


Iron Horse Transit Route ACTIA 9



Project Sponsor:

City of Dublin

ACTIA Project Contact:

Arun Goel
Project Controls Engineer
(510) 208-7404

Project Description:

The project would widen Dougherty Road from the northern City boundary to the vicinity of Scarlett Drive from four to six lanes to accommodate buses. In addition, the City proposes to include Class II bike lanes within the limits of the project to accommodate bicyclists.

Project Status Report

The City of Dublin environmentally cleared the project in March 2007 and adopted the precise ROW lines for the project in July 2007. The City Council, at its hearing approving the FY 2007-08 Capital Improvement Program, tentatively extended the next phases of this project out after FY 2010/11 in order to better coincide with anticipated funding availability, neighboring development, and land use changes. The Authority Board approved the revised limits and scope at its May 2010 meeting. The City will commence with the design phase in 2011.

Recent Activities:

- Design phase of the project has commenced

Upcoming Activities:

- Assist the City to progress into the design phase of recommended alternative.

Project Issues:

Issue	Action Plan
None at this time.	

Project Cost/Funding (\$ x 1,000)

Cost Estimate by Phase	
Scoping	\$ 0
PE/Environmental	\$ 235
Final Design (PS&E)	\$ 533
Right-Of Way	\$ 5,316
Utility Relocation	\$ 50
Construction	\$ 5,007
Equipment Purchase	\$ 0
Total	\$ 11,141

Funding	
Measure B	\$ 6,267
Federal	\$ 0
State	\$ 0
Regional	\$ 0
Local	\$ 4,874
Other	\$ 0
Total	\$ 11,141

Project Schedule by Phase

Project Phase	Schedule	2006	2007	2008	2009	2010	2011	2012	2013	2014
PE/Environmental	07/05 – 03/07	█								
Final Design (PS&E)	1/11 – 6/12*						█			
Right-of-Way	TBD									
Utility Relocation	TBD									
Construction	TBD									

*Anticipated schedule waiting for Sponsor update.

Dougherty Road
Typical Cross Section
(Six Lanes, Class II Bike Lanes, and Raised Median)

