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PROJECT SPONSOR 

City of San Leandro 

 
PROJECT DESCRIPTION 

The project involves constructing 
improvements in the area of East 
14th Street, Hesperian Boulevard 
and 150th Avenue.  The 
improvements include adding turn 
lanes, constructing bus stop 
pockets and reconfiguring existing 
lanes.  

 
PROJECT STATUS 

The City of San Leandro prepared 
the Scoping Summary Report 
indentifying the proposed project, 
the estimated project cost and the 
proposed implementation 
schedule.  Environmental 
clearance was obtained in 
November 2005. The City has hired 
a consultant to monitor ground 
water conditions on a parcel, 
which is required for right-of-way 
(ROW) acquisition.  A Remedial 
Action Plan for property clean-up 
has been approved by Alameda 
County. The traffic analysis report 
and proposed geometric design 
on street improvements was 
submitted to Caltrans.  The city 
council approved the 14901 East 
14th Street Demolition PS&E.  ROW 
and Final Design activities are 
underway.  Construction activities 
are slated to begin fall 2013. 
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Project Highlights  

• Environmental clearance obtained fall 2005 

• ROW and Final Design activities are underway 

• Construction slated to begin fall 2013 
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 PROJECT COST ESTIMATE                                          PROJECT FUNDING    

Cost Estimate by Phase ($ X 1,000)    Funding by Fund Source ($ X 1,000) 

Scoping $ 89   Measure B $ 1,030 
PE/Environmental $ 41    Federal $ 0 
Final Design (PS&E) $ 347    State $ 0 

Right-Of-Way $ 1,361    Regional $ 0 

Utility Relocation $ 62    Local $ 2,077 
Construction $ 1,200    Other $ 0 

Equipment Purchase $ 0          

TOTAL Expenditures: $ 3,100    TOTAL Revenues: $ 3,107 

Note:  The information on this fact sheet is subject to periodic updates. 

PROJECT SCHEDULE      

Project Phase Begin - End 
MM/YY 2010 2011 2012 2013 2014 2015 2016 

Scoping 07/96 -10/04                             

Final Design (PS&E) 09/09 - 07/12                             

Right-Of-Way 06/11 - 10/13                             

Construction 09/13 - 05/15                             

PE/Environmental 11/04 - 06/09                             

Aerial view 
of project 
location 
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Existing 
Intersection 
looking north 
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at 150th St. in 
San Leandro, 
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