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PROJECT DESCRIPTION 

This project is designed to provide 
local improvements to help alleviate 
traffic congestion and reduce 
regional bypass and cut through 
traffic on numerous arterial, collector 
and local roads in the Baywood area 
of unincorporated Alameda County. 
 
 
PROJECT STATUS 
In May 2006 the Alameda County 
Board of Supervisors endorsed a list of 
potential projects in the Baywood 
area for use of Measure B funds.  The 
County made a second presentation 
regarding their alternative 
recommendation for the westerly end 
of Castro Valley Boulevard to the 
Castro Valley Municipal Advisory 
Council (CVMAC) in September  2009; 
it was subsequently approved by the 
CVMAC.  The Alameda County Public 
Works Agency (ACPWA) met with 
Caltrans to discuss alternatives and 
requirements for implementing the 
improvement modification on the 
State Highway System; Caltrans 
comments were incorporated into the 
study. The ACPWA  released the RFP 
for the Traffic Circulation Study in July 
2011 and proposals were submitted in 
August 2011. A consultant has been 
selected; development of the study 
will begin spring 2012. 
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Project Highlights  

• This project was included in Amendment #1 of the 
1986 Measure B Expenditure Plan, July 2005 

• Presentation and approval of project alternative to 
the CVMAC, fall 2009 

• ACPWA has selected a consultant to perform the 
Traffic Circulation Study; development of the study 
will begin spring 2012 
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 PROJECT COST ESTIMATE                                          PROJECT FUNDING    

Cost Estimate by Phase ($ X 1,000)    Funding by Fund Source ($ X 1,000) 

Scoping $ 200   Measure B $ 5,000 
PE/Environmental $ 0    Federal $ 0 
Final Design (PS&E) $ 450    State $ 0 

Right-Of-Way $ 0    Regional $ 0 

Utility Relocation $ 0    Local $ 0 
Construction $ 4,350    Other $ 0 

Equipment Purchase $ 0          

TOTAL Expenditures: $ 5,000    TOTAL Revenues: $ 5,000 

PROJECT SCHEDULE      

Project Phase Begin - End 
MM/YY 2010 2011 2012 2013 2014 2015 2016 

Scoping 10/11 - 09/12                             

Final Design (PS&E) TBD                             

Construction TBD                             

Note:  The information on this fact sheet is subject to periodic updates. 

Alternative update presented to the 
CVMAC in June 2010. 


