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Bid Opening
10/3/2017 All PGRE Services
Connected: Fiber
Award Optic Trunk & CCTV's gg? NES
11617 Complete Mprass
Feb 2020 Lanes
1st Working Day s
Mar 2018
2017 2020
Apr 2018 Nov 2020
Groundbreaking Ribbon Cutting
Early Tree Removal BT wov 2017 - Feb 2018
Contract Approval I8 Nov 2017 - Dec 2017
Initial Submittals (55 Days) Dec 2017 - Fob 2018
Construction Mar 2018 Nov 2020
ETS Installation (SegmaentA) nov 2018 [ Feb2019
ETS Installation (Segment B) Jul 2015 I Nov 2019
ETS Installation [SegmentC) apr 2015 D jon 2019
Paving - Northbound sul 2020 I Aug 2020
$B Express Lane Out of Revenue Service Aug 2020 D Mov 2020
Paving - Southbound Aug 2020 Wl Oct 2020
ETS Site Acceptance Testing aug 2020 [ vov 20
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