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PROJECT SPONSOR 

City of Livermore 

 

PROJECT DESCRIPTION 

The Route 84 Expressway - North 

Segment Project involves 

widening a 1.6 mile section of 

State Route (SR) 84 (Isabel 

Avenue) from north of 

Concannon Boulevard to Jack 

London Boulevard from two 

lanes to four lanes and from 

four lanes to six lanes. The 

project is designed to improve 

capacity and local traffic 

circulation, ease congestion 

and provide increased safety in 

the area for pedestrian and 

bicycle access.   

 

PROJECT STATUS 

The total project cost of the 

north segment is estimated at 

$36.6M and funded with a 

combination of state and local 

fund sources; including Corridor 

Mobility Improvement Account 

(CMIA) funding which was 

allocated by the California 

Transportation Commission 

(CTC) in spring 2012.  

 

The construction contract was 

awarded in March 2012 and 

substantially completed with 

the new lanes open to traffic in 

June 2014. 

Route 84 Expressway -  
North Segment  
 

 

Project Number: 624.1  |  Complete 

Project Highlights  

 Construction was completed and the new lanes 

were opened to traffic in June 2014 

 Plant establishment period will continue through 

summer 2015 
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 PROJECT COST ESTIMATE                                         PROJECT FUNDING    

Cost Estimate by Phase ($ X 1,000)   Funding by Fund Source ($ X 1,000) 

PE/Environmental $ 952  Measure B $ 20,536 

Final Design (PS&E) $ 3,926   Federal $ 0 

Right-Of-Way  $ 1230   State (CMIA) $ 16,057 

Construction Support $ 4,650   Regional $ 0 

Construction Capital $ 25,835   Local $ 0 

     Other $ 0 

TOTAL Expenditures: $ 36,593   TOTAL Revenues: $ 36,593 

Alameda CTC    |   1111 Broadway, Suite 800    |   Oakland, Ca. 94607    |    510.208.7400    |    www.alamedactc.org 

Construction activities are underway on the Route 84 Expressway - North Segment Project.  

 
Note:  The information on this fact sheet is subject to periodic updates. 

PROJECT SCHEDULE      

Project Phase 
Begin - End 

MM/YY 
2010 2011 2012 2013 2014 2015 2016 

PE / Environmental 04/05 - 08/08                             

Final Design (PS&E) 08/07 - 06/11                             

Right-Of-Way 03/08 - 12/11                             

Utility Relocation 04/11 - 12/11                             

Advertisement / Award 12/11 - 03/12                             

Construction 03/12 - 06/14                             

Plant Establishment 06/14 - 05/15                             


