

# CAPITAL PROJECTS PROGRAM

## Project Fact Sheet



### PROJECT SPONSOR

Alameda CTC

### PROJECT DESCRIPTION

The project will widen the southbound I-880 mainline from Hegenberger Road to Marina Boulevard for a High Occupancy Vehicle (HOV) lane and will reconstruct the Davis Street and Marina Boulevard overcrossings to accommodate the HOV lane and provide standard vertical clearance over the freeway. The project will extend the start of the southbound HOV lane to the north by approximately three miles; including widening of the bridge over the Union Pacific Railroad (UPRR) and San Leandro Creek.

Approximately 3,000 feet of soundwall will also be reconstructed. The project will be constructed in two segments: The first to be constructed will be the southern segment of the project which includes the Davis Street and Marina Boulevard overcrossings. The second construction contract is the northern segment which includes the UPRR – San Leandro Creek bridge.

### PROJECT STATUS

The project is currently in the design phase; and the Final PS&E design documents, for both the northern segment and the southern segment, are currently under review by Caltrans Headquarters and approval of each package is expected spring 2012. Construction of both segments is scheduled to begin fall 2012, with the new HOV lane opening to traffic in 2015.

## I-880 Southbound HOV Lane

Project Number: 730.0 | April 2012



## Project Highlights

- Final PS&E design documents, for both the north and south segments, are currently with Caltrans Headquarters staff for review and approval
- Ready to List (RTL) for project advertisement of both segments is expected spring 2012
- Construction of the HOV lane expected to begin fall 2012

# Project Fact Sheet

**I-880 Southbound HOV Lane Project**

Project Number: 730.0

April 2012

PROJECT COST ESTIMATE	
Cost Estimate by Phase (\$ X 1,000)	
Scoping	\$ 0
PE/Environmental	\$ 4,520
Final Design (PS&E)	\$ 9,560
Right-Of-Way	\$ 1,613
Utility Relocation	\$ 900
Construction	\$ 95,520
Equipment Purchase	\$ 0
<b>TOTAL Expenditures:</b>	<b>\$ 112,113</b>

PROJECT FUNDING	
Funding by Fund Source (\$ X 1,000)	
Measure B	\$ 2,409
Federal	\$ 7,779
State	\$ 94,600
Regional	\$ 0
Local	\$ 7325
Other	\$ 0
<b>TOTAL Revenues:</b>	<b>\$ 112,113</b>

PROJECT SCHEDULE								
Project Phase	Begin - End MM/YY	2010	2011	2012	2013	2014	2015	2016
Scoping	01/07 - 12/07							
PE/Environmental	04/08 - 10/09							
<i>North Segment</i>								
Final Design (PS&E)	04/08 - 05/12							
Right-Of-Way	04/08 - 05/12							
Advertisement / Award	06/12 - 09/12							
Construction	09/12 - 01/15							
<i>South Segment</i>								
Final Design (PS&E)	10/08 - 04/12							
Right-Of-Way	03/09 - 04/12							
Advertisement / Award	05/12 - 08/12							
Construction	08/12 - 01/16							



View of I-880 at Marina Blvd. overcrossing looking north.



I-880 Bridge footings at San Leandro Creek.

Note: The information on this fact sheet is subject to periodic updates.

1333 Broadway, Suites 220 & 300 • Oakland, CA 94612 • (510) 208-7400 • [www.AlamedaCTC.org](http://www.AlamedaCTC.org)

