


# Goods Movement Plans



## Overview of Progress

January 21, 2015



# Phase 1 Stakeholder Engagement

- 1-on-1 and group meetings with:
  - *Public health and community groups*
  - *Trade unions*
  - *Shippers/receivers*
  - *Government agencies*
  - *Business chambers/commerce*
  - *Carriers*
  - *Railroads, aviation, maritime reps*

# Technical Memos Status Update

Task Name	ACTC Task Status	MTC Task Status
Visions and Goals	Complete	
Baseline Assessment	Complete	Complete
Importance and Benefits of Goods Movement	Complete	Complete
Performance Measures and Evaluation Framework	Complete	
Freight Forecasts and Disaggregation	Draft complete, undergoing revisions	
Gaps, Needs and Deficiencies	Drafts complete, undergoing final revisions	Under development
Strategy Development	To be developed	To be developed
Project/Program/ Policies Evaluation	To be developed	To be developed

# Next Steps

- Conduct Phase 2 stakeholder engagement – Winter/Spring 2015
- Develop strategies – Winter/Spring 2015
- Evaluate project/programs/policies – Spring 2015
- Roundtable workshop on draft plans – July 2015