

















Project Schedule	
Project Initiation Document (PID)	October 2012 (A)
Project Approval (PA&ED)	March 2015 (T)
Ready to List (PS&E)*	March 2017 (T)
Right of Way Cert.*	March 2017 (T)
Begin Construction*	July 2017 (T)
End Construction (CCA)*	December 2018 (T)
* Subject to funding availability	
I-680 Sunol SMART Carpool Lane Joint Powers Authority	ALAMEDA 10