



**BART -
Oakland Airport
Connector Project**

A Presentation for the Programs and Projects Committee
October 8, 2012



**BART Oakland Airport Connector
(APN 603.0)**

Sponsor
**Bay Area Rapid Transit
(BART)**

Cost Estimate
\$ 484.1M

2000 Measure B
Commitment
\$ 89M

Construction (DBOM)
SEP 2010 – Dec 2013

System Testing
JUN 2013 – May 2014

Semi-Annual Capital Projects Update

October 2012



2

BART Oakland Airport Connector PROJECT STATUS

- Construction work continues on:
 - Airport and Coliseum stations
 - Maintenance and Storage Facility
 - Aerial Guideway
 - Hegenberger Road Median
 - Elevated Steel Truss Guideway
- Construction underway on the tunnel portion under the intersection of Airport Road and Doolittle Drive




BART Oakland Airport Connector Project | CONSTRUCTION PHOTOGRAPHS


Photographs provided by BART






BART Oakland Airport Connector Project | CONSTRUCTION PHOTOGRAPHS
Photographs provided by BART

Aerial Steel Truss Guideway in Hegenberger Rd. median




Semi-Annual Capital Projects Update October 2012  5

BART Oakland Airport Connector Project | CONSTRUCTION PHOTOGRAPHS
Photographs provided by BART, Alameda CTC Project Controls Team



Doppelmayr Cable Car Fabrication

Semi-Annual Capital Projects Update October 2012  6

BART Oakland Airport Connector Project | CONSTRUCTION PHOTOGRAPHS
Photographs provided by BART, Alameda CTC Project Controls Team



Aerial Guideway - Hegenberger Rd.



Maintenance & Storage Facility Rd.



Subway Construction



Coliseum Station



Coliseum Station

Semi-Annual Capital Projects Update October 2012  7