

ACCMA PROJECT INITIATION DOCUMENT PROJECTED WORK PROGRAM  
FY 2011/12, 2012/13 & 2013/14



No. of Project	LEAD or QA?	County	Route	Begin Postmile	End Postmile	Improvement Description	Location	Estimated Capital Cost (\$M)	Estimated Support Cost (PAED, PS&E, & Construction, \$M)	Estimated PID Completion Date (Month/Year)	Type of PID	Environmental Document	Proposed Program Year (Construction begin)	Regional Transportation Plan	Capital Fund Source	PID Initiation Date (Month/Day/Year)	Work Program Status	Project Sponsor	ACCMA Comments	
<b>Proposed FY 11/12 PID Work Plan</b>																				
1	QA	ALA	84	TBD	TBD	Widening for auxiliary lanes, HOV/HOT lanes.	Widen SR-84 from Pigeon Pass to I-680. SB I-680 aux lane from SR-84 to Andrade. NB I-680 HOV/HOT lane from Alameda Creek to SR 84	TBD	TBD	TBD	TBD	TBD	TBD	RTP No. 230244	TBD	2011/12	Proposed New	ACCMA		
2	QA	ALA	92	TBD	TBD	Industrial Blvd I/C reconstruction	Hayward	6.0	TBD	2014	PSR	ND/ FONSI	2016	N	SR-238 LATIP	2011/12	Proposed New	Hayward		
3	QA	ALA	880	TBD	TBD	Winton I/C reconstruction	Winton Ave.-Hayward	25.0	TBD	2015	PSR	ND/ FONSI	2017	N	SR-238 LATIP	2014/12	Proposed New	Hayward	Moved to FY 12/13	
4	QA	ALA	880	TBD	TBD	I-880/Whipple-Road Interchange	Union City	13.5	TBD	2015	PSR	ND/ FONSI	2017	N	SR-238 LATIP	2014/12	Proposed New	Union City	Moved to FY 12/13	
3	QA	ALA	92	TBD	TBD	Clawiter I/C modification	Hayward	52.0	TBD	2014	PSR	ND/ FONSI	2016	RTP No. 21093	SR-238 LATIP	2011/12	Proposed New	Hayward		
4	QA	ALA	880	TBD	TBD	Industrial Parkway West I/C	Hayward	41.0	TBD	2012	PSR	ND/ FONSI	2016	RTP No. 230053 & 230057	SR-238 LATIP	2011/12	Proposed New	Hayward/ ACCMA		
8	QA	ALA	880	TBD	TBD	Extend NB HOV lanes from Hacienda to north of Washington and north of Washington to Hegenberger	San Leandro & Ala County	155.0	TBD	2014	PSR	ND/ FONSI	2018	RTP No. 230088	SR-238 LATIP	2014/12	Proposed New	Caltrans/ ACCMA	Moved to FY 12/13	
9	QA	ALA	238	TBD	TBD	Widen connector to NB 880	San Leandro	34.0	TBD	2015	PSR	ND/ FONSI	2018	RTP No. 230088	SR-238 LATIP	2014/12	Proposed New	Caltrans/ ACCMA	Moved to FY 12/13	
10	QA	ALA	880	TBD	TBD	Washington to Lewelling I/C reconstruction	San Leandro	34.0	TBD	2015	PSR	ND/ FONSI	2018	RTP No. 230088	SR-238 LATIP	2014/12	Proposed New	Caltrans/ ACCMA	Moved to FY 12/13	



**ACCMA PROJECT INITIATION DOCUMENT PROJECTED WORK PROGRAM**  
 FY 2011/12, 2012/13 & 2013/14

No. of Project	LEAD or QA?	County	Route	Begin Postmile	End Postmile	Improvement Description	Location	Estimated Capital Cost (\$M)	Estimated Support Cost (PAED, PS&E, & Construction, \$M)	Estimated PID Completion Date (Month/Year)	Type of PID	Environmental Document	Proposed Program Year (Construction begin)	Regional Transportation Plan	Capital Fund Source	PID Initiation Date (Month/Day/Year)	Work Program Status	Project Sponsor	ACCMA Comments
<b>Proposed FY 11/12 PID Work Plan (continued)</b>																			
5	QA	ALA	680	TBD	TBD	Construct HOV/HOT lane and auxiliary lanes on northbound I-680 between Santa Clara County line and SR-84	Fremont	TBD	TBD	TBD	TBD	TBD	TBD	RTP No. 230099	TBD	2011/12	Proposed New	Caltrans	
6	QA	ALA	580	39.9	TBD	Construct Noise Barrier along I-580 between 98th Ave. and Foothill Blvd.	Between 98th Ave. and Foothill Blvd.	TBD	TBD	TBD	NBSS	TBD	TBD	RTP No. 98208	STIP	2011/12	Proposed New	Caltrans/ ACCMA/ Oakland	
7	QA	ALA	580	39.8	39.9	Construct Noise Barrier along I-580 between MacArthur Blvd. and Kingsland Place in Oakland	Between MacArthur Blvd. and Kingsland Place	TBD	TBD	TBD	NBSS R	TBD	TBD	RTP No. 98208	STIP	2011/12	Proposed New	Caltrans/ ACCMA/ Oakland	
8	QA	ALA	80	3.5	4.0	Widen I-80 Eastbound Powell Street Off-ramp	Emeryville	1.8	TBD	FY 11/12	PEER	PEAR	TBD	RTP No. 230108	Local	2011/12	Proposed New	Emeryville	
9	QA	ALA	185	1.2	3.7	Streetscape improvement (Phase III)	Mission Blvd SR-238 O/C to Hayward City Limits	TBD	TBD	FY 11/12	PSR	TBD	TBD	N	Local	2011/12	Proposed New	Alameda County Public Works Agency	
10	QA	ALA	880 238	Var	Var	Improve mobility	Provide integrated corridor management (ICM) and traffic operations systems (TOS) elements to the South County area, primarily on I-880 south of SR-92.	TBD	TBD	FY 11/12	TBD	TBD	TBD	RTP No. 21002	SR-84 LATIP	2011/12	Proposed New	TBD	Moved from FY 10/11
11	QA	ALA	238	10.5	11.1	Operational Improvements & Safety	SR-238/ Mission Blvd Improvements in the vicinity of the EWC Project	TBD	TBD	FY 11/12	TBD	TBD	TBD	RTP No. 21002	SR-84 LATIP	2011/12	Proposed New	TBD	Moved from FY 10/11
12	QA	ALA	880	17.6	18.3	Add I-880 NB & SB auxiliary lanes Paseo Grande St. I/C to Winton I/C	From West A St. I/C to Winton I/C in Hayward	32.5	TBD	FY 11/12	PSR	TBD	TBD	RTP No. 230052	SR-238 LATIP	2011/12	Proposed New	Caltrans/ ACCMA	Moved from FY 10/11
13	QA	ALA	880	13.7	14.5	Add I-880 NB & SB auxiliary lanes Whipple Road to Industrial Pkwy West	From Whipple Road to Industrial Pkwy West, Hayward	19.5	TBD	FY 11/12	PSR	TBD	TBD	RTP No. 230054	SR-238 LATIP	2011/12	Proposed New	Caltrans/ ACCMA	Moved from FY 10/11

ACCMA PROJECT INITIATION DOCUMENT PROJECTED WORK PROGRAM  
FY 2011/12, 2012/13 & 2013/14

Office of

Proposed FY 12/13 PID Work Plan																				
No. of Project	LEAD or QA?	County	Route	Begin Postmile	End Postmile	Improvement Description	Location	Estimated Capital Cost (\$M)	Estimated Support Cost (P&E, PS&E, & Construction, \$M)	Estimated PID Completion Date (Month/Year)	Type of PID	Environmental Document	Proposed Program Year (Construction begin)	Regional Transportation Plan	Capital Fund Source	PID Initiation Date (Month/Day/Year)	Work Program Status	Project Sponsor	ACCMA Comments	
1	QA	ALA	680	TBD	TBD	SB HOV/HOT-lane from Alcesta Blvd-to SR-84	-I-680-between-Alcesta-and-SR-84	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	2012/13	Proposed New	ACCMA	Moved to FY 13/14 from combined FY 12/13 & 13/14 Plan
2	QA	ALA	680	TBD	TBD	NB HOV/HOT-lane from SR-84 to Alcesta Blvd.	-I-680-between-Alcesta-and-SR-84	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	2012/13	Proposed New	ACCMA	Moved to FY 13/14 from combined FY 12/13 & 13/14 Plan
3	QA	ALA	880	TBD	TBD	I-880-auxiliary-lanes, Dixon-Landing-to Alvarado-Niles	Fremont Network Union-City	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	2012/13	Proposed New	Caltrans	Moved to FY 13/14 from combined FY 12/13 & 13/14 Plan
4	LEAD	ALA	680	TBD	TBD	Construct Noise Barrier along I-680-between-108th-Ave-and-MacArthur Blvd-in-San-Leandro/Oakland	Between-108th-Ave-and-MacArthur-Bldv	TBD	TBD	2013	NBSS R	TBD	TBD	TBD	RTP No. 98208	STIP	2012/13	Proposed New	San-Leandro	Moved to FY 13/14 from combined FY 12/13 & 13/14 Plan
1	QA	ALA	84	17.3	17.3	New roundabout	Intersection Niles Cayon Rd/Paloma Way and Pleasanton-Sunol Rd	1.1	TBD	TBD	PSR	ND/ FONSI	TBD	TBD	N	TBD	2012/13	Proposed New	Alameda County Public Works Agency	
2	QA	ALA	580	9.7	9.7	I/C modification	Vasco Rd I/C in Livermore	55.0	TBD	TBD	PSR	ND/ FONSI	TBD	TBD	RTP No. 21100	TBD	2012/13	Proposed New	City of Livermore	
3	QA	ALA	880	TBD	TBD	Winton I/C reconstruction	Winton Ave. Hayward	25.0	TBD	2015	PSR	ND/ FONSI	2017	N	SR-238 LATIP	LATIP	2012/13	Proposed New	Hayward	Moved from FY 11/12
4	QA	ALA	880	TBD	TBD	I-880 / Whipple Road Interchange	Union City	13.5	TBD	2015	PSR	ND/ FONSI	2017	N	SR-238 LATIP	LATIP	2012/13	Proposed New	Union City	Moved from FY 11/12
5	QA	ALA	880	TBD	TBD	Extend NB HOV lanes from Hacienda to north of Washington and north of Washington to Heegenberger	San Leandro & Ala County	155.0	TBD	2014	PSR	ND/ FONSI	2018	RTP No. 230088	SR-238 LATIP	LATIP	2012/13	Proposed New	Caltrans/ ACCMA	Moved from FY 11/12
6	QA	ALA	238	TBD	TBD	Widen connector to NB 880	San Leandro	31.0	TBD	2015	PSR	ND/ FONSI	2018	RTP No. 230088	SR-238 LATIP	LATIP	2012/13	Proposed New	Caltrans/ ACCMA	Moved from FY 11/12
7	QA	ALA	880	TBD	TBD	Washington to Lewelling I/C reconstruction	San Leandro	31.0	TBD	2015	PSR	ND/ FONSI	2018	RTP No. 230088	SR-238 LATIP	LATIP	2012/13	Proposed New	Caltrans/ ACCMA	Moved from FY 11/12

ACCMA PROJECT INITIATION DOCUMENT PROJECTED WORK PROGRAM  
 FY 2011/12, 2012/13 & 2013/14

No. of Project	LEAD or QA?	County	Route	Begin Postmile	End Postmile	Improvement Description	Location	Estimated Capital Cost (\$M)	Estimated Support Cost (PAED, PS&E, & Construction, \$M)	Estimated PID Completion Date (Month/Year)	Type of PID	Environmental Document	Proposed Program Year (Construction begin)	Regional Transportation Plan	Capital Fund Source	PID Initiation Date (Month/Day/Year)	Work Program Status	Project Sponsor	ACCMA Comments
<b>Proposed FY 13/14 PID Work Plan</b>																			
1	QA	ALA	880	18.0	18.6	West A St. IJC reconstruction	West A Street, Hayward	27.0	TBD	2014	PSR	ND/ FONSI	2018	RTP No. 230047	SR-238 LATIP	2013/14	Proposed New	Caltrans/ ACCMA	Moved from FY 10/11 moved from combined FY 12/13 & 13/14 Plan
2	QA	ALA	680	TBD	TBD	SB HOV/HOT lane from Alcosta Blvd. to SR-84	I-680 between Alcosta and SR-84	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	2013/14	Proposed New	ACCMA	Moved from combined FY 12/13 & 13/14 Plan
3	QA	ALA	680	TBD	TBD	NB HOV/HOT lane from SR-84 to Alcosta Blvd.	I-680 between Alcosta and SR-84	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	2013/14	Proposed New	ACCMA	Moved from combined FY 12/13 & 13/14 Plan
4	QA	ALA	880	TBD	TBD	I-880 auxiliary lanes, Dixon Landing to Alvarado-Niles	Fremont Newark Union City	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	2013/14	Proposed New	Caltrans	Moved from combined FY 12/13 & 13/14 Plan
5	LEAD	ALA	580	TBD	TBD	Construct Noise Barrier along I-580 between 108th Ave and MacArthur Blvd in San Leandro / Oakland	Between 108th Ave and MacArthur Blvd	TBD	TBD	2013	NBSS R	TBD	TBD	RTP No. 98208	STIP	2013/14	Proposed New	San Leandro	Moved from combined FY 12/13 & 13/14 Plan
6	QA	ALA	580	TBD	TBD	Ramp modifications Strohbridge/Castro Valley IJC	Strohbridge/Castro Valley	21.0	TBD	2014	PSR	ND/ FONSI	TBD	N	SR-238 LATIP	2013/14	Proposed New	Alameda County Public Works Agency	