

PROJECT SPONSOR

City of San Leandro

PROJECT DESCRIPTION

The project involved providing an additional left turn lane from eastbound Lewelling Boulevard to northbound Hesperian Boulevard.

PROJECT STATUS

Scope related to the additional left turn lane from eastbound Lewelling Boulevard to northbound Hesperian Boulevard was added to the scope of the Lewelling / E. Lewelling Boulevard Widening Improvements project. This project was sponsored by the Alameda County Public Works Agency (ACPWA), and included improvements along Lewelling Boulevard on the opposite side of Hesperian Boulevard. The project was completed in October 2012. A ribbon cutting ceremony was held on October 31, 2012.

Hesperian Boulevard / Lewelling Boulevard Intersection Improvement

Project Number: 617.1 | Complete



Project Highlights

- The project was completed October 2012; a ribbon cutting ceremony was held in San Lorenzo, Ca on October 31, 2012

Project Fact Sheet

Hesperian Blvd. / Lewelling Blvd. Intersection Improvement | Project Number: 617.1 | Complete

PROJECT COST ESTIMATE	
Cost Estimate by Phase (\$ X 1,000)	
Scoping	\$ 100
PE/Environmental	\$ 0
Final Design (PS&E)	\$ 50
Right-Of-Way	\$ 0
Utility Relocation	\$ 0
Construction	\$ 536
Equipment Purchase	\$ 0
TOTAL Expenditures:	\$ 686

PROJECT FUNDING	
Funding by Fund Source (\$ X 1,000)	
Measure B	\$ 686
Federal	\$ 0
State	\$ 0
Regional	\$ 0
Local	\$ 0
Other	\$ 0
TOTAL Revenues:	\$ 686

PROJECT SCHEDULE								
Project Phase	Begin - End	2010	2011	2012	2013	2014	2015	2016
Scoping	06/01 - 04/04							
PE/Environmental	05/04 - 06/05							
Final Design (PS&E)	03/05 - 04/09							
Right-Of-Way	10/06 - 12/10							
Utility Relocation	07/09 - 08/12							
Construction (w/PN 613.0)	07/09 - 10/12							



Newly constructed double left hand turn lane on Lewelling Blvd. at the intersection of Lewelling Blvd. and Hesperian Blvd. in San Leandro, CA.

Note: The information on this fact sheet is subject to periodic updates.