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PROJECT SPONSOR 

Alameda CTC 
 
PROJECT DESCRIPTION 

The project will construct an auxiliary (AUX) lane 
on westbound I-580 between Airway Boulevard 
and Fallon Road.  The AUX will be constructed as 
part of a larger Westbound I-580 High 
Occupancy Vehicle (HOV) Lane Project. 
 
PROJECT STATUS 

The project is part of the Westbound I-580 HOV 
Lane Project which is currently nearing the end 
of the final design phase; includes the 
westbound AUX lane on I-580 between Airway 
Boulevard and Fallon Road.  The Environmental 
Assessment/Initial Study (EA/IS) and a Mitigated 
Negative Declaration/Finding of No Significant 
Impact (MND/FONSI) was certified in October 
2009. The final Project Report (PR) was approved 
by Caltrans in January 2010. The Right-of-way 
Certification was approved March 2012.  Final 
design documents have been submitted to 
Caltrans Headquarters for review; approval is 
expected spring 2012.   

I-580 Westbound Auxiliary 
Lane-Airway Boulevard to 
Fallon Road 
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Project Highlights  

• To be constructed as a part of the larger 
I-580 Westbound HOV Lane  - East 
Segment Project (see project APN 724.0 
for detailed project highlights) 
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 PROJECT COST ESTIMATE                                          PROJECT FUNDING    

Cost Estimate by Phase ($ X 1,000)    Funding by Fund Source ($ X 1,000) 

Scoping $ 0   Measure B $ 2,686 
PE/Environmental $ 800    Federal $ 0 
Final Design (PS&E) $ 700    State $ 0 

Right-Of-Way $ 0    Regional $ 0 

Utility Relocation $ 0    Local $ 2,354 
Construction $ 3,540    Other $ 0 

Equipment Purchase $ 0          

TOTAL Expenditures: $ 5,040    TOTAL Revenues: $ 5,040 

Note:  The information on this fact sheet is subject to periodic updates. 

View of Interstate 580 looking west 
from Airway Boulevard to Fallon 
Road; location of future I-580 
Westbound AUX Lane Project. 

PROJECT SCHEDULE*      

Project Phase Begin - End 
MM/YY 

2010 2011 2012 2013 2014 2015 2016 

Final Design (PS&E) 06/08 - 03/12                             

Right-Of-Way 04/08 - 03/12                             

Vote / Adv. / Award 05/12 - 09/12                             

Construction 09/12 - 11/14                             

* Project Schedule from CMA 724.0: I‐580 Westbound HOV Lane Project (East Segment)  


