CAPITAL PROJECTS PROGRAM

Project Fact Sheet

PROJECT SPONSOR
Alameda CTC

PROJECT DESCRIPTION

The project constructed an auxiliary (AUX) lane on
eastbound [-580 between El Charro Road and
Airway Boulevard and was included in a larger
eastbound project in the Tri-Valley area of Alameda
County.

PROJECT STATUS

This AUX lane project was part of the Eastbound
I-580 High Occupancy Vehicle (HOV) Lane Project;
which was constructed in two segments. Contract
#1, the eastern segment, was completed in
February 2010. Contract #2, the western segment,
included the portion of work between El Charro
Road and Airway Boulevard. Contract #2 was
awarded in July 2009; work began in August 2009;
the HOV lane, between Airway Boulevard and
Hacienda Drive was opened in November 2010.
Construction is complete; the project was accepted
in September 2011.
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Project Highlights

e The projectis complete and was
accepted in September 2011
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PROJECT COST ESTIMATE PROJECT FUNDING *

Cost Estimate by Phase ($ X 1,000) Funding by Fund Source ($ X 1,000)

Scoping $ 0 Measure B* $ 7,843
PE/Environmental $ 0 Federal $ 0
Final Design (PS&E) $ 0 State $ 0
Right-Of-Way $ 0 Regional $ 0
Utility Relocation $ 0 Local $ 0
Construction $ 7,843 Other $ 0
Equipment Purchase $ 0

TOTAL Expenditures: $ 7,843 TOTAL Revenues: $ 7,843

* The 2000 Measure B funding for APN 614.3 (ACTIA 14C) was exchanged for State funds and the 2000 Measure B funding for this project
was made available to APN 621.0 (ACTIA 21).

PROJECT SCHEDULE

Project Phase Belail\r/lll-YEYnd 2010 2011 2012 2013 2014 2015 2016
Scoping 08/01 - 11/07

PE / Environmental 08/01 - 11/07

Final Design (PS&E) 03/06 - 07/08

Construction (Contract#2) | 07/09 - 09/11 —

New Interstate
580 Eastbound
HOV Lane in

Livermore, CA.

Note: The information on this fact sheet is subject to periodic updates. L
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