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Project Fact Sheet

PROJECT SPONSOR
Alameda CTC East Bay Greenway

PROJECT DESCRIPTION (Coliseum BART to 85th Avenue)

The East Bay Greenway Project from
(O] NS0 N VNN R XN e WA NI FeNaleli@ Project Number: 1255.000 | June 2016
-mile segment of a planned 15-mile
bicycle and pedestrian facility that will
travel through Oakland, San Leandro,
Hayward and unincorporated
Alameda County. The alignment
generally runs under the BART fracks
and the Greenway will ultimately
connect five BART stations. The project
is designed to improve critical
pedestrian and bicycle access to
intermodal transit hubs, ultimately
providing a safe, accessible pedestrian
and bicycle trail to encourage
alternative modes of fransportation. A
federal stimulus TIGER Il grant has been
obtained to build this segment; which is
the portion between Coliseum BART
and 85th Avenue in Oakland.

PROJECT STATUS

Alameda CTC has used discretionary

bicycle/pedestrian Measure B funds for Leandro

preliminary engineering and Project Area - Segment 7A

environmental (CEQA) analysis of the

15-mile project. The Final Project Highlights

Environmental Document (IS/MND) was

adopted by the Alameda CTC . . )

Commission at their October 25, 2012 e A half-mile segment of a multi-use Class 1 Bike Lane

meeting. facility which parallels San Leandro Street from 75th

A—— . Ry Avenue to 85th Avenue in Oakland has been
onstruction of this segment, a ha

mile Class 1 Bike Lane facility, is funded constructed

with a combination of $1.7 million in « A trail dedication was held on November 4, 2015 to

federal Tiger Il funds and an East Bay celebrate the opening of the first segment of the East

Regional Park District (EBRPD) WW

bond match. Bay Greenway

» Construction closeout will continue through summer
2016

Construction began summer 2013 on
the initial half-mile segment of the
greenway. A trail dedication ceremony
was held November 6, 2015 to
celebrate completion of the project.
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PROJECT COST ESTIMATE PROJECT FUNDING

Cost Estimate by Phase ($ X 1,000) Funding by Fund Source ($ X 1,000)

Scoping $ 10 Measure B (Bike/Ped Grant) $ 2,512
PE/Environmental $ 798 Federal (Tiger ll) $ 1,378
Final Design (PS&E) $ 231 State $ 0
Right-Of-Way $ 0 Regionall $ 0
Utility Relocation $ 0 Local (EBRPD) - City of Oakland $ 930
Construction & Maintenance $ 3.923 Local (TFCA County*) $ 142
TOTAL Expenditures: S 4,962 TOTAL Revenves: S 4,962

*TFCA funding is provided by the Bay Area Air Quality Management District.

Project Phase Beﬂ;’;‘/}f{"d 2010 2011 2012 2013 2014 2015 2016
PE/Environmental 09/10-08/12
Final Design (PS&E) 09/11-02/13
Advertisement / Award 02/13-07/13
Constfruction 07/13-04/16

. Fast Bay |
Greenway |

Dedication &
Ribbon-Cutting |

|
November 6,2015 |

Note: The information on this fact sheet is subject tfo periodic updates.
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