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Mission Statement 

The mission of the Alameda County Transportation Commission  

(Alameda CTC) is to plan, fund, and deliver transportation programs and 

projects that expand access and improve mobility to foster a vibrant and 

livable Alameda County. 

Public Comments 

Public comments are limited to 3 minutes. Items not on the agenda are 

covered during the Public Comment section of the meeting, and items 

specific to an agenda item are covered during that agenda item discussion.  

If you wish to make a comment, fill out a speaker card, hand it to the clerk of 

the Commission, and wait until the chair calls your name. When you are 

summoned, come to the microphone and give your name and comment. 

Recording of Public Meetings 

The executive director or designee may designate one or more locations from 

which members of the public may broadcast, photograph, video record, or 

tape record open and public meetings without causing a distraction. If the 

Commission or any committee reasonably finds that noise, illumination, or 

obstruction of view related to these activities would persistently disrupt the 

proceedings, these activities must be discontinued or restricted as determined 

by the Commission or such committee (CA Government Code Sections 

54953.5-54953.6). 

Reminder 

Please turn off your cell phones during the meeting. Please do not wear 

scented products so individuals with environmental sensitivities may attend  

the meeting. 

Glossary of Acronyms 

A glossary that includes frequently used acronyms is available on the  

Alameda CTC website at www.AlamedaCTC.org/app_pages/view/8081. 

http://www.alamedactc.org/app_pages/view/8081


 

 

Location Map 

Alameda CTC 

1111 Broadway, Suite 800 

Oakland, CA  94607 

Alameda CTC is accessible by multiple 

transportation modes. The office is 

conveniently located near the 12th Street/City 

Center BART station and many AC Transit bus 

lines. Bicycle parking is available on the street 

and in the BART station as well as in electronic 

lockers at 14th Street and Broadway near 

Frank Ogawa Plaza (requires purchase of key 

card from bikelink.org). 

Garage parking is located beneath City Center, accessible via entrances on 14th Street between  

1300 Clay Street and 505 14th Street buildings, or via 11th Street just past Clay Street.  

To plan your trip to Alameda CTC visit www.511.org. 

 

Accessibility 

Public meetings at Alameda CTC are wheelchair accessible under the Americans with Disabilities 

Act. Guide and assistance dogs are welcome. Call 510-893-3347 (Voice) or 510-834-6754 (TTD)  

five days in advance to request a sign-language interpreter. 

     
 

Meeting Schedule 

The Alameda CTC meeting calendar lists all public meetings and is available at 

www.AlamedaCTC.org/events/upcoming/now. 

 

Paperless Policy 

On March 28, 2013, the Alameda CTC Commission approved the implementation of paperless 

meeting packet distribution. Hard copies are available by request only. Agendas and all 

accompanying staff reports are available electronically on the Alameda CTC website at 

www.AlamedaCTC.org/events/month/now. 

 

Connect with Alameda CTC 

www.AlamedaCTC.org facebook.com/AlamedaCTC 

 @AlamedaCTC 

 youtube.com/user/AlamedaCTC 

http://www.511.org/
http://www.alamedactc.org/events/upcoming/now
http://www.alamedactc.org/events/month/now
http://www.alamedactc.org/
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Alameda County Technical Advisory Committee 
Meeting Agenda 

Thursday, June 4, 2015, 1:30 p.m. 

1. Introductions/Roll Call Chair: Arthur L. Dao, Alameda CTC Executive Director 

Staff Liaison: James O’Brien 

Public Meeting Coordinator: Angie Ayers  
2. Public Comment 

3. Administration Page A/I 

3.1. May 7, 2015 ACTAC Meeting Minutes 1 A 

Recommendation: Approve the May 7, 2015 

meeting minutes. 

  

4. Policy and Transportation Planning   

4.1. Alameda CTC’s FY2015-16 Comprehensive Investment Plan 7 A 

Recommendation: Approve Alameda CTC’s FY 2015-16 

Comprehensive Investment Plan. 

  

5. Programs/Projects/Monitoring   

5.1. California Transportation Commission May 2015 Meeting Summary 11 I 

5.2. Alameda County Federal Inactive Projects List: May 2015 Update 15 I 

6. Member Reports   

6.1. Metropolitan Transportation Commission Local Streets and Roads 

Working Group Update 

19 I 

6.2. Other Reports  I 

7. Adjournment/Next Meeting 

Thursday, July 9, 2015 

  

 

All items on the agenda are subject to action and/or change by the committee. 
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Other Agencies 
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Caltrans 
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Union City Transit 
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Alameda County Technical Advisory 
CommitteeMeeting Minutes 
Thursday, May 7, 2015, 1:30 p.m. 3.1 

 
 

 

1. Introductions/Roll Call 

Art Dao called the meeting to order. The meeting began with introductions, and the chair 

confirmed a quorum. Representatives from all cities and agencies were present, except 

the following: Altamont Corridor Express (ACE), Bay Area Air Quality Management District 

(Air District), California Highway Patrol (CHP), City of Albany, City of Pleasanton, 

Metropolitan Transportation Commission (MTC), Port of Oakland, Union City Transit, and 

San Francisco Bay Area Water Emergency Transportation Authority (WETA). 

 

2. Public Comment 

There were no public comments. 

 

3. Administration 

3.1. Approval of April 9, 2015Minutes 

Thomas Ruark (Union City) moved to approve the April 9, 2015. Obaid Khan (Dublin) 

seconded the motion. The motion passed unanimously (ACE, Air District, CHP, City of 

Albany, City of Pleasanton, MTC, Port of Oakland Union City Transit, and WETA were 

absent). 

 

4. Policy and Transportation Planning 

4.1. 2014 Performance Report 

Matt Bomberg, Jacki Taylor and Daniel Wu presented this agenda item. Matt 

informed the committee that the full 2014 Performance Report will be on the website 

soon. He stated that the report tracks trends and progress towards goals in all 

transportation plans. Matt reviewed the scope of the report and key findings. He 

reviewed statistics on transit, bicycling and walking counts throughout the County 

livable communities. Daniel Wu reviewed statistics on commute patterns and 

roadway. Jacki covered Paratransit services throughout the County. She  

provided information on ADA ridership, trip distance and duration as well as on  

time performance. 

 

Questions/feedback from the committee: 

 How will Alameda CTC get data for future reports to address day-to-day 

variability? Matt stated that the data received is from the Manual Count 

Program, which is valuable for providing spatial variations and allows us to 

count gender and public usage. Matt suggested the recommend trend is to 

install automated counters along trails in order to get temporal trends. 

 Is the cost per rider normalized for the cost of living adjustment? The trend 

numbers are adjusted for inflation using the Bay Area consumer price index. 

 Do you have a graph for job creation in the County by city? The ABAG 

representative Aksel Olsen stated that a graph can be produced containing 

that information. 
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4.2. Update to Existing Land Use Data for the 2017 Regional Transportation Plan and 

Sustainable Communities Strategy 

Saravana Suthanthira stated that ABAG and MTC are updating the land use 

database as part of Plan Bay Area 2040. As a first step, they are updating the existing 

year land use data, which is being coordinated through the CMAs. She introduced 

Aksel Olsen of ABAG to update the committee on the Land Use Database and data 

request. Saravana informed the committee to direct questions to her. 

 

Aksel Olsen said he’s on the research team to update the Plan Bay Area Sustainable 

Communities Strategy. He discussed ABAG/MTC existing land use data collection 

strategy. Aksel stated that the Congestion Management Agencies agreed to 

coordination in data collection to update the land use database for ABAG and MTC. 

 

Questions/feedback from the committee: 

The committee discussed impact fees and structure. Saravana told the committee 

that questions regarding this topic can be presented at a future ACTAC meeting and 

invite a responsible MTC staff to discuss this topic and other UrbanSim model  

related questions. 

 

Additional question: 

 What is the deadline for the data collection? Data will be collected at the 

earliest late summer and latest is December 2015. 

 Will individual cities provide the information on a voluntary basis? What is the 

implication if a city is unable to provide the data? Aksel said yes the data from 

the cities is voluntary. If data is missing the base assumption of the projection 

may be a little different. Aksel said they want to capture data for the larger 

projects. 

 Will the land use model be integrated with the transportation model? Who will 

do the integration? Yes the models will be integrated. The land use model 

used is UrbanSim. The land use and transportation models are at MTC. 

 Will the land use boundaries extend to counties such as San Joaquin and 

Merced? Aksel stated that data collection will be from the Bay Area nine 

counties. 

 For 2017 Plan Bay Area land use forecast, will ABAG/MTC use the micro 

simulation model? Yes, UrbanSim will be used to develop the forecast. 

 

4.3. State Routes Relinquishment Proposal by Caltrans 

Saravana Suthanthira provided an update on the State Route Relinquishment 

Proposal by Caltrans. She reviewed proposed and existing legislation and provided a 

summary of the legislative language. Saravana covered potential new state routes 

that Caltrans is interested in relinquishing as well as routes that are already in process 

or are already relinquished. She also provided information on pavement conditions 

and infrastructure conditions as well as transit routes and bike facilities. Saravana 

reviewed traffic volumes, level of service, land use, and safety conditions on the 

routes proposed for relinquishment.  

 

Questions/feedback from the committee: 

The committee agreed to take a position to oppose and seek amendment to Senate 

Bill 254 on Caltrans relinquishment of state routes. 
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 The document received from Caltrans states that the City of Berkeley 

expressed interest in relinquishing SR 13 (Ashby) and the city staff informed the 

committee that it is incorrect. Staff requested Berkeley to follow up  

with Caltrans. 

 Members inquired who to contact within Caltrans on relinquishment and 

functional classification. Fredrick Schermer told the committee that he will 

provide that information via email. 

 

5. Programs/Projects/Monitoring 

5.1. 2016 State Transportation Improvement Program (STIP): Development Schedule  

and Principles 

James O’Brien recommended that the committee approve the 2016 STIP 

Development Schedule and Principles. James stated that any new STIP programming 

capacity is made available in the last two years of the five year STIP period. The 2016 

STIP will cover fiscal years 2016-17 to 2020-21 with 2019-20 and 2020-21 being the two 

new fiscal years added in the 2016 STIP cycle. He stated that the proposed principles 

for developing the 2016 RTIP Project List include consideration of previously approved 

STIP commitments and are intended to be consistent with the Comprehensive 

Investment Plan (CIP) process being employed by the Alameda CTC to improve the 

connection between the planning and programming of transportation funding in 

Alameda County. 

 

Keith Cooke (San Leandro) moved to approve this agenda item. Bruce Williams 

(Oakland) seconded the motion. The motion passed unanimously (ACE, Air District, 

CHP, City of Albany, City of Pleasanton, MTC, Port of Oakland Union City Transit, and 

WETA were absent). 

 

5.2. Alameda County Federal Inactive Projects List: April 2015 Update 

James O’Brien provided an update on the April 2015 federal inactive list of projects. 

He encouraged the committee to stay current with their invoicing activity. 

 

6. Member Reports 

6.1. Metropolitan Transportation Commission Local Streets and Roads 

This agenda item will be covered on the June 2015 agenda. 

 

6.2. Other Reports 

Tess Lengyel stated that MTC released its call for projects and projects lists are due 

October 31, 2015. She stated that the call delineates all CMA’s responsibilities and 

objectives. Alameda CTC is scheduled to release its call for projects for the 

Countywide Transportation Plan (CTP) on June 1, 2015 and staff will host workshops 

and planning area meetings to review requirements. 

 

7. Adjournment and Next Meeting 

The meeting adjourned at 3:30 p.m. The next meeting is: 
 

Date/Time: Thursday, June 4, 2015 at 1:30 p.m. 

Location: Alameda CTC Offices, 1111 Broadway, Suite 800, Oakland, CA  94607 
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Attested by: 

 

___________________________ 

Angie Ayers, 

Public Meeting Coordinator 

Page 4



3.1A

Page 5



Page 6



 
 

R:\AlaCTC_Meetings\Community_TACs\ACTAC\20150604\4.1_CIP\4.1_CIP.docx  

 

 

Memorandum 4.1 

 

DATE: June 1, 2015 

SUBJECT: Alameda CTC FY2015-16 Comprehensive Investment Plan 

RECOMMENDATION: Approve Alameda CTC’s FY 2015-16 Comprehensive Investment Plan.  

 

Summary 

The fiscal year 2015-16 (FY2015-16) Comprehensive Investment Plan translates long-range 

plans into short-range implementation by establishing a list of short-range priority 

transportation improvements to enhance and maintain Alameda County’s transportation 

system. The CIP identifies more than $1.2 billion in anticipated transportation funding from 

voter-approved funding and state, regional and federal funds programmed by 

Alameda CTC over a five-year horizon and strategically matches funding sources to 

targeted transportation priorities in Alameda County’s transportation system. The CIP 

includes a two-year allocation plan and serves as Alameda CTC’s strategic plan for voter-

approved expenditure plans. 

The recommendations for five years of programming and two years of allocations in the 

initial CIP were developed through an abbreviated process to allow for the development 

of policies related to Measure BB implementation. Projects and programs included in the 

CIP funded by sources aside from Measure BB were selected and programmed through 

the specific guidelines associated with those funding sources. Some project funding 

shown in the CIP was programmed to projects through separate processes prior to this 

initial CIP and is expected to be expended within the five-year CIP. 

Annually, Alameda CTC will update financial projections, and the Commission will adopt 

the CIP in coordination with Alameda CTC’s annual budget. Every two years, 

Alameda CTC will comprehensively update the CIP to review existing CIP 

projects/programs and open an enrollment window for new projects/programs. The 

Countywide Transportation Plan (CTP) will provide the basis for the programming and 

allocations of funding within the purview of Alameda CTC. 

Staff recommends approval of the FY2015-16 Comprehensive Investment Plan. 
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Background 

In March 2013, the Commission adopted a Strategic Planning and Programming Policy to 

consolidate existing planning and programming processes to improve the efficiency and 

effectiveness or future policy decisions on transportation investments in Alameda County. 

This policy has resulted in the integration of existing planning and programming practices 

performed by Alameda CTC into a single, streamlined, strategic planning and 

programming document, the Comprehensive Investment Plan (CIP), which identifies 

short- and long-term transportation solutions that meet the vision and goals established by 

the CTP. 

In October 2014, the Commission adopted the following five CIP policy principles, 

development process and initial programming fund estimate of just over $1.5 billion for 

capital projects and program investments. 

CIP policy principles 

1. Implementing the County’s adopted vision 

2. Balanced strategic program across project delivery phases 

3. Maximizing transportation investments 

4. Investments in all transportation modes 

5. Delivering solutions while ensuring accountability 

In December 2014, the Commission approved the following three-phase CIP project-

selection methodology: 

 Phase 1: Projects/program inventory identification/eligibility screening 

 Phase 2: Project/program evaluation 

 Phase 3: Countywide prioritization assessment 

In January 2015, the Commission approved the following project selection criteria 

categories for the first CIP: 

1. Readiness delivery criteria 

2. Needs and benefits criteria 

3. Project/program sustainability criteria 

4. Matching and leveraging funds criteria 

5. Other funding features criteria 

In March 2015, the Commission approved the FY2015-16 Measure BB Two-year Allocation 

Plan that represents the initial allocations of Measure BB funding for certain projects and 

programs included in the 2014 Transportation Expenditure Plan (2014 TEP).  
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CIP Purpose 

The overarching purpose of the CIP is to ensure that transportation funds are invested in 

projects and programs that provide the greatest public benefit, advance the 

development of projects and programs toward implementation, and support leveraging 

of local, regional, state and federal dollars for Alameda County’s transportation priorities.  

The objectives of the CIP are to: 

1. Translate long-range plans into short-range implementation: The CIP transitions long-

range plans into focused project/program delivery over a five-year programming 

window with a two-year allocation plan; 

2. Serve as the strategic plan: The CIP serves as Alameda CTC’s Strategic Plan for voter-

approved transportation funding as required by the respective legislation for each 

funding program. The revenue and expenditure assumptions for each fund source are 

confirmed annually and serve as the basis for the financial management of each fund 

source; and 

3. Establish a comprehensive and consolidated programming plan: The CIP is a 

programming decision-making document that will be used to strategically program 

funding sources under Alameda CTC’s authority for capital improvements, operations 

and maintenance projects and programs. Integrating all funding sources into one 

programming document permits Alameda CTC to coordinate the programming and 

allocations of multiple fund sources to ensure that the investments of funds from the 

individual sources are coordinated to maximize the effectiveness of the overall 

investment in the Alameda County transportation system. 

Fund sources 

The CIP incorporates all funding sources under the purview of Alameda CTC decision-

making authority into one document, including voter-approved funding and state, 

regional and federal funds programmed by Alameda CTC.  

Voter-approved funding programs: 

 1986 Measure B 

 2000 Measure B 

 2014 Measure BB 

 2010 Vehicle Registration Fee 

State and regional funding programs: 

 Lifeline Transportation Program 

 Regional Improvement Program 

 Regional Measure 2 
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 State Transportation Improvement Program 

 Transportation Fund for Clean Air 

 Other state and regional programs such as Active Transportation 

Federal funding programs: 

 One Bay Area Grant Program 

o Surface Transportation Program 

o Congestion Mitigation and Air Quality Program 

 Other federal programs including Active Transportation 

The five years of programming in the amount of over $1.2 billion from FY2015-2016 through 

FY2019-20 and two years of allocations in the initial CIP were developed through an 

abbreviated process to allow for the development of policies related to Measure BB 

implementation. Projects and programs included in the CIP funded by sources aside from 

Measure BB were selected and programmed through the specific guidelines and 

agencies associated with those funding sources. 

Update Schedule 

The CIP will be updated annually to coincide with Alameda CTC’s annual budget update 

and biennially to review the CIP projects/programs and open enrollment for new projects 

and programs.  

Fiscal Impact: This recommendation includes programming of $1,113,993 from a variety of 

sources. The total amount of project and program funding in the CIP, including funds 

programmed prior to FY 2015-16, is $1,222,410. 

Attachments 

A. Alameda CTC FY2015-16 Comprehensive Investment Plan (hyperlinked to the web) 

Staff Contact  

Tess Lengyel, Deputy Director of Planning and Policy 

James O’Brien, Interim Deputy Director of Programming and Allocations 

John Nguyen, Senior Transportation Planner 
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Memorandum 5.1 

 

DATE: June 1, 2015 

SUBJECT: California Transportation Commission May 2015 Meeting Summary 

RECOMMENDATION: Receive an update on the May 2015 CTC Meeting. 

 
Summary  

The May 2015 California Transportation Commission (CTC) meeting was held in Fresno. 

Detailed below is a summary of the five (5) agenda items of significance pertaining to 

Projects/Programs within Alameda County that were considered at the meeting. 

Background 

The CTC is responsible for programming and allocating funds for the construction of 

highway, passenger rail, and transit improvements throughout California. The CTC consists 

of eleven voting members and two non-voting ex-officio members. The San Francisco Bay 

Area has three CTC members residing in its geographic area: Bob Alvarado, Jim 

Ghielmetti, and Carl Guardino.  

Detailed below is a summary of the five agenda items of significance pertaining to 

Projects / Programs within Alameda County that were considered at the May 2015 CTC 

meeting (Attachment A). 

1. 2016 State Transportation Improvement Program (STIP) – Final Fund Estimate 

Assumptions 

CTC approved the assumptions for the 2016 STIP Fund Estimate. The assumptions for the 2016 

STIP Fund Estimate provide the basis for forecasting available capacity for the 2016 STIP and 

the 2016 State Highway Operation and Protection Program (SHOPP). Between now and 

August 2015, CTC will monitor enacted state and federal legislation that may affect the STIP, 

and will include any changes required by law and the 2016 Fund Estimate.  

The key milestones for the development of the 2016 STIP are: 

 January 2015 – Overview 

 March 2015 – Present Draft Fund Estimate Assumptions and Key Issues 

 May 2015 – Approve Fund Estimate Assumptions  

(pending changes to the May Revision of the 2015-16 Governor’s Budget) 
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 June 2015 – Present Draft STIP Fund Estimate and Guidelines 

 August 2015 – Adopt STIP Fund Estimate and Guidelines 

2. Proposition 1B Corridor Mobility Improvement Account (CMIA) /I-580 Isabel 

Interchange (Segment 3) Project 

The CTC approved de-allocation of $131,918 in Proposition 1B CMIA Program funds from 

the I-580 Isabel Interchange (Segment 3) Project, thereby reducing the original CMIA 

construction capital allocation of $17,113,000 to $16,981,082.  

 

Outcome: The de-allocation reflects contract close-out savings. 

 

3. Final Environmental Impact Report for the East Bay Bus Rapid Transit Project 

CTC accepted the Final Environmental Impact Report (FEIR), Findings of Fact and 

Statement of Overriding Considerations and approved the East Bay Bus Rapid Transit 

project for future consideration of funding. 

 

Outcome: The first two phases of construction were awarded in December 2014 and January 

2015; they will relocate utility infrastructure and construct parking lots and intersection 

improvements related to the project. The third phase of construction will implement all the 

major portions of the BRT project and is planned to be awarded summer 2015. 

 

4. 2014 Active Transportation Program (ATP) / Alameda County Public Works’ Safe Routes 

to School Project 

CTC approved de-programming $8,157,000 in competitive funds for the Santa Rosa Jennings 

Avenue Bicycle/Pedestrian Crossing at SMART Railroad Tracks Project and programmed 

available funds to four projects including Alameda County Public Works’ Safe Routes to 

School Project ($668,000).  

 

Outcome: Alameda County Public Works’ Safe Routes to School Project included in 

approved list of 2014 ATP projects. 

 

5. 2014 ATP / City of Berkeley Safe Routes to School project 

CTC approved the allocation of $82,000 ATP funds for the Plans, Specifications and Estimates 
(PS&E) phase of the City of Berkeley Safe Routes to School project (LeConte Elementary). 

 

Outcome: Allocation will fund the PS&E phase activities of the project. 

Fiscal Impact: There is no fiscal impact. 

Attachments 

A. May 2015 CTC Meeting summary for Alameda County Project / Programs  

Staff Contact 

James O’Brien, Interim Deputy Director of Programming and Allocations 

Vivek Bhat, Senior Transportation Engineer 
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May 2015 CTC Summary for Alameda County Projects/ Programs

Sponsor Program / Project Item Description CTC Action / Discussion

Caltrans
2016 State Transportation Improvement Program 

(STIP) Fund Estimate Assumptions
Approve  assumptions for the 2016 STIP Fund Estimate. Approved

Caltrans

Proposition 1B Corridor Mobility Improvement 

Account (CMIA) /I-580 Isabel Interchange (Segment 

3) Project

Approve de-allocation of $131,918 in Proposition 1B CMIA 

Program funds from the I-580 Isabel Interchange (Segment 3) 

Project

Approved

AC Transit
Final Environmental Impact Report for the East Bay 

Bus Rapid Transit Project

Accept the Final Environmental Impact Report (FEIR), 

Findings of Fact and Statement of Overriding Considerations 

and approve the East Bay Bus Rapid Transit project for future 

consideration of funding

Approved

Alameda County

2014 Active Transportation Program (ATP) / 

Alameda County Public Works’ Safe Routes to 

School Project

Approve de-programming $8,157,000 in competitive funds 

for the Santa Rosa Jennings Avenue Bicycle/Pedestrian 

Crossing at SMART Railroad Tracks Project and program 

available funds to four projects including Alameda County 

Public Works’ Safe Routes to School Project ($668,000)

Approved

City of Berkeley
2014 ATP / City of Berkeley Safe Routes to School 

project

Approve allocation of $82,000 ATP funds for the Plans, 

Specifications and Estimates (PS&E) phase of the City of 

Berkeley Safe Routes to School project (LeConte 

Elementary)

Approved

http://www.catc.ca.gov/meetings/agenda/2015Agenda/2015_05/00x_ETA.pdf

5.1A
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Memorandum  5.2 

 

DATE: June 1, 2015 

SUBJECT: Alameda County Federal Inactive Projects List: May 2015 Update 

RECOMMENDATION: Receive an update on the May 2015 Alameda County Federal Inactive 

Projects. 

 

Summary 

Federal regulations require that agencies receiving federal funds invoice against their 

obligations at least once every six months. Projects that do not have invoicing activity 

over a six month period are placed on the Inactive Obligation list, and those projects are 

at risk of deobligation of the project’s federal funds unless Caltrans and the Federal 

Highways Administration (FHWA) receive an invoice. Caltrans is tracking inactive 

obligations, and updating a list of inactive projects every week. If Caltrans and FHWA do 

not receive adequate invoicing or justification for the project’s inactivity, the project may 

be deobligated. 

Background 

In response to FHWA’s new guidance for processing Inactive Obligations, Caltrans 

developed new guidelines for managing federal inactive obligations. The new guidelines 

treat all federal-aid as well as the American Recovery and Reinvestment Act (ARRA) 

inactive projects equally. In order to manage changes more proactively Caltrans 

changed the management of "inactive projects" as follows: 

 If the Department does not receive an invoice for more than six months, the 

project will be deemed "inactive" and posted on the Department's website. Local 

Agencies will be notified the first time projects are posted. 

 If the Department does not receive an invoice within the following six months (12 

months without invoicing), the Department will deobligate the unexpended 

balances. 

 It is the responsibility of the Local Agencies to work in collaboration with their 

respective District Local Assistance Engineer's to ensure their projects are removed 

from the inactive list to avoid deobligation. 

 The Inactive project listing is posted at the following website and will be updated 

weekly: http://www.dot.ca.gov/hq/LocalPrograms/Inactiveprojects.htm 
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Fiscal Impact: There is no fiscal impact. 

Attachments 

A. Alameda County List of Federal Inactive Projects Report Dated  05/26/15 

 

Staff Contact  

James O’Brien, Interim Deputy Director of Programming and Allocations 

Vivek Bhat, Senior Transportation Engineer 
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ALAMEDA COUNTY LIST OF INACTIVE OBLIGATIONS

UPDATED BY CALTRANS ON 05/26/2015

Page 1 of 2

Updated on 05/26/2015

Project No 
(newly 
added 

projects 
highlighted 
in GREEN)

Status Agency/District Action 
Required

Prefix Agency Description Authorization 
Date

Last 
Expenditure 

Date

 Total Cost   Federal Funds   Expenditure 
Amt  

 Unexpended Bal  FHWA 
Deobligation 

Deadline          (12 
months after last 

expenditure)

5012088 Inactive Final Invoice under review by 
Caltrans.  Monitor for progress.

CML Oakland FRUITVALE AVE.                , 
STREETSCAPE

3/9/2009 6/18/2014 3,406,270.00 2,620,000.00 2,452,663.19 167,336.81 6/18/2015

5014037 Inactive Final Invoice under review by 
Caltrans.  Monitor for progress.

HSIPL Alameda SHORELINE DRIVE, WESTLINE DR, 
AND BROADWAY, REDUCE TRAVEL 
LANES FROM 4 TO 2; INSTALL BIKE 
LNS

1/18/2012 5/19/2014 831,454.00 416,400.00 67,770.00 348,630.00 5/19/2015

5178013 Inactive Invoice under review by 
Caltrans.  Monitor for progress.

SRTSLNI Albany ELEMENTARY SCHOOLS IN CITY OF 
ALBANY, SAFE ROUTES TO SCHOOL 
PROGRAM

8/16/2012 5/19/2014 200,000.00 185,000.00 32,133.20 152,866.80 5/19/2015

6273053 Inactive Final Invoice under review by 
Caltrans.  Monitor for progress.

HPLUN Alameda County 
Congestion 
Management 
Agency

I-880- 23RD. AVE. TO 29TH. AVE. 
INTERCHANGES., REPLACE 
INTERCHANGES-OVERCROSS

5/8/2009 6/2/2014 2,249,750.00 1,787,000.00 1,740,914.09 46,085.91 6/2/2015

5012028 Future Invoice under review by 
Caltrans.  Monitor for progress.

STPLZ Oakland 23RD AVE BR 33C0148, CAMPUS DR 
BR 33C0238 & COLISEUM WAY BR 
33C0253, SEISMIC RETROFIT

9/1/1996 7/17/2014 3,312,953.00 2,897,545.00 1,571,353.78 1,326,191.22 7/17/2015

5012119 Future Invoice under review by 
Caltrans.  Monitor for progress.

HSIPL Oakland MARKET ST BETWEEN 45TH AVE. & 
ARLINGTON AVE., TRAFFIC SIGNALS, 
RESTRIPING & RECONFIGURE 
INTERSEC

10/22/2013 8/15/2014 146,800.00 103,300.00 44,872.74 58,427.26 8/15/2015

5012126 Future Submit invoice to District by 
08/20/2015

HSIPL Oakland SEVEN BLOCK AREA OF GRAND AVE. 
FROM PARK VIEW TO EUCLID, 
UPGRADE CROSSWALKS: SIGNING, 
STRIPING, PED SIGNALS

8/27/2014 115,800.00 104,200.00 0 104,200.00 8/27/2015

5012129 Future Submit invoice to District by 
08/20/2015

HSIPL Oakland 9TH ST/MADISON, 8TH 
ST/JACSON,8TH ST/OAK ST,7TH 
ST/MADISON, UPGRADE TRAFFIC 
SIGNALS

9/2/2014 74,000.00 58,200.00 0 58,200.00 9/2/2015

5014038 Future Submit invoice to District by 
08/20/2015

HSIPL Alameda PARK STREET, PARK STREET DRAW 
BRIDGE TO ENCINAL AVE, INSTALL 
LEFT TURN LANES PHASE, UPGRADE 
SIGNALS

1/18/2012 8/12/2014 166,250.00 126,350.00 15,686.52 110,663.48 8/12/2015

5041042 Future Submit invoice to District by 
08/20/2015

HSIPL San Leandro BANCROFT AVE./ SYBIL AVE., 
UPGRADE TRAFFIC SIGNALS

7/16/2013 9/2/2014 77,000.00 69,300.00 2,799.49 66,500.51 9/2/2015

5050040 Future Submit invoice to District by 
08/20/2015

HSIPL Hayward WEST "A" STREET: HATHAWAY AVE 
TO S GARDEN AVE, CONSTRUCT 
MEDIANS, INSTALL FLASHING 
BEACONS

2/18/2014 9/11/2014 258,262.00 161,000.00 17,301.63 143,698.37 9/11/2015

5.2A
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ALAMEDA COUNTY LIST OF INACTIVE OBLIGATIONS

UPDATED BY CALTRANS ON 05/26/2015

Page 2 of 2

Updated on 05/26/2015

Project No 
(newly 
added 

projects 
highlighted 
in GREEN)

Status Agency/District Action 
Required

Prefix Agency Description Authorization 
Date

Last 
Expenditure 

Date

 Total Cost   Federal Funds   Expenditure 
Amt  

 Unexpended Bal  FHWA 
Deobligation 

Deadline          (12 
months after last 

expenditure)

5050041 Future Submit invoice to District by 
08/20/2015

STPL Hayward INDUSTRIAL BLVD. - CLAWITER RD. 
TO 659 FT. SOUTH OF DEPOT RD., 
PAVEMENT REHABILITATION

1/23/2014 7/28/2014 1,556,700.00 1,335,000.00 15,624.96 1,319,375.04 7/28/2015

5106008 Future Submit invoice to District by 
08/20/2015

SRTSL Emeryville SAN PABLO AVE (SR 123) BETWEEN 
43RD & 47TH AVE., PEDESTRIAN 
WALKWAY

5/4/2012 8/12/2014 617,290.00 617,290.00 48,370.23 568,919.77 8/12/2015

5322049 Future Final Invoice under review by 
Caltrans.  Monitor for progress.

HSIPL Fremont INTERSECTION OF FREMONT BLVD. 
AND EGGERS DRIVE, INTERSECTION 
IMPROVMENTS

11/8/2011 8/28/2014 351,400.00 316,200.00 43,284.20 272,915.80 8/28/2015

5354036 Future Submit invoice to District by 
08/20/2015

STPL Union City WHIPPLE ROAD- AMARAL ST. TO 
ITHACA ST., PAVEMENT 
REHABILITATION

11/27/2013 8/26/2014 1,015,273.00 669,000.00 9,045.30 659,954.70 8/26/2015

5933112 Future Final Invoice under review by 
Caltrans.  Monitor for progress.

RPSTPLE Alameda County GROVE WAY BETWEEN MEEKLAND 
AND WESTERN BLVD. ,CHERRYLAND, 
ALAMEDA COUNTY, SIDEWALK 
IMPROVEMENTS

9/20/2011 9/23/2014 2,586,008.00 1,885,000.00 1,626,086.53 258,913.47 9/23/2015

5933113 Future Final Invoice under review by 
Caltrans.  Monitor for progress.

HPLUL Alameda County 162ND. AVE. - LIBERTY ST. TO E.14TH. 
IN ALAMEDA COUNTY, SIDEWALK 
IMPROVMENTS.

8/1/2011 9/9/2014 135,000.00 108,000.00 107,999.96 0.04 9/9/2015

5933123 Future Submit invoice to District by 
08/20/2015

DEM05L Alameda County HAVILAND FROM GROVE WAY TO 
BLOSSOM WAY, CONSTRUCT CURB & 
GUTTER, SIDEWALK,RAMP,DRIVEWAY 
ET

11/30/2012 9/4/2014 250,000.00 250,000.00 42,219.36 207,780.64 9/4/2015

6204109 Future Submit invoice to District by 
08/20/2015

CML Caltrans ROUTE 92 (CLAWITER RD TO 
HESPERIAN BLVD) & I 880 (DECOTO 
RD RAMP & I 880), INSTALL RAMP 
METERS (TC)

9/13/2013 7/29/2014 7,219,000.00 656,000.00 423,707.65 232,292.35 7/29/2015

6273045 Future Records indicate project is in 
Final Voucher.  District to verify.

CML Alameda County 
Congestion 
Management 
Agency

I-880: MARINA TO HEGENBERGER 
I/C'S     ., IMPLEMENT HOV LANES.

12/19/2007 8/28/2014 7,806,000.00 7,780,000.00 7,779,386.73 613.27 8/28/2015

6480003 Future Submit invoice to District by 
08/20/2015

TGR2DGL Alameda County 
Transportation 
Commission

SAN LEANDRO ST. OAKLAND 
COLISEUM BART TO 85TH AVE., 
BICYCLE AND PEDESTRIAN PATH

9/17/2012 9/11/2014 1,348,000.00 1,078,400.00 324,659.22 753,740.78 9/11/2015

09CA018 Future Submit invoice to District by 
08/20/2015

TCSPL Alameda County MAUBERT AVE. FROM 159TH AV. TO 
162ND AVE. , ALAMEDA COUNTY, 
SIDEWALK IMPROVEMENTS

6/7/2011 9/11/2014 539,810.00 510,510.00 148,118.81 362,391.19 9/11/2015
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JOINT	PARTNERSHIP	LOCAL	STREETS	AND	ROADS	/	
PROGRAMMING	AND	DELIVERY	WORKING	GROUP	MEETING	

101	‐	8th	St.,	1st	Floor,	CR‐171	
Thursday,	May	14,	2015	
9:30	a.m.	–	12:00	p.m.	

	
AGENDA	

Estimated	
Topic	 Time	

LSRWG	Focused	Discussion	Items	 9:30	a.m.	

1. Discussion	Items:	

A. 2015	LSRWG	Work	Plan	Discussion*	 30	min	

B. Legislative	Update:	SB	16	(Beall)	State	Legislation	for	Roadway	Maintenance*	(Rebecca	Long;	
rlong@mtc.ca.gov)	 15	min	

Joint	LSRPDWG	 10:15	a.m.	

2. Introductions	(Seana	Gause,	PDWG	Chair)	 	 	5	min	

3. Review	of	Working	Group	Minutes*	 	5	min	

A. Partnership	Local	Streets	and	Roads	Working	Group	–	April	9,	2015*	(Nancy	Adams,	LSRWG	Chair)	

B. Partnership	Programming	and	Delivery	Working	Group	–	March	16,	2015*(Seana	Gause,	PDWG	Chair)	

4. Informational	Items:	(“Memo	Only”	unless	otherwise	noted)	

A. Caltrans	Program	Announcements:	
 Performance	End	Date	Now	Required	on	All	Federally	Funded	Projects*	

(FHWA	is	now	requiring	Caltrans	to	obtain	a	“Agreement	End	Date”	each	time	it	authorizes	local	agency	funds	to	a	
project.)	

 Highway	Safety	Improvement	Program	(HSIP)	Cycle	7	Call	for	Projects*	
(Caltrans	has	announced	the	call	for	projects	for	Cycle	7	HSIP	funds.	Applications	are	due	July	31,	2015)	

B. TIP	Update*	(Adam	Crenshaw;	acrenshaw@mtc.ca.gov)	 		5	min	
(View	the	Final	2015	TIP	at		http://www.mtc.ca.gov/funding/tip/index.htm)		 	

C. Federal	Programs	Delivery	Update*	(Marcella	Aranda;	marand@mtc.ca.gov)	 10	min	

D. PMP	Certification	Status*	
(Current	PMP	Certification	status	is	available	online	at:	http://mtc.ca.gov/services/pmp/).		

E. MTC	Comment	Letter	re:	FHWA	Published	NPRM	on	NHS	Pavement	and	Bridge	Performance	
Measures*		

5. Discussion	Items:	

A. OBAG	Cycle	2	Update*	(Craig	Goldblatt;	cgoldblatt@mtc.ca.gov	 30	min	

B. Other	Discussion	Items	(All)	 		5	min	

PDWG	Focused	Discussion	Items	 11:15	a.m.	

6. Discussion	Items:	

LSRPDWG 05.14.15 Page 1 of 78
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A. 2016	STIP	Preview*	(Kenneth	Kao,	kkao@mtc.ca.gov)	 15	min	

B. FES	Discussion	(Jean	Higaki,	San	Mateo	C/CAG)	 30	min	

7. Recommended	Agenda	Items	for	Next	Meeting:	(All)	 		5	min	

 	
	

*	=	Attachment	in	Packet			 **	=	Handouts	Available	at	Meeting	

Contact	Marcella	Aranda	at	maranda@mtc.ca.gov	if	you	have	questions	regarding	this	agenda.	

Public	Comment:	The	public	is	encouraged	to	comment	on	agenda	items	at	committee	meetings	by	completing	a	request‐to‐speak	card	(available	
from	staff)	and	passing	it	to	the	committee	secretary.	Public	comment	may	be	limited	by	any	of	the	procedures	set	forth	in	Section	3.09	of	MTC’s	
Procedures	Manual	(Resolution	No.	1058,	Revised)	if,	in	the	chair’s	judgment,	it	is	necessary	to	maintain	the	orderly	flow	of	business.	

Record	of	Meeting:	MTC	meetings	are	recorded.	Copies	of	recordings	are	available	at	nominal	charge,	or	recordings	may	be	listened	to	at	MTC	offices	
by	appointment.	Audiocasts	are	maintained	on	MTC’s	Web	site	for	public	review	for	at	least	one	year.	

Transit	Access	to	the	MetroCenter:	BART	to	Lake	Merritt	Station.	AC	Transit	buses:	#11	from	Piedmont	and	Montclair;	#26	from	MacArthur	BART;	
#62	from	East	or	West	Oakland;	#88	from	Berkeley.	For	transit	information	from	other	Bay	Area	destinations,	call	511	or	use	the	511	Transit	Trip	
Planner	at	www.511.org	to	plan	your	trip.	

Parking	at	the	MetroCenter:	Metered	parking	is	available	on	the	street.	No	public	parking	is	provided	at	the	MetroCenter.	Spaces	reserved	for	
Commissioners	are	for	the	use	of	their	stickered	vehicles	only;	all	other	vehicles	will	be	towed	away.	

Month

Transit Finance

(TFWG)

3rd Floor, Fishbowl

(10:00a ‐ 12:00 Noon)

Local Streets & Roads

(LSRWG)

1st Floor, Room 171,

(9:30a ‐ 11:30a)

Programming & 

Delivery

(PDWG)

1st Floor, Room 171,

(9:30a ‐ 11:30a)

Joint Partnership

(LSRPDWG)

1st Floor, Room 171,

(9:30a ‐ 12:00p)

Partnership Technical

Advisory Committee

(PTAC)

1st Floor, Auditorium,

(1:30p – 3:30p)

January Wednesday, Jan 7 Thursday, Jan 8
Monday, Jan 26

CANCELED
February Wednesday, Feb 4 Thursday, Feb 12

March Wednesday, Feb 4 Thursday, Mar 12 Monday, Mar 16
Monday, Mar 16

CANCELED

April Wednesday, Apr 1 Thursday, Apr 9
Monday, Apr 20

CANCELED

Monday, Apr 20

CANCELED

May Wednesday, May 6 Thursday, May 14 Monday, May 18

June Wednesday, Jun 3 Thursday, Jun 11 Monday, Jun 15 Monday, Jun 15

July Wednesday, Jul  1 Thursday, Jul  9 Monday, Jul  20 ** Monday, July 20

August Wednesday, Aug 5

September Wednesday, Sep 2 Thursday, Sep 10 Monday, Sep 21

October Wednesday, Oct 7 Thursday, Oct 8 Monday, Oct 19 Monday, Oct 19

November Wednesday, Nov 4 Thursday, Nov 12 Monday, Nov 16 Monday, Nov 16

December Wednesday, Dec 2 Thursday, Dec 10 Monday, Dec 21
J:\COM M ITTE\Partnership\ [2015 M eeting Calendar_WG_PTAC.xlsx]2015

** Monday July 20 PDWG meeting held in Auditorium

TFWG Meeting Manager: Theresa Hannon, thannon@mtc.ca.gov

LSRWG/PDWG/PTAC Meeting Manager: Marcella Aranda , marand@mtc.ca.gov

Partnership TAC and Working Groups

2015 Tentative Meeting Calendar

(Subject to change. See agendas for final meeting date, time and location)

Rev. March 31, 2015
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LSRPDWG Item 4C 

 

TO:  Joint Partnership Local Streets and Roads/ Programming and 
Delivery Working Group 

DATE:  May 14, 2015 

FR:  Marcella Aranda     

RE:  Federal Programs Delivery Update (STP/CMAQ, HBP, Local Safety) 

ACTION ITEMS and ITEMS OF NOTE: 

 STIP Allocation Requests 

The next meeting date to request a STIP allocation  is the August CTC meeting (documentation due to 
Caltrans and MTC by  June 29, 2015). Reminder: per MTC Resolution 3606, allocation  requests  to  the 
CTC/Caltrans  for  federal  funds must be accompanied with a complete and accurate E‐76 Request  for 
Authorization  (RFA)  package  so  that  the  authorization/  obligation  may  be  processed  immediately 
following CTC action. MTC will not sign off on allocation concurrences for federally funded STIP projects 
unless the E‐76 RFA package is also submitted. For allocation extension requests, a TIP Revision request 
revising the program year must be submitted concurrently with the extension request.  

 Regional Delivery Policy Guidance – DELIVERY DEADLINE PASSED ON APRIL 30, 2015 

The Regional Project‐Funding Delivery Policy/Guidance – MTC Resolution 3606, is available online at 
http://www.mtc.ca.gov/funding/delivery/MTC_Res_3606.pdf. It became effective immediately except 
for the advanced Obligation Submittal Deadline of November 1 and Obligation deadline of January 31 
which take effect in FY 2015‐16 for projects currently programmed in the TIP. New projects being added 
into the TIP must meet the advanced obligation deadline. As a reminder, agencies requesting advanced 
funding  should  be  in  good  standing  in  meeting  deadlines  for  other  FHWA  federal‐aid  projects. 
Restrictions may be placed on the advancement of funds for agencies that continue to have difficulty 
delivering projects within required deadlines or have current projects that are not in compliance with 
funding deadlines and federal‐aid requirements. Sponsors are reminded to review Resolution 3606 as 
new guidance may impact programming. 

 HSIP/HR3 Local Safety Program ‐ Cycle 7 HSIP Call for Projects 

Caltrans has released the Cycle 7 HSIP call for projects. Applications are due July 31, 2015. Caltrans will 
be hosting a webinar on May 21 to help local agencies in preparing HSIP applications. Agencies with 
red‐flags on current HSIP/HRRR projects may submit an application, but must clear the red‐flags prior 
to  the  Cycle  7  closing  date.  The  expected  announcement  of  projects  selected  is  October,  2015. 
Currently, the City of Alameda, the County of Alameda, the County of Napa, and the City of Saratoga 
have delayed/red‐flagged HSIP projects, among others. 

Caltrans distributed a letter on March 18, 2015 (attachment (ii)) outlining the project delivery status 
of the Local Highway Safety Improvement Program (HSIP) and to communicate the new measures 
Caltrans plans to take to help speed up the delivery of HSIP projects. 
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Federal Programs Delivery Update 
LSRPDWG: May 14, 2015 
Page 2 of 3 
 

 

These new measures for HSIP delivery include two components: 

1. Penalty for prolonged delivery delays – Project Removal from HSIP Program ‐ set strict HSIP project 
delivery deadlines and remove projects from HSIP Program when deadlines are not met. 

2. Incentive for early project delivery – 100% federal funding for a limited time using Toll Credits on 
Cycle 6 HSIP projects 

STANDING/ONGOING REMINDERS: 

 FFY 2014‐15 Local Highway Bridge Program 
Status reports and programming for the FFY 2014‐15 Local Highway Bridge Program are available online at: 
http://dot.ca.gov/hq/LocalPrograms/hbrr99/hbrr99a.htm  (7a).  Project  sponsors  should monitor  these 
projects regularly to ensure delivery by the specified deadlines. 

 Inactive Obligations – Current Deadlines 
Caltrans is requiring project sponsors to submit an invoice every six months. Failure to submit an invoice 
semi‐annually will result in the project being deemed inactive and subject to deobligation. The Inactive 
project listing (attachment (vii)) is posted at the following website and will be updated regularly: 
http://www.dot.ca.gov/hq/LocalPrograms/Inactiveprojects.htm. Invoice payment status is available online 
at: http://www.dot.ca.gov/hq/payhist/index.php/search.  

 Federal‐Aid E‐76 Status  
Caltrans has developed an on‐line report tracking the progress of FHWA federal‐aid E‐76 requests from 
the District through  final FHWA Authorization. This  is a great tool to  find out the status of an E‐76. 
Feedback regarding this report can be provided to MTC Programing staff who will forward to Caltrans. 
http://www.dot.ca.gov/hq/LocalPrograms/E‐76‐status.php 

 
FHWA Funding Delivery Status Information Online: 
Caltrans’ monthly funding delivery reports are available online (http://www.mtc.ca.gov/funding/delivery/) 
under “FY 2014‐15 FHWA‐Administered Funds”  

 FHWA Obligated Funds ‐ Federal Fiscal Year to Date FADS07 (Excel) 
 FHWA Projects Submitted by District 4 to Caltrans HQ ‐ Federal Fiscal Year to Date FADS12 (PDF) 
 MTC FFY 2014‐15 Annual Obligation Plan – Amended 

Obligations for all federally funded programs discussed in this delivery status update are entered into 
MTC's Fund Management System. The various Obligation Status Reports can be generated at: 
http://fms.mtc.ca.gov/fms/pages/reportManager/reportHomeFundingReports.jsp 

Should you have any questions regarding federal STP/CMAQ funded projects, please contact Ross McKeown at 
rmckeown@mtc.ca.gov. For STIP, Local Safety (HSIP/HR3) and Highway Bridge Program (HBP) funded projects, 
please direct questions to Marcella Aranda, Maranda@mtc.ca.gov.  

Should  you  have  any  questions  regarding  the  federal  TIP,  please  contact  Adam  Crenshaw  at 
acrenshaw@mtc.ca.gov.  
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Federal Programs Delivery Update 
LSRPDWG: May 14, 2015 
Page 3 of 3 
 
 
Attachments: 

i. Federal Obligation Status for FFY 2014‐15, 05/01/15 
ii. Caltrans Local HSIP Project Delivery Letter, 03/18/15 

iii. FFY 2014‐15 STP‐CMAQ Delivery Report, 05/04/15 
iv. FFY 2014‐15 Local Safety Programs Delivery Report, 05/04/15 
v. FFY 2014‐15 Active Transportation Program Report, 05/04/15 

vi. FFY 2014‐15 Highway Bridge Program Project Status Report, 05/01/15 
vii. Inactive Obligations Project Status, 04/30/15 
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