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PROJECT SPONSOR Isabel Avenue - Route 84 /1 -580

City of Livermore
Interchange

PROJECT DESCRIPTION
The project was designed to improve the

connection from | -580 to the future Route Project Number: 623.0 | Complete

84 alignment along Isabel Avenue in Project Area
Livermore. The improvements included
constructing a new interchange at | -580,
realigning Isabel Avenue to connect with : _
the new interchange; realigning and ‘
extending Portola Avenue from East
Airway Boulevard to Isabel Avenue and

realigning East Airway Boulevard to . L T
: Airway Blvd
conform to the new interchange lg - Lon
(©
configuration. Livermore o ) ; /o"h,e
Municipal Airport ")
PROJECT STATUS SR .
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The project was constructed in three T ® Jacklon orh’,lvdr — g
| | | .
segments. The northern and southern | B 5 kS Livermore
local road segments including all portions | / ' J AL 2
/ Q

of the work outside of the state's right  -of - - (/~T) ‘ |
way (ROW) in the City of Livermore were | —T1
advertised, awarded and administered by
the City of Livermore. The interchange
segment included all portions of the work
within the state's ROW, including the main
span across | -580, was advertised,
awarded and administered by Caltrans.

This project received Corridor Mobility Project nghllghts

Improvement Account (CMIA) bond funds
with strict project delivery guidelines. 1 Completion of the project was celebrated with a

The construction contract for contract #1, ribbon cutting ceremony held on March 30, 2012

South Local, was awarded in June 2009
and was completed February 2012.
Contract #2, North Local, was awarded in
June 2009 and construction is complete.
Construction work on Contract #3 began

in August 2009 and the new Isabel
interchange at| -580 / Route 84 opened to
traffic in November 2011. A ribbon cutting
ceremony to celebrate completion of the
project was held on March 30, 2012.

1 Contract closeout in progress
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PROJECT COST ESTIMATE PROJECT FUNDING

PE/Environmental $ 11,237 Measure B $ 25,100
Final Design (PS&E) $ 963 Federal $ 11,300
Right-Of-Way Support $ 1,945 State $ 44,363
Right-Of-Way Capital $ 26,109 Regional $ 0
Construction Support $ 14,900 Local $ 32,400
Construction Capital $ 58,009

TOTAL Expenditures: $ 113,163 TOTAL Revenues: 113,163

PROJECT SCHEDULE

PE/Environmental 2002 - 08/07

Final Design (PS&E) 10/05 - 08/08

Right-Of-Way 08/07 - 08/08

Utility Relocation 01/09 - 01/10 (M

Construction 01/09 - 03/12 -

Left: Aerial view of newly constructed Rte 84/ | -580 Isabel Interchange in Livermore, CA. Right: Ribbon
Cutting Ceremony held March 30, 2012 to celebrate completion of the project.

Note: The information on this fact sheet is subject to periodic updates.
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