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Mission Statement 

The mission of the Alameda County Transportation Commission  

(Alameda CTC) is to plan, fund, and deliver transportation programs and 

projects that expand access and improve mobility to foster a vibrant and 

livable Alameda County. 

Public Comments 

Public comments are limited to 3 minutes. Items not on the agenda are 

covered during the Public Comment section of the meeting, and items 

specific to an agenda item are covered during that agenda item discussion.  

If you wish to make a comment, fill out a speaker card, hand it to the clerk of 

the Commission, and wait until the chair calls your name. When you are 

summoned, come to the microphone and give your name and comment. 

Recording of Public Meetings 

The executive director or designee may designate one or more locations from 

which members of the public may broadcast, photograph, video record, or 

tape record open and public meetings without causing a distraction. If the 

Commission or any committee reasonably finds that noise, illumination, or 

obstruction of view related to these activities would persistently disrupt the 

proceedings, these activities must be discontinued or restricted as determined 

by the Commission or such committee (CA Government Code Sections 

54953.5-54953.6). 

Reminder 

Please turn off your cell phones during the meeting. Please do not wear 

scented products so individuals with environmental sensitivities may attend  

the meeting. 

Glossary of Acronyms 

A glossary that includes frequently used acronyms is available on the  

Alameda CTC website at www.AlamedaCTC.org/app_pages/view/8081. 

http://www.alamedactc.org/app_pages/view/8081


 

 

Location Map 

Alameda CTC 

1111 Broadway, Suite 800 

Oakland, CA  94607 

Alameda CTC is accessible by multiple 

transportation modes. The office is 

conveniently located near the 12th Street/City 

Center BART station and many AC Transit bus 

lines. Bicycle parking is available on the street 

and in the BART station as well as in electronic 

lockers at 14th Street and Broadway near 

Frank Ogawa Plaza (requires purchase of key 

card from bikelink.org). 

Garage parking is located beneath City Center, accessible via entrances on 14th Street between  

1300 Clay Street and 505 14th Street buildings, or via 11th Street just past Clay Street.  

To plan your trip to Alameda CTC visit www.511.org. 

 

Accessibility 

Public meetings at Alameda CTC are wheelchair accessible under the Americans with Disabilities 

Act. Guide and assistance dogs are welcome. Call 510-208-7450 (Voice) or 1-800-855-7100 (TTY)  

five days in advance to request a sign-language interpreter. 

     

 

Meeting Schedule 

The Alameda CTC meeting calendar lists all public meetings and is available at 

www.AlamedaCTC.org/events/upcoming/now. 

 

Paperless Policy 

On March 28, 2013, the Alameda CTC Commission approved the implementation of paperless 

meeting packet distribution. Hard copies are available by request only. Agendas and all 

accompanying staff reports are available electronically on the Alameda CTC website at 

www.AlamedaCTC.org/events/month/now. 

 

Connect with Alameda CTC 

www.AlamedaCTC.org facebook.com/AlamedaCTC 

 @AlamedaCTC 

 youtube.com/user/AlamedaCTC 

http://www.511.org/
http://www.alamedactc.org/events/upcoming/now
http://www.alamedactc.org/events/month/now
http://www.alamedactc.org/
http://www.facebook.com/AlamedaCTC
https://twitter.com/AlamedaCTC
http://www.youtube.com/user/AlamedaCTC
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Independent Watchdog Committee 
Meeting Agenda 

Monday, January 8, 2018, 5:30 p.m. 

  
Chair: Murphy McCalley 

Vice Chair: Herb Hastings 

Staff Liaison: Patricia Reavey 

Public Meeting Coordinator: Angie Ayers 

5:30 – 5:35 p.m. 

Murphy McCalley 
1. Call to Order, Roll Call 

and Welcome 

5:35 – 5:40 p.m. 

Public 
2. Public Comment Page A/I* 

5:40 – 5:45 p.m. 

Murphy McCalley 
3. Approval of November 13, 2017 IWC  

Meeting Minutes 

1 A 

5:45 – 6:45 p.m. 

John Nguyen 

Trinity Nguyen 

4. Overview and Update on Delivery and 

Implementation of Measure B and Measure BB 

Projects and Programs 

  

 4.1. Measure B/Measure BB Programs Update 7 I 

 4.2. Measure B/Measure BB Capital Projects Update 17 I 

6:45 – 7:00 p.m. 

John Nguyen 

5. Measure B/Measure BB Program  

FY2016-17 Compliance and Audit Reports  

Available on Alameda CTC Website: 

http://www.alamedactc.org/app_pages/view/4135 

25  

7:00 – 7:15 p.m. 

IWC Members 

6. IWC Member Reports/Issues Identification   

 6.1. Chair’s Report (Verbal)  I 

 6.2. IWC Issues Identification Process and Form 27 I 

7:15 – 7:30 p.m. 

Staff 

7. Staff Reports   

 7.1. IWC Calendar 31 I 

 7.2. IWC Roster 33 I 

7:30 p.m. 

Murphy McCalley 

8. Adjournment   

 

Next meeting: March 12, 2018 

All items on the agenda are subject to action and/or change by the committee. 

http://www.alamedactc.org/app_pages/view/4135


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
This page intentionally left blank 



 

 

R:\AlaCTC_Meetings\Community_TACs\IWC\20180108\3.0_Minutes\3.0_IWC_NovMeeting_Minutes_20171113.docx  

 

Independent Watchdog Committee 
Meeting Minutes 

Monday, November 13, 2017, 5:30 p.m. 3.0 

 
 

1. Welcome and Call to Order 

Independent Watchdog Committee (IWC) Chair Murphy McCalley called the meeting to 

order. A roll call was conducted and all members were present with the exception of 

Curtis Buckley, Cynthia Dorsey, Brian Lester, Glenn Nate, Harriette Saunders, Robert 

Tucknott and Hale Zukas. 

 

A quorum was not confirmed. Chair McCalley moved agenda item 3 after item 4 

allowing for additional members to arrive for a quorum. 

 

Subsequent to the roll call: 

Bob Tucknott arrived during agenda item 4.0 and a quorum was confirmed.  

 

2. Public Comment 

There were no public comments. 

 

3. Approval of July 10, 2017 IWC Meeting Minutes 

Pat Piras stated that the last paragraph in Item 10.2 of the July 10, 2017 minutes should be 

changed from $4 million to $400 million. 

 

Pat Piras made a motion to approve this item with the above correction. Keith Brown 

seconded the motion. The motion passed with the following votes: 

 

Yes: Brown, Dominguez, Hastings, Jones, Lew, McCalley, Piras, Tucknott 

No: None 

Abstain: None 

Absent: Buckley, Dorsey, Lester, Nate, Saunders, Zukas 

 

4. Presentation of Draft Comprehensive Annual Financial Report (CAFR) for the Year Ended  

June 30, 2017 

Ahmad Gharaibeh with Vavrinek, Trine, Day & Co., LLP (VTD) presented the Draft 

Comprehensive Annual Financial Report for the Year Ended June 30, 2017. The auditor 

reviewed financial highlights of the audit including Measure B and Measure BB funds, as 

well as the limitation ratios required by the Transportation Expenditure Plans, which require 

that the total administrative costs do not exceed 4.5 percent for Measure B and 4.0 

percent for Measure BB and costs for Measure B and Measure BB administrative salaries 

and benefits do not exceed 1.0 percent of sales tax revenues. The auditor reported that 

Alameda CTC received an unmodified, or clean, audit opinion for the year ended  

June 30, 2017. 
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Murphy McCalley asked if the $48.7 million general fund balance listed under the 

financial highlights are unrestricted. Patricia Reavey clarified that the $48.7 million is the 

General Fund balance and is unrestricted. She noted that items in other funds, such as 

Special Revenue Funds and Capital Projects Fund are obligated for the purposes of those 

funds and are therefore restricted.  

 

Murphy McCalley asked if there is an issue with revenue projections. Patricia Reavey 

stated that there is no issue with revenue projections.  Patricia Reavey stated that 

Measure B has collected far less than was originally projected.  She said that a 4 percent 

growth rate was projected for Measure B and that with the two recessions in Measure B’s 

lifespan, there could have been a problem.  However, she noted that by 2014 when 

Alameda CTC issued debt, 94 percent of Measure B projects were already complete 

which resulted in a great deal of cost savings on construction. Ms. Reavey also noted that 

with Measure BB the agency was more conservative in their revenue projections. 

 

Jo Ann Lew asked if the $0.12 gas tax will fit in with Measure B and Measure BB revenues. 

Ms. Reavey responded that the gas tax does not affect the Measure B and Measure BB 

sales tax revenues. However, the gas tax will help to leverage Measure B and Measure BB 

funds to deliver projects in Alameda County.  Alameda CTC will receive SB1 funds to fund 

transportation projects in Alameda County. 

 

Pat Piras asked how expenses are distributed between staff salary and benefits versus 

consultant administrative costs. Mr. Gharaibeh stated that employees track their task in 

various categories on their timesheets. He noted that the agency also utilizes an 

allocation worksheet, which is a methodology used to ensure that the allocation of these 

expenses equals the effort of each employee.  

 

Pat Piras asked if Alameda CTC has a policy in place that documents how personnel 

costs are distributed to either a staff function or an administrative consultant function. Ms. 

Reavey said that there is no written policy in place. She noted that in most cases staff is 

responsible for administrative work. Ms. Piras asked if a consultant is doing an 

administrative function, why isn’t it shown under salaries and benefits versus administrative 

costs. Ms. Reavey responded that Alameda CTC does not recognize consultant costs as 

staff salaries and benefits and didn’t feel it would be appropriate. 

 

Pat Piras asked if the auditor had any additional items to report to the committee based 

on language noted in section 9 of the July minutes regarding a question related to 

political contributions. Ahmad responded that the auditor followed up and there is 

nothing to report to the committee. 

 

5. IWC Annual Report Outreach Summary and Publication Cost Update 

Patricia Reavey gave an update on the publishing and outreach efforts for the 14th IWC 

Annual Report to the Public. She summarized the work Alameda CTC did, which was 

based on the direction of the IWC, to produce and distribute the report, as well as to 

place an online banner advertisements in the media. Ms. Reavey discussed the new 

element for informing the public by creating business cards to hand out at outreach 
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events. She informed the committee that the estimated cost presented to IWC in July 

2017 was $46,822 and the actual cost was $46,684; the total costs did not exceed the 

$50,000 budget. 

 

Pat Piras asked if the report is available in Braille. Ms. Reavey responded no it’s not 

currently available in Braille. The committee suggested that the agency should look into 

the cost of this if it’s requested by a member of the public. Ms. Piras stated that if it is 

requested, at the very least, the website and email address can be in Braille and placed 

on the back of the report via a label. 

 

Keith Brown asked if IWC considered Facebook advertisement. Ms. Reavey stated that 

the agency can check into the costs of this for next year’s report. 

 

6. Review of IWC Bylaws 

The committee discussed their concerns regarding the definitions of the terms “monitor” 

and Oversee” in the IWC bylaws and the wording of Membership Term. 

 

Pat Piras suggested changing Article 1.20 language to read, “To observe, track, or keep a 

record of Measure projects, programs, and expenditures.” 

 

Pat Piras suggest changing Article 1.23 language to read, “To watch over Measure BB 

expenditures and performance measures.” 

 

Jo Ann Lew suggested changes to Article 3.4 Membership Term for the first sentence to 

read, “Appointments for at-large members shall be for two-year terms.” and for the third 

sentence to read, “Members may serve until the Commission appoints their successor.” 

 

Pat Piras made a motion to recommend approval of the IWC Bylaws with the changes. 

Steve Jones seconded the motion. The motion passed with the following votes: 

 

Yes: Brown, Dominguez, Hastings, Jones, Lew, McCalley, Piras, Tucknott 

No: None 

Abstain: None 

Absent: Buckley, Dorsey, Lester, Nate, Saunders, Zukas 

 

7. IWC Member Reports/Issues Identification 

7.1. Chair’s Report 

Murphy McCalley did not have new items to report. 

 

7.2. IWC Issues Identification Process and Form 

Murphy McCalley informed the committee that this is a standing item to keep 

members informed of the process of submitting issues/concerns that they want to 

have come before the committee. 

 

Pat Piras suggested adding an item 6 on page 2 of the IWC Issues Identification 

Process to read “If requested, staff shall respond to the issue in writing.” 
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Pat Piras moved to approve adding an item 6, if requested, staff shall respond to 

the issue in writing. Steve Jones seconded the motion. The motion passed with the 

following votes. 

 

Yes: Brown, Dominguez, Hastings, Jones, Lew, McCalley, Piras, Tucknott 

No: None 

Abstain: None 

Absent: Buckley, Dorsey, Lester, Nate, Saunders, Zukas 

 

8. Staff Report. 

8.1 IWC Calendar 

The committee calendar was provided in the agenda packet for review purposes. 

 

8.2 IWC Roster 

The committee roster was provided in the agenda packet for review purposes. 

 

9. Adjournment 

The meeting adjourned at 7:00 p.m. The next meeting is scheduled for January 8, 2018 at 

the Alameda CTC offices. 
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Memorandum 4.1 

 

DATE: January 2, 2018 

SUBJECT: Measure B and Measure BB Programs Update 

RECOMMENDATION: Receive an update on Alameda CTC’s Measure B and Measure BB 

Programs. 

 

Summary  

This is an informational item on the status of the Measure B and Measure BB Programs. 

Alameda CTC is responsible for administering local funds collected from the 2000 

Measure B and 2014 Measure BB transportation sales tax programs. Together, the sales tax 

programs generate over $265 million annually to support capital transportation 

improvements, roadway maintenance, and transit and paratransit operations within 

Alameda County.  

Alameda CTC distributes Measure B/BB funds through two categorical types: 

1) Direct Local Distributions (DLDs) - Monthly formula allocations distributed to eligible 

local jurisdictions and transit agencies.  

2) Reimbursements - Payments made on a reimbursement basis after work is performed; 

i.e. capital projects and discretionary funded improvements.  

Alameda CTC returns over half of Measure B/BB total revenues collected back to the twenty 

local jurisdictions and transit agencies as DLD funds.  For fiscal year (FY) 2017-18, DLD 

recipients will receive approximately $145.8 million in DLD funds - $74.0 million in  

Measure B funds and $71.8 million in Measure BB funds. Recipients use DLD funds on locally 

prioritized transportation projects that improve local access, safety, transit, infrastructure 

preservation and system reliability. Typical DLD funded projects include 

bicycle/pedestrian safety and gap closures, street resurfacing and maintenance, transit 

operations, and transportation services for seniors and people with disabilities. DLD 

recipients are required to submit an end-of-year report that summarizes the specific 

expenditures and program achievements as part of the Annual Program Compliance 

Report. The FY 2016-17 DLD Program Compliance Reports will be brought to the 

Independent Watchdog Committee (IWC) and Commission in late-Spring 2018. 

Additionally, Alameda CTC distributes discretionary Measure B and Measure BB funds 

through competitive processes, and are subsequently monitored through funding 

agreements with project sponsors.  
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Background 

The Measure B and Measure BB sales tax programs provide a significant funding stream 

for transportation improvements throughout Alameda County. Over half of all revenues 

generated are returned back to the local cities, transit agencies, and the county as 

“Direct Local Distributions” (DLD) to be used for locally identified and prioritized 

transportation improvements. Since implementation of the 2000 Measure B and 2014 

Measure BB programs through the end of FY 2017-18, Alameda CTC projects to distribute 

over $1.2 billion in total Measure B/BB funds to local recipients (Attachment A – Historical 

Direct Local Distributions by Fund Program). 

The Measure B/BB transportation sales tax programs provide the largest source of DLD 

funds that are distributed by formula from Alameda CTC to the fourteen cities, the 

County, and five transit agencies serving Alameda County. Measure B/BB DLDs are 

flexible funding sources that allow Alameda CTC and local jurisdictions to address a 

variety of countywide transportation needs from traditional roadway maintenance, 

infrastructure repair, bicycle/pedestrian enhancements, transit operations, to the 

implementation of large capital improvement projects.  

Alameda CTC’s DLD funding distribution projections by program category for FY 2017-18 is 

depicted in Table 1 below.   

Table 1: Direct Local Distribution Projections (FY 2017-18) 
(dollars in millions) 

DLD Programs                       MB MBB Total 

Local Streets and Roads  
(Local Transportation for MB/MBB) 

$29.3 $26.8 $56.1 

Mass Transit $27.9 $28.9 $56.8 

Special Transportation for Senior and People 
with Disabilities (Paratransit) 

$11.9 $12.1 $24.0 

Bicycle and Pedestrian Safety $4.9 $4.0 $8.9 

TOTAL $74.0 $71.8 $145.8 
 

In terms of DLD expenditures, on average, DLD recipients expend annually less than the 

amount of DLD funds received for a fiscal year. As a result, the fund balances across the 

DLD programs have increased with recipients building reserve funds identified for future 

and/or larger capital improvements. As of June 30, 2016, there is a collective fund 

balance of approximately $76.6 million in Measure B/BB sales tax DLD funds across all 

recipients - $42.3 million in Measure B and $34.3 million in Measure BB (Attachment B).  

Alameda CTC is monitoring the fund balances starting Fiscal Year 2016-17 under the DLD 

Timely Use of Funds Policies (approved December 2015). This policy states that a Recipient 

shall not carry a fiscal year ending fund balance greater than 40 percent of DLD revenue 

received for that same fiscal year for four consecutive fiscal years. In September 2017, 

Alameda CTC held its Annual Program Compliance Workshop to initiate the FY 2016-17 

reporting process. Alameda CTC informed all DLD recipients of their fund balances, timely 
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use of funds requirements, program compliance requirements, and potential penalties for 

non-compliance. The Audited Financial Statements and Program Compliance Reports for 

FY 2016-17 are due to Alameda CTC by December 29, 2017. Alameda CTC staff, in 

conjunction with the Independent Watchdog Committee (IWC) will review the reports, 

and will provide an update on the DLD fund balances, DLD accomplishments, and overall 

compliance determination as part of the Annual Program Compliance Summary Reports 

to the Commission in June. 

Alameda CTC also distributes discretionary Measure B and Measure BB funds through 

several grant programs for bicycle/pedestrian, transit, paratransit, freight, technology, 

and community development related projects. To streamline the programming and 

allocation of these funds, Alameda CTC consolidated the programming into one single 

process and document known as the Comprehensive Investment Plan (CIP) which covers 

a five-year programming horizon.  

On April 27, 2017, the Commission approved the 2018 CIP’s programming and allocation 

recommendations for fiscal years 2017-18 to 2021-22, with a two-year allocation plan for 

the first two fiscal years of the CIP.  The 2018 CIP includes the coordination of local 

Measure B/BB funds with other Alameda CTC administered funding including the Vehicle 

Registration Fee (VRF), the Federal One Bay Area Grant Cycle 2 (OBAG 2), and the 

Transportation Fund for Clean Air (TFCA) Programs for selected improvements including 

capital infrastructure, planning studies, transit operations, and program implementation. 

Alameda CTC currently has $54.6 million in Measure B/BB discretionary programs funds 

awarded to various project sponsors. All discretionary grants are paid on a reimbursement 

basis upon successful completion of the scope of work contained in funding agreements 

with the project sponsors.  A list of active Measure B/BB discretionary funded projects and 

programs with external sponsors is included in Attachment C. 

Fiscal Impact:  There is no fiscal impact. 

Attachments 

A. Historical Direct Local Distributions by Fund Program 

B. Measure B/BB Direct Local Distribution Fund Balances 

C. Measure B/BB Discretionary Program Summary 

Staff Contacts 

John Nguyen, Senior Transportation Planner 

Andrea Gomez, Assistant Transportation Planner  
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Fiscal Year Measure B Measure BB Total
FY 01/02 $12,006,000 $12,006,000
FY 02/03 $49,455,451 $49,455,451
FY 03/04 $53,086,000 $53,086,000
FY 04/05 $54,404,793 $54,404,793
FY 05/06 $59,357,051 $59,357,051
FY 06/07 $61,176,456 $61,176,456
FY 07/08 $62,543,374 $62,543,374
FY 08/09 $54,501,184 $54,501,184
FY 09/10 $50,808,873 $50,808,873
FY 10/11 $56,693,936 $56,693,936
FY 11/12 $60,556,173 $60,556,173
FY 12/13 $64,812,051 $64,812,051
FY 13/14 $66,662,145 $66,662,145
FY 14/15 $69,516,036 $13,429,323 $82,945,359
FY 15/16 $72,008,976 $69,875,475 $141,884,451
FY 16/17 $74,971,061 $72,194,974 $147,166,035
FY 17/182 $73,954,882 $71,760,427 $145,715,309

Total $996,514,442 $227,260,199 $1,223,774,641

Notes: 

Measure B and Measure BB
Historical Direct Local Distributions1

1. Distributions are from the fiscal year start of each respective funding program, July 1 to
June 30.
2. Alameda CTC Direct Local Distribution Projections for Fiscal Year 2017-2018.

4.1A
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Jurisdiction: Measure B Measure BB Total
AC Transit $4,307,532 $4,686,801 $8,994,333
BART $0 $0 $0
LAVTA $0 $0 $0
WETA $1,777,126 $100,576 $1,877,702
ACE $2,777,950 $1,452 $2,779,402
Alameda County $2,025,682 $3,111,405 $5,137,087
City of Alameda $4,220,309 $2,007,504 $6,227,813
City of Albany $275,120 $350,879 $625,999
City of Berkeley $2,289,359 $3,521,419 $5,810,779
City of Dublin $826,958 $626,195 $1,453,153
City of Emeryville $962,237 $320,052 $1,282,289
City of Fremont $2,488,555 $2,416,806 $4,905,361
City of Hayward $3,815,761 $3,191,770 $7,007,531
City of Livermore $2,112,181 $993,560 $3,105,741
City of Newark $789,539 $612,076 $1,401,615
City of Oakland $10,214,483 $9,276,907 $19,491,390
City of Piedmont $82,292 $23,752 $106,044
City of Pleasanton $696,163 $1,100,578 $1,796,741
City of San Leandro $2,340,457 $1,706,819 $4,047,276
City of Union City $306,691 $257,566 $564,257

Total $42,308,395 $34,306,118 $76,614,513

Notes: 

1. The table above reflects fund balances from the Measure B/BB Direct Local Distribution
Recipients' FY 2015-16 Audited Financial Statements.  Thus, the FY 2015-16 Ending Fund
Balance contained in these reports is the starting fund balance for FY 2016-17.
2. Dollars may vary due to rounding.

Measure B and Measure BB 
Direct Local Distribution Fund Balances

(As of the start of Fiscal Year 2016-17)

4.1B
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Alameda County Transportation Commission 
Measure B Discretionary Program 

Active Project Sponsor Agreements 

Last Updated: December 2017

Index
Agreement 

Number Sponsor Project Name
 Measure B 

Funds Awarded 
Commission 

Approval Date
Agreement 

Expiration Date Status
BICYCLE AND PEDESTRIAN PROGRAM

1 A13-0062 City of Alameda Cross Alameda Trail (Ralph Appezatto Memorial Parkway, Webster to Poggi)  $ 793,000 6/27/2013 10/31/2017 Amendment
2 A13-0063 City of Albany Buchanan/Marin Bikeway  $ 536,000 6/27/2013 10/31/2018 In Progress
3 A15-0045 City of Albany Kains Street and Adams Street Bicycle Facility Study  $ 32,800 3/27/2014 10/31/2017 Amendment
4 A15-0047 City of Pleasanton Iron Horse Trail Arroyo Mocho Overcrossing Feasibility Study  $ 25,000 3/27/2014 10/31/2017 Closing-Out
5 A17-0083 City of Albany Buchanan Bikeway Phase III  $ 600,000 4/27/2017 12/31/2019 In Progress
6 A17-0087 City of Berkeley Milvia Bikeway Project  $ 350,000 4/27/2017 12/31/2018 In Progress
7 A17-0096 City of Emeryville South Bayfront Bridge  $              2,000,000 4/27/2017 12/31/2019 In Progress
8 A17-0114 City of Oakland E. 12th Street Bikeway  $              1,500,000 4/27/2017 12/31/2020 In Progress
9 A17-0126 City of Union City Bicycle and Pedestrian Master Plan Update  $ 150,000 4/27/2017 12/31/2019 In Progress

 $              5,986,800 

1 A14-0026 AC Transit AC Transit Expansion of Transit Center at San Leandro BART  $ 321,000 6/27/2013 12/31/2017 Amendment
2 A17-0067 LAVTA Pilot Transit Program for Last Mile Connections (Go Dublin! Demo Project)  $ 100,000 7/28/2016 10/31/2018 In Progress
3 A17-0081 AC Transit Rapid Bus Corridor Upgrades (San Pablo and Telegraph Corridors)  $ 983,000 4/27/2017 12/31/2020 In Progress
4 A17-0107 LAVTA Pleasanton BRT Corridor Enhancement Project (Route 10R)  $              1,414,000 4/27/2017 12/31/2019 In Progress

 $              2,818,000 

1 A17-0089 Center for Independent Living, Inc Community Connections: Mobility Management Partnership (FY 17/18 & FY 18/19)  $ 500,000 4/27/2017 12/31/2019 In Progress
2 A17-0094 Eden I&R Mobility Management Through 211 Alameda County (FY 17/18 and FY 18/19)  $ 296,000 4/27/2017 12/31/2019 In Progress
3 A17-0100 City of Fremont Tri-City Mobility Management and Travel Training Program (FY 17/18 and FY 18/19)  $ 298,000 4/27/2017 12/31/2019 In Progress

 $              1,094,000 

1 A17-0082 Alameda County Alameda County Parking Demand and Management Strategy Study  $ 88,000 4/27/2017 12/31/2020 In Progress
2 A17-0099 City of Emeryville North Hollis Parking and Transportation Demand Management (TDM) Program  $ 930,000 4/27/2017 12/31/2019 In Progress

 $              1,018,000 

 $           10,916,800 
ALL ACTIVE PROJECTS SUMMATION

Measure B Active Projects

TRANSIT CENTER DEVELOPMENT PROGRAM

 Bike/Pedestrian Projects

Express Bus Projects

 Paratransit Projects

 TCD Projects

EXPRESS BUS PROGRAM

PARATRANSIT PROGRAM

4.1C
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Alameda County Transportation Commission 
Measure BB Discretionary Program 

Active Project Sponsor Agreements 

Last Updated: December 2017

Index
Agreement 

Number Sponsor Project Name
 Measure BB

Funds Awarded 
Commission 

Approval Date
Agreement 

Expiration Date Status

1 A17-0088 Bay Area Outreach Recreational Program Accessible Group Trip Transportation for Youth and Adults with Disabilities (FY 17/18 and FY 18/19)  $                318,000 4/27/2017 12/31/2019 In Progress
2 A17-0092 Drivers for Survivors Drivers for Survivors Volunteer Driver Program (FY 17/18 and FY 18/19)  $                220,000 4/27/2017 12/31/2019 In Progress
3 A17-0095 City of Emeryville 8-To-Go: A City Based Door-to-Door Paratransit Service (FY 17/18 and FY 18/19)  $                  70,000 4/27/2017 12/31/2019 In Progress
4 A17-0108 LAVTA Para-Taxi Program (FY 17/18 and FY 18/19)  $                  40,000 4/27/2017 12/31/2019 In Progress
5 A17-0110 LIFE Elder Care VIP Rides Program  (FY 17/18 and FY 18/19)  $                275,000 4/27/2017 12/31/2019 In Progress
6 A17-0124 Senior Support Program of the Tri-Valley Volunteer Assisted Senior Transportation Program (FY 17/18 and FY 18/19)  $                212,000 4/27/2017 12/31/2019 In Progress

 $             1,135,000 

1 A17-0122 Port of Oakland Adeline Street Bridge Reconstruction  $                  50,000 4/27/2017 12/31/2018 In Progress
 $                  50,000 

1 A17-0125 City of Union City Union City Boulevard Bike Lanes Phase 2  $             6,564,000 4/27/2017 12/31/2020 In Progress
 $             6,564,000 

1 A17-0061 City of Oakland Broadway Shuttle Operations  $                660,000 4/27/2017 12/31/2019 In Progress 
2 A17-0098 City of Emeryville Emery Go Round General Benefit Operations  $             1,000,000 4/27/2017 12/31/2019 In Progress
3 TBD City of Fremont Warm Springs BART Station- West Side Access  $           25,000,000 3/17/2016 TBD In Progress
4 A17-0104 City of Fremont Walnut Avenue Protected Bikeway in City Center/Downtown PDA  $             5,000,000 4/27/2017 12/31/2021 In Progress 
5 A17-0113 City of Oakland 27th Street Complete Streets  $             1,950,000 4/27/2017 12/31/2019 In Progress 
6 A17-0115 City of Oakland East Oakland Community Streets Plan  $                100,000 4/27/2017 12/31/2019 In Progress 
7 A17-0118 City of Oakland OakMob Transportation Demand Management (TDM)  $                215,000 4/27/2017 12/31/2020 In Progress 
8 A17-0123 City of San Leandro LINKS Shuttle Operations  $                420,000 4/27/2017 12/31/2019 In Progress 
9 A18-0017 East Bay Bicycle Coalition DBA Bike East Bay Alameda Countywide Bicycle Safety Education Program  $                  75,000 4/27/2017 3/31/2018 In Progress 

 $           34,420,000 

1 A17-0117 City of Oakland MacArthur Smart City Corridor Project, Phase I  $             1,500,000 4/27/2017 12/31/2019 In Progress 
 $             1,500,000 

 $           43,669,000 

TEP 41: FREIGHT AND ECONOMIC DEVELOPMENT PROGRAM 

TEP 12: COORDINATION AND SERVICE GRANTS (PARATRANSIT)

Paratransit Projects

Technology Projects

ALL ACTIVE PROJECTS SUMMATION
Measure BB Active Projects

Freight and Economic Projects

TEP 44: BICYCLE AND PEDESTRIAN PROGRAM

Bicycle and Pedestrian Projects

TEP 45: COMMUNITY DEVELOPMENT AND INVESTMENT PROGRAM 

CDIP Projects

TEP 46: TECHNOLOGY, INNOVATION, AND DEVELOPMENT PROGRAM 
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Memorandum 4.2 

 

DATE: January 2, 2018 

SUBJECT: Alameda CTC Measure B and Measure BB Capital Projects Update 

RECOMMENDATION: Receive an update on the Alameda CTC’s Measure B and Measure BB 

Capital Projects. 

  

Summary  

This is an informational item on the status of Measure B and Measure BB Capital Projects. 

Alameda CTC is responsible for administering local funds collected from the 2000 

Measure B and 2014 Measure BB transportation sales tax programs.  

In 2000, Alameda County voters approved a half-cent sales tax to fund transportation 

programs and projects throughout the County. Approximately 40 percent of the Measure 

B net sales tax revenues are earmarked for specific capital projects as set forth in the 2000 

Transportation Expenditure Plan.  

On November 4, 2014, Alameda County voters approved the 2014 Transportation 

Expenditure Plan (2014 TEP), Measure BB, authorizing the extension of the existing 

transportation sales tax and augmenting it by one-half percent to fund projects and 

programs.  Approximately 35 percent of the Measure BB net sales tax revenues is 

identified for capital investments.   

This report includes all capital projects that are funded by Measure B and Measure BB. This 

update discusses the overall status of each of these projects and the major milestones 

achieved in 2017.   

Background 

As of January 1, 2018, the Measure B and BB capital portfolio consists of 37 active projects 

spanning various stages of delivery; including Scoping, Preliminary Engineering (PE)/ 

Environmental, Design, and Construction, and eight capital programs supporting various 

transportation objectives (see Attachment A).  For projects implemented by jurisdictions 

within Alameda County, Alameda CTC provides project management oversight (PMO).  

For Alameda CTC sponsored projects which require multi-jurisdictional coordination 

and/or have significant regional impacts, Alameda CTC provides Project Management 

(PM) from initiation through project completion. 
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Measure B has provided a consistent source of vital transportation funding to numerous 

capital projects in Alameda County. The Measure B capital program alone has leveraged 

approximately $3 billion in external funding sources which equates to about four times the 

$786.5 million programmed capital projects funding from Measure B.  Alameda CTC has 

executed 98 percent of the Measure B capital investments and successfully moved 

projects through the development, design, right-of-way and construction phases. In 2006, 

this local funding source was critical to securing over $447 million in state Prop 1B Bond 

funding and created thousands of much needed construction jobs in Alameda County 

during the recent recession.  

Alameda CTC continues its mission to expand access and improve mobility, and with the 

successful passage of Measure BB in November 2014, this new critical local funding 

stream will extend and augment the previous programs to provide an additional $8 billion 

in transportation program and project investments over the next 30 years.  Approximately 

35 percent ($2.8 billion) is identified for capital projects.  

The Commission’s actions since the passage of Measure BB have created a pipeline of 

projects that will not only achieve the benefits identified in the 2014 TEP, but will also 

create a steady stream of projects at various stages of project readiness to compete for  

future funding opportunities as they are made available.  Most notably in 2017, as a result 

of Senate Bill 1, the Road Repair and Accountability Act of 2017, which was signed into law 

on April 28, 2017, $54  billion in state funding is anticipated to be available over the next 

decade to fix roads, freeways and bridges in communities across California.  Alameda CTC is 

working with the Metropolitan Transportation Commission and Caltrans to advocate for 

funding for projects in Alameda County.  

2000 Measure B: Of the committed $786.5 million for 2000 Measure B capital projects, 98 

percent of the funds have been allocated.    

Significant 2000 Measure B achievements include: 

 Implemented the first Rapid Bus Service and Bus Rapid Transit in the East Bay; 

 Widened  I-238 to six lanes; 

 Widened southbound I-680 and implemented the first Bay Area Express Lane; 

 Built the new Isabel Ave Interchange and added carpool lanes along I-580;  

 Widened Route 84 to expressway standards; 

 Provided for local street and road improvements in Oakland, Newark, San Leandro 

and Hayward; 

 Extended BART to Warm Springs to connect to San Jose; 

 Constructed the Oakland Airport Connector between BART and Oakland 

International Airport; 

 Converted carpool lanes to express lanes along I-580; 
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 Implemented major innovative traffic relief technology on 22 miles of I -80; and 

 Measure B funding programmed for emerging projects was successfully utilized to 

secure $447 million in Prop 1B Bond funds towards the delivery of $1.14 billion in 

highway projects in Alameda County collectively termed the I-Bond Highway 

Program (see Attachment B). Seven projects have been opened to the public.  

Two remaining projects are currently in construction and completion is anticipated 

by 2018.  

  Significant Prop 1B achievements include: 

o 100 percent of Prop 1B bond funding committed to Alameda CTC projects 

has been allocated; 

o Constructed the new Isabel Ave – Route 84/I-580 Interchange;  

o Added carpool lanes along I-580 in both the eastbound and westbound 

directions and currently converting to a new express lane facility; 

o Widened Route 84 to four and six lanes between Jack London and 

Concannon Boulevards; 

o Constructed carpool lanes in the southbound direction along I-880 from 

Hegenberger Road to Marina Boulevard and reconstructed the Davis St. and 

Marina Blvd. interchange/overcrossings; and 

o Implemented improvements at Marina Boulevard to facilitate increased 

demand generated by the new Kaiser Hospital development which opened 

in spring 2014. 

2014 Measure BB: On November 6, 2014, Alameda County voters approved the 

reauthorization and augmentation of the local funding stream ensuring continued vital 

investments in transportation programs and capital improvements. The sales tax 

authorized by Measure BB is guided by the 2014 TEP and will remain in effect for a total of 

30 years. It will generate an estimated $8 billion to fund essential transportation 

investments throughout Alameda County. Approximately 35 percent ($2.8 billion) is 

identified for capital projects.  

Significant 2014 Measure BB achievements include: 

 In June 2015, the Commission approved the first allocations of Measure BB funds which 

included scoping phase allocations for various 2014 TEP categories for a total of $6.55 

million. These funds allowed jurisdictions to refine project scope, cost and schedule for 

future applications and further project development. 

 In March 2016, the Commission approved the Capital Projects Delivery Plan 

(CPDP), a portfolio of regionally significant, multi-jurisdictional projects to be 

implemented by Alameda CTC.   
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 In July 2016, the Commission approved a $755 million two-year allocation plan, with 

$173 million allocated specifically for 21 named capital projects and 5 discretionary 

capital programs.    

 Between July 2016 and December 2017, the Commission approved an additional 

$177 million in allocations for named and discretionary capital projects.    

Significant capital project milestones achieved in 2017: 

1. I-580 Express Lanes (Project Nos. 1373.003 and 1373.001): Toll System Acceptance, 

marking the end of the construction and implementation phase (including the one-

year system warranty period) and the start of the operations and maintenance 

phase of the project, was issued in February 2017. 

2. BART Warm Springs Extension (Project No. 1188.000): Revenue operations 

commenced in March 2017.  

3. Route 92/Clawiter-Whitesell Interchange & Reliever Route (Project No. 1201.000): 

Reliever route was opened to traffic in April 2017.  

4. I-80 Integrated Corridor Mobility (ICM) Project – (Project No. 1387.000-.006): Project 

was completed and maintenance responsibilities transferred to local jurisdictions in 

May 2017.   

5. Oakland Alameda Access (Project No. 1201.000): Environmental Phase was 

initiated in September 2017. 

6. I-680 Sunol Express Lanes (PN 1369.000): Construction began in November 2017 

with the contract award of $106.97 million to Bay Cities Paving & Grading Inc. 

7. GoPort- 7th Street Grade Separation and Port Arterials Improvements (Project No. 

1201.000): Project was awarded $11.5 million in Federal Grants. 

8. Gilman Interchange (Project No. 1201.000): Project was awarded $4.152 million in 

funding from the 2017 Regional Active Transportation Program Augmentation. 

Additional project details are available on the Alameda CTC website: 

(http://www.alamedactc.org/app_pages/view/4681). 

Fiscal Impact: There is no fiscal impact. 

Attachments 

A. Alameda CTC Measure B and BB Active Capital Projects Portfolio 

B. Proposition 1B Bond Summary 

Staff Contact 

Trinity Nguyen, Director of Project Delivery 
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Begin End

2000 MB

(ACTIA) 2014 MBB
8

Federal State Regional

Other/ 

Local

Unsecured 

Funds
9

1 1429.000 Alameda to Fruitvale BART Rapid Bus AC Transit PMO 2014 MBB TEP 14 Scoping TBD TBD 0.0 1.4 0.0 0.0 0.0 0.0 0.0 1.4

2 1430.000 Grand/MacArthur BRT AC Transit PMO 2014 MBB TEP 15 Scoping TBD TBD 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1

3 1431.000 College/Broadway Corridor Transit Priority AC Transit PMO 2014 MBB TEP 16 Scoping TBD TBD 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1

4 1432.000 Irvington BART Station Fremont PMO 2014 MBB TEP 17 Scoping TBD TBD 0.0 2.7 0.0 0.0 0.0 0.0 0.0 2.7

5 1433.000 Bay Fair Connector/BART METRO BART PMO 2014 MBB TEP 18 Scoping TBD TBD 0.0 5.6 0.0 0.0 0.0 0.0 0.0 5.6

6 1437.000 Union City Intermodal Station Union City PMO 2014 MBB TEP 22 Scoping TBD TBD 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1

7 1439.000 Oakland Broadway Corridor Transit Oakland PMO 2014 MBB TEP 24 Scoping TBD TBD 0.0 0.6 0.0 0.3 0.0 0.0 0.0 0.9

8 1392.101 Alameda County Rail Strategy Study Alameda CTC PM 2014 MBB TEP 27.x Scoping N/A N/A 0.0 0.3 0.0 0.0 0.0 0.0 0.0 0.3

9 1213.005 Studies for Congested Segments/Locations on the CMP Network Alameda CTC PM 2000 MB ACTIA 27E Scoping N/A N/A 0.6 0.0 0.0 0.0 0.0 0.0 0.0 0.6

10 1490.000 I-680 Express Lanes from SR-84 to Alcosta Blvd. Alameda CTC PM 2014 MBB TEP 35.x Scoping TBD TBD 0.0 7.5 0.0 0.0 0.0 0.0 0.0 7.5

11 1448.000 I-580/I-680 Interchange Improvements (Study) Alameda CTC PM 2014 MBB TEP 33 Scoping TBD TBD 0.0 1.0 0.0 0.0 0.0 0.0 0.0 1.0

12 1451.000 I-880 NB HOV/HOT Extension from A Street to Hegenberger Alameda CTC PM 2014 MBB TEP 36 Scoping TBD TBD 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1

13 1453.000 I-880 Interchange Improvements (Whipple Road/Industrial Parkway Southwest and Industrial Parkway) Alameda CTC PM 2014 MBB TEP 38/39 Scoping TBD TBD 0.0 11.3 0.0 0.0 0.0 0.0 0.0 11.3

14 1471.000 I-880 Interchange Improvements (Winton Ave./A Street) Alameda CTC PM 2014 MBB TEP 40.x Scoping TBD TBD 0.0 5.3 0.0 0.0 0.0 0.0 0.0 5.3

15 1472.000 SR-262 (Mission Blvd) Cross Connector Alameda CTC PM 2014 MBB TEP 40.x Scoping TBD TBD 0.0 9.0 0.0 0.0 0.0 0.0 0.0 9.0

16 TBD University Avenue Multi-modal Corridor Alameda CTC PM 2014 MBB TEP 26.x Scoping TBD TBD 0.0 1.5 0.0 0.0 0.0 0.0 0.0 1.5

17 1475.000 San Pablo (SR 123) Multi-modal Corridor Alameda CTC PM 2014 MBB TEP 26.x Scoping TBD TBD 0.0 4.0 0.0 0.0 0.0 0.0 0.0 4.0

18 1476.000 East 14th Street/Mission and Fremont Boulevard Multi-modal Corridor Alameda CTC PM 2014 MBB TEP 26.x Scoping TBD TBD 0.0 1.8 0.0 0.0 0.0 0.0 0.0 1.8

19 TBD Telegraph Avenue Multi-modal Corridor Alameda CTC PM 2014 MBB TEP 26.x Scoping TBD TBD 0.0 3.0 0.0 0.0 0.0 0.0 0.0 3.0

20 TBD I-580 Freeway Corridor Management System Alameda CTC PM 2014 MBB TEP 26.x Scoping TBD TBD 0.0 5.0 0.0 0.0 0.0 0.0 0.0 5.0

21 1435.000 BART to Livermore Extension, Phase 1 BART PMO 2000 MB TEP 20 PE/Environmental TBD TBD 0.0 3.0 0.0 1.1 8.6 0.2 0.0 12.9

22 1445.000 I-80 Ashby Interchange Improvements Alameda CTC PM 2014 MBB TEP 30 PE/Environmental TBD TBD 0.0 9.2 0.0 0.0 0.0 0.0 0.0 9.2

23 1442.000 7th Street Grade Separation and Port Arterial Improvements Alameda CTC PM 2014 MBB TEP 27.x PE/Environmental Various Various 0.0 33.0 11.6 0.0 0.0 0.0 0.0 44.6

24 1444.000 I-80 Gilman Interchange Improvements Alameda CTC PM 2014 MBB TEP 29 PE/Environmental 2019 2022 0.0 8.2 1.1 29.9 0.0 0.3 0.0 39.5

25 1457.001 East Bay Greenway - Lake Merritt  BART to South Hayward BART Alameda CTC PM 2014 MBB TEP 42.x PE/Environmental Various Various 0.3 3.5 2.7 0.0 0.0 0.0 0.0 6.5

26 1196.000 Oakland/Alameda Access ( Formerly I-880/Broadway-Jackson) Alameda CTC PM 2000 MB ACTIA 10/TEP 37 PE/Environmental 2021 2024 8.1 0.0 0.0 0.0 0.0 0.0 0.0 8.1

27 1386.000 SR-84 Widening from South of Ruby Hill Drive to I-680 and SR-84/I-680 Interchange Improvements Alameda CTC PM 2000 MB ACTIA 08B /TEP 31 PE/Environmental 2021 2023 1.0 30.5 0.0 0.0 0.0 14.9 0.0 46.4

28 1201.000 GoPort- 7th Street Grade Separation and Port Arterials Improvements Alameda CTC PM 2014 MBB TEP 27.x PE/Environmental Various Various 0.0 33.0 11.5 0.0 0.0 0.0 0.0 44.5

29 1211.001 Dumbarton Corridor Improvements (Central Ave Overpass) Newark PMO 2000 MB ACTIA 25 PS&E (Design) Aug 2018 Aug 2019 2.8 0.0 0.0 0.0 0.0 0.8 29.5 33.0

30 1205.000 East 14th St/Hesperian Blvd/150th St Intersection Improvement San Leandro PMO 2000 MB ACTIA 19 PS&E (Design) Aug 2020 Feb 2021 3.2 0.0 0.0 0.0 0.0 1.3 2.6 7.1

31 1190.000 Downtown Oakland Streetscape Improvement Oakland PMO 2000 MB ACTIA 04 Construction Sep 2007 Mar 2018 6.4 0.0 0.0 0.4 0.0 2.7 0.0 9.5

32 1195.000 Iron Horse Transit Route (Dougherty Road Widening) Dublin PMO 2000 MB ACTIA 09 Construction Jul 2016 Jun 2018 6.3 0.0 0.0 0.0 0.0 6.0 0.0 12.3

33 1193.001 Telegraph Avenue Corridor Transit Project (East Bay Bus Rapid Transit) AC Transit PMO 2000 MB ACTIA 07A/TEP 13 Construction Nov 2014 Oct 2019
6 11.5 10.0 81.4 13.6 60.6 5.5 0.0 182.5

34 1187.000 Altamont Commuter Express Rail SJRRC PMO 2000 MB ACTIA 01 Construction Various Various 13.2 0.0 123.1 155.3 0.0 182.6 0.0 474.2

35 1210.002 Route 84 Expressway - South Segment Alameda CTC PM 2000 MB ACTIA 24/TEP 32 Construction Oct 2015 Dec 2018 39.4 10.0 0.0 47.0 0.0 13.5 0.0 109.9

36 1367.000 I-880 North Safety and Operational Improvements at 23rd and 29th Alameda CTC PM 2000 MB* ACTIA 27C Construction Jul 2014 Dec 2018 4.9 8.0 1.8 79.9 12.3 6.6 0.0 113.7

37 1369.000 I-680 Sunol Express Lanes - (Phase 1 construction) Alameda CTC PM 2000 MB ACTIA 08/TEP 35.x Construction Nov 2017 Mar 2020 137.5 40.0 0.0 58.3 0.0 0.0 0.0 235.8

235.1 248.5 233.0 385.9 81.5 234.4 32.1 1,450.7

Notes:

PMO

Allocations
(millions)

1. Project Management (PM), Project Management Oversight (PMO) TEP 19 $4.30

2. *Part of Prop 1B;  "x" reflects a grouped capital subproject. TEP 21 $5.00

3. The current phase shown is based on available information as of the date of this update. TEP 23 $0.00

4. Construction schedules shown are subject to change based on project delivery activities.  Begin Construction date shown is typically the expected contract award date. TEP 25 $0.00

Various denotes multiple construction packages anticipated.  N/A:   Not applicable.  TBD:  To be determined. TEP 26 $123.93

5. The funding amounts shown are subject to change based on programming and allocation activities by various funding agencies other than the Alameda CTC. TEP 27 $0.75

6. End Construction dates for BART or AC Transit capital projects reflect the point at which revenue service is estimated to begin. TEP 34 $1.38

7. Bolded amounts reflect fund exchange arrangement. TEP 42 $9.06

8. Funding shown for 2014 TEP named Capital Projects reflects only allocated funds -not the total TEP amount. $144.41

9. Additional action required to secure estimated funds necessary to proceed to construction upon completion of design phase.

Updated through December 31, 2017.

Gap Closure on Three Major Trails

Total:

Railroad Corridor Right of Way Preservation and Track Improvements

Capitol Corridor Service Expansion

Congestion Relief, Local Bridge Seismic Safety

Countywide Freight Corridors

I-580 Local Interchange Improvement Program

Measure BB:  Capital Programs

BART Station Modernization and Capacity Program

Dumbarton Corridor Area Transportation Improvements

 ACTIVE PROJECTS TOTAL 

Program No.
2

Current Phase
3

Construction Schedule
4

Total Funding

(All Sources)

Funding
5

(Millions)

Measure B and BB Active Capital Projects Portfolio

Index

AlaCTC

Project

No. Project Name

Implementation 

Method
1

Program
2

Project Sponsor

Sales Tax Funds
7 Leveraged Funds
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Alameda County Projects Total Project 

Cost 

(x million) 

Total Prop 1B Bond 

Funds Allocated  

(x million) 

Total Other Fund 

Sources 

(x million) 

Prop 1B   

Program 

Type 

Construction     

Schedule 

Highway 

1 I-580 Eastbound HOV Lane -

Greenville to Hacienda Corridor 

$146.2 $72.9 $73.3 CMIA/STIP 07/2008 - 04/2016

2 I-580 Westbound HOV Lane -

Greenville to Foothill Corridor 

$143.9 $82.3 $61.6 CMIA 11/2012 - 10/2016

3 I-580/Isabel Interchange $123.5 $45.1 $78.4 CMIA 06/2009 - 04/2012 

4 I-580 Express Lanes $54.3  $0.0 $54.3 -

5 I-680 Sunol SB HOV/HOT/ Lane and SI $231.0 $8.0 $223.0 STIP 

6 Route 84 Expressway Widening Corridor $142.0 $16.1 $125.9 CMIA 

7 I-80 Integrated Corridor Mobility

(include. San Pablo TLSP) 

$78.8 $65.2 $13.6 CMIA, TLSP 

06/2014 - 02/2016* 

10/2008 - 04/2012

03/2012 - 11/2017

04/2011 - 03/2016

8 I-880 SB HOV Lane Extension -

Hegenberger to Marina Corridor 

$114.9 $82.6 $32.3 CMIA 09/2012 - 03/2016

9 I-880 North Safety and Operational

Improvements at 23rd and 29th Avenues 

$105.8 $75.0 $30.8 TCIF/STIP 04/2014 - 09/2018

Sub-total $1,140.4 $447.2 $693.2 

Transit 

10 BART to Warm Springs $767.0 99.1 667.8 SLPP 06/2011 - 12/2015 

11 BART Oakland Airport Connector $484.1 $20.0 464.1 SLPP 11/2010 - 11/2014 

Sub-total $1,251.1 $119.1** $1,131.9 

Implemented by Others 

12 I-580 Truck Climbing Lane $44.9 $44.9 $0 TCIF 06/2012 - 06/2016 

13 Outer Harbor Intermodal Terminal $499.2 $242.1 $257.1 TCIF 01/2010 -12/2019 

Sub-total $544.1 $287.0 $257.1 

Total $2,935.6 $853.4 $2,082.2 

Note: Prop 1B Bond funding amounts per the California Department of Transportation FY2014-15 Fourth 

Quarter Report Corridor Mobility Improvement Bond Program Report.
* Open to traffic.
**SLPP Funds: $36M to Alameda CTC, $83.1 M to BART.

Proposition 1B Bond Summary 4.2B
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Memorandum 5.0 

DATE: January 2, 2018 

SUBJECT: IWC Program Compliance Reporting Update 

RECOMMENDATION: Receive an update on Fiscal Year 2016-17 Program Compliance 

Reporting Review Process 

 

Summary  

This item provides an update on the Annual Program Compliance Process and review 

structure for Measure B and Measure BB Direct Local Distributions (DLD) funds. 

Each year, DLD recipients must submit to Alameda CTC Audited Financial Statements and 

compliance reports that summarize the DLD revenues received and expended during the 

fiscal year as part of the Annual Program Compliance Process. The Independent 

Watchdog Committee (IWC) reviews Measure B/BB expenditures of DLD funds by 

examining the recipients’ submittals for compliance with the 2000 Measure B and 2014 

Measure BB Transportation Expenditure Plans. This year’s compliance reporting period 

covers activities in fiscal year 2016-17 (FY2016-17), from July 1, 2016 to June 30, 2017.  

The reports are due by December 29, 2017, and subsequently posted on Alameda CTC’s 

website http://www.alamedactc.org/app_pages/view/4135.   

Alameda CTC, in conjunction with the IWC, will review the submitted materials to 

determine program compliance. The review process begins January with Alameda CTC 

staff performing a precursory review of the submittals to verify completion and 

consistency of data across the reports. In March, the IWC will receive a compliance 

review orientation to kick-off the IWC’s official review of the submittals. The program 

compliance review schedule is included at the end of this report.  

In June/July, a summary report will be provided to the Commission and IWC to report on 

the recipients’ program compliance.  

Background 

In 2000, voters approved Measure B which extended Alameda County’s half-cent 

transportation sales tax to 2022. In 2014, voters approved the extension of Measure B and 

its augmentation by one-half percent through 2045. Annually, over half of the net 

Measure B/BB revenues are allocated by formula to twenty local agencies as Direct Local 
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Distribution (DLD) funds. Funding agreements between the recipients and Alameda CTC 

authorize the flow of DLD funds to the recipients, and describe the eligible usage within 

their bicycle and pedestrian, local transportation, mass transit, and paratransit programs.   

The Annual Program Compliance process serves as Alameda CTC’s monitoring 

mechanism to verify the recipient’s compliance with the Measure B/BB expenditure plans 

and funding agreements. DLD recipients are required to submit audited financial 

statements and program compliance reports at the end of December to confirm 

Measure B/BB annual receipts and to summarize the fiscal year’s expenditures. The IWC 

reviews the reported expenditures for program compliance and uses the financial data 

contained in these reports to prepare the IWC Annual Report to the Public. 

The audited financial statements and compliance reports for the FY2016-17 reporting 

period are due by December 29, 2017. The recipients’ reports will be subsequently posted 

online on Alameda CTC’s website: http://www.alamedactc.org/app_pages/view/4135. 

The Annual Program Compliance review begins this month as Alameda CTC staff 

examine the financial statements and compliance reports for accurate completion of the 

forms. In March, the IWC will begin its official review of the expenditures and will note any 

questions for the recipients that will then be consolidated by the Alameda CTC and 

forwarded to the recipients. In April, recipients will respond to IWC comments, and their 

responses will be provided to the IWC in June.  

In June/July, the Commission and IWC will receive a program compliance summary 

report that includes the recipients’ revenues, expenditures, and accomplishments for  

FY 2016-17. 

The program compliance schedule is described below. 

Dates Action  

Dec. 29, 2017  Audited Financial Statements & Program Compliance Reports Due  

January 2018 Staff posts recipients reports to the Alameda CTC website  

January 8, 2018 IWC receives update on the Program Compliance Process   

Mid-January 2018 Alameda CTC reviews submissions for reporting compliance 

February 2018 Alameda CTC staff verifies and finalizes recipients’ submissions  

March 2018 IWC receives Compliance Reporting orientation to assist members in 

their review of DLD expenditures.  

April 2018 DLD recipients respond to comments 

July 2018 IWC receives a summary Program Compliance Report and recipients’ 

responses to comments. 

 

Fiscal Impact: There is no fiscal impact.   

Staff Contacts 

John Nguyen, Senior Transportation Planner 

Andrea Gomez, Assistant Transportation Planner  
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Independent Watchdog Committee 

Issues Identification Process 

Summary 

This issues identification process outlines the responsibilities of the Independent 

Watchdog Committee (IWC) and identifies the process for IWC members and members 

of the public to bring issues of concern to the IWC and for IWC to address issues 

identified on “IWC Issues Forms” (attached). 

IWC Responsibilities 

The Independent Watchdog Committee is charged with the following as written in the 

2000 and 2014 Transportation Expenditure Plans approved by voters. 

The Independent Watchdog Committee is appointed pursuant to Measure B and 

Measure BB to review all expenditures of the Measure B transportation sales tax, to 

review and oversee all expenditures and performance measures, as appropriate, of the 

Measure BB transportation sales tax and to monitor Measure B and Measure BB projects 

and programs. This committee reports directly to the public and has the following 

responsibilities:  

 Hold public hearings and issue reports, on at least an annual basis, to inform

Alameda County residents about how the sales tax funds are being spent. The

hearings are open to the public and must be held in compliance with the Brown

Act, California’s open meeting law, with information announcing the hearings

well-publicized and posted in advance.

 Have full access to Alameda CTC’s independent auditor and have the authority

to request and review specific information regarding use of the sales tax funds

and to comment on the auditor’s reports.

 Publish an independent annual report, including any concerns the committee

has about audits it reviews. The report will be published in local newspapers and

will be made available to the public in a variety of forums to ensure access to

this information.

 Provide a balance of viewpoints, geography, age, gender, ethnicity and

income status, to represent the different perspectives of the residents of the

county.

Review Process 

The purpose for the review of projects and programs by the IWC is to report to the 

public on findings. To this end, the tasks for the IWC to focus on during review 

include: 1) proper expenditure of Measure B and Measure BB funds; 2) the timely 

delivery of projects per contract agreements; and 3) compliance with the projects 

6.2
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IWC Issues Identification Process 
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or programs as defined in the voter-approved 2000 and 2014 Transportation 

Expenditure Plans.  

 

During the review process, IWC members will adhere to the following procedures: 

 

1. Issues raised on an IWC Issues Form regarding Measure B or Measure BB 

expenditures and/or contract compliance on a project or program may be 

eligible to be pursued through a request for the project or program sponsor to 

appear before the IWC. Issues raised by members of the public regarding 

Measure B and/or Measure BB expenditures must be submitted in writing either to 

the IWC chair, vice-chair or to the committee at an IWC meeting. 

2. Before requesting that staff respond to an issue or calling on a project or 

program sponsor to appear before the IWC, an IWC member must submit an 

IWC Issues Form to the IWC chair or vice-chair for placement on the agenda at 

the next IWC meeting.  Issues submitted by a member of the public must be 

handled in the same manner. 

3. The IWC must approve by an affirmative vote the method taken to address an 

issue identified on an IWC Issues Form, whether originally presented by an IWC 

member or a member of the public. 

4. The IWC may establish a subcommittee, when necessary, to address the issue, 

question, or concern raised on an IWC Issues Form. 

5. The IWC or subcommittee should consider the resources listed below, when 

addressing an issue raised on an IWC Issues Form.  

6. If requested, staff shall respond in writing to the issue. 

 

The reviews are expected to be organized, thorough and efficient, and may result in a 

clear recommendation for further action, if needed. 

 

Resources for IWC (not all inclusive) 

 Adopted 2000 and 2014 Transportation Expenditure Plans 

 Up-to-date list of project/program sponsors contacts 

 Alameda CTC staff responsible for oversight of the project/program or other 

expenditures 

 Information about public hearings, recent discussions, or news clippings provided 

by Alameda CTC staff to the IWC by mail or at meetings 

 Other Alameda CTC advisory committees (for example, Paratransit Advisory and 

Planning Committee or Bicycle and Pedestrian Advisory Committee chair-

persons may be called on to address an issue) 

 Alameda CTC independent auditor and Comprehensive Annual Financial 

Reports 

 Alameda CTC General Counsel 
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INDEPENDENT WATCHDOG COMMITTEE ISSUES FORM 

Alameda County Transportation Commission (Alameda CTC) 

1111 Broadway, Suite 800 

Oakland, California 94607 

 Phone: 510-208-7400; Fax: 510-893-6489 

The Independent Watchdog Committee (IWC) is tasked with the review of 

Measure B expenditures and Measure BB expenditures and performance 

measures. This form allows for formal documentation of potential issues of 

concern regarding the expenditure of Measure B and/or Measure BB funds and 

Measure BB performance measures. A concern should be submitted to the IWC 

if an issue directly relates to the potential misuse of Measure B or Measure BB 

funds, non-compliance with the 2000 and/or 2014 Transportation Expenditure 

Plans approved by voters, or an issue with Measure BB performance measures. 

Only current IWC members may use this form (an issue brought forward by the 

public would have to be championed by an IWC member and brought forward 

to the IWC on an IWC Issues Form by the IWC member). 

Date:  

Name:  

Email Address: 

Governmental Agency of Concern (include name of agency and all individual 

contacts from list of project/program sponsor contacts): 

Agency/Contact’s Phone Number: 

Agency’s Address:  

City   Zip Code: 

Indicate applicable measure:   Measure B   Measure BB 

Indicate the type of Measure B and/or Measure BB expenditure to which this 

concern relates (please check one):   

  Capital Project   Program   Program Grant   Administration 

On the next page, please explain in detail the nature of your concern and how it 

came to your attention. Include the name of the project or program, dates, 

times, and places where the issues of which you have concerns took place (use 

additional sheets when necessary). 

6.2A
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Date:  

Time:  

Location:  

Project:   

  

  

  

  

  

  

  

  

  

  

 

Program:   

  

  

  

  

  

  

  

  

  

  

 

Action Taken: Please list other parties or agencies you have contacted in an 

attempt to more fully understand this issue and any actions you have taken. 
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Categories Monday, July 10, 2017 Monday, November 13, 2017 Monday, January 08, 2018 Monday, March 12, 2018 Monday, July 09, 2018

IWC Annual Report • IWC photo for Annual

Report

• Public Hearing on IWC

Annual Report (substantially

final)

• Finalize IWC Annual Report

and Publication Costs

• IWC Annual Report Press

Release

• IWC Annual Report

Outreach Summary and

Publication Cost Update

• Establish IWC Annual

Report Subcommittee to

create and finalize IWC

Annual Report

(Subcommittee meets April

through June)

• IWC photo for Annual Report

• Public Hearing on IWC

Annual Report (substantially

final)

• Finalize IWC Annual Report

and Publication Costs

• IWC Annual Report Press

Release

Measure B and 

Measure BB Projects 

and Programs

• Issues Identification Process

• IWC Projects and Programs

Watchlist Next Steps

• Issues Identification Process • Overview/Update on

Measure B and Measure BB

Projects and Programs

• Issues Identification Process

• Projects and Programs

Watchlist (members sign up

for projects and

programs)(staff to send letters

to jurisdictions in July to keep

IWC informed)

• Issues Identification Process

• Issues Identification Process

• IWC Projects and Programs

Watchlist Next Steps

Measure B and 

Measure BB 

Compliance and 

Audited Financial 

Reports

• Measure B and Measure BB

Program Compliance Report

Summary

• Independent Auditor Work

Plan

• Presentation of FY2016-17

Comprehensive Annual

Financial Report by

Independent Auditor

• Measure B and Measure BB

FY2016-17 Compliance and

Audit Reports available on

Alameda CTC Website (raw

data, not yet reviewed by

staff)

• Measure B and Measure BB

Audit Report and Program

Compliance Report Review

Orientation/Workshop

• Measure B and Measure BB

FY2016-17 Compliance and

Audit Reports Forwarded to

IWC for Review

• Measure B and Measure BB

Program Compliance Report

Summary

• Independent Auditor Work

Plan

Organizational / 

Standing Reports

• Election of IWC Officers for

FY2017-18

• Approve IWC FY2017-18

Annual Calendar/Work Plan

• IWC Member Reports

• Staff Responses to IWC

Members Requests for

Information

• IWC Budget

• IWC Member Reports

• Staff Responses to IWC

Members Requests for

Information

• Review of IWC Bylaws

• IWC Member Reports

• Staff Responses to IWC

Members Requests for

Information

• IWC Member Reports

• Staff Responses to IWC

Members Requests for

Information

• Election of IWC Officers for

FY2018-19

• Approve IWC FY2018-19

Annual Calendar/Work Plan

• IWC Member Reports

• Staff Responses to IWC

Members Requests for

Information

• IWC Budget

IWC FY2017-18 Calendar/Work Plan
IWC FY2017-18 Calendar/Work Plan

on the second Monday of the month from 5:30 to 7:30 p.m.

at Alameda CTC Offices

7.1
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Alameda County Transportation Commission

Independent Watchdog Committee

Roster - Fiscal Year 2017-2018

Title Last First City Appointed By Term Began Re-apptmt. Term Expires
Mtgs Missed  

Since July '17

1 Mr. McCalley, Chair Murphy Castro Valley
Alameda County

Supervisor Nate Miley, D-4
Feb-15 Mar-17 Mar-19 0

2 Mr. Hastings, Vice Chair Herb Dublin Paratransit Advisory and Planning Committee Jul-14 N/A 0

3 Mr. Brown Keith Oakland Alameda Labor Council (AFL-CIO) Apr-17 N/A 0

4 Mr. Buckley Curtis Berkeley Bike East Bay Oct-16 N/A 1

5 Mr. Dominguez Oscar Oakland East Bay Economic Development Alliance Dec-15 N/A 0

6 Ms. Dorsey Cynthia Oakland Alameda County Mayors' Conference, D-5 Jan-14 Jan-16 Jan-18 1

7 Mr. Jones Steven Dublin Alameda County Mayors' Conference, D-1 Dec-12 Jan-17 Jan-19 0

8 Mr. Lester Brian Pleasanton
Alameda County

Supervisor Scott Haggerty, D-1
Sep-13 Jan-16 Jan-18 2

9 Mr. Naté Glenn Union City
Alameda County

Supervisor Richard Valle, D-2
Jan-15 Mar-17 Mar-19 2

10 Ms. Nelson Madeleine Oakland League of Women Voters Dec-17 N/A 0

11 Ms. Piras Pat San Lorenzo Sierra Club Jan-15 N/A 0

12 Ms. Saunders Harriette Alameda Alameda County Mayors' Conference, D-3 Jul-09 Jul-16 Jul-18 2

13 Mr. Tucknott Robert A. Pleasanton Alameda County Mayors' Conference, D-4 Jun-14 Jul-16 Jul-18 0

14 Mr. Zukas Hale Berkeley
Alameda County

Supervisor Keith Carson, D-5
Jun-09 Jun-16 Jun-18 2

15 Vacancy
Alameda County

Supervisor Wilma Chan, D-3

7.2
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 Alameda County Transportation Commission

Independent Watchdog Committee

Roster - Fiscal Year 2017-2018

16 Vacancy Alameda County Mayors' Conference, D-2

17 Vacancy Alameda County Taxpayers Association
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