Alameda CTC reached another planning milestone
on January 26, 2012, when the Commission
approved the Final Draft Transportation Expenditure
Plan. The plan, if approved by voters, will keep
necessary transportation services in place, restore
service cuts for many providers and provide focused
investments to meet the needs of Alameda County’s
growing population. | want to extend a special
thanks to the Commissioners and staff for working
together with a broad array of partners to create

a plan that will serve Alameda County residents and
businesses both now and in the future.

In late February, | will travel to Washington, D.C.
with Mayor Mark Green, Supervisor Haggerty,

and Tess Lengyel to advance our 2012 Legislative
Program in relation to the federal surface
transportation bill and to garner support for
Alameda County’s new mobility plan for the

21st century-the TEP. In the next few months, staff
is doing additional outreach to actively seek support
from city councils throughout the county and the
Board of Supervisors on reauthorization of the

TEP for placement on the ballot in June for the
November 2012 election.

The accounting team has worked closely with our
auditors, and | am pleased to announce clean audit
statements for both ACTIA and ACCMA. Staff has
also been finalizing detailed actual financial and
investment reports through December 31, 2011
(refer to “Finance Updates” for more information).

(continued on page 2)
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Bike to Work Day supports transportation
choices and clean air: The Bike to Work Day/
Get Rolling/Ride into Life Assessment Report,
which reviews how effective the Bike to Work
Day Program and advertising campaign are
in encouraging people to bike to work and for
other purposes, is now available. Supporting
Bike to Work Day is one of the ways

Alameda CTC encourages people to find
alternatives to driving alone and helps reduce
traffic congestion and air pollution emissions
from cars.

The report, funded by Transportation Fund for
Clean Air, provides information about who is
biking in Alameda County, who may be willing
to bike more often and what encourages
people to ride their bicycles. Based on a
two-year survey and a comparison to other
programs throughout the U.S., the report
shows that one in four Alameda County
residents who drive say it would not be
difficult to replace at least one car trip per
week with bicycling.
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Current and potential bicyclists are most
concerned about the safety of riding a
bicycle, particularly with cars on roadways.
Improvements like adding more bike lanes
that are separate from traffic would also
encourage more people to bike. The
survey confirms that people are inspired to
bike by advertising messages about health,
recreation and protecting the environment.

The report concludes that the Bike to Work
Day Program is effective in getting people to
ride their bikes to work. Counts at energizer
stations during Bike to Work Day show that
the number of bicyclists participating in Bike
to Work Day in Alameda County doubled to
over 11,000 cyclists since ACTIA began
contributing funding to the program in 2007,
and counts increased by 13 percent in the
past year.

Alameda CTC is gearing up for Bike to Work
Day in 2012 and sponsored $20,000 in
January to support the effort.

Program Updates

Compliance reporting: The audit reports

for fiscal year 2010-2011 were due to
Alameda CTC on December 27, 2011,

and the compliance reports were due on
December 31, 2011. Of the 20 organizations
that receive funding, 17 submitted their audits
and reports on time. These reports are
available online. In January, staff and Citizens
Watchdog Committee members reviewed the
reports, and submitted requests for clarification
in February.

Annual Mobility Workshop: The newsletter
from the July 2011 Annual Mobility Workshop
for seniors and people with disabilities is

now available online. In February, the
Paratransit Advisory and Planning Committee
and Paratransit Technical Advisory Committee
began planning for the 2012 summer workshop.

TravelChoice New Residents: This Measure B
Countywide Discretionary Fund Bicycle and
Pedestrian Grant project provides personalized
outreach, exclusive transportation concierge

fund

services and other transportation information
to new residents of developments in walkable,
transit-rich areas. The primary goal of
TravelChoice is to encourage residents to
maximize the use of walking, bicycling,

public transit and other non-drive-alone
transportation modes. The Measure B grant
recipient TransForm also received a
Transportation Fund for Clean Air Program
Managers grant for this program.

Program Updates continued on page 2
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http://www.alamedactc.org/files/managed/Document/6898/Final_Alameda_County_TEP.pdf
http://www.alamedactc.org/files/managed/Document/6898/Final_Alameda_County_TEP.pdf
http://www.alamedactc.org/files/managed/Document/6997/BTWD_2011_Final_Report_DRAFT_011312.pdf
http://www.alamedactc.org/files/managed/Document/6997/BTWD_2011_Final_Report_DRAFT_011312.pdf
http://www.alamedactc.org/app_pages/view/4135
http://www.alamedactc.org/files/managed/Document/6899/Mobility_Workshop_Newsletter_2011_email.pdf
http://transformca.org/campaign/travelchoice

Executive Director’s Message
(cont’d)

Alameda CTC has also begun to shape a new
Student Transit Pass Program, to make transit
more accessible to youth and students. Staff
met recently with community members, transit
planners, school district representatives and a
health and legislative policy analyst to discuss
this plan. This group will continue to meet in
March and April.

Updates to the Alameda Countywide Bicycle and
Pedestrian Plans are still in the works, which tie into
the Countywide Transportation Plan and TEP, and
offer a range of choices that allow more people to
safely walk, bike and use transit. In fact, our Bike to_
Work Day Assessment Report states the number of
bicyclists participating in Bike to Work Day in
Alameda County has doubled to over 11,000 cyclists
since ACTIA began contributing funding to the
program in 2007. (Read more in “Transportation
Planning Updates.”)

Programming news: Alameda CTC staff presented
our proposed 2012 State Transportation
Improvement Program at a hearing on February 8,
and received concurrence on our project list from
the Metropolitan Transportation Commission.
Alameda CTC also recently released a Lifeline
Transportation Program call for projects with

$9.5 million available for projects in the county that
improve mobility for low-income communities.

Other planning and project initiatives in process that
will be reported on in future months:
* Transit oriented development guidelines for
local projects
+ Complete Streets policy and guidelines
* Major additional corridor, transit and freight
planning efforts
* Delivery of major capital projects
including CMA bond-funded projects on I-80,
1-580, and I-880.

For additional information on a number of outreach
opportunities and upcoming events to participate in,
see “Outreach & Events.”

| look forward to busy and productive months ahead.

Sincerely,

Arthur L. Dao
Executive Director, Alameda CTC

plan

Programming & Project Updates

2012 State Transportation Improvement
Program (STIP): The STIP is a five-year
programming document that the California
Transportation Commission (CTC) updates and
adopts every two years. The 2012 STIP,
scheduled to receive approval in the next few
months, will cover fiscal years 2012-2013
through 2016-2017.

Alameda County has a 2012 STIP fund estimate
share of about $35.4 million. The Alameda CTC
Board approved a proposed list of projects

and existing commitments last October. The
Metropolitan Transportation Commission (MTC)
subsequently approved the list as part of a
regional program and submitted it to the CTC for
consideration in December.

Since then, Alameda CTC adjusted the list of
projects, which the Alameda CTC Board
approved at its January 2012 meeting. The
Alameda CTC presented its proposed 2012
STIP to the CTC at the Northern California STIP
Hearing on February 8, and recevied
concurrence from MTC for the adjustments.
The CTC will publish its staff recommendations
on March 8, and adopt the 2012 STIP on

March 28.

Dumbarton Rail Corridor: Now in the
environmental phase, this project will provide a
transit connection from the Caltrain corridor on
the San Francisco Peninsula to the Union City
Intermodal Station. Alameda CTC expects the
California Department of Transportation to
release the Draft Environmental Impact

Dumbarton Rail Corridor (APN 625.0)
Statement/Environmental Impact Report in
spring 2012. The current capital cost ranges
between $700 to $800 million dollars, and about
$300 million in funding has been identified,
including $19.4 million in Measure B funds.

The 2012 TEP includes funding for this project.

To provide more immediate benefits to the
corridor, there is also a plan to restructure and
expand bus service in spring 2012. After holding
a public hearing on January 11, MTC approved
modifying the Regional Measure 2 project
description to use the annual operating funds of
$5.5 million on bus operations instead of rail.

fund

Telegraph Ave Corridor Bus Rapid Transit
(BRT): This project will enhance bus reliability
and reduce travel time along Telegraph Avenue,
Broadway, International Boulevard and East
14th Street in the cities of Oakland and San
Leandro. The planned improvements include
dedicated bus lanes, efficient boarding platforms
and traffic-signal priority.
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Telegraph Avenue Corridor Bus Rapid Transit (APN 607.0)

The public release of the Draft Final
Environmental Impact Statement/Final
Enviromental Impact Report is targeted for early
February 2012, with seven public meetings
scheduled in Oakland and San Leandro in late
February and March. The AC Transit Board

of Directors will hold a public hearing in

May 2012, and the Federal Transit
Administration is expected to issue its

Record of Decision by late summer 2012.

The Alameda CTC Board recently allocated
$3.1 million in Measure B funds to AC Transit
toward completion of the Preliminary
Engineering/Environmental phase through
December 31, 2012. Measure B funds account
for $10.4 million of the $21 million budgeted
for the phase.

Program Updates continued from page 1
Learn BART: Funded through a Measure B
Paratransit Gap Grant, Learn BART! A Picture
Guide to Riding BART was recently completed
by the project sponsor San Francisco Bay Area
Rapid Transit District (BART). Using entertain-
ing drawings, the sponsor developed this guide
to illustrate a person successfully learning to
ride BART. The Learn BART! booklet shows
how a rider gets on the correct train, buys a
ticket, finds the correct platform and completes
his or her ride.
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http://www.alamedactc.org/app_pages/view/6241
http://www.alamedactc.org/app_pages/view/6241
http://www.alamedactc.org/files/managed/Document/6997/BTWD_2011_Final_Report_DRAFT_011312.pdf
http://www.alamedactc.org/files/managed/Document/6997/BTWD_2011_Final_Report_DRAFT_011312.pdf
http://www.alamedactc.org/app_pages/view/4000
http://www.alamedactc.org/app_pages/view/4000
http://www.bart.gov/docs/brochures/Learn%20BART%20Online5.3.pdf

At the January Commission meeting, the
Board approved a comprehensive salaries and
benefits program for staff. The adoption of the
salaries and benefits program brings the
Alameda CTC one step closer to the final
consolidation of the agencies. Staff's goal in
developing the program was to provide
essentially equivalent benefits to those of

the predecessor agencies, which was

accomplished at a savings to the Alameda CTC.

Staff also presented the Commission with the
audited financial statements for year-end

June 30, 2011, for both ACCMA and ACTIA. In
relation to Measure B funds, staff also reported
in January on the expense limitation ratio caps.
The report shows the ratio of administrative

Finance Updates

at 0.74 percent and the ratio of administration
costs to net sales tax revenues at 2.64 percent,
both well within the 1 percent and 4.5 percent
limits, respectively. Both agencies received a
clean audit opinion from independent auditors.

During the month of January, staff worked

to prepare detailed actual financial and
investment reports through December 31.
Staff will present these to the Commission on
February 23. The investment report reveals
that investment returns are down as compared
to the prior year. The financial report
demonstrates that sales tax revenues are
out-performing revenue projections by

6 percent, and expenditures have remained
within budget.

One Month of Distributions

8.66% 6.66%
Paratransit Bike/Ped
$384,25930 929528123

Alameda CTC allocated a total of
$4,435,517.61 in Measure B funds for

four programs in November 2011
(the last reported month).

salaries and benefits to net sales tax revenues

Committee Activities

In February, the following community advisory

committees met. Highlights include: One Year of Allocations

* February 7 — The Alameda County

Technical Advisory Committee approved 16.01% gﬁ%
. b L T Paratransit
two funding opportunities: a Lifeline $007872846 5377441598

Mobility Management project to compete
for $700,000 in federal Job Access and
Reverse Commute funding and a Priority
Development Area planning program to
compete for $4 million in federal Surface
Transportation Program funds.

8th Annual Mobility Workshop

* February 27 — PAPCO and TAC held a
a joint meeting and made a
recommendation to the Commission
on the Gap Grant Policy. PAPCO also
discussed transit accessible seat signage
as well as conflicts of interest and ethics.

* February 14 — The Paratransit Technical
Advisory Committee (TAC) made a Gap
Grant Policy recommendation to the
Paratransit Advisory and Planning
Committee (PAPCO), and began to
discuss the Annual Mobility Workshop for
seniors and people with disabilities.

During fiscal year 2010-2011, Alameda CTC
allocated just under $56.7 million in
Measure B pass-through funds.

Summary of Overall Allocations

0
160200  0.06%
Paratransit Wefi
$82,344,455.00 SAERIAE

meetings calendar

Alameda CTC has allocated almost
$514 million in Measure B pass-through
funds through June 30, 2011.
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http://www.alamedactc.org/events/month/now
http://www.alamedactc.org/events/view/6302
http://www.alamedactc.org/events/view/6302
http://www.alamedactc.org/events/view/3518
http://www.alamedactc.org/events/view/3518
http://www.alamedactc.org/events/view/3481

Outreach & Events

In February and March, the Alameda CTC
is hosting or participating in these outreach
events:

February 1 — Pleasanton Chamber of
Commerce’s Leadership Pleasanton:
Environment and Transportation Day

February 7 — Transportation Expenditure
Plan Presentation to the City of Fremont’s
City Council

February 12 — the Berkeley Chamber of
Commerce’s Leadership East Bay

February 13 — Transportation Expenditure
Plan Presentation to the City of Livermore’s
City Council

February 14 — Transportation Expenditure
Plan Presentation to the City of Union City’s
City Council

February 15 — Association of Pedestrian
and Bicycle Professionals (APBP)
Webinar at Alameda CTC: Land Use
Planning: Routine Inclusion of Bicycling
and Walking in New Developments

February 21 — Transportation Expenditure
Plan Presentation to the City of Hayward’s
City Council

February 21 — Transportation Expenditure
Plan Presentation to the City of Emeryville’s
City Council

February 24 — United Seniors of Oakland
and Alameda County 21st Annual
Convention at the Cathedral of Christ
the Light

March 16 — Senior Transit Fair at Pleasanton
Senior Center

March 17-18 — St. Patrick’s Day Festival in
the City of Dublin

March 21 — APBP Webinar at Alameda CTC:
Best Practices for Maintenance Programs

March 23 — Breakfast of Champions at
Alameda County Public Works Department

March 24 — Oakland Running Festival

Public outreach: Alameda CTC is

continuing to lead Countywide Transportation
Plan and Transportation Expenditure Plan
(TEP) development, and the Commission
approved the Final Draft TEP on

January 26, 2012. Visit the website to find out
more about Alameda CTC'’s planning efforts.

plan

Fact sheets are updated as projects progress or, at a minimum, quarterly.

+ APN 501.0 - |-880/Mission Boulevard
(Route 262) Interchange Reconstruction

» APN 505.0 - I-880 to Mission Boulevard
East-West Connector

+ APN 506.0 - Route 238/Mission-Foothill-
Jackson-Corridor Improvements

* APN 508.0 - Central Alameda County Freeway
System Operational Analysis

+ APN 509.0 - Castro Valley Local Area Traffic
Circulation Improvement

* APN 601.0 - Altamont Commuter Express Rail
* APN 602.0 - BART Warm Springs Extension
* APN 603.0 - BART Oakland Airport Connector

+ APN 604.0 - Downtown Oakland
Streetscape Improvement

+ APN 606.0 - Union City Intermodal Station

+ APN 607.0 - Telegraph Avenue Corridor Bus
Rapid Transit

* APN 609.0 - Iron Horse Transit Route

+ APN 610.0 - |-880/Broadway Jackson
Interchange Improvements

Other News

Adoption of Title VI Compliant Procedure:
In January 2012, the Commission adopted

a formal procedure for handling and tracking
complaints regarding the application of Title
VI of the Civil Rights Act (49 CFR part 21)

as well as the Department of Transportation
Order on Environmental Justice (Order
5610.2). Alameda CTC staff also documented
the steps that the Commission takes to
ensure all people and
communities have
meaningful access

to our programs via
accessible public
meetings, translated
documents, community
outreach and other
accommodations. More
information about the
Title VI complaint
procedure is available
on the website.

fund

Column Construction on I-580

APN 612.0 - I-580/Castro Valley
Interchange Improvements

APN 613.0 - Lewelling/ East Lewelling
Boulevard Widening

APN 614.2 - I-580 WB Auxiliary Lane
(Airway Boulevard to Fallon Road)

APN 614.3 - I-580 EB Auxiliary Lane
(El Charro Road to Airway Boulevard)

APN 615.0 - Route 92/Clawiter-Whitesell
Interchange and Reliever Route

APN 617.1 - Hesperian Boulevard/Lewelling
Boulevard Intersection Improvement

APN 618.1 - Westgate Parkway Extension

APN 619.0 - E. 14th Street/Hesperian Boulevard/
150th Street Intersection Improvements
APN 621.0 - I-238 Widening

APN 623.0 - Route 84/1-580 Interchange
APN 624.0 - Route 84 Expressway
APN 625.0 - Dumbarton Rail Corridor

APN 626.0 - I-580 Corridor/BART to
Livermore Studies

APN 710.4A - 1-680 Sunol Express Lanes -
Southbound

APN 710.4B - I-680 Sunol Express Lanes -
Northbound

APN 717.0 - 1-880 North Safety and Operational
Improvements at 23rd and 29th Avenues

APN 720.3 - 1-580 Corridor Environmental
Mitigation

APN 720.4 - 1-580 Eastbound Express (HOT) Lane

« APN 720.5 - I-580 Eastbound Auxiliary (AUX) Lane

APN 723.0 - 1-580 Corridor Right of Way
Preservation

APN 724.0 - 1-580 Westbound HOV Lane

APN 724.1 - 1-580 Westbound Express (HOT) Lane
APN 730.0 - I-880 Southbound HOV Lane

APN 740.2 - Webster Street SMART Corridor

APN 764.0 - 1-580 Landscape Project -
San Leandro

APN 765.0 - |-80/Gilman Interchange (Study)
APN 770.0 - 1-680/1-880 Cross Connector Studies
APN 791.0 - 1-80 Integrated Corridor Mobility (ICM)

APN 945.0 - Smart Corridors Operation
and Management
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http://www.alamedactc.org/files/managed/Document/4659/ACTIA6120_I580CastroValleyInterchangeImprovement_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4659/ACTIA6120_I580CastroValleyInterchangeImprovement_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4660/ACTIA6130_LewellingELewellingBlvdWidening_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4660/ACTIA6130_LewellingELewellingBlvdWidening_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4626/ACTIA6142_I580WBAUXLaneAirwaytofallon_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4626/ACTIA6142_I580WBAUXLaneAirwaytofallon_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4661/ACTIA6143_I580EBAUXLaneElCharrotoAirway_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4661/ACTIA6143_I580EBAUXLaneElCharrotoAirway_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4662/ACTIA6150_Rte92ClawiterWhitesellInterchangeRelieverRoute_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4662/ACTIA6150_Rte92ClawiterWhitesellInterchangeRelieverRoute_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4663/ACTIA6171_HesperianLewellingBlvdIntersectionImprovement_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4663/ACTIA6171_HesperianLewellingBlvdIntersectionImprovement_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4664/ACTIA6181_WestgateParkwayExtension_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4630/ACTIA6190_E14thStreetHesperianBlvd150thStreetIntersectionImprovement_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4630/ACTIA6190_E14thStreetHesperianBlvd150thStreetIntersectionImprovement_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4665/ACTIA6210_I238Widening_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4633/ACTIA6230_I-580Rte84Interchange_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4666/ACTIA6240_Rte84Expressway_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4667/ACTIA6250_DumbartonRailCorridor_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4668/ACTIA6260_I580CorridorBARTLivermoreStudies_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4668/ACTIA6260_I580CorridorBARTLivermoreStudies_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4632/CMA7104A_I680SunolExpressLanesSB_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4632/CMA7104A_I680SunolExpressLanesSB_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/3412/I-580_WB_HOT_Lanes_424.1_Jun2011_Final.pdf
http://www.alamedactc.org/files/managed/Document/4628/CMA7104B_I680SunolExpressLanesNB_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4628/CMA7104B_I680SunolExpressLanesNB_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4631/CMA7170_I880NorthSafetyOperationalImprovement_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4631/CMA7170_I880NorthSafetyOperationalImprovement_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4637/CMA7203_I580CorridorEnvironmentalMitigation_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4637/CMA7203_I580CorridorEnvironmentalMitigation_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4638/CMA7204_I-580EBExpressHOTLane_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4639/CMA7205_I580EBAUXLane_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4635/CMA7230_CorriodorROWpreservation_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4635/CMA7230_CorriodorROWpreservation_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4640/CMA7240_I580WBHOVLane_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4641/CMA7241_I580WBExpressHOTLane_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4650/CMA7300_I880SBHOVLane_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4940/CMA7400_WebsterStreetSMARTCorridor_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4634/CMA7640_I-580LandscapeSanLeandro_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4634/CMA7640_I-580LandscapeSanLeandro_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4648/CMA7650_I80Gilman_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4647/CMA7700_I680I880CrossConnector_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4646/CMA7910_I80ICM_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4645/CMA9450_SMARTCorridorsOM_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4645/CMA9450_SMARTCorridorsOM_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4629/ACTA5010_I880MissionBlvdRte262InterchangeReconstruction_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4629/ACTA5010_I880MissionBlvdRte262InterchangeReconstruction_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4643/ACTA5050_I880MissionBlvdEastWestConnector_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4643/ACTA5050_I880MissionBlvdEastWestConnector_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4644/ACTA5060_Rte238MissionFoothillJacksonCorridorImprovement_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4644/ACTA5060_Rte238MissionFoothillJacksonCorridorImprovement_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/5579/ACTA5080_CentralAlamedaCountyFreewaySystemOperationalAnalysis_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/5579/ACTA5080_CentralAlamedaCountyFreewaySystemOperationalAnalysis_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/5580/ACTA5090_CastroValleyLocalAreaTrafficCirculationImprovement_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/5580/ACTA5090_CastroValleyLocalAreaTrafficCirculationImprovement_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4653/ACTIA6010_AltamontCommuterExpress_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4654/ACTIA6020_BARTWarmSpringsExtension_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4642/ACTIA6030_BARTOaklandAirportConnector_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4656/ACTIA6040_DowntownOaklandStreetscapeImprovement_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4656/ACTIA6040_DowntownOaklandStreetscapeImprovement_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4817/ACTIA6060_UnionCityIntermodal_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4627/ACTIA6070_TelegraphAveCorridorBRT_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4627/ACTIA6070_TelegraphAveCorridorBRT_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4657/ACTIA6090_IronhorseTransitRoute_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4658/ACTIA6100_I880BroadwayJacksonInterchangeImprovement_factsheet.pdf
http://www.alamedactc.org/files/managed/Document/4658/ACTIA6100_I880BroadwayJacksonInterchangeImprovement_factsheet.pdf
http://www.alamedactc.com/app_pages/view/795
http://www.alamedactc.org/app_pages/view/6889
http://www.alamedactc.org/app_pages/view/6889

