
 

   

Commission Meeting Agenda 
Thursday, July 26, 2018, 2 p.m. 

Chair: Richard Valle, Alameda County District 2 Executive Director: Arthur L. Dao 
Vice Chair: Pauline Cutter, City of San Leandro Clerk of the Commission: Vanessa Lee 
 

1. Call to Order/Pledge of Allegiance   

2. Roll Call   

3. Closed Session  

3.1. Closed Session - Conference with Legal Counsel pursuant to 
Government Code section 54956.9(d)(2): Litigation exposure; one 
potential action 

 I 

3.2. Report on Closed Session   A/I 

4. Public Comment   

5. Chair and Vice Chair Report  

6. Executive Director Report  

7. Consent Calendar Page/Action 

Alameda CTC standing committees approved all action items on the  
consent calendar, except Item 7.1. 

7.1. Approve the June 28, 2018 Commission Minutes 1 A 

7.2. Congestion Management Program (CMP): Summary of the Alameda 
CTC’s Review and Comments on Environmental Documents and 
General Plan Amendments 

5 I 

7.3. California Office of Traffic Safety (OTS) Pedestrian and Bicycle Safety 
Program Grant Funding Award 

9 A 

7.4. Interstate 680 Sunol Express Lanes – Phase 1: Approval of Amendment 
No. 2 to Cooperative Agreement No. 04-2568 with Caltrans for the 
Plans, Specifications and Estimate Phase 

43 A 

7.5. Central Avenue Overpass: Approve Project Funding Agreement  
A18-0056 with the City of Newark for the Plans, Specifications and 
Estimate and Right of Way Phases 

51 A 

7.6. I-880 North Safety and Operational Improvements at 23rd and 29th: 
Approval of Amendment No. 1 to Cooperative Agreement No. 04-2550 
with Caltrans for the Construction Phase 

61 A 

mailto:vlee@alamedactc.org
https://www.alamedactc.org/wp-content/uploads/2019/06/7.1_COMM_Commission_Minutes_20180628.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/7.2_COMM_EnvironmentalDocReview_20180726.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/7.2_COMM_EnvironmentalDocReview_20180726.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/7.2_COMM_EnvironmentalDocReview_20180726.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/7.3_COMM_OTS_Grant_Agreement_20180726.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/7.3_COMM_OTS_Grant_Agreement_20180726.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/7.4_COMM_I680_EL_Amend_2_CoO_04-2568_20180726.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/7.4_COMM_I680_EL_Amend_2_CoO_04-2568_20180726.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/7.4_COMM_I680_EL_Amend_2_CoO_04-2568_20180726.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/7.5_COMM_Central_Ave_Overpass_20180726.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/7.5_COMM_Central_Ave_Overpass_20180726.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/7.5_COMM_Central_Ave_Overpass_20180726.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/7.6_COMM_23rd_29th_04-2550_20180726.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/7.6_COMM_23rd_29th_04-2550_20180726.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/7.6_COMM_23rd_29th_04-2550_20180726.pdf


  
 

7.7. Approve Community Advisory Committee Appointments 67 A 

8. Community Advisory Committee Reports (3-minute time limit)  

8.1. Bicycle and Pedestrian Advisory Committee – Matthew Turner, Chair 69 I 

8.2. Independent Watchdog Committee – Steve Jones, Chair 77 I 

8.3. Paratransit Advisory and Planning Committee – Sylvia Stadmire, Chair 83 I 

9. Planning, Policy and Legislation Committee Action Items  

The Planning, Policy and Legislation Committee approved the following action items, 
unless otherwise noted in the recommendations. 

9.1. Legislative Update 89 A/I 

10. Programs and Projects Committee Action items  

The Programs and Projects Committee approved the following action items, unless 
otherwise noted in the recommendations. 

10.1. 2018 Comprehensive Investment Plan Technical Adjustments 107 A 

10.2. Alameda CTC Capital Program Update 189 I 

11. Member Reports  

12. Adjournment  

Next Meeting: Thursday, September 27, 2018 

Notes:  
• All items on the agenda are subject to action and/or change by the Commission. 
• To comment on an item not on the agenda (3-minute limit), submit a speaker card to the clerk. 
• Call 510.208.7450 (Voice) or 1.800.855.7100 (TTY) five days in advance to request a sign-language interpreter. 
• If information is needed in another language, contact 510.208.7400. Hard copies available only by request. 
• Call 510.208.7400 48 hours in advance to request accommodation or assistance at this meeting. 
• Meeting agendas and staff reports are available on the website calendar. 
• Alameda CTC is located near 12th St. Oakland City Center BART station and AC Transit bus lines.  

Directions and parking information are available online. 

https://www.alamedactc.org/wp-content/uploads/2019/06/7.7_COMM_Community_Advisory_Committee_Appointments_20180726.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/8.1_COMM_BPAC_Minutes_20180329.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/8.2_COMM_IWC_Meeting_Minutes_20180312.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/8.3_COMM_PAPCO_Meeting_Minutes_20180521_Final.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/9.1_COMM_LegislativeUpdate_20180726.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/10.1_COMM_2018_CIP_Update_20180726.pdf
https://www.alamedactc.org/wp-content/uploads/2019/06/10.2_COMM_Capital_Program_Update_20180726.pdf
http://www.alamedactc.org/events/month/now
http://www.alamedactc.org/app_pages/view/350


Alameda CTC Schedule of Upcoming Meetings: 

Description Date Time 

Alameda County Technical 

Advisory Committee (ACTAC) 

September 6, 2018 1:30 p.m. 

Finance and Administration 

Committee (FAC) 

September 10, 2018 

8:30 a.m. 

I-680 Sunol Smart Carpool Lane

Joint Powers Authority (I-680 JPA)

9:30 a.m. 

I-580 Express Lane Policy

Committee (I-580 PC)

10:00 a.m. 

Planning, Policy and Legislation 

Committee (PPLC) 

10:30 a.m. 

Programs and Projects Committee 

(PPC) 

12:00 p.m. 

Independent Watchdog 

Committee (IWC) 

November 19, 2018 5:30 p.m. 

Paratransit Technical Advisory 

Committee (ParaTAC) 

September 11, 2018 9:30 a.m. 

Alameda CTC Commission Meeting September 27, 2018 2:00 p.m. 

Paratransit Advisory and Planning 

Committee (PAPCO) 

September 24, 2018 1:30 p.m. 

Bicycle and Pedestrian Community 

Advisory Committee (BPAC) 

October 18, 2018 5:30 p.m. 

All meetings are held at Alameda CTC offices located at 1111 Broadway, 

Suite 800, Oakland, CA 94607. Meeting materials, directions and parking 

information are all available on the Alameda CTC website.  

Commission Chair 

Supervisor Richard Valle, District 2 

Commission Vice Chair 

Mayor Pauline Cutter, 

City of San Leandro 

AC Transit 

Board President Elsa Ortiz 

Alameda County 

Supervisor Scott Haggerty, District 1 

Supervisor Wilma Chan, District 3 

Supervisor Nate Miley, District 4 

Supervisor Keith Carson, District 5 

BART 

Director Rebecca Saltzman 

City of Alameda 

Mayor Trish Spencer 

City of Albany 

Councilmember Peter Maass 

City of Berkeley 

Mayor Jesse Arreguin 

City of Dublin 

Mayor David Haubert 

City of Emeryville 

Mayor John Bauters 

City of Fremont 

Mayor Lily Mei 

City of Hayward 

Mayor Barbara Halliday 

City of Livermore 

Mayor John Marchand 

City of Newark 

Councilmember Luis Freitas 

City of Oakland 

Councilmember At-Large  

Rebecca Kaplan 

Councilmember Dan Kalb 

City of Piedmont 

Vice Mayor Teddy Gray King 

City of Pleasanton 

Mayor Jerry Thorne  

City of Union City 

Mayor Carol Dutra-Vernaci 

Executive Director 

Arthur L. Dao

https://www.alamedactc.org/events/upcoming/
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Alameda County Transportation Commission 
Commission Meeting Minutes 
Thursday, June 28, 2018, 2 p.m. 7.1 

 
1. Pledge of Allegiance 

 
2. Roll Call 

A roll call was conducted. All members were present with the exception of Commissioner 
Haggerty, Commissioner Chan, Commissioner Miley, Commissioner Carson, Commissioner 
Saltzman, Commissioner Frietas, Commissioner Kalb, Commissioner King, Commissioner 
Dutra-Vernaci, Commissioner Kaplan. 

Commissioner Narum was present as an alternate for Commissioner Thorne. 
Commissioner Piexoto was present as an alternate for Commissioner Halliday. 
Commissioner Worthington was present as an alternate for Commissioner Arrequin. 

Subsequent to the roll call: 
Commissioner Kaplan arrived during Item 3. Commissioner Haggerty arrived during Item 7. 
Commissioner Saltzman and Commissioner Miley arrived during Item 8.1. Commissioner 
Carson arrived during Item 9. 
 

3. Public Comment 
There were no public comments.  
 

4. Chair/Vice-Chair Report 
There was no Chair or Vice-Chair report.  

5. Executive Director’s Report 
Art Dao informed the Commission that the Executive Director report could be found in the 
folders as well as online. Mr. Dao updated the Commission on congestion relief projects 
and programs that are being delivered by the Alameda CTC and cities with Measure BB 
funds. He reported that Commissioner Ortiz invited him to attend an AC Transit 
Management Workshop on Shared Mobility. Mr. Dao concluded that the Agency 
received an award from the Government Finance Officers Association for Excellence on 
Financial Reporting. He gave kudos to the CFO, Patricia Reavey and the Accounting 
Team for the good work. 

6. Consent Calendar 
6.1. Approve the May 24, 2018 Commission Minutes 
6.2. Congestion Management Program (CMP): Summary of the Alameda CTC’s Review 

and Comments on Environmental Documents and General Plan Amendments 
6.3. Legislative Update 
6.4. Fiscal Year 2016-17 Measure B, Measure BB, and Vehicle Registration Fee (VRF) 

Program Compliance Summary Reports 
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6.5. I-880 Interchange Improvements (Winton Avenue/A Street) Project (PN 1471000): 
Approval of Professional Services Agreement A18-0048 with Kimley-Horn and 
Associates, Inc. for Project Initiation Document (PID) and Project Approval and 
Environmental Document (PA&ED)  
Phase Services 

Commissioner Bauters moved to approve the Consent Calendar. Commissioner Ortiz 
seconded the motion. The motion passed with the following votes: 
 
Yes: Bauters, Cutter, Haubert, Kalb, Kaplan, Maass, Marchand, Mei, Narum, 

Ortiz, Piexoto, Spencer, Valle, Worthington 
No: None 
Abstain: None 
Absent: Carson, Chan, Dutra-Vernaci, Freitas, Haggerty, King, Miley, Saltzman 
 

7. Community Advisory Committee Reports 
7.1. Bicycle and Pedestrian Advisory Committee (BPAC) 

Threre was no one present from BPAC. 

7.2 Independent Watchdog Committee (IWC) 
There was no one present from IWC. 

7.3. Paratransit Advisory and Planning Committee (PAPCO) 
Sylvia Stadmire stated that PAPCO met on Monday June 25, 2018. The committee 
approved the FY 2018-19 meeting calendar, held officer elections and received a 
presentation from the Community Resources for Independent Living’s Accessible 
Van Share Program. The next PAPCO meeting is scheduled for September 24, 2018. 

8. Planning, Policy and Legislation Committee Action Items 
8.1. BART Livermore Valley Extension Project Update 

Tess Lengyel introduced Andrew Tang, BART Project Manager, who presented this 
item. Mr. Tang provided an update on the BART to Livermore Project history, and 
recent BART Board actions. He stated that the BART Board did not select an 
alternative to move forward with this project. 

Commissioner Cutter wanted clarification on BART’s reasoning for not moving 
forward with the BART to Livermore project and wanted to know where funding for 
an alternative will come from. Mr. Tang stated that the BART Board took action to 
not move the project forward and the Tri-Valley San Joaquin Valley Regional Rail 
Authority (TVSJVRRA) was created to create a transit solution. Tess Lengyel stated 
that the $400 million of Measure BB funding that is earmarked to the project is money 
that will remain with Alameda CTC. She noted that at the last PPLC meeting the 
Committee discussed allowing the TVSJVRRA to complete its work and that policy 
decisions will come back to the Commission to make a decision on how the $400 
million will be used. 
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Commissioner Bauters noted that the PPLC Committee had lengthy discussions on 
this item at the last committee meeting, and noted that the TVSJVRRA study will be 
complete in July 2019 and the Commission could consider what will need to be 
done. 

Commissioner Spencer wanted to know if there was a mechanism to earmark the 
funds so that it cannot be used for another project. Ms. Lengyel stated that the 
funding has already been earmarked for the project. 

This item was for information only. 

8.2. Metropolitan Transportation Commission Regional Express Lane Network Update 
Liz Rutman provided an update on the Regional Express Lane Network. She 
highlighted the current planned 500-mile Bay Area Express Lane Network with lanes 
operated by Bay Area Infrastructure Financing Authority (BAIFA), Alameda CTC and 
Santa Clara Valley Transportation Authority (VTA). Ms. Rutman reviewed the 
Metropolitan Transportation Commission (MTC) staff’s proposal of a unified 
governance under BAIFA, including the proposal for corridor definition, financial 
enterprise consolidation, and net revenue distribution. 

Commissioner Cutter asked to see an example of what BAIFA has done with their 
expenditures at the next presentation. Ms. Rutman stated that the information can 
be brought at a future meeting. 

Commissioner Kalb asked how many express lanes were in the Bay Area Network 
and if the other lanes were seeing net positive revenue. Ms. Rutman stated that 
there are four express lanes and she provided brief information on the other express 
lanes revenue outlooks. 

Commissioner Marchand stated that the allocation of net revenue by corridor is 
crucial and wanted to ensure that Alameda CTC does not end up subsidizing 
another jurisdictions lanes. 

Commissioner Kaplan noted that there was significant discussion at the committee 
level and wanted to ensure that discussion was taken into consideration. Ms. 
Lengyel stated that the item presented at the committee level was an information 
item and there was no formal action recommended to the Commission. Art Dao 
also noted that although this is not an item for the Commission to take action on, 
staff has record of the Commissions general position on the conversation happening 
throughout the region regarding this issue. 

Commissioner Spencer noted that it would have been helpful for the Commission to 
have been made privy to the discussion that was held at the committee level, so 
that the full Commission can be better informed on the issue. 
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Commissioner Narum stated that having one cohesive system of lanes in the Bay 
Area are best, provided the funding and control remains in the county and that 
Alameda CTC remains a decision maker. 
 
This item was for information only.  

9. Formation of Bid Protest Hearing Panel 
(This item was heard after Item 7) 
Art Dao recommended that the Commission approve and authorize the Commission 
Chair to appoint a three member Bid Protest Hearing Panel to review a protest 
submitted by Rail Surveys and Engineers, Inc. (RSE) and make a determination on the 
selection results of the Request For Proposal (RFP) #R18-0013 for the Final Design Plans, 
Specifications and Estimate (PS&E) phase services for the 7th Street Grade Separation 
East (7SGSE) Project. 

Commissioner Bauters wanted confirmation that it is appropriate to have exceptions to 
the bid protest rules that have been previously approved. Neal Parish, Legal Counsel, 
Wendel Rosen Black & Dean LLP, stated that it is appropriate to have the Commission 
approve an item that makes exceptions to the Commission approved protest rules. He 
also noted that the agency will also be reviewing the contracting process in its entirety 
and potentially suggesting changes to the Commission for approval. 

Commissioner Bauters moved to approve this item. Commissioner Narum seconded the 
motion. The motion passed with the following vote:  

Yes: Bauters, Carson, Cutter, Haggerty, Haubert, Kalb, Kaplan, Maass, 
Marchand, Mei, Miley, Narum, Ortiz, Piexoto, Saltzman, Spencer, Valle, 
Worthington 

No: None 
Abstain: None 
Absent: Chan, Freitas, King, Dutra-Vernaci,  

 
10. Closed Session 

10.1. Closed Session 
The Commission went into closed session pursuant to Government Code Section 
54956.9(d)(2) 

10.2. Report on Closed Session 
Neal Parish, WRBD, reported that there was no action taken in Closed Session. 

11. Member Reports 
Mr. Dao noted that staff will be bringing information on SB 1 to the next PPLC committee 
meeting.  

12. Adjournment  
The next meeting is Thursday, July 26, 2018 at 2:00 p.m. 
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Memorandum 7.2 

DATE: July 19, 2018 

TO: Alameda County Transportation Commission 

FROM: Saravana Suthanthira, Principal Transportation Planner 
Chris G. Marks, Associate Transportation Planner 

SUBJECT: Congestion Management Program (CMP): Summary of the Alameda 
CTC’s Review and Comments on Environmental Documents and 
General Plan Amendments 

 

Recommendation 

This item is provide the Commission with an update on the summary of Alameda CTC’s 
review and comments on Environmental Documents and General Plan Amendments. This 
item is for information only. 

Summary 

This item fulfills one of the requirements under the Land Use Analysis Program (LUAP) element 
of the Congestion Management Program (CMP). As part of the LUAP, Alameda CTC reviews 
Notices of Preparations (NOPs), General Plan Amendments (GPAs), and Environmental 
Impact Reports (EIRs) prepared by local jurisdictions and comments on them regarding the 
potential impact of proposed land development on the regional transportation system.  

Since the last update on June 11, 2018, the Alameda CTC reviewed one Draft EIR. A response 
was submitted and is included in Attachment A.  

Fiscal Impact: There is no fiscal impact associated with the requested action. 

Attachment: 

A. Response to the 2580 Bancroft Way Mixed-use Project DEIR in Berkeley 
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Memorandum  7.3  

DATE: July 19, 2018 

TO: Alameda County Transportation Commission 

FROM: Tess Lengyel, Deputy Executive Director of Planning and Policy 
Leslie Lara-Enríquez, Associate Program Analyst 

SUBJECT: California Office of Traffic Safety (OTS) Pedestrian and Bicycle Safety 
Program Grant Funding Award 

 

Recommendation 
It is recommended the Commission approve Resolution No. 18-005, which authorizes the 
Executive Director, or his designee, to execute a grant agreement to receive $200,000 
in grant funding awarded by the California Office of Traffic Safety (OTS) for Alameda 
CTC to implement a Pedestrian and Bicyclist Rail Safety Education Program. 

Summary 

On June 20, 2018, the California OTS awarded Alameda CTC $200,000 in grant funding 
under the OTS’s Pedestrian and Bicycle Safety Program. The funding will allow staff to 
develop a Pedestrian and Bicyclist Rail Safety Education Program to raise awareness 
among Alameda County K-12 students about the dangers of distracted walking and 
bicycling on and near active rail routes, as well as trespassing on railroad rights-of way. 
The Pedestrian and Bicyclist Rail Safety Education Program will be fully integrated into 
the Alameda County Safe Routes to Schools Program. 

Background 

Alameda County is a cornerstone of the Bay Area and Northern California freight and 
passenger rail system. This extensive rail network located directly through the core of 
many local communities, including many local schools is a critical transportation link 
serving a unique role for both people and goods movement. The density of the rail 
network in Alameda County results in a large number of locations where roadways and 
the rail system cross each other at-grade. Alameda County has 277 at-grade rail-
highway crossings 248 of these crossings are open to the public and 121 grade-
separated crossings. The 248 at-grade public crossings are of most concern because 
these are locations that are used by trains, cars, trucks, bicyclists and pedestrians (many 
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of them students) with potential impacts on safety and the efficient movement of 
people and goods. 

Addressing trespass collisions involving pedestrians along railroad rights-of-way are a 
high-priority for the Commission due to their frequency and high fatality rate. Since 
2011, there have been 47 trespass collisions 33 (or 70 percent) of which have resulted in 
fatalities yielding an average of 7.8 trespass collisions and 5.5 fatalities per year. This is 
slightly higher than the 6.9 annual collisions that occur at actual rail-street crossings and 
the 3.1 fatalities that occur annually at rail-street crossings in the county. As such, 
trespass collisions require a different set of strategies to address compared to rail-street 
crossings collisions because specific rail-street crossing locations can be improved with 
standard safety treatments such as gates. However, to address trespassing and 
distracted walking and bicycling specifically, a combination of education and 
outreach must be advanced to address trespassing. 

Trespass collisions and fatalities are concentrated in the unincorporated communities of 
San Lorenzo and the City of Hayward (see Attachment C and E). In this area, there are 
54 schools located within one mile of three parallel active mainline rail tracks that are 
used for both passenger and freight rail operations, and approximately 61 percent of 
these schools are within one-half mile of the rail tracks (see Attachment D). Additionally, 
just over one-quarter of all of the trespass incidents in the county (12) occurred on this 
4.9-mile stretch of track in San Lorenzo and Hayward and approximately one-third of 
the county’s trespass fatalities (11) occurred on this corridor since 2011 (see Attachment 
E). Some of the fatalities involved students attending schools adjacent to this corridor. 
Combined, there are over 33,000 students enrolled in these schools who are exposed to 
the safety issues resulting from crossing active railroad tracks either by walking or biking. 
Also, nearly 30,000 residents live within one-quarter mile of this corridor. Attachment E 
shows trespass collisions and fatalities by Rail Corridors in Alameda County. 

Funding Opportunity  

The OTS is California’s lead traffic safety organization and it is tasked with developing 
and implementing an annual Highway Safety Program (HSP) that addresses the 
behavioral factors that impact safety on the road. The goal of the HSP is to prevent 
serious injury and death resulting from collisions so that all roadway users arrive at their 
destination safely. Using Federal Highway Safety Administration (FHWA) program funds 
and housed within the California State Transportation Agency (CalSTA), the OTS works 
to address California’s highway safety needs at the state, county and local level. 

To develop the HSP, the OTS reviews local, county and state crash data to identify 
roadway users with a statistically higher crash risk. These data, combined with citation, 
licensing, vehicle miles traveled, and demographic information, are analyzed to help 
the OTS understand what is prompting crashes and the resulting injuries and fatalities on 
California’s roadways. This information is then used to develop the annual HSP, which 
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details the extent of California’s crash problem and how federal highway safety dollars 
will be distributed into priority behavioral safety programs during the following federal 
fiscal year (October 1 – September 30). 

The distribution of federal highway safety dollars, which does not require a match from 
local agencies, is conducted via a competitive statewide grant award process that 
opens in late December with an application submittal deadline of January 30. For the 
FFY 2019, the OTS identified ten topic areas of concentration to address safety, one of 
which is pedestrian and bicycle safety with the goal of increasing “safety awareness 
among pedestrians, bicyclists and motorists through various approaches including 
education, enforcement and engineering.” This is the focus of Alameda CTC’s grant 
application submitted to OTS. 

Staff identified the funding opportunity through the OTS grant program and submitted 
an application proposing to implement a Pedestrian and Bicyclist Rail Safety Education 
Program to teach and raise awareness among Alameda County K-12 students about 
the dangers of distracted walking and bicycling on and near active rail routes, as well 
as trespassing on railroad rights-of way. The $200,000 awarded by OTS will allow 
Alameda CTC to develop the Pedestrian and Bicyclist Rail Safety Education Program 
and deliver in-classroom education and training to public school students and their 
families in Alameda County. The Rail Safety Education Program will be fully integrated 
into the Alameda County Safe Routes to Schools Program in order to maximize 
efficiencies in implementation and leverage the funding to reach more students. 

Program Strategy 

In spring 2018, the Alameda County Safe Routes to Schools Program staff reached out 
to Operation Lifesaver (OLI) the only nationally- and state-recognized provider of rail 
safety education throughout the U.S. and began working with their state coordinator 
for California to develop a partnership and strategy to implement and fully-integrate 
rail safety education into Alameda CTC’s SR2S program. During the summer, OLI will 
train and certify all of the SR2S school site coordinators as official OLI instructors. This 
will allow the SR2S program to deliver training and education activities directly to 
Alameda County schools without having to rely solely on OLI’s volunteer trainers. In 
addition, staff is currently working with OLI to develop an online toolkit that will 
include a wide range of resources (posters, handouts, videos, safety tip sheets, etc.) 
and will be accessible to the public via the Alameda County SR2S website at 
alamedacountysr2s.org. In September, the SR2S program will participate in OLI’s Rail 
Safety Awareness campaign as a way to announce our partnership, launch the 
online toolkit and raise awareness of rail safety. When the OTS grant funding starts on 
October 1, SR2S school site coordinators will begin conducting outreach and 
delivering training to the schools identified as high-need in the OTS grant 
application. Staff will continue to pursue additional OTS grants each year in order to 
continue delivering rail safety education to additional schools in the county. 
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As such, it is recommended that the Commission approve and Adopt Resolution No. 18-
005, which authorizes the Executive Director, or his designee, to execute a grant 
agreement to receive $200,000 in grant funding awarded by the California OTS for the 
Alameda CTC to implement a Pedestrian and Bicyclist Rail Safety Education Program. 

Fiscal Impact: There is no fiscal impact associated with the requested action. 

Attachments: 

A. Alameda CTC Resolution No. 18-005 
B. California OTS Grant Assurances 
C. Rail Safety Education Target Schools Map 
D. Rail Safety Education Target Schools List 
E. Trespass Collisions and Fatalities by Rail Corridors in Alameda County 
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 ALAMEDA COUNTY TRANSPORTATION COMMISSION 

Resolution 18-005 

Authorization for Execution of a Grant Agreement for the Pedestrian and 

Bicyclist Rail Safety Education Program 

(FFY2019) 

WHEREAS, the mission of the California Office of Traffic Safety (OTS) is to 

effectively and efficiently administer traffic safety grant funds to reduce 

traffic deaths, injuries and economic losses; and 

WHEREAS, the OTS is tasked with the development and implementation of 

an annual Highway Safety Program (HSP) that addresses the behavioral 

factors that impact safety on the road; and 

WHEREAS, the HSP details the extent of California’s crash problem and how 

federal highway safety dollars will be distributed into priority behavioral 

safety programs during the federal fiscal year (October 1–September 30); 

and 

WHEREAS, the OTS administers such funds and awards such funds via a 

competitive statewide grant award process; and 

WHEREAS, the Alameda County Transportation Commission (“Alameda 

CTC”) is eligible to receive OTS funds; and  

WHEREAS, the Alameda CTC was awarded $200,000 in grant funding under 

the OTS’s Pedestrian and Bicycle Safety Program; and 

WHEREAS, Alameda CTC recognizes that it is responsible for compliance 

with all OTS grant assurances, and state and federal laws, including, but not 

limited to, laws governing the use of such funds; and  

WHEREAS, Alameda CTC requires a Governing Body Resolution for the 

purposes of identifying agent(s) authorized to act on behalf of Alameda 

CTC to execute actions necessary to obtain OTS grant funds from OTS and 

ensure continued compliance with OTS assurances, and state and federal 

laws. 

NOW, THEREFORE, BE IT RESOLVED by the Board of the Alameda CTC that 

the Executive Director, and/or his Designee, is hereby authorized to 

execute for and on behalf of Alameda CTC, a public entity established  

Commission Chair 

Supervisor Richard Valle, District 2 

Commission Vice Chair 

Mayor Pauline Cutter,  

City of San Leandro 

AC Transit 

Board President Elsa Ortiz 

Alameda County 

Supervisor Scott Haggerty, District 1 

Supervisor Wilma Chan, District 3 

Supervisor Nate Miley, District 4 

Supervisor Keith Carson, District 5 

BART 

Director Rebecca Saltzman 

City of Alameda 

Mayor Trish Spencer 

City of Albany 

Councilmember Peter Maass 

City of Berkeley 

Mayor Jesse Arreguin 

City of Dublin 

Mayor David Haubert 

City of Emeryville 

Mayor John Bauters 

City of Fremont 

Mayor Lily Mei 

City of Hayward 

Mayor Barbara Halliday 

City of Livermore 

Mayor John Marchand 

City of Newark 

Councilmember Luis Freitas 

City of Oakland 

Councilmember At-Large  

Rebecca Kaplan 

Councilmember Dan Kalb 

City of Piedmont 

Vice Mayor Teddy Gray King 

City of Pleasanton 

Mayor Jerry Thorne  

City of Union City 

Mayor Carol Dutra-Vernaci 

Executive Director 

Arthur L. Dao
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Resolution 18-005 

Page 2 

 

 

under the laws of the State of California, any actions necessary for the purpose of obtaining financial 

assistance provided by the California Office of Traffic Safety. 

 

DULY PASSED AND ADOPTED by the Alameda County Transportation Commission at the regular meeting 

of the Board held on Thursday, July 26, 2018 in Oakland, California, by the following votes: 

 

AYES:  NOES:  ABSTAIN:  ABSENT: 

 

SIGNED:  ATTEST: 

__________________________________  ______________________________________ 

Richard Valle  Vanessa Lee 

Chair, Alameda CTC  Clerk of the Commission 
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State of California – Office of Traffic Safety 

GRANT AGREEMENT 
Exhibit A 

GRANT NUMBER 

PS19001 

CERTIFICATIONS AND ASSURANCES 

HIGHWAY SAFETY GRANTS 

(23 U.S.C. CHAPTER 4 AND SEC. 1906, PUB. L. 109-59, AS AMENDED) 

Failure to comply with applicable Federal statutes, regulations, and directives may subject Grantee Agency officials to 

civil or criminal penalties and/or place the State in a high-risk grantee status in accordance with 49 

CFR §18.12. 

The officials named on the grant agreement, certify by way of signature on the grant agreement signature page, that the 

Grantee Agency complies with all applicable Federal statutes, regulations, and directives and State rules, guidelines, 

policies and laws in effect with respect to the periods for which it receives grant funding. Applicable provisions include, 

but are not limited to, the following: 

• 23 U.S.C. Chapter 4—Highway Safety Act of 1966, as amended

• 49 CFR Part 18—Uniform Administrative Requirements for Grants and Cooperative Agreements to

State and Local Governments

• 23 CFR Part 1300—Uniform Procedures for State Highway Safety Grant Programs

NONDISCRIMINATION 

(applies to subrecipients as well as States) 

The State highway safety agency will comply with all Federal statutes and implementing regulations relating to 

nondiscrimination (“Federal Nondiscrimination Authorities”). These include but are not limited to: 

 Title VI of the Civil Rights Act of 1964 (42 U.S.C. 2000d et seq., 78 stat. 252), (prohibits discrimination on the

basis of race, color, national origin) and 49 CFR part 21;

 The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42

U.S.C. 4601), (prohibits unfair treatment of persons displaced or whose property has been acquired because of

Federal or Federal-aid programs and projects);

 Federal-Aid Highway Act of 1973, (23 U.S.C. 324 et seq.), and Title IX of the Education Amendments of 1972,

as amended (20 U.S.C. 1681-1683 and 1685-1686) (prohibit discrimination on the basis of sex);

 Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. 794 et seq.), as amended, (prohibits discrimination on

the basis of disability) and 49 CFR part 27;

 The Age Discrimination Act of 1975, as amended, (42 U.S.C. 6101 et seq.), (prohibits discrimination on the basis

of age);

 The Civil Rights Restoration Act of 1987, (Pub. L. 100-209), (broadens scope, coverage and applicability of Title

VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and Section 504 of the Rehabilitation

Act of 1973, by expanding the definition of the terms "programs or activities" to include all of the programs or

activities of the Federal aid recipients, subrecipients and contractors, whether such programs or activities are

Federally-funded or not);

 Titles II and III of the Americans with Disabilities Act (42 U.S.C. 12131-12189) (prohibits discrimination on the

basis of disability in the operation of public entities, public and private transportation systems, places of public

accommodation, and certain testing) and 49 CFR parts

37 and 38;

7.3B

Page 15



 Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations and Low-

Income Populations (prevents discrimination against minority populations by discouraging programs, policies,

and activities with disproportionately high and adverse human health or environmental effects on minority and

low-income populations); and

 Executive Order 13166, Improving Access to Services for Persons with Limited English Proficiency (guards

against Title VI national origin discrimination/discrimination because of limited English proficiency (LEP) by

ensuring that funding recipients take reasonable steps to ensure that LEP persons have meaningful access to

programs (70 FR 74087-74100).

The State highway safety agency— 

 Will take all measures necessary to ensure that no person in the United States shall, on the grounds of race, color,

national origin, disability, sex, age, limited English proficiency, or membership in any other class protected by

Federal Nondiscrimination Authorities, be excluded from participation in, be denied the benefits of, or be

otherwise subjected to discrimination under any of its programs or activities, so long as any portion of the

program is Federally-assisted;

 Will administer the program in a manner that reasonably ensures that any of its subrecipients, contractors,

subcontractors, and consultants receiving Federal financial assistance under this program will comply with all

requirements of the Non-Discrimination Authorities identified in this Assurance;

 Agrees to comply (and require its subrecipients, contractors, subcontractors, and consultants to comply) with all

applicable provisions of law or regulation governing US DOT’s or NHTSA’s access to records, accounts,

documents, information, facilities, and staff, and to cooperate and comply with any program or compliance

reviews, and/or complaint investigations conducted by US DOT or NHTSA under any Federal Nondiscrimination

Authority;

 Acknowledges that the United States has a right to seek judicial enforcement with regard to any matter arising

under these Non-Discrimination Authorities and this Assurance;

 Agrees to insert in all contracts and funding agreements with other State or private entities the following clause:

“During the performance of this contract/funding agreement, the contractor/funding recipient agrees—

a. To comply with all Federal nondiscrimination laws and regulations, as may be amended from time to

time;

b. Not to participate directly or indirectly in the discrimination prohibited by any Federal non-

discrimination law or regulation, as set forth in appendix B of 49 CFR part 2l and herein;

c. To permit access to its books, records, accounts, other sources of information, and its facilities as

required by the State highway safety office, US DOT or NHTSA;

d. That, in event a contractor/funding recipient fails to comply with any nondiscrimination provisions in

this contract/funding agreement, the State highway safety agency will have the right to impose such

contract/agreement sanctions as it or NHTSA determine are appropriate, including but not limited to

withholding payments to the contractor/funding

recipient under the contract/agreement until the contractor/funding recipient complies; and/or

cancelling, terminating, or suspending a contract or funding agreement, in whole or in part; and

e. To insert this clause, including paragraphs (a) through (e), in every subcontract and sub agreement and

in every solicitation for a subcontract or sub-agreement, that receives Federal funds under this

program.
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POLITICAL ACTIVITY (HATCH ACT) 

(applies to subrecipients as well as States) 

The State will comply with provisions of the Hatch Act (5 U.S.C. 1501-1508), which limits the political activities of 

employees whose principal employment activities are funded in whole or in part with Federal funds. 

CERTIFICATION REGARDING FEDERAL LOBBYING 

(applies to subrecipients as well as States) 

Certification for Contracts, Grants, Loans, and Cooperative Agreements 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person

for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or

employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal

contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative

agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant,

loan, or cooperative agreement;

2. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or

attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of

Congress, or an employee of a Member of Congress in connection with

this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit

Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions;

3. The undersigned shall require that the language of this certification be included in the award documents for all

sub-award at all tiers (including subcontracts, subgrants, and contracts under grant, loans, and cooperative

agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or 

entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by 

section 1352, title 31, U.S. Code. Any person who fails to file the required certification shall be subject to a civil 

penalty of not less than $10,000 and not more than 

$100,000 for each such failure. 

RESTRICTION ON STATE LOBBYING 

(applies to subrecipients as well as States) 

None of the funds under this program will be used for any activity specifically designed to urge or influence a State or 

local legislator to favor or oppose the adoption of any specific legislative proposal pending before any State or local 

legislative body. Such activities include both direct and indirect (e.g., "grassroots") lobbying activities, with one 

exception. This does not preclude a State official whose salary is supported with NHTSA funds from engaging in direct 

communications with State or local legislative officials, in accordance with customary State practice, even if such 

communications urge legislative officials to favor or oppose the adoption of a specific pending legislative proposal. 

CERTIFICATION REGARDING DEBARMENT AND SUSPENSION 

(applies to subrecipients as well as States) 

Instructions for Primary Tier Participant Certification (States) 

1. By signing and submitting this proposal, the prospective primary tier participant is providing the certification set

out below and agrees to comply with the requirements of 2 CFR parts 180 and 1200.
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2. The inability of a person to provide the certification required below will not necessarily result in denial of

participation in this covered transaction. The prospective primary tier participant shall submit an explanation of why it

cannot provide the certification set out below. The certification or explanation will be considered in connection with

the department or agency's determination whether to enter into this transaction. However, failure of the prospective

primary tier participant to furnish a certification or an explanation shall disqualify such person from participation in this

transaction.

3. The certification in this clause is a material representation of fact upon which reliance was placed when the

department or agency determined to enter into this transaction. If it is later determined that the prospective primary tier

participant knowingly rendered an erroneous certification, in addition to other remedies available to the Federal

Government, the department or agency may terminate this transaction for cause or default or may pursue suspension or

debarment.

4. The prospective primary tier participant shall provide immediate written notice to the department or agency to which

this proposal is submitted if at any time the prospective primary tier participant learns its certification was erroneous

when submitted or has become erroneous by reason of changed circumstances.

5. The terms covered transaction, civil judgment, debarment, suspension, ineligible, participant, person, principal, and

voluntarily excluded, as used in this clause, are defined in 2 CFR parts 180 and 1200. You may contact the department or

agency to which this proposal is being submitted for assistance in obtaining a copy of those regulations.

6. The prospective primary tier participant agrees by submitting this proposal that, should the proposed covered

transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is

proposed for debarment under 48 CFR part 9, subpart 9.4, debarred, suspended, declared ineligible, or voluntarily

excluded from participation in this covered transaction, unless authorized by the department or agency entering into

this transaction.

7. The prospective primary tier participant further agrees by submitting this proposal that it will include the clause titled

“Instructions for Lower Tier Participant Certification” including the "Certification Regarding Debarment, Suspension,

Ineligibility and Voluntary Exclusion—Lower Tier Covered Transaction,” provided by the department or agency

entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations

for lower tier covered transactions and will require lower tier participants to comply with 2 CFR parts 180 and 1200.

8. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier

covered transaction that it is not proposed for debarment under 48 CFR part 9, subpart 9.4, debarred, suspended,

ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. A

participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to

participate in covered transactions. To verify the eligibility of its principals, as well as the eligibility of any

prospective lower tier participants, each participant may, but is not required to, check the System for Award

Management Exclusions website (https://www.sam.gov/).

9. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to

render in good faith the certification required by this clause. The knowledge and information of a participant is not

required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

10. Except for transactions authorized under paragraph 6 of these instructions, if a participant in a covered

transaction knowingly enters into a lower tier covered transaction with a person who is

proposed for debarment under 48 CFR part 9, subpart 9.4, suspended, debarred, ineligible, or voluntarily excluded from

participation in this transaction, in addition to other remedies available to the Federal government, the department or

agency may terminate the transaction for cause or default.

Certification Regarding Debarment, Suspension, and Other Responsibility Matters-Primary Tier 

Covered Transactions 

(1) The prospective primary tier participant certifies to the best of its knowledge and belief, that it and its principals:

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily

excluded from participating in covered transactions by any Federal department or agency;
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(b) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered

against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or

performing a public (Federal, State or local) transaction or contract under a public transaction; violation of Federal

or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of

records, making false statements, or receiving stolen property;

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State

or Local) with commission of any of the offenses enumerated in paragraph (1)(b) of this certification; and

(d) Have not within a three-year period preceding this application/proposal had one or more public transactions

(Federal, State, or local) terminated for cause or default.

(2) Where the prospective primary tier participant is unable to certify to any of the Statements in this certification,

such prospective participant shall attach an explanation to this proposal.

Instructions for Lower Tier Participant Certification 

1. By signing and submitting this proposal, the prospective lower tier participant is providing the certification set out

below and agrees to comply with the requirements of 2 CFR parts 180 and 1200.

2. The certification in this clause is a material representation of fact upon which reliance was placed when this

transaction was entered into. If it is later determined that the prospective lower tier participant knowingly rendered an

erroneous certification, in addition to other remedies available to the Federal government, the department or agency with

which this transaction originated may pursue available remedies, including suspension or debarment.

3. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is

submitted if at any time the prospective lower tier participant learns that its certification was erroneous when submitted

or has become erroneous by reason of changed circumstances.

4. The terms covered transaction, civil judgment, debarment, suspension, ineligible, participant, person, principal, and

voluntarily excluded, as used in this clause, are defined in 2 CFR parts 180 and 1200.

You may contact the person to whom this proposal is submitted for assistance in obtaining a copy of those

regulations.

5. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered

transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is

proposed for debarment under 48 CFR part 9, subpart 9.4, debarred, suspended, declared ineligible, or voluntarily

excluded from participation in this covered transaction, unless authorized by the department or agency with which this

transaction originated.

6. The prospective lower tier participant further agrees by submitting this proposal that it will include the clause titled

“Instructions for Lower Tier Participant Certification” including the "Certification Regarding Debarment, Suspension,

Ineligibility and Voluntary Exclusion – Lower Tier Covered Transaction," without modification, in all lower tier

covered transactions and in all solicitations for lower tier covered transactions and will require lower tier participants

to comply with 2 CFR parts 180 and 1200.

7. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier

covered transaction that it is not proposed for debarment under 48 CFR part 9, subpart 9.4, debarred, suspended,

ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. A

participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to

participate in covered transactions. To verify the eligibility of its principals, as well as the eligibility of any

prospective lower tier participants, each participant may, but is not required to, check the System for Award

Management Exclusions website (https://www.sam.gov/).

8. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to

render in good faith the certification required by this clause. The knowledge and information

of a participant is not required to exceed that which is normally possessed by a prudent person in the ordinary course

of business dealings.
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9. Except for transactions authorized under paragraph 5 of these instructions, if a participant in a covered transaction

knowingly enters into a lower tier covered transaction with a person who is proposed for debarment under 48 CFR part 9,

subpart 9.4, suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to

other remedies available to the Federal government, the department or agency with which this transaction originated may

pursue available remedies,

including suspension or debarment.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion -- Lower Tier 

Covered Transactions: 

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is

presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating

in covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification,

such prospective participant shall attach an explanation to this proposal.

BUY AMERICA ACT 

(applies to subrecipients as well as States) 

The State and each subrecipient will comply with the Buy America requirement (23 U.S.C. 313) when purchasing items 

using Federal funds. Buy America requires a State, or subrecipient, to purchase with Federal funds only steel, iron and 

manufactured products produced in the United States, unless the Secretary of Transportation determines that such 

domestically produced items would be inconsistent with the public interest, that such materials are not reasonably 

available and of a satisfactory quality, or 

that inclusion of domestic materials will increase the cost of the overall project contract by more than 25 percent. In 

order to use Federal funds to purchase foreign produced items, the State must submit a 

waiver request that provides an adequate basis and justification for approval by the Secretary of 

Transportation. 

PROHIBITION ON USING GRANT FUNDS TO CHECK FOR HELMET USAGE 

(applies to subrecipients as well as States) 

The State and each subrecipient will not use 23 U.S.C. Chapter 4 grant funds for programs to check helmet usage or 

to create checkpoints that specifically target motorcyclists. 

LAW ENFORCEMENT AGENCIES 

All subrecipient law enforcement agencies shall comply with California law regarding profiling.  Penal Code section 

13519.4, subdivision (e), defines “racial profiling” as the “practice of detaining a suspect based on a broad set of criteria 

which casts suspicion on an entire class of people without any individualized suspicion of the particular person being 

stopped.”  Then, subdivision (f) of that section goes on to provide, “A law enforcement officer shall not engage in racial 

profiling.” 
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Appendix B 

General Terms & Conditions 
State Certifications 

(As referenced in the grant agreement) 
  
Terms and conditions, when applicable, are incorporated by reference and made a part of, but not 
necessarily limited to, the following documents: grant agreements, subgrants, contracts, subcontracts, 
interagency agreements, invitations for bid, and requests for proposal for goods or services for which 
OTS grant funding reimbursement is requested.  It is understood and agreed by the subrecipient that 
grant funds received as a result of this grant agreement are subject to all applicable federal and state 
regulations, rules, guidelines, policies and laws and to the following applicable controls, terms and 
consideration expressed in the OTS Grant Program Manual.   
 

1. Amendment.  No amendment or variation of the terms of this agreement shall be valid 
unless made in writing, signed by the parties and approved as required.  No oral 
understanding or agreement not incorporated in the grant agreement is binding on any of 
the parties.  (Reference:  DGS Standard Agreement “General Terms and Conditions,” form 
GTC610).  Grant agreement revisions are allowed in accordance with the guidelines detailed 
in the OTS GPM.  All appropriate documentation required to request a grant revision must 
be submitted timely to Grantor.  

 
2. Antitrust Claims.  The subrecipient by signing this grant agreement hereby certifies that if 

these services or goods are obtained by means of a competitive bid, the subrecipient shall 
comply with the requirements of the Government Code sections set out below. 

 
a. The Government Code chapter on antitrust claims contains the following definitions: 

 
(1) “Public purchase” means a purchase by means of competitive bids of goods, 

services, or materials by the state or any of its political subdivisions or public 
agencies on whose behalf the Attorney General may bring an action pursuant to 
subdivision (c) of Section 16750 of the Business and Professions Code. 

 
(2) “Public purchasing body” means the state or the subdivision or agency making a 

public purchase.  (Reference:  GC §  4550) 
 

b. In submitting a bid to a public purchasing body, the bidder offers and agrees that if the 
bid is accepted, it will assign to the purchasing body all rights, title, and interest in and 
to all causes of action it may have under Section 4 of the Clayton Act (15 USC 15 [Title 
15 Commerce and Trade, Chapter 1, Monopolies and Combinations in Restraint of 
Trade, Section 15, Suits by Persons Injured]) or under the Cartwright Act (Chapter 2 ) 
commencing with Section 16700) of Part 2 of Division 7 of the Business and Professions 
Code), arising from purchases of goods, materials, or services by the bidder for sale to 
the purchasing body pursuant to the bid.  Such assignment shall be made and become 
effective at the time the purchasing body tenders final payment to the bidder.  
(Reference:  GC §4552) 
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c. If an awarding body or public purchasing body receives, either through judgment or 
settlement, a monetary recovery for a cause of action assigned under this chapter, the 
assignor shall be entitled to receive reimbursement for actual legal costs incurred and 
may, upon demand, recover from the public body any portion of the recovery, including 
treble damages, attributable to overcharges that were paid by the assignor but were not 
paid by the public body as part of the bid price, less the expenses incurred in obtaining 
that portion of the recovery.  (Reference:  GC §4553) 

 
d. Upon demand in writing by the assignor, the assignee shall, within one year from such 

demand, reassign the cause of action assigned under this part if the assignor has been 
or may have been injured by the violation of law for which the cause of action arose and 
(a) the assignee has not been injured thereby, or (b) the assignee declines to file a court 
action for the cause of action.  (Reference:  GC §4554) 

 
3. Approval.  This grant agreement is of no force or effect until signed by both parties and 

approved by the Office of Traffic Safety.  Subrecipient or contractor may not commence 
performance until such approval has been obtained.  (Reference:  California Department of 
General Services (DGS) Standard Agreement “General Terms and Conditions,” form GTC610) 

 
4. Assignment.  This grant agreement is not assignable by the subrecipient, either in whole or 

in part, without the consent of the Office of Traffic Safety in the form of a formal written 
amendment.  (Reference:  DGS Standard Agreement “General Terms and Conditions,” form 
GTC610) 

 
5. Audits and Access to Records.  Subrecipient agrees that the California Office of Traffic 

Safety, the National Highway Traffic Safety Administration, or their designated 
representative(s), shall have the right to review and to copy any records and supporting 
documentation pertaining to the performance of this grant agreement.  Subrecipient agrees 
to maintain such records for possible audit for a minimum of three (3) years after final 
payment, unless a longer period of records retention is stipulated.  Suprecipient agrees to 
allow the auditor(s) access to such records during normal business hours and to allow 
interviews of any employees who might reasonably have information related to such 
records.  Further, subrecipient agrees to include a similar right of the state to audit records 
and interview staff in any subcontract related to the performance of this agreement.  
(Reference:  GC § 8546.7, Public Contract Code (PCC) 10115 et seq., California Code of 
Regulations (CCR) Title 2, §1896). 
 

Availability of Funds. Reimbursement of approved grant expenditures is contingent upon the 
subrecipient complying with all grant requirements and the appropriation of sufficient funds by the 
federal government and the California Office of Traffic Safety.  OTS does not represent or guarantee the 
availability of federal highway safety funds for initial or subsequent year funding.  If during the term of 
the grant federal funds are reduced or eliminated, OTS may immediately terminate or reduce the grant 
award upon written notice to the subrecipient’s grant director.   
 
Once a grant has been awarded and becomes effective, OTS reimburses the subrecipient for 
expenditures related to approved activities.  Only costs incurred within the approved grant period and 
that do not exceed the federally obligated funds as indicated in the agreement are reimbursed. The 
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goals and objectives outlined in the grant should be accomplished during the grant period and within 
the approved budget.    

  
OTS has the option to void the agreement under the thirty-day cancellation clause or to amend the 
contract to reflect any reduction in funds (Reference:  SCM, Vol. I, 3.11.)  Funds are awarded under 
Catalog of Federal Domestic Assistance (CFDA) Numbers. The specific funding source is identified on the 
grant budget.   

 
6. Byrd Anti-Lobbying Amendment (31 USC 1352).  Subrecipients who apply or bid for an 

award of $100,000 or more shall file the required certification.  Each tier certifies to the tier 
above that it will not and has not used federal appropriated funds to pay any person or 
organization for influencing or attempting to influence an officer or employee of any agency, 
a member of Congress, officer or employee of Congress, or an employee of a member of 
Congress in connection with obtaining any federal contract, grant, or any other award 
covered by 31 USC 1352. Each tier shall also disclose any lobbying with non-federal funds 
that takes place in connection with obtaining any federal award.  Such disclosures are 
forwarded from tier-to-tier up to the recipient. 

 
7. Contracts.  Subrecipients may enter into contract(s) to perform applicable provisions of this 

grant agreement.  The subrecipient is responsible for ensuring that all activities delegated to 
contractors are in support of this grant agreement.  

 
(1) Consultants and/or contractors shall be selected in accordance with the subrecipient 

agency procurement policies and procedures in order to comply with the terms of this 
Agreement and in accordance with the OTS GPM. 

 
The subrecipient consultant and/or contractor are subject to all applicable terms and 
conditions and are bound by the applicable certifications of the grant agreement and 2 
CFR Part 200. 
 
CA OTS is not obligated to make any payment under any agreement prior to final 
execution or outside the terms of the contract period.  Contractor/subrecipient agency 
expenditures incurred prior to final contract execution are taken at the risk of that 
contractor/subrecipient agency and will be considered unallowable if that 
agreement/contract is not executed.  
 

(2) Nothing contained in this grant agreement shall create any contractual relation between 
the State and any contractors, and no contract shall relieve the subrecipient of its 
responsibilities and obligations hereunder.  Subrecipient agrees to be as fully 
responsible to the State for the acts and omissions of its contractors and of persons 
either directly or indirectly employed by any of them as it is for the acts and omissions 
of persons directly employed by the subrecipient.  The subrecipient’s obligation to pay 
its contractors is an independent obligation from the State’s obligation to make 
payments to the subrecipient.  As a result, the State shall have no obligation to pay or to 
enforce the payment of any moneys to any contractor. 
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8. Child Support Compliance Act.  “For any grant agreement in excess of $100,000, the 
subrecipient acknowledges in accordance with Public Contract Code (PCC) § 7110, that: 

 
a. The subrecipient recognizes the importance of child and family support obligations and 

shall fully comply with all applicable state and federal laws relating to child and family 
support enforcement, including, but not limited to, disclosure of information and 
compliance with earnings assignment orders, as provided in Chapter 8 (commencing 
with section 5200) of Part 5 of Division 9 of the Family Code; and 

 
b. The subrecipient, to the best of its knowledge is fully complying with the earnings 

assignment orders of all employees and is providing the names of all new employees to 
the New Hire Registry maintained by the California Employment Development 
Department.”  (Reference:  DGS Standard Agreement “General Terms and Conditions,” 
form GTC610) 

 
9. Clean Air Act (42 USC 7401 et seq.) and the Federal Water Pollution Control Act (33 USC 

1251 et seq.), as amended.  Grants of amounts in excess of $100,000 shall contain a 
provision that requires the subrecipient to agree to comply with all applicable standards, 
orders, or regulations issued pursuant to the Clean Air Act (42 USC 7401 et seq.) and the 
Federal Water Pollution Control Act as amended (33 USC 1251 et seq.).  Violations shall be 
reported to the federal awarding agency and the Regional Office of the Environmental 
Protection Agency (EPA). 

 
10. Compensation.  The consideration to be paid subrecipient, as provided herein, shall be in 

compensation for all of subrecipient’s expenses incurred in the performance hereof, 
including travel, per diem, and taxes, unless otherwise expressly so provided.  (Reference:  
DGS Standard Agreement “General Terms and Conditions,” form GTC610) 

 
11. Loss Leader.  If this grantee agreement involves the furnishing of equipment, materials, or 

supplies then the following statement is incorporated:  It is unlawful for any person engaged 
in business within this state to sell or use any article or product as a “loss leader” as defined 
in Section 17030 of the Business and Professions Code (PCC 10344(e)). 

 
12. Consultant/Contracts.   
 

Competition:  No subrecipient shall draft, or cause to be drafted, any invitation to bid or 
request for proposal, in connection with the awarding of a consulting services contract, in 
such a manner as to limit the bidding directly to any one bidder.  At least three competitive 
bids or proposals shall be secured for each consulting services contract.  (Reference:  PCC §§ 
10372 and 10373) 

 
Contractor:  Contractor, and the agents and employees of contractor, in the performance of 
this grant agreement, shall act in an independent capacity and not as officers or employees 
or agents of the state.  (Reference:  DGS Standard Agreement “General Terms and 
Conditions,” form GTC610) 
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Progress schedule:  Subrecipients entering into a contractual agreement for consultant 
services totaling five thousand dollars ($5,000) or more shall include detailed criteria and a 
mandatory progress schedule.  (Reference:  PCC § 10371) 

 
Progress payments:  Subrecipients may provide for progress payments to 
consultants/contractors for work performed or costs incurred in the performance of the 
contract.  Not less than ten percent of the contract amount shall be withheld pending final 
completion of the contract and an evaluation of the contractor’s performance.  If the 
contract consists of the performance of separate and distinct tasks, then any funds so 
withheld with regard to a particular task may be paid upon completion of that task and an 
evaluation of the contractor’s performance.  (Reference:  PCC § 10379) 

 
13. Contract Work Hours and Safety Standards Act (40 USC 327-333).  Where applicable, all 

contracts awarded by recipients in excess of $2,000 for construction contracts and in excess 
of $2,500 for other contracts that involve the employment of mechanics or laborers shall 
include a provision for compliance with Sections 102 and 107 of the Contract Work Hours 
and Safety Standards Act (40 USC 327-333), as supplemented by Department of Labor 
regulations (29 CFR part 5).  Under Section 102 of the Act, each contractor shall be required 
to compute the wages of every mechanic and laborer on the basis of a standard work week 
of 40 hours.  Work in excess of the standard work week is permissible provided that the 
worker is compensated at a rate of not less than 1 ½ times the basic rate of pay for all hours 
worked in excess of 40 hours in the work week.  Section 107 of the Act is applicable to 
construction work and provides that no laborer or mechanic shall be required to work in 
surroundings or under working conditions which are unsanitary, hazardous, or dangerous.  
These requirements do not apply to the purchases of supplies or materials or articles 
ordinarily available on the open market, or contracts for transportation of transmission of 
intelligence. 

 
14. Convict/Forced Labor.  No foreign-made equipment, materials, or supplies furnished 

pursuant to this contract may be produced in whole or in part by forced labor, convict labor, 
or indentured labor under penal sanction.  (Reference:  PCC § 6108) 

 
15. Copeland “Anti-Kickback” Act (18 USC 874 and 40 USC 276c).  All grants and contracts in 

excess of $2,000 for construction or repair awarded by recipients and sub recipients shall 
include a provision for compliance with the Copeland “Anti-Kickback” Act (18 USC 874), as 
supplemented by Department of Labor regulations (29 CFR part 3, “Contractors and 
Subcontractors on Public Building or Public Work Financed in Whole or in Part by Loans or 
Grants from the United States”).  The Act provides that each contractor or sub recipient 
shall be prohibited from inducing, by any means, any person employed in the construction, 
completion, or repair of public work, to give up any part of the compensation to which he is 
otherwise entitled.  The recipient shall report all suspected or reported violations to the 
federal awarding agency. 

 
16. Copyrights (41 CFR 105-71.134).  The federal awarding agency reserves a royalty-free, 

nonexclusive, and irrevocable license to reproduce, publish or otherwise use, and to 
authorize others to use, for federal government purposes:  (a) The copyright in any work 
developed under a grant or contract; and (b) Any rights of copyright to which a subrecipient 
or a contractor purchases ownership with grant support. 
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17. Davis-Bacon Act, as amended (40 USC 276a to a-7).  When required by federal program 

legislation, all construction contracts awarded by the recipients and sub recipients of more 
than $2,000 shall include a provision for compliance with the Davis-Bacon Act (40 USC 276a 
to a-7) and as supplemented by Department of Labor regulations (29 CFR part 5, “Labor 
Standards Provisions Applicable to Contracts Governing Federally Financed and Assisted 
Construction”).  Under this Act, contractors shall be required to pay wages to laborers and 
mechanics at a rate not less than the minimum wages specified in a wage determination 
made by the Secretary of Labor.  In addition, contractors shall be required to pay wages not 
less than once a week.  The recipient shall place a copy of the current prevailing wage 
determination issued by the Department of Labor in each solicitation and the award of a 
contract shall be conditioned upon the acceptance of the wage determination.  The 
recipient shall report all suspected or reported violations to the federal awarding agency. 

 
18. Disadvantaged Business Enterprise/Small Business Affirmative Steps.  Subrecipients and 

contractors will take all necessary affirmative steps to assure that disadvantaged business 
enterprises (DBE), as defined in 49 CFR Section 26.5, and labor surplus area firms are used 
when possible.  Affirmative steps shall include: 

 
a. Placing qualified DBEs and small businesses on solicitation lists. 

 
b. Assuring that DBEs and small businesses are solicited whenever they are potential 

sources. 
 

c. Dividing total requirements, when economically feasible, into smaller tasks or 
quantities to permit maximum participation by small and DBEs. 

 
d. Establishing delivery schedules, where the requirement permits, which encourage 

participation by small and DBEs. 
 

e. Using the services and assistance of the Small Business Administration, and the 
Minority Business Development Agency of the Department of Commerce. 

 
f. Requiring the prime contractor, if subcontracts are to be let, to take the affirmative 

steps listed above.  (Reference:  49 CFR 18) 
 

19. Disclosure Requirements. 
 

a. Any document or written report prepared for or under the direction of a state or local 
agency, which is prepared in whole or in part by non-employees of such agency, shall 
contain the contract numbers and the dollar amounts of all contracts and subcontracts 
relating to the preparation of such document or written report when the total cost for 
such work performed by non-employees of the agency exceeds five thousand dollars 
($5,000).  The contract and subcontract numbers and dollar amounts shall be set forth 
in a separate section of each such document or written report. 
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b. When multiple documents or written reports are the subject or product of the contract, 
the total contract amount is deemed to represent the compensation for those multiple 
documents or written reports.  (Reference:  GC § 7550) 

 
20. Disputes.  Contractor shall continue with the responsibilities under this grant agreement 

during any dispute.  (Reference:  DGS Standard Agreements “General Terms and 
Conditions,” form GTC610) 

 
21. Document Retention and Access.  The subrecipient certifies that it will comply with the 

retention and access requirements for records established by 49 CFR Part 18.42.  The 
required records and documentation relating to the grant and/or sub-contract shall be 
retained for a minimum of three years after the starting date of the retention period as 
defined in Section 18.42.  The OTS or their authorized representative shall have the right of 
access to any books, documents, papers, or other records of subrecipients or contractors 
which are pertinent to the grant and/or contract, in order to make audits, examinations, 
excerpts, and transcripts.  The right of access is not limited by the required retention period 
and shall last as long as the records are retained. 
 

22. Equipment.  Equipment acquired under this grant agreement for use in highway safety 
program areas shall be used and kept in operation for highway safety purposes by the state; 
or the state, by formal agreement with appropriate officials of a political subdivision or state 
agency, shall cause such equipment to be used and kept in operation for highway safety 
purposes.  (Reference:  23 CFR 1200.21) 

 
23. Equal employment Opportunity.  All grant agreements shall contain a provision requiring 

compliance with E.O. 11246, “Equal Employment Opportunity,” as amended by E.O. 11375, 
“Amending Executive Order 11246 Relating to Equal Employment Opportunity,” and as 
supplemented by regulations at 41 CFR Part 60, “Office of Federal Contract Compliance 
Programs, Equal Employment Opportunity, and Department of Labor.”  (Reference:  OMB 
Circular A-110, Appendix A reference applies to Clauses 31 through 37) 

 
24. Financial Management System.  The subrecipient or  contractor, will comply with all 

applicable state, local, and federal procurement procedures and will maintain a financial 
management system that complies with the minimum requirements of 49 CFR 18.20. 

 
25. Governing Law.  This contract is governed by and shall be interpreted in accordance with 

the laws of the State of California.  (Reference:  DGS Standard Agreement “General Terms 
and Conditions,” form GTC610) 

 
26. Indemnification.  Subrecipient agrees to indemnify, defend, and save harmless the State, its 

officers, agents, and employees from any and all claims and losses accruing or resulting to 
any and all contractors, subcontractors, suppliers, laborers, and any other person, firm, or 
corporation furnishing or supplying work services, materials, or supplies in connection with 
the performance of this agreement, and from any and all claims and losses accruing or 
resulting to any person, firm, or corporation who may be injured or damaged by contractor 
in the performance of this agreement.  (Reference:  DGS Standard Agreement “General 
Terms and Conditions,” form GTC610).  Institutes of Higher Education see #44. 
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27. Intangible Property. 
 

a. The subrecipient may copyright any work that is subject to copyright and was 
developed, or for which ownership was purchased, under award.  The California Office 
of Traffic Safety and the National Highway Traffic Safety Administration reserve a 
royalty-free, nonexclusive and irrevocable right to reproduce, publish, or otherwise use 
the work for federal purposes, and to authorize others to do so. 

 
b. Subrecipients are subject to applicable regulations governing patents and inventions, 

including government-wide regulations issued by the Department of Commerce at 37 
CFR Part 401, “Rights to Inventions Made by Nonprofit Organizations and Small Business 
Firms Under Government Grants, Contracts, and Cooperative Agreements.” 

c. The federal government has the right to: 
 

(1) obtain, reproduce, publish or otherwise use the data first produced under 
an award; and 

(2) authorize others to receive, reproduce, publish, or otherwise use such data 
for federal purposes. 
 

d. Freedom of Information Act 
 

(1) In addition, in response to a Freedom of Information Act (FOIA) request for 
research data relating to published research findings produced under an 
award that were used by the federal government in developing an agency 
action that has the force and effect of law, the federal awarding agency 
shall request, and the subrecipient shall provide, within a reasonable time, 
the research data so that they can be made available to the public through 
the procedures established under the FOIA.  If the federal awarding agency 
obtains the research data solely in response to a FOIA request, the agency 
may charge the requester a reasonable fee equaling the full incremental 
cost of obtaining the research data.  This fee should reflect costs incurred by 
the agency, the recipient, and applicable sub recipients.  This fee is in 
addition to any fees the agency may assess under the FOIA (5 USC 
552(A)(4)(a)). 

 
(2) The following definitions apply for purposes of paragraph (d) of this section: 

 

(i) Research data is defined as the recorded factual material commonly 
accepted in the scientific community as necessary to validate research 
findings, but not any of the following:  preliminary analyses, drafts of 
scientific papers, plans for future research, peer reviews, or 
communications with colleagues.  This “recorded” material excludes 
physical objects (e.g., laboratory samples).  Research data also do not 
include: 

 

(A) Trade secrets, commercial information, materials necessary to be 
held confidential by a researcher until they are published, or similar 
information which is protected under law; and 
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(B) Personnel and medical information and similar information the 
disclosure of which would constitute a clearly unwarranted invasion 
of personal privacy, such as information that could be used to 
identify a particular person in a research study. 

 

(ii) Published is defined as either when: 
 

(A) Research findings are published in a peer-reviewed scientific of 
technical journal; or 

(B) A federal agency publicly and officially cites the research findings in 
support of an agency action that has the force and effect of law. 

 
(iii) Used by the federal government in developing an agency action that has  

the force and effect of law is defined as when an agency publicly and 
officially cites the research findings in support of an agency action that 
has the force and effect of law. 

 
e. Title to intangible property and debt instruments acquired under a grant or contract 

vests upon acquisition in the recipient.  The recipient shall use that property for the 
originally-authorized purpose, and the recipient shall not encumber the property 
without approval of the federal awarding agency.  When no longer needed for the 
originally authorized purpose, disposition of the intangible property shall occur in 
accordance with the provisions of OMB Circular A-110, paragraph 34(g). 

 
(Reference:  Office of Management and Budget (OMB) Circular A-110, Uniform Administrative 
Requirements for Grants and Agreements with Institutions of Higher Education, Hospitals, and 
Other Non-Profit Organizations, and OMB Circular A-102 Grants and Cooperative Agreements 
with State and Local Governments) 
 
28. Logos.  The OTS logo will appear on all promotional materials where appropriate and 

practical.  Contact the appropriate OTS Coordinator for copies. 
 

29. Non-discrimination Clause. 
 

State requirements:  During the performance of this grant agreement, subrecipient and its 
contractors shall not unlawfully discriminate, harass, or allow harassment against any employee 
or applicant for employment because of sex, race, color, ancestry, religious creed, national 
origin, physical disability (including HIV and AIDS), mental disability, medical condition (cancer), 
age (over 40), marital status, and denial of family care leave.  Subrecipient and contractors shall 
insure that the evaluation and treatment of their employees and applicants for employment are 
free from such discrimination and harassment.  Subrecipient and contractors shall comply with 
the provisions of the Fair Employment and Housing Act (Government Code Section 12990 (a-f) 
et seq.) and the applicable regulations promulgated there under (California Code of Regulations, 
Title 2, Section 7285 et seq.).  The applicable regulations of the Fair Employment and Housing 
Commission implementing Government Code Section 12990 (a-f), set forth in Chapter 5 of 
Division 4 of Title 2 of the California Code of Regulations, are incorporated into this Agreement 
by reference and made a part hereof as if set forth in full.  Subrecipient and its contractors shall 

Page 29



52 
 

give written notice of their obligations under this clause to labor organizations with which they 
have a collective bargaining or other agreement. 
 

 
Subrecipients shall include the nondiscrimination and compliance provisions of this clause in all 
subcontracts to perform work under the agreement. 
 
Priority Hiring Considerations.  For agreements in excess of $200,000, the subrecipient, in 
accordance with the California Public Contracting Code § 10353, shall consider filling vacancies 
in positions funded by the agreement to qualified recipients of aid under Chapter 2 
(commencing with Section 11200) of Part 3 of Division 9 of the Welfare and Institutions Code, in 
accordance with Article 3.9 (commencing with Section 11349) of Chapter 2 of Part 3 of Division 
9 of the Welfare and Institutions Code. 

 
This section and Article 3.9 (commencing with Section 11349) of Chapter 2 of Part 3 of Division 9 
of the Welfare and Institutions Code shall not be applicable to any contracts for a grant as 
defined in Section 10105.  (Section 10105 defines a grant as “. . . the erection, construction, 
alteration, repair or improvement of any state structure, building, road, or other state 
improvement of any kind which will exceed a total cost calculated pursuant to subdivision (b).” 

 
This section and Article 3.9 (commencing with Section 11349) of Chapter 2 of Part 3 of Division 9 
of the Welfare and Institutions Code shall not be construed so as to do any of the following: 

 
a. Interfere with or create a violation of the terms of valid collective bargaining agreements. 

 
b. Require the subrecipient to hire an unqualified recipient of aid. 

 
c. Interfere with, or create a violation of, any federal affirmative action obligation of a 

contractor for hiring disabled veterans or veterans of the Vietnam era. 
 

d. Interfere with, or create a violation of, the requirements of Section 12990 of the 
Government Code.  (Reference:  PCC § 10353) 

 
30. Independent Contractor.  Subrecipient/contractor, and the agents and employees of 

subrecipient/contractor, in the performance of this grant agreement, shall act in an 
independent capacity and not as officers or employees or agents of the State.  
 

31. Recycling Certification.  The subrecipient shall certify in writing under penalty of perjury, 
the minimum, if not exact, percentage of recycled content, both post consumer waste and 
secondary waste as defined in the Public Contract Code, Sections 12161 and 12200, in 
materials, goods, or supplies offered or products used in the performance of this 
agreement, regardless of whether the produce meets the required recycled product 
percentage as defined in the Public Contract Code, Sections 12161 and 12200. Contractor 
may certify that the product contains zero recycled content.  (Reference:  PCC § 10233, 
10308.5, 10354) 

 
32. Rights to Inventions Made Under a Contract or Agreement.  Contracts or agreements for 

the performance of experimental, developmental, or research work shall provide for the 
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rights of the federal government and the recipient in any resulting invention in accordance 
with 37 CFR part 401, “Rights to Inventions Made by Nonprofit Organizations and Small 
Business Firms Under Government Grants, Contracts, and Cooperative Agreements,” and 
any implementing regulations issued by the awarding agency. 

 
33. Single Audit Act Certification.  The OTS is the agency responsible for administering 

California’s’ federal highway safety funds on behalf of the Governor.  Federal funds are 
provided for this grant by the United States Department of Transportation.  The records and 
supportive documentation for all completed grants are subject to an on-site audit and OTS 
reserves the right to inspect and review during normal working hours the work product of 
any independent auditor in support of their audit. 

 
The subrecipient certifies that it will comply with the Single Audit Act of 1984 (31 U.S.C. 
7501 et seq.), as amended, which requires the following: 

 
a. State or local governments that receive $750,000 or more a year in federal financial 

assistance shall have an audit made in accordance with the Office of Management 
and Budget (OMB) Circular No. A-133. 

b. State or local governments that receive less than $750,000 a year shall be exempt 
from compliance with the Act and other federal audit requirements. 

c. Nothing in this paragraph exempts State or local governments from maintaining 
records of federal financial assistance or from providing access to such records to 
Federal Agencies, as provided for in federal law or in Circular A-133 “Audits of 
States, Local Governments and Non-Profit Organizations”. 

d. The State Controller’s Office notifies OTS of those cities, counties, and special 
districts that have not submitted an audit report or have not indicated to SCO that 
they are exempt each fiscal year.  Grantee agencies that are not in compliance will 
be notified and required to provide verification of compliance or be subject to 
sanctions including, reimbursement withholding or grant cancellation. 

 
34. Solicitation.  No employee of the applicant agency, the contractor, or any agency acting on 

behalf of the agency, may solicit or accept gratuities, favors, or anything of monetary value 
from contractors or potential contractors. 
 

35. Termination for Cause.  The State may terminate this grant agreement and be relieved of 
any payments should the subrecipient fail to perform the requirements of this grant 
agreement at the time and in the manner herein provided. 

 
36. Termination without Cause.  Either party may terminate without cause upon thirty days 

written notice to the other party.  All work performed pursuant to the contract and prior to 
the date of termination may be claimed for reimbursement (Reference:  State Contracting 
Manual, Chapter 7.85). 

 
37. Timeliness.  Time is of the essence in this grantee agreement (Reference:  DGS Standard 

Agreement “General Terms and Conditions,” form GTC610). 
 
38. Unenforceable Provision.  In the event that any provision of this grantee agreement is 

unenforceable or held to be unenforceable, then the parties agree that all other provisions 
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of this agreement have force and effect and shall not be effected thereby.  (Reference:  DGS 
Standard Agreement “General Terms and Conditions,” form GTC610) 

 
Traffic Enforcement Agencies Only 
Full-time subrecipient traffic enforcement personnel and any equipment funded under this grant 
agreement shall be dedicated solely to grant supported enforcement tasks unless a criminal offense is 
committed in the officer’s presence; a response to an officer in distress is initiated, and or a riot requires 
that all available enforcement personnel be committed in response.   

 
Nothing in this grant agreement shall be interpreted as a requirement, formal or informal, that a 
particular police officer issue a specified or predetermined number of citations in pursuance of the goals 
and objectives hereunder.  

 
Institutions of Higher Education 

1. Subcontracts.  Subrecipient may enter into contract(s) to perform applicable provisions of 
this grant agreement.  The subrecipient is responsible for ensuring that all activities 
delegated to contractors are in support of this grant agreement.  

 
Consultants and/or contractors shall be selected in accordance with the subrecipient agency 
procurement policies and procedures in order to comply with the terms of this grant 
agreement and in accordance with the OTS GPM. 

 
 The subrecipient, consultant or contractor are subject to all applicable terms and 

 conditions and are bound by the applicable certifications of the grant agreement 
 and 49 CFR  Part 18, and/or CFR Part 19 whichever is applicable. 

 
OTS is not obligated to make any payment under any grant agreement prior to final 
execution or outside the terms of the contract period.  Contractor expenditures incurred 
prior to final contract execution are taken at the risk of that contractor agency and will be 
considered unallowable if that agreement/contract is not executed.  
 

2. Indemnification.  The University shall defend, indemnify and hold harmless the State, its 
officers, employees and agents from and against any and all liability, loss, expense, 
attorneys’ fees, or claims for injury or damages arising out of the performance of this grant 
agreement but only the proportion to and to the extent such liability, loss, expense, 
attorneys’ fees, or claims for injury or damages are caused by or result from the negligent or 
intentional acts or omissions of the University, its respective officers, agents or employees.  

 
In accordance with Government Code Section 895.4, the State shall defend, indemnify and 
hold harmless the University, its officers, employees and agents from and against any and all 
liability, loss, expense, attorneys’ fees, or claims for injury or damages are caused by or 
result from the negligent or intentional acts or omissions of the State, its respective officers, 
agents or employees. 
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State Certifications (Revised  5/15) 
 

Federal certifications and assurances are included in Appendix A of this Grants Management Manual.  
The following laws apply to persons or entities doing business with the State of California. 

 
1. Statement of Compliance.  Subrecipient has, unless exempted, complied with the 

nondiscrimination program requirements (GC 12990 (a-f) and CCR, Title 2, 
Section 8103).  (Not applicable to public entities.)   
 

2. National Labor Relations Board Certification.   Subrecipient or contractor certifies that 
no more than one (1) final unappealable finding of contempt of court by a federal court 
has been issued against subrecipient or contractor within the immediately preceding 
two-year period because of subrecipient or contractor’s failure to comply with an order 
of a federal court which orders subrecipient or contractor to comply with an order of 
the National Labor Relations Board.  (PCC 10296)  (Not applicable to public entities.)  

 
3. Expatriate Corporations.  Subrecipient or contractor hereby declares that it is not an 

expatriate corporation or subsidiary of an expatriate corporation within the meaning of 
Public Contract code Section 10286 and 10286.1, and is eligible to contract with the 
State of California.  

 
4. Sweat Free Code of Conduct.  All subrecipients contracting for the procurement or 

laundering of apparel, garments or corresponding accessories, or the procurement of 
equipment, materials, or supplies, other than procurement related to a public works 
contract, declare under penalty of perjury that no apparel, garments or corresponding 
accessories, equipment, materials, or supplies furnished to the state pursuant to the 
contract have been laundered or produced in whole or in part by sweatshop labor, 
forced labor, convict labor, indentured labor under penal sanction, abusive forms of 
child labor or exploitation of children in sweatshop labor, or with the benefit of 
sweatshop labor, forced labor, convict labor, indentured labor under penal sanction, 
abusive forms of child labor or exploitation of children in sweatshop labor.  The 
subrecipient further declares under penalty of perjury that they adhere to the Sweat 
Free Code of Conduct as set forth on the California Department of Industrial Relations 
website located at www.dir.ca.gov, and Public Contract Code Section 6108. 

The subrecipient agrees to cooperate fully in providing reasonable access to the 
subrecipient’s records, documents, agents or employees, or premises if reasonably 
required by authorized officials of the contracting agency, the Department of Industrial 
Relations, or the Department of Justice to determine the contractor’s compliance with 
the requirements under paragraph (a).  

5. Domestic Partners. For agreements over $100,000 executed or amended after January, 
1, 2007, the subrecipient certifies that it is in compliance with Public Contract Code 
section 10295.3  

6. CONFLICT OF INTEREST.  Subrecipient or contractor needs to be aware of the following 
provisions regarding current or former state employees.  If subrecipient or contractor 
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has any questions on the status of any person rendering services or involved with the 

agreement, the awarding agency must be contacted immediately for clarification. 

 Current State Employees (PCC 10410) 
 

i. No officer or employee shall engage in any employment, activity, or enterprise 
from which the officer or employee receives compensation or has a financial 
interest and which is sponsored or funded by any state agency, unless the 
employment, activity, or enterprise is required as a condition of regular state 
employment. 

 
ii. No officer or employee shall contract on his or her own behalf as an 

independent contractor with any state agency to provide goods or services. 
 

Former State Employees (PCC 10411) 
 

i. For the two-year period from the date he or she left state employment, no 
former state officer or employee may enter into a contract in which he or she 
engaged in any of the negotiations, transactions, planning, arrangements, or 
any part of the decision-making process relevant to the contract while 
employed in any capacity by any state agency. 

 
ii. For the twelve-month period from the date he or she left state employment, no 

former state officer or employee may enter into a contract with any state 
agency if he or she was employed by that state agency in a policy-making 
position in the same general subject area as the proposed contract within the 
twelve-month period prior to his or her leaving state service. 

 
If subrecipient or contractor violates any provisions of above paragraphs, such action by 
subrecipient or contractor shall render this agreement void. (PCC 10420) 

 
Members or boards and commissions are exempt from this section if they do not 
receive payment other than payment of each meeting of the board or commission, 
payment for preparatory time and payment for per diem.  (PCC 10430(e)) 

 

7. Labor Code/Workers’ Compensation.  Subrecipient or contractor needs to be aware of 
the provisions which require every employer to be insured against liability for Workers’ 
Compensation or to undertake self-insurance in accordance with the provisions, and 
subrecipient or contractor affirms to comply with such provisions before commencing 
the performance of the work of this agreement.  (Labor Code Section 3700)  

8. Americans With Disabilities Act.  Subrecipient or contractor assures the State that it 
complies with the Americans with Disabilities Act (ADA) of 1990, which prohibits 
discrimination on the basis of disability, as well as all applicable regulations and 
guidelines issued pursuant to the ADA.  (42 USC 12101 et seq.)  

9. Subrecipient/Contractor Name Change.  An amendment is required to change the 
subrecipient or contractor’s name as listed on this grant agreement.  Upon receipt of 
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legal documentation of the name change an amendment will be processed.  Payment of 
invoices presented with a new name cannot be paid prior to approval of said 
amendment.  

10. Corporate Qualifications to Do Business in California. When agreements are to be 
performed in the State by corporations, the authorizing agencies will be verifying that 
the contractor is currently qualified to do business in California in order to ensure that 
all obligations due to the State are fulfilled. 

“Doing business” is defined in Revenue and Taxation Code (R&TC) Section 23101 as 
actively engaging in any transaction for the purpose of financial or pecuniary gain or 
profit.  Although there are some statutory exceptions to taxation, rarely will a corporate 
contractor performing within the state not be subject to the franchise tax. 

 
Both domestic and foreign corporations (those incorporated outside of California) must 
be in good standing in order to be qualified to do business in California.  Agencies will 
determine whether a corporation is in good standing by calling the Office of the 
Secretary of State.   

11. Resolution.  Upon request, a county, city, district, or other local public body must 
provide the State with a copy of a resolution, order, motion, or ordinance of the local 
governing body which by law has authority to enter into an agreement, authorizing 
execution of the grant agreement.  

12. Air or Water Pollution Violation.  Under the State laws, the subrecipient or contractor 
shall not be:  (1) in violation of any order or resolution not subject to review 
promulgated by the State Air Resources Board or an air pollution control district; (2) 
subject to cease and desist order not subject to review issued pursuant to Section 13301 
of the Water Code for violation of waste discharge requirements or discharge 
prohibitions; or (3) finally determined to be in violation of provisions of federal law 
relating to air or water pollution.  

13. Non-Duplication of Grant Funding. The grant applicant has no ongoing or completed 
grants under agreement with other federal funding sources which duplicate or overlap 
any work contemplated or described in this traffic safety grant.  It is further agreed that 
any pending or proposed request for other federal grant funds which would duplicate or 
overlap work under this traffic safety grant will be revised to exclude any such 
duplication of grant fund expenditures.  It is understood that any such duplication of 
federal fund expenditures subsequently determined by audit will be subject to recovery 
by the Office of Traffic Safety.  

14. Energy Efficiency. It is understood the grant applicant will purchase only energy 
efficient equipment, whenever possible and appropriate.  

15. Limited English Proficiency. The grant applicant will take reasonable steps to ensure 
meaningful access by persons with limited English proficiency to the information and 
services provided through federal financial assistance.  
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16. Administrative Support and Statement of Intent. This program has full support of the 
authorizing agency, and every effort will be made to continue the activities after the 
grant conclusion.  If required by local governance, the city council or the board of 
supervisors will endorse this grant through a resolution.   

17. Non-Enforcement Supplanting Avoidance.  Non-enforcement salaried and hourly 
personnel assigned to this grant are conducting a new traffic safety program not 
previously funded with city, county or State funding or were previously in a grant- 
funded position.  
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Bret Harte
Middle (637)

Cherryland
Elementary
(788)

Edendale
Middle
(706)

Lorenzo Manor
Elementary (596)

Tyrrell
Elementary

(735)

Jefferson
Elementary
(614)

East Bay Arts
High (226)

Hillview Crest
Elementary (555)

Brenkwitz
High (200)

Royal Sunset
(Continuation)
(135)

Bowman
Elementary
(366)

Burbank
Elementary
(917)

Cesar Chavez
Middle (567)

Hesperian
Elementary

(628)

San Lorenzo
High (1394)

Harder
Elementary
(610)

Monroe
Elementary
(385)

Colonial Acres
Elementary (621)

Silver Oak High
Public Montessori
Charter (188)Winton

Middle (505)

Bay
Elementary
(508)

KIPP King
Collegiate
High (591)

KIPP Summit
Academy (418)

Glassbrook
Elementary

(556)

Anthony
W. Ochoa
Middle (583)

Park
Elementary
(584)

Tennyson
High (1394)
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(Continuation)
(144)
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Elementary (464)

Madison
Elementary
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Elementary
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of Arts &
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0 0.55 1.1
MILES ±

DATA SOURCES: 
Alameda County, 
Caltrans, NHGIS
US Census Burreau,
Federal Railroad 
Administration.
(2011-May 2017)

!
Schools Within 1/2 Mile
of Railroad

!
Schools Within 1 Mile of
Railroad

# Rail Collisions

Oakland Subdivision

Niles Subdivision

Coast Subdivision

Communities of Concern

Half Mile Buffer

*Location of trespass
incidents is self-reported
by the railroad operator
to the FRA.

HAYWARD

*

Attachment C

RAIL SAFETY 
EDUCATION 
TARGET SCHOOLS

2018-19 School Year
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Attachment D. Pedestrian and Bicyclist Rail Safety Education Target Schools 

School Name 
Grades 
Served Location 

School Enrollment 
(School Year 2016-17) 

Total 
Enrollment 
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 o
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ad

 T
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Alameda County Community K-12 Hayward 242 

18,376 

Anthony W. Ochoa Middle 7-8 Hayward 583 
Bay Elementary K-5 San Lorenzo 508 
Bowman Elementary K-6 Hayward 366 
Brenkwitz High 9-12 Hayward 200 
Bret Harte Middle School (HUSD) 7-8 Hayward 637 
Burbank Elementary K-6 Hayward 917 
Cesar Chavez Middle School 7-8 Hayward 567 
Cherryland Elementary K-6 Hayward 788 
Colonial Acres School K-5 Hayward 621 
Dayton Elementary K-5 San Leandro 501 
East Bay Arts High 9-12 Hayward 226 
Edendale Middle 6-8 San Lorenzo 706 
Glassbrook Elementary K-6 Hayward 556 
Harder Elementary K-6 Hayward 610 
Hesperian Elementary K-5 San Lorenzo 628 
Hillview Crest Elementary K-5 Hayward 555 
Impact Academy of Arts & Technology 7-12 Hayward 587 
James Monroe Elementary K-5 San Leandro 385 
Jefferson Elementary (SLUSD) K-5 San Leandro 614 
KIPP King Collegiate High 9-12 San Lorenzo 591 
KIPP Summit Academy 5-8 San Lorenzo 418 
Lincoln High (Continuation) 9-12 San Leandro 144 
Lorenzo Manor Elementary K-5 Hayward 596 
Lorin A. Eden Elementary K-6 Hayward 464 
Madison Elementary K-5 San Leandro 431 
Park Elementary K-6 Hayward 584 
Royal Sunset (Continuation) 7-12 Hayward 135 
San Lorenzo High School 9-12 San Lorenzo 1,394 
Silver Oak High Public Montessori Charter 9-12 Hayward 188 
Tennyson High 9-12 Hayward 1,394 
Tyrrell Elementary K-6 Hayward 735 
Winton Middle 7-8 Hayward 505 
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Arroyo High 9-12 San Lorenzo 1,780 

14,962 

Bohannon Middle 6-8 San Lorenzo 854 
Corvallis Elementary K-5 San Leandro 527 
Del Rey Elementary K-5 San Lorenzo 527 
Eden Gardens Elementary K-6 Hayward 589 
Eldridge Elementary K-6 Hayward 476 
Faith Ringgold School of Arts and Science K-8 Hayward 135 
Grant Elementary K-5 San Lorenzo 405 
Hayward High 9-12 Hayward 1,576 
Highland K-12 Hayward 14 
Hillside Elementary K-5 San Leandro 479 
Knowledge Enlightens You (KEY) Academy K-8 Hayward 559 
Leadership Public Schools 9-12 Hayward 578 
Longwood Elementary K-6 Hayward 708 
Mt. Eden High 9-12 Hayward 2,007 
Palma Ceia Elementary K-6 Hayward 588 
Ruus Elementary K-6 Hayward 573 
Schafer Park Elementary K-6 Hayward 734 
Strobridge Elementary K-6 Castro Valley 550 
Treeview Elementary K-6 Hayward 496 
Washington Manor Middle School 6-8 San Leandro 807 

Total Enrollment 33,338 

7.3D
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Rail Strategy Study 

Cambridge Systematics, Inc. 

Attachment E Trespass Collisions by Corridor 

Crossing Corridor 
Length 
(Miles) 

Population 
within 
¼ mi. 

Total 
Passenger 

and 
Freight 
Trains 

Trespass 
Collisions, 

2011 - 
2017 

Trespass 
Fatalities, 

2011 - 
2017 

Niles – San Lorenzo & Hayward 4.9 34,100 14 12 11 

Niles – East Oakland 2.5 8,600 32 5 3 

Martinez – Emeryville 2.2 6,700 60 4 1 

Niles – Downtown District – San Leandro 1.8 11,600 14 4 1 

Niles – South San Leandro 1.0 6,800 14 3 2 

Martinez – Berkeley/Albany 1.2 1,900 62 2 2 

Niles – Canyon District 3.4 8,800 14 2 2 

Niles – Coliseum District 2.3 8,200 32 2 2 

Niles – Union City 2.4 11,700 14 2 2 

Oakland – Livermore/Unincorporated 7.1 11,600 19 2 2 

Niles – Jack London District 1.5 3,200 32 2 0 

Coast – Newark & Fremont 4.2 10,800 18 1 1 

Coast – San Lorenzo 0.1 1,000 18 1 1 

Coast – Union City 1.5 7,900 18 1 1 

Oakland – Shinn Connector 5.4 17,700 19 1 1 

Oakland – Pleasanton 2.3 5,200 19 1 0 

Warm Springs 6.0 15,159 0 1 0 

Other Corridors n/a n/a n/a 0 0 

Unassigned – Fremont Area* n/a n/a n/a 1 1 

Total 47 33 

*A fatal trespass crash was reported in the Fremont area, but could not be assigned to a particular corridor. Therefore, no social

cost was estimated.

7.3E
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Memorandum 7.4 

 

DATE: July 19, 2018 

TO: Alameda County Transportation Commission 

FROM: Trinity Nguyen, Director of Project Delivery 

SUBJECT: Interstate 680 Sunol Express Lanes – Phase 1: Approval of Amendment No. 2 

to Cooperative Agreement No. 04-2568 with Caltrans for the Plans, 

Specifications and Estimate Phase 

 

Recommendation 

It is recommended that the Commission approve and authorize the Executive Director to 

execute Amendment No. 2 to Cooperative Agreement (Coop) No. 04-2568 with the 

California Department of Transportation (Caltrans) to administratively adjust funding from the 

Right of Way (R/W) Capital Phase to the Plans, Specifications and Estimate (PS&E) Phase. 

Summary 

The Alameda CTC is the implementing agency for the I-680 Sunol Express Lane project – 

Phase 1 (Project). Phase 1of the Project proposes to widen and rehabilitate a 9-mile 

segment along I-680 in order to construct a Northbound HOV/Express Lane from Auto Mall 

Parkway to SR-84 in Alameda County.  The Project is funded by a combination of State and 

Sales Tax Measure funds.  

Coop 04-2568 was executed in November 2015 to delineate the roles and responsibilities 

between Alameda CTC and Caltrans for the PS&E, R/W support, and R/W capital phases 

of the project.  To keep the project on schedule, as part of Coop Amendment No. 1, 

executed in October 2017, Caltrans was authorized $700,000 during the PS&E phase to 

perform clearing and grubbing in advance of the construction contract so as to avoid 

conflict with the Migratory Bird Act which prohibits disturbance during the nesting season 

(generally February-October). The final cost for this work has increased by $200,000.  The R/W 

capital has projected unused budget of $200,000.  

Amendment No. 2 is an administrative action that adjusts the budget into the proper 

phase so that Caltrans may properly charge and seek reimbursement for the project work 

performed.  Tables 1 and 2 detail the funding adjustments associated with the approval 

of Amendment No. 2. 
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Background 

I-680 from SR-237 to SR-84 is the one of the most congested freeways in the San Francisco Bay 

Area.  With the recent economic boom which has revitalized the commute and goods 

movement in this corridor, the level of traffic congestion and delays within the corridor has 

increased.  Traffic forecasts for the project indicate that traffic congestion is expected to 

worsen in coming years. 

The I-680 Southbound HOV/Express Lane was opened to the public in 2010, and since its 

opening has reduced the traffic congestion and provided travel reliability for motorists 

traveling the corridor during the morning commute hours.  Currently, heavy afternoon traffic 

congestion exists on I-680 Northbound from Scotts Creek Boulevard to Andrade Road. 

Traffic studies have confirmed that the congestion is caused by two bottlenecks: the first 

near Washington Boulevard and the second at the lane drop at the truck scales (located 

between Sheridan Road and Andrade Road).  The I-680 Sunol Express Lane Project will 

widen I-680 from Grimmer Road to SR 84 in Alameda County and construct a 14-mile long 

northbound HOV/Express Lane in the corridor. The project is being implemented with a 

phased approach focusing on providing immediate operational benefits within current 

funding availability. Phase 1of the Project proposes to widen and rehabilitate a 9-mile 

segment along I-680 in order to construct a Northbound HOV/Express Lane from Auto Mall 

Parkway to SR-84 in Alameda County. 

To avoid multiple construction contracts, minimize extended inconvenience to the 

traveling public, and achieve maximum cost efficiency, in addition to the new High 

Occupancy Vehicle (HOV)/express lane from south of Auto Mall Parkway to SR-84, 

Alameda CTC and Caltrans have partnered to include as part of the Phase 1 

construction package (1) modification of the current limited access toll lanes along the 

southbound corridor from Andrade Road to SR-262/Mission to be converted to continuous 

access toll; (2) rehabilitation improvements along northbound I-680 between Auto Mall 

Parkway and Koopman Road; and (3) components to support the integration of the 

southbound and northbound toll collection system. 

Coop 04-2568, executed in November 2015, confirmed Alameda CTC’s role as the 

implementing agency for PS&E, R/W support, and R/W capital phases and authorized 

funding for Caltrans for the R/W support and R/W capital phases.  Based upon the 

schedule, the construction contractor would not be on board until the beginning of 2018.  

With the first order of work being clearing and grubbing, the project would not be able to 

begin until October 2018 due to conflict with the Migratory Bird Act which prohibits 

disturbance during the nesting season (February-October).  To keep the project on 

schedule, Amendment No. 1 was executed in October 2017 and authorized $700,000 for 

Caltrans to procure a contractor to perform advanced clearing and grubbing as part of the 

PS&E phase.  The final cost of the work was $900,000, an increase of $200,000.   

The construction contract was ultimately awarded in November 2017 and construction 

began in March 2018.  The advanced work performed by Caltrans in the PS&E phase 

allowed for the contractor on the main construction contract to proceed without delay. 
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Under the R/W phase, Caltrans has a projected unused capital budget of $200,000.  

Coop Agreement Amendment No. 2 proposes to shifts budget from the R/W capital 

phase to the PS&E phase. The proposed administrative adjustments, reflected in Tables 1 

and 2, will allow Caltrans to properly charge and seek reimbursement for the project work 

performed.  

Fiscal Impact: There is no fiscal impact associated with the requested action. 

Attachment: 

A. Project Fact Sheet 
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TABLE 1: FUNDING SUMMARY CURRENT* 

   
ALAMEDA 

CTC 

CALTRANS 
 

SOURCE 
FUNDING 
PARTNER FUND TYPE 

PS&E R/W 
SUPPORT 

R/W 
CAPITAL 

RESERVE** 

TOTAL 

State Caltrans 

State Highway 

Operation and 

Protection Program 

$2,830,000 $0 $0 $0 $2,830,000 

State  Caltrans 
Traffic Congestion 

Relief Program 
$6,770,000 $0 $0 $230,000 $7,000,000 

Local 
ALAMEDA 

CTC 
Measure B  $8,478,000 $500,000 $500,000 $20,000 $9,498,000 

Total $18,078,000 $500,000 $500,000 $250,000 $19,328,000 

* Amounts are based on Amendment No. 1 

**The amount of $250,000 is set aside as reserved to be used by Caltrans upon agreement per Project 
Management Plan 
 

TABLE 1: FUNDING SUMMARY ADJUSTMENT 

   
ALAMEDA 

CTC 

CALTRANS 
 

SOURCE 
FUNDING 
PARTNER FUND TYPE 

PS&E R/W 
SUPPORT 

R/W 
CAPITAL 

RESERVE 

TOTAL 

State Caltrans 

State Highway 

Operation and 

Protection Program 

$0 $0 $0 $0 $0 

State  Caltrans 
Traffic Congestion 

Relief Program 
$0 $0 $0 $0 $0 

Local 
ALAMEDA 

CTC 
Measure B  $200,000 $0 -$200,000 $0 $0 

Total $200,000 $0 -$200,000 $0 $0 
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TABLE 1: FUNDING SUMMARY REVISED 

   
ALAMEDA 

CTC 

CALTRANS 
 

SOURCE 
FUNDING 
PARTNER FUND TYPE 

PS&E R/W 
SUPPORT 

R/W 
CAPITAL 

RESERVE 

TOTAL 

State Caltrans 

State Highway 

Operation and 

Protection Program 

$2,830,000 $0 $0 $0 $2,830,000 

State  Caltrans 
Traffic Congestion 

Relief Program 
$6,770,000 $0 $0 $230,000 $7,000,000 

Local 
ALAMEDA 

CTC 
Measure B  $8,678,000 $500,000 $300,000 $20,000 $9,498,000 

Total $18,278,000 $500,000 $300,000 $250,000 $19,328,000 

 

 

TABLE 2 - SPENDING SUMMARY 

 PS&E  R/W Support R/W Capital TOTAL 

CALTRANS ALAMEDA 

CTC 

CALTRANS CALTRANS 

Reserve 

CALTRANS 

Local (Existing) $700,000 $7,778,000 $500,000 $20,000 $500,000 $9,498,000 

Local 

(Adjustment) 

$200,000 $0 $0 $0 -$200,000 $0 

Local (Revised) $900,000 $7,778,000 $500,000 $20,000 $300,000 $9,498,000 
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CAPITAL PROJECT FACT SHEET PN: 1369000

The Alameda County Transportation Commission 
(Alameda CTC), in cooperation with the California 
Department of Transportation (Caltrans) and the Federal 
Highway Administration (FHWA), is constructing a high-
occupancy vehicle (HOV)/express lane on northbound 
Interstate 680 (I-680) from State Route 262 (SR-262)/Auto 
Mall Parkway in Fremont to north of State Route 84 (SR-84) in 
Alameda County. Construction work will: 

• Widen the freeway to accommodate the HOV/express
lane together with several auxiliary lanes to facilitate the
smooth and safe transition of traffic between local
streets and the freeway between interchanges.

• Add a new 9-mile HOV/express lane and associated
improvements between Auto Mall Parkway and SR-84,
providing congestion relief in the corridor.

• Upgrade the I-680 Southbound Express Lane access
configuration from controlled access to a near
continuous access configuration.

• Modify bridge crossings.

• Construct retaining walls to accommodate
the widening.

• Repave the full project limits.

Interstate 680 Sunol
Express Lanes

PROJECT OVERVIEW

APRIL 2018

PROJECT NEED
• I‐680 northbound between Fremont and Sunol has

become one of the top 10 most congested freeway
corridors in the Bay Area.

• Two primary bottlenecks in the project area are SR-238
to Andrade Road and SR-262 to Washington Boulevard.

• Queues near Andrade Road begin to form at 2 p.m. or
earlier most weekdays and extend beyond Scott Creek
Road (nearly 10 miles) by the peak afternoon commute.

• Travel time delays contribute to diverted traffic
on Calaveras Boulevard, Mission Road and
Mission Boulevard.

PROJECT BENEFITS
• Reduces congestion in one of the most congested

corridors in the Bay Area

• Accommodates current and future increases
in traffic

• Increases system efficiency by allowing solo drivers to
use the express lane by paying tolls, thereby utilizing
unused capacity

• Provides upgraded technology in the northbound
and southbound directions of I-680 between Sunol
and Fremont.  The state-of-the-art technology will
allow for improved enforcement, greater reliability
and faster travel speeds in the general purpose lanes.

7.4A
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COST ESTIMATE BY PHASE ($ X 1,000)

Scoping $75

Preliminary Engineering/
Environmental

$8,039

Final Design (PS&E) $17,111

Right-of-Way $4,770

Construction $175,789

Total Expenditures $205,784

SCHEDULE BY PHASE

Begin End

Preliminary Engineering/
Environmental (EIR/EA)

September 2011 July 2015

Final Design August 2015 June 2017

Right-of-Way August 2015 June 2017

Advertisement/Award Summer 2017 Fall 2017

Construction Spring 2018 Fall 2020

FUNDING SOURCES ($ X 1,000)

Note: Information on this fact sheet is subject to periodic updates.

Alameda County Transportation Commission    1111 Broadway, Suite 800    Oakland, CA  94607    510.208.7400    www.AlamedaCTC.org

Caltrans, the California Transportation Commission, the 
Federal Highway Administration and the cities of Pleasanton 
and Fremont

INTERSTATE 680 SUNOL EXPRESS LANES

PARTNERS AND STAKEHOLDERS

STATUS
Implementing Agency: Alameda CTC

Current Phase: Construction

• Project approval and environmental clearance were 
complete in summer 2015.

• Final design is complete.

• The construction contract was awarded in late 
November 2017.

• Construction work began on March 5, 2018 and is expected 
to continue through late 2020.

Measure BB $10,000

Measure B $137,500

State (TCRP)1 $20,874

State (SHOPP)2 $37,410

Total Revenues $205,784

Interstate 680 northbound.

1 Traffic Congestion Relief Program.
2 State Highway Operations and Protection Program.

Project web page: http://www.alamedactc.org/680express

Environmental Impact Report/Environmental Assessment (EIR/EA)

Draft: http://www.dot.ca.gov/dist4/documents/680nbhovlane/

I680_NB_Express_Lane_DED_Nov2014.pdf

Final EIR/EA with finding of no significant impact (FONSI): 
http://www.dot.ca.gov/d4/documents-environmental/

680nbhovlane/680final/Report-I-680_NB_Express_Lane_FED_
July2015.pdf

PROJECT DOCUMENTS
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Memorandum 7.5 

 

DATE: July 19, 2018 

TO: Alameda County Transportation Commission 

FROM: Trinity Nguyen, Director of Project Delivery  

Jhay Delos Reyes, Senior Transportation Engineer 

SUBJECT: Central Avenue Overpass: Approve Project Funding Agreement A18-0056 

with the City of Newark for the Plans, Specifications and Estimate and Right 

of Way Phases 

 

Recommendation 

It is recommended that the Commission approve and authorize the Executive Director to 

execute Project Funding Agreement (PFA) A18-0056 with the City of Newark for the Final 

Design/Plans, Specifications and Estimate (PS&E) and Right of Way (R/W) phases of the 

Central Avenue Overpass Project. 

Summary 

The City of Newark (City) is the Sponsor of the Central Avenue Overpass Project (Project) 

(PN 1211.001), which is a portion of the Dumbarton Corridor Improvements Project, a 

Measure B capital project.  Central Avenue provides a critical east-west route through 

the City of Newark and also serves as a bypass for regional traffic using Route 84 and 

Interstate 880 to traverse the Dumbarton Bridge corridor. The Project will construct a four-

lane grade separation at the Central Avenue and Union Pacific Railroad Crossing 

between Sycamore Street and Morton Avenue. 

To date, the Commission has allocated $4.92 million of Measure B funds for the PS&E and 

Right of Way phases.  Details are provided in Table A, Summary of Project Actions.  

Project Specific Funding Agreement (PSFA) A12-0024, executed on November 1, 2013 

authorized $2.765 million of Measure B for the Preliminary Engineering/Environmental 

Studies (PE/Env) phase and PS&E phases of the project.  The City is now requesting 

authorization to begin the R/W phase. Staff has reviewed the project progress and 

confirmed that the City is ready to begin the R/W phase. In lieu of amending the existing 

PSFA to add the R/W phase or issuing a separate new PFA for the R/W phase, staff 

recommends reducing the administration efforts by entering into a single PFA for all 

phases of the Project as shown in Attachment C.  
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Background 

The City is the Sponsor of the Project, which is a portion of the Dumbarton Corridor 

Improvements Project, a Measure B named capital project.  Central Avenue provides a 

critical east-west route through the City of Newark and also serves as a bypass for 

regional traffic using Route 84 and Interstate 880 to traverse the Dumbarton Bridge 

corridor. The Central Avenue Overpass project will eliminate a significant impediment to 

the flow of traffic through the project area and relieve congestion in the corridor.  

The Project will construct a four-lane grade separation at the Central Avenue and Union 

Pacific Railroad Crossing between Sycamore Street and Morton Avenue. Other proposed 

improvements include the construction of sidewalks and bicycle lanes. Project benefits 

include traffic congestion relief in the Dumbarton Corridor, enhanced vehicular, bicycle 

and pedestrian safety, improved emergency response times and elimination of the 

potential for at-grade accidents with trains. The overpass will also enhance circulation 

and promote transit usage to, from, and around the City’s planned transit oriented 

center.  

Alameda CTC allocated Measure B funds to the City for Project for the PE/Env phase and 

the Final Engineering/PS&E phase in March 2012. Subsequently, PSFA A12-0024, was 

executed on November 1, 2013, authorizing $2.765 million of Measure B funds to the City 

to develop the Project through the PS&E phase. The City initiated the Project in November 

2013 and obtained environmental clearance through the categorical exception process 

in November 2014.  Currently, the City’s efforts are focused on the completion of the Final 

Engineering/PS&E phase which is anticipated to be completed in December 2018.   

Based upon preliminary site information, it was envisioned that the grade separation 

structure would be designed up to a three-span structure.  Due to the soil conditions at 

the project site, the structure is being designed as a seven-span structure. As a result of 

the change to the structure type, the project construction capital cost has increased by 

$2.3 million.  The City has identified a full funding concept for the Project which relies 

upon the availability of the 2014 Transportation Expenditure Plan (TEP) Dumbarton 

Corridor Area Transportation Improvement funds (TEP 21).   

In April 2017, as part of the 2018 Comprehensive Investment Plan, the Commission 

authorized and allocated $2.155 million Measure B funds for the R/W phase for Fiscal Year 

2018-2019. To move the project forward, the City has requested the execution of a 

funding agreement for the R/W phase funding.  Staff has reviewed the City’s full funding 

concept and the progress made to date on the design, and has confirmed that the City 

is ready to begin the R/W phase of the Project.   

To reduce the oversight efforts, it is preferable to have one agreement for the Project 

rather than multiple agreements for each Project phase.  Staff recommends executing a 

new PFA for the Project that will include all phases and funding authorized to date.  The 

resulting PFA A18-0056 funding details will be as shown in Attachment C.   
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Table A - Summary of Project Actions 

Actions Date 

Allocation of $2,765,000 of Measure B funds from the 

Dumbarton Corridor Improvements Project (ACTIA  25) and 

authorization of a PSFA with the City of Newark for the 

PE/Env and PS&E phases of the Central Avenue Overpass 

Project.   

March 2012 

Amendment  1 to PSFA  A12-0024:  12-month time extension 

from 6/30/2015 to 6/30/2016 

June 2015 

Amendment  2 to PSFA A12-0024 A1: Phase reallocation 

and 24-month time extension from 6/30/2016 to 6/30/2018.  

See Attachment B for existing funding details. 

February 2016 

Allocation of $13,289,000 Measure B funds CIP action (R/W- 

$2,155,000, Construction-$11,134,000) 

April 2017 

Authorize PFA  A18-0056 for the PS&E and R/W Phases July 2018 (current 

request) 

 

Fiscal Impact: The action will authorize the encumbrance of $4,920,000 in previously 

allocated project funds for subsequent expenditure. This amount is included in the 

appropriate project funding plans, and sufficient budget has been included in the Alameda 

CTC Adopted FY 2018-19 Capital Program Budget. 

Attachments: 

A. Project Fact Sheet 

B. Project Specific Funding Agreement A12-0024 Funding Details 

C. Project Funding Agreement A18-0056 Funding Details 
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CAPITAL PROJECT FACT SHEET PN: 1211001

The Central Avenue Overpass Project will construct a 

four- lane grade separation structure (bridge overpass 

including sidewalks and bicycle lanes) at the railroad 

crossing on Central Avenue between Sycamore Street 

and Morton Avenue in the City of Newark.

Improvements are designed to relieve traffic congestion 

within the Dumbarton Corridor, provide enhanced 

vehicle, bicycle and pedestrian safety, improve 

emergency response times and eliminate potential 

at-grade accidents. In addition, the overpass will 

enhance circulation and promote transit use to the 

City of Newark’s planned transit oriented center.

Dumbarton Corridor Improvements 
(Central Avenue Overpass)

PROJECT OVERVIEW

JUNE 2018

PROJECT NEED

• Congestion within the Dumbarton Corridor directly

affects mobility between Alameda, San Mateo and

Santa Clara counties. The corridor connects the

cities of Newark, Fremont and Union City in the East

Bay, and Redwood City, Menlo Park, East Palo Alto

and Palo Alto on the Peninsula. A grade separation

structure with sidewalks and bicycle lanes will offer

traffic relief and improve mobility for vehicles,

bicycles and pedestrians.

• Circulation problems limit transit usage to, from

and around the City of Newark’s planned transit

oriented development.

PROJECT BENEFITS

• Provides traffic congestion relief

• Improves vehicular, bicycle and pedestrian safety

• Improves emergency response times

• Eliminates conflicts between rail traffic and the

general public

(For i llustrative purposes only.)7

7.5A
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Note: Information on this fact sheet is subject to periodic updates.

Alameda CTC and the City of Newark

DUMBARTON CORRIDOR IMPROVEMENTS (CENTRAL AVENUE OVERPASS)

PARTNERS AND STAKEHOLDERS

STATUS
Project Sponsor: City of Newark

Current Phase: Design

The City of Newark selected an Alameda CTC-certified 
Local Business Enterprise firm, to provide environmental and 
design services for the project, and project development 
is progressing.

COST ESTIMATE BY PHASE ($ X 1,000)

Scoping $ 0

PE/Environmental $ 30

Final Design: Plans, Specifications and
Estimates (PS&E)

$ 2,865

Right-of-Way/Utility Relocation $ 2,155

Construction $ 30,300

Total Expenditures $ 35,350

SCHEDULE BY PHASE

Measure B $ 16,054

Federal $ 0

State $ 0

Local $ 130

TBD $ 19,166

Total Revenues $ 35,350

FUNDING SOURCES ($ X 1,000)

Begin End

Preliminary 
Engineering/
Environmental

November 2013 November 2014

Final Design 
(PS&E)

January 2016 Winter 2018

Right-of-Way Spring 2018 Spring 2019

Construction Summer 2019 Fall 2020

Central Avenue near Sycamore Street.
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Project Specific Funding Agreement A12-0024 Funding Details* 

PHASE 
Alameda CTC 

Administered Funds 
Local Total 

Funding 

2000 MB 
Final Design (PS&E) $2,765,000 $100,000 $2,865,000 

Total Funding $2,765,000 $100,000 $2,865,000 
*Funding detail based on amounts shown in Amendment No. 2

Project Specific Funding Agreement A12-0024 Funding Summary 

Fund Source 

TBD* 

Total 
Cost/ 

Funding 

PHASE 

2000 
Measure 

B 
CMA TIP Local 

Prelim. 
Engineering/ 
Environmental 
Studies 

- - $30,000 - $ 30,000 

Final Design 
(PS&E) 

$2,765,000 - $100,000 
- 

$ 2,865,000 

Right of Way/ 
Utility Relocation 

- - - $2,155,000 $ 2,155,000 

Construction 
Capital 

$13,829,000 - - $13,711,000 $ 27,000,000 

Construction 
Support 

- $ 630,000 - $370,000 $ 1,000,000 

Totals $16,054,000 $ 630,000 $ 130,000 $16,236,000 $ 33,050,000 

7.5B
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Project Funding Agreement A18-0056 Funding Details 

PHASE 
Alameda CTC 

Administered Funds 
Local Total 

Funding 
2000 MB 

 Final Design (PS&E) $2,765,000 $100,000 $2,865,000 
Right-of-Way/Utility 
Relocation 

$2,155,000 $ $2,155,000 

Total Funding $4,920,000 $100,000 $5,020,000 

Central Avenue Overpass Funding Concept 

PHASE 

Alameda CTC 
Administered Funds 

Local TBD* Total 
Funding 

2000 MB 

Prelim. 
Engineering/ 
Environmental 
Studies 

- $30,000 - $ 30,000 

Final Design 
(PS&E) 

$2,765,000 $100,000 
- 

$ 2,865,000 

Right of Way/ 
Utility Relocation 

$2,155,000 - -  $ 2,155,000 

Construction 
Capital 

$11,134,000 - $18,166,000 $ 29,300,000 

Construction 
Support 

- - $1,000,000 $ 1,000,000 

Totals $16,054,000 $ 130,000 $19,166,000 $ 35,350,000 

* The City of Newark has identified a full funding concept for the Project which relies
upon the availability of other Local, Regional or State Funds such as Alameda CTC
Direct Local Distribution, Alameda CTC Measure BB, and/or Senate Bill 1 Local Streets
and Roads Program.

7.5C
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Memorandum 7.6 

 

DATE: July 19, 2018 

TO: Programs and Projects Committee 

FROM: Trinity Nguyen, Director of Project Delivery 

SUBJECT: I-880 North Safety and Operational Improvements at 23rd and 29th: Approval 

of Amendment No. 1 to Cooperative Agreement No. 04-2550 with Caltrans 

for the Construction Phase 

 

Recommendation 

It is recommended that the Commission approve and authorize the Executive Director to 

execute Amendment No. 1 to Cooperative Agreement (Coop) No. 04-2550 with the 

California Department of Transportation (Caltrans) to increase budget for the Construction 

Phase. 

Summary 

Alameda CTC is the sponsor of the I-880 North Safety and Operational Improvements at 

23rd and 29th Avenues Project, a 2000 Measure B project. The Project proposes to 

construct operational and safety improvements on I-880 at the existing overcrossings of 

23rd Avenue and 29th Avenue in the City of Oakland.  Improvements include replacing 

three freeway overcrossing structures, improvements to the northbound on and off ramps, 

as well as the freeway mainline, and soundwalls.  The project is in the construction phase 

and is anticipated to be completed in winter 2019.   

The total project cost is $113.7 million; of which $73 million is from California Proposition 1B, 

Trade Corridors Improvement Fund (TCIF) which was approved by voters in November 2006. 

The use of Prop 1B funds required that the project begin construction by no later than 

December 2013.   

Alameda CTC is the Implementing Agency for both the design and right of way (R/W) 

phases of the project.  The work for relocation of third party utilities are generally 

performed by the utility owner.  East Bay Municipal Utility District (EBMUD) was unable to 

relocate their facilities to meet the project delivery schedule. Caltrans and Alameda CTC 

partnered to incorporate the relocation of the EBMUD facilities into the construction 

contract by Contract Change Order (CCO), thus allowing the project to proceed to 

construction and meet the requirements of the Prop 1B funds. 
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In June 2015, Alameda CTC and Caltrans entered into Coop 04-2550 for the EBMUD work 

which was estimated to be $2,300,000.  The relocation work is nearing completion and the 

estimate at completion is $3,700,000.  An additional $1.4 million is required to meet 

Alameda CTC’s commitment for this work.  

Background 

A Caltrans study identified the 29th Avenue/23rd Avenue area as a major bottleneck on I-880 

due to low vertical clearances of the overcrossings, nonstandard interchange spacing, less-

than desired ramp geometric configurations, and limited ability to widen the freeway. 

Replacement of these overcrossings to attain the standard vertical clearances will allow fully 

loaded trucks to use the I-880 corridor safely and efficiently. In addition, lengthening the 

auxiliary lanes would improve the flow of vehicles along the mainline, thus reducing the rate 

of congestion-related accidents and improving the traffic flow and safety through the I-880 

corridor, particularly to truck traffic. 

The Project elements include replacement of the freeway overcrossing structures, safety 

improvements to the northbound on- and off-ramps, safety improvements to the freeway 

mainline, soundwall installation in the northbound direction between 29th and 23rd Avenues, 

modification of local streets, and landscape enhancement.  The project is in the 

construction phase and is anticipated to be completed in winter 2019.   

The total project cost is $113.7 million; of which $73 million is from California Proposition 1B, 

TCIF. The use of Prop 1B funds required that the project begin construction by no later 

than December 2013.   

Alameda CTC is the Implementing Agency for both the design and R/W phases of the 

project.  Utility relocation work is part of the R/W phase.  The approved Project Funding 

Plan includes a budget of $10.0 million funded from a combination of local, regional, 

state, and federal funds for the utility relocation work. Utility owners in the project area 

included Comcast, PG&E, AT&T, the City of Oakland, and EBMUD.  Relocation of third 

party utilities are generally performed by the utility owner.  Very late into the design 

phase, EBMUD was unable to relocate their facilities to meet the project delivery 

schedule. In order to keep the project delivery schedule, Caltrans and Alameda CTC 

partnered to incorporate the relocation of the EBMUD facilities into the construction 

contract by CCO, thus allowing the project to proceed to construction and meet the 

requirements of the Prop 1B funds. 

Alameda CTC developed the relocation plans in coordination with EBMUD and in June 

2015, Alameda CTC and Caltrans entered into Coop 04-2550 to authorize the funding for 

EBMUD relocation which was estimated to be $2,300,000.  Due to differing site conditions 

and other project staging complexities, the estimate at completion for the relocation 

work is $3,700,000.  An additional $1.4 million is required to meet Alameda CTC’s 

commitment for this work.  Previously allocated Measure BB funds have been budgeted 

for this work. Pursuant to the terms of the coop, Alameda CTC has paid an initial deposit 

of $750,000.  At the completion of the work, Alameda CTC will pay the balance.  The 
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relocation work is nearing completion and Caltrans anticipates submitting a final billing 

for the work in the near future.  Exhibit A reflects the changes to the funding commitment 

proposed by Amendment No.1. 

 

04-2550  

Exhibit A:  Cost Estimate 

Status Fund Type 

Construction 

Capital* 

Construction 

Support* TOTAL 

Current Budget Local $2,000,000 $300,000 $2,300,000 

Adjustment Local $1,200,000 $200,000 $1,400,000 

New Budget 

(this request) 
Local $3,200,000 $500,000 $3,700,000 

 

*Actual final split may vary. 

 

Fiscal Impact: The action will authorize $1,400,000 in Measure BB funding for subsequent 

expenditure.  This amount is included in the Project’s funding plan and upon approval, 

budget will be reflected in the Alameda CTC’s FY 2018-2019 Capital Program Budget. 

Attachment: 

A. Project Fact Sheet 
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CAPITAL PROJECT FACT SHEET PN: 1367000

The Alameda County Transportation Commission 
(Alameda CTC), in cooperation with the City of Oakland, is 
constructing operational and safety improvements on Interstate 
880 ( I-880) at 23rd and 29th Avenues. This project includes:

• Replacement of the freeway overcrossing structures

• Safety improvements to the northbound on- and off-ramps

• Safety improvements to the freeway mainline

• Soundwall installation in the northbound direction between 
29th and 23rd Avenues

• Modification of local streets

• Landscape enhancement

Phase 1 and Phase 2 of this project are complete and 
culminated with the opening of the new three-lane overcrossing 
replacement structure on May 31, 2017.

Phase 3: Reconstruction of the northbound I-880 off-ramp to the
29th Avenue overcrossing.

Phase 4: Reconstruction of the 23rd Avenue overcrossing.

Both Phases 3 and 4 will commence during summer 2017 and will 
be constructed simultaneously.

I-880 North Safety and Operational 
Improvements at 23rd and 29th Avenues

PROJECT OVERVIEW

JUNE 2018

PROJECT NEED
• Interstate 880 is a major route for commuters and goods 

movement at all times of the day. In the vicinity of the 23rd 
Avenue and 29th Avenue interchanges, I-880 experiences 
high volumes and a high accident rate compared to 
similar freeways.

• The critical bottleneck is the close proximity between the 23rd 
and 29th Avenue interchanges, which results in short 
acceleration and weaving distances.

• Low vertical clearances of overcrossings and non-standard
design of existing ramps also contribute to the need for safety 
and operational improvements.

• Between 26th and 29th Avenues, the bordering residential 
community and Lazear Elementary School experience traffic
noise due to lack of freeway sound walls.

PROJECT BENEFITS
• Ramp and intersection modifications at both interchanges will 

increase safety and operations along the freeway as well as 
on local neighborhood roadways. 

• The extended auxiliary lane along northbound I-880 will provide
a longer weaving section and reduce merging conflicts that 
result from speed differentials. 

• Replacement of both 23rd and 29th Avenue overcrossing 
structures will provide standard vertical clearance for freeway 
traffic and reduce collisions with the bridge structures. The new 
29th Avenue overcrossing will improve pedestrian and bicycle 
facilities. Bridge columns will be reconfigured to allow for the
widening of the I-880 mainline freeway and shoulders.

• A sound wall will reduce noise impacts at the school and in the 
residential neighborhood.

(For i llustrative purposes only.)
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Note: Information on this fact sheet is subject to periodic updates.Caltrans, Alameda CTC and the City of Oakland

I-880 NORTH SAFETY AND OPERATIONAL IMPROVEMENTS AT 23RD AND 29TH AVENUES

PARTNERS AND STAKEHOLDERS

STATUS
Implementing Agency: Alameda CTC

Current Phase: Construction

Pre-demolition of the 29th Avenue overcrossing, courtesy of Caltrans.

COST ESTIMATE BY PHASE ($ X 1,000)

SCHEDULE BY PHASE

FUNDING SOURCES ($ X 1,000)

Begin End

Preliminary
Engineering/
Environmental

November 2007 April 2010

Final Design April 2010 May 2013

Right-of-Way/Utility May 2010 Winter 2018

Advertisement/
Award

August 2013 April 2014

Construction July 2014 Fall 2018

Plant Establishment Spring 2018 Spring 2019

PE/Environmental $ 5,838

Final Design (PS&E) $ 9,866

Right-of-Way/Utility $ 14,614

Construction $ 83,334

Plant Establishment $ TBD

Total Expenditures $ 113,652

Measure BB $ 8,000

Measure B $ 4,920

Federal $ 1,794

State $ 79,946

Regional $ 12,344

Local $ 6,648

Total Revenues $ 113,652

For detailed project documents and additional photos, 
visit the Caltrans project web page at  
http://www.dot.ca.gov/dist4/projects/88023rd29thovercrossing/.

PROJECT DOCUMENTS

Nearly completed 29th Avenue overcrossing, courtesy of Caltrans.
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Anthony Lewis 
  

 
 

 
Subject:  Application for PAPCO 
 
 

1. Served on the City of Alameda Mayor’s Commission for Disability (2016 – 2018). 
Employed at the California State Department of Rehabilitation (1986 – 2007). 
 

2. I am blind person who has used paratransit extensively.  I know and realize the 
challenges people with disabilities face with regard to transportation.  Transportation is 
a vital resource for those of us who do not drive.  We rely on the assistance of others for 
transportation for shopping, medical appointments, etc.  I feel that I can add my own 
perspective on all the good things that work with paratransit and how we can keep it as 
a viable resource for the disabled community.    
.  

3. Rehabilitation Counselor/Retired.  I have been a rehabilitation counselor and supervisor 
overseeing many projects which hopefully will add to constructive input for this 
committee.  I also have been very involved here in Alameda and know many who are 
disabled through the programs I have been involved with.  I have been involved with the 
nursing home ministry through my church and with the Alameda Community Chorus 
which has many members with disabilities who use paratransit for performances.  I also 
am involved with the  
Mastic Senior Center which has its own fixed route system that helps seniors and people 
with disabilities 

 
4. See Section 2.   Currently use East Bay Paratransit for shopping and appointments.    
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Bicycle and Pedestrian Advisory 
Committee Meeting Minutes 
Thursday, March 29, 2018, 5:30 p.m. 8.1 

1. Call to Order
Bicycle and Pedestrian Advisory Committee (BPAC) Vice Chair Kristi Marleau called the
meeting to order at 5:30 p.m. After the call to order, Carolyn Clevenger welcomed new
BPAC member Fred McWilliams.

2. Roll Call
A roll call was conducted and all members were present with the exception of Liz Brisson,
Preston Jordan, Ben Schweng, Diane Shaw, and Matt Turner.

The Vice Chair moved item 5.3 before 5.1.

Subsequent to the roll call:
Matt Turner arrived during agenda item 5.3.

3. Public Comment
There were no public comment.

4. Approval of October 5, 2017 Minutes
Jeremy Johansen made a motion to approve this item. Feliz Hill seconded the motion.
The motion passed with the following votes:

Yes: Fishbaugh, Hill, Johansen, Marleau, McWilliams, Murtha 
No: None 
Abstain: None 
Absent: Brisson, Jordan, Schweng, Shaw, Turner 

5. Regular Matters
5.1. Countywide Active Transportation Plan Update

Chris Marks presented this agenda item second. The Countywide Active 
Transportation Plan was last brought to BPAC in July 2017. He presented the plan 
scope, purpose, vision, goals, and outreach plan. He informed the committee that 
the plan will replace the Countywide Bicycle and Pedestrian Plans, which were last 
updated in 2012, and that staff will continue to seek the BPAC’s input at major 
milestones in the plan’s development.  

Dave Murtha asked what the island on the map on the second slide represents.  
Carolyn responded that those were areas where there were Community Based 
Transportation Plans in the past. 
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David Fishbaugh asked about the outreach and engagement activities and to what 
extent there is common vision and buy in to the concept of complete streets overall 
and if there is resistance staff has encountered. He asked if there is anything BPAC as 
a committee can do to help at a local level. Chris noted that staff has not 
encountered resistance and that most jurisdictions which have mostly been 
engaged in the process and bringing ideas to staff. 
 
Jeremy Johansen asked what the outreach plan is. Chris said there will be a fact 
sheet distributed. Jeremy asked if there will be forums, similar to the 2012 plan. Chris 
noted that the planning area meetings have a very similar purpose. 
 
Dave Murtha mentioned putting your bike in a bike locker, or a cage in a monitored 
place would be great, and that Hayward BART is implementing a secured Bike rack. 
Chris stated it is definitely something worth looking into and that staff will be looking 
for recommendations on bicycle storage. 
 
Kristi Marleau asked about the timeline of the plan since it is only updated every 5 
years. Chris said we will have an evaluation plan to keep it moving forward.  
 
Matt Turner said that Alameda CTC is the only agency with a multi-jurisdictional 
vision and it would be great to have local standards set and not rely on the 
California Department of Transportation (Caltrans) for best practices to handle an 
intersection, or putting in new street lights etc.  On the safety map it would be great 
to try to integrate near-miss data collection. 
 
Mr. Murtha said many agencies have mobile phone aps that allow you to report 
incidents. He asked if it is possible at a regional level to have an app that works with 
an agency who would then know who to report incidents to. 
 

5.2. San Pablo Avenue Corridor Project Update 
Carolyn Clevenger presented this item. She stated that San Pablo is the first major 
arterial corridor project Alameda CTC is advancing, which will be done in 
conjunction with the Alameda-Contra Costa Transit District (AC Transit), the West 
Contra Costa Transportation Advisory Committee (WCCTAC) and the Contra Costa 
Transportation Authority (CCTA) as well as Caltrans and the local jurisdictions. 
Caltrans will be involved because a portion of the corridor is a State Route. The 
intent is to use local plans as input to the corridor project. 
 
Fred McWilliams said it seems like every block in downtown Oakland has multi story/ 
multi-use condos with store front businesses on the first level or two and condos 
above. He asked how the plan will deal with that today and plan for the future 10 or 
20 years down the road. Carolyn said the plan will consider a long term vision. She 
noted most cities are already thinking that way as they plan future construction. 
 

Page 70



 
R:\AlaCTC_Meetings\BPAC\20180628\4.1_Minutes\4.1_BPAC_Minutes_20180329_CM.docx  

 

Dave Murtha noted a bicyclist on a New York City bikeway was protected on one 
side of one-way street so that cars turning left could see the cyclist. He stated that 
the complexity is the two-way street and suggested considering alternating one-way 
streets. 
 
David Fishbaugh asked for some of the other ideas that could be implemented. 
Carolyn stated that some of the additional improvements being considered include:  

• Painting 
• Signal improvements 
• Improved wayfinding 
• Pedestrian-scale lighting 

 
5.3. Transportation Development Act Article 3 Project review and Alameda County 

Bicycle and Pedestrian Master Plan Update 
This item was presented first, by Paul Keener from Alameda County Public Works.  
 
Fred McWilliams asked if the City of Livermore’s rollover of $403,000 includes the 
$88,000 from the rollover for fiscal year 2019-2020. Mr. Keener said footnote 6 shows a 
breakdown of the carryover amounts. 
 
Jeremy Johansen asked how San Leandro is using its funds.  Mr. Keener said that San 
Leandro typically use their funds for curb ramps. 
 
Dave Murtha said that Hayward continues to state the same thing annually and his 
he questioned what intersections did the City of Hayward fix. Mr. Keener noted that 
Hayward is in the process of doing a Bike/Ped Plan and they have a vision of 
establishing a BPAC. Dave said there is nothing for us to review. Carolyn said that 
Alameda CTC will request that Hayward provide more detailed information with 
what they’re doing with the ramps. 
 
Feliz Hill asked if the funds are the same from year-to-year. Mr. Keener responded the 
funds are nearly the same from year to year with a possible fluctuation of 5%, and 
that these are State Funds, not Federal. 
 
Fred McWilliams asked if the roll over funds have to be used in a specified time 
frame, and if the agencies have to specify what projects they’re rolling over the 
funds for. Mr. Keener said the answer to both those questions is—No.  However, they 
are held accountable.  Mr. Keener asked if this an appropriate question for ACTC 
BPAC to ask as part of an advisory committee? Matt Turner said—yes.  Carolyn said if 
they exceed a threshold or number of years ACTC could ask for more information. 
Paul noted that this pot of money does not flow through ACTC, so we could ask but 
they are not obligated to provide specifics. 
 
Mr. Keener said the project applications are due on June 1st, and that would give 
him a better idea of how the cities plan to use their funds. 
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David Fishbaugh asked for examples of how much capital is required for 1 curb 
ramp and how far does that funding go. Aleida Adrino-Chavez said that the more 
you build the cheaper the price.  A good estimate is from five to seven thousand per 
intersection. 
 
Mr. Keener presented Bicycle & Pedestrian Master Plan for Unincorporated Areas of 
Alameda County.  Bordering cities that are working on their Bike/Ped plans are San 
Leandro, Hayward, and Livermore. 
 
Ms. Hill asked how Alameda County determines priority. Mr. Keener says in the past 
the priorities have been safety, schools, and transit. Feliz asked if they queried folks in 
the community to understand what their major concerns are. 
 
Mr. Keener said that the top two community priorities are schools and safety. 
 
Ms. Hill expressed concern that with the various dynamics and demographics in 
those unincorporated areas that one size doesn’t fit all, and that you should consider 
each individually to access their specific needs.  
 
Jeremy Johansen asked which portions E14th and other main thoroughfares that 
connect many communities, are there focus areas they are concentrating on or if 
they are considering the whole system?  Paul responded that  E14th and Mission is a 
long corridor. Some examples: E14th and Mission was completed in three phases. 
Hesperian Blvd. was completed in one phase. Castro Valley Blvd was divided into 2 
phases. So the bigger the project or the longer the distance tends to determine the 
number of phases necessary to complete a project.  
 
David Fishbaugh asked how you coordinate the county efforts with the cities. Chris 
said that ACTC is working on a corridor plan for E14th, which is designed to knit 
together all of those communities.   
 
Mr. Johansen asked if what Mr. Keener presented is work in progress or the master 
plan. Have you reviewed other master plans around the county as far as priority 
areas or connectivity issues?  Mr. Keener responded that they do interact with AC 
Transit and others that are affected by putting bicycle lanes in. 
 

 
6. Staff Reports 

6.1. 2017 Bicycle and Pedestrian Plans Implementation Report 
 

This was part of the 2012 plan. This is the last time it will be updated. Any questions 
contact Chris Marks or Carolyn Clevenger. 
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7. BPAC Member Reports 
7.1. BPAC Calendar FY2017-18 

The committee calendar is provided in the agenda packet for review purposes. 
 
Fred McWilliams invited everyone to join in the Oakland Yellow Jackets 28th 
Anniversary ride.  He stated that it would be a short ride out to Alameda and back, 
followed by picnic lunch.   
 
Matt Turner stated that he attended the Trails and Greenways Conference – one of 
the calls for action is that the California Transportation Commission is looking for 
Active Transportation Program (ATP) grant reviewers; he encourages all to apply. 
 

7.2. BPAC Roster 
The committee roster is provided in the agenda packet for review purposes. 
 

8. Meeting Adjournment 
The meeting adjourned at 7:55 p.m. The next meeting is scheduled for June 28, 2018 at 
the Alameda CTC offices. 
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Alameda County Transportation Commission

Bicycle and Pedestrian Advisory Committee

Roster and Attendance Fiscal Year 2018-2019

Suffix Last Name First Name City Appointed By
Term 

Began

Re-

apptmt.

Term 

Expires

1 Mr. Turner, Chair Matt Castro Valley
Alameda County

Supervisor Nate Miley, District 4
Apr-14 Mar-17 Mar-19

2 Ms. Marleau, Vice Chair Kristi Dublin Alameda County Mayors' Conference, D-1 Dec-14 Jan-17 Jan-19

3 Ms. Brisson Liz Oakland Alameda County Mayors' Conference, D-5 Dec-16 Dec-18

4 Mr. Fishbaugh, Chair David Fremont
Alameda County

Supervisor Scott Haggerty, District 1
Jan-14 Jan-16 Jan-18

5 Ms. Hill Feliz G. San Leandro
Alameda County

Supervisor Wilma Chan, District 3
Mar-17 Mar-19

6 Mr. Johansen Jeremy San Leandro Alameda County Mayors' Conference, D-3 Sep-10 Feb-18 Feb-20

7 Mr. Murtha Dave Hayward
Alameda County

Supervisor Richard Valle, District 2
Sep-15 Sep-17

8 Mr. Schweng Ben Alameda Alameda County Mayors' Conference, D-2 Jun-13 Jun-17 Jun-19

9 Ms. Shaw Diane Fremont
Transit Agency

(Alameda CTC)
Apr-14 May-16 May-18

R:\AlaCTC_Meetings\BPAC\Records_Admin\Members\MemberRoster\BPAC_Roster and Attendance_FY18-19_20180711.xlsx
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Independent Watchdog Committee 
Meeting Minutes 
Monday, March 12, 2018, 5:30 p.m. 8.2 

1. Special Annual Compliance Review
1.1. Overview an update on Measure B and Measure BB Audit Report and Compliance

Report Review Orientation Workshop 
The Independent Watchdog Committee (IWC) members received an orientation 
on the compliance report review process from staff. Members agreed to review 
the audited financial statements and compliance reports in further detail on their 
own and submit comments to Alameda CTC via email by Monday,  
March 26, 2018. 

1.2. Measure B and Measure BB FY2016-17 Audit Report and Program Compliance 
Report Review 
Staff reviewed a sample audited financial statement and compliance report with 
the IWC. This review served as a training tool for new members and was a refresher 
for existing members. 

REGULAR MEETING AGENDA 

1. Call to Order/Roll Call
Independent Watchdog Committee (IWC) Chair Murphy McCalley called the meeting to
order. A roll call was conducted and all members were present with the exception of
Brian Lester, Glenn Nate, Harriette Saunders, and Robert Tucknott

2. Public Comment
There were no public comments.

3. Approval of January 8, 2018 IWC Meeting Minutes
The committee corrected the next meeting date to “March 12, 2018” on page 17 of the
packet.

Herb Hastings made a motion to approve this item with the above correction. Pat Piras
seconded the motion. The motion passed with the following votes:

Yes: Brown, Buckley, Dominguez, Hastings, Jones, McCalley, Nelson, Piras, Zukas
No: None
Abstain: None 
Absent: Lester, Nate, Saunders, Tucknott 
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4. Establishment of IWC Annual Report Ad Hoc Subcommittee 
4.1. Schedule first Ad Hoc Subcommittee meeting for March or early April 

Murphy McCalley asked for volunteers to serve on the Annual Report Ad Hoc 
Subcommittee. Murphy McCalley, Madeleine Nelson, Pat Piras and Hale Zukas 
volunteered to serve on the committee. Patricia Reavey provided a list of 
proposed dates for the first subcommittee meeting. The volunteers selected 
Wednesday, April 4, 2018 from 3 to 5 p.m. 
 

5. Projects and Programs Watchlist 
5.1. Projects and Programs Watchlist 

Patricia Reavey informed the committee that the watchlist is an opportunity for the 
members to watch projects and programs of interest to them. She noted that 
annually, a letter is sent to project sponsors requesting that they notify the IWC 
members. 

 
Pat Piras stated that it seems that there are projects, like East West Connector 
(EWC), not on the projects watchlist for Measure B or Measure BB. Tess Lengyel 
stated that projects from the 1986 Measure B are not on the watchlist. She also 
noted that the 1986 Measure did not have a Watchdog Committee. Ms. Lengyel 
explained that the projects that are on the Measure B Capital Projects Monitoring 
list are from the 2000 Measure B and the items in “white” are not completed. She 
stated that the EWC project doesn’t have any money that is under the purview of 
the IWC. 
 
Pat Piras stated that she saw a document that referred to the EWC under Measure 
BB as Transportation Expenditure Plan (TEP) number 21 and it is not shown on the 
Measure BB Capital Projects Monitoring list. Ms. Lengyel stated that EWC is listed as 
an eligible project under the Major Commute Corridors program, but the Agency 
hasn’t programmed any Measure BB money to the EWC project. 
 
Pat Piras asked for a list of all Measure BB TEP numbers with project or program 
name and the type of fund. Patricia Reavey said that staff will send this information 
to the Committee. 
 

6. IWC Member Reports/Issues Identification 
6.1. Chair’s Report 

Murphy McCalley stated that the item on Page 25 is a request made from the 
public via the IWC email address, and he noted that it was worth sharing with the 
committee. Patricia Reavey stated that her reply to the member is also shown. 

 
6.2. IWC Issues Identification Process and Form 

Murphy McCalley informed the committee that the Issues Identification Process 
and Form is a standing item on the IWC agenda which keeps members informed 
of the process required to submit issues/concerns that they want to have come 
before the committee. 
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6.3. Issues Discussion: Issues form submitted to IWC to discuss the East West  
Connector Project 
Pat Piras stated that she asked the status of the East West Connector (EWC) 
project at the January meeting and staff directed her to a fact sheet that showed 
zero dollars in Measure BB funding for the project. She reviewed the content of the 
issues document on Page 35 of the packet. Ms. Piras noted that she submitted the 
Issues Form to inform the Committee and to let the Commission know that the 
Watchdogs are watching. She stated that the EWC item was heard at the Projects 
and Programs Committee (PPC) on March 12, 2018 along with various comments 
from the public regarding this project. 
 
Trinity Nguyen stated that staff will revisit this project once it’s at a level where the 
cost may be assessed accurately. Ms. Lengyel reiterated that the Commission did 
not make a programming action at the PPC. Ms. Reavey stated that the staff 
report from the PPC meeting is on the website. 
 
A public comment was heard from Dave Campbell with Bike East Bay. He said 
several recommendations are on the table. He noted that the IWC may be 
interested in watching this project if the Commission approves to move forward or 
it’s decided to divert funds from other categories. Mr. Campbell stated that a 
Transportation Analysis for this project should be updated before committing to 
spend Measure BB funds on the project, and if there is a diversion of Measure BB 
funds, wanted to know what the public process would be like. 
 
Pat Piras asked, what is the process for Implementing Guidelines #4 and #22, also, 
what is Alameda CTC’s definition of “jurisdiction” as used in the Implementing 
Guidelines. Murphy McCalley wanted to clarify direction to staff.  It was clarified 
that there was no Measure BB money currently programmed to the project. Ms. 
Nguyen stated that any plan amendment would only be made as part of a public 
process as was done for the 1986 Measure B and reviewed the Agency’s 
programming process.  She also reviewed the three project delivery and funding 
options as presented to the PPC: Build Option, No-Build Option and Deferred 
Option. She provided an overview of the project, the current project status, project 
complexities, and the details of the three options. 
 
Murphy McCalley suggested the Committee read the PPC staff report to become 
acquainted with the project and formulate questions for staff. He requested staff to 
put a place holder for the EWC project on the July 9, 2018 agenda. 
 
A suggestion was made that the IWC hold a workshop or discussion on 
implementing guidelines. 
 

7. Staff Report 
7.1. Staff to IWC Requests 

Patricia Reavey stated that the IWC Bylaws were approved by the Commission as 
requested by the Committee. 
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Ms. Reavey stated that Pat Piras requested a fact sheet for the EWC and staff sent 
the link via email after the January 2018 meeting. 
 

7.2. IWC Calendar 
The committee calendar was provided in the agenda packet for review purposes. 
 

7.3. IWC Roster 
The committee roster was provided in the agenda packet for review purposes. 

 
8. Adjournment 

The meeting adjourned at 7:30 p.m. The next meeting is scheduled for July 9, 2018 at the 
Alameda CTC offices. 
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 Alameda County Transportation Commission

Independent Watchdog Committee

Roster - Fiscal Year 2018-2019

Title Last First City Appointed By Term Began Re-apptmt. Term Expires

1 Mr. Jones, Chair Steven Dublin Alameda County Mayors' Conference, D-1 Dec-12 Jan-17 Jan-19

2 Mr. McCalley, Vice Chair Murphy Castro Valley
Alameda County

Supervisor Nate Miley, D-4
Feb-15 Mar-17 Mar-19

3 Mr. Brown Keith Oakland Alameda Labor Council (AFL-CIO) Apr-17 N/A

4 Mr. Buckley Curtis Berkeley Bike East Bay Oct-16 N/A

5 Mr. Dominguez Oscar Oakland East Bay Economic Development Alliance Dec-15 N/A

6 Mr. Hastings Herb Dublin Paratransit Advisory and Planning Committee Jul-14 N/A

7 Mr. Knoop Cary Newark Alameda County Mayors' Conference, D-2 May-18 May-20

8 Mr. Naté Glenn Union City
Alameda County

Supervisor Richard Valle, D-2
Jan-15 Mar-17 Mar-19

9 Ms. Nelson Madeleine Oakland League of Women Voters Dec-17 N/A

10 Ms. Piras Pat San Lorenzo Sierra Club Jan-15 N/A

11 Ms. Saunders Harriette Alameda Alameda County Mayors' Conference, D-3 Jul-09 Jul-16 Jul-18

12 Mr. Zukas Hale Berkeley
Alameda County

Supervisor Keith Carson, D-5
Jun-09 Jun-16 Jun-18

13 Vacancy
Alameda County

Supervisor Scott Haggerty, D-1

14 Vacancy
Alameda County

Supervisor Wilma Chan, D-3
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 Alameda County Transportation Commission

Independent Watchdog Committee

Roster - Fiscal Year 2018-2019

15 Vacancy Alameda County Mayors' Conference, D-4

16 Vacancy Alameda County Mayors' Conference, D-5

17 Vacancy Alameda County Taxpayers Association
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Paratransit Advisory and Planning Committee 
Meeting Minutes 

Monday, May 21, 2018, 1:30 p.m. 8.3 

1. Call to Order

2. Roll Call

Sylvia Stadmire, PAPCO Chair, called the meeting to order at 1:30

p.m. A roll call was conducted and she confirmed that a quorum was

achieved. All members were present with the exception of Kevin

Barranti, Yvonne Behrens, Bob Coomber, Christine Ross, Harriette

Saunders, and Linda Smith.

Subsequent to the roll call: 

Carmen Rivera-Hendrickson and Carolyn Orr arrived during item 5.1. 

3. Public Comment

There were no public comments.

4. Approval of Consent Calendar

4.1. Approve the March 26, 2018 PAPCO Meeting Minutes

4.2. Receive the FY 2017-18 PAPCO Meeting Calendar

4.3. Receive the PAPCO Roster

4.4. Receive the Paratransit Outreach Calendar

Herb Hastings moved to approve this item. Michelle Rousey 

seconded the motion. The motion passed with the following 

votes: 

Yes: Stadmire, Johnson, Bunn, Costello, Hastings, Patterson, 

Rousey, Scott, Tamura, Waltz, Zukas  

No: None 

Abstain: None 

Absent: Barranti, Behrens, Coomber, Orr, Rivera-Hendrickson, 

Ross, Saunders, Smith 

Page 83



 

R:\AlaCTC_Meetings\PAPCO\20180625\4.1_Minutes\4.1_PAPCO_Meeting_Minutes_20180521_Final.docx  

 

5. Paratransit Programs and Projects 

5.1. Approve the FY 2018-19 Paratransit Direct Local Distribution (DLD) 

Program Plans Recommendation 

Krystle Pasco presented this item. 

 

Peggy Patterson moved to approve this item. Michelle Rousey 

seconded the motion. The motion passed with the following 

votes: 

 

Yes: Stadmire, Johnson, Bunn, Costello, Hastings, Orr, Rivera-

Hendrickson, Tamura, Waltz, Zukas  

No: None 

Abstain: Scott 

Absent: Barranti, Behrens, Coomber, Ross, Saunders, Smith 

 

5.2. Review Updated Access Alameda Booklet 

Naomi Armenta presented this item. Members reviewed a mock-

up of the new Access Alameda booklet and were given the 

opportunity to provide comments and corrections. Final 

feedback and edits should be provided by May 25th, to either 

Naomi Armenta or Krystle Pasco via email. 

 

After getting PAPCO members’ input, staff will finalize the booklet 

and move on to translation and printing. New Access Alameda 

booklets will be available during summer 2018. 

 

5.3. Receive a 2018 Comprehensive Investment Plan (CIP) Paratransit 

Program Presentation – Bay Area Outreach and Recreation 

Program (BORP)  

This item was presented by Sarah Dawn Smith, Transportation 

Coordinator at BORP. This program is designed to provide 

wheelchair accessible transportation for children, youth and 

adults with disabilities, to participate in sports and recreation 

activities. BORP coordinates with public transportation and 

paratransit providers to meet the needs of participants. A few of 

the programs they offer include the “Adaptive Cycling Program”, 

“Adventures and Outings Program”, the “Power Soccer 

Program”, the “Basketball Program”, and a “Sled Hockey 

Program.” BORP recently received a FTA 5310 grant that allowed 
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them to purchase another 26 passenger vehicle. Alameda CTC 

funding was used to modify the vehicle which allowed for up to 

six wheelchair passengers to be transported at one time.  The 

BORP project provides accessible group transportation in 

Alameda County and addresses an existing gap in 

transportation. The project also includes an outreach and 

education component to increase the awareness of their 

service.   

 

Larry Bunn asked to be added to BORP’s email list of activities. 

 

Sarah Dawn also advised that the information provided in 

today’s presentation can be found on the BORP website. 

 

Shawn Costello asked that they consider adding an accessible 

bowling team. 

 

5.4. Mobility Management – Mobility as a Service: Concept and 

Practice 

Naomi presented this item. She stated that she has noticed more 

information coming out surrounding this service. She provided 

page one of the most recent report with a recommendation that 

members review the full report for more detail. 

 

6. Committee and Transit Reports 

6.1. Independent Watchdog Committee (IWC)  

Herb Hastings had no report. The next meeting will take place in 

July. 

 

6.2. East Bay Paratransit Service Review Advisory Committee (SRAC) 

Cimberly Tamura was absent for the last SRAC meeting. Naomi 

shared that members and guests looked at an accessible van 

and watched a paratransit driver video. 

 

6.3. Other ADA and Transit Advisory Committees 

There were no other ADA and transit advisory committee reports. 

 

7. Member Reports 

Michelle Rousey shared information on the Disability Capitol Action 

Day that is coming up the first Thursday of June.   
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Shawn Costello announced that he will be attending his first Housing 

Services Commission Meeting this month at Dublin City Hall.  He was 

appointed to the committee last month. 

 

Sylvia and Sandra attended the Older Americans Month Celebration 

at City Hall. 

 

Sandra attended the African American Alzheimer’s Disease Forum on 

April 21, 2018.  Sandra and Sylvia attended the PACE party, which 

was hosted by the Center for Elders’ Independence (CEI) in Berkeley.  

Sandra attended the 12th Annual Senior Health and Wellness 

Resource Fair in Castro Valley on May 3rd.  She also attended a 

breakfast at West Oakland Senior Center, which was attended by the 

Mayor on May 4th, and on May 15th, she attended a California 

Community Action Partnership Legislative Breakfast in Sacramento, 

and visited several Elected Officials.  Sandra announced that the 

United Seniors of Oakland and Alameda County (USOAC) 27th Annual 

Convention will take place on Friday, May 25th at St. Columbus 

Catholic Church in Oakland.  

  

8. Staff Reports 

Naomi announced that there will be a Countywide Travel Training 

and Mobility Management meeting on June 1, 2018 at the Alameda 

CTC offices. 

 

Krystle reminded PAPCO members to complete their community 

outreach requirement before the fiscal year ends. 

 

9. Adjournment 

The meeting adjourned at 3:00 p.m. The next PAPCO meeting is 

scheduled for June 25, 2018 at 1:30 p.m. at the Alameda CTC offices 

located at 1111 Broadway, Suite 800 in Oakland.  
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Alameda County Transportation Commission
Paratransit Advisory and Planning Committee

Roster - Fiscal Year 2017-2018

Title Last First City Appointed By Term 
Began

Re
apptmt.

Term 
Expires

1 Ms. Stadmire, Chair Sylvia J. Oakland Alameda County
Supervisor Wilma Chan, D-3 Sep-07 Oct-16 Oct-18

2 Ms. Johnson, Vice 
Chair Sandra San Leandro Alameda County

Supervisor Nate Miley, D-4 Sep-10 Mar-17 Mar-19

3 Mr. Barranti Kevin Fremont City of Fremont
Mayor Lily Mei Feb-16 Feb-18

4 Ms. Behrens Yvonne Emeryville City of Emeryville
Mayor John Bauters Mar-18 Mar-20

5 Mr. Bunn Larry Union City
Union City Transit
Steve Adams, 
Transit Manager

Jun-06 Jan-16 Jan-18

6 Mr. Coomber Robert Livermore City of Livermore
Mayor John Marchand May-17 May-19

7 Mr. Costello Shawn Dublin City of Dublin
Mayor David Haubert Sep-08 Jun-16 Jun-18

8 Mr. Hastings Herb Dublin Alameda County
Supervisor Scott Haggerty, D-1 Mar-07 Jan-16 Jan-18

9 Mr. Lewis Anthony Alameda
City of Alameda
Mayor Trish Spencer
Pending Commission Approval

Jul-19 Jul-20

10 Rev. Orr Carolyn M. Oakland City of Oakland, Councilmember
At-Large Rebecca Kaplan Oct-05 Jan-14 Jan-16

11 Rev. Patterson Margaret Albany City of Albany
Councilmember Peter Maass Feb-18 Feb-20
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Title Last First City Appointed By Term 
Began

Re
apptmt.

Term 
Expires

12 Ms. Rivera-
Hendrickson Carmen Pleasanton City of Pleasanton

Mayor Jerry Thorne Sep-09 Jun-16 Jun-18

13 Ms. Ross Christine Hayward Alameda County
Supervisor Richard Valle, D-2 Oct-17 Oct-19

14 Ms. Rousey Michelle Oakland BART
President Rebecca Saltzman May-10 Jan-16 Jan-18

15 Mr. Scott Will Berkeley Alameda County
Supervisor Keith Carson, D-5 Mar-10 Jun-16 Jun-18

16 Ms. Smith Linda Berkeley City of Berkeley
Mayor Jesse Arreguin Apr-16 Apr-18

17 Ms. Tamura Cimberly San Leandro City of San Leandro
Mayor Pauline Cutter Dec-15 Dec-17

18 Ms. Waltz Esther Ann Livermore LAVTA
Executive Director Michael Tree Feb-11 Jun-16 Jun-18

19 Mr. Zukas Hale Berkeley A. C. Transit
Board President Elsa Ortiz Aug-02 Feb-16 Feb-18

20 Vacancy City of Hayward
Mayor Barbara Halliday

21 Vacancy City of Newark
Councilmember Luis Freitas

22 Vacancy City of Piedmont
Vice Mayor Teddy King

23 Vacancy City of Union City
Mayor Carol Dutra-Vernaci
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Memorandum  9.1 

 

DATE: July 19, 2018 

TO: Alameda County Transportation Commission 

FROM: Tess Lengyel, Deputy Executive Director of Planning and Policy 

SUBJECT: July Legislative Update 

 

Recommendation 

It is recommended that the Commission approve legislative positions and receive an 

update on federal, state, and local legislative activities. 

Summary 

The July 2018 legislative update provides information on federal, state and regional 

policy and legislative activities as applicable to Alameda CTC. 

Background 

The Commission approved the 2018 Legislative Program in December 2017. The 

purpose of the legislative program is to establish funding, regulatory, and 

administrative principles to guide Alameda CTC’s legislative advocacy. The final 

2018 Legislative Program is divided into six sections: Transportation Funding; Project 

Delivery and Operations; Multimodal Transportation, Land Use, and Safety; Climate 

Change and Technology; Goods Movement; and Partnerships. The program is 

designed to be broad and flexible to allow Alameda CTC the opportunity to pursue 

legislative and administrative opportunities that may arise during the year, and to 

respond to political processes in the region as well as in Sacramento and 

Washington, DC.  

Each month, staff brings updates to the Commission on legislative issues related to 

the adopted legislative program, including recommended positions on bills as well 

as legislative updates. 
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State Update 

Platinum Advisors, Alameda CTC’s state lobbying firm, provided the following 

summary of state activities.  

Senate Bill 1 (SB 1) repeal: The initiative to repeal SB 1 through a constitutional 

amendment was successful in getting enough signatures to qualify for the 

November 2018 ballot and will appear as Proposition 6. Over 960,000 signatures were 

collected and over 685,000 were verified through random sampling. The number 

required to place the initiative on the ballot was 585,000.  

Below summarizes SB1 funding categories as well as funding for cities and transit 

operators in Alameda County.  Attachment A illustrates Alameda CTC projects 

funded by Measure BB that will need to leverage external funds for full delivery.  

Attachment B includes two examples of SB1 educational materials from Fremont 

and AC Transit.  At the Commission meeting, staff will provide an overview of SB 1 

and educational efforts regarding the impact of SB 1 on local and state 

transportation improvements. 

SB 1 Summary: SB 1, known as the “Road Repair and Accountability Act of 2017”, was 

approved by the legislature and signed by the Governor in April 2017.  SB 1 provides 

the first significant, stable, and ongoing increase in state transportation funding in 

more than two decades. The last time the gas tax was increased was over 20 years 

ago and has not kept pace with inflation.  The estimated funding backlog for 

transportation maintenance is over $130 billion for road, highway and bridge repairs.  

Alameda CTC, local jurisdictions and transit operators receive formula funds and are 

also eligible for several SB 1 competitive funding categories.  If SB 1 is repealed in 

November 2018, no future SB 1 funds will be available; however, existing allocated 

funds are able to be expended until the funding is exhausted. If the repeal occurs, 

funding allocations made by the California Transportation Commission for 

competitive grant programs for future years are at risk. Below is a summary of SB 1 

funding categories. 

Local Streets and Roads Program: SB 1 provides an increase of $1.5 billion annually, 

(beginning in November 2017) towards the Local Streets and Roads (LSR) program. 

This funding will be used by local governments to maintain and rehabilitate existing 

local roadway transportation infrastructure. Table 1 illustrates the estimated Fiscal 

Year (FY) 18-19 increase in local road repair funding as a result of SB 1 funding for 

Alameda County and cities.  
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Table 1: SB 1 Local Streets and Roads (LSR) Estimates for FY 18-19 

Jurisdiction in  

Alameda County 

State 

HUTA1 

State 

Estimated  

FY 18-19 SB-12 

Total 

Alameda $1,854,242 $1,343,689 $3,197,931 

Albany $447,765 $320,223 $767,988 

Berkeley $2,800,936 $2,032,474 $4,833,410 

Dublin $1,344,761 $972,025 $2,316,786 

Emeryville $280,129 $198,663 $478,792 

Fremont $5,342,973 $3,886,879 $9,229,852 

Hayward $3,708,698 $2,694,683 $6,403,381 

Livermore $2,060,121 $1,493,876 $3,553,997 

Newark $1,050,138 $758,193 $1,808,331 

Oakland $9,839,545 $7,167,109 $17,006,654 

Piedmont $268,465 $190,154 $458,619 

Pleasanton $1,754,451 $1,270,892 $3,025,343 

San Leandro $2,049,944 $1,486,453 $3,536,397 

Union City $1,707,285 $1,236,485 $2,943,770 

County of Alameda $25,838,702 $17,231,773 $43,070,475 

TOTAL $60,348,155 $42,283,571 $102,631,726 

Notes: 1. Highway User Tax Account (HUTA); Cities and County receive Allocations 

directly from State; 2. Data Source:  http://californiacityfinance.com/ 

  

Public Transit and Intercity Rail:  SB 1 provides an additional $350 million in public 

transit funding each year, including $250 million annually for transit capital and 

operation costs through the State Transit Assistance (STA), and $105 million annually 

for State of Good Repair funds, using the STA formula for distribution.  Table 2 
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illustrates estimated FY 18-19 SB 1 funding for Alameda County transit operators.  In 

addition, SB 1 funds an additional $300 million per year for Transit and Intercity Rail 

Capital Program (TIRCP) to fund commuter and intercity rail modernization and 

expansion.  Lastly, SB 1 provides new revenue for intercity and commuter rail 

operators through a formula program to improve services across the state.   

Table 2: SB 1 Transit Funding Estimates for FY 18-19 

Alameda 

County 

Transit 

Operators 

Base STA 

Distribution 

(A) 

STA SB 1 

Augmentation 

(B) 

State of 

Good 

Repair 

(SGR) 

Program 

( C) 

Total SB 1 

Augmentation  

(STA + SGR)  

(D) = (B+C) 

Total 

(E) = (A+D) 

AC Transit $8,309,164  $8,309,164  $3,149,541  $11,458,705  $19,767,869  

BART $16,098,558  $16,098,558  $6,102,066  $22,200,624  $38,299,182  

LAVTA $146,790  $146,790  $55,640  $202,430  $349,220  

Union City $45,153  $45,153  $17,115  $62,268  $107,421  

ACE (Ala. 

Co.) 

$98,681  $98,681  $37,404  $136,085  $234,766  

Total $24,698,346  $24,698,346  $9,361,766  $34,060,112  $58,758,458  

 

Local Partnership Program: SB 1 directs $200 million in new revenues per year to a 

new Local Partnership Program (LPP), which rewards agencies with voter-approved 

taxes, tolls, and fees dedicated solely to transportation. For Alameda CTC, this 

equates to approximately $4 million/year in new revenue for transportation 

improvements.  

Trade Corridors Enhancement Program: SB 1 provides an ongoing source of state 

funding dedicated to freight-related projects by establishing the new Trade Corridor 

Enhancement Account (TCEA). The TCEA will provide approximately $300 million per 

year in state funding for projects which more efficiently enhance the movement of 

goods along corridors that have a high freight volume.  Alameda CTC and the City 

of Emeryville were awarded over $191 million from TCEP for the construction phase 

of the 7th Street Grade Separation (East) project ($175 million), Freight Intelligent 

Transportation System ($12.4 million) and Emeryville grade crossing improvements 

($4.2 million).  
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Solutions for Congested Corridors Program: This program provides $250 million per 

year for projects that implement specific transportation performance improvements 

and are part of a comprehensive corridor plan by providing more transportation 

choices while preserving the character of local communities and creating 

opportunities for neighborhood enhancement. Alameda CTC has many projects 

that are eligible for this program as shown in Attachment A. 

Active Transportation Program:  SB 1 provides an increase of $100 million annually for 

the existing Active Transportation Program (ATP). This represents an 80% increase in 

the size of this on-going program.  

State Highway Operations and Protection Program (SHOPP): SB 1 provides an 

increase of approximately $1.9 billion annually (beginning in November 2017) to 

fund maintenance and operations of the State Highway System.  

State Transportation Improvement Program (STIP): The STIP is a multi-year capital 

improvement program of transportation projects on and off the State Highway 

System, funded with revenues from the State Highway Account and other State and 

federal funding sources. SB 1 provides a significant increase in STIP funding. 

Budget: The Legislature adopted the 2018-19 Budget Act on June 14th and sent it to 

the governor for his approval. Governor Jerry Brown signed the budget on June 27, 

2018. The budget fully funds the Rainy Day fund, and provides direction to use 

excess Rainy Day Fund revenue for infrastructure projects, including rail projects. The 

relevant transportation related trailer bills are summarized below. The Legislature can 

continue sending the governor trailer bills until the end of session on August 31st.  

SB 840 – 2018-19 Budget Act: The Budget Act appropriates $138.6 billion in general 

fund revenue, $57 billion in special fund revenue, and $3.9 billion in bonds for a 2018-

19 total of $199 billion. While this is the largest budget in California’s history, it also 

includes the largest amount of reserve funding to address future economic 

downturns. The Budget fully funds the Prop 2 Rainy day Fund at $13.8 billion, places 

$2 billion in the traditional reserve for economic uncertainties, and sets aside $200 

million to protect safety net programs such as CalWORKS and Medi-Cal. The Budget 

Act also includes the following member’s requests: 

• Appropriates $5 million in General Fund revenue for a passenger rail planning 

and feasibility analysis.  These funds will enable the Metropolitan 

Transportation Commission (MTC) to evaluate alternatives, and conceptual 

engineering and initial design, that includes intermodal connectivity, station 

evaluation, and a potential new station in the Shinn Park region of Fremont 

connecting Bay Area Rapid Transit, the Altamont Corridor Express, and the 

Alameda-Contra Costa Transit District, and other station areas identified 

through the study with a focus on central and southern Alameda County.  
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• Appropriates $1 million in General Fund revenue to AC Transit to assist with 

transportation services for Oakland Unified School District students. 

SB 848 Transportation Trailer Bill: This measure includes several statutory changes 

relevant to Alameda CTC, including:  

• Caps the amount that Caltrans can charge self-help counties for indirect 

costs to 10% for three years.  

• Allows cities and counties to borrow from internal revenue streams and 

reimburse themselves with future year apportionments from SB 1 revenue.   

• Increases the number of clean air vehicles that are eligible to utilize HOV 

lanes until January 1, 2022.  

AB 1831 State government: appointments: infrastructure: Creates the Infrastructure 

Stabilization Fund to allocate funding dedicated for infrastructure pursuant to 

Proposition 2 of 2014 (the Rainy Day fund). Under this bill once the Rainy Day Fund 

reaches the Constitutional maximum of 10% of the general fund any excess revenue 

would be deposited into the Infrastructure Stabilization Account. The revenue would 

be allocated as follows: 

• Allocates the first $415 million to the State Infrastructure and Maintenance 

Fund for improvements to the State Capitol.  

• Splits the remainder between the Rail Modernization program for rail corridor 

improvements identified by the State Transportation Agency and the Housing 

Rehabilitation Loan Fund for Multifamily Housing Program infrastructure 

investments. 

This is an uncertain funding source and it is questionable if these funds would 

materialize.  However, the Department of Finance projects that a total of $300 

million could be available for rail projects over the next few years. 

Cap & Trade: The following summarizes the proposed appropriations to 

transportation related programs for FY 18-19: 

• $20 million to the Natural Resources Agency for Urban Greening Programs. 

• $18 million to the Strategic Growth Council for research grants on reducing 

carbon emissions, including clean energy, adaptation, and resiliency.   

• $2 million to the Strategic Growth Council to provide technical assistance to 

disadvantaged communities. 
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• $40 million to the Office of Planning & Research for the Transformative Climate 

Communities Program. 

• $134.5 million from the Alternative & renewable Fuel and Vehicle Technology 

Fund to the California Energy Commission for zero emission vehicle 

infrastructure. 

• $12.5 million to the California Energy Commission for Low Carbon Fuel 

Production programs. 

• $64 million to the California Energy Commission for loans and grants to food 

processors to implement greenhouse gas reduction projects. 

• $50 million to the California Air Resources Board (CARB) for supporting local air 

districts implementation of AB 617. 

• $112 million to CARB for reducing emissions from the agricultural sector. 

• $125 million to CARB for the Hybrid and Zero Emission Truck and Bus Voucher 

Incentive Project. 

• $75 million to CARB for Enhanced Fleet Modernization Program and Plus-Up 

Pilot Project. 

• $55 million to CARB for the Freight Equipment Advanced Demonstration and 

Pilot Commercial deployment Project. 

• $245 million to CARB for incentives to reduce emissions and implementation of 

AB 617. 

• $200 million to CARB for the Clean Vehicle Rebate Program, or which 

$25 million shall be used for rebates to low income recipients. 

Regional Update 

Region-wide, Regional Measure 3 (RM3), a bridge toll increase, passed by a margin of 

over 54% in June 2018.  In Alameda County, 53% of Alameda County voters supported 

RM3. Alameda County is expected to be eligible for over $1 billion in transportation 

improvements funded by RM3, which is roughly a quarter of the total new toll revenues 

to be generated.  This is a critical infusion of funds that will go a long way to leverage 

Alameda CTC’s local transportation sales tax measures to deliver projects early.   

RM3 funds important projects in Alameda County to support better goods movement 

and economic development, highway and express lane improvements, major transit 

investments in operations and capital projects, active transportation projects such as 

the East Bay Greenway Project, multi-modal investments including San Pablo Avenue 

Page 95



 

R:\AlaCTC_Meetings\Board-Commission\20180726\9.1_Legislative_Update\9.1_LegislativeUpdate.docx  

 

and East 14th & Mission in Fremont, and congestion relief projects in the County. 

Additionally, transit services funded with RM 3 operating assistance directly benefit 

Alameda County.  See Attachment C. 

Alameda CTC has specific named projects in RM3 and several project and corridor 

investments where our projects are eligible and where we are listed as co-

sponsors.  Because of Alameda CTC’s project development work, we are ready to 

make use of the RM3 funds once they become available. 

Regional Measure 3 Implementation timeline: The measure will raise bridge tolls by $1 

on the Bay Area’s seven state-owned toll bridges in 2019, followed by additional $1 

increases in 2022 and 2025.  

Regional Measure 3 lawsuit: During the first week of July, a lawsuit was filed in the San 

Francisco Superior Court by the Howard Jarvis Taxpayers Association challenging RM3 

as a fee (requiring 50% voter approval) versus a tax (requiring a 2/3 voter approval). The 

suit aims to invalidate the new bridge tolls.  

Legislation Recommendations 

Staff recommends positions in the following table. 

Bill/Proposition 

Number 

Bill/Proposition Information Recommendation 

Proposition 6  This proposition would eliminate 

Senate Bill 1 funding for road repair 

and transportation improvements by 

repealing revenues dedicated for 

those purposes and requires any 

measure to enact vehicle fuel taxes 

and vehicle fees be submitted to and 

approved by the electorate. 

 

Alameda CTC’s 2018 

legislative program 

supports legislation that 

increases and protects 

transportation funding and 

specifically states, 

“Oppose efforts to repeal 

transportation revenues 

streams enacted through 

SB 1.” 

The PPLC unanimously 

recommended an OPPOSE 

position on Proposition 6.    
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Bill/Proposition 

Number 

Bill/Proposition Information Recommendation 

SB 1376 (Hill) 

Transportation 

network 

companies: 

accessibility for 

persons with 

disabilities. 

 

This bill would require the California 

Public Utilities Commission (CPUC) by 

January 1, 2020, to develop 

regulations relating to accessibility for 

persons with disabilities, including 

wheelchair users who need a 

wheelchair accessible vehicle. As part 

of these regulations, the bill would 

require the CPUC to conduct 

workshops with stakeholders in order 

to determine community demand, 

transportation provider supply, and 

educational outreach objectives and 

to develop programs for on-demand 

services, service alternatives, and 

partnerships.  

As part of these regulations, the bill 

would also require the CPUC to 

require each transportation network 

company to be fully accessible to 

persons with disabilities and, if this 

requirement cannot be met, the bill 

would require the CPUC to assess a 

fee on the transportation network 

company to fund on-demand 

accessible transportation services for 

persons with disabilities until the 

transportation network company is 

fully accessible to persons with 

disabilities. The bill would require the 

CPUC to report to the Legislature by 

January 1, 2023, on the compliance 

with these provisions and, if 

applicable, on the effectiveness of 

the transportation programs and 

partnerships funded pursuant to these 

provisions. 

Alameda CTC’s 2018 

legislative program 

supports legislation that 

expands multimodal 

systems, shared mobility 

and safety, including for 

people with disabilities.   

Staff recommends a 

SUPPORT position on SB 

1376.   

This item was requested to 

be brought to the 

Commission at the July 

PPLC meeting. 
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Fiscal Impact: If SB1 is repealed, there will be a significant impact to transportation 

funding for Alameda CTC, local jurisdictions and transit operators in Alameda County. 

Attachments: 

A. Alameda CTC SB 1 Fact Sheet 

B. Example SB 1 Fact Sheets: City of Fremont and AC Transit 

C. Regional Measure 3 and Alameda County Fact Sheet 
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Potential Alameda County Improvement Projects 
That Senate Bill 1 Can Fund

*Submitted applications are pending for these projects.

MODE ID EXAMPLES OF PROJECTS THAT CAN LEVERAGE SB 1 FUNDING

Bikeways 1 East Bay Greenway (Lake Merritt to South Hayward)

2 I-680 Express Lanes from SR-84 to Alcosta Boulevard

3 I-680 Sunol Express Lanes

Goods Movement 4 Go Port: 7th Street Grade Separation and Port Arterial Improvements*

5 I-80 Ashby (SR 13) Interchange Improvements

6 I-80 Gilman Interchange Improvements

7 I-580/I-680 Interchange Improvements

8 I-880 Interchange Improvements
(Whipple Road/Industrial Parkway Southwest and Industrial Parkway)

9 I-880 Interchange Improvements (Winton Avenue/A Street)

10 SR-262 (Mission Boulevard) Cross Connector

11 SR-84 Widening From South of Ruby Hill Drive to I-680 and 
SR-84/I-680 Interchange Improvements*

12 Countywide Alameda County Grade Crossing Program

13 Interregional Rail Services: ACE, Capital Corridor

14 Dublin Boulevard Extension

15 East 14th Street/Mission and Fremont Boulevard Multimodal Corridor

16 Oakland/Alameda Access Project

17 San Pablo Avenue (SR-123) Multimodal Corridor

18 Telegraph Avenue Multimodal Corridor

19 University Ave Multimodal Corridor

20 West Grand/Grand Avenue/MacArthur Boulevard Multimodal Corridor

Express Lanes

Interchanges 
and 
Highways

Multimodal 
Arterial  
Corridors

Rail 

9.1A
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Senate Bill 1 Expanding Mobility 
in Alameda County

In April 2017, Governor Jerry Brown signed into law Senate Bill 1 (SB 1), the Road 

Repair and Accountability Act of 2017. This landmark funding program invests 

approximately $5.4 billion annually in state and local roads, public transit and active 

transportation programs. 

WHAT DOES SB 1 DO?

• Enables cities and counties to address significant maintenance, rehabilitation and safety 
needs on the local street and road system.

• Provides funding for every community to rehabilitate, repair and maintain local roads,
repair and replace aging bridges and culverts, reduce congestion and increase mobility
options, including bicycle and pedestrian facilities.

• Allows cities and counties to accelerate the delivery of projects.

ALAMEDA COUNTY HAS HALF OF THE REGION’S TOP 10 MOST CONGESTED CORRIDORS

SB 1 can fund a number of key projects and programs within Alameda County, including road maintenance, transit, bicycle and 

pedestrian safety projects, major trails, relief for congested corridors including highways and major arterials, as well as programs 

such as the very popular Safe Routes to Schools Program and Student Transit Pass Programs. These investments will reduce 

congestion, improve safety and expand mobility for people and goods throughout the region.

ACCOUNTABILITY AND TRANSPARENCY

• Cities and counties must publically adopt
and submit to the state a planned list
of projects and year-end reporting that
accounts for every single dollar of SB 1
revenue they receive.

OVERSIGHT

• SB 1 establishes an independent Inspector
General who is appointed by the Governor
to oversee programs to ensure all funds are
spent as promised.

• The Inspector General is also required to
report annually to the state legislature.

PROTECTING FUNDS

• Proposition 69 on the June 2018 ballot
ensures that all SB 1 resources go to
transportation and the funding cannot be
used for other purposes.

• SB 1 funds will not be used to fund high-  
speed rail.

Alameda County Transportation Commission           1111 Broadway, Suite 800, Oakland, CA           510.208.7400           www.AlamedaCTC.org Senate Bill 1 Website: rebuildingca.ca.gov

BIKEWAYS such as the East Bay Greenway 
connecting Oakland to Hayward will give 
bicyclists safe access to jobs, education, 
transit and other important destinations.

INTERCHANGES AND HIGHWAYS provide 
critical connections throughout the county. 
I-80/Gilman Street and the I-80/Ashby
Avenue interchange projects will improve
navigation and traffic flow.

GOODS MOVEMENT improvements in 
Alameda County can support jobs and 
local communities, supporting the  
Bay Area economy.

MULTIMODAL ARTERIAL CORRIDORS planning 
underway for transit priority and pedestrian/
bicycle improvements will increase safety 
for all travelers, reduce travel conflicts and 
accommodate future growth.

EXPRESS LANES along I-580 and I-680 
increase highway efficiency for commuters, 
transit and freight, using existing capacity 
to reduce congestion and improve  
air quality.

INTERREGIONAL RAIL SERVICES support 
freight and passenger services in Alameda 
County and Northern California.

INTERSTATE 880 IN ALAMEDA COUNTY

ANNUAL SB 1 FUNDING

• $1.5 Billion: state highway operations
protection program administered by Caltrans

• $1.5 Billion: local streets and roads

• $750 Million: mass transit

• $400 Million: bridge maintenance and repairs

• $300 Million: goods movement and
freight projects

• $250 Million: congested corridors and
relief management

• $200 Million: the local partnership program
to match locally generated
transportation funds

• $100 Million: Active Transportation Program

A SAFE ROUTES TO SCHOOLS PROGRAM 
WALKING SCHOOL BUS

Investments Will Reduce Congestion and Improve Safety

Source: MTC Vital Signs, 2016 Top 10 Congested Corridors.

HOW SB 1 CAN SUPPORT MOBILITY EXPANSION IN ALAMEDA COUNTY
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Regional Measure 3 
Advancing Alameda County Projects

Regional Measure 3 (RM 3) is a transportation measure on the June 5, 2018 ballot in the nine-county San Francisco Bay Area.  
The ballot measure includes a plan to build major roadway and public transit improvements funded by an increase in bridge tolls 
on all Bay Area toll bridges except the Golden Gate Bridge. RM 3 proposes a toll increase of $1 in 2019, $1 in 2022 and $1 in 2025.  
The goal of RM 3 is to reduce traffic congestion and improve transportation options throughout the San Francisco Bay Area’s 
state-owned toll bridge corridors.

WHAT DOES RM 3 FUND IN ALAMEDA COUNTY?

RM 3 + Alameda County BB = Delivering ProjectsRM 3 + Alameda County BB = Delivering ProjectsRM 3 + Alameda County BB = Delivering ProjectsRM 3 + Alameda County BB = Delivering Projects

LOCAL MEASURE BB FUNDING

Approved by voters in 2014, Measure BB extended and 
augmented the existing transportation sales tax measure 
and will generate nearly $8 billion over 30 years for essential 
transportation improvements in every city throughout 
Alameda County. Measure BB is an initial investment on these 
critical improvements. It is intended to attract other funds 
to advance delivery of regional and local transportation 
projects, such as RM 3 funds, if approved by the voters.

HIGHWAYS

GOODS MOVEMENT AND RAIL 

TRANSIT AND TRAILS

Increasing the amount of 
regional and local funding 
can move projects forward by 
5-10 years in advance of their
existing schedules.

MEASURE BB 
ACCOUNTABILITY

Alameda CTC is committed to 
the responsible stewardship  
of public funds and public  
accountability. An 
Independent Watchdog 
Committee reviews and 
reports annually on all 
Measure BB expenditures 
and performance measures. 
Alameda CTC has received  
100 percent clean audits, 
its bonds are AAA-rated, 
and the agency has been 
awarded a Certificate for 
Excellence in Financial 
Reporting for four years in  
a row.

 RM 3 Programs RM 3 Funding 
Amount

(x $ 1,000)

Estimated 
Alameda 
County 

Funding Share 
(x $ 1,000)

Ferries (WETA) $35,000 $7,000

Regional Express Bus $20,000 $19,000

$55,000 $26,000

 Regional Programs

BART Expansion Cars (all BART-reliant counties) $500,000 $125,000

Bay Area Corridor Express Lanes $300,000 $60,000

Goods Movement and Mitigation $160,000 $160,000

Bay Trail/Safe Routes to Transit (all bridges corridors eligible) $150,000 $17,000

Ferries Enhancement Program $300,000 $60,000

Capitol Corridor $90,000 $90,000

Next Generation Clipper Transit Fare Payment System $50,000 $6,000

$1,550,000 $518,000

 Corridor-Specific Capital Projects

 Central (San Francisco-Oakland Bay Bridge)

Core Capacity Transit Improvement 
(serving the Bay Bridge corridor)

$140,000 $140,000

AC Transit Rapid Bus Improvements $100,000 $100,000

$240,000 $240,000

 South (San Mateo-Hayward, Dumbarton)

Tri-Valley Transit Access Improvements $100,000 $100,000

Dumbarton Corridor Improvements $130,000 $104,000

I-680/SR-84 Interchange Reconstruction Project $85,000 $85,000

I-680/I-880/SR-262 Freeway Connector $15,000 $15,000

$330,000 $304,000

$1,088,000

 All-Corridor Operating Program (Annual)

 Capital Projects

 ESTIMATED ALAMEDA COUNTY FUNDING SHARE: $1.088 Billion

 TOTAL REGIONAL RM 3 PROGRAM FUNDING AMOUNT: $4.45 Billion

9.1C
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Express lanes increase the efficiency of our transportation system for commuters, 
transit and freight, by taking advantage of existing capacity. The I-680 Express 
Lanes From SR-84 to Alcosta Boulevard, an RM 3 eligible project, will reduce 
congestion in one of the top 10 most congested freeway corridors in the Bay 
Area, improve safety and air quality, and accommodate future demand.

SR-84 Widening and SR-84/I-680 Interchange Improvements will improve safety 
and regional/interregional connectivity by upgrading SR-84 from a two-lane 
highway to a four-lane expressway between south of Ruby Hill Drive and the  
I-680 interchange in southern Alameda County. The SR-262 Cross Connector, 
another RM 3-eligible project, will widen SR-262 to six lanes. RM 3 could be 
instrumental for future phases, such as final engineering right-of-way  
and construction.

I-580 EXPRESS LANES

Approximately 100 million riders board transit annually in 
Alameda County on rail, buses, ferries and shuttles. AC Transit 
Rapid Bus Corridor Improvements is an RM 3-eligible project to 
improve speed and reliability for key AC Transit bus lines. The San 
Francisco Bay Area Water Emergency Transportation Authority 

BART AND AC TRANSIT RAPID BUS

(WETA) Ferry Enhancement Program will purchase new vessels, rehabilitate existing 
vessels, build/upgrade facilities and build/expand terminals. RM 3 could also fund 
WETA service expansion. 

Dumbarton Corridor Improvements will address transit and mobility improvements 
within this corridor. The trails program will improve bicycle and pedestrian access on 
and near the region’s toll bridges and to rail transit stations and ferry terminals. Access 
improvements include sidewalks, bike paths, traffic signals, signage and secure 
bicycle parking. Tri-Valley Transit funding will enhance transit services in the Tri-Valley.

Located in the heart of the San Francisco Bay Area, Alameda 
County serves as a gateway from Northern California to the 
world. RM 3-eligible projects include Global Opportunities at the 
Port of Oakland Projects in partnership with the Port of Oakland 
to improve safety, efficiency and reliability of truck and rail 

7TH STREET GRADE SEPARATION

access to the Port. Improvements on I-80, I-580 and I-880 will reduce congestion 
and enable more goods to be carried by truck. 

Improvements to enhance passenger rail include adding new BART cars, which 
can increase capacity by up to 30 percent, and extending BART, Caltrain and 
Santa Clara Valley Transit Authority light rail to jobs and regional transit hubs; 
expanding Diridon Station to accommodate BART, Caltrain, Amtrak and future 
high-speed rail; and improving Capitol Corridor track infrastructure to reduce 
travel times and improve safety.

Alameda County Transportation Commission           1111 Broadway, Suite 800, Oakland, CA           510.208.7400           www.AlamedaCTC.org

RM3 ACCOUNTABILITY AND OVERSIGHT

RM 3 has an extensive accountability and oversight process:

Citizens’ Oversight Committee: Modeled on the approach taken in local county sales tax measures dedicated to transportation, 
RM 3 requires establishment of an independent oversight committee to ensure spending of all RM 3 revenue is consistent with the 
Expenditure Plan. County supervisors in each of the nine Bay Area counties would appoint two representatives to this committee. 

Performance Measures: Prior to allocating funds to bus or ferry service, MTC will develop performance measures, such as ridership 
targets, to help ensure tolls are used cost-effectively and highlight the need for adjustments to be made if service falls short of the 
desired performance measures. A similar requirement existed for RM 2 and led to changes in service and the elimination of certain 
routes that did not attract sufficient riders to be cost-effective. 

Office of BART Inspector General: Approval of RM 3 would establish an independent Office of the BART Inspector General to ensure 
BART uses bridge toll funds and other revenues efficiently and effectively. (Source: https://mtc.ca.gov/sites/default/files/RM_3_FAQ_3-1-18.pdf.)

Regional Measure 3: Advancing Alameda County Projects (cont’d)

ADVANCING MEASURE BB-FUNDED PROJECTS
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Memorandum 10.1 

 

DATE: July 19, 2018 

TO: Alameda County Transportation Commission 

FROM: Vivek Bhat, Director of Programming and Project Controls 

John Nguyen, Senior Transportation Planner 

SUBJECT: 2018 Comprehensive Investment Plan Technical Adjustments 

 

Recommendation 

It is recommended that the Commission approve the following: 

1. Approve the 2018 Comprehensive Investment Plan (CIP) Update, which 

includes $106M of programming adjustments to the current CIP’s programming 

window, fiscal years 2017/18 through 2021/22.  

 

2. Approve Execution of Funding Agreements and/or Cooperative Agreements 

with Sponsors and Project Partners including Baseline Agreements for the Senate 

Bill 1 programs, Initiation of Contract Procurement to obtain necessary 

professional services and construction contracts to advance Projects and 

Programs that are directly managed by Alameda CTC, and Encumbrances for 

Costs Incurred Directly by the Alameda CTC. 

Summary 

Alameda CTC is responsible for planning, funding and delivering transportation projects 

and programs within Alameda County. Alameda CTC has programming and 

allocation authority for a number of federal, state, regional and local transportation 

funding programs, such as the local, voter-approved measures (Measure B, Measure 

BB, and Measure F Vehicle Registration Fee), Lifeline Transportation Program, federal 

One Bay Area Grant Program (OBAG), and Transportation Fund for Clean Air (TFCA).  

Alameda CTC consolidates the programming and allocation for funds sources which 

are under Alameda CTC’s purview into a single programming and allocation 

document known as the Alameda CTC Comprehensive Investment Plan (CIP).  

On April 27, 2017, the Commission approved the 2018 CIP which included 

approximately $405M programmed from fiscal year 2017/18 through 2021/22, and 
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$260M allocated over the first two years (refer to Attachment A: 2018 CIP Current 

Programming and Allocations).  

The 2018 CIP technical adjustments captures to programming actions previously 

approved by the Commission since the April 27, 2017 approval, and staff 

recommended modifications to certain programming items to reflect current project 

sponsor’s implementation schedules. The changes from the current 2018 CIP amounts to 

approximately $106M in additional programming which includes $102M in additional 

allocations (see Attachment B: 2018 CIP Update Changes to Current Programming). 

The resultant 2018 CIP Update recommended for approval includes an updated five-

year programming total of $511M, with $362M allocated over the first two fiscal years 

(see Attachment C: 2018 CIP Update Programming and Allocations).  

It is also recommended that the Commission authorize the Executive Director, or 

designee of the Executive Director, to execute project funding agreements and/or 

cooperative agreements including Baseline Agreements for the Senate Bill 1 programs 

with project sponsors, and to initiate contract procurement (such as advertisement, bid 

process, contract award and contract execution) for professional services and/or 

construction contractors for the allocations proposed in the 2018 CIP technical 

updates.  Encumbrances for new contracts between Alameda CTC and professional 

service providers and/or construction contractors shall be initiated based on approval 

of the recommended funding and in accordance with Alameda CTC's approved 

contracting and procurement policies. 

Background 

Alameda CTC’s Comprehensive Investment Plan (CIP) is a near-term strategic 

programming document through which fund sources administered by Alameda CTC 

are consolidated and programmed through a singular programming cycle. The CIP’s 

purpose is to strategically program available funds towards transportation investments 

that support the vision and goals of the Alameda CTC’s Countywide Transportation 

Plan, multi-modal plans, and voter-approved transportation expenditure plans.  

The current 2018 CIP, approved by the Commission in April 2017, includes a five-year 

programming horizon from fiscal years 2017-18 to 2021-22, with a two-year allocation 

plan for the first two fiscal years of the CIP.  The current 2018 CIP includes approximately 

$405M in programming, and $260M in allocations.  

Since the approval of the 2018 CIP, there have been a number of funding and project 

delivery related developments that require updates to the CIP. To memorialize the prior 

Commission actions, and record the programming and allocation changes to the 

current CIP, staff recommends the approval of the 2018 CIP technical adjustments.  
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The 2018 CIP technical adjustments fall within the parameters of the following 

adjustment categories: 

A. Previously Approved Commission Actions 

Over the past year, newly available funding capacity from fund sources such as the 

2018 State Transportation Improvement Program, Lifeline Transportation Program, 

TFCA, and local sales tax funds were approved by the Commission to several 

projects and programs across the county.  

 

Key examples of Previously Approved Commission Allocations  

 Measure BB allocations to I-80 Gillman Street Interchange Improvements (CIP 

ID 00069, $3.9M), I-80 Ashby Interchange Improvements (CIP ID 00070, $5.5M), 

and 7th Street Grade Separation and Port Arterial Improvement Project (CIP 

ID00207, $20.0M). 

 2018 STIP Funds (CIP ID 00281, $48.8M): The Commission action in October 

2017 recommended a portfolio of countywide projects using STIP funds. These 

funds are proposed to be documented into the CIP. 

 Lifeline Cycle 5 Program funds (CIP ID 00282, $4,8M): The Commission 

approved in May 2018, a program of transit related operations using Lifeline 

funds. These funds are proposed to be documented into the CIP. 

 I-580 Toll System Upgrade (CIP ID 00278, $10.5M): The Commission approved 

the I-580 20-year expenditure plan that included revenue and project 

delivery assumptions. These revenue forecasts and projects are proposed to 

be documented into the CIP. 

 

B. Changes in Fund Sources 

The CIP adjustments include changes to funding sources committed to a project. 

The change of fund source represents the prioritization of available external funds 

such as Senate Bill 1 Local Partnership Program (LPP) and Transportation for Clean 

Air (TFCA) over local sources, and to maximize any remaining funds committed to a 

project.   

 

Key examples of Changes in Fund Source  

 BART - BART to Livermore Project (CIP ID 00215): Alameda CTC is deallocating 

$3.0M in MBB funds to prioritize other available funds for project development 

work.  There is approximately $1.4 M previously allocated MB funds and $1.7 

M State Traffic Congestion Relief Program (TCRP) funds that will fund the 

project’s preliminary engineering/environmental phase. The deallocated 

Measure BB funds will return to the 2014 Measure BB Transportation 

Expenditure Plan - $400 M commitment amount for future reprogramming to 

the construction phase upon the sponsor’s request and project readiness.  

 Dublin – Dublin Boulevard – North Canyons Parkway Extension (CIP 00225) 

and the Alameda CTC I-880 Davis Street Interchange (CIP 00279): The 
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Commission previously approved a $540,000 exchange of federal and local 

funds to the two projects. The 2018 CIP technical adjustments incorporates 

this exchange to update the CIP programming and allocation record.  

 Emeryville – South Bayfront Bridge (CIP 00141): The project is deallocating 

$105,000 in Measure B funds to utilize available TFCA capacity that is 

available to the City of Emeryville. Thus, $105,000 in TFCA funds are being 

allocated as part of the CIP technical adjustments to complete the change 

in fund source.  

 

C. Consolidation/Reallocation 

The CIP adjustments includes consolidation of previously approved allocations from 

multiple CIP records or past actions, and the reallocation of funds to existing projects 

in the CIP or new sponsor proposed eligible projects. 

 

Key examples of funding consolidation and reallocation 

 Alameda CTC - Telegraph Avenue, University Avenue, and Ashby Avenue 

Mutli-Modal Corridor Projects (CIP ID 00133, 00134, 00135): Measure BB 

funding previously allocated to these projects in the amount of $6M are 

being deallocated from these individual projects and moved to the Alameda 

CTC’s Corridor Studies Implementation Project (CIP ID 00207).  The 

consolidation of funds will strategically allow Alameda CTC to examine 

opportunities to implement improvements along these corridors and other 

corridors in Alameda County as defined through current planning and 

project development work for the county’s corridors.   

 Berkeley – North Shattuck Avenue Rehabilitation Project (CIP ID 00221) and 

Southside Complete Streets and Transit Improvements Project (CIP ID 00223): 

The project sponsor requested to reprogram One Bay Area Grant (OBAG) 

Funds from the North Shattuck Avenue Rehabilitation Project to the Southside 

Complete Streets and Transit Improvements Project in the amount of $1.214M. 

This reallocation is eligible and consistent with the OBAG program 

requirements.  

 Piedmont – Piedmont Local Street and Road (LSR) Exchange Projects (CIP 

00285) and Oakland Avenue Pedestrian Bridge (CIP ID 00286): Prior CMA TIP 

funding commitments to Piedmont LSR Exchange Projects are being 

reallocated to Piedmont’s Oakland Avenue Pedestrian Bridge Railing Project 

in the amount of $208,000.  

 

D. Deallocation 

The CIP adjustments also include direct deallocation of funds due to project 

implementation issues resulting from project delays, cancelled projects, or revised 

sponsor project delivery strategies.  
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Key examples of deallocated funds 

 Alameda County/LAVTA – Dublin/Pleasanton BART Parking Expansion (CIP ID 

00217): $4.3M in Measure BB funds are being deallocated from the project to 

reflect the utilization of other fund sources (SB-1, and Vehicle Registration Fee 

(VRF) funds).  Due to recent developments in the project delivery strategy 

including change of sponsorship, Measure BB funds are being deallocated, 

and new funds are being programmed to include $3.5M respectively from 

the SB-1 and VRF programs in FY 19/20 to coincide with the current project 

delivery and funding strategies.  

 Hayward – First Mile/Last Mile BART Shuttle Operations (CIP ID 00261): A total 

of $550,000 is being deprogrammed, of which $220,000 is also being 

deallocated, from the project at the sponsor’s request due to a change in 

local needs for this transportation service.  

 Pleasanton – Hacienda PDA Study (CIP ID 00261): The sponsor cancelled this 

project, and $50,000 is subsequently deallocated from the project.  

 

E. New Allocations 

The CIP adjustments include new allocations to projects that indicated funding 

readiness and posed opportunities to leverage non-Alameda CTC administered 

funds obtained by project sponsors (such as SB-1 programs).  

 

Key examples of New Allocations 

 Emeryville – Quiet Zone Safety Engineering Measures (CIP ID 00284): $1.8M in 

Measure BB funds is a proposed new allocation to match SB-1 Trade Corridor 

Enhancement Program (TCEP) funds that the City of Emeryville has secured 

for the project.  This poses an opportunity for Measure BB to leverage external 

fund sources to Alameda County.  

 Livermore Area Recreation and Park District/Tri-Valley Conservancy – Valley 

Trails Connection Project (CIP 00283): $110,000 in CMA-TIP funds are proposed 

to be allocated to complete a multi-use, year-round trail and bridge that will 

accommodate all trail users of the Sycamore Grove Park to Del Valle 

Regional Park trail connecting from Livermore to Fremont. This project 

leverages over $1.0 of external funding sources to complete the project. 

 

F. New Programming 

The CIP adjustments include new programming of funds to coincide with project 

funding and delivery strategies by the project sponsor. 

 

Key examples of New Programming  

 Alameda County/LAVTA – Dublin/Pleasanton BART Parking Expansion (CIP ID 

00217): As mentioned previously (in Bullet D), new funds are being 

programmed to include $3.5M respectively from the SB-1 and VRF programs 
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in FY 19/20 to coincide with the current project delivery and funding 

strategies for the BART parking improvements.  

 Port of Oakland – Adeline Street Bridge Reconstruction Study (CIP ID 00268): 

At the sponsor’s request, the $50,000 previously allocated in FY 17/18 is 

proposed to be reprogrammed in FY 19/20 to correspond to the sponsor’s 

implementation plan for this study.  

In all, these technical adjustments amounts to approximately $106M in programming 

changes including $102M in allocations adjustments, as summarized in detail on 

Attachment B: 2018 CIP Update Changes to Current Programming.  

Approval of the programming and technical adjustments to projects and programs 

included in the 2018 CIP Update will result in a total of $511M programmed from FY 

2017-18 to FY 2021-22, and $362M in allocations over the first two fiscal years that will be 

available for encumbrance in agreements and contracts. The technical adjustments to 

the 2018 CIP programming and allocations is summarized in the table below.  

2018 CIP Technical Adjustment Summary 

 

Five-Year 

Programming 

Two-Year  

Allocation 

2018 CIP Current (Approved April 27, 2017) $405 M $260 M 

       Technical Adjustments + $106  M  + $102 M 

2018 CIP Update $511 M $362 M  

 

Upon approval of the 2018 CIP Update, including the recommended changes to 

programming and allocations in Attachment B for Alameda CTC-administered funding, 

Alameda CTC will enter into project funding agreements and contracts, as applicable. 

It is recommended that the Commission authorize the Executive Director, or designee of 

the Executive Director, to execute project funding agreements and/or cooperative 

agreements including Baseline Agreements for the Senate Bill 1 programs with project 

sponsors, and to initiate contract procurement (such as advertisement, bid process, 

contract award and contract execution) for professional services and/or construction 

contractors for the allocations proposed in the 2018 CIP Update.  Encumbrances for 

new contracts between Alameda CTC and professional service providers and/or 

construction contractors shall be initiated based on approval of the recommended 

funding and in accordance with Alameda CTC's approved contracting and 

procurement policies. 

Fiscal Impact: The recommended actions will result in the allocation, encumbrance 

and subsequent expenditure of the 2000 Measure B, 2010 Vehicle Registration Fee, 2014 

Measure BB, TFCA County Program Manager funds allocated by the Commission per 

Attachment C.  The corresponding encumbrance amounts will be included in the 

annual budget of the Alameda CTC for the applicable fiscal year.  
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Attachments: 

A. 2018 Comprehensive Investment Plan (approved April 27, 2017) 

B. 2018 CIP Update Changes to Current Programming 

C. 2018 CIP Update Programming and Allocations 
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Attachment A ‐ Technical Detail:  Current Programming

Alameda CTC Comprehensive Investment Plan

Technical Detail: Current Programmming
Previously Approved Programming and Allocations (2018 CIP Adopted on April 27, 2017) Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase Programmed 

Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

00004 AC Transit
Preservation of Existing Services in 

Communities of Concern
Lifeline STA O&M 3,583 3,583 3,583

00004 AC Transit
Preservation of Existing Services in 

Communities of Concern
Lifeline JARC O&M 1,417 1,417 1,417

00006 AC Transit
Ashland and Cherryland Transit Access 

Improvements (Ala. County)
Lifeline STA CON-CAP 450 450 450

00007 AC Transit
Additional Preservation of Existing 

Services in Communities of Concern
Lifeline STA O&M 1,741 1,741 1,741

00009 AC Transit City of Oakland Broadway Shuttle Lifeline JARC O&M 405 405 405

00050 AC Transit AC Transit: East Bay Bus Rapid Transit TFCA Prog Mgr CON-CAP 925 925 925

00050 AC Transit AC Transit: East Bay Bus Rapid Transit STIP RIP CON-CAP

00050 AC Transit AC Transit: East Bay Bus Rapid Transit 2000 MB 07A Various 11,510 11,510 11,510

00050 AC Transit AC Transit: East Bay Bus Rapid Transit 2014 MBB TEP-13 CON-CAP 10,000 10,000 10,000

00056 AC Transit Grand/MacArthur BRT 2014 MBB TEP-15
Planning / 

Scoping
100 100 100

00057 AC Transit
College/Broadway Corridor Transit 

Priority
2014 MBB TEP-16

Planning / 

Scoping
100 100 100

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan10
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Attachment A ‐ Technical Detail:  Current Programming

Alameda CTC Comprehensive Investment Plan

Technical Detail: Current Programmming
Previously Approved Programming and Allocations (2018 CIP Adopted on April 27, 2017) Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase Programmed 

Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00171 AC Transit
Line 97 Corridor Improvements (Signal 

timing component)
TFCA Prog Mgr Various 228 228 228

00193 AC Transit
Berkeley Southside Piliot Transit Lanes 

(including Telegraph, Bancroft)
2010 VRF

Disc-

Transit 
Various 300 300 300

00194 AC Transit
Rapid Bus Corridor Upgrades (San 

Pablo and Telegraph Corridors)
2000 MB

Disc-

Transit 

Final Design 

(PS&E)
447 447 447

00194 AC Transit
Rapid Bus Corridor Upgrades (San 

Pablo and Telegraph Corridors)
2000 MB

Disc-

Transit 
PE/Env 536 536 536

00194 AC Transit
Rapid Bus Corridor Upgrades (San 

Pablo and Telegraph Corridors)
2010 VRF

Disc-

Transit 
CON-CAP 4,018 4,018 4,018

00055 Alameda Alameda to Fruitvale BART Rapid Bus 2014 MBB TEP-14
Planning / 

Scoping

00087 Alameda Alameda City Complete Streets OBAG STP CON-CAP 505 505 505

00105 Alameda
Cross Alameda Trail (includes SRTS 

component)
ATP Reg

Final Design 

(PS&E)

00105 Alameda
Cross Alameda Trail (includes SRTS 

component)
ATP Reg CON-CAP

00195 Alameda
Alameda Point Bus Rapid Transit - 

Dedicated Bus Lanes
2014 MBB TEP-14

Planning / 

Scoping
450 450 450

00195 Alameda
Alameda Point Bus Rapid Transit - 

Dedicated Bus Lanes
2014 MBB TEP-14 PE/Env 450 450 450
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Attachment A ‐ Technical Detail:  Current Programming

Alameda CTC Comprehensive Investment Plan

Technical Detail: Current Programmming
Previously Approved Programming and Allocations (2018 CIP Adopted on April 27, 2017) Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase Programmed 

Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00195 Alameda
Alameda Point Bus Rapid Transit - 

Dedicated Bus Lanes
2014 MBB TEP-14

Final Design 

(PS&E)
450 450 450

00195 Alameda
Alameda Point Bus Rapid Transit - 

Dedicated Bus Lanes
2014 MBB TEP-14 CON-CAP 7,650 7,650

00196 Alameda Central Avenue Complete Street STP/CMAQ STP/CMAQ CON-CAP 3,487 3,487

00197 Alameda
City Wide Street Resurfacing - 

Pavement Management
STP/CMAQ LSR CON-CAP 827 827

00198 Alameda Clement Avenue Complete Street STP/CMAQ STP/CMAQ PE/Env 124 124 124

00198 Alameda Clement Avenue Complete Street STP/CMAQ STP/CMAQ
Final Design 

(PS&E)
443 443 443

00198 Alameda Clement Avenue Complete Street STP/CMAQ STP/CMAQ CON-CAP 4,451 4,451

00199 Alameda
Clement Avenue East Extension and 

Tilden Way
2014 MBB TEP-26

Planning / 

Scoping
244 244 244

00199 Alameda
Clement Avenue East Extension and 

Tilden Way
2014 MBB TEP-26 PE/Env 244 244 244

00199 Alameda
Clement Avenue East Extension and 

Tilden Way
2014 MBB TEP-26

Final Design 

(PS&E)
434 434 434

00199 Alameda
Clement Avenue East Extension and 

Tilden Way
2014 MBB TEP-26 ROW - Capital 1,097 1,097 1,097
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Attachment A ‐ Technical Detail:  Current Programming

Alameda CTC Comprehensive Investment Plan

Technical Detail: Current Programmming
Previously Approved Programming and Allocations (2018 CIP Adopted on April 27, 2017) Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase Programmed 

Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00199 Alameda
Clement Avenue East Extension and 

Tilden Way
2014 MBB TEP-26 CON-CAP 6,376 6,376

00200 Alameda Seaplane Lagoon Ferry Terminal 1 2014 MBB TEP-45 CON-CAP 8,200 8,200

00088 Alameda County
Alameda Co-Various Streets and Roads 

Preservation
OBAG STP CON-CAP 1,565 1,565 1,565

00106 Alameda County Be Oakland, Be Active ATP Reg CON-CAP

00127 Alameda County
Hesperian Blvd Corridor Improvement 

(A St - I880)
2014 MBB TEP-26 CON-CAP 7,000 7,000 7,000

00162 Alameda County
East Castro Valley Boulevard Class II 

Bike Lanes
TFCA Prog Mgr Various 62 62 62

00201 Alameda County
Alameda County Parking Demand and 

Management Strategy Study
2000 MB Disc-TCD

Planning / 

Scoping
88 88 88

00202 Alameda County

East 14th St. Corridor Improvement 

Project Phase II 

(San Leandro Area)

2014 MBB TEP-26 CON-CAP 7,600 7,600

00203 Alameda County

Meekland Avenue Corridor 

Improvement Phase II 

(Cherryland/Ashland Area)

STP/CMAQ STP/CMAQ CON-CAP 9,300 9,300

00204 Alameda County

Pavement Preservation - Various 

Roadways in Central Unincorporated 

Alameda County

STP/CMAQ LSR PE/Env 100 100 100

00204 Alameda County

Pavement Preservation - Various 

Roadways in Central Unincorporated 

Alameda County

STP/CMAQ LSR CON-CAP 2,071 2,071 2,071
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Attachment A ‐ Technical Detail:  Current Programming

Alameda CTC Comprehensive Investment Plan

Technical Detail: Current Programmming
Previously Approved Programming and Allocations (2018 CIP Adopted on April 27, 2017) Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase Programmed 

Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00205 Alameda County

Pavement Preservation - Various 

Roadways in Rural Unincorporated 

Alameda County (FAS)

STP/CMAQ LSR PE/Env 100 100 100

00205 Alameda County

Pavement Preservation - Various 

Roadways in Rural Unincorporated 

Alameda County (FAS)

STP/CMAQ LSR CON-CAP 1,679 1,679 1,679

00002 Alameda CTC Planning, Programming and Monitoring STIP RIP CON-CAP

00013 Alameda CTC
FY 15-16 Program Manager Funds - 

Cities/County Shares
TFCA Prog Mgr Various

00019 Alameda CTC
Countywide Bicycle Pedestrian 

Planning/Promotion
2000 MB Disc-BP Various 540 235 61 61 61 61 61 357

00033 Alameda CTC

Transportation Services for Hospital 

Discharge and Wheelchair/Scooter 

Breakdown 

2000 MB Disc-PT O&M 495 210 95 95 95 400

00053 Alameda CTC
Affordable Student Transit Pass 

Programs
2014 MBB TEP-08 O&M 15,000 15,000 15,000

00054 Alameda CTC

Affordable Transit for Seniors and 

People with Disabilities - Needs 

Assessment

2014 MBB TEP-12
Planning / 

Scoping
500 500 500

00063 Alameda CTC

Railroad Corridor Right of Way 

Preservation and Track Improvements - 

Scoping

2014 MBB TEP-23
Planning / 

Scoping

00069 Alameda CTC
I-80 Gilman Street Interchange 

Improvements
2014 MBB TEP-29 PE/Env 3,000 3,000 3,000

00069 Alameda CTC
I-80 Gilman Street Interchange 

Improvements
2014 MBB TEP-29

Final Design 

(PS&E)
3,671 3,671 3,671
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Attachment A ‐ Technical Detail:  Current Programming

Alameda CTC Comprehensive Investment Plan

Technical Detail: Current Programmming
Previously Approved Programming and Allocations (2018 CIP Adopted on April 27, 2017) Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase Programmed 

Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00069 Alameda CTC
I-80 Gilman Street Interchange 

Improvements
2014 MBB TEP-29 ROW-CAP 1,475 1,475 1,475

00070 Alameda CTC I-80 Ashby Interchange Improvements 2014 MBB TEP-30
Planning / 

Scoping
100 100 100

00070 Alameda CTC I-80 Ashby Interchange Improvements 2014 MBB TEP-30 PE/Env 4,000 4,000 4,000

00071 Alameda CTC
SR-84/I-680 Interchange and SR-84 

Widening
2014 MBB TEP-31 PE/Env 4,000 4,000 4,000

00071 Alameda CTC
SR-84/I-680 Interchange and SR-84 

Widening
2014 MBB TEP-31

Final Design 

(PS&E)
16,500 16,500 16,500

00071 Alameda CTC
SR-84/I-680 Interchange and SR-84 

Widening
2014 MBB TEP-31 ROW-CAP 20,000 10,000 10,000 10,000

00072 Alameda CTC
SR-84 Expressway Widening (Pigeon 

Pass to Jack London)
2014 MBB TEP-32 CON-CAP 10,000 10,000 10,000

00073 Alameda CTC
I-580/I-680 Interchange Improvements 

(Study Only)
2014 MBB TEP-33

Planning / 

Scoping
1,000 1,000 1,000

00075 Alameda CTC
I-680 Sunol Express Lanes: SR-237 to 

SR84
2014 MBB TEP-35

Final Design 

(PS&E)
5,000 5,000 5,000

00075 Alameda CTC
I-680 Sunol Express Lanes: SR-237 to 

SR84
2014 MBB TEP-35 CON-CAP 15,000 15,000 15,000

00076 Alameda CTC
I-880 NB HOV/HOT Extension from A 

Street to Hegenberger
2014 MBB TEP-36

Planning / 

Scoping
100 100 100
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Attachment A ‐ Technical Detail:  Current Programming

Alameda CTC Comprehensive Investment Plan

Technical Detail: Current Programmming
Previously Approved Programming and Allocations (2018 CIP Adopted on April 27, 2017) Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase Programmed 

Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00077 Alameda CTC
I-880 Whipple Road/Industrial Parkway 

Southwest Interchange Improvements
2014 MBB TEP-38

Planning / 

Scoping
925 925 925

00077 Alameda CTC
I-880 Whipple Road/Industrial Parkway 

Southwest Interchange Improvements
2014 MBB TEP-38 PE/Env 4,750 4,750 4,750

00078 Alameda CTC
I-880 Industrial Parkway Interchange 

West Improvements
2014 MBB TEP-39

Planning / 

Scoping
825 825 825

00078 Alameda CTC
I-880 Industrial Parkway Interchange 

West Improvements
2014 MBB TEP-39 PE/Env 4,750 4,750 4,750

00081 Alameda CTC
East Bay Greenway: Lake Merritt BART 

to South Hayward BART
ATP State PE/Env

00081 Alameda CTC
East Bay Greenway: Lake Merritt BART 

to South Hayward BART
2014 MBB TEP-42 PE/Env 3,500 3,500 3,500

00081 Alameda CTC
East Bay Greenway: Lake Merritt BART 

to South Hayward BART
2014 MBB TEP-42

Final Design 

(PS&E)
12,000 12,000

00084 Alameda CTC
East-West Connector in Fremont & 

Union City
STIP RIP CON-CAP

00084 Alameda CTC
East-West Connector in Fremont & 

Union City
1986 MB MB226 CON-CAP 89,000 89,000 89,000

00117 Alameda CTC I-680 Sunol SB Express Lane 2000 MB 08A O&M 4,500 4,500 4,500

00117 Alameda CTC I-680 Sunol SB Express Lane 2000 MB 08A CON-CAP 20,000 20,000 20,000
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Alameda CTC Comprehensive Investment Plan

Technical Detail: Current Programmming
Previously Approved Programming and Allocations (2018 CIP Adopted on April 27, 2017) Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase Programmed 

Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00118 Alameda CTC I-680 Sunol Express Lanes 2000 MB 08B
Final Design 

(PS&E)
4,500 4,500 4,500

00118 Alameda CTC I-680 Sunol  Express Lanes 2014 MBB TEP-35 CON-CAP 20,000 20,000 20,000

00118 Alameda CTC I-680 Sunol Express Lanes 2000 MB 08B CON-CAP 100,000 100,000 100,000

00120 Alameda CTC Alameda County Rail Strategy Study 2014 MBB TEP-27
Planning / 

Scoping
250 250 250

00128 Alameda CTC
Port - Intelligent Transportation System 

(ITS) and Technology Plan
2014 MBB TEP-41 PE/Env

00129 Alameda CTC Middle Harbor Road Improvements 2014 MBB TEP-27 PE/Env

00130 Alameda CTC
7th Street Grade Separation,  West and 

East
2014 MBB TEP-27 PE/Env

00130 Alameda CTC
7th Street Grade Separation,  West and 

East
2014 MBB TEP-27

Final Design 

(PS&E)

00131 Alameda CTC
I-580 Freeway Corridor Management 

System (FCMS)
2014 MBB TEP-26

Planning / 

Scoping
5,000 5,000 5,000

00132 Alameda CTC
San Pablo Avenue (SR 123) Multi-

Modal Corridor Project
2014 MBB TEP-26

Planning / 

Scoping
4,000 3,000 1,000 4,000

00133 Alameda CTC
Telegraph Avenue Multi-Modal Corridor 

Project
2014 MBB TEP-26

Planning / 

Scoping
3,000 2,250 750 3,000
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00134 Alameda CTC
University Avenue Multi-Modal Corridor 

Project
2014 MBB TEP-26

Planning / 

Scoping
2,000 1,500 500 2,000

00135 Alameda CTC
Ashby (SR 13) Avenue Multi-Modal 

Corridor Project
2014 MBB TEP-26

Planning / 

Scoping
1,000 750 250 1,000

00136 Alameda CTC
I-880/23rd-29th Avenue Interchange 

Improvements
2014 MBB TEP-40 CON-CAP 8,000 5,000 3,000 8,000

00138 Alameda CTC
I-880/Winton Avenue and A Street 

Interchanges
2014 MBB TEP-40

Planning / 

Scoping
1,808 1,500 308 1,808

00138 Alameda CTC
I-880/Winton Avenue and A Street 

Interchanges
2014 MBB TEP-40 PE/Env 3,500 3,500 3,500

00139 Alameda CTC
South County Access (SR 262/Mission 

Blvd Cross Connector)
2014 MBB TEP-40

Planning / 

Scoping
1,500 1,500 1,500

00139 Alameda CTC
South County Access (SR 262/Mission 

Blvd Cross Connector)
2014 MBB TEP-40 PE/Env 7,500 7,500 7,500

00142 Alameda CTC Scoping: I-580 ICM 2014 MBB TEP-26
Planning / 

Scoping

00155 Alameda CTC
7th Street Grade Separation and Port 

Arterial Improvements Project
2014 MBB TEP-27 PE/Env 15,000 15,000 15,000

00155 Alameda CTC
7th Street Grade Separation and Port 

Arterial Improvements Project
2014 MBB TEP-27

Final Design 

(PS&E)
18,000 18,000 18,000

00156 Alameda CTC
Modal Plans Implementation: E. 14th 

and Mission Blvd Corridors 
2014 MBB TEP-26 Various 1,500 1,500 1,500
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00157 Alameda CTC
Modal Plans Implementation: Alameda 

Countywide Goods Movement Plan
2014 MBB TEP-41 Various 300 300 300

00158 Alameda CTC

Modal Plans Implementation:  Alameda 

Countywide Transit Plan 

Implementation 

2010 VRF
Disc-

Transit
Various 300 300 300

00159 Alameda CTC
Matching Program for Last Mile 

Connection Technology Programs  
2014 MBB TEP-46 Various 200 200 200

00161 Alameda CTC Overall Planning/Monitoring Services 2014 MBB TEP-46 Various 100 100 100

00163 Alameda CTC
Countywide Bicycling, Transit and 

Carpool Promotion Programs
TFCA Prog Mgr Various 210 210 210

00174 Alameda CTC

Alameda County Guaranteed Ride 

Home and Countywide TDM 

Information Services Program

TFCA Prog Mgr Various 270 270 270

00178 Alameda CTC
Sustainable Communities Technical 

Assistance Program (SCTAP) 
2000 MB Disc-TCD

Planning / 

Scoping
200 200 200

00192 Alameda CTC
Transportation Demand Management 

(TDM) Program
TFCA Prog Mgr. O&M 420 105 294 21 420

00192 Alameda CTC
Transportation Demand Management 

(TDM) Program
2014 MBB TEP-45 O&M 434 255 179 434

00206 Alameda CTC Comprehensive Multimodal Monitoring 2010 VRF
Disc-

Transit 

Planning / 

Scoping
1,250 800 450 1,250

00207 Alameda CTC Corridor Studies Implementation 2010 VRF
Disc-

Transit 

Planning / 

Scoping
2,000 2,000 2,000
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00207 Alameda CTC Corridor Studies Implementation 2010 VRF
Disc-

Transit 
PE/Env 3,000 3,000

00208 Alameda CTC
Alameda County Safe Routes to School 

Program
2000 MB Disc-BP O&M 1,090 1,090 1,090

00208 Alameda CTC
Alameda County Safe Routes to School 

Program
2000 MB Disc-BP CON-CAP 1,500 500 500 500

00208 Alameda CTC
Alameda County Safe Routes to School 

Program
CMA-TIP Other CON-CAP 200 100 100 200

00208 Alameda CTC
Alameda County Safe Routes to School 

Program
STP/CMAQ STP/CMAQ O&M 8,372 1,073 7,299 8,372

00209 Alameda CTC
Goods Movement Emissions Reduction 

Program
2014 MBB TEP-27 O&M 6,000 1,500 1,500 1,500 1,500 3,000

00210 Alameda CTC
I-680 Sunol Express Lanes: SR84 to 

Alcosta
2014 MBB TEP-35 PE/Env 1,500 1,500 1,500

00211 Alameda CTC NextGen Technology Pilot Initiative 2014 MBB TEP-46
Planning / 

Scoping
1,000 1,000 1,000

00176 Alameda CTC 
Countywide SR2S Program (FY 16/17 

and FY 17/18)
TFCA Prog Mgr O&M 100 100 100

00113 Albany
Complete Streets for San Pablo 

Ave/Buchanan St. 
ATP State

Final Design 

(PS&E)

00164 Albany
Marin Ave Class 2 Bike Lane Gap 

Closure
TFCA Prog Mgr Various 95 95 95
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00213 Albany Buchanan Bikeway Phase III 2000 MB Disc-BP CON-CAP 600 600 600

00214 Albany
San Pablo Avenue and Buchanan 

Street Pedestrian Improvements
STP/CMAQ LSR CON-CAP 340 340

00021 ASEB
Special Transportation Services for 

Individuals with Dementia
2000 MB Disc-PT O&M 400 400 400

00005 BART

A Quicker, Safer Trip to the Library to 

Promote Literacy (Oakland Public 

Library)

Lifeline STA O&M 250 250 250

00058 BART Irvington BART Station 2014 MBB TEP-17
Planning / 

Scoping
2,760 2,760 2,760

00059 BART Bay Fair Connector/BART Metro 2014 MBB TEP-18
Planning / 

Scoping
100 100 100

00060 BART
BART Station Modernization and 

Capacity Program - Scoping
2014 MBB TEP-19

Planning / 

Scoping

00060 BART
BART Station Modernization and 

Capacity Program - Scoping
STIP RIP CON-CAP

00083 BART
Downtown Berkeley BART Plaza/Transit 

Area Improvements
STIP RIP CON-CAP

00172 BART BART West Oakland Bike Locker Plaza TFCA Prog Mgr Various 55 55 55

00215 BART BART to Livermore TCRP TCRP PE/Env 1,700 1,700 1,700
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00215 BART BART to Livermore 2014 MBB TEP-20 PE/Env 3,000 3,000 3,000

00216 BART Bay Fair Connection 2014 MBB TEP-18
Planning / 

Scoping
500 500 500

00216 BART Bay Fair Connection 2014 MBB TEP-18 PE/Env 5,000 5,000 5,000

00217 BART
Dublin/Pleasanton BART Parking 

Expansion
2014 MBB TEP-19

Final Design 

(PS&E)
4,300 4,300 4,300

00089 Berkeley
Shattuck Complete Streets and De-

couplet
OBAG STP CON-CAP 2,777 2,777 2,777

00097 Berkeley Hearst Avenue Complete Streets OBAG STP CON-CAP 2,256 2,256 2,256

00107 Berkeley
LeConte Elementary Safe Routes to 

School Improvements
ATP Reg

Final Design 

(PS&E)

00108 Berkeley
LeConte Elementary Safe Routes to 

School Improvements
ATP Reg CON-CAP

00165 Berkeley
Berkeley Citywide Bicycle Parking 

Program
TFCA Prog Mgr Various 137 137 137

00177 Berkeley Hearst Ave Complete Streets TFCA Prog Mgr CON-CAP 88 88 88

00184 Berkeley
Berkeley Citywide Bike Parking 

Program
TFCA Prog Mgr CON-CAP 180 180 180
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00218 Berkeley
9th Street Bicycle Boulevard Pathway 

Extension Phase II
2010 VRF Disc-BP PE/Env 29 29 29

00218 Berkeley
9th Street Bicycle Boulevard Pathway 

Extension Phase II
2010 VRF Disc-BP

Planning / 

Scoping
49 49 49

00218 Berkeley
9th Street Bicycle Boulevard Pathway 

Extension Phase II
2010 VRF Disc-BP

Final Design 

(PS&E)
59 59 59

00218 Berkeley
9th Street Bicycle Boulevard Pathway 

Extension Phase II
2010 VRF Disc-BP CON-CAP 613 613 613

00220 Berkeley Milvia Bikeway Project 2000 MB Disc-BP PE/Env 350 350 350

00221 Berkeley North Shattuck Avenue Rehabilitation STP/CMAQ LSR CON-CAP 1,214 1,214

00222 Berkeley
Railroad Crossing Safety Improvement 

Project
2014 MBB TEP-27 PE/Env 500 500 500

00222 Berkeley
Railroad Crossing Safety Improvement 

Project
2014 MBB TEP-27

Final Design 

(PS&E)
1,020 1,020

00223 Berkeley

Southside Complete Streets & Transit 

Improvements (Telegraph, Bancroft, 

Dana, Fulton)

STP/CMAQ STP/CMAQ PE/Env 387 387 387

00223 Berkeley

Southside Complete Streets & Transit 

Improvements (Telegraph, Bancroft, 

Dana, Fulton)

STP/CMAQ STP/CMAQ
Final Design 

(PS&E)
613 613 613

00223 Berkeley

Southside Complete Streets & Transit 

Improvements (Telegraph, Bancroft, 

Dana, Fulton)

STP/CMAQ STP/CMAQ CON-CAP 6,121 6,121 6,121
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00022 BORP
Accessible Group Trip Transportation 

for Youth and Adults with Disabilities
2000 MB Disc-PT O&M 568 568 568

00269 BORP

Accessible Group Trip Transportation 

for Youth and Adults with Disabilities 

(FY 17/18 and FY 18/19)

2014 MBB TEP-12 O&M 318 159 159 318

00085 Caltrans SR 84 Expressway Widening STIP RIP CON-CAP

00086 Caltrans SR 84 Expressway Widening STIP RIP CON-Support

00065 CCJPA Capitol Corridor Service Expansion 2014 MBB TEP-25
Planning / 

Scoping

00023 CIL Mobility Matters Project 2000 MB Disc-PT O&M 679 679 679

00270 CIL

Community Connections: A Mobility 

Management Partnership (CoCo) (FY 

17/18 and FY 18/19)

2000 MB Disc-PT O&M 500 250 250 500

00173 CSU East Bay
CSUEB Campus Shuttle II, 

FYs 15/16 (non-peak) & 16/17 (all hrs)
TFCA Prog Mgr Various 123 123 123

00182 CSU East Bay

CSUEB/Hayward BART - 2nd Shuttle 

Operations 

(FY 17/18 - 18/19)

TFCA Prog Mgr O&M 128 128 128

00274 Drivers for Survivors

Drivers for Survivors Volunteer Driver 

Program

(FY 17/18 and FY 18/19)

2014 MBB TEP-12 O&M 220 110 110 220

00052 Dublin
Iron Horse Transit Route - Dougherty 

Road
2000 MB 09 CON-CAP 6,267 6,267 6,267
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00090 Dublin Dublin Boulevard Preservation OBAG STP CON-CAP 470 470 470

00123 Dublin
Dougherty Rd Widening (from 4 to 6 

Lns) (Dublin - CCC line) 
2014 MBB TEP-26 CON-CAP 11,200 11,200 11,200

00124 Dublin
Dublin Blvd. Widening, WB from 2 to 3 

Lns (Sierra Ct-Dougherty Rd) 
2014 MBB TEP-26 CON-CAP 3,000 3,000 3,000

00166 Dublin San Ramon Road Arterial Mgmt TFCA Prog Mgr Various 146 146 146

00224 Dublin City of Dublin Street Rehab STP/CMAQ LSR CON-CAP 661 661

00225 Dublin
Dublin Boulevard - North Canyons 

Parkway Extension
2014 MBB TEP-26 PE/Env 2,374 2,374 2,374

00225 Dublin
Dublin Boulevard - North Canyons 

Parkway Extension
2014 MBB TEP-26

Final Design 

(PS&E)
5,914 5,914 5,914

00226 Dublin
Iron Horse Trail Crossing at Dublin 

Boulevard
2014 MBB TEP-42 PE/Env 166 166 166

00226 Dublin
Iron Horse Trail Crossing at Dublin 

Boulevard
2014 MBB TEP-42

Final Design 

(PS&E)
1,128 1,128 1,128

00227 EBRPD
San Francisco Bay Trail - Albany Beach 

to Buchanan
2014 MBB TEP-42 CON-CAP 642 642 642

00228 EBRPD San Francisco Bay Trail - Doolittle Drive 2014 MBB TEP-42 CON-CAP 2,833 2,833
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00273 Eden I&R

Mobility Management Through 211 

Alameda County

(FY 17/18 and FY 18/19)

2000 MB Disc-PT O&M 296 144 152 296

00024 Emeryville
8-To-Go Demand Response Door to 

Door Shuttle
2000 MB Disc-PT O&M 174 174 174

00098 Emeryville Emeryville - Hollis Street Preservation OBAG STP CON-CAP

00141 Emeryville South Bayfront Bridge 2014 MBB TEP-44 CON-CAP

00141 Emeryville South Bayfront Bridge 2000 MB Disc-BP CON-CAP 2,000 2,000 2,000

00185 Emeryville
Bay Area Bike Share (BABS) Expansion 

to Emeryville
TFCA Prog Mgr CON-CAP 180 180 180

00230 Emeryville
Emery Go Round General Benefit 

Operations
2014 MBB TEP-45 O&M 2,500 500 500 500 500 500 1,000

00231 Emeryville
Frontage Road, 65th Street and Powell 

Street Slurry Seal
STP/CMAQ LSR CON-CAP 225 225

00232 Emeryville
North Hollis Parking and Transportation 

Demand Management (TDM) Program
2000 MB Disc-TCD CON-CAP 930 930 930

00271 Emeryville

8-To-Go: A City Based Door-to-Door 

Paratransit Service

(FY 17/18 and FY 18/19)

2014 MBB TEP-12 O&M 70 35 35 70

00025 Fremont
Tri-City Mobility Management and 

Travel Training Program
2000 MB Disc-PT O&M 450 450 450
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00026 Fremont Tri-City Volunteer Driver Programs 2000 MB Disc-PT O&M 550 550 550

00027 Fremont Tri-City Taxi Voucher Program 2000 MB Disc-PT O&M 450 450 450

00091 Fremont
Fremont City Center Multi-Modal 

Improvements
OBAG STP CON-CAP 1,288 1,288 1,288

00140 Fremont
Warm Springs BART Station - West 

Side Access
2014 MBB TEP-45 CON-CAP 25,000 25,000 25,000

00143 Fremont

Scoping: Route 84 Relinquishment and 

Centerville Streetscape on Fremont 

Blvd.

2014 MBB TEP-26
Planning / 

Scoping
50 50 50

00152 Fremont

Scoping: Union Pacific Railroad Trail 

Corridor (South Portion of East Bay 

Greenway)

2014 MBB TEP-42
Planning / 

Scoping
50 50 50

00153 Fremont
Scoping: Fremont BART Station West 

Side Enhancement
2014 MBB TEP-45

Planning / 

Scoping
50 50 50

00154 Fremont

Scoping: I-880 Bike and Ped Bridge and 

Trail Connector to Warm Springs BART 

Station to Bay Trail

2014 MBB TEP-45
Planning / 

Scoping
50 50 50

00179 Fremont
South Fremont Arterial Management 

(FY 17/18 - 18/19)
TFCA Prog Mgr CON-CAP 425 425 425

00186 Fremont

Fremont Signal Timing Optimization: 

Paseo Padre Pkwy, Fremont Blvd, 

Decoto Rd, and Auto Mall Pkwy

TFCA Prog Mgr CON-CAP 646 646 646

00233 Fremont
City of Fremont Pavement 

Rehabilitation Project
STP/CMAQ LSR CON-CAP 2,760 2,760
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00234 Fremont
Complete Streets Upgrade of 

Relinquished SR 84 in Centerville PDA
STP/CMAQ STP/CMAQ PE/Env 386 386 386

00234 Fremont
Complete Streets Upgrade of 

Relinquished SR 84 in Centerville PDA
STP/CMAQ STP/CMAQ

Final Design 

(PS&E)
799 799 799

00234 Fremont
Complete Streets Upgrade of 

Relinquished SR 84 in Centerville PDA
STP/CMAQ STP/CMAQ CON-CAP 6,510 6,510

00235 Fremont
East Bay Greenway Trail Reach 6 

(Innovation District to Bay Trail)
2014 MBB TEP-42 PE/Env 1,901 1,901 1,901

00235 Fremont
East Bay Greenway Trail Reach 6 

(Innovation District to Bay Trail)
2014 MBB TEP-42

Final Design 

(PS&E)
3,553 3,553 3,553

00236 Fremont
Safe and Smart Corridor Along Fremont 

Boulevard
2014 MBB TEP-26 PE/Env 443 443 443

00236 Fremont
Safe and Smart Corridor Along Fremont 

Boulevard
2014 MBB TEP-26

Final Design 

(PS&E)
1,328 1,328 1,328

00236 Fremont
Safe and Smart Corridor Along Fremont 

Boulevard
2014 MBB TEP-26 CON-CAP 7,525 7,525

00238 Fremont
Walnut Avenue Protected Bikeway in 

City Center/Downtown PDA
2014 MBB TEP-45 CON-CAP 5,000 5,000 5,000

00272 Fremont

Tri-City Mobility Management and 

Travel Training Program

(FY 17/18 and FY 18/19)

2000 MB Disc-PT O&M 298 149 149 298

00092 Hayward
Hayward - Industrial Boulevard 

Preservation
OBAG STP CON-CAP 1,265 1,265 1,265
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00126 Hayward
Mission Blvd. Phases 2 & 3 (Complete 

Streets)
2014 MBB TEP-26 Util Relocation

00126 Hayward
Mission Blvd. Phases 2 & 3 (Complete 

Streets)
2014 MBB TEP-26 CON-CAP 21,500 9,500 12,000 21,500

00240 Hayward
First Mile/Last Mile BART Shuttle 

Operations
2014 MBB TEP-45 O&M 550 110 110 110 110 110 220

00241 Hayward Main Street Complete Street Project STP/CMAQ STP/CMAQ
Final Design 

(PS&E)
175 175 175

00241 Hayward Main Street Complete Street Project STP/CMAQ STP/CMAQ CON-CAP 1,500 1,500 1,500

00242 Hayward SR-92 Clawiter-Whitesell Interchange 2014 MBB TEP-26
Planning / 

Scoping
440 440 440

00243 Hayward
Winton Avenue - Complete Street 

Project
STP/CMAQ LSR

Final Design 

(PS&E)
88 88 88

00243 Hayward
Winton Avenue - Complete Street 

Project
STP/CMAQ LSR CON-CAP 1,662 1,662 1,662

00008 LAVTA
WHEELS Route 14 Operating 

Assistance
Lifeline STA O&M 388 388 388

00008 LAVTA
WHEELS Route 14 Operating 

Assistance
Lifeline JARC O&M 129 129 129

00160 LAVTA
Pilot Transit Program for Last Mile 

Connections
2000 MB

Disc-

Transit
Various 100 100 100
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00175 LAVTA
LAVTA Rte 30 BRT Operations, FYs 

15/16 and 16/17
TFCA Prog Mgr Various 275 275 275

00183 LAVTA
LAVTA Rte 30R Operations (FY 17/18 - 

18/19)
TFCA Prog Mgr O&M 318 318 318

00244 LAVTA

Pleasanton BRT Corridor Enhancement 

Project 

(Route 10R)

2000 MB
Disc-

Transit 

Final Design 

(PS&E)
152 152 152

00244 LAVTA

Pleasanton BRT Corridor Enhancement 

Project 

(Route 10R)

2000 MB
Disc-

Transit 
CON-CAP 1,262 1,262 1,262

00245 LAVTA Wheels Forward/2020 Plan 2000 MB
Disc-

Transit 

Planning / 

Scoping
220 220

00276 LAVTA 
Para-Taxi Program (FY 17/18 and FY 

18/19)
2014 MBB TEP-12 O&M 40 18 22 40

00275 LIFE ElderCare
VIP Rides Program (FY 17/18 and FY 

18/19)
2014 MBB TEP-12 O&M 275 103 172 275

00109 Livermore
Livermore Marylin Avenue Safe Routes 

to School
ATP Reg

Final Design 

(PS&E)

00110 Livermore
Livermore Marylin Avenue Safe Routes 

to School
ATP Reg CON-CAP

00189 Livermore
Iron Horse Trail Gap Closure

(Isabel Avenue to Murrietta)
2014 MBB TEP-42 PE/Env 20 20 20

00189 Livermore
Iron Horse Trail Gap Closure

(Isabel Avenue to Murrietta)
2014 MBB TEP-42

Planning / 

Scoping
30 30 30
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00189 Livermore
Iron Horse Trail Gap Closure

(Isabel Avenue to Murrietta)
2014 MBB TEP-42

Final Design 

(PS&E)
160 160 160

00189 Livermore
Iron Horse Trail Gap Closure

(Isabel Avenue to Murrietta)
TFCA Prog Mgr. CON-CAP 193 193 193

00189 Livermore
Iron Horse Trail Gap Closure

(Isabel Avenue to Murrietta)
2014 MBB TEP-42 CON-CAP 1,407 1,407 1,407

00246 Livermore
Livermore Annual Pavement 

Maintenance - MTS Routes
STP/CMAQ LSR CON-CAP 1,382 1,382

00247 Livermore
Vasco Road/I-580 Interchange 

Improvements
2014 MBB TEP-34 PE/Env 1,380 1,380 1,380

00001 MTC Planning, Programming and Monitoring STIP RIP CON-CAP

00012 MTC
Improved Bike/Ped Access to East 

Span of SFOBB (Alameda Share)
STIP RIP CON-CAP

00102 MTC
Regional Planning Activities and PPM - 

Alameda
OBAG STP PE/Env 1,034 1,034 1,034

00014 Multiple
FY 16-17 Through FY 19-20 Program 

Manager Funds - Cities/County Share
TFCA Prog Mgr Various

00015 Multiple
FY 16-17 Through FY 19-20 Program 

Manager Funds - Transit Discretionary
TFCA Prog Mgr Various

00016 Multiple
2000 MB  Local Streets and Roads - 

Direct Local Distributions
2000 MB DLD Various
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00017 Multiple
2000 MB Bicycle/Pedestrian - Direct 

Local Distributions
2000 MB DLD Various

00018 Multiple
2000 MB Bicycle/Pedestrian - 

Discretionary Program
2000 MB Disc-BP Various

00020 Multiple
2000 MB Paratransit - Direct Local 

Distributions
2000 MB DLD Various

00034 Multiple
2000 MB Paratransit -  Discretionary 

(Estimated)
2000 MB Disc-PT Various

00035 Multiple
2000 MB Mass Transit - Direct Local 

Distributions
2000 MB DLD Various

00036 Multiple 2000 MB Express Bus - Discretionary 2000 MB
Disc-

Transit
Various

00037 Multiple
2000 MB Transit Center Development - 

Discretionary Program
2000 MB Disc-TCD Various

00038 Multiple
2010 VRF  Local Streets and Roads - 

Direct Local Distributions
2010 VRF DLD Various

00039 Multiple 2010 VRF Transit - Discretionary 2010 VRF
Disc-

Transit
Various

00040 Multiple
2010 VRF Bicycle/Pedestrian Safety - 

Discretionary Funds
2010 VRF Disc-BP Various

00041 Multiple
2010 VRF Local Transportation 

Technology - Discretionary
2010 VRF Disc-Tech Various
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00042 Multiple
2014 MBB  Local Streets and Roads - 

Direct Local Distributions 
2014 MBB DLD Various

00043 Multiple
2014 MBB Mass Transit Services - 

Direct Local Distributions
2014 MBB DLD Various

00044 Multiple
2014 MBB Transit Innovative Grants - 

Discretionary
2014 MBB TEP-07 Various

00045 Multiple
2014 MBB Bicycle/Pedestrian Safety - 

Direct Local Distributions 
2014 MBB DLD Various

00046 Multiple
2014 MBB Bicycle/Pedestrian Safety - 

Discretionary
2014 MBB TEP-44 Various

00047 Multiple
2014 MBB Transit - Direct Local 

Distributions
2014 MBB DLD Various

00061 Multiple
Dumbarton Corridor Area 

Transportation Improvements - Scoping
2014 MBB TEP-21

Planning / 

Scoping

00066 Multiple
Congestion Relief, Local Bridge Seismic 

Safety - Scoping
2014 MBB TEP-26

Planning / 

Scoping

00068 Multiple Countywide Freight Corridors - Scoping 2014 MBB TEP-27
Planning / 

Scoping

00074 Multiple
I-580 Local Interchange Improvement 

Program - Scoping
2014 MBB TEP-34

Planning / 

Scoping

00079 Multiple
I-880 Local Access and Safety 

Improvements - Scoping
2014 MBB TEP-40

Planning / 

Scoping
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00080 Multiple
Gap Closure on Three Major Trails - 

Scoping
2014 MBB TEP-42

Planning / 

Scoping

00082 Multiple

Community Investments That Improve 

Transit Connections to Jobs and 

Schools - Scoping

2014 MBB TEP-45
Planning / 

Scoping

00003 N/A
Funding deprogrammed - project 

deleted
N/A N/A N/A

00099 Newark
Enterprise Drive Complete Streets and 

Road Diet
OBAG STP CON-CAP 454 454 454

00116 Newark Central Avenue Overpass 2000 MB 025
Final Design 

(PS&E)
2,765 2,765 2,765

00116 Newark Central Avenue Overpass 2000 MB 025 CON-CAP 11,134 11,134 11,134

00116 Newark Central Avenue Overpass 2000 MB 025 ROW-CAP 2,155 2,155 2,155

00248 Newark

Thornton Avenue Pavement 

Rehabilitation 

(I-880 to Olive Street)

STP/CMAQ LSR CON-CAP 592 592 592

00028 Oakland Taxi-Up & Go Project 2000 MB Disc-PT O&M 362 362 362

00064 Oakland Oakland Broadway Corridor Transit 2014 MBB TEP-24
Planning / 

Scoping
600 600 600

00093 Oakland Lake Merritt BART Bikeways OBAG STP CON-CAP 571 571 571
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00094 Oakland Oakland Complete Streets OBAG STP CON-CAP 3,384 3,384 3,384

00095 Oakland
Lakeside Complete Streets and Road 

Diet
OBAG STP CON-CAP 4,446 4,446 4,446

00095 Oakland
Lakeside Complete Streets and Road 

Diet
OBAG CMAQ CON-CAP 2,554 2,554 2,554

00100 Oakland
Oakland - Peralta and MLK Blvd 

Streetscape Phase I
OBAG CMAQ CON-CAP 5,452 5,452 5,452

00103 Oakland
7th Street West Oakland Transit 

Village, Phase II 
OBAG CMAQ CON-CAP 3,288 3,288 3,288

00111 Oakland
Lake Merritt to Bay Trail Bike/Ped 

Bridge
ATP Reg

Final Design 

(PS&E)

00112 Oakland
Lake Merritt to Bay Trail Bike/Ped 

Bridge
ATP Reg ROW-CAP

00114 Oakland
International Boulevard Improvement 

Project
ATP State CON-CAP

00115 Oakland
Laurel Access to Mills, Maxwell Park 

and Seminary
ATP State CON-CAP

00121 Oakland
Oakland Army Base Roadway 

Infrastructure Improvements
2014 MBB TEP-26 CON-CAP 41,000 41,000 41,000

00122 Oakland
Oakland Army Base Infrastructure 

Improvements - Truck Parking
2014 MBB TEP-26 CON-CAP 5,000 1,000 4,000 5,000
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00125 Oakland
14th Ave Streetscape (3 phases) from 

E. 8th to Highland Hospital 
2014 MBB TEP-26

Final Design 

(PS&E)
1,300 1,300 1,300

00125 Oakland
14th Ave Streetscape (3 phases) from 

E. 8th to Highland Hospital 
2014 MBB TEP-26 CON-CAP 5,300 5,300 5,300

00137 Oakland
I-880/42nd-High Street Access 

Improvements
2014 MBB TEP-40 CON-CAP 10,000 10,000 10,000

00167 Oakland
Broadway "B" Shuttle - Non-Peak 

(10am-3pm) Operations, FY 15/16
TFCA Prog Mgr Various 210 210 210

00168 Oakland CityRacks, Phase 12 TFCA Prog Mgr Various 124 124 124

00180 Oakland Broadway Shuttle Operations 2014 MBB TEP-45 O&M 1,650 330 330 330 330 330 660

00180 Oakland
Broadway Shuttle Operations  (FY 

16/17 - 17/18)
TFCA Prog Mgr O&M 367 367 367

00187 Oakland
Oakland Citywide Bike Parking 

Program, Phase 13
TFCA Prog Mgr CON-CAP 100 100 100

00249 Oakland 27th Street Complete Streets 2014 MBB TEP-45 PE/Env 776 776 776

00249 Oakland 27th Street Complete Streets 2014 MBB TEP-45
Final Design 

(PS&E)
1,174 1,174 1,174

00251 Oakland E 12th Street Bikeway 2000 MB Disc-BP
Final Design 

(PS&E)
250 250 250
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00251 Oakland E 12th Street Bikeway 2000 MB Disc-BP CON-CAP 1,250 1,250 1,250

00252 Oakland East Oakland Community Streets Plan 2014 MBB TEP-45
Planning / 

Scoping
100 100 100

00253 Oakland Fruitvale Ave Gap Closure 2014 MBB TEP-44 CON-CAP 1,634 1,634

00254 Oakland Lakeside Family Streets STP/CMAQ STP/CMAQ PE/Env 80 80 80

00254 Oakland Lakeside Family Streets STP/CMAQ STP/CMAQ
Final Design 

(PS&E)
320 320 320

00254 Oakland Lakeside Family Streets STP/CMAQ STP/CMAQ CON-CAP 4,392 4,392

00255 Oakland
Laurel Access to Mills, Maxwell Park 

and Seminary (LAMMPS) Streetscape
2010 VRF Disc-BP CON-CAP 2,500 2,500 2,500

00256 Oakland
MacArthur Smart City Corridor Project, 

Phase I
2014 MBB TEP-46

Final Design 

(PS&E)
1,500 1,500 1,500

00256 Oakland
MacArthur Smart City Corridor Project, 

Phase I
2014 MBB TEP-46 CON-CAP 9,500 9,500

00257 Oakland Coliseum Transit Hub 2010 VRF
Disc-

Transit 

Planning / 

Scoping
968 968 968

00257 Oakland Coliseum Transit Hub 2010 VRF
Disc-

Transit 

Final Design 

(PS&E)
3,878 3,878 3,878
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00258 Oakland Oakland LSR Paving Program STP/CMAQ LSR PE/Env 734 734 734

00258 Oakland Oakland LSR Paving Program STP/CMAQ LSR CON-CAP 4,161 4,161 4,161

00259 Oakland
OakMob Transportation Demand 

Management (TDM)
2014 MBB TEP-45 O&M 215 215 215

00101 Piedmont Piedmont Complete Streets (CS) OBAG STP CON-CAP 129 129 129

00260 Piedmont Oakland Avenue Improvements STP/CMAQ LSR CON-CAP 168 168 168

00029 Pleasanton Downtown Route Shuttle (DTR) 2000 MB Disc-PT O&M 173 173 173

00104 Pleasanton Pleasanton Complete Streets OBAG STP CON-CAP 832 832 832

00169 Pleasanton
Pleasanton Trip Reduction Program, 

FYs 15/16  & 16/17
TFCA Prog Mgr Various 53 53 53

00181 Pleasanton Bernal Ave Park and Ride Lot 2010 VRF
Disc-

Transit

Final Design 

(PS&E)
136 136 136

00181 Pleasanton Bernal Ave Park and Ride Lot TFCA Prog Mgr CON-CAP 189 189 189

00181 Pleasanton Bernal Ave Park and Ride Lot 2010 VRF
Disc-

Transit
CON-CAP 776 776 776
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00188 Pleasanton
Pleasanton Trip Reduction Program (FY 

17/18 - 18/19)
TFCA Prog Mgr O&M 130 130 130

00261 Pleasanton Hacienda PDA 2000 MB Disc-TCD
Planning / 

Scoping
100 100 100

00262 Pleasanton
Pavement Rehabilitiation Hacienda 

Business Park
STP/CMAQ LSR CON-CAP 1,095 1,095

00263 Pleasanton
Stoneridge at I-680 Interchange 

improvements
2014 MBB TEP-26 CON-CAP 5,200 5,200

00144 Port of Oakland Scoping: Airport Drive Overlay 2014 MBB TEP-26
Planning / 

Scoping
50 50 50

00145 Port of Oakland
Scoping: Port Terminal Seismic 

Monitoring Program
2014 MBB TEP-26

Planning / 

Scoping
8 8 8

00146 Port of Oakland Scoping: Port Area ITS Deployment 2014 MBB TEP-27
Planning / 

Scoping
50 50 50

00147 Port of Oakland
Scoping: Middle Harbor Road 

Improvements
2014 MBB TEP-27

Planning / 

Scoping
30 30 30

00148 Port of Oakland
Scoping: Port Terminal Lighting 

Upgrade
2014 MBB TEP-27

Planning / 

Scoping
8 8 8

00149 Port of Oakland
Scoping: Outer Harbor Intermodal 

Terminal (OHIT) Phase 2
2014 MBB TEP-27

Planning / 

Scoping
50 50 50

00150 Port of Oakland Scoping: Airport Perimeter Dike 2014 MBB TEP-27
Planning / 

Scoping
50 50 50
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00151 Port of Oakland
Scoping: 7th Street Grade Separation 

East
2014 MBB TEP-27

Planning / 

Scoping
10 10 10

00268 Port of Oakland Adeline Street Bridge Reconstruction 2014 MBB TEP-41
Planning / 

Scoping
50 50 50

00067 San Leandro San Leandro Streets Rehabilitation 2014 MBB TEP-26 CON-CAP 30,000 3,000 6,000 7,000 7,000 7,000 16,000

00096 San Leandro San Leandro Boulevard Preservation OBAG STP CON-CAP 804 804 804

00170 San Leandro
San Leandro LINKS shuttle, FYs 15/16 

and 16/17
TFCA Prog Mgr Various 50 50 50

00190 San Leandro LINKS Shuttle (FY 17/18 - 18/19) TFCA Prog Mgr O&M 130 104 26 130

00190 San Leandro LINKS Shuttle Operations 2014 MBB TEP-45 O&M 1,020 220 200 200 200 200 420

00264 San Leandro
E.14th St/Hesperian Blvd/150th Ave 

Intersection Improvements
2014 MBB TEP-26 CON-CAP 1,821 1,821

00265 San Leandro Washington Avenue Rehabilitation STP/CMAQ LSR PE/Env 73 73 73

00265 San Leandro Washington Avenue Rehabilitation STP/CMAQ LSR CON-CAP 975 975

00030 SHS Rides for Seniors 2000 MB Disc-PT O&M 278 278 278
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00051 SJRRC ACE Capital 2000 MB 01 Various 13,184 13,184 13,184

00031 SSPTV
Volunteer Assisted Senior 

Transportation Program
2000 MB Disc-PT O&M 331 331 331

00277 SSPTV

Volunteer Assisted Senior 

Transportation Program 

(FY 17/18 and FY 18/19)

2014 MBB TEP-12 O&M 212 106 106 212

00011 TBD Lifeline Cycle 5 (Estimated) Lifeline STA Various

00032 TBD
Gap funds for Capital Purchases and 

Grant Matching
2000 MB Disc-PT Various

00048 TBD
2016 STIP - Alameda County Share 

(Estimated)(50% for 1-Year)
STIP RIP Various

00049 TBD OBAG Cycle 2 (Estimated) OBAG STP/CMAQ Various

00119 TBD I-580 Transit Improvements RM2 Reg Various

00010 Union City Operations Support for Route 2 Lifeline STA O&M 220 220 220

00062 Union City Union City Intermodal Station 2014 MBB TEP-22
Planning / 

Scoping
100 100 100

00191 Union City
Union City Boulevard Bike Lanes Phase 

2
2014 MBB TEP-44 PE/Env 5 5 5
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00191 Union City
Union City Boulevard Bike Lanes Phase 

2
2014 MBB TEP-44

Final Design 

(PS&E)
780 780 780

00191 Union City
Union City Boulevard Bike Lanes Phase 

2
2014 MBB TEP-44 CON-CAP 5,779 5,779 5,779

00191 Union City
Union City Boulevard Bike Lanes Phase 

2
CMA-TIP Other CON-CAP 1,100 1,100 1,100

00191 Union City
Union City Boulevard Bike Lanes Phase 

2
TFCA Prog Mgr. CON-CAP 136 136 136

00266 Union City Dyer Road Pavement Rehabilitation STP/CMAQ LSR CON-CAP 872 872 872

00267 Union City
Bicycle and Pedestrian Master Plan 

Update
2000 MB Disc-BP

Planning / 

Scoping
150 150 150

Totals 944,601 539,719 113,216 147,270 115,554 27,141 1,701 800,205

Total 2-year Allocations 260,486$         

Total 5-year Programming 404,882$         
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Programm
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FY
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FY
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FY
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(Thru 18-19)

00217
Alameda County / 

LAVTA

Dublin/Pleasanton BART Parking 

Expansion
2014 MBB TEP-19 Various (4,300)       (4,300)        (4,300)              

SB-1 SLPP Various 3,500        3,500         

2010 VRF Disc-Transit Various 3,500        3,500         

00069 Alameda CTC
I-80 Gilman Street Interchange

Improvements
2014 MBB TEP-29

Final 

Design 

(PS&E)

2,929 2,929 2,929

2014 MBB TEP-29 ROW-CAP 925 925 925

00070 Alameda CTC
I-80 Ashby Interchange

Improvements
2014 MBB TEP-30

Final 

Design 

(PS&E)

5,500 5,500 5,500

CIP adjustment to incorporate previously 

approved Commission Programming Action from 

the 7/27/2017 Commission Meeting.

A

00133 Alameda CTC
Telegraph Avenue Multi-Modal

Corridor Project
2014 MBB TEP-26

Planning / 

Scoping
(3,000) (2,250) (750) (3,000)

Funds from CIP ID 00133 moved to CIP ID 00207 

for administrative purposes. 
A

00134 Alameda CTC
University Avenue Multi-Modal

Corridor Project
2014 MBB TEP-26

Planning / 

Scoping
(2,000) (1,500) (500) (2,000)

Funds from CIP ID 00134 moved to CIP ID 00207 

for administrative purposes.
C

00135 Alameda CTC
Ashby (SR 13) Avenue Multi-Modal

Corridor Project
2014 MBB TEP-26

Planning / 

Scoping
(1,000) (750) (250) (1,000)

Funds from CIP ID 00135 moved to CIP ID 00207 

for administrative purposes.
C

00155 Alameda CTC
7th Street Grade Separation and

Port Arterial Improvements Project
2014 MBB TEP-27

Final 

Design 

(PS&E)

20,020 20,020 20,020

CIP adjustment to incorporate previously 

approved Commission Programming Action from 

the 2/1/2018 Commission Meeting.

C

00207 Alameda CTC Corridor Studies Implementation 2014 MBB TEP-26
Planning / 

Scoping
6,000        4,500           1,500      6,000 

Funds from CIP IDs 00133, 00134, 00135 

consolidated to CIP ID 00027 for administrative 

purposes.

A

00210 Alameda CTC
I-680 Sunol Express Lanes: SR84

to Alcosta
2014 MBB TEP-35 PE/Env 6,000        6,000         6,000

CIP adjustment to incorporate previously 

approved Commission Programming Action from 

the 7/27/2017 Commission Meeting.

C

00278 Alameda CTC I-580 Toll System Upgrade
I-580 Toll

Revenue
Toll Revenue

Planning / 

Scoping
405           405 405 A

I-580 Toll

Revenue
Toll Revenue CON-CAP 10,175      10,175 10,175              A

Programming and Allocations ($ x 1,000)

Adjustments to Prior Programming and Allocations

Change Notes
2018 CIP 

Adjustment 
Categorization

Sponsor changed from BART to Alameda 

County/LAVTA.

Change of fund source: 2014 MBB funds ($4.3M) 

deprogrammed from the project to reflect 

available funds from SB1 and VRF programs. The 

total programming to the project increased by 

$2.7M, with a net new programming of $7.0M 

from SB1 and VRF in FY19/20.

Fund source subject to change based on 

availability of alternative funding grants. 

D, F

CIP adjustment to incorporate previously 

approved Commission Programming Action from 

the 5/24/2018 Commission Meeting.

A

CIP adjustment to incorporate previously 

approved Commission actions associated with 

the I-580 20-Year Expenditure Plan from the 

4/26/18 Commission Meeting.
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 2018 CIP Technical Adjustments Attachment B ‐ Technical Detail: Changes to Current Programming

Alameda CTC Comprehensive Investment Plan
Technical Detail: Changes to Current Programming

Programming and Allocation Adjustments for the 2018 CIP Update
Prior 

Allocations

CIP ID Sponsor Project Title Fund Source Fund Subset Phase
Programm
ed Amount

Prior To
FY2017-18 
(April 2017)

FY2017-18
FY

2018-19
FY

2019-20
FY

2020-21
FY

2021-22

Total
Allocated

(Thru 18-19)

Programming and Allocations ($ x 1,000)

Adjustments to Prior Programming and Allocations

Change Notes
2018 CIP 

Adjustment 
Categorization

00279 Alameda CTC I-880 Davis Street Interchange 2014 MBB TEP-26

Final 

Design 

(PS&E)

151           151 151 

2014 MBB TEP-26 CON-CAP 389           389 389 

00280 Alameda CTC Toll Revenue Forecasting 
I-580 Toll

Revenue
Toll Revenue

Planning / 

Scoping
330           330 330 

CIP adjustment to incorporate previously 

approved Commission Actions associated with 

the I-580 20-Year Expenditure Plan from the 

4/26/18 Commission Meeting.

A

00215 BART BART to Livermore 2014 MBB TEP-20 PE/Env (3,000)       (3,000)        (3,000)              

2000 MB 26 PE/Env 1,400        1,400           1,400 

00221 Berkeley
North Shattuck Avenue 

Rehabilitation
STP/CMAQ LSR CON-CAP (1,214)       (1,214)    

OBAG Funds reprogrammed to Berkeley 

Southside Complete Streets CIP 00223 at the 

request of the Project Sponsor. 

C

00223 Berkeley

Southside Complete Streets & 

Transit Improvements (Telegraph, 

Bancroft, Dana, Fulton)

STP/CMAQ STP/CMAQ CON-CAP 1,214        1,214     
OBAG Funds reprogrammed from CIP 00221 at 

the request of the Project Sponsor.
C

00225 Dublin
Dublin Boulevard - North Canyons 

Parkway Extension
2014 MBB TEP-26

Final 

Design 

(PS&E)

(540)          (540)        (540) 

CIP adjustment to incorporate previously 

approved Commission Programming Action from 

the 9/28/17 Commission Meeting.  The 

Commission approved the exchange of local 

funds for federal funds (not shown in the CIP). 

Exchanged deallocated amount transferred to 

CIP 00279. 

A, B

00228 EBRPD
San Francisco Bay Trail - Doolittle 

Drive
2014 MBB TEP-42 CON-CAP 2,833      (2,833)        2,833 

Previously programmed funds allocated to 

FY18/19 to coincide with sponsor's project 

funding delivery plan.

E

CIP adjustment to incorporate previously 

approved Commission Programming Action from 

the 9/28/17 Commission Meeting. The 

Commission approved the exchange of local 

funds for federal funds (not shown in the CIP). 

Exchanged allocated amount transferred from 

CIP 00225.

A, B

Deallocation of MBB funds to prioritize other 

funds for project development scope.

CIP adjustment incorporates previously approved  

$1.4 M  MB funds and $1.7 M State Traffic 

Congestion Relief Program (TCRP) funds that will 

fund the project’s preliminary 

engineering/environmental phase. 

B, D
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 2018 CIP Technical Adjustments Attachment B ‐ Technical Detail: Changes to Current Programming

Alameda CTC Comprehensive Investment Plan
Technical Detail: Changes to Current Programming

Programming and Allocation Adjustments for the 2018 CIP Update
Prior 

Allocations

CIP ID Sponsor Project Title Fund Source Fund Subset Phase
Programm
ed Amount

Prior To
FY2017-18 
(April 2017)

FY2017-18
FY

2018-19
FY

2019-20
FY

2020-21
FY

2021-22

Total
Allocated

(Thru 18-19)

Programming and Allocations ($ x 1,000)

Adjustments to Prior Programming and Allocations

Change Notes
2018 CIP 

Adjustment 
Categorization

00141 Emeryville South Bayfront Bridge 2000 MB Disc-BP CON-CAP (105) (105) (105)

TFCA Prog Mgr CON-CAP 105 105 105

00284 Emeryville
Quiet Zone Safety Engineering 

Measures
2014 MBB TEP-41 CON-CAP 1,800        1,800 1,800 

New programming/allocation in 2018 CIP Update. 

Local match for SB-1 TCEP funds. 
E

00140 Fremont
Warm Springs BART Station - West 

Side Access
2014 MBB TEP-21 CON-CAP 5,000 5,000 5,000

CIP adjustment to incorporate previously 

approved Commission Programming Action from 

the 12/7/17 Commission Meeting.  

A

00240 Hayward
First Mile/Last Mile BART Shuttle 

Operations
2014 MBB TEP-45 O&M (550)          (110) (110) (110) (110) (110)       (220) 

Funds deprogrammed - project sponsor cancelled 

project.
D

00283 LARPD/TVC Valley Trails Connection Project CMA-TIP Other Various 110           110 110 New programming/allocation in 2018 CIP Update. E

00285 Piedmont Piedmont LSR Exchange Projects CMA-TIP Other CON-CAP (208)          (208) (208) 
Prior Piedmont CMA-TIP LSR project funds 

reprogrammed to CIP ID 00286. 
C

00286 Piedmont
Oakland Avenue Pedestrian Bridge 

Railing Project
CMA-TIP Other CON-CAP 208           208 208 Funds reallocated from CIP 00285. C, E

Change of fund source: $105k in MB deallocated 

to reflect  available TFCA funding in the same 

amount. 

B
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Alameda CTC Comprehensive Investment Plan
Technical Detail: Changes to Current Programming

Programming and Allocation Adjustments for the 2018 CIP Update
Prior 

Allocations

CIP ID Sponsor Project Title Fund Source Fund Subset Phase
Programm
ed Amount

Prior To
FY2017-18 
(April 2017)

FY2017-18
FY

2018-19
FY

2019-20
FY

2020-21
FY

2021-22

Total
Allocated

(Thru 18-19)

Programming and Allocations ($ x 1,000)

Adjustments to Prior Programming and Allocations

Change Notes
2018 CIP 

Adjustment 
Categorization

00261 Pleasanton Hacienda PDA 2000 MB Disc-TCD
Planning / 

Scoping
(100)          (100)           (100) 

Deprogramming - project sponsor cancelled 

project.
D

00268 Port of Oakland
Adeline Street Bridge

Reconstruction
2014 MBB TEP-41

Planning / 

Scoping
(50) 50

Reprogramming - project sponsor delayed 

project. 
D, F

00281 Various
State Transportation Improvement 

Program 
STIP RIP Various 48,813      48,813 48,813              

CIP adjustment to incorporate previously 

approved Commission Programming Action from 

the 10/27/17 Commission Meeting. STIP 

programming is through CTC. 

A

00282 Various Lifeline Cycle 5 Program Lifeline Various Various 4,789        4,789 4,789 

CIP adjustment to incorporate previously 

approved Commission Programming Action from 

the 5/24/18 Commission Meeting.  Lifeline 

programming is through MTC.  

A

Totals 107,246 1,192 92,972 9,195 4,107 (110) (110) 103,409

Total 2-year Allocations 102,167$    

Total 5-year Programming 106,054$    

LEGEND

F. New Programming

Adjustment Categories

A. Previously Approved Allocations

B. Change in Fund Source

C. Consolidation/Reallocation

D. Deallocation

E. New Allocation
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Attachment C ‐ Technical Detail: 2018 CIP Update Five‐year Programming Horizon with Two‐Year Allocation Plan

Alameda CTC Comprehensive Investment Plan

Technical Detail: Five-Year Programming Horizon with Two-Year Allocation Plan

2018 CIP Update Programming and Allocations Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase

Programmed 
Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

00004 AC Transit
Preservation of Existing Services in

Communities of Concern
Lifeline STA O&M 3,583 3,583 3,583

00004 AC Transit
Preservation of Existing Services in

Communities of Concern
Lifeline JARC O&M 1,417 1,417 1,417

00006 AC Transit
Ashland and Cherryland Transit

Access Improvements (Ala. County)
Lifeline STA CON-CAP 450 450 450

00007 AC Transit
Additional Preservation of Existing

Services in Communities of Concern
Lifeline STA O&M 1,741 1,741 1,741

00009 AC Transit City of Oakland Broadway Shuttle Lifeline JARC O&M 405 405 405

00050 AC Transit
AC Transit: East Bay Bus Rapid

Transit
TFCA Prog Mgr CON-CAP 925 925 925

00050 AC Transit
AC Transit: East Bay Bus Rapid

Transit
STIP RIP CON-CAP

00050 AC Transit
AC Transit: East Bay Bus Rapid

Transit
2000 MB 07A Various 11,510 11,510 11,510

00050 AC Transit
AC Transit: East Bay Bus Rapid

Transit
2014 MBB TEP-13 CON-CAP 10,000 10,000 10,000

00056 AC Transit Grand/MacArthur BRT 2014 MBB TEP-15
Planning / 

Scoping
100 100 100

00057 AC Transit
College/Broadway Corridor Transit

Priority
2014 MBB TEP-16

Planning / 

Scoping
100 100 100

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan
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Attachment C ‐ Technical Detail: 2018 CIP Update Five‐year Programming Horizon with Two‐Year Allocation Plan

Alameda CTC Comprehensive Investment Plan

Technical Detail: Five-Year Programming Horizon with Two-Year Allocation Plan

2018 CIP Update Programming and Allocations Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase

Programmed 
Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00171 AC Transit
Line 97 Corridor Improvements (Signal 

timing component)
TFCA Prog Mgr Various 228 228 228

00193 AC Transit

Berkeley Southside Piliot Transit 

Lanes 

(including Telegraph, Bancroft)

2010 VRF Disc-Transit Various 300 300 300

00194 AC Transit
Rapid Bus Corridor Upgrades (San 

Pablo and Telegraph Corridors)
2000 MB Disc-Transit 

Final Design 

(PS&E)
447 447 447

00194 AC Transit
Rapid Bus Corridor Upgrades (San 

Pablo and Telegraph Corridors)
2000 MB Disc-Transit PE/Env 536 536 536

00194 AC Transit
Rapid Bus Corridor Upgrades (San 

Pablo and Telegraph Corridors)
2010 VRF Disc-Transit CON-CAP 4,018 4,018 4,018

00055 Alameda Alameda to Fruitvale BART Rapid Bus 2014 MBB TEP-14
Planning / 

Scoping

00087 Alameda Alameda City Complete Streets OBAG STP CON-CAP 505 505 505

00105 Alameda
Cross Alameda Trail (includes SRTS 

component)
ATP Reg

Final Design 

(PS&E)

00105 Alameda
Cross Alameda Trail (includes SRTS 

component)
ATP Reg CON-CAP

00195 Alameda
Alameda Point Bus Rapid Transit - 

Dedicated Bus Lanes
2014 MBB TEP-14

Planning / 

Scoping
450 450 450

00195 Alameda
Alameda Point Bus Rapid Transit - 

Dedicated Bus Lanes
2014 MBB TEP-14 PE/Env 450 450 450
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Attachment C ‐ Technical Detail: 2018 CIP Update Five‐year Programming Horizon with Two‐Year Allocation Plan

Alameda CTC Comprehensive Investment Plan

Technical Detail: Five-Year Programming Horizon with Two-Year Allocation Plan

2018 CIP Update Programming and Allocations Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase

Programmed 
Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00195 Alameda
Alameda Point Bus Rapid Transit - 

Dedicated Bus Lanes
2014 MBB TEP-14

Final Design 

(PS&E)
450 450 450

00195 Alameda
Alameda Point Bus Rapid Transit - 

Dedicated Bus Lanes
2014 MBB TEP-14 CON-CAP 7,650 7,650

00196 Alameda Central Avenue Complete Street STP/CMAQ STP/CMAQ CON-CAP 3,487 3,487

00197 Alameda
City Wide Street Resurfacing - 

Pavement Management
STP/CMAQ LSR CON-CAP 827 827

00198 Alameda Clement Avenue Complete Street STP/CMAQ STP/CMAQ PE/Env 124 124 124

00198 Alameda Clement Avenue Complete Street STP/CMAQ STP/CMAQ
Final Design 

(PS&E)
443 443 443

00198 Alameda Clement Avenue Complete Street STP/CMAQ STP/CMAQ CON-CAP 4,451 4,451

00199 Alameda
Clement Avenue East Extension and 

Tilden Way
2014 MBB TEP-26

Planning / 

Scoping
244 244 244

00199 Alameda
Clement Avenue East Extension and 

Tilden Way
2014 MBB TEP-26 PE/Env 244 244 244

00199 Alameda
Clement Avenue East Extension and 

Tilden Way
2014 MBB TEP-26

Final Design 

(PS&E)
434 434 434

00199 Alameda
Clement Avenue East Extension and 

Tilden Way
2014 MBB TEP-26

ROW - 

Capital
1,097 1,097 1,097
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Alameda CTC Comprehensive Investment Plan

Technical Detail: Five-Year Programming Horizon with Two-Year Allocation Plan

2018 CIP Update Programming and Allocations Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase

Programmed 
Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00199 Alameda
Clement Avenue East Extension and 

Tilden Way
2014 MBB TEP-26 CON-CAP 6,376 6,376

00200 Alameda Seaplane Lagoon Ferry Terminal
1 2014 MBB TEP-45 CON-CAP 8,200 8,200

00088
Alameda 

County

Alameda Co-Various Streets and 

Roads Preservation
OBAG STP CON-CAP 1,565 1,565 1,565

00106
Alameda 

County
Be Oakland, Be Active ATP Reg CON-CAP

00127
Alameda 

County

Hesperian Blvd Corridor Improvement 

(A St - I880)
2014 MBB TEP-26 CON-CAP 7,000 7,000 7,000

00162
Alameda 

County

East Castro Valley Boulevard Class II 

Bike Lanes
TFCA Prog Mgr Various 62 62 62

00201
Alameda 

County

Alameda County Parking Demand and 

Management Strategy Study
2000 MB Disc-TCD

Planning / 

Scoping
88 88 88

00202
Alameda 

County

East 14th St. Corridor Improvement 

Project Phase II 

(San Leandro Area)

2014 MBB TEP-26 CON-CAP 7,600 7,600

00203
Alameda 

County

Meekland Avenue Corridor 

Improvement Phase II 

(Cherryland/Ashland Area)

STP/CMAQ STP/CMAQ CON-CAP 9,300 9,300

00204
Alameda 

County

Pavement Preservation - Various 

Roadways in Central Unincorporated 

Alameda County

STP/CMAQ LSR PE/Env 100 100 100

00204
Alameda 

County

Pavement Preservation - Various 

Roadways in Central Unincorporated 

Alameda County

STP/CMAQ LSR CON-CAP 2,071 2,071 2,071
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Alameda CTC Comprehensive Investment Plan

Technical Detail: Five-Year Programming Horizon with Two-Year Allocation Plan

2018 CIP Update Programming and Allocations Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase

Programmed 
Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00205
Alameda 

County

Pavement Preservation - Various 

Roadways in Rural Unincorporated 

Alameda County (FAS)

STP/CMAQ LSR PE/Env 100 100 100

00205
Alameda 

County

Pavement Preservation - Various 

Roadways in Rural Unincorporated 

Alameda County (FAS)

STP/CMAQ LSR CON-CAP 1,679 1,679 1,679

00217

Alameda 

County / 

LAVTA

Dublin/Pleasanton BART Parking 

Expansion
1 2014 MBB TEP-19 Various

00217

Alameda 

County / 

LAVTA

Dublin/Pleasanton BART Parking 

Expansion
SB-1 SLLP Various 3,500 3,500

00217

Alameda 

County / 

LAVTA

Dublin/Pleasanton BART Parking 

Expansion
2010 VRF Disc-Transit Various 3,500 3,500

00002
Alameda 

CTC

Planning, Programming and 

Monitoring
STIP RIP CON-CAP

00013
Alameda 

CTC

FY 15-16 Program Manager Funds - 

Cities/County Shares
TFCA Prog Mgr Various

00019
Alameda 

CTC

Countywide Bicycle Pedestrian 

Planning/Promotion
2000 MB Disc-BP Various 540 235 61 61 61 61 61 357

00033
Alameda 

CTC

Transportation Services for Hospital 

Discharge and Wheelchair/Scooter 

Breakdown 

2000 MB Disc-PT O&M 495 210 95 95 95 400

00053
Alameda 

CTC

Affordable Student Transit Pass 

Programs
2014 MBB TEP-08 O&M 15,000 15,000 15,000

00054
Alameda 

CTC

Affordable Transit for Seniors and 

People with Disabilities - Needs 

Assessment

2014 MBB TEP-12
Planning / 

Scoping
500 500 500
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Alameda CTC Comprehensive Investment Plan

Technical Detail: Five-Year Programming Horizon with Two-Year Allocation Plan

2018 CIP Update Programming and Allocations Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase

Programmed 
Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00063
Alameda 

CTC

Railroad Corridor Right of Way 

Preservation and Track Improvements -

Scoping

2014 MBB TEP-23
Planning / 

Scoping

00069
Alameda 

CTC

I-80 Gilman Street Interchange 

Improvements
2014 MBB TEP-29 PE/Env 3,000 3,000 3,000

00069
Alameda 

CTC

I-80 Gilman Street Interchange 

Improvements
2014 MBB TEP-29

Final Design 

(PS&E)
6,600 6,600 6,600

00069
Alameda 

CTC

I-80 Gilman Street Interchange 

Improvements
2014 MBB TEP-29 ROW-CAP 2,400 2,400 2,400

00070
Alameda 

CTC
I-80 Ashby Interchange Improvements 2014 MBB TEP-30

Planning / 

Scoping
100 100 100

00070
Alameda 

CTC
I-80 Ashby Interchange Improvements 2014 MBB TEP-30 PE/Env 4,000 4,000 4,000

00070
Alameda 

CTC
I-80 Ashby Interchange Improvements 2014 MBB TEP-30

Final Design 

(PS&E)
5,500 5,500 5,500

00071
Alameda 

CTC

SR-84/I-680 Interchange and SR-84 

Widening
2014 MBB TEP-31 PE/Env 4,000 4,000 4,000

00071
Alameda 

CTC

SR-84/I-680 Interchange and SR-84 

Widening
2014 MBB TEP-31

Final Design 

(PS&E)
16,500 16,500 16,500

00071
Alameda 

CTC

SR-84/I-680 Interchange and SR-84 

Widening
2014 MBB TEP-31 ROW-CAP 20,000 10,000 10,000 10,000

00072
Alameda 

CTC

SR-84 Expressway Widening (Pigeon 

Pass to Jack London)
2014 MBB TEP-32 CON-CAP 10,000 10,000 10,000
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Alameda CTC Comprehensive Investment Plan

Technical Detail: Five-Year Programming Horizon with Two-Year Allocation Plan

2018 CIP Update Programming and Allocations Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase

Programmed 
Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00073
Alameda 

CTC

I-580/I-680 Interchange Improvements 

(Study Only)
2014 MBB TEP-33

Planning / 

Scoping
1,000 1,000 1,000

00075
Alameda 

CTC

I-680 Sunol Express Lanes: SR-237 to 

SR84
2014 MBB TEP-35

Final Design 

(PS&E)
5,000 5,000 5,000

00075
Alameda 

CTC

I-680 Sunol Express Lanes: SR-237 to 

SR84
2014 MBB TEP-35 CON-CAP 15,000 15,000 15,000

00076
Alameda 

CTC

I-880 NB HOV/HOT Extension from A 

Street to Hegenberger
2014 MBB TEP-36

Planning / 

Scoping
100 100 100

00077
Alameda 

CTC

I-880 Whipple Road/Industrial 

Parkway Southwest Interchange 

Improvements

2014 MBB TEP-38
Planning / 

Scoping
925 925 925

00077
Alameda 

CTC

I-880 Whipple Road/Industrial 

Parkway Southwest Interchange 

Improvements

2014 MBB TEP-38 PE/Env 4,750 4,750 4,750

00078
Alameda 

CTC

I-880 Industrial Parkway Interchange 

West Improvements
2014 MBB TEP-39

Planning / 

Scoping
825 825 825

00078
Alameda 

CTC

I-880 Industrial Parkway Interchange 

West Improvements
2014 MBB TEP-39 PE/Env 4,750 4,750 4,750

00081
Alameda 

CTC

East Bay Greenway: Lake Merritt 

BART to South Hayward BART
ATP State PE/Env

00081
Alameda 

CTC

East Bay Greenway: Lake Merritt 

BART to South Hayward BART
2014 MBB TEP-42 PE/Env 3,500 3,500 3,500

00081
Alameda 

CTC

East Bay Greenway: Lake Merritt 

BART to South Hayward BART
2014 MBB TEP-42

Final Design 

(PS&E)
12,000 12,000
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Technical Detail: Five-Year Programming Horizon with Two-Year Allocation Plan

2018 CIP Update Programming and Allocations Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase

Programmed 
Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00084
Alameda 

CTC

East-West Connector in Fremont & 

Union City
STIP RIP CON-CAP

00084
Alameda 

CTC

East-West Connector in Fremont & 

Union City
1986 MB MB226 CON-CAP 89,000 89,000 89,000

00117
Alameda 

CTC
I-680 Sunol SB Express Lane 2000 MB 08A O&M 4,500 4,500 4,500

00117
Alameda 

CTC
I-680 Sunol SB Express Lane 2000 MB 08A CON-CAP 20,000 20,000 20,000

00118
Alameda 

CTC
I-680 Sunol Express Lanes 2000 MB 08B

Final Design 

(PS&E)
4,500 4,500 4,500

00118
Alameda 

CTC
I-680 Sunol  Express Lanes 2014 MBB TEP-35 CON-CAP 20,000 20,000 20,000

00118
Alameda 

CTC
I-680 Sunol Express Lanes 2000 MB 08B CON-CAP 100,000 100,000 100,000

00120
Alameda 

CTC
Alameda County Rail Strategy Study 2014 MBB TEP-27

Planning / 

Scoping
250 250 250

00128
Alameda 

CTC

Port - Intelligent Transportation 

System (ITS) and Technology Plan
2014 MBB TEP-41 PE/Env

00129
Alameda 

CTC
Middle Harbor Road Improvements 2014 MBB TEP-27 PE/Env

00130
Alameda 

CTC

7th Street Grade Separation,  West 

and East
2014 MBB TEP-27 PE/Env
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Alameda CTC Comprehensive Investment Plan

Technical Detail: Five-Year Programming Horizon with Two-Year Allocation Plan

2018 CIP Update Programming and Allocations Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 
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FY 
2017-18
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FY
2021-22
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Allocated

(Thru
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Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00130
Alameda 

CTC

7th Street Grade Separation,  West 

and East
2014 MBB TEP-27

Final Design 

(PS&E)

00131
Alameda 

CTC

I-580 Freeway Corridor Management 

System (FCMS)
2014 MBB TEP-26

Planning / 

Scoping
5,000 5,000 5,000

00132
Alameda 

CTC

San Pablo Avenue (SR 123) Multi-

Modal Corridor Project
2014 MBB TEP-26

Planning / 

Scoping
4,000 3,000 1,000 4,000

00133
Alameda 

CTC

Telegraph Avenue Multi-Modal 

Corridor Project
2014 MBB TEP-26

Planning / 

Scoping

00134
Alameda 

CTC

University Avenue Multi-Modal 

Corridor Project
2014 MBB TEP-26

Planning / 

Scoping

00135
Alameda 

CTC

Ashby (SR 13) Avenue Multi-Modal 

Corridor Project
2014 MBB TEP-26

Planning / 

Scoping

00136
Alameda 

CTC

I-880/23rd-29th Avenue Interchange 

Improvements
2014 MBB TEP-40 CON-CAP 8,000 5,000 3,000 8,000

00138
Alameda 

CTC

I-880/Winton Avenue and A Street 

Interchanges
2014 MBB TEP-40

Planning / 

Scoping
1,808 1,500 308 1,808

00138
Alameda 

CTC

I-880/Winton Avenue and A Street 

Interchanges
2014 MBB TEP-40 PE/Env 3,500 3,500 3,500

00139
Alameda 

CTC

South County Access (SR 262/Mission 

Blvd Cross Connector)
2014 MBB TEP-40

Planning / 

Scoping
1,500 1,500 1,500

00139
Alameda 

CTC

South County Access (SR 262/Mission 

Blvd Cross Connector)
2014 MBB TEP-40 PE/Env 7,500 7,500 7,500
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Two-Year Allocation Plan

00142
Alameda 

CTC
Scoping: I-580 ICM 2014 MBB TEP-26

Planning / 

Scoping

00155
Alameda 

CTC

7th Street Grade Separation and Port 

Arterial Improvements Project
2014 MBB TEP-27 PE/Env 35,020 15,000 20,020 35,020

00155
Alameda 

CTC

7th Street Grade Separation and Port 

Arterial Improvements Project
2014 MBB TEP-27

Final Design 

(PS&E)
18,000 18,000 18,000

00156
Alameda 

CTC

Modal Plans Implementation: E. 14th 

and Mission Blvd Corridors 
2014 MBB TEP-26 Various 1,500 1,500 1,500

00157
Alameda 

CTC

Modal Plans Implementation: Alameda 

Countywide Goods Movement Plan
2014 MBB TEP-41 Various 300 300 300

00158
Alameda 

CTC

Modal Plans Implementation:  

Alameda Countywide Transit Plan 

Implementation 

2010 VRF Disc-Transit Various 300 300 300

00159
Alameda 

CTC

Matching Program for Last Mile 

Connection Technology Programs  
2014 MBB TEP-46 Various 200 200 200

00161
Alameda 

CTC
Overall Planning/Monitoring Services 2014 MBB TEP-46 Various 100 100 100

00163
Alameda 

CTC

Countywide Bicycling, Transit and 

Carpool Promotion Programs
TFCA Prog Mgr Various 210 210 210

00174
Alameda 

CTC

Alameda County Guaranteed Ride 

Home and Countywide TDM 

Information Services Program

TFCA Prog Mgr Various 270 270 270

00178
Alameda 

CTC

Sustainable Communities Technical 

Assistance Program (SCTAP) 
2000 MB Disc-TCD

Planning / 

Scoping
200 200 200
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00192
Alameda 

CTC

Transportation Demand Management 

(TDM) Program
TFCA Prog Mgr. O&M 420 105 294 21 420

00192
Alameda 

CTC

Transportation Demand Management 

(TDM) Program
2014 MBB TEP-45 O&M 434 255 179 434

00206
Alameda 

CTC
Comprehensive Multimodal Monitoring 2010 VRF Disc-Transit 

Planning / 

Scoping
1,250 800 450 1,250

00207
Alameda 

CTC
Corridor Studies Implementation 2010 VRF Disc-Transit 

Planning / 

Scoping
2,000 2,000 2,000

00207
Alameda 

CTC
Corridor Studies Implementation 2014 MBB TEP-26

Planning / 

Scoping
6,000 4,500 1,500 6,000

00207
Alameda 

CTC
Corridor Studies Implementation 2010 VRF Disc-Transit PE/Env 3,000 3,000

00208
Alameda 

CTC

Alameda County Safe Routes to 

School Program
2000 MB Disc-BP O&M 1,090 1,090 1,090

00208
Alameda 

CTC

Alameda County Safe Routes to 

School Program
2000 MB Disc-BP CON-CAP 1,500 500 500 500

00208
Alameda 

CTC

Alameda County Safe Routes to 

School Program
CMA-TIP Other CON-CAP 200 100 100 200

00208
Alameda 

CTC

Alameda County Safe Routes to 

School Program
STP/CMAQ STP/CMAQ O&M 8,372 1,073 7,299 8,372

00209
Alameda 

CTC

Goods Movement Emissions 

Reduction Program
2014 MBB TEP-27 O&M 6,000 1,500 1,500 1,500 1,500 3,000
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00210
Alameda 

CTC

I-680 Sunol Express Lanes: SR84 to 

Alcosta
2014 MBB TEP-35 PE/Env 7,500 6,000 1,500 7,500

00211
Alameda 

CTC
NextGen Technology Pilot Initiative 2014 MBB TEP-46

Planning / 

Scoping
1,000 1,000 1,000

00278
Alameda 

CTC
I-580 Toll System Upgrade

I-580 Toll 

Revenue

Toll 

Revenue

Planning / 

Scoping
405 405 405

00278
Alameda 

CTC
I-580 Toll System Upgrade

I-580 Toll 

Revenue

Toll 

Revenue
CON-CAP 10,175 10,175 10,175

00279
Alameda 

CTC
I-880 Davis Street Interchange 2014 MBB TEP-26

Final Design 

(PS&E)
151 151 151

00279
Alameda 

CTC
I-880 Davis Street Interchange 2014 MBB TEP-26 CON-CAP 389 389 389

00280
Alameda 

CTC
Toll Revenue Forecasting 

I-580 Toll 

Revenue

Toll 

Revenue

Planning / 

Scoping
330 330 330

00176
Alameda 

CTC 

Countywide SR2S Program (FY 16/17 

and FY 17/18)
TFCA Prog Mgr O&M 100 100 100

00113 Albany
Complete Streets for San Pablo 

Ave/Buchanan St. 
ATP State

Final Design 

(PS&E)

00164 Albany
Marin Ave Class 2 Bike Lane Gap 

Closure
TFCA Prog Mgr Various 95 95 95

00213 Albany Buchanan Bikeway Phase III 2000 MB Disc-BP CON-CAP 600 600 600
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00214 Albany
San Pablo Avenue and Buchanan 

Street Pedestrian Improvements
STP/CMAQ LSR CON-CAP 340 340

00021 ASEB
Special Transportation Services for 

Individuals with Dementia
2000 MB Disc-PT O&M 400 400 400

00005 BART

A Quicker, Safer Trip to the Library to 

Promote Literacy (Oakland Public 

Library)

Lifeline STA O&M 250 250 250

00058 BART Irvington BART Station 2014 MBB TEP-17
Planning / 

Scoping
2,760 2,760 2,760

00059 BART Bay Fair Connector/BART Metro 2014 MBB TEP-18
Planning / 

Scoping
100 100 100

00060 BART
BART Station Modernization and 

Capacity Program - Scoping
2014 MBB TEP-19

Planning / 

Scoping

00060 BART
BART Station Modernization and 

Capacity Program - Scoping
STIP RIP CON-CAP

00083 BART
Downtown Berkeley BART 

Plaza/Transit Area Improvements
STIP RIP CON-CAP

00172 BART
BART West Oakland Bike Locker 

Plaza
TFCA Prog Mgr Various 55 55 55

00215 BART BART to Livermore TCRP TCRP PE/Env 1,700 1,700 1,700

00215 BART BART to Livermore 2014 MBB TEP-20 PE/Env
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00215 BART BART to Livermore 2000 MB 26 PE/Env 1,400 1,400 1,400

00216 BART Bay Fair Connection 2014 MBB TEP-18
Planning / 

Scoping
500 500 500

00216 BART Bay Fair Connection 2014 MBB TEP-18 PE/Env 5,000 5,000 5,000

00089 Berkeley
Shattuck Complete Streets and De-

couplet
OBAG STP CON-CAP 2,777 2,777 2,777

00097 Berkeley Hearst Avenue Complete Streets OBAG STP CON-CAP 2,256 2,256 2,256

00107 Berkeley
LeConte Elementary Safe Routes to 

School Improvements
ATP Reg

Final Design 

(PS&E)

00108 Berkeley
LeConte Elementary Safe Routes to 

School Improvements
ATP Reg CON-CAP

00165 Berkeley
Berkeley Citywide Bicycle Parking 

Program
TFCA Prog Mgr Various 137 137 137

00177 Berkeley Hearst Ave Complete Streets TFCA Prog Mgr CON-CAP 88 88 88

00184 Berkeley
Berkeley Citywide Bike Parking 

Program
TFCA Prog Mgr CON-CAP 180 180 180

00218 Berkeley
9th Street Bicycle Boulevard Pathway 

Extension Phase II
2010 VRF Disc-BP PE/Env 29 29 29
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00218 Berkeley
9th Street Bicycle Boulevard Pathway 

Extension Phase II
2010 VRF Disc-BP

Planning / 

Scoping
49 49 49

00218 Berkeley
9th Street Bicycle Boulevard Pathway 

Extension Phase II
2010 VRF Disc-BP

Final Design 

(PS&E)
59 59 59

00218 Berkeley
9th Street Bicycle Boulevard Pathway 

Extension Phase II
2010 VRF Disc-BP CON-CAP 613 613 613

00220 Berkeley Milvia Bikeway Project 2000 MB Disc-BP PE/Env 350 350 350

00221 Berkeley North Shattuck Avenue Rehabilitation STP/CMAQ LSR CON-CAP

00222 Berkeley
Railroad Crossing Safety Improvement 

Project
2014 MBB TEP-27 PE/Env 500 500 500

00222 Berkeley
Railroad Crossing Safety Improvement 

Project
2014 MBB TEP-27

Final Design 

(PS&E)
1,020 1,020

00223 Berkeley

Southside Complete Streets & Transit 

Improvements (Telegraph, Bancroft, 

Dana, Fulton)

STP/CMAQ STP/CMAQ PE/Env 387 387 387

00223 Berkeley

Southside Complete Streets & Transit 

Improvements (Telegraph, Bancroft, 

Dana, Fulton)

STP/CMAQ STP/CMAQ
Final Design 

(PS&E)
613 613 613

00223 Berkeley

Southside Complete Streets & Transit 

Improvements (Telegraph, Bancroft, 

Dana, Fulton)

STP/CMAQ STP/CMAQ CON-CAP 7,335 6,121 1,214 6,121

00022 BORP
Accessible Group Trip Transportation 

for Youth and Adults with Disabilities
2000 MB Disc-PT O&M 568 568 568

 15 of 35Page 167



Attachment C ‐ Technical Detail: 2018 CIP Update Five‐year Programming Horizon with Two‐Year Allocation Plan

Alameda CTC Comprehensive Investment Plan

Technical Detail: Five-Year Programming Horizon with Two-Year Allocation Plan

2018 CIP Update Programming and Allocations Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase

Programmed 
Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00269 BORP

Accessible Group Trip Transportation 

for Youth and Adults with Disabilities 

(FY 17/18 and FY 18/19)

2014 MBB TEP-12 O&M 318 159 159 318

00085 Caltrans SR 84 Expressway Widening STIP RIP CON-CAP

00086 Caltrans SR 84 Expressway Widening STIP RIP
CON-

Support

00065 CCJPA Capitol Corridor Service Expansion 2014 MBB TEP-25
Planning / 

Scoping

00023 CIL Mobility Matters Project 2000 MB Disc-PT O&M 679 679 679

00270 CIL

Community Connections: A Mobility 

Management Partnership (CoCo) (FY 

17/18 and FY 18/19)

2000 MB Disc-PT O&M 500 250 250 500

00173
CSU East 

Bay

CSUEB Campus Shuttle II, 

FYs 15/16 (non-peak) & 16/17 (all hrs)
TFCA Prog Mgr Various 123 123 123

00182
CSU East 

Bay

CSUEB/Hayward BART - 2nd Shuttle 

Operations 

(FY 17/18 - 18/19)

TFCA Prog Mgr O&M 128 128 128

00274
Drivers for 

Survivors

Drivers for Survivors Volunteer Driver 

Program

(FY 17/18 and FY 18/19)

2014 MBB TEP-12 O&M 220 110 110 220

00052 Dublin
Iron Horse Transit Route - Dougherty 

Road
2000 MB 09 CON-CAP 6,267 6,267 6,267

00090 Dublin Dublin Boulevard Preservation OBAG STP CON-CAP 470 470 470
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00123 Dublin
Dougherty Rd Widening (from 4 to 6 

Lns) (Dublin - CCC line) 
2014 MBB TEP-26 CON-CAP 11,200 11,200 11,200

00124 Dublin
Dublin Blvd. Widening, WB from 2 to 3 

Lns (Sierra Ct-Dougherty Rd) 
2014 MBB TEP-26 CON-CAP 3,000 3,000 3,000

00166 Dublin San Ramon Road Arterial Mgmt TFCA Prog Mgr Various 146 146 146

00224 Dublin City of Dublin Street Rehab STP/CMAQ LSR CON-CAP 661 661

00225 Dublin
Dublin Boulevard - North Canyons 

Parkway Extension
2014 MBB TEP-26 PE/Env 2,374 2,374 2,374

00225 Dublin
Dublin Boulevard - North Canyons 

Parkway Extension
2014 MBB TEP-26

Final Design 

(PS&E)
5,374 5,374 5,374

00226 Dublin
Iron Horse Trail Crossing at Dublin 

Boulevard
2014 MBB TEP-42 PE/Env 166 166 166

00226 Dublin
Iron Horse Trail Crossing at Dublin 

Boulevard
2014 MBB TEP-42

Final Design 

(PS&E)
1,128 1,128 1,128

00227 EBRPD
San Francisco Bay Trail - Albany 

Beach to Buchanan
2014 MBB TEP-42 CON-CAP 642 642 642

00228 EBRPD
San Francisco Bay Trail - Doolittle 

Drive
2014 MBB TEP-42 CON-CAP 2,833 2,833 2,833

00273 Eden I&R

Mobility Management Through 211 

Alameda County

(FY 17/18 and FY 18/19)

2000 MB Disc-PT O&M 296 144 152 296
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00024 Emeryville
8-To-Go Demand Response Door to 

Door Shuttle
2000 MB Disc-PT O&M 174 174 174

00098 Emeryville Emeryville - Hollis Street Preservation OBAG STP CON-CAP

00141 Emeryville South Bayfront Bridge 2014 MBB TEP-44 CON-CAP

00141 Emeryville South Bayfront Bridge 2000 MB Disc-BP CON-CAP 1,895 1,895 1,895

00141 Emeryville South Bayfront Bridge TFCA Prog Mgr CON-CAP 105 105 105

00185 Emeryville
Bay Area Bike Share (BABS) 

Expansion to Emeryville
TFCA Prog Mgr CON-CAP 180 180 180

00230 Emeryville
Emery Go Round General Benefit 

Operations
2014 MBB TEP-45 O&M 2,500 500 500 500 500 500 1,000

00231 Emeryville
Frontage Road, 65th Street and Powell 

Street Slurry Seal
STP/CMAQ LSR CON-CAP 225 225

00232 Emeryville

North Hollis Parking and 

Transportation Demand Management 

(TDM) Program

2000 MB Disc-TCD CON-CAP 930 930 930

00271 Emeryville

8-To-Go: A City Based Door-to-Door 

Paratransit Service

(FY 17/18 and FY 18/19)

2014 MBB TEP-12 O&M 70 35 35 70

00284 Emeryville

Quiet Zone safe Engineering 

Measures on 65th, 66th and 67th 

Streets (TCEP Match)

2014 MBB TEP-41 CON-CAP 1,800 1,800 1,800
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00025 Fremont
Tri-City Mobility Management and 

Travel Training Program
2000 MB Disc-PT O&M 450 450 450

00026 Fremont Tri-City Volunteer Driver Programs 2000 MB Disc-PT O&M 550 550 550

00027 Fremont Tri-City Taxi Voucher Program 2000 MB Disc-PT O&M 450 450 450

00091 Fremont
Fremont City Center Multi-Modal 

Improvements
OBAG STP CON-CAP 1,288 1,288 1,288

00140 Fremont
Warm Springs BART Station - West 

Side Access
2014 MBB TEP-45 CON-CAP 25,000 25,000 25,000

00140 Fremont
Warm Springs BART Station - West 

Side Access
2014 MBB TEP-21 CON-CAP 5,000 5,000 5,000

00143 Fremont

Scoping: Route 84 Relinquishment 

and Centerville Streetscape on 

Fremont Blvd.

2014 MBB TEP-26
Planning / 

Scoping
50 50 50

00152 Fremont

Scoping: Union Pacific Railroad Trail 

Corridor (South Portion of East Bay 

Greenway)

2014 MBB TEP-42
Planning / 

Scoping
50 50 50

00153 Fremont
Scoping: Fremont BART Station West 

Side Enhancement
2014 MBB TEP-45

Planning / 

Scoping
50 50 50

00154 Fremont

Scoping: I-880 Bike and Ped Bridge 

and Trail Connector to Warm Springs 

BART Station to Bay Trail

2014 MBB TEP-45
Planning / 

Scoping
50 50 50

00179 Fremont
South Fremont Arterial Management 

(FY 17/18 - 18/19)
TFCA Prog Mgr CON-CAP 425 425 425
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00186 Fremont

Fremont Signal Timing Optimization: 

Paseo Padre Pkwy, Fremont Blvd, 

Decoto Rd, and Auto Mall Pkwy

TFCA Prog Mgr CON-CAP 646 646 646

00233 Fremont
City of Fremont Pavement 

Rehabilitation Project
STP/CMAQ LSR CON-CAP 2,760 2,760

00234 Fremont
Complete Streets Upgrade of 

Relinquished SR 84 in Centerville PDA
STP/CMAQ STP/CMAQ PE/Env 386 386 386

00234 Fremont
Complete Streets Upgrade of 

Relinquished SR 84 in Centerville PDA
STP/CMAQ STP/CMAQ

Final Design 

(PS&E)
799 799 799

00234 Fremont
Complete Streets Upgrade of 

Relinquished SR 84 in Centerville PDA
STP/CMAQ STP/CMAQ CON-CAP 6,510 6,510

00235 Fremont
East Bay Greenway Trail Reach 6 

(Innovation District to Bay Trail)
2014 MBB TEP-42 PE/Env 1,901 1,901 1,901

00235 Fremont
East Bay Greenway Trail Reach 6 

(Innovation District to Bay Trail)
2014 MBB TEP-42

Final Design 

(PS&E)
3,553 3,553 3,553

00236 Fremont
Safe and Smart Corridor Along 

Fremont Boulevard
2014 MBB TEP-26 PE/Env 443 443 443

00236 Fremont
Safe and Smart Corridor Along 

Fremont Boulevard
2014 MBB TEP-26

Final Design 

(PS&E)
1,328 1,328 1,328

00236 Fremont
Safe and Smart Corridor Along 

Fremont Boulevard
2014 MBB TEP-26 CON-CAP 7,525 7,525

00238 Fremont
Walnut Avenue Protected Bikeway in 

City Center/Downtown PDA
2014 MBB TEP-45 CON-CAP 5,000 5,000 5,000
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00272 Fremont

Tri-City Mobility Management and 

Travel Training Program

(FY 17/18 and FY 18/19)

2000 MB Disc-PT O&M 298 149 149 298

00092 Hayward
Hayward - Industrial Boulevard 

Preservation
OBAG STP CON-CAP 1,265 1,265 1,265

00126 Hayward
Mission Blvd. Phases 2 & 3 (Complete 

Streets)
2014 MBB TEP-26

Util 

Relocation

00126 Hayward
Mission Blvd. Phases 2 & 3 (Complete 

Streets)
2014 MBB TEP-26 CON-CAP 21,500 9,500 12,000 21,500

00240 Hayward
First Mile/Last Mile BART Shuttle 

Operations
2014 MBB TEP-45 O&M

00241 Hayward Main Street Complete Street Project STP/CMAQ STP/CMAQ
Final Design 

(PS&E)
175 175 175

00241 Hayward Main Street Complete Street Project STP/CMAQ STP/CMAQ CON-CAP 1,500 1,500 1,500

00242 Hayward SR-92 Clawiter-Whitesell Interchange 2014 MBB TEP-26
Planning / 

Scoping
440 440 440

00243 Hayward
Winton Avenue - Complete Street 

Project
STP/CMAQ LSR

Final Design 

(PS&E)
88 88 88

00243 Hayward
Winton Avenue - Complete Street 

Project
STP/CMAQ LSR CON-CAP 1,662 1,662 1,662

00283 LARPD/TVC Valley Trails Connection Project CMA-TIP Other Various 110 110 110
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00008 LAVTA
WHEELS Route 14 Operating 

Assistance
Lifeline STA O&M 388 388 388

00008 LAVTA
WHEELS Route 14 Operating 

Assistance
Lifeline JARC O&M 129 129 129

00160 LAVTA
Pilot Transit Program for Last Mile 

Connections
2000 MB Disc-Transit Various 100 100 100

00175 LAVTA
LAVTA Rte 30 BRT Operations, FYs 

15/16 and 16/17
TFCA Prog Mgr Various 275 275 275

00183 LAVTA
LAVTA Rte 30R Operations (FY 17/18 -

18/19)
TFCA Prog Mgr O&M 318 318 318

00244 LAVTA

Pleasanton BRT Corridor 

Enhancement Project 

(Route 10R)

2000 MB Disc-Transit 
Final Design 

(PS&E)
152 152 152

00244 LAVTA

Pleasanton BRT Corridor 

Enhancement Project 

(Route 10R)

2000 MB Disc-Transit CON-CAP 1,262 1,262 1,262

00245 LAVTA Wheels Forward/2020 Plan 2000 MB Disc-Transit 
Planning / 

Scoping
220 220

00276 LAVTA 
Para-Taxi Program (FY 17/18 and FY 

18/19)
2014 MBB TEP-12 O&M 40 18 22 40

00275
LIFE 

ElderCare

VIP Rides Program (FY 17/18 and FY 

18/19)
2014 MBB TEP-12 O&M 275 103 172 275

00109 Livermore
Livermore Marylin Avenue Safe 

Routes to School
ATP Reg

Final Design 

(PS&E)
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00110 Livermore
Livermore Marylin Avenue Safe 

Routes to School
ATP Reg CON-CAP

00189 Livermore
Iron Horse Trail Gap Closure

(Isabel Avenue to Murrietta)
2014 MBB TEP-42 PE/Env 20 20 20

00189 Livermore
Iron Horse Trail Gap Closure

(Isabel Avenue to Murrietta)
2014 MBB TEP-42

Planning / 

Scoping
30 30 30

00189 Livermore
Iron Horse Trail Gap Closure

(Isabel Avenue to Murrietta)
2014 MBB TEP-42

Final Design 

(PS&E)
160 160 160

00189 Livermore
Iron Horse Trail Gap Closure

(Isabel Avenue to Murrietta)
TFCA Prog Mgr. CON-CAP 193 193 193

00189 Livermore
Iron Horse Trail Gap Closure

(Isabel Avenue to Murrietta)
2014 MBB TEP-42 CON-CAP 1,407 1,407 1,407

00246 Livermore
Livermore Annual Pavement 

Maintenance - MTS Routes
STP/CMAQ LSR CON-CAP 1,382 1,382

00247 Livermore
Vasco Road/I-580 Interchange 

Improvements
2014 MBB TEP-34 PE/Env 1,380 1,380 1,380

00001 MTC
Planning, Programming and 

Monitoring
STIP RIP CON-CAP

00012 MTC
Improved Bike/Ped Access to East 

Span of SFOBB (Alameda Share)
STIP RIP CON-CAP

00102 MTC
Regional Planning Activities and PPM - 

Alameda
OBAG STP PE/Env 1,034 1,034 1,034
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00014 Multiple
FY 16-17 Through FY 19-20 Program 

Manager Funds - Cities/County Share
TFCA Prog Mgr Various

00015 Multiple
FY 16-17 Through FY 19-20 Program 

Manager Funds - Transit Discretionary
TFCA Prog Mgr Various

00016 Multiple
2000 MB  Local Streets and Roads - 

Direct Local Distributions
2000 MB DLD Various

00017 Multiple
2000 MB Bicycle/Pedestrian - Direct 

Local Distributions
2000 MB DLD Various

00018 Multiple
2000 MB Bicycle/Pedestrian - 

Discretionary Program
2000 MB Disc-BP Various

00020 Multiple
2000 MB Paratransit - Direct Local 

Distributions
2000 MB DLD Various

00034 Multiple
2000 MB Paratransit -  Discretionary 

(Estimated)
2000 MB Disc-PT Various

00035 Multiple
2000 MB Mass Transit - Direct Local 

Distributions
2000 MB DLD Various

00036 Multiple 2000 MB Express Bus - Discretionary 2000 MB Disc-Transit Various

00037 Multiple
2000 MB Transit Center Development - 

Discretionary Program
2000 MB Disc-TCD Various

00038 Multiple
2010 VRF  Local Streets and Roads - 

Direct Local Distributions
2010 VRF DLD Various
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00039 Multiple 2010 VRF Transit - Discretionary 2010 VRF Disc-Transit Various

00040 Multiple
2010 VRF Bicycle/Pedestrian Safety - 

Discretionary Funds
2010 VRF Disc-BP Various

00041 Multiple
2010 VRF Local Transportation 

Technology - Discretionary
2010 VRF Disc-Tech Various

00042 Multiple
2014 MBB  Local Streets and Roads - 

Direct Local Distributions 
2014 MBB DLD Various

00043 Multiple
2014 MBB Mass Transit Services - 

Direct Local Distributions
2014 MBB DLD Various

00044 Multiple
2014 MBB Transit Innovative Grants - 

Discretionary
2014 MBB TEP-07 Various

00045 Multiple
2014 MBB Bicycle/Pedestrian Safety - 

Direct Local Distributions 
2014 MBB DLD Various

00046 Multiple
2014 MBB Bicycle/Pedestrian Safety - 

Discretionary
2014 MBB TEP-44 Various

00047 Multiple
2014 MBB Transit - Direct Local 

Distributions
2014 MBB DLD Various

00061 Multiple

Dumbarton Corridor Area 

Transportation Improvements - 

Scoping

2014 MBB TEP-21
Planning / 

Scoping

00066 Multiple
Congestion Relief, Local Bridge 

Seismic Safety - Scoping
2014 MBB TEP-26

Planning / 

Scoping
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00068 Multiple
Countywide Freight Corridors - 

Scoping
2014 MBB TEP-27

Planning / 

Scoping

00074 Multiple
I-580 Local Interchange Improvement 

Program - Scoping
2014 MBB TEP-34

Planning / 

Scoping

00079 Multiple
I-880 Local Access and Safety 

Improvements - Scoping
2014 MBB TEP-40

Planning / 

Scoping

00080 Multiple
Gap Closure on Three Major Trails - 

Scoping
2014 MBB TEP-42

Planning / 

Scoping

00082 Multiple

Community Investments That Improve 

Transit Connections to Jobs and 

Schools - Scoping

2014 MBB TEP-45
Planning / 

Scoping

00003 N/A
Funding deprogrammed - project 

deleted
N/A N/A N/A

00099 Newark
Enterprise Drive Complete Streets and 

Road Diet
OBAG STP CON-CAP 454 454 454

00116 Newark Central Avenue Overpass 2000 MB 025
Final Design 

(PS&E)
2,765 2,765 2,765

00116 Newark Central Avenue Overpass 2000 MB 025 CON-CAP 11,134 11,134 11,134

00116 Newark Central Avenue Overpass 2000 MB 025 ROW-CAP 2,155 2,155 2,155

00248 Newark

Thornton Avenue Pavement 

Rehabilitation 

(I-880 to Olive Street)

STP/CMAQ LSR CON-CAP 592 592 592
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00028 Oakland Taxi-Up & Go Project 2000 MB Disc-PT O&M 362 362 362

00064 Oakland Oakland Broadway Corridor Transit 2014 MBB TEP-24
Planning / 

Scoping
600 600 600

00093 Oakland Lake Merritt BART Bikeways OBAG STP CON-CAP 571 571 571

00094 Oakland Oakland Complete Streets OBAG STP CON-CAP 3,384 3,384 3,384

00095 Oakland
Lakeside Complete Streets and Road 

Diet
OBAG STP CON-CAP 4,446 4,446 4,446

00095 Oakland
Lakeside Complete Streets and Road 

Diet
OBAG CMAQ CON-CAP 2,554 2,554 2,554

00100 Oakland
Oakland - Peralta and MLK Blvd 

Streetscape Phase I
OBAG CMAQ CON-CAP 5,452 5,452 5,452

00103 Oakland
7th Street West Oakland Transit 

Village, Phase II 
OBAG CMAQ CON-CAP 3,288 3,288 3,288

00111 Oakland
Lake Merritt to Bay Trail Bike/Ped 

Bridge
ATP Reg

Final Design 

(PS&E)

00112 Oakland
Lake Merritt to Bay Trail Bike/Ped 

Bridge
ATP Reg ROW-CAP

00114 Oakland
International Boulevard Improvement 

Project
ATP State CON-CAP

 27 of 35Page 179



Attachment C ‐ Technical Detail: 2018 CIP Update Five‐year Programming Horizon with Two‐Year Allocation Plan

Alameda CTC Comprehensive Investment Plan

Technical Detail: Five-Year Programming Horizon with Two-Year Allocation Plan

2018 CIP Update Programming and Allocations Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase

Programmed 
Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00115 Oakland
Laurel Access to Mills, Maxwell Park 

and Seminary
ATP State CON-CAP

00121 Oakland
Oakland Army Base Roadway 

Infrastructure Improvements
2014 MBB TEP-26 CON-CAP 41,000 41,000 41,000

00122 Oakland
Oakland Army Base Infrastructure 

Improvements - Truck Parking
2014 MBB TEP-26 CON-CAP 5,000 1,000 4,000 5,000

00125 Oakland
14th Ave Streetscape (3 phases) from 

E. 8th to Highland Hospital 
2014 MBB TEP-26

Final Design 

(PS&E)
1,300 1,300 1,300

00125 Oakland
14th Ave Streetscape (3 phases) from 

E. 8th to Highland Hospital 
2014 MBB TEP-26 CON-CAP 5,300 5,300 5,300

00137 Oakland
I-880/42nd-High Street Access 

Improvements
2014 MBB TEP-40 CON-CAP 10,000 10,000 10,000

00167 Oakland
Broadway "B" Shuttle - Non-Peak 

(10am-3pm) Operations, FY 15/16
TFCA Prog Mgr Various 210 210 210

00168 Oakland CityRacks, Phase 12 TFCA Prog Mgr Various 124 124 124

00180 Oakland Broadway Shuttle Operations 2014 MBB TEP-45 O&M 1,650 330 330 330 330 330 660

00180 Oakland
Broadway Shuttle Operations  (FY 

16/17 - 17/18)
TFCA Prog Mgr O&M 367 367 367

00187 Oakland
Oakland Citywide Bike Parking 

Program, Phase 13
TFCA Prog Mgr CON-CAP 100 100 100
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00249 Oakland 27th Street Complete Streets 2014 MBB TEP-45 PE/Env 776 776 776

00249 Oakland 27th Street Complete Streets 2014 MBB TEP-45
Final Design 

(PS&E)
1,174 1,174 1,174

00251 Oakland E 12th Street Bikeway 2000 MB Disc-BP
Final Design 

(PS&E)
250 250 250

00251 Oakland E 12th Street Bikeway 2000 MB Disc-BP CON-CAP 1,250 1,250 1,250

00252 Oakland East Oakland Community Streets Plan 2014 MBB TEP-45
Planning / 

Scoping
100 100 100

00253 Oakland Fruitvale Ave Gap Closure 2014 MBB TEP-44 CON-CAP 1,634 1,634

00254 Oakland Lakeside Family Streets STP/CMAQ STP/CMAQ PE/Env 80 80 80

00254 Oakland Lakeside Family Streets STP/CMAQ STP/CMAQ
Final Design 

(PS&E)
320 320 320

00254 Oakland Lakeside Family Streets STP/CMAQ STP/CMAQ CON-CAP 4,392 4,392

00255 Oakland
Laurel Access to Mills, Maxwell Park 

and Seminary (LAMMPS) Streetscape
2010 VRF Disc-BP CON-CAP 2,500 2,500 2,500

00256 Oakland
MacArthur Smart City Corridor Project, 

Phase I
2014 MBB TEP-46

Final Design 

(PS&E)
1,500 1,500 1,500
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00256 Oakland
MacArthur Smart City Corridor Project, 

Phase I
2014 MBB TEP-46 CON-CAP 9,500 9,500

00257 Oakland Coliseum Transit Hub 2010 VRF Disc-Transit 
Planning / 

Scoping
968 968 968

00257 Oakland Coliseum Transit Hub 2010 VRF Disc-Transit 
Final Design 

(PS&E)
3,878 3,878 3,878

00258 Oakland Oakland LSR Paving Program STP/CMAQ LSR PE/Env 734 734 734

00258 Oakland Oakland LSR Paving Program STP/CMAQ LSR CON-CAP 4,161 4,161 4,161

00259 Oakland
OakMob Transportation Demand 

Management (TDM)
2014 MBB TEP-45 O&M 215 215 215

00101 Piedmont Piedmont Complete Streets (CS) OBAG STP CON-CAP 129 129 129

00260 Piedmont Oakland Avenue Improvements STP/CMAQ LSR CON-CAP 168 168 168

00285 Piedmont Piedmont LSR Exchange Projects CMA-TIP Other CON-CAP

00286 Piedmont
Oakland Avenue Pedestrian Bridge 

Railing Project
CMA-TIP Other CON-CAP 208 208 208

00029 Pleasanton Downtown Route Shuttle (DTR) 2000 MB Disc-PT O&M 173 173 173
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00104 Pleasanton Pleasanton Complete Streets OBAG STP CON-CAP 832 832 832

00169 Pleasanton
Pleasanton Trip Reduction Program, 

FYs 15/16  & 16/17
TFCA Prog Mgr Various 53 53 53

00181 Pleasanton Bernal Ave Park and Ride Lot 2010 VRF Disc-Transit
Final Design 

(PS&E)
136 136 136

00181 Pleasanton Bernal Ave Park and Ride Lot TFCA Prog Mgr CON-CAP 189 189 189

00181 Pleasanton Bernal Ave Park and Ride Lot 2010 VRF Disc-Transit CON-CAP 776 776 776

00188 Pleasanton
Pleasanton Trip Reduction Program 

(FY 17/18 - 18/19)
TFCA Prog Mgr O&M 130 130 130

00261 Pleasanton Hacienda PDA 2000 MB Disc-TCD
Planning / 

Scoping

00262 Pleasanton
Pavement Rehabilitiation Hacienda 

Business Park
STP/CMAQ LSR CON-CAP 1,095 1,095

00263 Pleasanton
Stoneridge at I-680 Interchange 

improvements
2014 MBB TEP-26 CON-CAP 5,200 5,200

00144
Port of 

Oakland
Scoping: Airport Drive Overlay 2014 MBB TEP-26

Planning / 

Scoping
50 50 50

00145
Port of 

Oakland

Scoping: Port Terminal Seismic 

Monitoring Program
2014 MBB TEP-26

Planning / 

Scoping
8 8 8
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00146
Port of 

Oakland
Scoping: Port Area ITS Deployment 2014 MBB TEP-27

Planning / 

Scoping
50 50 50

00147
Port of 

Oakland

Scoping: Middle Harbor Road 

Improvements
2014 MBB TEP-27

Planning / 

Scoping
30 30 30

00148
Port of 

Oakland

Scoping: Port Terminal Lighting 

Upgrade
2014 MBB TEP-27

Planning / 

Scoping
8 8 8

00149
Port of 

Oakland

Scoping: Outer Harbor Intermodal 

Terminal (OHIT) Phase 2
2014 MBB TEP-27

Planning / 

Scoping
50 50 50

00150
Port of 

Oakland
Scoping: Airport Perimeter Dike 2014 MBB TEP-27

Planning / 

Scoping
50 50 50

00151
Port of 

Oakland

Scoping: 7th Street Grade Separation 

East
2014 MBB TEP-27

Planning / 

Scoping
10 10 10

00268
Port of 

Oakland
Adeline Street Bridge Reconstruction 2014 MBB TEP-41

Planning / 

Scoping
50 50

00067 San Leandro San Leandro Streets Rehabilitation 2014 MBB TEP-26 CON-CAP 30,000 3,000 6,000 7,000 7,000 7,000 16,000

00096 San Leandro San Leandro Boulevard Preservation OBAG STP CON-CAP 804 804 804

00170 San Leandro
San Leandro LINKS shuttle, FYs 15/16 

and 16/17
TFCA Prog Mgr Various 50 50 50

00190 San Leandro LINKS Shuttle (FY 17/18 - 18/19) TFCA Prog Mgr O&M 130 104 26 130
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00190 San Leandro LINKS Shuttle Operations 2014 MBB TEP-45 O&M 1,020 220 200 200 200 200 420

00264 San Leandro
E.14th St/Hesperian Blvd/150th Ave 

Intersection Improvements
2014 MBB TEP-26 CON-CAP 1,821 1,821

00265 San Leandro Washington Avenue Rehabilitation STP/CMAQ LSR PE/Env 73 73 73

00265 San Leandro Washington Avenue Rehabilitation STP/CMAQ LSR CON-CAP 975 975

00030 SHS Rides for Seniors 2000 MB Disc-PT O&M 278 278 278

00051 SJRRC ACE Capital 2000 MB 01 Various 13,184 13,184 13,184

00031 SSPTV
Volunteer Assisted Senior 

Transportation Program
2000 MB Disc-PT O&M 331 331 331

00277 SSPTV

Volunteer Assisted Senior 

Transportation Program 

(FY 17/18 and FY 18/19)

2014 MBB TEP-12 O&M 212 106 106 212

00011 TBD Lifeline Cycle 5 (Estimated) Lifeline STA Various

00032 TBD
Gap funds for Capital Purchases and 

Grant Matching
2000 MB Disc-PT Various

00048 TBD
2016 STIP - Alameda County Share 

(Estimated)(50% for 1-Year)
STIP RIP Various
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00049 TBD OBAG Cycle 2 (Estimated) OBAG STP/CMAQ Various

00119 TBD I-580 Transit Improvements RM2 Reg Various

00010 Union City Operations Support for Route 2 Lifeline STA O&M 220 220 220

00062 Union City Union City Intermodal Station 2014 MBB TEP-22
Planning / 

Scoping
100 100 100

00191 Union City
Union City Boulevard Bike Lanes 

Phase 2
2014 MBB TEP-44 PE/Env 5 5 5

00191 Union City
Union City Boulevard Bike Lanes 

Phase 2
2014 MBB TEP-44

Final Design 

(PS&E)
780 780 780

00191 Union City
Union City Boulevard Bike Lanes 

Phase 2
2014 MBB TEP-44 CON-CAP 5,779 5,779 5,779

00191 Union City
Union City Boulevard Bike Lanes 

Phase 2
CMA-TIP Other CON-CAP 1,100 1,100 1,100

00191 Union City
Union City Boulevard Bike Lanes 

Phase 2
TFCA Prog Mgr. CON-CAP 136 136 136

00266 Union City Dyer Road Pavement Rehabilitation STP/CMAQ LSR CON-CAP 872 872 872

00267 Union City
Bicycle and Pedestrian Master Plan 

Update
2000 MB Disc-BP

Planning / 

Scoping
150 150 150
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Attachment C ‐ Technical Detail: 2018 CIP Update Five‐year Programming Horizon with Two‐Year Allocation Plan

Alameda CTC Comprehensive Investment Plan

Technical Detail: Five-Year Programming Horizon with Two-Year Allocation Plan

2018 CIP Update Programming and Allocations Prior Allocations

CIP ID Sponsor Project Title
Fund 

Source
Fund 

Subset
Phase

Programmed 
Amount

Prior To
FY2017-18 
(April 2017)

FY 
2017-18

FY
2018-19

FY
2019-20

FY
2020-21

FY
2021-22

Total
Allocated

(Thru
18-19)

Programming and Allocations ($ x 1,000)

Two-Year Allocation Plan

00281 Various
State Transportation Improvement 

Program 
STIP RIP Various 48,813 48,813 48,813

00282 Various Lifeline Cycle 5 Program Lifeline Various Various 4,789 4,789 4,789

Totals 1,052,055 541,119 206,188 156,465 119,661 27,031 1,591 903,772

Notes

Total 2-year Allocations 362,653$  

Total 5-year Programming 510,936$  

1. Conditional Programming: Identified funds are subject to deprogramming based on the availability of alternative fund sources (RM3, 

local,  State, Federal).

2. City of Dublin's Boulevard - North Canyons Parkway Extension Project is being implemented in conjunction with Alameda CTC and 

the City of Livermore.
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Memorandum  10.2

2 

 DATE: July 19, 2018 

TO: Alameda County Transportation Commission 

FROM: Trinity Nguyen, Director of Project Delivery 

SUBJECT: Alameda CTC Capital Program Update 

 

Recommendation 

This item is to provide the Commission with an update on Alameda CTC Capital Program. 

This item is for information only. 

Summary  

This is an informational item on the status of Alameda CTC’s Capital Program.  Alameda 

CTC's mission is to plan, fund and deliver transportation programs and projects that 

expand access and improve mobility to foster a vibrant and livable Alameda County. The 

Commission funds and oversees numerous capital transportation improvement projects 

throughout Alameda County, with many originating from the 1986, the 2000, and the 2014 

Transportation Expenditure Plan (TEP). These projects include Local Streets and Roads, 

Highway and Arterials, Transit, Goods Movement, and Technology improvements with the 

goal of providing an effective, efficient, and safe transportation network throughout 

Alameda County. The Program, as summarized in Appendix A, currently contains 35 

active projects directly implemented by Alameda CTC and named capital projects 

implemented by other jurisdictions within Alameda County across the full spectrum of 

delivery from scoping through construction.  The estimated capital value for projects in 

the construction phase is $1.1 billion.  The total estimated value of funding for active 

projects in Alameda CTC’s Capital Program is $2.7 billion. 

In FY 2017/2018, Alameda CTC secured nearly $210 million in external funding from various 

federal, state, and regional funds to support the delivery of its Capital Program.  Most 

notably, $195 million was from Senate Bill 1 (SB 1).  Recently, jurisdictions have reported 

bids received are significantly higher than the Engineer’s Estimate.  It is likely that the 

construction trend will continue and project funding needs will increase. Alameda CTC 

will continue to be aggressive in bringing projects to a state of readiness to remain 

competitive in its pursuit for external funds. 
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Background 

Alameda CTC's mission is to plan, fund and deliver transportation programs and projects 

that expand access and improve mobility to foster a vibrant and livable Alameda 

County. The Commission authorizes, funds, and oversees projects eligible for funding for 

which the Commission has authority to administer and/or program, including the 1986, the 

2000, and the 2014 Transportation Expenditure Plan (TEP).  These projects include Local 

Streets and Roads, Highway and Arterials, Transit, Goods Movement, and Technology 

improvements with the goal of providing an effective, efficient, and safe transportation 

network throughout Alameda County. The Alameda CTC is currently managing the 35 

active capital projects, spanning various stages of delivery including, Scoping, Preliminary 

Engineering/Environmental, Design, and Construction, as summarized in Appendix A.  

Alameda CTC performs direct Project Management (PM) and delivery for projects which 

require multi-jurisdictional coordination and/or have significant regional impact.  

Additionally, Alameda CTC provides project management oversight (PMO) for named 

capital projects implemented by jurisdictions within Alameda County and for projects that 

are selected to receive grants from the nine capital programs listed in Appendix A.  

In Summary 

Alameda CTC’s Capital Program, contains seven projects in the Construction Phase with 

a total construction funding value of $1.1 billion; five projects in the Design phase with 

total funding estimated at $356.0 million; seven projects are in the Preliminary 

Engineering/ Environmental Studies phase with approximately $349.0 million in identified 

funding; and seventeen projects in the Scoping phase with approximately $52.8 million in 

identified funding. Additional project details are available on the Alameda CTC website 

(http://www.alamedactc.org/app_pages/view/4681).  Allocations from the nine 

discretionary capital programs total $251.5 million and resulted in 29 grant projects to 

jurisdictions throughout Alameda County.  

Project Management Oversight: Activities include: reviewing and preparing Project 

Funding Agreements; participating in the procurements for both professional services and 

construction contracts initiated by local jurisdictions; providing Local Business Contract 

Equity support, performing proposal evaluations, and assessing bids.  Support is also 

provided to project managers and invoice preparers to ensure requests for 

reimbursements are adequately supported and rework minimized.  

Delivery Highlights FY 2017/2018:  

Funding:  Alameda CTC secured nearly $210 million in external funding from various 

federal, state, and regional funds to support the delivery of its Capital Program.  Most 

notably, $195 million was from SB 1 for two projects in the GoPort Program- the 7th Street 

Grade Separation East and the Freight Intelligent Transportation System Projects.  Work is 

underway to prepare applications for the next cycle of SB 1 funding, evaluate the 

requirements of the recently approved Regional Measure 3 (RM 3), and enhanced 

project controls to ensure all funding requirements will be met.  
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Professional Service Contracts:  Alameda CTC negotiated and awarded 19 

agreements/amendments for new work with professional services firms totaling $72 million 

to support the delivery of its Capital Program.  These critical project delivery services have 

included project management, scoping studies, environmental design and mitigation, 

right of way engineering and acquisition, civil and structure design, design support during 

construction, value engineering and constructability review.  A successful contracting 

strategy used to expedite project delivery was to contract for multiple phases such as 

scoping and environmental.  This strategy was utilized to jumpstart work on the following 

projects: 

1. I-880 Interchange Improvements (Whipple Road/Industrial Parkway Southwest and 

Industrial Parkway) (Project No. 1453.000): Sponsor:  Alameda CTC.  Currently in the 

scoping phase, this project in the City of Hayward will implement full interchange 

improvements at the Whipple Road and Industrial West interchanges, including:  a 

northbound off-ramp, a southbound high occupancy vehicle (HOV) bypass lane 

on the southbound loop off-ramp, bridge reconstruction over I-880, surface street 

improvements and realignment. 

 

2. I-880 Interchange Improvements (Winton Ave./A Street) (Project No. 1471.000): 

Sponsor:  Alameda CTC.   Currently in the scoping phase, this project in the City of 

Hayward proposes improvements including reconfiguring the I-880 interchange at 

Winton Avenue to provide direct access to the Southland Mall and implement 

Complete Streets features, and reconstructing the I-880/A Street interchange to 

widen A Street from five to six lanes and provide additional lane capacity for 

potential future freeway widening. Improvements will also involve modifying signals 

and reconfiguring intersections to improve truck turning maneuvers. 

 

3. I-80 Ashby Interchange Improvements (Project No. 1445.000): Sponsor:  Alameda 

CTC.  Currently in the environmental phase, this project in the City of Emeryville, 

near the City of Berkeley border, proposes to reconstruct the Ashby Avenue 

interchange, which is bordered by Frontage Road and San Francisco Bay to the 

west, an industrial/commercial/ residential section of Emeryville to the southeast 

and Berkeley’s Aquatic Park to the northeast. This project will provide a direct 

connection between westbound Interstate 80 (I-80) and Emeryville by way of 

Shellmound Street and will include:  a new bridge to replace existing bridges, a 

roundabout interchange, and provision of bicycle and pedestrian access over the 

I-80 freeway at the Ashby Avenue interchange. 

 

4. I-680 Express Lanes from SR-84 to Alcosta Blvd. (Project No. 1490.000): Sponsor:  

Alameda CTC. Currently in the scoping phase, this project which passes through 

the community of Sunol and the cities of Dublin and Pleasanton, proposes to 

construct a 10-mile segment to complete the I-680 Express Lane corridor through 

Alameda County.    
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Environmental: 

5. East Bay Greenway - Lake Merritt BART to South Hayward BART (Project No. 

1457.001): Sponsor:  Alameda CTC.  The Project proposes to construct a bicycle 

and pedestrian facility that will generally follow the BART alignment for a distance 

of 16 miles and traverse the cities of Oakland, San Leandro, and Hayward as well 

as the unincorporated communities of Ashland and Cherryland. The Project 

connects seven BART stations as well as downtown areas, schools, and other major 

destinations.  CEQA clearance was achieved in March 2018.  NEPA clearance is 

anticipated in Q1 FY 2018/19.  The project will be delivered in multiple construction 

packages.  Preparation of an application for SB1 funding is underway.  As 

agreement to accept the operations and maintenance responsibilities of the 

facility is a requirement of the SB1 funding, priority has been given to those 

segments within jurisdictions that have agreed to this condition. 

6. SR-84 Widening from South of Ruby Hill Drive to I-680 and SR-84/I-680 Interchange 

Improvements (Project No. 1386.000): Sponsor:  Alameda CTC.  This project 

proposes to conform State Route 84 (SR-84) to expressway standards between 

south of Ruby Hill Drive and the Interstate 680 (I-680) interchange in southern 

Alameda County by widening SR-84 to accommodate one additional lane in each 

direction and implementing additional improvements to reduce weaving/merging 

conflicts and help address the additional traffic demand between I-680 and SR-84. 

The project would also improve the SR-84/I-680 interchange operations by 

modifying ramps and extending the existing southbound I-680 High Occupancy 

Vehicle/Express Lane northward by ~2 miles. Currently, the southbound express 

lanes extend from SR-84 south of Pleasanton to SR-237 in Milpitas. Upon completion, 

this project will be the final segment in a series of improvements to widen SR-84 to 

expressway standards from I-680 in Sunol to I-580 in Livermore. Caltrans certified the 

environmental document (EIR/EA) in May 2018.  Design in underway.  With the 

passage of RM3, the project is fully funded.  

 

7. BART to Livermore Extension, Phase 1 (Project No. 1435.000): Sponsor:  BART.  The 

proposed project consists of a 4.8-mile BART extension along Interstate 580 (I-580) 

to a new station in the vicinity of the Isabel Avenue / I-580 interchange. BART 

completed the full Project Environmental Impact Report (EIR) for BART to Isabel in 

spring 2018.  In May 2018, the BART Board unanimously certified the Final EIR, but 

did not select a preferred alternative. The Board passed a motion directing the 

General Manager not to advance an alternative, effectively passing over to the 

TVSJVRRA the ability to plan for a connection from ACE (and beyond) to the 

Dublin/Pleasanton BART Station.  No alternative was selected for advancement.    

Construction Progress: Four projects began construction in FY 2017/2018, increasing the 

Alameda CTC’s total construction capital by $182 million. 
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1. Oakland Army Base Infrastructure Improvements – Truck Parking (Project No. 

1468.018): Sponsor:  City of Oakland.  The Truck Parking component of the Oakland 

Army Base Public Improvement Project will provide needed Trucking Facilities 

mandated under the Bay Conservation and Development Commission (BCDC) Sea 

Port Plan to support ongoing operations of the Port of Oakland and the new Trade 

and Logistics uses at the former Oakland Army Base.  Trucking facilities will be 

accommodated on 15-acres of City owned land at the former Oakland Army Base.  

Development of the Facility is part of overall City of Oakland and Port of Oakland 

Outer Harbor Intermodal Terminal Master Plan and serves as a mitigation to help 

keep trucks serving Port Goods Movement operations from parking in the local and 

surrounding neighborhood. The truck parking facility will also include the provision 

of truck related services while serving the Port.  Overall the effort will also contribute 

to improving the overall air quality of the area by helping to facilitate California Air 

Resources Board compliance for all trucks utilizing the facility and serving Port 

operations. Construction began January 2018.  Target completion:  Fall 2018.      

New Construction Capital:  $5 million   

 

2. Mission Boulevard Phases 2 and 3 (Complete Streets) – (Project No. 1468.017): 

Sponsor:  City of Hayward.  Phase 2 includes the 1.5 mile segment of Mission 

Boulevard between Industrial Parkway and the Hayward/Union City boundary and 

Phase 3 includes the 0.5 mile segment of Mission Boulevard between A Street and 

the Hayward/San Leandro boundary at Rose Street. Proposed improvements 

include pavement rehabilitation, new bike lanes, undergrounding of existing 

overhead utility lines, and traffic signal installation as well as upgrades.  Phase 2 

Construction began March 2018. Target completion:  Summer 2019.                     

New Construction Capital:  $25 million   

3. I-680 Sunol Express Lane – Northbound (Project No. 1369.000): Sponsor:  Alameda 

CTC.  The I-680 Sunol Express Lanes Project will provide enhanced mobility for 

motorists in both the northbound and southbound directions as a combination of 

two projects. The I-680 Sunol Express Lane project will widen I-680 from SR 237 in 

Santa Clara County to SR 84 in Alameda County and ultimately construct a 14-mile 

long northbound High Occupancy Vehicle (HOV)/Express Lane in the corridor. The 

project is being implemented with a phased approach focused on providing 

immediate operational benefits within current projected funding availability. The I-

680 Sunol Express Lane - Phase 1 (Phase 1) project, will provide an initial 9-mile 

HOV/Express Lane segment on northbound I-680 between south of Auto Mall 

Parkway and SR 84. To minimize disruptions to the traveling public, conversion of 

the existing southbound I-680 Express lane from a controlled access tolling 

configuration to an open access configuration and Caltrans’ rehabilitation project 

has been incorporated into the northbound Phase 1 project. Construction began 

March 2018.  Target completion:  Fall 2020.                                                               

New Construction Capital:  $122 million   
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4. Warm Springs BART West Access Bridge and Plaza (Project No. 1467.000): Sponsor:  

City of Fremont. The Project is intended to provide the pedestrian/bicycle 

connection required to enhance multi-modal connectivity between the BART 

Warm Springs/South Fremont station and the properties west of the station, 

including Tesla, Thermo Fisher, and other major employers in the City of Fremont.  

The project consists of construction of a pedestrian/bicycle bridge that will 

connect the west side of the new Warm Springs/South Fremont BART station to a 

ground level entry plaza. The bridge will consist of two connected spans, one  

approximately 147-feet long truss span connected to the station concourse level 

over the existing UPRR mainline tracks, and one approximately 102-feet long cable-

stay span connecting from the truss span, over a UPRR spur track, to a 1 acre entry 

plaza. The plaza will provide a landing area for the bridge's staircase, escalators, 

and elevator, and, in addition, will be a public space that will provide a setting for 

community gatherings and outdoor activities. Construction began May 2018. 

Target completion:  Summer 2020.                                                                              

New Construction Capital:  $30 million   

 

5. Oakland Army Base Roadway Infrastructure (Project No. 1468.021):  Sponsor:  City of 

Oakland.  The infrastructure improvements include the reconstruction, realignment 

and construction of local streets and roads, including Maritime Street, Burma Road, 

Wake Avenue, and Engineers Road.  Other improvements also include 

appurtenant roadway facilities related to roadway drainage and access to 

adjacent properties within the intermodal facility boundaries, and utility facilities 

within the roadway corridor. These infrastructure improvements contribute to the 

larger redevelopment improvements of the former Oakland Army Base area to 

develop a state-of-the-art intermodal facility to the benefit of the City, County and 

State.  Construction began July 2014. Target completion:  Summer 2018. 

 

6. Iron Horse Transit Route (Dougherty Road Widening) – (Project No. 1195.000): 

Sponsor:  City of Dublin.  The project will widen Dougherty Road from the northern 

boundary of the City of Dublin to the vicinity of Scarlett Drive from four to six lanes 

to accommodate buses and includes Class II bike lanes within the limits of the 

project to accommodate bicyclists. Construction began July 2016.  Target 

completion:  Fall 2018. 

 

7. Route 84 Expressway Widening – South Segment (Project No. 1210.002): Sponsor:  

Alameda CTC.  This project involves widening a 2.4 mile section of State Route (SR) 

84 (Isabel Avenue) from Ruby Hill Drive to Concannon Boulevard from two lanes to 

four lanes. Construction began October 2015. Target completion:  Fall 2018. 

 

8. I-880 North Safety and Operational Improvements at 23rd - 29th (Project No. 

1367.000): Sponsor:  Alameda CTC.  This project will provide operational and safety 

improvements on I-880 at the existing overcrossings of 23rd and 29th Avenues in the 

City of Oakland.  Improvements include replacement of the freeway overcrossing 
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structures, safety improvements at the northbound on and off ramps and the 

freeway mainline. Alameda CTC as project sponsor, is providing construction 

management oversight in coordination with Caltrans. Construction began July 

2014. Target completion:  Winter 2019. 

 

9. East Bay Bus Rapid Transit (Project No. 1193.001): Sponsor:  AC Transit.  This project 

will enhance bus reliability and reduce travel time in the heavily traveled transit 

corridors in the cities of Oakland and San Leandro. The project corridor spans from 

Broadway at 20th Street (Uptown) Station in downtown Oakland; extends along 

International Boulevard and E. 14th Street to the San Leandro BART Station. The 

planned improvements include rail-like bus stations, dedicated bus lanes, new 

traffic signals and signal priority, street lighting, landscaped medians, cross walk 

improvements and purchasing of buses. Work is underway on the third and final bid 

package. Construction began August 2016. Target completion:  Fall 2019. 

FY 2018/2019 Construction Targets: 

1. Dublin Widening, WB from 2 to 3 Lanes (Sierra Ct-Dougherty Rd) – (Project No. 

1468.016): Sponsor:  City of Dublin.  This project, in the City of Dublin, will widen 

Dublin Boulevard from Sierra Court to Dublin Court in the westbound direction from 

two to three lanes. The project also includes the construction of Class II bike lane 

and will also upgrade all signals in this segment, including enhanced detection for 

bicyclists in left turn lanes. The expansion of this arterial will alleviate congestion 

and address current traffic conflicts. Target begin Construction Summer 2018. 

2. Hesperian Boulevard Corridor Improvement (A Street – I-880) – (Project No. 

1468.014): Sponsor:  Alameda County Public Works Agency.  This project, located 

between the Cities of Hayward and San Leandro from A Street to the I -880 

overcrossing, will include roadway resurfacing, drought resistant landscaping, Class 

II bicycle lanes, public transit enhancements, upgraded traffic signals, highlighted 

crosswalks, and many other complete street elements to improve traffic safety and 

provide  congestion relief while further establishing a livable community that 

benefit motorists, pedestrians, bicyclists, and the San Lorenzo commercial corridor. 

Target begin Construction Spring/Summer 2019. 

3. Central Avenue Overpass – (Project No. 1211.001): Sponsor:  City of Newark.  

Central Avenue provides a critical east-west route through the City of Newark and 

also serves as a bypass for regional traffic using Route 84 and Interstate 880 to 

traverse the Dumbarton Bridge corridor.  The Central Avenue Overpass project will 

eliminate a significant impediment to the flow of traffic through the project area 

and relieve congestion in the corridor by constructing a four lane grade separation 

structure (bridge overpass including sidewalks and bicycle lanes) at the railroad 

crossing on Central Avenue between Sycamore Street and Morton Avenue.  

Improvements are designed to relieve traffic congestion within the Dumbarton 

Corridor, provide enhanced vehicle, bicycle and pedestrian safety, improve 
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emergency response times and eliminate potential at grade accidents. In addition, 

the overpass will enhance circulation and promote transit use to the City of 

Newark’s planned transit oriented center. The project is currently in the design 

phase and initial ROW assessments have begun.  Target begin Construction 

Summer 2019. 

4. GoPort Program– (Project No. 1442.000): Sponsor:  Alameda CTC. The GoPort 

Project which includes a program of projects to construct and reconstruct two 

railroad grade separations at 7th Street (7th Street Grade Separation East and 7th 

Grade Separation West) and to improve operations on major on-Port arterial 

roadways.  The proposed Project consists of four independent, inter-related, and 

synergistic project components, namely: the 7th Street Grade Separation East 

Segment (7SGSE), 7th Street Grade Separation West Segment (7SGSW), Freight 

Intelligent Transportation Systems (FITS), and Port Utility Relocation (PUR).  This 

program of major capital projects will substantially improve the safety, efficiency 

and reliability of truck and rail access to the Oakland Port Complex. It will greatly 

reduce shipping costs and improve the competitiveness of the Port while also 

generating benefits that extend beyond the Port area, such as reduced regional 

congestion and emissions and substantial job creation.  It will also provide critical 

bicycle and pedestrian connectivity to the Bay Trail system.  A series of construction 

contracts are anticipated to begin in Spring 2019 for the FITS and PUR.   

Jurisdictions have reported bids received are significantly higher than the Engineer’s 

Estimate.  It is anticipated that this trend will continue to be the case given the major 

influx of transportation funding and projects.  Alameda CTC will continue to monitor bids 

and revisit project capital estimates to ensure construction trends are adequately 

captured.  

Fiscal Impact:  There is no fiscal impact associated with the requested action. 

Attachment: 

A. Alameda CTC Capital Program Summary 
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Begin End
2000 MB
(ACTIA) 2014 MBB8 Federal State Regional

Other/ 
Local

Unsecured 

Funds9

1 1429.000 Alameda to Fruitvale BART Rapid Bus AC Transit PMO 2014 MBB TEP 14 Scoping TBD TBD 0.0 1.4 0.0 0.0 0.0 0.0 0.0 1.4

2 1430.000 Grand/MacArthur BRT AC Transit PMO 2014 MBB TEP 15 Scoping TBD TBD 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1

3 1431.000 College/Broadway Corridor Transit Priority AC Transit PMO 2014 MBB TEP 16 Scoping TBD TBD 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1

4 1433.000 Bay Fair Connector/BART METRO BART PMO 2014 MBB TEP 18 Scoping TBD TBD 0.0 5.6 0.0 0.0 0.0 0.0 0.0 5.6

5 1437.000 Union City Intermodal Station Union City PMO 2014 MBB TEP 22 Scoping TBD TBD 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1

6 1439.000 Oakland Broadway Corridor Transit Oakland PMO 2014 MBB TEP 24 Scoping TBD TBD 0.0 0.6 0.0 0.3 0.0 0.0 0.0 0.9

7 1392.101 Alameda County Rail Strategy Study Alameda CTC PM 2014 MBB TEP 27.x Scoping N/A N/A 0.0 0.3 0.0 0.0 0.0 0.0 0.0 0.3

8 1448.000 I-580/I-680 Interchange Improvements (Study) Alameda CTC PM 2014 MBB TEP 33 Scoping TBD TBD 0.0 1.0 0.0 0.0 0.0 0.0 0.0 1.0

9 1478.000 I-580 Freeway Corridor Management System Alameda CTC PM 2014 MBB TEP 26.x Scoping TBD TBD 0.0 5.0 0.0 0.0 0.0 0.0 0.0 5.0

10 1451.000 I-880 NB HOV/HOT Extension from A Street to Hegenberger Alameda CTC PM 2014 MBB TEP 36 Scoping TBD TBD 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1

11 1490.000 I-680 Express Lanes from SR-84 to Alcosta Blvd. Alameda CTC PM 2014 MBB TEP 35.x Scoping TBD TBD 0.0 7.5 0.0 0.0 0.0 0.0 0.0 7.5

12 1453.000 I-880 Interchange Improvements (Whipple Road/Industrial Parkway Southwest and Industrial Parkway) Alameda CTC PM 2014 MBB TEP 38/39 Scoping TBD TBD 0.0 11.3 0.0 0.0 0.0 0.0 0.0 11.3

13 1471.000 I-880 Interchange Improvements (Winton Ave./A Street) Alameda CTC PM 2014 MBB TEP 40.x Scoping TBD TBD 0.0 5.3 0.0 0.0 0.0 0.0 0.0 5.3

14 1472.000 SR-262 (Mission Blvd) Cross Connector Alameda CTC PM 2014 MBB TEP 40.x Scoping TBD TBD 0.0 9.0 0.0 0.0 15.0 0.0 0.0 24.0

15 1475.000 San Pablo (SR 123) Multi-modal Corridor Alameda CTC PM 2014 MBB TEP 26.x Scoping TBD TBD 0.0 4.0 0.0 0.0 0.0 0.0 308.0 312.0

16 1476.000 East 14th Street/Mission and Fremont Boulevard Multi-modal Corridor Alameda CTC PM 2014 MBB TEP 26.x Scoping TBD TBD 0.0 1.5 0.0 0.0 0.0 0.0 0.0 1.5

17 1432.000 Irvington BART Station Fremont PMO 2014 MBB TEP 17 PE/Environmental TBD TBD 0.0 2.8 0.0 0.0 0.0 0.0 0.0 2.8

18 1435.000 BART to Livermore Extension, Phase 1 TBD PMO 2000 MB TEP 20 PE/Environmental TBD TBD 3.2 0.0 0.0 1.7 13.8 0.2 0.0 18.8

19 1445.000 I-80 Ashby Interchange Improvements Alameda CTC PM 2014 MBB TEP 30 PE/Environmental TBD TBD 0.0 9.2 0.0 0.0 0.0 0.0 0.0 9.2

20 1442.000 7th Street Grade Separation and Port Arterial Improvements Alameda CTC PM 2014 MBB TEP 27.x PE/Environmental Various Various 0.0 53.0 11.6 195.4 0.0 0.0 255.0 515.0

21 1444.000 I-80 Gilman Interchange Improvements Alameda CTC PM 2014 MBB TEP 29 PE/Environmental 2021 2023 0.0 12.0 1.1 25.8 4.2 0.3 12.0 55.3

22 1457.001 East Bay Greenway - Lake Merritt  BART to South Hayward BART Alameda CTC PM 2014 MBB TEP 42.x PE/Environmental Various Various 0.3 3.5 2.7 0.0 0.0 0.0 0.0 6.5

23 1196.000 Oakland/Alameda Access ( Formerly I-880/Broadway-Jackson) Alameda CTC PM 2000 MB ACTIA 10/TEP 37 PE/Environmental 2021 2024 8.1 0.0 0.0 0.0 0.0 0.0 0.0 8.1

24 1386.000 SR-84 Widening from South of Ruby Hill Drive to I-680 and SR-84/I-680 Interchange Improvements Alameda CTC PM 2000 MB ACTIA 08B /TEP 31 PS&E (Design) Dec 2020 Dec 2023 1.0 107.9 0.0 11.1 85.0 14.9 0.0 220.0

25 1211.001 Dumbarton Corridor Improvements (Central Ave Overpass) Newark PMO 2000 MB ACTIA 25 PS&E (Design) Jun 2019 Aug 2019 13.9 2.2 0.0 0.0 0.0 0.8 18.5 35.4

26 1205.000 East 14th St/Hesperian Blvd/150th St. Intersection Improvement San Leandro PMO 2000 MB ACTIA 19 PS&E (Design) Aug 2020 Feb 2021 3.2 0.0 0.0 0.0 0.0 1.3 2.6 7.1

27 1181.000 Castro Valley Local Area Traffic Circulation Improvement (Strobridge Extension) Alameda County PMO 1986 MB MB241 PS&E (Design) Jan 2021 Jan 2023 5.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0

28 1177.000 I-880 to Mission Blvd East-West Connector Union City PMO 1986 MB MB226 PS&E (Design) Jun 2019 Dec 2021 88.8 0.0 0.0 0.0 0.0 21.0 210.1 319.9

29 1190.000 Downtown Oakland Streetscape Improvement Oakland PMO 2000 MB ACTIA 04 Construction Sep 2007 Mar 2018 6.4 0.0 0.0 0.4 0.0 2.7 0.0 9.5

30 1195.000 Iron Horse Transit Route (Dougherty Road Widening) Dublin PMO 2000 MB ACTIA 09 Construction Jul 2016 Sep 2018 6.3 11.2 0.0 0.0 0.0 5.4 0.0 22.9

31 1193.001 Telegraph Avenue Corridor Transit Project (East Bay Bus Rapid Transit) AC Transit PMO 2000 MB ACTIA 07A/TEP 13 Construction Nov 2014 Oct 2019
6 11.7 10.0 90.6 32.9 58.4 8.9 5.0 217.5

32 1187.000 Altamont Commuter Express Rail SJRRC PMO 2000 MB ACTIA 01 Construction Various Various 13.2 0.0 123.1 155.3 0.0 182.6 0.0 474.2

33 1210.002 Route 84 Expressway - South Segment Alameda CTC PM 2000 MB ACTIA 24/TEP 32 Construction Oct 2015 Dec 2018 39.4 10.0 0.0 47.0 0.0 13.5 0.0 109.9

34 1367.000 I-880 North Safety and Operational Improvements at 23rd and 29th Alameda CTC PM 2000 MB* ACTIA 27C Construction Jul 2014 Jun 2019 4.9 8.0 1.8 79.9 12.3 6.6 0.0 113.7

35 1369.000 I-680 Sunol Express Lanes - (Phase 1 construction) Alameda CTC PM 2000 MB ACTIA 08/TEP 35.x Construction Mar 2018 Dec 2020 137.5 10.0 0.0 58.3 0.0 0.0 0.0 205.8

342.9 292.5 230.8 608.2 188.6 258.2 811.2 2,732.4

Notes:

PMO
Allocations

(millions)

1. Project Management (PM), Project Management Oversight (PMO) TEP 19 $0.00

2. *Part of Prop 1B;  "x" reflects a grouped capital subproject. TEP 21 $5.00

3. The current phase shown is based on available information as of the date of this update. TEP 23 $0.00

4. Construction schedules shown are subject to change based on project delivery activities.  Begin Construction date shown is typically the expected contract award date. TEP 25 $0.00

Various denotes multiple construction packages anticipated.  N/A:   Not applicable.  TBD:  To be determined. TEP 26 $140.43

5. The funding amounts shown are subject to change based on programming and allocation activities by various funding agencies other than the Alameda CTC. TEP 27 $56.97

6. End Construction dates for BART or AC Transit capital projects reflect the point at which revenue service is estimated to begin. TEP 34 $1.38

7. Bolded amounts reflect fund exchange arrangement. TEP 40 $32.31

8. Funding shown for 2014 TEP named Capital Projects reflects allocated funds and/or funds committed as match for external grant awards. TEP 42 $15.39

9. Additional action required to secure estimated funds necessary to proceed to construction upon completion of design phase. $251.47

Updated through June 30, 2018.

Total Funding
(All Sources)

Funding5

(Millions)

Measure B and BB Active Capital Projects Portfolio

Index

AlaCTC
Project

No. Project Name

Implementation 

Method1 Program2Project Sponsor

Sales Tax Funds7 Leveraged Funds

Measure BB:  Capital Programs

BART Station Modernization and Capacity Program

Dumbarton Corridor Area Transportation Improvements

 ACTIVE PROJECTS TOTAL 

Program No.2 Current Phase3

Construction Schedule4

Gap Closure on Three Major Trails

Total:

Railroad Corridor Right of Way Preservation and Track Improvements

Capitol Corridor Service Expansion

Congestion Relief, Local Bridge Seismic Safety

Countywide Freight Corridors

I-880 Local Access and Safety Improvements

I-580 Local Interchange Improvement Program

10.2A
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