
 

   

Commission Meeting Agenda 
Thursday, July 25, 2019, 2 p.m. 

Chair: Richard Valle, Supervisor Alameda County District 2 Executive Director: Arthur L. Dao 
Vice Chair: Pauline Cutter, Mayor City of San Leandro Clerk of the 

Commission: 
Vanessa Lee 

 
1. Call to Order/Pledge of Allegiance   

2. Roll Call   

3. Public Comment   

4. Chair and Vice Chair Report  

5. Executive Director Report  

6. Consent Calendar Page/Action 

Alameda CTC standing committees approved all action items on the  
consent calendar, except Item 6.1.  

6.1. Approve June 17, 2019 Commission Minutes 1 A 

6.2. I-580 Express Lanes (PN 1373.002): Monthly Operations Update 5 I 

6.3. Approve Professional Services Agreement A19-0009 and Approval of 
Amendment No. 2 to Professional Services Agreement A17-0001 with 
Kapsch TrafficCom USA, Inc. for I-580 Toll System Upgrade Project (PN 
1486.002, State Route 84 Widening and State Route 84/Interstate 680 
Interchange Improvements Project (PN 1386.000), I-680 Express Lanes 
Project (PN 1369.000), I-580 Express Lane Operations (1373.002), and I-
680 Express Lane Operations (1408.000) 

15 A 

6.4. Congestion Management Program (CMP): Summary of the Alameda 
CTC’s Review and Comments on Environmental Documents and 
General Plan Amendments 

19 I 

6.5. Approve 2020 State Transportation Improvement Program (STIP) 
Programming Principles and Schedule 

21 A 

6.6. Approve Contract Amendment No. 9 to Professional Services 
Agreement No. A10-013 with Michael Baker Consulting for I-880 
Operational and Safety Improvements at 23rd and 29th Avenues 
Project (PN 1367000) 

31 A 

6.7. Authorize release of Request for Proposals (RFP) for Construction 
Management Professional Services, and authorize negotiations with 

39 A 
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https://www.alamedactc.org/wp-content/uploads/2019/07/6.1_COMM_Commission_Meeting_Minutes_20190617v.pdf
https://www.alamedactc.org/wp-content/uploads/2019/07/6.2_COMM_I-580_PC_EL_Ops_Update_AprilMay2019Stats_20190725v.pdf
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top ranked firms for 7th Street Grade Separation East Project (East) 
(GoPort – PN 1442.001) 

6.8. Approve necessary actions to initiate and complete the preparation 
of Plans, Specifications, and Estimate (PS&E) and Construction 
Contract Documents for I-680 Southbound Express Lane from SR 84 to 
Alcosta Boulevard Project (PN: 1490.001)  

47 A 

6.9. Approve Community Advisory Committee Appointments 57 A 

7. Community Advisory Committee Reports (3-minute time limit)  

7.1. Bicycle and Pedestrian Advisory Committee – Matthew Turner, Chair  I 

7.2. Independent Watchdog Committee – Steve Jones, Chair 61 I 

7.3. Paratransit Advisory and Planning Committee – Sylvia Stadmire, Chair 67 I 

8. Planning, Policy and Legislation Committee Action Items  

The Planning, Policy and Legislation Committee approved the following action items, 
unless otherwise noted in the recommendations. 

8.1. Summary of 2019 Commission Retreat and 2020 Countywide 
Transportation Plan Approach 

81 I 

8.2. Approve legislative positions and receive an update on federal, state, 
and local legislative activities 

93 A/I 

9. Programs and Projects Committee Action Items   

9.1. Metropolitan Transportation Commission I-880 Express Lane Update   I 

10. Member Reports  

11. Adjournment  

Next Meeting: September 26, 2019 

 

Notes:  
• All items on the agenda are subject to action and/or change by the Commission. 
• To comment on an item not on the agenda (3-minute limit), submit a speaker card to the clerk. 
• Call 510.208.7450 (Voice) or 1.800.855.7100 (TTY) five days in advance to request a sign-language interpreter. 
• If information is needed in another language, contact 510.208.7400. Hard copies available only by request. 
• Call 510.208.7400 48 hours in advance to request accommodation or assistance at this meeting. 
• Meeting agendas and staff reports are available on the website calendar. 
• Alameda CTC is located near 12th St. Oakland City Center BART station and AC Transit bus lines.  

Directions and parking information are available online. 
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Alameda CTC Schedule of Upcoming Meetings for 

September 2019 through December 2019 

Commission and Committee Meetings 

Time Description Date 
2:00 p.m. Alameda CTC Commission Meeting September 26, 2019 

October 24, 2019 
December 5, 2019 

9:00 a.m. Finance and Administration 
Committee (FAC) 

September 9, 2019 
October 14, 2019 
November 18, 2019 9:30 a.m. I-680 Sunol Smart Carpool Lane 

Joint Powers Authority (I-680 JPA) 
10:00 a.m. I-580 Express Lane Policy 

Committee (I-580 PC) 
10:30 a.m. Planning, Policy and Legislation 

Committee (PPLC) 
 

12:00 p.m. Programs and Projects Committee 
(PPC) 

 

Advisory Committee Meetings 

1:30 p.m. Alameda County Technical 
Advisory Committee (ACTAC) 

September 5, 2019 
October 10, 2019 
November 7, 2019 

5:30 p.m. Bicycle and Pedestrian Advisory 
Committee (BPAC) 

September 5, 2019 
November 21, 2019 

9:30 a.m. Paratransit Technical Advisory 
Committee (ParaTAC) 

September 10, 2019 

1:30 p.m. Paratransit Advisory and Planning 
Committee (PAPCO) 

September 23, 2019 

5:30 p.m. Independent Watchdog 
Committee (IWC) 

November 18, 2019 

 
All meetings are held at Alameda CTC offices located at 1111 Broadway, 
Suite 800, Oakland, CA 94607. Meeting materials, directions and parking 
information are all available on the Alameda CTC website. 

Commission Chair 
Supervisor Richard Valle, District 2 
 
Commission Vice Chair 
Mayor Pauline Cutter, 
City of San Leandro 
 
AC Transit 
Board Vice President Elsa Ortiz 
 
Alameda County 
Supervisor Scott Haggerty, District 1 
Supervisor Wilma Chan, District 3 
Supervisor Nate Miley, District 4 
Supervisor Keith Carson, District 5 
 
BART 
Vice President Rebecca Saltzman 
 
City of Alameda 
Mayor Marilyn Ezzy Ashcraft 
 
City of Albany 
Mayor Rochelle Nason 
 
City of Berkeley 
Mayor Jesse Arreguin 
 
City of Dublin 
Mayor David Haubert 
 
City of Emeryville 
Councilmember John Bauters 
 
City of Fremont 
Mayor Lily Mei 
 
City of Hayward 
Mayor Barbara Halliday 
 
City of Livermore 
Mayor John Marchand 
 
City of Newark 
Councilmember Luis Freitas 
 
City of Oakland 
Councilmember At-Large  
Rebecca Kaplan 
Councilmember Sheng Thao 
 
City of Piedmont 
Mayor Robert McBain 
 
City of Pleasanton 
Mayor Jerry Thorne  
 
City of Union City 
Mayor Carol Dutra-Vernaci 
 
 
Executive Director 
Arthur L. Dao 
 

https://www.alamedactc.org/get-involved/upcoming-meetings/


 

 

1111 Broadway: Construction Notice - Building Access Changes 

Alameda CTC’s building offices at 1111 Broadway is undergoing significant construction work. In 

order to ensure smooth operations and access to the building for our public meetings, please be 

aware of the following changes: 

 The Broadway Street entrance is now CLOSED.  No access will be permitted from the Broadway 

entrances. Access to the building will only be available through the rear lobby (Clay St. / Zen 

Garden side). 

 ADA access from 12th St. will remain open. The accessibility ramp on Broadway plaza will also 

remain in place through the duration of construction.  

 Alameda CTC’s offices on the 8th floor will continue to have open elevator access to any 

member of the public. Please follow the path of travel to the low rise elevator bank. If you 

require assistance accessing the floor, building security will be happy to escort any tenant 

employees or guests as needed.   

      

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Accessibility 

Public meetings at Alameda CTC are wheelchair accessible under the Americans with Disabilities 

Act. Guide and assistance dogs are welcome. Call 510-208-7450 (Voice) or 1-800-855-7100 (TTY)  

five days in advance to request a sign-language interpreter. 
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Alameda County Transportation Commission 
Commission Meeting Minutes 
Thursday, June 17, 2019, 2 p.m. 6.1 

 
 
1. Pledge of Allegiance 

 
2. Roll Call 

A roll call was conducted. All members were present with the exception of Commissioner 
Marchand, Commissioner Haubert, Commissioner Miley, Commissioner Dutra-Vernaci, 
Commissioner Kaplan, Commissioner Arrequin and Commissioner Freitas. 
 
Commissioner Cox was present as an alternate for Commissioner Chan. Commissioner 
McPartland was present as an alternate for Commissioner Saltzman.  
 
Subsequent to the roll call: 
Commissioner Kaplan arrived during Item 4. Commissioner Miley, Commissioner Dutra-
Vernaci and Commissioner Arreguin arrived during Item 9.1.  
 

3. Public Comment 
There were no public comments.  

4. Chair and Vice Chair Report 
Chair Valle thanked the Commissioners and staff for preparation and attendance at the 
May 30, 2019 Commission Retreat. He noted that the Commissioners feedback will be 
brought back at the July Commission meeting as part of the Countywide Transportation 
Plan development.  Chair Valle also informed the Commission that the agency would be 
hosting project briefings for the San Pablo Corridor and the East Bay Greenway Projects 
for Commissioners representing jurisdictions along these corridors.  
 

5. Executive Director Report 
Art Dao noted that the Executive Director report could be found on the Alameda CTC 
website as well as in the Commissioners folders. He noted that the environmental 
documents for the I-880 Gilman Interchange Project will be approved soon and he also 
informed that Commission that there was a kick-off meeting with the community on the 
Ashby Interchange project. Mr. Dao noted that staff is working closely with Caltrans to 
coordinate efforts on the Express Lanes and he provided an update on the development 
of the Valley Link Project. Lastly, Mr. Dao noted that the financial rating agency, Standard 
and Poor’s, reaffirmed Alameda CTC’s AAA rating. 

Consent Calendar 

6.1. Approve the May 23, 2019 Commission Meeting Minutes 
6.2. Approve the May 30, 2019 Commission Retreat Meeting Minutes  
6.3. Congestion Management Program (CMP): Summary of the Alameda CTC’s Review 

and Comments on Environmental Documents and General Plan Amendments 
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6.4. Plan Bay Area 2050 update and approval of project submissions for Plan  
Bay Area 2050 

6.5. Approve the Countywide Active Transportation Plan 
6.6. Approve the Transportation Demand Management Program Contract Amendment 
6.7. Approve the 2020 Comprehensive Investment Plan 
6.8. East Bay Greenway (San Leandro BART to South Hayward BART): Approval of 

Professional Services Agreement for Right of Way Support Services 
6.9. Approve the Alameda CTC Construction Management and Administration Guide 
6.10.  Approve the Administrative Amendments to Various Project Agreements (A17-0039 

and 04-2632) 
6.11. Approve Community Advisory Committee Appointment 

 
Commissioner Bauters moved to approve the Consent calendar. Commissioner 
Kaplan seconded the motion. The motion passed with the following votes:   
 
Yes: Bauters, Carson, Cox, Cutter, Ezzy Ashcraft, Haggerty, Halliday, Kaplan, 

McBain, McPartland, Mei, Nason, Ortiz, Thao, Thorne, Valle 
No: None 
Abstain: None 
Absent: Arreguin, Haubert, Marchand, Miley, Dutra-Vernaci, Freitas 
 

6. Community Advisory Committee Reports 
7.1 Bicycle and Pedestrian Advisory Committee (BPAC) 

There was no one present from BPAC. 

7.2. Independent Watchdog Committee (IWC) 
There was no one present from IWC. 

7.3. Paratransit Advisory and Planning Committee (PAPCO) 
There was no one present from PAPCO.  

7. Planning, Policy and Legislation Committee Action Items  
8.1. Approve legislative positions and receive an update on federal, state, and local 

legislative activities 
Tess Lengyel provided a brief update on federal, state, and local legislative 
activities. She provided information on the status of legislative bills that Alameda CTC 
has taken a position on and stated that the final date to get bills out of their house of 
origin was May 31. Over half of the bills Alameda CTC has taken positions on have 
moved forward in this legislative session. She also provided a brief update on the 
Governor’s budget and the May revise.  
 
Commissioner Kaplan asked if staff had an idea of when budget allocations would 
be released. Ms. Lengyel noted that funding allocation based on formulas could be 
made available by July 1, 2019, however grants will have separate programming 
schedules.   
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8. Programs and Projects Committee Action Items 
9.1. Measure B/BB/Vehicle Registration Fee Program Compliance Report Summary 

John Nguyen provided an update on the Measure B/BB/Vehicle Registration Fee 
Program Compliance Report Summary. He provided an overview of the Direct Local 
Distribution (DLD) program and provided information on Measure B, Measure BB and 
VRF distributions for FY 2017-18. Mr. Nguyen updated the committee on compliance 
requirements, review processes, expenditure history, and performance measures. He 
stated that with the exception of the City of Albany, all DLD recipients are deemed 
compliant with financial and program compliance requirements. Mr. Nguyen 
mentioned that the Alameda CTC is working closely with the City of Albany to help 
them achieve program compliance. He concluded his presentation by providing 
information on funding balances across jurisdictions and program compliance 
determinations.  

Commissioner Ortiz wanted to know if DLD funds are different from Measure B funds. 
Mr. Nguyen and Ms. Lengyel explained that DLD funds are direct local distribution 
funds allocated to each jurisdiction based on a funding formula that includes 
Measure B, Measure BB and VRF funds.   
 
Commissioner Arreguin asked if Alameda CTC will hold a jurisdictions funds if the 
jurisdiction does not meet all performance measures listed in the program. Ms. 
Lengyel noted that performance measures are documented in each jurisdictions 
funding agreements and most of the measures are include opportunities to work 
with staff to ensure that they are met.  
 
This item was for information only.  
 

9. Administrative Action Items 
10.1. Approve the Job Description and the Request for Proposal for an Executive Search 

Firm for the Executive Director Position 
Art Dao announced that he will retire from Alameda CTC at the end of the calendar 
year. Zack Wasserman, Alameda CTC General Counsel, noted that Chair Valle 
appointed an Executive Search Committee (“ESC”) to assist the Commission with 
an executive search for Alameda CTC’s next Executive Director.  Mr. Wasserman 
then recommended that the Commission approve the Scope of Services/Request 
for Proposals (“RFP”) for the executive search firm to assist with the recruitment 
and retention of a new Executive Director, approve the draft job description for 
the Executive Director position and authorize release to executive search firms 
identified by the ESC.   
 
Commissioner Halliday wanted to ensure that candidates are strongly 
encouraged to be familiar with California based transportation issues and have a 
commitment to environmental sustainability.   
 
Commissioner Ezzy Ashcraft wanted clarification on how the four search firms 
were selected. Mr. Wasserman stated that based on the specialized elements 
and timeline, the ESC decided that it would be smart to identify a set of pre-
qualified firms. The ESC discussed and vetted the firms and came up with the final 
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list. Mr. Wasserman briefed the Commission on the selection criteria and gave 
brief information on the pre-qualified firms.  
 
Commissioner Ezzy Ashcraft wanted more information on the Commission polling 
as noted in the scope of services. Mr. Wasserman noted that the intention is to 
have all Commissioners surveyed by a combination on methods, so that all 
Commissioners have an opportunity to provide input to the firm.   
 
Commissioner Ezzy Ashcraft requested that the driver’s license requirement be 
removed from the Executive Director Job description. Mr. Wasserman noted that 
while the Executive Director will need to travel throughout the County, the 
requirement could be struck from the proposed job description.   
 
Commissioner Arreguin requested that the Commission interview no more than four 
of the top candidates. Mr. Wasserman noted that the ESC has not determined a 
fixed number of candidates to interview.  
 
Commissioner Kaplan moved to approve this item with the amendment that the 
driver’s license requirement be removed.  Commissioner Cox seconded the motion.  
The motion passed with the following vote:  
 
Yes: Arreguin, Bauters, Carson, Cox, Cutter, Dutra-Vernaci, Ezzy Ashcraft, 

Haggerty, Halliday, Kaplan, McBain, McPartland, Miley, Mei, Nason, 
Ortiz, Thao, Thorne, Valle 

No: None 
Abstain: None 
Absent: Haubert, Marchand, Freitas 
 

10. Member Reports 
There were no member reports. 
 

11. Adjournment 
The next meeting is Thursday, July 25, 2019 at 2:00 p.m. 
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Memorandum  6.2 
 

 DATE: July 18, 2019 

TO: Alameda County Transportation Commission 

FROM: Ashley Tam, Associate Transportation Engineer 
Liz Rutman, Director of Express Lanes Implementation and Operations 

SUBJECT: I-580 Express Lanes (PN 1373.002): Monthly Operation Update 

 

Recommendation 

This item is to provide the Commission with an update on the operation of the I-580 Express 
Lanes. This item is for information only. 

Summary 

The Alameda CTC is the project sponsor of the I-580 Express Lanes, located in the Tri-
Valley corridor through the cities of Dublin, Pleasanton, and Livermore, which opened to 
traffic on February 19th and 22nd of 2016. See Attachment A for express lane  
operation limits. 

The April/May 2019 operations report indicates that the express lane facility continues to 
provide travel time savings and travel reliability throughout the day. Express lane users 
typically experienced higher speeds and lesser average lane densities than the general 
purpose lanes, resulting in a more comfortable drive and travel time savings for express 
lane users. 

Background 

The I-580 Express Lanes, extending from Hacienda Drive to Greenville Road in the 
eastbound direction and from Greenville Road to the I-680 Interchange in the westbound 
direction, were opened to traffic on February 19th and 22nd of 2016 in the eastbound and 
westbound directions, respectively.  Motorists using the I-580 Express Lanes facility benefit 
from travel time savings and travel reliability as the express lanes optimize the corridor 
capacity by providing a new choice to drivers. Single occupancy vehicles (SOVs) may 
choose to pay a toll and travel within the express lanes, while carpools, clean-air vehicles, 
motorcycles, and transit vehicles enjoy the benefits of toll-free travel in the express lanes.  

An All Electronic Toll (AET) collection method has been employed to collect tolls. Toll rates 
are calculated based on real-time traffic conditions (speed and volume) in express and 

Page 5



 

general purpose lanes and can change as frequently as every three minutes.  California 
Highway Patrol (CHP) officers provide enforcement services and the California 
Department of Transportation (Caltrans) provides roadway maintenance services through 
reimbursable service agreements. 

April/May 2019 Operations Update: 

Approximately 739,000 and 738,000 express lane trips were recorded during operational 
hours in April and May, respectively, which is an average of approximately 33,600 daily 
trips. Table 1 presents the breakdown of trips based on toll classification and direction of 
travel. Pursuant to the Commission-adopted “Ordinance for Administration of Tolls and 
Enforcement of Toll Violations for the I-580 Express Lanes,” if a vehicle uses the express 
lanes without a valid FasTrak® toll tag then the license plate read by the Electronic Tolling 
System is used to assess a toll either by means of an existing FasTrak account to which the 
license plate is registered or by issuing a notice of toll evasion violation to the registered 
vehicle owner. Approximately 75 percent of all trips by users without a toll tag are 
assessed tolls via FasTrak account. 

Table 1. Express Lane Trips by Type and Direction 

Trip Classification 
Percent of Trips1 

April/May 

By Type 

HOV-eligible with FasTrak flex tag 48% 

SOV with FasTrak standard or flex tag 33% 

No valid toll tag in vehicle 19% 

By Direction 
Westbound 44% 

Eastbound 56% 

1. Excludes “trips” by users that had no toll tag and either no license plate or one that could not 
be read by the Electronic Tolling System with sufficient accuracy that a toll could be assessed. 

 
Express lane users typically experience higher speeds and lesser lane densities than the 
general purpose lanes. Lane density is measured by the number of vehicles per mile per 
lane and reported as Level of Service (LOS). LOS is a measure of freeway performance 
based on vehicle maneuverability and driver comfort levels, graded on a scale of A 
(best) through F (worst). 

Attachment B presents the speed and density heat maps for the I-580 corridor during 
revenue hours for the six-month period from October 2018 – March 2019. These heat maps 
are a graphical representation of the overall condition of the corridor, showing the 
average speeds and densities along the express lane corridor and throughout the day for 
both the express and general purpose lanes, and are used to evaluate whether the 
express lanes are meeting both federal and state performance standards. During these six 
months, the average speeds at each traffic sensor location in the westbound express 
lane ranged from 50 to over 70 mph during the morning commute hours (5 am to 11 am) 
with the lower speeds occurring between Isabel Avenue and Santa Rita Road. The 
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express lane operated at LOS C or better at most times, with a 30-minute period of LOS D 
experienced near Fallon Road in the morning commutes. By comparison, the general 
purpose lanes experienced average speeds as low as 45 mph and LOS D throughout 
longer sections of the corridor. During the evening commute, a small period of 
westbound reverse-commute congestion between Hacienda Road and San Ramon Road 
is observed from 4 pm to 6 pm, though the express lane continued to operate at LOS B or 
better during this time. Outside of the commute hours, westbound express lane users 
experience average speeds of 65 mph or higher and average LOS A.  

In the eastbound direction, average express lane speeds from October 2018 through 
March 2019 ranged from 20 to 70 mph during the evening commute hours (2 pm – 7 pm) 
with the lowest speeds occurring at the eastern terminus of the express lanes, between 
Vasco Road and Greenville Road. Average express lane speeds throughout the rest of 
the day exceeded 65 mph. Most of the express lane corridor operates at LOS C or better 
during the evening commute hours, with limited sections of degraded LOS at the western 
end of the express lanes between 3 pm and 5:30 pm and at the eastern terminus 
between 3 pm and 7 pm. The express lanes averaged LOS B or better throughout the rest 
of the day in all locations. By comparison, the general purpose lanes experienced lower 
speeds and degraded levels of services for longer periods of time than the express lanes 
during the evening commute hours.  

Table 2 presents the maximum posted toll rates to travel the entire corridor in each 
direction in April and May 2019, along with the average toll assessed to toll-paying users. 

Table 2. Toll Rate Data 

Month Direction Maximum Posted Toll 
(Travel Entire Corridor) 

Average Assessed1 
Toll (All Toll Trips) 

April/ May 
Westbound $13.00 (4 of 44 days) $2.69 

Eastbound $12.00 (25 of 44 days) $3.44 
1 Assessed toll is the toll rate applied to non-toll-free trips and reflects potential revenue generated 
by the trip. Not all potential revenue results in actual revenue received. 

 
Through May of Fiscal Year 2018-19, the I-580 Express Lanes recorded over 7.8 million total 
trips. Total gross revenues received include $12.2 million in toll revenues and $2.5 million in 
violation fees and penalties; the pro-rated forecast operating budget is $5.1 million. 

Fiscal Impact: There is no fiscal impact associated with the requested action. 

Attachments: 

A. I-580 Express Lanes Location Map 
B. I-580 Corridor Express Lanes Heat Maps October 2018 – March 2019 
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I-580 Policy Committee

I-580 Express Lanes

Location Map
6.2A

Page 9



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
This page intentionally left blank 

Page 10



I-580 Express Lanes Policy Committee Meeting 1
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Memorandum  6.3 

 

DATE: July 18, 2019 

TO: Alameda County Transportation Commission 

FROM: Liz Rutman, Director of Express Lanes Implementation and Operations 

SUBJECT: I-580 Toll System Upgrade Project (PN 1486.002), State Route 84 

Widening and State Route 84/Interstate 680 Interchange Improvements 

Project (PN 1386.000), I-680 Express Lanes Project (PN 1369.000), I-580 

Express Lane Operations (1373.002), and I-680 Express Lane Operations 

(1408.000): Approval of Professional Services Agreement A19-0009 and 

Approval of Amendment No. 2 to Professional Services Agreement  

A17-0001 with Kapsch TrafficCom USA, Inc. 

 

Recommendation 

It is recommended that the Commission authorize the Executive Director to: 

1. Execute Professional Services Agreement A19-0009 with Kapsch TrafficCom USA, Inc. 

(Kapsch) for Electronic Toll System Integration Services for the I-580 and I-680 Express 

Lane programs for a not-to-exceed amount of $60 million. 

2. Execute Amendment No. 2 to Agreement A17-0001 with Kapsch for Electronic Toll 

System Integration Services for the I-680 Express Lanes. 

 

Summary 

The Alameda CTC operates and maintains both the I-580 Express Lanes and the I-680 

Sunol Southbound Express Lane, the latter on behalf of the Sunol Smart Carpool Lane 

Joint Powers Authority. In March 2018, the Commission approved the release of a request 

for proposals (RFP) for Electronic Toll System Integrator (ETSI) Services for the I-580 Express 

Lanes and future express lane corridors and authorized the Executive Director to 

negotiate a Professional Services Agreement for ETSI Services with the top ranked firm so 

that the I-580 Express Lanes toll system could be upgraded with enhanced vehicle 

detection and identification. RFP 18-0017 was released on April 20, 2018 and three 

responsive proposals were received by the proposal due date of August 1, 2018. At the 

conclusion of the proposal evaluation process, Alameda CTC selected Kapsch as the 

top-ranked firm.  
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Under Agreement A17-0001, Kapsch is already under contract with Alameda CTC to deliver 

the new I-680 Express Lanes toll system. Agreement A17-0001 includes a one year warranty 

period for operations & maintenance (O&M) services and an option for an additional three 

years of O&M services, but those services are not fully scoped in the agreement and do not 

include any performance metrics. Staff recommends that O&M services for the I-680 Express 

Lanes be included in the new Agreement A19-0009, which is before you, to ensure consistent 

performance requirements and streamline the oversight of the Kapsch team.  For greatest 

clarity, staff recommends formally amending the existing Agreement A17-0001 to eliminate 

the warranty period and optional O&M Services from the scope of work. 

In addition to the I-580 Express Lanes Toll System Upgrade, staff recommends including in this 

new Agreement A19-0009 the extension of the I-680 Express Lanes associated with the State 

Route 84 Widening and State Route 84/Interstate 680 Interchange Improvements Project. This 

project is currently in final design and ETSI input is required to ensure the toll system needs are 

accommodated during design. This task falls within the RFP scope element of future  

express lanes. 

After a thorough review of the submitted cost proposal and comparison to Alameda CTC’s 

independent cost estimate, Alameda CTC negotiated Agreement A19-0009 with Kapsch 

and has determined that the negotiated not-to-exceed amount of $60,000,000 is fair, 

reasonable, and justifiable to both the Alameda CTC and the consultant. The scope of work 

includes implementation of a new I-580 Express Lanes toll system, extension of the I-680 

Express Lanes associated with the State Route 84 Widening and State Route 84/Interstate 680 

Interchange Improvements Project, image review services for both the I-580 and I-680 express 

lanes, and full turnkey O&M services for both the I-580 and I-680 express lanes. This 

agreement is for a base term of 9 years with an option to extend for up to 4 additional years. 

This Agreement will be funded from a combination of I-580 and I-680 Express Lane Toll 

Revenue funds, as well as State Route 84 Widening and State Route 84/Interstate 680 

Interchange Improvements Project funds.  

Background  

The I-580 Express Lanes, extending from Hacienda Drive to Greenville Road in the 

eastbound direction and from Greenville Road to the I-580/I-680 Interchange in the 

westbound direction, were opened to traffic in February 2016. Motorists using the I-580 

Express Lanes facility benefit from travel time savings and travel reliability compared to 

those in the general purpose lanes. An All Electronic Toll (AET) collection method has 

been employed to collect tolls.  

The I-580 Express Lanes toll system, which was competitively procured in 2009 and put into 

revenue service in February 2016, now lacks technological advances in vehicle detection 

and identification that would increase both enforcement and toll revenues. For example, 

the current toll system requires a 100% license plate match in order to associate images 

captured for the same vehicle at different toll gantries when no toll tag is detected. The 

toll system proposed by Kapsch matches images using the license plate either in full or by 

a nearness of match when based on partial plate interpretation, transaction times, and a 
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match of other vehicle characteristics such as vehicle shape, size, and color. This results in 

rejection of fewer images and thus increased revenue. In addition, manual image review 

was suspended for the current toll system in May 2017 after Commissioners questioned the 

$1 million per year cost, and staff’s evaluation of the benefit/cost analysis confirmed 

Commissioners’ concerns when it showed that the cost exceeded potential revenues to 

be gained from such efforts. With today’s current system, without manual image review, 

the transaction is discarded if the system cannot read the image with sufficient confidence in 

the result, and if the vehicle does not have a toll tag. Revenue leakage due to these 

deficiencies in the current toll system is estimated at over $600,000 per year.   

In March 2018, the Commission approved the release an RFP for ETSI Services for the I-580 

Express Lanes and future express lane corridors and authorize the Executive Director to 

negotiate a Professional Services Agreement for ETSI  Services with the top ranked firm. The 

RFP was released on April 20, 2018. A mandatory pre-proposal meeting was held on May 9, 

2018, and was attended by six (6) firms with interest in being the prime contractor. By the 

proposal due date, August 1, 2018, Alameda CTC received responsive proposals from the 

following three firms: 

 Conduent State & Local Solutions, Inc. 

 emovis technologies US, Inc. 

 Kapsch TrafficCom North America (a.k.a. Kapsch TrafficCom USA, Inc.) 

An independent selection panel comprised of representatives from the Metropolitan 

Transportation Commission, Santa Clara Valley Transportation Authority, and Alameda 

CTC reviewed the proposals submitted. All three firms were invited to provide 

demonstrations of their toll systems on October 17, 2018; interviews were conducted for all 

three firms on October 19, 2018. At the conclusion of the evaluation process, Alameda 

CTC selected Kapsch as the top-ranked firm. 

Alameda CTC has negotiated with Kapsch to solidify the scope of work for Agreement 

A19-0009 and reached concurrence on a not-to-exceed amount of $60 million. In 

addition to the implementation of a new I-580 Express Lanes toll system and providing O&M 

services for eight (8) years, the scope of work includes several other items described in the 

following paragraphs. 

In June 2016, the Commission authorized the execution of Professional Services Agreement 

A17-0001 with Kapsch for ETSI Services for the I-680 Express Lanes Project for a not-to-exceed 

amount of $15 million. The scope of work includes implementation of the new I-680 Express 

lanes toll system, one year of warranty period of O&M services, and an option for an 

additional three years of O&M services. Revenue services for the new toll system are 

expected to begin in late 2020. However, the O&M services are not fully scoped in the 

agreement and do not include any performance metrics. Staff recommends that the I-680 

Express Lanes follow current industry contracting practices, which are included in the new 

Agreement A19-0009 for the I-580 Express Lanes, and eliminate the warranty period and 

initiates turnkey O&M services for the I-680 Express Lanes upon completion of the Operational 

Acceptance Test, which is when the agency accepts that the toll system is fully operational. 
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However, rather than amend the existing Agreement with A17-0001 to incorporate a more 

refined O&M scope and associated budget, staff recommends that O&M services for the I-

680 Express Lanes be incorporated into the new Agreement A19-0009, ensuring consistent 

performance requirements for both corridors. For greatest clarity, staff recommends formally 

amending the Agreement A17-0001 to eliminate the Warranty Period and Optional O&M 

Services from the scope of work. 

In addition, with the selection of Kapsch for the I-580 Express Lanes, staff recommends that 

the I-580 and I-680 toll systems utilize a single (joint) Host System design, which will reduce 

design costs as well as long-term O&M costs. Host System O&M services are performed in 

parallel with the roadway O&M services for each corridor, and O&M costs for the joint host 

system will be funded equally by I-580 and I-680 toll revenues. 

Along with O&M services, Kapsch will perform image review services for both the I-580 and I-

680 express lanes, with services beginning as each new toll system begins revenue 

operations. This includes provision of automated optical character recognition for license 

plates as well as any required manual image review needed to process toll transactions 

accurately and meet all required performance metrics. Staff has evaluated the cost 

proposal for image review services and determined that the revenue gained by adding 

manual image review services is greater than the costs and thus recommends approving the 

service as part of the contract.  

Finally, staff recommends including in Agreement A19-0009 the extension of the I-680 Express 

Lanes associated with the State Route 84 Widening and State Route 84/Interstate 680 

Interchange Improvements Project. This project is currently in final design and ETSI input is 

required to ensure the toll system needs are accommodated during design. The construction 

is expected to be completed in 2023. As the Electronic Toll System Integrator for the I-680 

Express Lanes, the extension should be incorporated into the I-680 toll system currently being 

developed by Kapsch. This task falls within the RFP scope element of future express lanes. 

Levine Act Statement: The Kapsch team did not report a conflict in accordance with the 

Levine Act. 

Fiscal Impact: The fiscal impact for approving this item includes $3 million in previously 

allocated Measure BB funds for subsequent expenditure. This amount is included in the State 

Route 84 Widening and State Route 84/Interstate 680 Interchange Improvements Project 

funding plan and sufficient budget has been included in the proposed FY 2019-2020 Capital 

Program Budget. In addition, this action will authorize the encumbrance of $57 million in I-580 

and I-680 Express Lane Toll Revenues to be utilized over the next 13 years. Adequate funding 

has been included in the Alameda CTC budget adopted for FY 2018-2019 and additional 

funding will be included in subsequent Alameda CTC and Sunol JPA subsequent fiscal year 

budgets as needed. 
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Memorandum 6.4 

 

DATE: July 18, 2019 

TO: Alameda County Transportation Commission 

FROM: Saravana Suthanthira, Principal Transportation Planner 
Chris G. Marks, Associate Transportation Planner 

SUBJECT: Congestion Management Program (CMP): Summary of the Alameda 
CTC’s Review and Comments on Environmental Documents and 
General Plan Amendments 

 

Recommendation 

This item updates the Commission with a summary of Alameda CTC’s review and comments 
on Environmental Documents and General Plan Amendments. This item is for  
information only. 

Summary 

This item fulfills one of the requirements under the Land Use Analysis Program (LUAP) element 
of the Congestion Management Program. As part of the LUAP, Alameda CTC reviews 
Notices of Preparations (NOPs), General Plan Amendments (GPAs), and Environmental 
Impact Reports (EIRs) prepared by local jurisdictions and comments on the potential impact 
of proposed land development on the regional transportation system.  

Alameda CTC has not reviewed any environmental documents since the last update on 
June 10, 2019. 

Fiscal Impact: There is no fiscal impact associated with this item. 
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Memorandum  6.5 

 
DATE: July 18, 2019 

TO: Alameda County Transportation Commission 

FROM: Vivek Bhat, Director of Programming and Project Controls 
Jacki Taylor, Senior Program Analyst 

SUBJECT: 2020 State Transportation Improvement Program (STIP) Programming 
Principles and Schedule  

 
Recommendation  

It is recommended that the Commission approve the programming principles and schedule 
for the development of the Alameda County 2020 State Transportation Improvement 
Program (STIP) project list. 

Summary 

The STIP is a multi-year capital improvement program of transportation projects on and off 
the State Highway System, funded with revenues from the State Highway Account and 
other funding sources administered by the California Transportation Commission (CTC), 
including Senate Bill 1 (SB 1). The 2020 STIP will cover Fiscal Years (FYs) 2020-21 through 
2024-25. Based on the State’s Draft 2020 STIP Fund Estimate, approximately $9.2 million of 
new programming capacity for projects is anticipated for Alameda County.  

As part of the overall STIP programming process, the Alameda CTC is to adopt and 
forward a program of STIP projects to the Metropolitan Transportation Commission (MTC) 
for inclusion in MTC’s 2020 Regional STIP program (2020 RTIP). Once included, MTC 
forwards a Regional project list to the CTC for approval. Staff is recommending 
Commission approval of the proposed programming principles (Attachment A) and 
schedule (Attachment B) for the development of the Alameda County 2020 STIP project list. 

Background 

The STIP is a multi-year capital improvement program of transportation projects on and off 
the State Highway System that is administered by the CTC and funded with revenues from 
the State Highway Account and other State and federal funding sources, including SB 1. 
The STIP is composed of two sub-elements with 75% of the STIP funds reserved for the 
Regional Transportation Improvement Program (RTIP) and 25% for the Interregional 
Transportation Improvement Program (ITIP). 
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Senate Bill 45 (SB 45) was signed into law in 1996 and had significant impacts on the 
regional transportation planning and programming process. The statute delegated major 
funding decisions to the local level and allows the Congestion Management 
Agencies/County Transportation Agencies (CMAs/CTAs) to have a more active role in 
selecting and programming transportation projects. SB 45 changed the transportation 
funding structure and modified the transportation programming cycle, program 
components, and expenditure priorities. 

Each STIP cycle, Alameda CTC adopts and forwards a program of STIP projects to MTC. As 
the Regional Transportation Planning Agency (RTPA) for the nine-county Bay Area, MTC is 
responsible for developing the regional priorities for the RTIP. MTC approves the region’s 
RTIP and submits it to the CTC for inclusion in the STIP. Caltrans is responsible for 
developing the ITIP. 

Development of the 2020 STIP  

2020 STIP Fund Estimate 

The biennial State Transportation Improvement Program (STIP) programing process begins 
with the development of the STIP Fund Estimate (FE), which is approved by the CTC.  The 
STIP Fund Estimate serves as the basis for determining the county shares for the STIP and 
the amounts available for programming each fiscal year during the five-year STIP period.  
Typically, the county shares represent the amount of new STIP funding available for 
programming in the last two years of the new STIP period.  

Historically, the amount of funding available to Alameda County in a given STIP cycle has 
varied anywhere from $0 to highs in the $200 million range (Attachment C). Although the 
passage of SB 1 has added some stability to the STIP revenue, the Draft 2020 STIP Fund 
Estimate released at the June 2019 CTC meeting indicates just $9.2 million for Alameda 
County projects. This amount represents the amount of 2020 STIP new programming 
capacity that will be available for Alameda County projects in FY 2024-25.  

MTC's Draft Regional 2020 STIP Policies and Fund Estimate are anticipated to be released 
in mid-September 2019 and may include adjustments to the STIP Fund Estimate to direct 
funding to new or existing regional commitments, which would reduce the amount 
available to the counties. The final 2020 STIP Fund Estimate and Guidelines are scheduled 
for adoption by the CTC in August 2019 and MTC is scheduled to adopt its final Regional 
2020 STIP Policies and Fund Estimate in late September 2019. 

Alameda County’s Estimate for 2020 STIP Available to Program: 

$ 27.9 M  2020 Fund Estimate for Alameda County 
$ 13.1 M 2018 STIP carryover programming for AC Transit BRT 
$   2.0 M  ARRA Backfill (Caldecott Tunnel) 
$   3.1 M Bike Ped Connectivity to SFOBB (Alameda County share of Region) 
$   0.2 M  STIP Administration funds for MTC 
$   0.3 M  STIP Administration funds for Alameda CTC 
$   9.2 M  2020 STIP Funding Available to Program 
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2020 STIP Principles 

In preparation for the development the Alameda County 2020 STIP project list, the 
Commission is requested to approve a set of principles by which the Alameda County 
share of the 2020 STIP will be programmed (Attachment A).  The proposed principles for 
the development of the 2020 STIP are intended to be consistent with the State’s Draft 
2020 STIP Guidelines as well as the goals and objectives of the Countywide Transportation 
Plan and the Comprehensive Investment Plan, the Alameda CTC’s near-term strategic 
planning and programming documents.  

In addition to the attached Alameda CTC 2020 STIP Principles, it is proposed that the 
following anticipated MTC regional policies be applied to the development of the  
2020 STIP: 

• The Region’s CMAs notify all eligible project sponsors within the county of the 
availability of STIP funds; and 

• Caltrans is to notify the region’s CMAs/CTAs and MTC of any anticipated cost 
increases to currently-programmed STIP projects in the same time frame as the new 
project applications.  

Next Steps 

Per the proposed 2020 STIP Development Schedule (Attachment B), Alameda CTC’s 
project solicitation process will need to be based on the State’s Draft STIP Fund Estimate 
and Guidelines – and a project nomination process ahead of the availability of MTC’s 
draft regional guidelines and fund estimate. Alameda CTC anticipates releasing a call for 
projects/project nomination process in late July or early August 2019 with applications 
due late August 2019.  Due to the condensed programming schedule for the 2020 STIP, 
the Commission will need to approve Alameda County’s 2020 STIP program in October 
2019 in order to meet MTC’s anticipated November 1, 2019 submittal deadline for the 
county programs and supporting documentation.  In addition to a Commission-approved 
2020 STIP project list, the documentation required by MTC for each project recommended 
for STIP funding is expected to include:  MTC Complete Streets Checklist, STIP Project 
Programming Request (PPR) form, project performance measures analysis, Final Project 
Study Report (PSR) (or PSR Equivalent), Resolution of Local Support, and STIP Certification 
of Assurances.  

The MTC-approved RTIP is due to the CTC in December 2019 and the final 2020 STIP is 
scheduled to be adopted by the CTC in March 2020.  

Fiscal Impact: There is no fiscal impact associated with the requested item.  

Attachments: 

A. Draft Principles for the Development of the Alameda County 2020 STIP Project List  
B. 2020 STIP Development Schedule 
C. Alameda County Historical STIP Funding Levels 
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Principles for the Development of the Alameda County 2020 STIP Project List 

 It is anticipated that any new funding programmed in the 2020 STIP will be

made available in FY 2024/25.

 Previously-approved commitments for STIP programming will be

considered during the development of the 2020 STIP project list.

 Sponsors of currently programmed STIP projects will be required to provide

updated project scope, status, schedule, cost and funding information.

 Any project considered for funding must be consistent with the

Countywide Transportation Plan and satisfy all STIP programming

requirements.

 Projects recommended for STIP funding must demonstrate readiness to

meet applicable STIP programming, allocation and delivery requirements

and deadlines.

 Consideration of the following are proposed for the required project

prioritization for the development of the 2020 STIP project list:

o The principles and objectives set forth in the Alameda CTC

Comprehensive Investment Plan;

o Previous commitments for STIP programming approved by the

Alameda CTC;

o Projects that can leverage funds from other SB1 and Regional

programs;

o The degree to which a proposed project, or other activity intended

to be funded by transportation funding programmed by the

Alameda CTC, achieves or advances the goals and objectives

included in the Countywide Transportation Plan; and

o The degree to which a proposed project has viable project

implementation strategies that are based on current project-

specific project delivery information provided by applicants,

including:

 Readiness for the current/requested project delivery phase;

 The status of environmental clearance;

 The project cost/funding plan by phase;

 The potential for phasing of initial segment(s) which are fully-

funded and provide independent benefit; and

 Potential impediments, i.e. risks, to successful project

implementation in accordance with the proposed project

delivery schedule.

6.5A
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Draft 2020 STIP Development Schedule 

Alameda CTC Activity Date MTC/ CTC Activity 

May 2019 
 CTC approves final STIP Fund

Estimate Assumptions

June 2019 
 CTC releases draft STIP Fund

Estimate and Guidelines

 Approve 2020 STIP Principles

 Release Call for Projects/

project nomination

July 2019 
 CTC holds STIP Fund Estimate

and Guidelines Workshop

 2020 STIP Applications Due August 2019 
 CTC adopts final STIP Fund

Estimate and Guidelines

 Development of 2020 STIP

Program Recommendation
September 2019 

 MTC releases Draft Regional

STIP (RTIP) Policies and

Procedures

 MTC Approves Final RTIP

Policies and Procedures

 Draft 2020 STIP program &

Complete Streets Checklists

due to MTC by October 9th

 2020 STIP to Alameda CTC

Committees and Commission

October 2019 

 Final STIP project list and all

supporting documentation

due to MTC by November 1st

November 2019  Release Draft 2020 RTIP

December 2019 
 MTC approves 2020 RTIP

 2020 RTIP due to CTC

March 2020  CTC adopts 2020 STIP

6.5B
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Memorandum  6.6 

 
DATE: July 18, 2019 

TO: Alameda County Transportation Commission 

FROM: Trinity Nguyen, Director of Project Delivery 

SUBJECT: I-880 Operational and Safety Improvements at 23rd and 29th Avenues 
Project (PN 1367000): Approval of Contract Amendment No. 9 to 
Professional Services Agreement No. A10-013 with Michael  
Baker Consulting 

 

Recommendation 

It is recommended that the Commission authorize the Executive Director to execute 
Amendment No. 9 to Agreement No. A10-013 with Michael Baker Consulting for an 
additional not-to-exceed amount of $589,000.00 for a total not-to-exceed amount of 
$11,299,000 and a 24-month time extension to provide for continued design support services 
through the completion of the project. 

Summary 

The I-880 Operational and Safety Improvements at 23rd and 29th Avenues project in the City 
of Oakland is one of nine projects that make up Alameda CTC’s $1.14 billion I-Bond 
Highway Program.  The total project budget of $111.1 million included only $12.9 million in 
combined Measure B/BB funding.  Non-measure funds made up 88% ($98.2 million) of the 
total project budget; with the majority of the project budget, $80.0 million (72%) coming 
from State sources. 

The project constructed several major improvements including: replacing the 29th 
Avenue freeway overcrossing, constructing the 29th Avenue off-ramp and roundabout, 
reconstructing the 23rd Avenue overcrossing and off-ramp, constructing a new sound 
wall and safety improvements to the northbound on- and off-ramps. Other project 
improvements included landscaping and local street transitions. 

The construction contract was awarded to RGW Construction on April 30, 2014 and on 
May 25, 2019, all mainline elements were fully opened to traffic.  Work is underway to 
address the punchlist items and contract acceptance is anticipated to occur in May 2020 
with the completion of the required one year plant establishment period. 

Page 31



 

As the Project sponsor and development lead for the design phase, Alameda CTC is 
responsible for providing design support during construction (DSDC) to support Caltrans 
through the construction phase of the Project and performing all necessary project 
closeout activities including right-of-way certification and project as-builts.  In June 2010, 
Alameda CTC contracted with Michael Baker Consulting (formerly RBF Consulting) to 
design the project and provide all services as may be required of the Engineer of Record 
through project completion.  Based upon the remaining project activities, it is estimated 
that an additional budget of $589,000 and a 24-month time extension will be needed to 
perform final closeout activities. 

Background 

The I-880 Operational and Safety Improvements at 23rd and 29th Avenues project 
reconstructed several major improvements including: replacing the 29th Avenue freeway 
overcrossing, constructing the 29th Avenue off-ramp and roundabout, reconstructing the 
23rd Avenue overcrossing and off-ramp, constructing a new sound wall and safety 
improvements to the northbound on- and off-ramps. Other project improvements 
included landscaping and local street transitions. 

As the project sponsor, the Alameda CTC completed preliminary engineering, 
environmental studies, and detailed design and right of way phases for the project. 
Caltrans is responsible for advertising, awarding, and administering the construction 
phase of the project.  The construction contract in the amount of $52.7 million was 
awarded to RGW Construction on April 30, 2014 and at the time of award, all work was 
estimated to be completed by March 26, 2018.   

The project is in a very congested urban area and required a five phase construction staging 
strategy to construct the improvements while maintaining traffic. This was further 
complicated by the resulting right of way impacts which involved various businesses and 
major utility relocations. A concerted effort was made during the design development to 
resolve and clear all right of way and utility conflicts prior to award of the construction 
contract; however, challenges continued to emerge during the construction phase.  In 
particular, conflicts with the East Bay Municipal Utilities District and Pacific Gas and Electric 
lines required redesigns to be incorporated into an already tight and intricate construction 
schedule.  These conflicts, combined with weather delays and the addition of the 
landscape plant establishment period, resulted in the current contract acceptance date 
of May 24, 2020. 

Although the facility was opened to the public on May 25, 2019, there remains a 
significant amount of project closeout work to be completed that is more extensive than 
originally anticipated including:   

• Right of way certification - The right of way efforts assumed no excess parcels.  Due 
to the required project modifications, there will be two excess parcels on Caltrans 
right of way that will require a more intensive process of documentation and 
verification to achieve right of way certification and approvals from Alameda 
County, Caltrans, and ultimately by the California Transportation Commission.   
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• Project As-builts - The significant amount of time that has elapsed between the 
completion of the design in May 2013 and construction of the project elements has 
resulted in updates to standards that needed to be incorporated during construction 
including American Disability Act compliance, bicycle design features, signalization 
updates, and other safety design elements.  There were also numerous changes from 
expediting the project staging and field changes due to unanticipated utility conflicts.  
These have resulted in many revisions to the project plans that will need to be 
documented on the project as-builts.  

• Final safety review approval– Completion of safety review items requiring DSDC 
support to implement. 

It is estimated that an additional budget of $589,000 and an additional 24 months will be 
required to complete the remaining project closeout tasks. 

In 2008, Alameda CTC, as the Project sponsor and development lead for the design 
phase, under a competitive selection process, selected Michael Baker Consulting (formerly 
RBF Consulting) to serve as the Engineer of Record and perform final design, right of way 
engineering and acquisition services, and to provide all related design support services as 
may be required through project completion.  Subsequently Agreement A10-013 was 
executed and to date, eight amendments have been approved by the Commission. 
Attachment A summarizes the contract actions related to Agreement No. A10-013.   

The proposed amendment value of $589,000 is a negotiated and fair budget reflective of 
the work and risks that remain. With the proposed amendment, the contract would 
continue to meet the Underutilized Disadvantaged Business Enterprise goals required on 
federalized contracts.  The Construction phase budget, which includes activities through 
project closeout, totals $80.3 million ($73.4 million –state, $1.3 million –Regional Measure 2, 
$5.6 million Alameda CTC administered funds) and has sufficient contingencies to fund 
this effort.  Approval and execution of Amendment No. 9 in the amount of $589,000 for a 
new contract total not-to-exceed amount of $11,299,000 would allow Michael Baker 
Consulting, as the Engineer of Record, to provide continued design support services to 
ensure the successful delivery of the project. 

Levine Act Statement:  The Michael Baker Consulting team did not report a conflict in 
accordance with the Levine Act. 

Fiscal Impact: The action will authorize the encumbrance of $589,000 in previously allocated 
Regional Measure 2 and Measure B funds for subsequent expenditure. This amount is 
included in the project funding plan and sufficient budget is included in the Alameda CTC 
Adopted FY 2019-20 Capital Program Budget. 

Attachments: 

A. Table A: Summary of Agreement No. A10-013 
B. I-880 Operational and Safety Improvements at 23rd and 29th Avenues Project  

Fact Sheet 
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6.6A 
Table A: Summary of Agreement No. A10-013 with Michael Baker Consulting 

Contract Status Work Description Value Total Contract 

Not-to-Exceed 

Value 

Original Professional 

Services Agreement 

with Michael Baker 

Consulting (A10-013)   

July 2008 

35% Final Design and R/W 

Engineering and Acquisition 

Services 

$1,774,605 $1,774,605 

Amendment No. 1  

December 2010 

Additional budget for 65% and 95% 

Final Design and R/W Engineering 

and Acquisition Services 

$5,021,280 $6,795,885 

Amendment No. 2   

December 2010 

Additional budget for Final Design 

and R/W Engineering and 

Acquisition Services 

$926,515 $7,722,400 

Amendment No. 3  

June 2012 

Additional budget for Final Design 

and R/W Engineering and 

Acquisition Services 

$385,000 $8,107,400 

Amendment No. 4  

June/July 2012 

Additional budget for Final Design 

& R/W Engineering & Acquisition 

Services 

$1,227,600 $9,335,000 

Amendment No. 5 

June 2013 

One-year time extension to June 

30, 2014 

$0 $9,335,000 

Amendment No. 6 

September 2013 

Additional budget for Pre-Bid and 

Bid Support Services and DSDC 

and a four-year time extension to 

June 30, 2018 

$337,500 $9,672,500 

Amendment No. 7 

December 2014 

Additional budget to provide 

continued DSDC 

$437,500 $10,110,000 

Amendment No. 8 

March 2017  

Additional budget and 18-month 

time extension to December 31, 

2019 to provide design support 

services through Project 

completion 

$600,000 $10,710,000 

Amendment No. 9  

July 2019      

(This request) 

Additional budget and 24-month 

time extension to December 31, 

2021 to provide design support 

services through Project closeout 

$589,000 $11,299,000 

Total Amended Contract Not to Exceed Amount $11,299,000 
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CAPITAL PROJECT FACT SHEET PN: 1367000

The Alameda County Transportation Commission (Alameda CTC), 

in cooperation with the City of Oakland, is constructing 

operational and safety improvements on Interstate 880 ( I-880) 

at 23rd and 29th Avenues. This project includes:

• Replacement of the freeway overcrossing structures

• Safety improvements to the northbound on- and off-ramps

• Safety improvements to the freeway mainline

• Soundwall installation in the northbound direction between

29th and 23rd Avenues

• Modification of local streets

• Landscape enhancement

Phase 1 and Phase 2 of this project completed May 31, 2017 

and culminated with the opening of the new three-lane 

overcrossing replacement structure.

Phase 3: Construction of the northbound I-880 off-ramp to

29th Avenue completed December 20, 2018.

Phase 4: Reconstruction of the 23rd Avenue overcrossing

completed and opened to traffic on November 10, 2018.

Phase 5: Reconstruction of the northbound I-880 off-ramp to 

23rd Avenue completed May 25, 2019. 

I-880 North Safety and Operational 

Improvements at 23rd and 29th Avenues

PROJECT OVERVIEW

JUNE 2019

PROJECT NEED

• Interstate 880 is a major route for commuters and goods

movement at all times of the day. In the vicinity of the 23rd

Avenue and 29th Avenue interchanges, I-880 experiences 

high volumes and a high accident rate compared to

similar freeways.

• The critical bottleneck is the close proximity between the

23rd and 29th Avenue interchanges, which results in short

acceleration and weaving distances.

• Low vertical clearances of overcrossings and non-standard

design of existing ramps also contribute to the need for safety

and operational improvements.

• Between 26th and 29th Avenues, the bordering residential

community and Lazear Elementary School experience traffic

noise due to lack of freeway soundwalls.

PROJECT BENEFITS

• Ramp and intersection modifications at both interchanges

will increase safety and operations along the freeway as well

as on local neighborhood roadways.

• The extended auxiliary lane along northbound I-880 will

provide a longer weaving section and reduce merging

conflicts that result from speed differentials.

• Replacement of both 23rd and 29th Avenue overcrossing

structures will provide standard vertical clearance for freeway

traffic and reduce collisions with the bridge structures. The

new 29th Avenue overcrossing will improve pedestrian and

bicycle facilities. Bridge columns will be reconfigured to allow

for the widening of the I-880 mainline freeway and shoulders.

• A soundwall will reduce noise impacts at the school and in

the residential neighborhood.

(For i llustrative purposes only.)
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Note: Information on this fact sheet is subject to periodic updates.Caltrans, Alameda CTC and the City of Oakland

I-880 NORTH SAFETY AND OPERATIONAL IMPROVEMENTS AT 23RD AND 29TH AVENUES

PARTNERS AND STAKEHOLDERS

STATUS

Implementing Agency: Alameda CTC

Current Phase: Construction

29th Avenue off-ramp under construction, courtesy of Caltrans.

COST ESTIMATE BY PHASE ($ X 1,000)

SCHEDULE BY PHASE

FUNDING SOURCES ($ X 1,000)

Begin End

Preliminary

Engineering/

Environmental

November 2007 April 2010

Final Design April 2010 May 2013

Right-of-Way/Utility May 2010 Winter 2018

Advertisement/Award August 2013 April 2014

Construction July 2014 May 2019

Plant Establishment May 2019 May 2020

PE/Environmental $5,948

Final Design (PS&E) $9,780

Right-of-Way/Utility $15,021

Construction $80,339

Total Expenditures $111,088

Measure BB $8,000

Measure B $4,920

Federal $1,787

State $79,989

Regional $12,300

Local $4,092

Total Revenues $111,088

For detailed project documents and additional photos, 

visit the California Department of Transportation (Caltrans) 

project web page at  

http://www.dot.ca.gov/dist4/projects/88023rd29thovercrossing/.

PROJECT DOCUMENTS

29th Avenue off-ramp and roundabout and overcrossing structure.
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Memorandum 6.7 

 
DATE: July 18, 2019 

TO: Alameda County Transportation Commission 

FROM: John Pulliam, Director of Project Delivery 
Gary Huisingh, Deputy Executive Director of Projects and Programming 

SUBJECT: 7th Street Grade Separation (East) (GoPort – PN 1442.001) – Authorize release 
of Request for Proposals (RFP) for Construction Management Professional 
Services, and authorize negotiations with top ranked firms 

 

Recommendation 

It is recommended that the Commission approve the release of Request for Proposals (RFP) 
for professional services for Construction Management for the 7th Street Grade Separation 
East Project, and authorize the Executive Director to negotiate with the top ranked firms. 

Summary 

The Alameda County Transportation Commission (Alameda CTC) is the project sponsor 
and implementing agency for the GoPort Project, which includes a program of projects 
to construct and reconstruct two railroad grade separations at 7th Street (the 7th Street 
Grade Separation East Project and 7th Grade Separation West Project), and a suite of 
demonstration information technology projects to improve truck traffic flows, increase the 
efficiency of goods movement operations, and enhance the safety and incident 
response capabilities throughout the seaport(the Freight Intelligent Transportation System 
Project, or “FITS”). See Attachment A – Project Fact Sheet. 

The 7th Street Grade Separation East Project is currently in the PS&E phase, with design, right-
of-way acquisition, and construction contract document completion scheduled for February, 
2020. Construction is anticipated to start in late 2020. 

The Construction Management contract will contain two phases of work. Phase one includes 
providing constructability review services during the PS&E phase. Phase two includes 
providing construction management services during the construction phase. The intent of 
having the consultant perform constructability review services during the PS&E phase is to 
utilize their construction expertise to review and provide input on changes to the design and 
construction contract documents that reduce the construction cost and schedule.  
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Phase one of the work will be funded with a mix of SB1 Local Partnership Program (LPP) and 
Measure BB funds. These funds have already been allocated to the project and are 
identified for constructability review in the Project Funding Plan (PFP). 

The following recommended action will support the successful delivery of the 7th Street Grade 
Separation East Project by bringing on the necessary construction engineering expertise to 
support the preparation of a cost-effective set of construction contract documents: 

1. Approve release of Request for Proposals (RFP) for professional services for 
Construction Management for the 7th Street Grade Separation East Project, and 
authorize the Executive Director to negotiate with the top ranked firms. 

Background 

Over the past decade, significant state, local and private-sector investments have been 
made as part of the redevelopment of the Oakland Army Base (OAB) to modernize and 
expand rail facilities, warehousing, and transloading facilities to support the on-going 
productivity and efficiency of the Port as the third busiest port in California and the top 
ten container port in the nation.  In addition, the Port of Oakland is a major export port in 
the United States supporting a balance of imports and exports. 

As a critical global gateway providing access to the Pacific Rim, the Port has significant 
infrastructure deficiencies that, if not addressed, will limit the economic competitiveness of 
the Port.  The Port’s roadway network is greatly strained by arrivals of increasingly large 
ocean liners, and drayage truckers report “turn times” of multiple hours.  Two critical at-grade 
roadway-rail crossings within the Port result in train blockages of up to 30 minutes and truck 
queues that can take 60 minutes or longer to clear.  Significant truck traffic congestion and 
idling lead to shipping delays, increased emissions, and unsafe truck maneuvers.  In addition, 
the Port lacks modern intelligent transportation systems (ITS) and backbone infrastructure to 
respond to incidents or implement operational strategies. 

Alameda CTC, in cooperation with the Port, proposes to construct a package of landside 
transportation improvements within the Port, which are critical to the San Francisco Bay 
regional economy. These three independent, inter-related and synergistic projects to 
improve truck and rail access to the Oakland Port Complex are summarized below and is 
the basis of the GoPort Project (PN 1442000). 

• 7th Street Grade Separation West: Realign and grade separate the intersection of 
7th Street and Maritime Street, and construct a rail connection underneath to 
improve intermodal access and minimize conflicts between rail, vehicles, 
pedestrians, and bicyclists. 

• 7th Street Grade Separation East: Reconstruct existing railroad underpass between I 
- 880 and Maritime Street to increase clearance for trucks and improve shared 
pedestrian / bicycle pathway. 

• FITS (Freight Intelligent Transportation System) – Apply ITS field systems along W. 
Grand Avenue, Maritime Street, 7th Street, and Middle Harbor Road on the 
National and State Freight Network Systems, and other technologies to cost - 
effectively manage truck arrivals and improve incident response. 
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Together, these Project components will dramatically improve the efficiency and reliability of 
truck and rail access and circulation within the Port.  It will greatly reduce shipping costs and 
improve the competitiveness of the Port, while also generating benefits that extend beyond 
the Port area such as reduced regional congestion and emissions and substantial job 
creation.  It will also provide connectivity to the Bay Trail system through both 7th Street and 
Middle Harbor Road. 

7th Street Grade Separation East 

The 7th Street Grade Separation East Project is current in the PS&E phase, with design, right-of-
way acquisition, and construction contract document completion scheduled for February, 
2020. The estimated construction cost for the project is $228,000,000. The project is funded by 
a mix of funds, including Measure BB, SB1 Local Partnership Program (LPP), and SB1 Trade 
Corridor Enhancement Program (TCEP).  

The project is scheduled to begin construction in late 2020. The Construction Management 
consultant is being hired during the PS&E phase to provide constructability review services 
ahead of completing design. The intent is to utilize the construction expertise of the 
Construction Management consultant to review and provide input on changes to the design 
and construction contract documents, to reduce the construction cost and schedule.  

The RFP is organized into two phases. The first phase covers the constructability review during 
the PS&E process, and the second phase covers construction management services during 
construction. There is currently sufficient funding in the project PFP to cover the cost of the 
first phase of work, however funding for the second phase of work has not yet been 
identified. The first phase of work will be authorized upon execution of the contract, and the 
second phase will be included as optional tasks. Staff will return to the Commission at such 
time that funding becomes available for phase two, to request authorization to proceed with 
that phase of work. 

The following recommended action will support the successful delivery of the 7th Street Grade 
Separation East Project by bringing on the necessary construction engineering expertise to 
support the preparation of a cost-effective set of construction contract documents: 

1. Approve release of Request for Proposals (RFP) for professional services for 
Construction Management for the 7th Street Grade Separation East Project, and 
authorize the Executive Director to negotiate with the top ranked firms. 

Fiscal Impact: Phase one of the work will be funded with a mix of SB1 Local Partnership 
Program (LPP) and Measure BB funds. These funds have already been allocated to the 
project and are identified for constructability review in the Project Funding Plan (PFP). 
Commission action will be necessary at a future date to allocate funding for phase two of 
the contract.   

Attachments: 

A. GoPort Project Fact Sheet 
B. 7th Street Grade Separation East Project Fact Sheet 
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CAPITAL PROJECT FACT SHEET PN: 1442000

GoPort is a program of projects 

to improve truck and rail 

access to the Port of Oakland, 

one of the nation’s most 

vital seaports. It consists of 

the following components:

• 7th Street Grade Separation
West (7SGSW): Realign and
grade separate the
intersection near 7th Street
and Maritime Street in the
heart of the seaport, and
construct a rail connection
underneath to improve
intermodal access and
minimize conflicts between
rail, vehicles, pedestrians,
and bicyclists.

• 7th Street Grade Separation
East (7SGSE): Replace existing
railroad underpass between
I-880 and Maritime Street to
increase clearance for
trucks and improve the
current shared pedestrian/
bicycle pathway.

• Freight Intelligent
Transportation System (FITS):
A suite of demonstration
information technology
projects along West Grand
Avenue, Maritime Street, 7th
Street, and Middle Harbor
Road, that are intended to
improve truck traffic flows,
increase the efficiency of
goods movement operations,
and enhance the safety and
incident response capabilities
throughout the seaport.

Global Opportunities at the 
Port of Oakland (GoPort)

PROGRAM OVERVIEW

APRIL 2019

PROGRAM BENEFITS
• Congestion relief: Upgrade technology and infrastructure to minimize and manage

truck wait times, manage truck congestion, and improve traffic circulation

• Efficiency: Improve Port and Rail Yard efficiencies, intermodal yard connectivity, and
expand near-dock use of rail and intermodal facilities

• Sustainability: Reconstruct Bay Trail segment on 7th Street and Maritime Street and
reduce emissions/carbon footprint

• Economic stimulation: Reduce shipping costs, improve Port competitiveness and
create jobs

• The Port of Oakland (Port) is one of the top 10 busiest container ports in the U.S.,
handling 99% of regional containerized goods in Northern California.

• The Port has capacity to support increased freight demands, but severe landside
access inefficiencies constrain growth potential.

• Significant traffic congestion occurs within the Port, particularly along Maritime Street,
7th Street, and Middle Harbor Road, due to substantial gate down time required for
train crossings at major intersections. Truck queues can take more than one hour and
45 minutes to clear.

• Lengthy queues on the streets with as many as 50 trucks have wait times of up to
three hours to enter into marine terminals.

• Idling trucks in long queues cause growing local and regional concerns regarding air
quality and greenhouse gas emissions.

• There is limited multimodal access to commercial developments and recreational
facilities adjacent to the San Francisco Bay.

PROGRAM NEED

6.7A
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Note: Information on this fact sheet is subject to periodic updates.

Alameda County Transportation Commission    1111 Broadway, Suite 800    Oakland, CA  94607    510.208.7400    www.AlamedaCTC.org

Maritime Street at-grade rail crossing south of 7th Street, March 2016.

City of Oakland, Port of Oakland, California Department 
of Transportation, Union Pacific Railroad, BNSF Railway, 
San Francisco Bay Area Rapid Transit, Metropolitan 
Transportation Commission and several utility entities

GLOBAL OPPORTUNITIES AT THE PORT OF OAKLAND (GOPORT)

PARTNERS AND STAKEHOLDERS

STATUS
Implementing Agency: Alameda CTC

Current Phase: Final Design

• ~$53 million has been allocated from the Measure BB funds 
for the environmental and final design phases of the program.

• The City of Oakland was the California Environmental Quality 
Act (CEQA) lead agency and the Port was the responsible 
agency for the 2002 Oakland Army Base (OAB) 
Redevelopment Environmental Impact Report (EIR) and its 
subsequent 2012 Initial Study Addendum, in which the GoPort
Program was included. The Categorical Exclusions (CE) as 
part of the National Environmental Policy Act (NEPA) 
clearance were completed for the FITS, 7SGSE and 7SGSW 
projects in August 2018, October 2018 and March 2019, 
respectively.

Aerial view of the Port of Oakland, March 2016.

COST ESTIMATE BY PHASE ($ X 1,000)

PE/Environmental $12,900

Final Design (PS&E) $41,700

Construction1 $556,000

Total Expenditures Estimate $610,600

SCHEDULE BY PHASE

Measure BB $53,020

Federal $11,544

State (Senate Bill 1 (SB 1) LPP) 2 $7,980

State (SB 1 TCEP)3 $187,456

TBD $350,600

Total Revenues To Date $610,600

FUNDING SOURCES ($ X 1,000)

1 Includes right-of-way costs.

4 Construction related to FITS may begin in summer 2019.

Begin End

PE/Environmental Fall 2016 2018

CEQA Clearance - 2012

NEPA Clearance Fall 2017 Spring 2019

Final Design         Fall 2018 Early 2020

Construction Spring 20204 Late 2023

2 Local Partnership Program.
3 Trade Corridor Enhancement Program.
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CAPITAL PROJECT FACT SHEET PN: 1442001

The Alameda County Transportation Commission 

(Alameda CTC), in partnership with the City of Oakland 

and the Port of Oakland (Port), proposes to implement 

the Global Opportunities at the Port of Oakland (GoPort) 

Program, a package of landside transportation 

improvements within and near the Port. The 7th Street 

Grade Separation East Project is one critical element of 

the GoPort program which proposes to realign and 

reconstruct the existing railroad underpass and multi-use 

path along 7th Street between west of I-880 and 

Maritime Street to increase vertical and horizontal 

clearances for trucks to current standards and improve 

the shared pedestrian/bicycle pathway. 

The purpose of this project is to provide efficient 

multimodal landside access and infrastructure 

improvements to promote existing and anticipated 

Port operations, which are critical to the local, regional, 

state and national economies by rebuilding and 

modernizing a key access point to the Port of Oakland.

7th Street Grade Separation 
East Project

PROJECT OVERVIEW

APRIL 2019

PROJECT NEED
• Support regional economic development and Port

growth potential.

• Minimize likelihood of freight infrastructure failure.

• Provide access and infrastructure improvements for
effective multimodal transportation for rail, trucks,
automobiles, bicycles and pedestrians.

• Support safe transportation system operations.

PROJECT BENEFITS
• Improves safety, efficiency and reliability of truck

and rail access to the Oakland Port Complex

• Reduces congestion and improves mobility

• Reduces emissions and greenhouse gases

• Provides bicycle and pedestrian connectivity to the
Bay Trail system

• Increases job opportunities

(For i llustrative purposes only.)

6.7B
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COST ESTIMATE BY PHASE ($ X 1,000)

PE/Environmental $5,400

Final Design (PS&E) $21,600

Construction1 $290,000

Total Expenditures $317,000

SCHEDULE BY PHASE

Preliminary 
Engineering/
Environmental

Fall 2016 Fall 2018

Final Design Fall 2018 Early 2020

Right-of-Way Fall 2018 Early 2020

Construction Late 2020 2022

Measure BB $19,020

State (SB 1 LPP)2 $7,980

State (SB 1 TCEP)3 $175,000

TBD $115,000

Total Revenues $317,000

FUNDING SOURCES ($ X 1,000)

Note: Information on this fact sheet is subject to periodic updates.

Alameda County Transportation Commission    1111 Broadway, Suite 800    Oakland, CA  94607    510.208.7400    www.AlamedaCTC.org

City of Oakland, Port of Oakland, Federal Highway Administration, 
California Department of Transportation, Union Pacific Railroad, 
San Francisco Bay Area Rapid Transit, Metropolitan Transportation 
Commission and several utility entities 

7TH STREET GRADE SEPARATION EAST 

Begin

PARTNERS AND STAKEHOLDERS

STATUS
Implementing Agency: Alameda CTC

Current Phase: Final Design

• California Environmental Quality Act (CEQA) clearance through the 

2002 Oakland Army Base Environmental Impact Report (EIR) and 

the 2012 addendum.

• National Environmental Policy Act (NEPA) clearance through a 

Categorical Exclusion (CE) was completed on October 25, 2018.

Truck stuck at the 7th Street underpass. Existing multi-use path and damage to the 
7th Street underpass.

7th Street, approaching Union Pacific Railroad bridge from the east.

End

2 Senate Bill 1 Local Partnership Program (LPP).
3 Senate Bill 1 Trade Corridor Enhancement Program (TCEP).

1 Includes right-of-way cost.
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Memorandum 

DATE: July 18, 2019 

TO: Alameda County Transportation Commission 

FROM: John Pulliam, Director of Project Delivery 
Gary Huisingh, Deputy Executive Director of Projects  
and Programming 

SUBJECT: I-680 Southbound Express Lane from SR 84 to Alcosta Boulevard 
Project (PN: 1490.001):  Approval of necessary actions to initiate and 
complete the preparation of Plans, Specifications, and Estimate 
(PS&E) and Construction Contract Documents 

 

Recommendation 

It is recommended that the Commission approve the following actions related to the I-680 
Southbound Express Lanes from SR 84 to Alcosta Project (Project): 

1. Allocate $12.5 million of Measure BB I-680 HOT/HOV Lane from SR-237 to Alcosta Project 
(TEP-35) funds for the Plans, Specifications and Estimates (PS&E) phase of the Project;  

2. Allocate $10 million of unencumbered contingency funds (CIP ID 0251) from the I-680 
Sunol Express Lanes (Phase 1) to the Project for the Plans, Specifications and Estimates 
(PS&E) phase of this Project;  

3. Approve release of a Request for Proposals (RFP) for professional services for preparation 
of the PS&E and Construction Contract Documents, and authorize the Executive Director 
to negotiate with the top ranked firms; and 

4. Authorize the Executive Director to execute all necessary agreements for the delivery of 
the PS&E and the Construction Contract Documents. 

Summary 

The Alameda County Transportation Commission (Alameda CTC) is the project sponsor 
and implementing agency for the I-680 Express Lanes from SR-84 to Alcosta Boulevard 
Project (PN 1490.000), also referred to as the I-680 Express Lanes Gap Closure Project, 
which is located in the vicinity of the community of Sunol and the cities of Dublin and 
Pleasanton. The project is in the 2014 Measure BB Transportation Expenditure Plan (TEP No. 
035) and proposes to construct express lanes in both directions within a 10-mile segment 
to complete the I-680 Express Lane Network through Alameda County.  Upon completion, 

6.8 
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it will result in a 40-mile long I-680 express lane network from Marina Vista Boulevard in 
Martinez (in Contra Costa County) to South Grimmer Boulevard in north Fremont, relieving 
congestion on two (2) of the Metropolitan Transportation Commissions’ (MCT’s) ten (10) 
most congested freeway segments, and unlocking critical benefits such as significantly 
relieving congestion and improving regional and interregional traffic, allowing for 
increased people-throughput by providing infrastructure for express buses and carpools, 
improving safety, and optimizing freeway system management and traffic operations. 

The project is currently in the Project Approval and Environmental Document (PA&ED) 
phase, with the project report and environmental document scheduled for completion in 
summer of 2020. Based on the size and estimated cost of the project, it was anticipated 
that a phasing strategy would likely be required to deliver the project. As part of the 
PA&ED phase, staff and the engineering team carefully reviewed several options to 
deliver the project in phases, and we have determined that it would be most beneficial 
and advantageous to construct the southbound express lane as the preferred first phase.    
Based on preliminary traffic studies and operational analysis, within the proposed project 
limits, the I-680 southbound lanes are experiencing much higher traffic demand and 
congestion than the northbound lanes, and these conditions are expected to worsen in 
future years.   

Additionally, the delivery of the I-680 Southbound Express Lane Project could be 
integrated and coordinated with an upcoming major Caltrans pavement rehabilitation 
project along the same section of I-680. Coordination of these two projects will lead to a 
significant cost savings and, more importantly, will minimize inconvenience and reduce 
impacts to the traveling public during the many months of construction in an already very 
congested corridor. In order to combine the southbound HOV/EL project with the 
Caltrans pavement rehabilitation project, and to make the project competitive for Cycle 
2 of the SB1 Solutions for Congested Corridors (SCCP) Program, PS&E phase work for the 
proposed I-680 Southbound Express Lane Project must begin before the end of 2019.  

Staff recommends that the Commission approve the above actions in order to advance the 
southbound phase of the project. Upon approval of this item, staff intends to issue a RFP for 
professional services for PS&E and Construction Contract Documents in late July, 2019 and 
expects to return to the Commission in November, 2019 with an award recommendation. The 
estimated duration to complete the PS&E and Construction Contract Documents is 20 
months. 

The PS&E phase will be fully funded based on the two allocations requested in this staff 
report, along with previously allocated funds for the PA&ED phase of work. 

Background 

The Alameda County Transportation Commission (Alameda CTC) is the project sponsor 
and implementing agency for the I-680 Express Lanes from SR-84 to Alcosta Boulevard 
Project (PN 1490.000), also referred to as the I-680 Express Lanes Gap Closure Project, 
which passes through the community of Sunol and the cities of Dublin and Pleasanton. 
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This project proposes to widen and implement High Occupancy Vehicle Lanes/Express 
Lanes (HOV/EL) along I-680 between SR-84 and Alcosta Boulevard (see Attachment A, 
Project Fact Sheet). The project is in the 2014 Transportation Expenditure Plan (TEP 35) and 
proposes to construct a 10-mile segment (one express lane in both the northbound and 
southbound direction) to complete the Express Lane Network through  
Alameda County.  

Based on the size and estimated cost of the project, it was anticipated that a phasing 
strategy would likely be required to deliver the project. As part of the PA&ED phase, staff 
and the engineering team carefully reviewed several options to deliver the project in 
phases, and we have determined that it would be most beneficial and advantageous to 
construct the southbound express lane as the preferred first phase.    Based on preliminary 
traffic studies and operational analysis, within the proposed project limits, the I-680 
southbound lanes are experiencing much higher traffic demand and congestion than the 
northbound lanes, and these conditions are expected to worsen in future years.   

The I-680 Southbound Express Lanes from SR 84 to Alcosta Project (PN: 1490.001) includes 
reconstruction of the concrete median barrier, construction of retaining walls, relocation of 
existing sound walls, and pavement widening and reconstruction to accommodate the 
addition of 9-miles of southbound HOV/EL from SR-84 to Alcosta Boulevard. Tolling 
equipment, including vehicle sensors, toll readers, rear-facing cameras, enforcement 
beacons, and utility cabinets will be installed. The project includes HOV/EL signage, including 
larger signs mounted on cantilevered overhead sign structures spanning the HOV/EL, and 
smaller signs mounted on the concrete media barrier. The larger signs will include Variable 
Toll Message Signs (VTMS) to display the prices for using the express lane facility. No right-of-
way acquisition is anticipated.  

Anticipated benefits include improved efficiency of the transportation system on I-680 
southbound lanes between SR-84 and Alcosta Blvd to accommodate the current and 
future traffic demand, improved travel time and travel reliability for all users, including 
High Occupancy Vehicle and transit users, and optimization of freeway system 
management and traffic operations. In addition when this project is complete, it will close 
the gap in Alameda CTC’s southbound HOV/EL along I-680, and it will connect with MTC’s 
I-680 HOV/EL in Contra Costa County, resulting in a 40-mile long I-680 express lane 
network from Marina Vista Boulevard in Martinez (in Contra Costa County) to South 
Grimmer Boulevard in north Fremont, relieving congestion on two (2) of MTC’s ten (10) 
most congested freeway segments, and unlocking critical benefits such as significantly 
relieving congestion and improving regional and interregional traffic, allowing for 
increased people-throughput by providing infrastructure for express buses and carpools, 
improving safety, and optimizing freeway system management and traffic operations. 

On September 21, 2017, the Commission authorized the execution of a contract with 
AECOM Technical Services, Inc. for Scoping and PA&ED services. That work is on schedule 
to complete next year, with the project report and environmental document scheduled 
for completion in summer of 2020.  
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In early 2019, staff learned that Caltrans had recently begun the final design of a major 
project to rehabilitate the pavement along I-680 from SR-84 to Alcosta Boulevard.  This 
Caltrans project is programmed to be funded with the State Highway Operation and 
Protection Program (SHOPP) funds and is scheduled to start construction in 2021.  
Alameda CTC staff approached Caltrans to discuss combining the Caltrans project with 
Alameda CTC’s I-680 Express Lane Project. Caltrans was receptive to combining the 
southbound portion of their SHOPP project with Alameda CTC’s I-680 Southbound Express 
Lane Project. Combining the two projects required Caltrans to delay the construction of 
their project by one year, and Alameda CTC to expedite delivery of the I-680 Southbound 
Express Lanes from SR-84 to Alcosta Boulevard Project by one year. Staff has prepared an 
expedited schedule to meet this deadline. 

The next step in project delivery is to move into preparation of PS&E and construction 
contract documents. In order to combine the I-680 Southbound Express Lane Project with 
the Caltrans pavement rehabilitation project, and to make the project competitive for 
Cycle 2 of the SB1 Solutions for Congested Corridors (SCCP) Program, PS&E phase work 
must begin before the end of 2019. 

The estimated total project cost is $252 million, including the costs associated with PS&E. 
As part of the 2014 Transportation Expenditure Plan, $20 million was programmed for I-680 
HOT/HOV Lane from SR-237 to Alcosta Project (TEP-35), of which $12.5 million remains 
unallocated. Remaining funding for the project could come from Regional Measure 2, 
Regional Measure 3, and/or SB1. Caltrans has also committed to providing a portion of their 
State Highway Operations and Protection Program (SHOPP) funds, conditioned on 
combining the projects. The final amount of Caltrans contribution has not been determined. 

Staff recommends that the Commission approve the above actions in order to advance the 
southbound phase of the project. Upon approval of this item, staff intends to issue a RFP for 
professional services for PS&E and Construction Contract Documents in late July, 2019 and 
expects to return to the Commission in November, 2019 with an award recommendation. The 
estimated duration to complete the PS&E and Construction Contract Documents is  
20 months. 

Fiscal Impact: The action will authorize the allocation of $12,500,000 of TEP-35 MBB funds for 
subsequent obligation and expenditure. This action will also authorize the allocation of 
$10,000,000 of Measure BB funds previously allocated to the I-680 Sunol Northbound Express 
Lanes (Phase 1) project. This amount is included in the appropriate project funding plans, 
and sufficient budget has been included in the Alameda CTC Adopted FY2019-20 Capital 
Program Budget. 

Attachments: 

A. Project Fact Sheet 
B. I-680 Existing and Planned Express Lanes Map 
C. Project Funding Plan and Schedule 
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CAPITAL PROJECT FACT SHEET PN: 1490000

The Interstate 680 (I-680) Express Lanes from State Route 

(SR) 84 to Alcosta Boulevard Project  will close the gap 

between existing and in-progress high-occupancy vehicle 

(HOV)/express lane projects directly to the north and south. 

The project extends for approximately nine miles on 

northbound and southbound I-680 through Sunol, 

Pleasanton, Dublin and San Ramon.

The Alameda County Transportation Commission 

(Alameda CTC) has started environmental and preliminary 

engineering studies for the project. An environmental 

document is planned for public circulation in late 2019.  

Potential project phasing options will be determined based 

on the traffic analysis and future funding availability. 

Concurrent projects in the area include:

• SR 84 Widening (Pigeon Pass to I-680) and SR 84/I-680

Interchange Improvements

• I-680 Sunol Express Lanes (Phase 1)

I-680 Express Lanes from
SR-84 to Alcosta Boulevard

PROJECT OVERVIEW

MAY 2019

PROJECT NEED

• Planned and existing express lanes from SR-84 to SR-

237 and from Alcosta Boulevard to Walnut Creek will

leave a nine-mile gap in the express lane network

between SR-84 and Alcosta Boulevard.

• Heavy commute traffic to and from Silicon Valley,

especially in the morning peak period, results in

traffic congestion for approximately 10 hours

each day.

PROJECT BENEFITS

• Increases the efficiency of the transportation system

on I-680 between SR-84 and Alcosta Boulevard to

accommodate current and future traffic demand

• Improves travel time and travel reliability for all users,

including HOV and transit users

• Optimizes freeway system management and

traffic operations

(For i llustrative purposes only.)(For i llustrative purposes only.)

6.8A
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Note: Information on this fact sheet is subject to periodic updates.

I-680 EXPRESS LANES FROM SR-84 TO ALCOSTA BOULEVARD

California Department of Transportation, Alameda CTC, 
the Federal Highway Administration, Alameda County, Contra 
Costa County, the community of Sunol and the cities of Dublin, 
Pleasanton and San Ramon

PARTNERS AND STAKEHOLDERS

STATUS
Implementing Agency: Alameda CTC

Current Phase: Preliminary Engineering/Environmental (PE-ENV)

• Project Study Report-Project Delivery Support (PSR-PDS) was 
approved in September 2018.

I-680 northbound approaching the Calaveras Road off-ramp.

I-680 northbound approaching the SR-84 off-ramp in Sunol.

COST ESTIMATE BY PHASE ($ X 1,000)

Planning/Scoping $1,000

PE/Environmental $6,500

Final Design (PS&E) $27,000

Right-of-Way $10,500

Construction $435,000

Total Cost Estimate1 $480,000

SCHEDULE BY PHASE
Begin End

Scoping (PSR-PDS) Fall 2017 Fall 2018

Preliminary Engineering/
Environmental (PE-ENV)

Fall 2018 Fall 2020

Final Design Summer 2020 Fall 2022

Right-of-Way Summer 2020 Fall 2022

Construction Spring 2023 Fall 2026

FUNDING SOURCES ($ X 1,000)

Measure BB $20,000

Federal TBD

State TBD

Local TBD

TBD $460,000

Total Revenues $480,000

Note: The project delivery schedule subsequent to PE-ENV is contingent 
upon funding availability.

1Cost estimate assumes construction occurs in two phases.

Page 52



6.8B

Page 53



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
This page intentionally left blank 

Page 54



I-680 SB Express Lane From SR 84 to Alcosta Boulevard (PN: 1490.001)

Project Funding 

Measure BB $ 20,000 

RM3 TBD 

Federal TBD 

State TBD 

TBD $ 232,000 

Total Revenues $ 252,000 

Project Schedule 

Begin End 

Scoping (PSR-PDS) Complete Complete 

Preliminary Engineer/Environmental (PE-ENV) Complete Spring 2020 

Final Design Winter 2019 Fall 2021 

Right-of-Way Winter 2019 Fall 2021 

Construction Spring 2022 Fall 2024 

6.8C

Page 55



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
This page intentionally left blank 

Page 56



Immediate Past President
BARBARA HALLIDAY

Mayor of Hayward

President
AL NAGY

Mayor of Newark

Vice President
DAVE HAUBERT
Mayor of Dublin

Alameda County Mayors’ Conference

June 13, 2019

Sent Vie E-Mail

Angie Ayers
Public Meeting Consultant
Alameda County Transportation Commission
1111 Broadway, Suite 800
Oakland, CA 94607

Dear Ms. Ayers,

At its meeting of June 12, 2019, the Alameda County Mayors' Conference
reappointed Ben Schweng as the District 4 representative to the Alameda
County Transportation Commission Bicycle and Pedestrian Advisory
Committee for a two-year term commencing July 1, 2019. If this term is
inaccurate, please advise so I can adjust my records.

Please contact Ben directly for additional information regarding processing
her reappointment.

Please contact me if you have any questions regarding this matter.

Sincerely,

Steven Bocian
Executive Director

c. Ben Schweng

Alameda
Marilyn Ezzy Ashcraft

Albany
Rochelle Nason

Berkeley
Jesse Arreguin

Dublin
David Haubert

Emeryville
Ally Medina

Fremont
Lily Mei

Hayward
Barbara Halliday

Livermore
John Marchand

Newark
Al Nagy

Oakland
Libby Schaaf

Piedmont
Robert McBain

Pleasanton
Jerry Thorne

San Leandro
Pauline Russo Cutter

Union City
Carol Dutra-Vernaci

Executive Director
Steven Bocian

Office of the Executive Director * 835 East 14th Street * San Leandro CA 94577 * (925) 750-7943 * E-Mail: sbocian@acmayorsconference.org

6.9
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Independent Watchdog Committee 
Meeting Minutes 

Monday, March 11, 2019, 5:30 p.m. 7.2 

1. Special Annual Compliance Review

1.1. Orientation/Workshop on Measure B and Measure BB Direct Local Distribution Audit 

and Compliance Reports 

The Independent Watchdog Committee (IWC) members received an orientation 

on the compliance report review process from staff. Members agreed to review 

the audited financial statements and compliance reports received from Direct 

Local Distribution (DLD) recipients in further detail on their own and submit 

comments to Alameda CTC via email by Monday, March 22, 2019. 

1.2. Measure B and Measure BB FY2017-18 Direct Local Distribution Audit and Program 

Compliance Report 

Staff reviewed a sample audited financial statement and compliance report with 

the IWC. This review served as a training tool for new members and was a refresher 

for existing members on how the compliance reports are designed and how to go 

about reviewing the information submitted by DLD recipients. 

Cary Knoop requested to receive all files from DLD recipients in a comma-

separated format for IWC review of the audited financial statements and 

compliance reports. IWC members commented that new members should try 

using the reports provided to see if they have a problem before requesting native 

or editable files. 

Carry Knoop made a motion to instruct the agency to provide comma-separated 

DLD report data to all IWC members for their review of the audited financial 

statements and compliance reports. Carl Tilchen seconded the motion. The motion 

failed with the following votes: 

Yes: Knoop, Tilchen 

No: Brown, Dominguez, Hastings, McCalley, Piras, Rubin, Zukas 

Abstain: None 

Absent: Buckley, Jones, Nate, Saunders 

REGULAR MEETING AGENDA 

1. Call to Order

Independent Watchdog Committee (IWC) Vice Chair Murphy McCalley called the

meeting to order.
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2. Roll Call 

A roll call was conducted and all members were present with the exception of Curtis 

Buckley, Steve Jones, Glenn Nate, and Harriette Saunders. 

 

3. Public Comment 

There were no public comments. 

 

4. Meeting Minutes 

4.1. Approve January 14, 2019 IWC Meeting Minutes 

The committee corrected the word after reference from “of” to “to” on page 17 of 

the packet. 

 

Pat Piras made a motion to approve this item with the above correction. Cary 

Knoop seconded the motion. The motion passed with the following votes: 

 

Yes: Brown, Dominguez, Hastings, Knoop, McCalley, Piras, Rubin, Tilchen, 

Zukas 

No: None 

Abstain: None 

Absent: Buckley, Jones, Nate, Saunders 

 

5. Establishment of IWC Annual Report Ad Hoc Subcommittee 

5.1. Establish an IWC Annual Report Subcommittee and schedule the first Ad Hoc 

Subcommittee meeting 

Murphy McCalley asked for volunteers to serve on the Annual Report Ad Hoc 

Subcommittee. Steve Jones (Murphy McCalley volunteered the Chair of the 

Committee), Cary Knoop, Murphy McCalley, Pat Piras, Thomas Rubin and Hale 

Zukas volunteered to serve on the committee. Patricia Reavey noted that staff 

would propose some dates and times to the volunteers for the first subcommittee 

meeting. Vice Chair McCalley noted that in previous years this subcommittee 

usually meets in the afternoons, generally around 3:30 p.m. 

 

6. Projects and Programs Watchlist 

6.1. Projects and Programs Watchlist 

Patricia Reavey informed the committee that signing up on the watchlist provides 

an opportunity for IWC members to monitor projects and programs of interest to 

them. She noted that annually, a letter is sent to project sponsors requesting that 

they notify the IWC members who have signed up to monitor specific projects or 

programs whenever there is a public meeting regarding the project or program. 

 

7. IWC Member Reports/Issues Identification 

7.1. Chair’s Report 

Vice Chair McCalley stated that he did not have new items to report. 

 

7.2. Member Reports 

There were no member reports; however, Cary Knoop mentioned that he 

appreciated this item being added to the agenda per his request. 
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7.3. IWC Issues Identification Process and Form 

Murphy McCalley informed the committee that the Issues Identification Process 

and Form is a standing item on the IWC agenda which keeps members informed 

of the process required to submit issues/concerns that they want to have come 

before the committee. 

 

8. Staff Report 

8.1. IWC Calendar 

The committee calendar was provided in the agenda packet for review purposes. 

 

8.2. IWC Roster 

The committee roster was provided in the agenda packet for review purposes. 

 

9. Adjournment 

The meeting adjourned at 6:55 p.m. The next meeting is scheduled for July 8, 2019 at the 

Alameda CTC offices. 

Page 63



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
This page intentionally left blank 

Page 64



 Alameda County Transportation Commission
Independent Watchdog Committee

Roster - Fiscal Year 2019-2020

Title Last First City Appointed By Term Began Re-apptmt. Term Expires

1 Mr. Jones, Chair Steven Dublin Alameda County Mayors' Conference, D-1 Dec-12 Jan-19 Jan-21

2 Mr. McCalley, Vice Chair Murphy Castro Valley Alameda County
Supervisor Nate Miley, D-4 Feb-15 Mar-17 Mar-19

3 Mr. Brown Keith Oakland Alameda Labor Council (AFL-CIO) Apr-17 N/A

4 Mr. Buckley Curtis Berkeley Bike East Bay Oct-16 N/A

5 Mr. Dominguez Oscar Oakland East Bay Economic Development Alliance Dec-15 N/A

6 Mr. Naté Glenn Union City Alameda County
Supervisor Richard Valle, D-2 Jan-15 Mar-17 Mar-19

7 Ms. Piras Pat San Lorenzo Sierra Club Jan-15 N/A

8 Ms. Rivera-Hendrickson Carmen Pleasanton Paratransit Advisory and Planning Committee Jul-19 N/A

9 Mr. Rubin Thomas Oakland Alameda County Taxpayers Association Jan-19 N/A

10 Ms. Ryan Karina Oakland League of Women Voters May-19 N/A

11 Ms. Saunders Harriette Alameda Alameda County Mayors' Conference, D-3 Jul-09 Jul-16 Jul-18

12 Mr. Tilchen Carl Dublin Alameda County
Supervisor Scott Haggerty, D-1 Oct-18 N/A

13 Mr. Zukas Hale Berkeley Alameda County
Supervisor Keith Carson, D-5 Jun-09 Jun-16 Jun-18

14 Vacancy Alameda County Mayors' Conference, D-2

15 Vacancy Alameda County Mayors' Conference, D-4
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 Alameda County Transportation Commission
Independent Watchdog Committee

Roster - Fiscal Year 2019-2020

16 Vacancy Alameda County Mayors' Conference, D-5

17 Vacancy Alameda County
Supervisor Wilma Chan, D-3
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Paratransit Advisory and Planning Committee 
Meeting Minutes 

Monday, March 25, 2019, 1:30 p.m. 7.3 

1. Call to Order

Sylvia Stadmire, PAPCO Chair, called the meeting to order at

1:30 p.m.

2. Roll Call

A roll call was performed and all were present with the exception of

Bob Coomber, Shawn Costello, Herb Hastings, Peggy Patterson,

Christine Ross, Will Scott, Linda Smith and Cimberly Tamura.

Subsequent to the roll call: 

Shawn Costello and Cimberly Tamura arrived during item 3. 

3. Public Comment

Diane Shaw stated that she is the newest Board Director of AC Transit

and she represents Fremont, Newark, and a small portion of Hayward.

Ms. Shaw noted that she’s familiar with Alameda CTC and wanted to

understand more of what the paratransit committees do.

4. Consent Calendar

4.1. Approve the February 25, 2019 PAPCO Meeting Minutes

4.2. Receive the FY 2018-19 PAPCO Meeting Calendar

4.3. Receive the PAPCO Roster

4.4. Receive the Paratransit Outreach Calendar

Esther Waltz moved to approve the consent calendar. Michelle 

Rousey seconded the motion. The motion passed with the 

following votes: 

Yes: Barranti, Behrens, Bunn, Costello, Johnson, Lewis, Orr, 

Rivera-Hendrickson, Rousey, Stadmire, Tamura, Waltz, 

Zukas 

No: None 

Abstain: None 

Absent: Coomber, Hastings, Patterson, Ross, Scott, Smith 
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5. Paratransit Programs and Projects 

5.1. 2018 Comprehensive Investment Plan (2018 CIP) Paratransit 

Program Progress Reports Presentation 

Richard Weiner presented this item. 

 

Yvonne Behrens asked why the CIP funds discussed in the 

meeting today reflect different programs than the ones discussed 

at the February 2019 meeting. Ms. Pasco noted that the report 

received in this meeting is for the last funding cycle and every six 

months staff updates PAPCO on the progress of those 

discretionary grant programs. What was presented to PAPCO in 

February is for the next 5-year funding cycle. 

 

Yvonne Behrens asked why the City of Emeryville 8-To-Go 

program is not in the 2020 CIP. Ms. Pasco stated that the City of 

Emeryville requested funding for a new vehicle instead. 

 

Yvonne Behrens asked why the Center for Independent Living’s, 

Inc. (CIL) performance measure on youth, adults and/or seniors 

with visual impairments travel trained was not met. Ms. Pasco 

noted that six months are remaining for these grants programs to 

reach their goals. In six months staff will present the final report to 

see if CIL has met their goal. 

 

Yvonne Behrens asked why Eden I&R Mobility Management 

through 211 Alameda County calls from seniors and people with 

disabilities program did not meet their targets. Ms. Pasco said that 

staff does not have an answer at this time; however, she noted 

that people generally travel less during the winter season due to 

inclement weather issues. Ms. Pasco will follow up with Eden I&R 

and provide a response. 

 

Yvonne Behrens asked about Life ElderCare active volunteer 

drivers versus the trips provided by staff. Ms. Behrens noted that 

there are a high number of staff providing trips even though it 

appears that LIFE ElderCare exceeded the target for the number 

of drivers. She then asked if this program is working and if it is 

effective. 
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Hale Zukas asked if CIL’s target for non-senior with disabilities 

travel trained is too high. The CIL representative clarified that non-

seniors is ages 24 to 54 and it’s difficult to reach out to that age 

group. Ms. Pasco stated that she’ll follow up with CIL and provide 

further clarification. 

 

Carmen Rivera-Hendrickson asked why Livermore Amador Valley 

Transit Authority Taxi Subsidy Program did not reach their target. 

Ms. Pasco will follow up and provide the committee with a 

response. 

 

This item is for information only. 

 

5.2. Receive the FY 2019-20 Paratransit Program Plan Review 

Overview and Complete Request for Subcommittee Volunteers 

Krystle Pasco presented this item. She noted that the Program 

Plan Review is a primary PAPCO responsibility that is assigned by 

the Commission. Ms. Pasco stated that the subcommittee will 

review both Measure B and Measure BB Direct Local Distribution 

(DLD) funded paratransit programs totaling over $26.2 million 

dollars. This review process will incorporate a review of any 

unspent fund balances and notable trends in revenues and 

expenditures. Program Plan Review will consist of five 

subcommittees held over one day, and members may be 

appointed to one or more of these subcommittees. The 

subcommittees are planning area focused and includes a 

separate subcommittee for East Bay Paratransit. The Program 

Plan Review meetings will take place on Monday, April 22, 2019, 

from 9:30 a.m. to 4:45 p.m. Members who were interested were 

given a volunteer form to complete, and were told they would 

be notified of appointment via mail, email, or phone. 

 

This item is for information only. 

 

5.3. East 14th Street/Mission and Fremont Boulevard Multimodal 

Corridor Project Presentation and Discussion 

Saravana Suthanthira and Aleida Andrino-Chavez presented this 

item. They noted that the East 14th St./ Mission Blvd. and Fremont 

Blvd. serves as a north-south corridor that connects the 
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communities in central and southern Alameda County to regional 

transportation networks and employment and activity centers in 

Alameda and Santa Clara Counties. This corridor provides access 

to economic, educational, social, and recreational opportunities, 

and to regional transportation systems including freeways, BART 

and Amtrak. Ms. Suthanthira asked the committee to provide 

responses to the following questions: 

 What improvements would you like staff to consider for this 

corridor? 

 Do you consider any locations important for how you use 

the corridor? 

 

Hale Zukas asked what the gaps in Union City are. He mentioned 

that Berkeley has a good design for crosswalks. Ms. Suthanthira 

said that there’s a map online that shows the gaps for sidewalks. 

Ms. Pasco will share the map with the committee via email. 

 

Shawn Costello asked if the project will help the City of Dublin 

with their sidewalks and bike lanes. Ms. Pasco stated this project is 

specific to the East 14th St/ Mission Blvd. and Fremont Blvd. 

corridor. Ms. Suthanthira stated that the cities involved are 

Fremont, Hayward, San Leandro, and Unincorporated Alameda 

County. 

 

Michelle Rousey stated that she doesn’t want the East 14th St./ 

Mission Blvd. and Fremont Blvd. project to reduce the number of 

lanes like the changes to the Telegraph Corridor. Ms. Suthanthira 

stated that this project is looking to make the corridor safer for 

pedestrians too and when specific improvements are determined 

staff will bring the recommendation back to PAPCO. Ms. 

Suthanthira also stated that the number of lanes will not be 

reduced along the corridor. 

 

Tony Lewis asked if there will be audible traffic signals and if so, 

which type. Ms. Andrino-Chavez stated staff is open to any 

suggestions the committee may have on types of traffic signals. 

Mr. Lewis suggested staff speak with Lighthouse for the Blind and 
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Smith-Kettlewell who helped to invent signals to assist people with 

disabilities. 

 

Mr. Lewis then asked if the “pedestrian recall” system is used how 

it will address a person that requires more time to cross the street. 

Ms. Andrino-Chavez said that the standard time for pedestrian 

crossings is three feet per second. 

 

Mr. Lewis asked how people with disabilities will cross a bike lane. 

Ms. Andrino-Chavez stated that there will be no parking within 50 

feet of the crosswalk. She noted that the designs are conceptual 

and when they are finalized staff will share them with PAPCO. 

 

Mr. Lewis stated that AC Transit has screens at bus shelters and 

asked will there be an audio button with this design. Ms. Andrino-

Chavez said that the project design will include accessibility 

considerations. 

 

Mr. Lewis recommended a divider when intersections are too 

large to allow people with disabilities a place to stop for safety 

reasons. 

 

Carmen Rivera-Hendrickson suggested that intersections near 

senior complexes and adult daycare centers need to allow more 

time for people to cross. She also concurred that audible sound is 

needed for people with low vision and no-vision. 

 

A public comment was heard from Diane Shaw with AC Transit 

and she suggested staff discuss this project with cities that have 

bicycle and pedestrian plans. Ms. Shaw asked will staff have a list 

of initiatives for each city. 

 

Ms. Pasco encouraged the committee to submit additional 

questions and suggestions to her and she’ll pass them on to the 

project team. 

 

This item is for information only. 
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5.4. City of Hayward Paratransit Program Report 

Dana Bailey provided an update for the City of Hayward 

Paratransit Program. Ms. Bailey stated that the City of Hayward is 

operating eight paratransit programs. Their existing programs are: 

Travel Training with Community Resources for Independent 

Living (CRIL); SOS Meals on Wheels and; Life ElderCare for the VIP 

Rides Programs; Hayward’s new program components include 

hiring a contractor to revise their client services database; 

partnering with Hayward’s recreational department to bring 

aboard a Mobility Specialist; CRIL’s Van Share Program and; their 

partnership with LIFE ElderCare to provide Lyft and Uber rides for 

their clients. 

 

This item is for information only. 

 

5.5. Mobility Management – Considerations for TNC Partnerships: 

Seniors and Individuals with Disabilities 

Richard Weiner provided highlights from the Considerations for 

TNC Partnerships Seniors and Individuals with Disabilities brochure. 

 

This item is for information only. 

 

6. Committee and Transit Reports 

6.1. Independent Watchdog Committee (IWC) 

There was no IWC report. 

 

6.2. East Bay Paratransit Service Review Advisory Committee (SRAC) 

Esther Waltz provided an update on SRAC and noted they last 

met on March 5, 2019. On May 7th SRAC has a training scheduled 

from 12:30 to 3:30 p.m. at the Kaiser Center in Oakland. 

 

6.3. Other ADA and Transit Advisory Committees 

Carmen Rivera-Hendrickson said that the Transit Fair in Pleasanton 

on March 15, 2019 was very robust. 
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7. Member Reports 

Shawn Costello reported that he’s now the Vice Chair of the Human 

Services Commission and he will Chair his first meeting on the next 4th 

Thursday. 

 

Sylvia Stadmire reported that May 1, 2019 is Oakland’s Older 

American Month. 

 

Sandra Johnson reported that the United Seniors of Oakland and 

Alameda County will have their annual crab feed fundraiser on  

April 13, 2019 at the Redeemer Lutheran Church Parish Hall in 

Oakland, CA. 

 

8. Staff Reports 

There were no other staff reports. 

 

9. Adjournment 

The meeting adjourned at 3:10 p.m. The next PAPCO meeting is 

scheduled for June 24, 2019 at 1:30 p.m. at the Alameda CTC offices 

located at 1111 Broadway, Suite 800 in Oakland. 
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Joint Paratransit Advisory and Planning Committee 
and Paratransit Technical Advisory Committee 
Meeting Minutes 

Monday, May 20, 2019, 1:30 p.m. 

1. Call to Order

Cathleen Sullivan called the meeting to order at 1:30 p.m.

2. Welcome and Introductions

Introductions were conducted. All PAPCO members were present with

the exception of Kevin Barranti, Larry Bunn, Bob Coomber, Carolyn

Orr, Peggy Paterson, Will Scott, Linda Smith, Cimberly Tamura, and

Hale Zukas.

All ParaTAC members were present with the exception of Brad 

Helfenberger, Ely Hwang, Robin Mariona, Rachel Prater, and David 

Zehnder. 

3. Public Comment

A public comment was heard from Jonah Markowitz. He stated his

concerns regarding passengers with Alzheimer’s on East Bay

Paratransit (EBP).

A public comment was heard from Shawn Costello. He stated that the 

BART Police were out in force at the Bay Fair BART Station and he 

expressed that it would be good if BART Police were present on the 

trains more frequently. 

4. Emerging Mobility Overview

Kate Lefkowitz provided an overview of the topic of emerging mobility

services and reviewed the panel logistics. Ms. Lefkowitz’s overview

included a working definition of emerging mobility and why Alameda

CTC decided to focus on this topic for the Joint PAPCO and ParaTAC

meeting. She noted that the panelists will cover Transportation

Network Companies (TNCs) case studies and transit agencies

partnerships, legislation that focuses on helping TNCs to be more

accessible, and a local pilot that is using technology/software in a
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way that includes transportation for older adults and people with 

disabilities. 

 

5. Panel and Discussion 

5.1. Terra Curtis, Emerging Mobility Co-Lead for Nelson\Nygaard 

Consulting Associates 

Kate Lefkowitz introduced Terra Curtis and stated that she co-

leads Nelson\Nygaard’s Emerging Mobility practice, which 

tracks the evolution of the transportation technology space, 

identifies trends, and most importantly works to ensure the 

transportation system upholds the firm’s ideals of mobility, 

accessibility, and sustainability.  Ms. Curtis’s presentation covered 

an overview of emerging mobility services, key highlights of the 

Transit Cooperative Research Program (TCRP) paper 

“Partnerships Between Transit Agencies and TNCs,” and case 

studies. 

5.2. Cody Naylor, Transportation Licensing and Analysis Supervisor for 

the California Public Utilities Commission 

Kate Lefkowitz introduced Cody Naylor and stated that he 

supervises the California Public Utilities Commission’s 

Transportation Analysis Section which provides advisory support 

to the Commission on the passenger transportation sector under 

its regulation.  Mr. Naylor’s presentation covered an overview of  

SB 1376, legislation which focuses on making Transportation 

Network Companies more accessible, , SB 1376 statewide 

outreach efforts, and statewide implementation. He concluded 

with the next steps. 

5.3. Cody Lowe, Planning Analyst for Marin Transit 

Kate Lefkowitz introduced Cody Lowe and stated that he is with 

Marin Transit’s planning team, where he oversees Marin Connect, 

the agency’s on-demand microtransit service. His presentation 

covered an overview of Marin Connect, contracting with VIA an 

app based technology company, pilot evaluation results, and 

lessons learned around partnering with a TNC. 
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6. Questions and Answers 

Members and guests had an opportunity to ask the panelists questions 

about their programs. 

 

7. Adjournment 

The meeting adjourned at 4:30 p.m. The next PAPCO meeting is 

scheduled for June 24, 2019 at 1:30 p.m. The next ParaTAC meeting is 

scheduled for September 10, 2019 at the Alameda CTC offices 

located at 1111 Broadway, Suite 800 in Oakland. 
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Alameda County Transportation Commission
Paratransit Advisory and Planning Committee

Roster - Fiscal Year 2019-2020

Title Last First City Appointed By Term 
Began

Re
apptmt.

Term 
Expires

1 Ms. Stadmire, Chair Sylvia J. Oakland Alameda County
Supervisor Wilma Chan, D-3 Sep-07 Oct-16 Oct-18

2 Ms. Johnson, Vice 
Chair Sandra San Leandro Alameda County

Supervisor Nate Miley, D-4 Sep-10 Mar-17 Mar-19

3 Mr. Barranti Kevin Fremont City of Fremont
Mayor Lily Mei Feb-16 Feb-18

4 Ms. Behrens Yvonne Emeryville City of Emeryville
Councilmember John Bauters Mar-18 Jan-19 Jan-21

5 Mr. Bunn Larry Union City
Union City Transit
Steve Adams, 
Transit Manager

Jun-06 Feb-19 Feb-21

6 Mr. Coomber Robert Livermore City of Livermore
Mayor John Marchand May-17 May-19 May-21

7 Mr. Costello Shawn Dublin City of Dublin
Mayor David Haubert Sep-08 Jun-16 Jun-18

8 Mr. Hastings Herb Dublin Alameda County
Supervisor Scott Haggerty, D-1 Mar-07 Oct-18 Oct-20

9 Mr. Lewis Anthony Alameda City of Alameda
Mayor Marilyn Ezzy Ashcraft Jul-18 Jul-20

10 Rev. Orr Carolyn M. Oakland City of Oakland, Councilmember
At-Large Rebecca Kaplan Oct-05 Jan-14 Jan-16

11 Rev. Patterson Margaret Albany City of Albany
Mayor Rochelle Nason Feb-18 Feb-20

12 Ms. Rivera-
Hendrickson Carmen Pleasanton City of Pleasanton

Mayor Jerry Thorne Sep-09 Apr-19 Apr-21

13 Ms. Ross Christine Hayward Alameda County
Supervisor Richard Valle, D-2 Oct-17 Oct-19
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Title Last First City Appointed By Term 
Began

Re
apptmt.

Term 
Expires

14 Ms. Rousey Michelle Oakland BART
President Rebecca Saltzman May-10 Jan-16 Jan-18

15 Mr. Scott Will Berkeley Alameda County
Supervisor Keith Carson, D-5 Mar-10 Jun-16 Jun-18

16 Ms. Smith Linda Berkeley City of Berkeley
Mayor Jesse Arreguin Apr-16 Apr-18

17 Ms. Tamura Cimberly San Leandro City of San Leandro
Mayor Pauline Cutter Dec-15 Mar-19 Mar-21

18 Ms. Waltz Esther Ann Livermore LAVTA
Executive Director Michael Tree Feb-11 Jun-16 Jun-18

19 Mr. Zukas Hale Berkeley A. C. Transit
Board Vice President Elsa Ortiz Aug-02 Feb-16 Feb-18

20 Vacancy City of Hayward
Mayor Barbara Halliday

21 Vacancy City of Newark
Councilmember Luis Freitas

22 Vacancy City of Piedmont
Mayor Robert McBain

23 Vacancy City of Union City
Mayor Carol Dutra-Vernaci
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Memorandum 8.1 

DATE: July 18, 2019 

TO: Alameda County Transportation Commission 

FROM: Carolyn Clevenger, Director of Planning 
Kristen Villanueva, Senior Transportation Planner 
Kate Lefkowitz, Associate Transportation Planner 

SUBJECT: Summary of 2019 Commission Retreat and 2020 Countywide 
Transportation Plan Approach 

Recommendation 

This item is to provide the Commission with a report back on the 2019 Commission Retreat 
and an update on the proposed approach to the 2020 Countywide Transportation Plan 
(CTP). This item is for information only. 

2019 Commission Retreat 

On May 30, 2019, the Commission held a full-day retreat to celebrate past successes, hear 
presentations on major issues and trends in transportation, and discuss opportunities for 2020 
transportation and beyond. The day included a series of informative panels on transportation 
planning, policy, and funding to help set the stage for discussion about the Commission’s 
priorities for the coming years. The first panel focused on the state of the transportation 
system in Alameda County, including the performance of the current transportation system, 
as well as the findings from a recent survey of Alameda County residents on transportation 
interests and priorities. The second session was a presentation by Dr. Daniel Sperling from the 
U.C. Davis Department of Civil and Environmental Engineering Institute of Transportation
Studies on the “Three Revolutions: Shared, Automated, and Electric” where he challenged
the Commission to think about major disruptions in the transportation system and how to
create more economically, environmentally and equitably sustainable transport. The final
external panel included the Bay Area Council and the Silicon Valley Leadership Group,
which are leading an effort, FASTER Bay Area, to advance a potential mega-measure
for transportation.

The retreat concluded with a robust discussion with the Commission of opportunities and 
priorities for “2020 Transportation and Beyond”. The Commissioners provided feedback on 
different project areas in which staff are actively engaged, including goods movement, 
active transportation, public transit, technology, and programs. This feedback will help inform 
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the agency work program as well as the 2020 Countywide Transportation Plan (2020 CTP), 
which is covered in more detail later in this memo. Key salient points from the discussion 
echoed many of those heard in the presentation on the results of the public survey. 
Generally, the key points centered on the following objectives for the agency and the  
2020 CTP: 

• Address growing jobs-housing imbalance 
• Focus on significantly improving and prioritizing safety; advance initiatives focused on 

improving safety in areas with high numbers of collisions (i.e. the High Injury Network) 
• Provide options for commuters to enable them to take safe, convenient and time-

competitive sustainable modes 
• Increase access and affordability of public transit 
• Increase opportunities for exclusive bus lanes, including across the Bay Bridge 
• Explore both the impacts and opportunities of new mobility services (i.e. transportation 

network companies); any partnerships should result in data sharing 
• Address first and last mile challenges of both people and goods 
• Create incentives for lowering demand for driving alone 
• Improve design of bicycle and pedestrian facilities for both safety and to encourage 

higher use 
• Establish partnerships with non-traditional organizations for safety, deliveries, and 

planning for a growing senior population  
• Technology investment should have a clear connection to a public good and have 

measurable benefits  

The Commission workshops that will be part of the 2020 CTP will focus on some of the key 
themes noted above.   

Summary of Countywide Transportation Plan 

Every four years, Alameda CTC prepares and updates the CTP, which is a long-range 
planning and policy document that guides future transportation decisions for all modes and 
users in Alameda County. The existing CTP was adopted in 2016, and is due for an update by 
2020. As discussed at June’s PPLC meeting, the CTP informs and feeds into the Regional 
Transportation Plan/Sustainable Communities Strategy (RTP/SCS), the region’s long-range 
transportation plan called “Plan Bay Area”.  

Alameda County has been developing CTPs since 1994. Starting with the 2012 CTP, our CTPs 
have become increasingly multimodal and integrated with land use planning. Each plan 
horizon is also set to be consistent with the long-range RTP/SCS, which will be the year 2050 
for this update. The 2020 CTP will continue supporting multimodal and integrated planning 
and be future looking as with the other CTPs, but will have a particular emphasis on 
articulating a set of projects, programs, and policies that Alameda CTC and its partners will 
pursue over a 10-year horizon. In this way, it will be able to more effectively inform project 
and funding decisions in the near-term while moving in the right direction to address the 
county’s long-term transportation needs. The 2020 CTP will inform the current RTP/SCS update 
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for Plan Bay Area 2050 (PBA 2050) as well as the next update to Alameda CTC’s 
Comprehensive Investment Plan (CIP), which will be the 2022 CIP. 

This memo describes the proposed approach for the 2020 CTP that emphasizes assessment of 
near-term issues and development of near-term strategies along with describing a set of 
streamlined goals that will be the foundation for plan development.  

Background 

Alameda CTC staff initiated the 2020 CTP development process by meeting with all Alameda 
County jurisdictions and transit agencies between November 2018 and January 2019. Key 
themes from these meetings were presented at the January PPLC meeting and reflected the 
need to serve anticipated growth in housing and employment, safety as a key priority, 
multimodal solutions for commuters, impacts of cut-through traffic, need to consider access 
for disadvantaged communities, and uncertainty regarding technology and the future  
of mobility. 

The next major milestones in development of the foundation of the 2020 CTP were a survey of 
the public conducted in mid-May and a presentation of the results and discussion of priorities 
at the May 30th Commission Retreat. 

Survey 
An online survey was administered in May 2019 that was designed to be representative of 
Alameda County’s diverse population across planning areas, and included a significant 
sample from people in MTC’s designated Communities of Concerns (CoC).1 Across the 
board, respondents2 noted that freeway congestion was the highest concern, followed by 
pavement condition, congestion on local streets, and frequency and reliability of BART. 
Within CoC’s, pavement condition was indicated as a higher concern than freeway 
congestion and safety on local streets received a higher ranking than in non-COCs. When 
asked about priorities for transportation planners to consider over the next 10 years, residents 
prioritized planning for our growing population, including making improvements for public 
transit, followed closely by planning for the future of technology. Specific ideas that 
respondents felt would make the largest difference in transportation included the following: 

• Fill potholes and repave roads in all areas of the County 
• Create programs that help people get to BART and other transit without driving 
• Expand commuter rail services throughout Alameda County 
• Invest in technologies that have been shown to make it faster, easier, safer, and more 

reliable to get around 

  

                                                 
1 Community of Concern refers to MTC’s designation of communities that have high concentration of both minority 
and low-income households or that have a concentration of other factors including people with disabilities, seniors, 
and cost-burdened renters. 
2 Over 15,000 invitations were sent through email and text message. Approximately 500 people completed the 
survey, nearly 200 of whom are residents of Alameda County CoCs. 
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May Commission Retreat 
The May Commission retreat provided an opportunity to discuss potential focus areas for the 
2020 CTP, during the discussion about transportation in the county beyond 2020. Morning 
presentations included current performance data, findings from the public survey, the future 
of transportation technology, and a potential regional funding measure for transportation.  

Staff has incorporated the key themes heard during the one-on-one meetings with partner 
agencies, the public survey, and the Commission Retreat into the proposed approach for the 
2020 CTP.  

Coordination with PBA 2050 

A key objective of the CTP is to provide a mechanism for including Alameda County 
transportation priorities in the planning process for PBA 2050 as well as future RTP/SCSs. A 
project must be listed in PBA 2050 in order to qualify for state and federal funding, to receive 
environmental clearance from Caltrans if needed, and to receive federal actions on a 
project if needed. Development of the CTP will result in a list of projects and programs 
reflecting Alameda County’s transportation priorities. The CTP project list will serve the 
purpose of listing Alameda County’s transportation priorities for PBA 2050. In June, the 
Commission approved an initial subset of the project list for submittal to MTC for 
consideration; the final full project list will be developed through an iterative process 
involving MTC, Alameda CTC, local jurisdictions and the public primarily over the next year. 
Updates will be brought to both ACTAC and PPLC as appropriate.   

In advance of PBA 2050, MTC/ABAG have also been conducting significant outreach and 
analysis on future scenarios and long-range strategy development. Findings and policy 
direction relevant to Alameda County will be reflected in the 2020 CTP.  

Proposed 2020 CTP Approach 

The 2020 CTP will have a 2050 horizon, consistent with PBA 2050, and will address opportunities 
and challenges facing the county’s transportation system and articulate a set of priority 
initiatives to address in a 10-year horizon. This will be done through the following components: 
1) Vision and Goals, 2) Needs Assessment and Strategy Papers, 3) Project Submittals, 4) Gaps 
Analysis and Project Screening, and 5) Ongoing Engagement with Stakeholders, including 
close engagement with partner agencies and the Commission throughout Plan 
development as well as targeted public engagement. Each of the plan components is 
described in more detail in the remainder of this memo and an illustration of how they will 
come together to create the final CTP is shown in Figure 1. 
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Figure 1. Proposed 2020 CTP Components 

  

1. Countywide Transportation Plan (CTP) Vision and Goals 
Staff is proposing to carry forward the vision statement from the 2012 and 2016 CTPs. The 
vision and goals for the previous two CTPs were developed for the then anticipated 
Transportation Expenditure Plan for Measure BB. Staff proposes to continue using the vision 
statement from 2012 but to re-package the goals from the 2016 CTP into a streamlined list of 
four goals. A shorter list of goals has several benefits, including removing redundancies, 
integrating co-benefits of goals and supporting more effective project prioritization. 

Vision Statement 
Alameda County will be served by a premier transportation system that supports a vibrant 
and livable Alameda County through a connected and integrated multimodal 
transportation system promoting sustainability, access, transit operations, public health, and 
economic opportunities. 

Goals 
Figure 2 illustrates how the 2020 CTP goals and accompanying goal statements integrate 
and reflect the 2016 CTP goals.  

Goal 1. Accessible, Affordable and Equitable: Improve and expand connected 
multimodal choices that are available for people of all abilities, affordable to all 
income levels, and equitable. 

Goal 2. Safe, Healthy and Sustainable: Create safe facilities to walk, bike and access 
public transportation to promote healthy outcomes and support strategies that 
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reduce adverse impacts of pollutants and green-house gas emissions generated by 
the transportation system. 

Goal 3. High Quality and Modern Infrastructure: Upgrade infrastructure such that the 
system is of a high quality, reflects best practices in design, prepares communities for 
current and future technological evolution, and is well-maintained and resilient.  

Goal 4. Economic Vitality: Support the growth of Alameda County’s economy and the 
vibrancy of local communities through a transportation system that is integrated, 
reliable, efficient, cost-effective, and high-capacity.  

Figure 2 Proposed 2020 CTP Goals in relation to 2016 CTP Goals 

 

2. Needs Assessment and Strategy Papers 
A needs assessment and strategy papers will be used to set the context for the CTP and 
determine if there are any gaps in existing efforts that should be prioritized as part of this  
CTP update. 

Needs Assessment 
The needs assessment will source data and findings from a multitude of planning efforts that 
have been completed or are underway since the 2016 CTP and do a focused assessment of 
new data sources. The following list of plans represent countywide efforts or plans with 
countywide significance that will be sourced; local planning efforts will be incorporated 
through the interviews already conducted, ongoing engagement with ACTAC (described in 
section 5) and the various CTP project solicitations (described in section 3). 

Background plans for 2020 CTP:  

1. 2016 Countywide Transportation Plan 

2. 2016 Alameda Countywide Multimodal Arterial Plan  

3. 2016 Alameda Countywide Transit Plan  

Page 86



4. 2016 Alameda County Goods Movement Plan  

5. 2017 Alameda County Priority Development Area Investment and Growth Strategy 

6. 2017 Plan Bay Area 2040  

7. 2017 Assessment of Mobility Needs of People with Disabilities and Seniors in 
Alameda County  

8. 2018 Level of Service Monitoring Report – Traffic and Transit  

9. 2018 Rail Strategy Study 

10. 2018 and 2019 Corridor Projects: East 14th Street/Mission Boulevard and Fremont 
Boulevard, San Pablo Avenue  

11. 2019 Countywide Active Transportation Plan 

12. MTC Horizon Perspective Papers and Futures Evaluation (on-going)3 

13. Alameda CTC Safe Routes to Schools Site Assessments (on-going) and Evaluation 
Reports (underway) 

14. Alameda CTC Student Transit Pass Pilot Program Evaluation Reports (2017, 2018, 
and underway) 

15. BCDC Adapting to Rising Tides 

16. Alameda CTC Technology Working Group Working Papers 

Reflecting the key themes discussed at the retreat and revealed in the survey, the 2020 CTP 
will also include a focused assessment of new data sources:  

• Housing and jobs concentrations in near-, mid-, and long-term time horizons 
• Travel patterns along major commute corridors in the form of origin and destination 

analysis using GPS data 
• High-injury network for walking, biking, and driving (originally developed as part of 

Countywide Active Transportation Plan) 
• Transportation Technology 

The needs assessment will highlight any significant differences across planning areas and 
within Communities of Concern. 

  

                                                 
3 Perspective Paper topics include the following: Autonomous Vehicles, Shared Mobility, Regional Growth Strategies, 
Future of Jobs, Bay Crossings, Sea Level Rise 

Page 87



Strategy Papers 
Complementing the needs assessment will be a set of strategy papers on the key topics 
discussed to date:  

• Transit: Performance trends, best practices, opportunities for Alameda County 
• Safety: High injury network for bicyclists, pedestrians and auto drivers; corridors of 

countywide significance for safety; strategies to reduce collisions, severe injuries  
and fatalities 

• Economic Development/Land Use: Strategies for serving current and future major 
employment centers, first/last mile solutions, employer programs and partnerships, 
supporting PDA development and better land use/transportation integration 

• Future Trends: Summary of current and future trends in population/job growth and 
locations, evolution of transportation technology, and climate change resiliency, 
focused on implications for the Alameda County transportation system. This paper will 
also reflect findings from MTC/ABAG’s Horizons planning process. 

These strategy papers will be a parallel effort to the needs assessment and are designed to 
generate a set of actionable recommendations for Alameda CTC to pursue. 

3. Transportation Project Submittal Process 
The 2020 CTP will include a list of transportation projects and programs for the county through 
the long-term horizon of 2050. These projects will be solicited across two requests for project 
solicitations that are tied to development of PBA 2050. Last month, the Commission approved 
the list of Alameda County’s regionally significant projects for consideration for inclusion in 
PBA 2050. This request resulted in a list of 92 projects with a cost over $17 billion. This project list 
represented the first request for projects for the 2020 CTP as well, as projects in the CTP and 
RTP must be consistent. The second request will occur later this summer/fall and will cover all 
remaining local project types. 

In a separate process known as the Transformative Call for Projects, MTC/ABAG also solicited 
mega-regional, multi-county projects that cost over $1 billion from public agencies and 
members of the public. As part of development of PBA 2050, they will be conducting 
performance evaluation of these projects. If any of these projects prove to be high-
performing and would address significant needs and priorities within the county, Alameda 
CTC could also consider including these projects in the 2020 CTP reflecting that cost-sharing 
among regional partners would be necessary. 

4. Gaps Analysis and Project Screening for 10-Year Horizon 
The project solicitation process will create a long list of projects for Alameda CTC and its 
partners to deliver over a 30 year timeframe. However, it also may leave gaps in needs for 
projects that have not yet been developed. Further, prioritization within this thirty year 
timeframe will be necessary to understand near-term actions. The 2020 CTP will address these 
issues through a gaps analysis and a near-term prioritization. 

As described in Section 2, staff proposes to compare the results of the needs assessment and 
strategy papers with project submittals, identify gaps, and propose subsequent project 
development to address gaps. This exercise likely will not lead to fully developed projects per 
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se but to planning initiatives for the agency to pursue. Examples of this could include: 
identifying the next set of corridor projects that the agency will manage in the next 10 years, 
describing the next generation of school-based and paratransit programs, identifying the 
need for multimodal projects for Caltrans-owned interchanges, and/or identifying the need 
to provide express bus service to growing employment centers within the county.    

After gaps analysis and in close coordination with partner agencies, the long list of projects 
and strategies will be prioritized into a 10-year horizon. This near-term prioritization will screen 
projects based on Plan goals, project readiness in the next 10 years, and will reflect 
differences among project types and across the four diverse Planning Areas of the county.  

Staff will develop the screening methodology working with ACTAC this fall. Note that all 
projects that are submitted to the 2020 CTP will be included in the long-term horizon  
project list. 

5. Stakeholder and Commission Engagement 
Similar to the 2016 CTP development, the 2020 CTP update will be a transparent process, with 
Alameda CTC working closely with Commissioners, jurisdictions, transit agencies, and other 
stakeholders. Public engagement for the Plan will be held at strategic milestones throughout 
the Plan development process to ensure the public is aware of the CTP and has the ability to 
provide input; it will focus on providing convenient and effective opportunities for the public 
to engage. 

The Alameda County Technical Advisory Committee (ACTAC) will serve as the primary 
technical working group informing the development of the CTP and will have CTP-related 
items on its agenda throughout the Plan’s development. The Commission will provide 
strategic policy guidance and help craft the set of near-term priorities.  

Engagement with Commissioners 
Guidance from Commissioners will be solicited across three avenues. Staff proposes 
workshops on broad topics that arise from the strategy papers and needs assessment, 
Planning Area workshops on project prioritization, and full Committee and Commission 
presentations on the Draft and Final Plans. The proposed schedule is as follows: 

• Spring 2019: Commission retreat (completed May 30, 2019) 
• Fall/Winter 2019: Workshops on key topics 
• Winter/Spring 2020: Planning Area meetings on needs and priorities 
• Summer/Fall 2020: Full Committee and Commission briefing on Draft and Final  

Plan releases 

Engagement with ACTAC 
ACTAC will serve as the technical working group for CTP development. Staff proposes to 
have full ACTAC meetings on the needs assessment, strategy paper findings, and screening 
methodology, approximately every other month through the end of 2019. In early 2020, 
Planning Area meetings with ACTAC members will be conducted on project prioritization. All 
project solicitations will also be coordinated through ACTAC.  Draft and Final plans will be 
brought through ACTAC. 
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Public Outreach 
As described in the needs assessment section, the 2020 CTP will build off of significant 
outreach that has been conducted as part of other planning efforts at the countywide level 
and that local jurisdictions conduct on a routine basis. Public outreach for the 2020 CTP will 
focus on soliciting feedback on project priorities and identifying gaps that should be further 
developed. The format of public outreach will include intercept surveys and focus groups in 
Communities of Concern and interactive workshops at select locations throughout the 
county in winter 2020. The outreach in Communities of Concern will occur as part of a 
separate, but connected planning effort, development of Community-Based Transportation 
Plans. This is further described at the end of the memo. Each in-person outreach will include a 
complementary virtual effort such as online surveys or virtual Town Hall events. 

6. Plan Development 
The various components of the 2020 CTP effort will be synthesized into a single document. The 
plan will seek to articulate clear action plans that build off of the needs, strategies, and gaps 
identified during the plan development process, including 10-year priority initiatives for 
Alameda CTC and its partners. The action plans may include recommendations for 
development of large and small capital projects, programs (e.g., Safe Routes to Schools), 
operational strategies, and/or policies. The action plans will describe funding, advocacy, 
and partnerships that will be needed to implement the 10-year horizon. 

Community-Based Transportation Plan Update 

The Metropolitan Transportation Commission (MTC) launched the Community-Based 
Transportation Planning (CBTP) program in 2002.  Its goal is twofold: to improve access and 
mobility for disadvantaged communities (for commute as well as non-commute trips), and 
engage residents and community organizations in conducting the analysis and shaping the 
recommendations. The last set of CBTPs for Alameda County were completed between 2004 
and 2009. 

In a parallel but related process to the 2020 CTP, staff intends to update Alameda County’s 
CBTPs based on MTC’s updated CBTP guidelines, which were adopted in January 2018. This 
effort will reflect MTC’s most recent definition of Communities of Concern, which are shown 
on Figure 3.  The CBTP effort will include public outreach in all CBTP areas, analysis of baseline 
conditions for these specific geographies and development of project priorities based on 
outreach and discussions with jurisdictions that have recently conducted extensive outreach 
and planning work within these communities. For example, the planning and prioritization 
work associated with Assembly Bill 617 in West Oakland4 will be reflected in the CBTP. Needs 
and priority initiatives that are generated for the CBTP will be included as an element of the 
full 2020 CTP.  

  

                                                 
4 http://www.baaqmd.gov/community-health/community-health-protection-program/west-oakland-community-
action-plan 
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Figure 3. Communities of Concern CBTP Study Areas 

 
2020 CTP Schedule and Next Steps 

Figure 4 presents the draft 2020 CTP Development Schedule. Work on the 2020 CTP began in 
November 2018 with meetings with each jurisdiction and transit agency and will continue 
through CTP adoption in July 2020. Starting this summer, staff will begin developing the needs 
assessment, strategy papers, and methodology for screening project submittals for near-term 
priorities.  As described above and shown in the schedule below, engagement with ACTAC 
and the Commission will be on-going from July through plan adoption in fall 2020. 

Fiscal Impact: There is no fiscal impact associated with the requested action. 
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Figure 4. CTP Draft Development Schedule 
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Memorandum 8.2 

DATE: July 18, 2019 

TO: Alameda County Transportation Commission 

FROM: Tess Lengyel, Deputy Executive Director of Planning and Policy 

SUBJECT: Legislative Positions and Receive an Update on Federal, State, and 
Local Legislative Activities 

Recommendation 

It is recommended that the Commission approve legislative and policy positions and 
receive an update on federal, state, and local legislative activities. 

Summary 

The July 2019 legislative update provides information on federal and state legislative 
activities and recommendations on current legislation. 

Background 

The Commission approved the 2019 Legislative Program in December 2018. The 
purpose of the legislative program is to establish funding, regulatory, and 
administrative principles to guide Alameda CTC’s legislative advocacy. The final 
2018 Legislative Program is divided into six sections: Transportation Funding; Project 
Delivery and Operations; Multimodal Transportation, Land Use, and Safety; Climate 
Change and Technology; Goods Movement; and Partnerships. The program is 
designed to be broad and flexible to allow Alameda CTC the opportunity to pursue 
legislative and administrative opportunities that may arise during the year, and to 
respond to political processes in the region as well as in Sacramento and 
Washington, DC.  

Each month, staff brings updates to the Commission on legislative issues related to 
the adopted legislative program, including recommended positions on bills as well 
as legislative updates. 
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Federal Update 

Alameda CTC staff will provide a verbal update on federal legislative activities as 
related to the Alameda CTC legislative platform. 

State Update 

Alameda CTC staff will provide a verbal update on state legislative activities as 
related to the Alameda CTC legislative platform. Below is a summary of state budget 
information from Platinum Advisors. 

State Budget:  Governor Gavin Newsom signed his first budget on June 27, 2019 
totaling $214.8 billion in expenditures, including $147.8 billion in general fund 
spending.  The sending plan is outlined in AB 74, and is accompanied by 15 budget 
trailer bills to implement the budget.  The budget maintains the commitment of 
building reserves, with $19.2 billion set aside in various reserve account, in particular 
$16.5 billion in the Rainey Day Fund.  The budget also commits to make over the next 
four years an extra $9 billion in payments to reduce unfunded pension liabilities, and 
the budget includes $4.5 billion in payments to reduce the Wall of Debt.  While 
revenues have exceeded expectation, the budget focuses new revenue on 
onetime expenditures, with 88% of new spending on one-time investments. 

AB 101 was a budget trailer bill passed by the legislature and is currently pending 
Governor Newsom’s signature regarding housing and homelessness programs. Below 
is a summary of AB 101. 

Housing & Homeless Budget Trailer Bill:  One of the more controversial negotiations in 
the budget was the reaching an agreement on how to allocate homeless funds, 
and reaching an agreement on what penalties to impose on cities and counties 
that fail to adopt an adequate housing element.  An agreement was finally reached 
on the day Governor Newsom signed the budget into law.  The agreement was 
amended into AB 101 on June 27th and is currently pending the Governor’s 
signature.  AB 101 is over 143 pages of substantive and technical amendments, and 
the following is just a brief overview of the major provisions in the bill. 

AB 101 Housing Carrots:  AB 101 contains the implementation language for various 
new housing assistance programs funded through the budget.  This includes $500 
million for Infill Infrastructure Grants, $250 million for Local Government Planning 
Support Grants, $650 million for local homeless programs, and $500 million in housing 
tax credits.  AB 101 also provides that cities and counties that have an approved 
housing element and that have implemented “prohousing local policies” to be 
given preference points when applying for specified grant programs. 

Prohousing:  HCD is directed to adopt emergency regulations that implement the 
prohousing local policies.  Starting with the July 1, 2021 award cycles cities or 
counties that have an approved housing element and have been declared to have 
prohousing local policies would receive bonus points when applying for grants from 
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Transformative Climate Communities, Infill Incentive Grant Program, the Affordable 
Housing and Sustainable Communities Program, and other state programs.  The bill 
lists several elements that a local jurisdiction must implement to be considered 
prohousing.  AB 101 does not specify if more than one of these incentive programs 
must be in place to be considered prohousing.  The incentive programs include: 

• Local financial incentives for housing, such as a local housing trust fund. 
• Reduced parking requirements for sites that are zoned for residential 

development. 
• Adoption of zoning allowing for use by right for residential and mixed-use 

development. 
• Zoning more sites for residential development or zoning sites at higher 

densities than is required  
• Adoption of accessory dwelling unit ordinances  
• Reduction of permit processing time. 
• Creation of objective development standards. 
• Reduction of development impact fees. 
• Establishment of a Workforce Housing Opportunity Zone 

Support Grants:  AB 101 implements how $250 million will be allocated to assist 
regions, cities and counties with the planning activities needed to implement the 
sixth cycle of the regional housing needs assessment process.  The funds would be 
split with half the funds allocated to regional entities and councils of governments.  
These funds would be used to update how housing needs are assessed and 
distributed, as well as for providing technical assistance to cities and counties in the 
region.  The remaining half is allocated directly to cities and counties based on 
population for activities related preparing for the implementation of the new 
housing needs assessment process. 

Infill Grants:  HCD will administer the $500 million appropriated for the competitive 
Infill Infrastructure Grant Program.  These funds will be awarded to “qualifying infill 
project” or a “qualifying infill area.”  A project must contain at least 15% affordable 
units, meet specified density requirements, and be in an area designated for mixed 
use or residential development to be eligible for these funds. 

Homeless Funding:  The budget appropriated $650 million to address the homeless 
crisis.  AB 101 outlines how these funds will be allocated to cities, counties and 
continuum of care entities.  These funds would be allocated to each jurisdiction 
based on its proportion of the 2019 homeless point in time count.  The funds are 
allocated as follows: 

• $190 million to continuums of care entities, with a cap that limits any entity 
from receiving more than 40% of the funds, and a minimum allocation of 
$500,000.  

• $275 million to cities with a population greater than 300,000, with a cap 
that limits any city from receiving more than 45% of the funds.   
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• $175 million to counties with a cap that limits any county from receiving
more than 40% of the funds.

AB 101 Housing Stick:  AB 101 provides the state the authority to basically sue any 
city or county that fails to adopt a compliant housing element.  The penalties 
ratchet up to $600,000 per month, and eventually allow the state to appoint an 
administrator to develop and implement a compliant housing element.  The 
language also allows the courts to consider if there are any circumstances that 
might delay the adoption of a housing element, and if the city or county is making a 
good faith effort when determining if fines should be imposed.   

Cap & Trade:  The budget includes an expenditure plan for $1.4 billion in cap & 
trade spending for the discretionary programs.  The expenditure plan allocates the 
funds as follows: 

• $275 million for air toxic and criteria air pollutants
• $485 million for low carbon transportation.  This includes $182 million

for the Clean Truck and Bus Program.  Of this amount CARB is
expected to allocate $130 million to HVIP and $52 million will be
used for competitive pilot programs.

• $127 million for climate smart agriculture
• $220 million for healthy forests
• $26 million for short-lived climate pollutants
• $109 million for integrated climate action: mitigation and resilience
• $10 million for climate and clean energy research and technical

assistance to disadvantaged communities
• $35 million for workforce training (these funds are programmed and

allocated through the California Workforce Development Board)
• $100 million for safe drinking water

Legislation 

The following includes a recommended bill position that was approved by the PPLC for 
Alameda CTC consideration.    

SB 664 (Allen): Electronic toll and transit fare collection systems 

Summary: SB 664 clarifies the way that local transportation agencies who operate toll 
roads and toll bridges and administer electronic transit fare payment systems in 
California can use personally identifiable information (PII) while operating those toll 
facilities and systems. The bill preserves the prohibition against the sale or other 
disclosure of personal information that is not connected with the operation of toll 
facilities and transit fare payment systems while reaffirming that personal information 
can be used for the many day-to-day activities involved in the operation of a toll facility 
– such as managing accounts, collecting toll payments, communicating with
customers, notifying drivers about scheduled maintenance or lane closures, and
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enforcing toll requirements. The proposed revisions to statute maintain and strengthen 
the protection of personal information gathered as part of the operation of toll facilities. 
This bill also updates existing law to accommodate the increasing reliance by 
individuals on the internet to apply for and manage toll accounts, as well as the use of 
secure electronic file transfers by transportation agencies to process toll payments and 
enforce toll obligations against those who use toll facilities without paying the required 
tolls. 

Issues the bill addresses for toll agencies: Toll agencies across the state are currently the 
target of various lawsuits alleging that toll agencies are violating restrictions in current 
law related to sharing PII even though usage of such PII occurs in the normal course of 
doing business when operating a toll facility, including when: 

• communicating with the Department of Motor Vehicles to find appropriate
contact information for violators

• communicating with the Department of Motor Vehicles or Franchise Tax Board to
collect unpaid tolls or penalties

• using debt collectors or the court system to collect unpaid tolls or penalties
• using contractors or sub-contractors to enforce toll policies and managing toll

collection systems
• including information about subscribing to a toll system in a violation notice

While existing law authorizes the use of contractors to operate toll facilities and PII to be 
shared for enforcement and interoperability purposes, various statutes need to be 
clarified to reflect advances in technology and business practices with respect to how 
tolls are collected and administered.   

Discussion: During the PPLC meeting, concerns were discussed regarding privacy 
protections related to the number of people accessing PII and how it is handled, 
retroactivity of the bill while pending lawsuits are underway, selling PII and the 
allowance of certain evidence as prima facie.  The committee recommended a 
support position on the bill and requested staff to include additional information on 
these items at the Commission meeting.   

On July 9, 2019, SB664 was heard in the Assembly Privacy and Consumer Protection 
Committee and the author agreed to numerous amendments to address many of the 
concerns discussed during the PPLC meeting, including: 

• Reach of People Accessing PII:  Current legislation allows contractors to use PII 
for purposes related to toll operations, maintenance and enforcement.  SB 664 
clarifies the definition of a transportation agency and specifies more clearly than 
current law the eligible activites of a contractor or subcontractor in using PII to 
perform toll functions specifying , “A transportation agency and any entity under 
contract shall be deemed a single “transportation agency” for purposes of this 
section [of the bill]. A contractor or subcontractor shall not 
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access, collect, use, or retain personally identifiable information obtained under 
this section for a purpose other than purposes of collection, account 
maintenance, account settlement, communications, or enforcement activities 
and is subject to the data retention limits…” as described in the bill which states, 
“In no case shall a transportation agency maintain personal information more 
than four years and six months after the date an account is closed or 
terminated.” In addition, the bill includes very specific requirements for the 
development, content and distribution of a privacy policy regarding the 
collection and use of PII. 

• Sale of PII: The amendments in SB 664 define that a transportation agency,  “may 
communicate to subscribers of an electronic toll collection system or an 
electronic transit fare collection system about products and services offered by, 
the agency, a business partner, or the entity with which it contracts for the 
system, using personally identifiable information limited to the subscriber’s name, 
address, and electronic mail address, provided that, for personally identifiable 
information acquired on or after January 1, 2011, the transportation agency has 
received the subscriber’s express written consent to receive the communications 
in a manner that is separate from the transportation agency’s privacy policy or 
terms and conditions. The consent required by this subdivision may be revoked at 
any time through the procedures established by the transportation agency.” If PII 
has been found to be sold or otherwise provided outside the uses enumerated in 
SB 664, a person may bring action to recover actual damages or a range of 
penalties depending on incident, whichever is greater, as well as reasonable 
costs and attorney’s fees.

• Prima Facie Evidence: Due to challenges faced by toll agencies in acquiring the 
most up to date address information to mail toll violation notices pursuant to the 
State Vehicle Code requirements, the amendments to SB 664 clarify the manner 
in which updated address information may be acquired using United State Postal 
Service information.  If a notice is returned as non-deliverable, a second step 
must be taken using commercially available services and the time period must 
be adjusted for responding to the notice of toll violation.  If this is followed, the law 
would then allow the violation notice to be used as  prima facie evidence of best 
efforts. These amendments would only allow for this process prospectively 
beginning on January 1, 2021.

• Retroactivity of the Bill:  All retroactivity in the bill has been removed, with the 
exception of clarifying that a toll evasion is a civil penalty if the procedures for 
notification are followed  pursuant to the amendments in SB 664 as agreed to by 
the author.   As noted above, what constitutes prima facie evidence in toll 
violation notifications is only authorized prospectively beginning in 2021. 
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Recommendation: Alameda CTC’s 2019 adopted legislative program supports 
HOV/managed lane policies that protect toll operators’ management of lane 
operations and performance, toll rate setting and toll revenue reinvestments, 
deployment of new technologies and improved enforcement. In addition, it includes 
supporting legislation that clarifies and enables effective toll processing, resolution of 
unpaid tolls, and interoperability.  Staff recommends a support position on this bill an the 
PPLC approved a support positon on the bill. 

Fiscal Impact: There is no fiscal impact associated with the requested action. 

Attachment: 

A. Alameda CTC 2019 Legislative Program 
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2019 Alameda County Transportation Commission Legislative Program 
The legislative program herein supports Alameda CTC’s transportation vision below adopted for the 2016 Countywide Transportation Plan: 

“Alameda County will be served by a premier transportation system that supports a vibrant and livable Alameda County through a connected and integrated multimodal transportation 
system promoting sustainability, access, transit operations, public health and economic opportunities. Our vision recognizes the need to maintain and operate our existing transportation infrastructure 
and services while developing new investments that are targeted, effective, financially sound and supported by appropriate land uses. Mobility in Alameda County will be guided by transparent 
decision-making and measureable performance indicators. Our transportation system will be: Multimodal; Accessible, Affordable and Equitable for people of all ages, incomes, abilities and 
geographies; Integrated with land use patterns and local decision-making; Connected across the county, within and across the network of streets, highways and transit, bicycle and pedestrian routes; 
Reliable and Efficient; Cost Effective; Well Maintained; Safe; Supportive of a Healthy and Clean Environment.” 

Issue Priority Strategy Concepts 

Transportation 
Funding 

Increase transportation funding 

Oppose efforts to repeal transportation revenues streams enacted through SB1.
Support efforts that protect against transportation funding diversions.
Support efforts to lower the two-thirds voter threshold for voter-approved transportation measures.
Support the implementation of more stable and equitable long-term funding sources for transportation.
Ensure fair share of sales tax allocations from new laws and regulations
Seek, acquire, accept and implement grants to advance project and program delivery.

Protect and enhance voter-approved funding 

Support legislation and increased funding from new and/or flexible funding sources to Alameda County for operating,
maintaining, restoring, and improving transportation infrastructure and operations.
Support increases in federal, state, and regional funding to expedite delivery of Alameda CTC projects and programs,
including funding to expand the Affordable Student Transit Pass program.
Support efforts that give priority funding to voter-approved measures and oppose those that negatively affect the ability
to implement voter-approved measures.
Support efforts that streamline financing and delivery of transportation projects and programs.
Support rewarding Self-Help Counties and states that provide significant transportation funding into
transportation systems.
Support statewide principles for federal surface transportation reauthorization and/or infrastructure bills that expand
funding and delivery opportunities for Alameda County

Project Delivery 

and Operations 

Advance innovative project delivery 

Support environmental streamlining and expedited project delivery, including contracting flexibility and innovative
project delivery methods.
Support high-occupancy vehicle (HOV)/express lane expansion in Alameda County and the Bay Area, and efforts that
promote effective implementation.
Support efforts to allow local agencies to advertise, award, and administer state highway system contracts largely
funded by local agencies.

Ensure cost-effective project delivery 
Support efforts that reduce project and program implementation costs.
Support funding and policies to implement transportation projects that create jobs and economic growth, including for
apprenticeships and workforces training programs.

Protect the efficiency of managed lanes 

Support HOV/managed lane policies that protect toll operators’ management of lane operations and performance, toll
rate setting and toll revenue reinvestments, deployment of new technologies and improved enforcement.
Support legislation that clarifies and enables effective toll processing, resolution of unpaid tolls, and interoperability.
Oppose legislation that degrades HOV lanes that could lead to congestion and decreased efficiency.

Reduce barriers to the implementation of 
transportation and land use investments 

Support legislation that increases flexibility and reduces barriers for infrastructure improvements that link transportation,
housing, and jobs.

1111 Broadway, Suite 800, Oakland, CA  94607 
510.208.7400 

www.AlamedaCTC.org 
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Issue Priority Strategy Concepts 

Multimodal 
Transportation, 
Land Use and Safety 

 Support local flexibility and decision-making regarding land-uses for transit oriented development (TOD) and priority 
development areas (PDAs). 

 Support funding opportunities for TOD and PDA implementation, including transportation corridor investments that link PDAs. 

Expand multimodal systems, shared mobility and 
safety 

 Support policies that provide increased flexibility for transportation service delivery through programs that address the 
needs of commuters, youth, seniors, people with disabilities and low-incomes, and do not create unfunded mandates. 

 Support policies that enable shared mobility innovations while protecting the public interest, including allowing shared 
data (such as data from transportation network companies and app based carpooling companies) that could be used 
for transportation and land use planning and operational purposes.  

 Support investments in active transportation, including for improved safety and Vision Zero strategies. 
 Support investments in transportation for transit-dependent communities that provide enhanced access to goods, 

services, jobs, and education. 
 Support parity in pre-tax fringe benefits for public transit, carpooling, and vanpooling and other modes with parking. 
 Support legislation to modernize the Congestion Management Program, supporting the linkage between transportation, 

housing, and multi-modal performance monitoring 

Climate Change and 

Technology 
Support climate change legislation and 
technologies to reduce greenhouse gas (GHG) 
emissions 

 Support funding for infrastructure, operations, and programs to relieve congestion, improve air quality, reduce emissions, 
expand resiliency and support economic development, including transitioning to zero emissions transit fleets. 

 Support rewarding Self-Help Counties with cap-and-trade funds for projects and programs that are partially locally funded 
and reduce GHG emissions. 

 Support emerging technologies such as alternative fuels and fueling technology to reduce GHG emissions. 
 Support legislation and policies to facilitate deployment of connected and autonomous vehicles in Alameda County, 

including data sharing that will enable long-term planning. 
 Support the expansion of zero emissions vehicle charging stations. 
 Support efforts that ensure Alameda County jurisdictions are eligible for state funding related to the definition of 

disadvantaged communities used in state screening tools. 

Goods Movement Expand goods movement funding and policy 
development 

 Support a multimodal goods movement system and efforts that enhance the economy, local communities, and 
the environment. 

 Support goods movement policies that enhance Bay Area goods movement planning, funding, delivery, and advocacy.  
 Support legislation and efforts that improve the efficiency and connectivity of the goods movement system, including 

passenger rail connectivity. 
 Ensure that Alameda County goods movement needs are included in and prioritized in regional, state and federal 

goods movement planning and funding processes. 
 Support rewarding Self-Help Counties that directly fund goods movement infrastructure and programs. 
 Leverage local funds to the maximum extent possible to implement goods movement investments in Alameda County 

through grants and partnerships. 

Partnerships Expand partnerships at the local, regional, state 
and federal levels 

 Support efforts that encourage regional and mega-regional cooperation and coordination to develop, promote, 
and fund solutions to regional transportation problems and support governmental efficiencies and cost savings. 

 Partner with community and national organizations and other partners to increase transportation funding for Alameda 
CTC’s multiple projects and programs and to support local jobs. 

 Support efforts to maintain and expand local-, women-, minority- and small-business participation in competing 
for contracts. 
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