
 

Meeting Notice 

 
Commission Chair 
Councilmember At-Large, 
Rebecca Kaplan, City of Oakland 
 
Commission Vice Chair 
Supervisor Richard Valle, District 2 
 
AC Transit 
Director Elsa Ortiz 
 
Alameda County 
Supervisor Scott Haggerty, District 1 
Supervisor Wilma Chan, District 3 
Supervisor Nate Miley, District 4 
Supervisor Keith Carson, District 5 
 
BART 
Director Rebecca Saltzman 
 
City of Alameda 
Mayor Trish Spencer 
 
City of Albany 
Mayor Peter Maass 
 
City of Berkeley 
Councilmember Kriss Worthington 
 
City of Dublin 
Mayor David Haubert  
 
City of Emeryville 
Vice Mayor John Bauters 
 
City of Fremont 
Mayor Lily Mei 
 
City of Hayward 
Mayor Barbara Halliday 
 
City of Livermore 
Mayor John Marchand 
 
City of Newark 
Councilmember Luis Freitas 
 
City of Oakland 
Councilmember Dan Kalb 
 
City of Piedmont 
Mayor Jeffery Wieler 
 
City of Pleasanton 
Mayor Jerry Thorne  
 
City of San Leandro 
Mayor Pauline Cutter 
 
City of Union City 
Mayor Carol Dutra-Vernaci 
 
 
Executive Director 
Arthur L. Dao 

Alameda County  
Transportation Commission 
Thursday February 23, 2017, 2:00 p.m. 
1111 Broadway, Suite 800 Oakland, CA 94607 
Mission Statement 
The mission of the Alameda County Transportation Commission  
(Alameda CTC) is to plan, fund, and deliver transportation programs and 
projects that expand access and improve mobility to foster a vibrant and 
livable Alameda County. 
 
Public Comments 
Public comments are limited to 3 minutes. Items not on the agenda are 
covered during the Public Comment section of the meeting, and items 
specific to an agenda item are covered during that agenda item discussion.  
If you wish to make a comment, fill out a speaker card, hand it to the clerk of 
the Commission, and wait until the chair calls your name. When you are 
summoned, come to the microphone and give your name and comment. 
 
Recording of Public Meetings 
The executive director or designee may designate one or more locations from 
which members of the public may broadcast, photograph, video record, or 
tape record open and public meetings without causing a distraction. If the 
Commission or any committee reasonably finds that noise, illumination, or 
obstruction of view related to these activities would persistently disrupt the 
proceedings, these activities must be discontinued or restricted as determined 
by the Commission or such committee (CA Government Code Sections 
54953.5-54953.6). 
 
Reminder 
Please turn off your cell phones during the meeting. Please do not wear 
scented products so individuals with environmental sensitivities may attend  
the meeting. 
 
Glossary of Acronyms 
A glossary that includes frequently used acronyms is available on the  
Alameda CTC website at www.AlamedaCTC.org/app_pages/view/8081.

http://www.alamedactc.org/app_pages/view/8081


 

 

Location Map 

Alameda CTC 
1111 Broadway, Suite 800 
Oakland, CA  94607 

Alameda CTC is accessible by multiple 
transportation modes. The office is 
conveniently located near the 12th Street/City 
Center BART station and many AC Transit bus 
lines. Bicycle parking is available on the street 
and in the BART station as well as in electronic 
lockers at 14th Street and Broadway near Frank Ogawa Plaza (requires purchase of key card from 
bikelink.org). 

Garage parking is located beneath City Center, accessible via entrances on 14th Street between  
1300 Clay Street and 505 14th Street buildings, or via 11th Street just past Clay Street.  
To plan your trip to Alameda CTC visit www.511.org. 

 
Accessibility 

Public meetings at Alameda CTC are wheelchair accessible under the Americans with Disabilities 
Act. Guide and assistance dogs are welcome. Call 510-893-3347 (Voice) or 510-834-6754 (TTD)  
five days in advance to request a sign-language interpreter. 

     
Meeting Schedule  
The Alameda CTC meeting calendar lists all public meetings and is available at 
www.AlamedaCTC.org/events/upcoming/now.  

 
Paperless Policy 

On March 28, 2013, the Alameda CTC Commission approved the implementation of paperless 
meeting packet distribution. Hard copies are available by request only. Agendas and all 
accompanying staff reports are available electronically on the Alameda CTC website at 
www.AlamedaCTC.org/events/month/now. 
 

http://www.511.org/
http://www.alamedactc.org/events/upcoming/now
http://www.alamedactc.org/events/month/now
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Commission Meeting Agenda 
 Thursday, February 23, 2017, 2 p.m. 

 

 
Chair: Councilmember Rebecca Kaplan, 
City of Oakland  

Vice Chair: Supervisor Richard Valle,  
Alameda County Board of Supervisors 

Executive Director: Arthur L. Dao 

Clerk: Vanessa Lee 

1. Pledge of Allegiance 

2. Roll Call 

3. Public Comment 

4. Chair and Vice Chair Report Page A/I* 

5. Executive Director Report   

6. Approval of Consent Calendar 
On February 13, 2017 Alameda CTC standing committees approved all 
action items on the consent calendar, except Item 6.1.  

  

6.1. Approve the January 26, 2017 Commission Meeting Minutes 1 A 

6.2. Status update on the operation of I-580 Express Lane 7 I 

6.3. Receive the FY2016-17 Second Quarter Report of Claims Acted Upon 
Under the Government Claims Act 

17 I 

6.4. Approve the Alameda CTC FY2016-17 Second Quarter Investment 
Report 

19 A 

6.5. Approve the Alameda CTC FY2016-17 Second Quarter Financial Report 35 A 

6.6. Approve the Fiscal Year 2017-18 Media and Public Relation Services 
Contract Plan 

51 A 

6.7. Reaffirm Alameda County Transportation Commission Administrative 
Code language requiring the annual election of the Chair and Vice-
Chair. 

65 A 

6.8. Update on the Alameda CTC’s Review and Comments on 
Environmental Documents and General Plan Amendments. 

69 I 

6.9. Approve and authorize the Executive Director to execute 
administrative amendment to the project agreement for the 
Guaranteed Ride Home (GRH) Project in support of Alameda CTC’s 
Transportation Demand Management (TDM) work for a time-only 
extension 

71 A 

6.10. Update on federal, state, and local legislative activities and approve 
legislative positions. 

75 A 

https://www.alamedactc.org/wp-content/uploads/2019/09/6.1_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.2_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.3_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.3_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.4_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.4_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.5_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.6_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.6_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.7_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.7_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.7_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.8_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.8_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.9_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.9_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.9_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.9_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.9_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.10_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.10_COMM_Combo_20170223.pdf
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6.11. Approve and authorize release of Requests for Proposals (RFPs) for 
professional services for Alameda County Safe Routes to School 
program implementation; authorize the Executive Director or a designee 
to negotiate and execute all related agreements for implementation of 
Alameda County Safe Routes to School program. 

113 A 

6.12. Approve Resolution 17-001 regarding the Transportation Fund for Clean 
Air FY 2017-18 Expenditure Plan Application. 

121 A 

6.13. Receive an update on the Alameda CTC’s Capital Program. 139 I 

6.14. Approve and authorize the Executive Director to enter into a 
Cooperative Agreement with Caltrans for the construction phase of the 
I-680 Express Lanes project. 

147 A 

6.15. Approve and authorize the Executive Director to execute Amendment 
No. 4 to Professional Services Agreement No. A13-0092 with Electronic 
Transaction Consultants Corporation for an additional amount of 
$750,000 for a total not-to-exceed budget of $4,887,500 and extend the 
term of the Agreement to December 31, 2017 for additional scope of 
services necessary for operating the I-580 Express Lanes. 

175 A 

6.16. Receive  presentations from Livermore Amador Valley Transit Authority, 
San Francisco Bay Area Water Emergency Transportation Authority and 
Union City Transit on agency service, initiatives and opportunities 

179 I 

6.17. Community Advisory Appointments 201 A 

7. Community Advisory Committee Reports  
(Time limit: 3 minutes per speaker) 

  

7.1. Bicycle and Pedestrian Advisory Committee – Matthew Turner, Chair 203 I 

7.2. Independent Watchdog Committee (Verbal) – Murphy McCalley, Chair  I 

7.3. Paratransit Advisory and Planning Committee – Sylvia Stadmire, Chair 209 I 

8. Planning, Policy and Legislation Action Items  
On February 13, 2017, the Programs and Projects Committee approved the 
following action items, unless otherwise noted in the recommendations. 

  

8.1. Update on Year One of the Affordable Student Transit Pass Program 
Pilot 

231 I 

9. Transit Planning Committee Action Items  
On February 13, 2017, the Transit Planning Committee approved the 
following action items, unless otherwise noted in the recommendations. 

  

9.1. Update on the next steps of the Alameda County Transit Plan 249 I 

10. Member Reports   

11. Adjournment   

Next meeting: March 23, 2017 

All items on the agenda are subject to action and/or change by the Commission. 

https://www.alamedactc.org/wp-content/uploads/2019/09/6.11_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.11_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.11_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.11_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.11_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.12_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.12_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.13_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.14_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.14_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.14_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.15_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.15_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.15_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.15_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.15_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.15_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.16_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.16_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.16_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/6.17_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/7.1_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/7.3_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/8.1_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/8.1_COMM_Combo_20170223.pdf
https://www.alamedactc.org/wp-content/uploads/2019/09/9.1_COMM_Combo_20170223.pdf
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Alameda County Transportation Commission 
Meeting Minutes 
Thursday, January 26, 2017 2:00 p.m. 6.1 

 

1. Pledge of Allegiance 

2. Roll Call 
A roll call was conducted. All members were present with the exception of Commissioner  
 Chan, Commissioner Miley, and Commissioner Marchand. 
 
Subsequent to the roll call  
Commissioner Carson and Commissioner Miley arrived during Item 5. Commissioner 
Marchand arrived during Item 8.1.   

3. Public Comment 
There were no public comments.  

4. Election of Chair and Vice Chair 
4.1. Election of Commission Chair and Vice Chair: Approve the election of the Commission 

Chair and Vice Chair. 
Commissioner Haggerty made a motion to appoint Commissioner Kaplan as the Chair 
of the Commission and Commissioner Valle as the Vice Chair. Commissioner Dutra-
Vernaci seconded the motion. The motion passed with the following vote:  
 
Yes: Kaplan, Valle, Ortiz, Haggerty, Saltzman, Spencer, Maass, Worthington, Haubert, 

Bauters, Mei, Halliday, Frietas, Kalb, Wieler, Thorne, Cutter, Dutra-Vernaci 
No: None 
Abstain: None  
Absent: Miley, Carson, Marchand 

 
 
Commissioner Haggerty then suggested that the an item be placed on the Finance 
and Administration Committee meeting agenda to consider limiting the terms of the 
Chair and Vice-Chair to one year to allow for more Chair opportunities. Chair Kaplan 
directed staff to place an item on the FAC agenda for discussion.  

 
5. Chair and Vice Chair Report 

Chair Kaplan and Vice-Chair Valle both thanked the Commission for the nomination and 
election of their positions.   
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6. Executive Director Report 
Art stated that the Executive Directors Report can be found on the website as well as in the 
Commissioners folder. He congratulated the newly appointed Chair and Vice-Chair and 
also welcomed Commissioner Mei and Commissioner Bauters to the Commission. Art then 
provided an update on the agency’s 2016 achievements and provided insight on potential 
funding at the regional, state and federal level. He concluded by stating that the agency 
had two papers accepted by the National Transportation Research Board and stated that 
Saravana Suthanthira and Daniel Wu were present to receive the ackowledgment on 
behalf of the agency.  
 

7. Consent Calendar 

7.1. Approve the December 1, 2016 Commission Meeting Minutes.   
7.2. Approve the November 18, 2016 Commission Retreat Minutes.   
7.3. Update on the operation of I-580 Express Lane.   
7.4. Approve the Fiscal Year 2017-18 Professional Services Contracts Plan.   
7.5. Update on the Alameda CTC’s Review and Comments on 

Environmental Documents and General Plan Amendments. 
  

7.6. Approve Safe Routes to Schools Program Principles, Goals and 
Framework. 

  

7.7. Approve programming of up to $200,000 in Measure B Transit Center 
Development funds to the Sustainable Communities Technical 
Assistance Program (SCTAP); Authorize release of a Request for 
Proposals (RFP) for professional services for the Countywide Bicycle and 
Pedestrian Plan Update through the SCTAP; and Authorize the Executive 
Director or a designee to enter into and execute all related agreements 
for the Countywide Bicycle and Pedestrian Plan Update. 

  

7.8. Approve and authorize the Executive Director to execute Amendment 
No. 4 to Professional Services Agreement No. A11-0039 with Kimley-Horn 
and Associates, Inc. for additional amount of $200,000 for a total not-to-
exceed amount of $2,896,870 to provide system manager services 
through completion of the I-80 ICM Project. 

  

7.9. Approve Administrative Amendment to Professional Services Agreement 
No. A13-0020 in support of the Alameda CTC’s Capital Projects and 
Program delivery commitments. 

  

7.10. Update on various state and federal freight planning and funding 
activities. 

  

7.11. Update from the Port of Oakland on the Port Emissions Inventory.   
7.12. Update from Metropolitan Transportation Commission regarding goods 

movement in the draft Plan Bay Area 2040 preferred scenario. 
  

7.13. Update on the next steps of the Alameda County Goods Movement 
Plan. 

  

7.14. Approve the Community Advisory Committee Appointments.    
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Commissioner Valle asked if Item 7.11 on the Consent Calendar was 
presented to a standing committee and asked for a detailed report. 
Tess Lengyel Port of Oakland emission inventory report was discussed 
at the Goods Movement Planning Committee Meeting and she stated 
that staff could provide the Commission with the full emissions report 
from the Port of Oakland if requested.  

 
Commissioner Haggerty moved to approve the Consent Calendar. 
Commissioner Cutter seconded the motion. The motion passed with 
the following vote: 

 
Yes: Kaplan, Valle, Ortiz, Haggerty, Miley, Carson, Saltzman, Spencer, Maass, 

Worthington, Haubert, Bauters, Mei, Halliday, Freitas, Kalb, Wieler, Thorne, Cutter, 
Dutra-Vernaci 

  
 No: None 
 Abstain: None  
 Absent: Marchand 

 

8. Community Advisory Committee Reports 
8.1. Bicycle and Pedestrian Advisory Committee (BPAC) 

Matthew Turner, Chair of the BPAC, stated that the committee met on December 14, 
2016. The committee welcomed two new member and received an update on the 
East Bay Greenway project and the Central County Complete streets project. He 
concluded by stating that the next meeting is scheduled for February 9, 2017.  
 

8.2. Independent Watchdog Committee (IWC) 
There was no one present from IWC.  

 
8.3. Paratransit Advisory and Planning Committee (PAPCO) 

There was no one present from PAPCO.   

9. Planning, Policy and Legislation  
9.1. Update on state, regional, local, and federal legislative activities and approve 

legislative positions. 
Tess Lengyel presented an update on state, regional, local and federal legislative 
activities. On the federal side, Tess reviewed executive orders issued by the President 
and high priority transportation projects that were identified by the President’s 
administration. She stated that there is a list of approximately fifty projects and staff is 
working with MTC to submit projects in Alameda County that will be transmitted to 
the state. Tess mentioned that the trillion dollar infrastructure package discussed as a 
part of the new administrations campaign effort was not included in it’s 100 day 
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window and also  noted that Elaine Chow was slated to be appointed at the DOT 
secretary on January 31, 2016.  
 
Tess then stated that the Planning, Policy and Legislation Committee (PPLC) 
recommended to the full Commission a support and seek amendment position to 
increase transit funding in AB 1 (Frazier) and SB 1 (Beall) and a support position on 
AB 28 (Frazier) and SB 2 (Atkins).  
 
Commissioner Cutter wanted more information on the tax proposed in SB 2. Tess 
stated that the bill aims to apply the fee on real estate transactions but not for real 
estate purchases.  
 
Commissioner Bauters noted that a need for a funding stream on a housing bill is very 
important as there is a nexus between housing and transportation.  
 
Commissioner Halliday requested more information on provisions in all the bills 
specifically as it pertains to provisions regarding the Office of Transportation Inspector 
General.  Tess stated that this provision has been in previous bills and it’s intended to 
ensure that projects across the state are delivered effectively.  
 
Chair Kaplan suggested that we send a letter of introduction on behalf of the 
agency once the DOT secretary of Transportation is formally appointed. 
Commissioner Mei echoed the sentiments of the Chair.  
 
Commissioner Kalb moved to approve the recommended positions. Commissioner 
Bauters seconded the motion. The motion passed with the following vote: 
 

Yes: Kaplan, Valle, Ortiz, Haggerty, Miley, Carson, Saltzman, Spencer, Maass, 
Worthington, Haubert, Bauters, Mei, Halliday, Marchand, Freitas, Kalb, Wieler, 
Thorne, Cutter, Dutra-Vernaci 

No: None 
Abstain: None  
Absent: None 

 

9.2. Approve Regional Measure 3 draft candidate project list for advocacy. 
Tess Lengyel recommended that the Commission approve the draft candidate 
project list for Regional Measure 3 (RM3). Tess recapped Alameda CTC’s funding 
need to fulfill Measure BB, provided an overview of RM3, discussed Alameda CTC’s 
positioning for maximum gain and reviewed the draft candidate project list. Tess 
noted that RM3 will ultimately be done as part of a state process.  
 
Commissioner Kaplan asked if ferries will increase frequency at current terminals. Tess 
stated yes.  
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Commissioner Ortiz wanted to know if funding for operation of AC Transit was included 
in RM3. Tess stated that it is.  
 
Commissioner Saltzman stated that the recommended list was too robust and BART 
will be making different recommendations for the list. Art stated that MTC has yet to 
develop the guidelines for RM3 development and the decisions will ultimately be 
done at the state level. He noted that the list covers several diverse multi-modal 
projects.   
 
Commissioner Bauters asked if there was a column in the list that shows how each 
project is funded outside of RM3 funds. Art stated that if the list if approved, staff could 
bring back additional info regarding how each project is funded and how RM3 fits 
into the funding for each project.  
 
Commissioner Marchand requested to amend the recommendation to check the 
freight box for the Bart to Livermore extension.  
 
Commission Kaplan requested to amend the recommendation to include increasing 
ferry usage at existing terminals.  
 
Commissioner Halliday moved to approve the item as amended. Commissioner 
Worthington seconded the motion. Commissioner Saltzman opposed the motion. The 
motion passed with the following vote:  
 
Yes: Kaplan, Valle, Ortiz, Haggerty, Miley, Carson, Spencer, Maass, Worthington, 

Haubert, Bauters, Mei, Halliday, Marchand, Freitas, Kalb, Wieler, Thorne, Cutter, 
Dutra-Vernaci 

No: Saltzman 
Abstain: None  
Absent: None 

 

10. Finance and Administration Committee Action Items 
10.1. The Commission went into Closed Session Pursuant to Government Code Section 

54957: Public Employment – Alameda CTC General Legal Counsel (Contract) 
Commissioner Kaplan stated that there was no action taken in closed session.  

 
10.2. Approve authorization for the Executive Director to issue a Request for Proposals (RFP), 

and negotiate and execute a professional services contract with the top-ranked firm 
for the General Counsel Services contract 
Chair Kaplan recommended that the Commission approve and authorize the 
Executive Director to issue a RFP and negotiate and execute a professional services 
contract which will brought back to the Commission to review.  
 
Commissioner Haggerty moved to approve this item. Commissioner Kaplan seconded 
the motion. The motion passed with the following vote:   
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Yes: Kaplan, Valle, Ortiz, Haggerty, Miley, Carson, Spencer, Maass, Worthington, 
Haubert, Bauters, Mei, Halliday, Marchand, Freitas, Kalb, Wieler, Thorne, Cutter, 
Dutra-Vernaci 

No: Saltzman 
Abstain: None  
Absent: None 

 
11. Adjournment  

The next meeting is:  February 23, 2017 @ 2:00 p.m 
Location:                   Alameda CTC Offices, 1111 Broadway, Suite 800, Oakland, CA 94607 

Attested by: 

____________________ 
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Memorandum  6.2 

 

DATE: February 16, 2017 

SUBJECT: I-580 Express Lanes (PN 1373.002): Monthly Operation Update  

RECOMMENDATION: Receive a status update on the operation of I-580 Express Lane 

 

Summary 

The Alameda CTC is the project sponsor of the I-580 Corridor Express Lanes, located in the 
Tri-Valley corridor through the cities of Dublin, Pleasanton, and Livermore, which are now 
in operation having opened to traffic on February 19th and 22nd of 2016. See Attachment 
A for express lane operation limits. 

The December 2016 operations report indicates that the new express lane facility 
continues to provide travel time savings and travel reliability throughout the day. Express 
lane users experienced average speeds of 5 to 23 mph greater than the average speeds 
in the general purpose lanes, along with lesser average lane densities than the general 
purpose lanes, in the most congested segments of the corridor.  

Background 

The I-580 Corridor Express Lanes, extending from Hacienda Drive to Greenville Road in the 
eastbound direction and from Greenville Road to San Ramon Road/Foothill Road in the 
westbound direction, were opened to traffic on February 19 and 22, 2016 in the 
eastbound and westbound directions, respectively.  See Attachment A for express lane 
operation limits. Motorists using the I-580 Express Lanes facility enjoy travel time savings 
and travel reliability benefits as the express lanes optimize the corridor capacity by 
providing a new choice to drivers. Single occupancy vehicles (SOVs) may choose to pay 
a toll and travel within the express lanes, while carpool, clean-air vehicles, motorcycles, 
and transit vehicles enjoy the benefits of toll-free travel in the express lanes.  

An All Electronic Toll (AET) collection method has been employed to collect tolls. Toll rates 
are calculated based on real-time traffic conditions (speed and volume) in express and 
general purposes lanes.  California Highway Patrol officers provide enforcement services 
and Caltrans provides roadway maintenance services through reimbursable service 
agreements. 
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December 2016 Operation Update:  Nearly 640,000 express lane trips were recorded 
during operational hours in December. Table 1 presents the breakdown of trips based on 
toll classification and direction of travel. Pursuant to the Commission-adopted 
“Ordinance for Administration of Tolls and Enforcement of Toll Violations for the I-580 
Express Lanes,” if a vehicle uses the express lanes without a FasTrak toll tag then the 
vehicle is either assessed a toll by means of an existing FasTrak account or issuing a notice 
of toll evasion violation to the registered vehicle owner based on the license plate read 
by the Electronic Tolling System. Of those motorists without a toll tag, approximately 12% 
of total trips were matched to existing FasTrak accounts by means of license plate 
information. The percentage of trips resulting in violation notices is thus less than 13%. 

Table 1. Express Lane Trips by Type and Direction for December 2016 

Trip Classification Percent of Trips 

By Type 

HOV-eligible with FasTrak flex tag 34% 

SOV with FasTrak standard or flex tag 41% 

No Tag or Invalid Tag 25% 

By Direction 
Westbound 44% 

Eastbound 56% 
 

Express lane users generally experience higher speeds and lesser lane densities than the 
general purpose lanes. Lane density is measured by the number of vehicles per mile per 
lane and reported as Level of Service (LOS). LOS is a measure of freeway performance 
based on vehicle maneuverability and driver comfort levels, graded on a scale of A 
(best) through F (worst).  

Table 2 summarizes the average speed differentials and LOS at four locations in each of 
the westbound and eastbound directions during respective commute hours for 
December. 

Attachment B presents the speed and density heat maps for the I-580 corridor during 
revenue hours for the six-month period from July – December 2016. These heat maps are 
a graphical representation of the overall condition of the corridor, showing the average 
speeds and densities along the express lane corridor and throughout the day for both the 
express and general purpose lanes. From July through December, the average speeds in 
the westbound express lane ranged from 50 to 70 mph during the morning commute 
hours (5 am to 11 am) with lower speeds occurring between Isabel Avenue and Santa 
Rita Road; average speeds throughout the rest of the day exceeded 70 mph. The express 
lane operated at LOS B or better at all times, with LOS B occurring only for a short period 
of time in the middle of the corridor (Isabel Avenue to Santa Rita Road). By comparison, 
the general purpose lanes experienced speeds as low as 35 mph and LOS D for much 
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longer periods of time, throughout a greater portion of the corridor. During the evening 
commute, the westbound lanes experience a small period reverse-commute congestion 
between San Ramon Road and Hacienda Road from 5 pm to 6 pm, though the express 
lane continued to operate at LOS B or better during this time.   

Table 2. Speed Differentials and Level of Service for December 2016 

Direction I-580 in the Vicinity of 

Speed 
Differential 

Range 
(mph) 

Average 
Speed 

Differential 
(mph) 

Average 
Express 
Lane 
LOS 

Average 
General 
Purpose 

Lane 
LOS 

Westbound 
Morning 

Commute:    
5 am – 11 am 

North First Street 5 - 8 7 A C 

North Livermore Ave 4 - 6 5 A C 

Fallon Road 5 - 9 6 B C 

Santa Rita Road 9 - 12 11 B C 

Eastbound 
Evening 

Commute:    
2 pm – 7 pm 

Hacienda Road 18 - 28 23 C E 

Airway Blvd 9 – 13 11 B C 

North First Street 4 – 8 6 B C 

Vasco Road 8 - 20 13 B C 
 

In the eastbound direction, average express lane speeds from July through December 
ranged from 20 to 70 mph during the evening commute hours (2 pm – 7 pm) with the 
lowest speeds occurring at the eastern terminus of the express lanes, between Vasco 
Road and Greenville Road. Average express lane speeds throughout the rest of the day 
exceeded 70 mph. The express lane operated primarily at LOS B or C from during the 
evening commute hours, with small sections of degraded LOS at the eastern terminus of 
the express lanes between 4 pm and 6 pm; average LOS B or better was realized 
throughout the rest of the day in all locations. By comparison, the general purpose lanes 
experienced lower speeds and LOS F at the western end of the corridor, and speeds and 
LOS similar to the express lanes but for a longer period of time at the eastern end of the 
corridor, during the evening commute hours.  

Table 3 presents the maximum posted toll rates to travel the entire corridor in each 
direction, along with the average toll assessed to non-HOV users, for December 2016. 
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Table 3. Toll Rate Data for December 2016 

Direction Maximum Posted Toll 
(Travel Entire Corridor) 

Average Assessed 
Toll (All Trips) 

Westbound $7.25 $1.45 

Eastbound $6.25 $1.82 
 

Through December 2016, the I-580 Express Lanes have recorded over 6.8 million total trips. 
Total gross revenues received include over $7.4 million in gross toll revenues and nearly 
$913,000 in violation penalties.  

Public outreach and education activities continue throughout the I-580 corridor commute 
shed. These efforts are planned through the end of Fiscal Year 2016/17 in order to 
increase awareness of the express lanes, promote the benefits of the lanes, emphasize 
proper use of the facility, and encourage the public to obtain FasTrak® and FasTrak® flex 
toll tags. Current activities include outreach via social media and advertising on Waze. 

Fiscal Impact:  There is no fiscal impact. 

Attachments 

A. I-580 Corridor Express Lane Location Map 
B. I-580 Corridor Heat Maps July – December 2016 

Staff Contact 

Liz Rutman, Express Lanes Operation and Maintenance Manager 
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I-580 Policy Committee

I-580 Express Lanes Project
Location Map
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Memorandum 6.3 

 

DATE: February 16, 2017 

SUBJECT: FY2016-17 Second Quarter Report of Claims Acted Upon Under the 
Government Claims Act 

RECOMMENDATION: Receive the FY2016-17 Second Quarter Report of Claims Acted Upon 
Under the Government Claims Act 

 

Summary 

There were no actions taken by staff under the Government Claims Act during the 
second quarter of FY2016-17. 

Background 

Tort claims against Alameda CTC and other California government entities are governed 
by the Government Claims Act (Act).  The Act allows the Commission to delegate 
authority to an agency employee to review, reject, allow, settle, or compromise tort 
claims pursuant to a resolution adopted by the Commission.  If the authority is delegated 
to an employee, that employee can only reject claims or allow, settle, or compromise 
claims $50,000 or less.  The decision to allow, settle, or compromise claims over $50,000 
must go before the Commission for review and approval. 

California Government Code section 935.4 states: 

“A charter provision, or a local public entity by ordinance or resolution, may 
authorize an employee of the local public entity to perform those functions of 
the governing body of the public entity under this part that are prescribed by 
the local public entity, but only a charter provision may authorize that 
employee to allow, compromise, or settle a claim against the local public 
entity if the amount to be paid pursuant to the allowance, compromise or 
settlement exceeds fifty thousand dollars ($50,000).  A Charter provision, 
ordinance, or resolution may provide that, upon the written order of that 
employee, the auditor or other fiscal officer of the local public entity shall 
cause a warrant to be issued upon the treasury of the local public entity in the 
amount for which a claim has been allowed, compromised, or settled.” 
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On June 30, 2016, the Commission adopted a resolution which authorized the Executive 
Director to reject claims or allow, settle, or compromise claims up to and including 
$50,000.  There were no actions taken by staff under the Government Claims Act during 
the second quarter of FY2016-17.  

There have only been a handful of small claims filed against Alameda CTC and its 
predecessors over the years, and many of these claims were erroneously filed, and should 
have been filed with other agencies (such as Alameda County, AC Transit, and Caltrans). 
As staff moves forward with the implementation of Measure BB, Alameda CTC may 
experience an increase in claims against the agency as Alameda CTC puts more projects 
on the streets and highways of Alameda County and as Alameda CTC’s name is 
recognized as a funding agency on these projects.  Staff works directly with the agency’s 
insurance provider, the Special District Risk Management Authority (SDRMA), when claims 
are received so that responsibility may be determined promptly and they might be 
resolved expediently or referred to the appropriate agency.  This saves Alameda CTC 
money because when working with the SDRMA directly, much of the legal costs to 
address these claims are covered by insurance. 

Fiscal Impact: There is no fiscal impact. 

Staff Contact  

Patricia Reavey, Deputy Executive Director of Finance and Administration 
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Memorandum 6.4 

DATE: February 16, 2017 

SUBJECT: Alameda CTC FY2016-17 Second Quarter Investment Report 

RECOMMENDATION: Approve the Alameda CTC FY2016-17 Second Quarter Investment 
Report.  

 

Summary  

The Quarterly Consolidated Investment Report (Attachment A) provides balance and 
average return on investment information for all cash and investments held by the 
Alameda CTC as of December 31, 2016.  The report also shows balances as of June 30, 
2016 for comparison purposes.  The Portfolio Review for Quarter Ending December 31, 
2016 (Attachment B), prepared by GenSpring, provides a review and outlook of current 
market conditions, an investment strategy to maximize return without compromising 
safety and liquidity, and an overview of the strategy used to develop the bond proceeds 
portfolio.  Alameda CTC has sufficient cash flow to meet expenditure requirements over 
the next six months. 

Activity 

The following are key highlights of cash and investment information as of 
 December 31, 2016: 

• As of December 31, 2016, total cash and investments held by the Alameda CTC 
was $462.8 million, an increase of $44.1 million or 10.5% over June 30, 2016. 

• The 1986 Measure B investment balance decreased by $1.3 million or 1.0% from the 
prior year-end balance due to capital projects expenditures.  The 2000 Measure B 
investment balance increased $15.9 million or 10.3% due to an accumulation of 
sales tax revenues primarily in the debt service fund which has been set aside to 
pay the principal payment due on the outstanding bonds in March 2017.   The 2014 
Measure BB investment balance increased $27.5 million or 41.8% mostly due to a 
collaborative initiation process with member agencies to put required agreements 
in place which would authorize invoicing for expenditures incurred on Measure BB 
projects.  The ACCMA investment balance increased $2.0 million or 3.4% primarily 
due to the reimbursement of grant funds which slightly outpaced expenditures in 
the first quarter as CMA projects wind down. 
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Investment yields have increased slightly with the approximate average return on 
investments for the second quarter at 0.63% compared to the prior year’s average return 
of 0.46%.  Return on investments were projected for the FY2016-17 budget year at varying 
rates ranging from 0.2% - 0.7% depending on investment type. 

Fiscal Impact: There is no fiscal impact.  

Attachments 

A. Consolidated Investment Report as of December 31, 2016 
B. Portfolio Review for Quarter Ending December 31, 2016 (provided by GenSpring) 
C. Fixed Income Portfolio as of December 31, 2016 

Staff Contact 

Patricia Reavey, Deputy Executive Director of Finance and Administration 

Lily Balinton, Director of Finance 

Yoana Navarro, Accounting Manager 
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Un-Audited
1986 Measure B Investment Balance Interest earned

Investment Balance Interest earned Approx. ROI  Budget Difference June 30, 2016 FY 2015-2016
 Bank Accounts 1,698,478$   1,732$   0.20% 2,924,961$   8,766 
State Treasurer Pool (LAIF) (1) 11,339,634 36,740 0.65% 11,806,194 62,150 
Investment Advisor (1) (2) 114,707,446 454,670 0.79% 114,339,737 699,222 
 Loan to ACCMA 10,000,000 - - 10,000,000 - 

1986 Measure B Total 137,745,558$   493,142$   0.72% 105,000$   388,142$   139,070,893$   770,137$  
Approx. ROI 0.55%

$212,777,522 $12,425,608
Un-Audited

2000 Measure B Investment Balance Interest earned
Investment Balance Interest earned Approx. ROI  Budget Difference June 30, 2016 FY 2015-2016

 Bank Accounts 4,931,710$   2,893$   0.12% 6,165,527$   15,678$  
State Treasurer Pool (LAIF) (1) 30,341,606 82,403 0.54% 29,931,996 114,809 
Investment Advisor (1) (2) 105,083,750 361,731 0.69% 96,727,857 511,093 
2014 Series A Bond Project Fund (1) 1,155 2,158 0.07% 5,778,998 29,488 
2014 Series A Bond Interest Fund (1) 6,347,973 32,820 1.03% 9,158,139 86,048 
2014 Series A Bond Principal Fund (1) 17,320,595 17,542 0.20% - - 
Project Deferred Revenue (1) (3) 7,437,227 24,246 0.65% 7,753,151 34,739 

2000 Measure B Total 171,464,015$   523,793$   0.61% 220,000$   303,793$   155,515,667$   791,855$  
Approx. ROI 0.51%

Un-Audited
2014 Measure BB Investment Balance Interest earned

Investment Balance Interest earned Approx. ROI  Budget Difference June 30, 2016 FY 2015-2016
 Bank Accounts 2,362,892$   4,432$   0.38% 12,751,139$   33,307$  
State Treasurer Pool (LAIF) (1) 60,996,593 190,602$   0.62% 53,043,649 100,165 
Investment Advisor (1) (2) 29,950,309 35,526$   0.24% - - 

2014 Measure BB Total 93,309,795$   230,561$   0.49% 110,000$   120,561$   65,794,788$   133,472$  
Approx. ROI 0.20%

Un-Audited
ACCMA Investment Balance Interest earned

Investment Balance Interest earned Approx. ROI Budget Difference June 30, 2016 FY 2015-2016
 Bank Accounts 8,406,266$   8,346$   0.20% 20,552,837$   34,696$  
State Treasurer Pool (LAIF) (1) 52,464,155 158,108 0.60% 33,601,132 119,890 
Project Deferred Revenue (1) (4) 9,413,882 32,796 0.70% 14,124,614 65,492 
 Loan from ACTA (10,000,000) - - (10,000,000) - 

ACCMA Total 60,284,302$   199,250$   0.66% 52,500$   146,750$   58,278,584$   220,078$   
Approx. ROI 0.38%

Alameda CTC TOTAL 462,803,669$   1,446,746$   0.63% 487,500$   959,246$   418,659,932$   1,915,542$  

Notes: 
(1) All investments are marked to market on the financial statements at the end of the fiscal year per GASB 31 requirements.
(2) See attachments for detail of investment holdings managed by Investment Advisor.
(3) Project funds in deferred revenue are invested in LAIF with interest accruing back to the respective fund which includes TVTC funds.
(4) Project funds in deferred revenue are invested in LAIF with interest accruing back to the respective fund which include VRF, TVTC, San Leandro Marina, TCRP, PTMISEA and Cal OES.
(5) Alameda CTC has sufficient cash flow to meet expenditure requirements over the next six months.

Alameda CTC
Consolidated Investment Report

As of December 31, 2016

Interest Earned FY 2015-2016
As of December 31, 2016

Interest Earned FY 2015-2016

As of December 31, 2016

As of December 31, 2016

Interest Earned FY 2015-2016
As of December 31, 2016

Interest Earned FY 2015-2016

6.4A
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Alameda County Transportation Commission 

Portfolio Review for the Quarter Ending 

 December 31, 2016 

Fixed Income Market Review and Outlook 

The Federal Reserve’s quarter-point interest rate move in December bolstered the US dollar 

and touched off more adjustments, particularly for currencies. The US Dollar Index ebbed a 

little at year-end, but not before registering its highest level since 2002. 

The yield on the 10-year US Treasury ended 2016 at 2.44%, just off of its highest level for the 

year of nearly 2.60%, which was reached in mid-December.  

Most bond sectors managed small gains during December, but it was not enough to rescue 

fourth quarter returns. Moreover, much of the gains achieved earlier in 2016 were wiped out. 

Nonetheless, US core bonds posted modest gains for 2016, their third straight annual gain.  

Portfolio Allocation 

As of the end of the quarter, the consolidated Alameda CTC portfolio including a new portfolio 

established for Measure BB funds consisted of 38.8% US Government Agency securities, 36.6% 

US Treasury securities, 23.4% High Grade Corporate Bonds and 1.2% of cash and cash 

equivalents.   

Compliance with Investment Policy Statement 

For the quarter ending December 31, 2016 the Alameda CTC portfolio continues to have two 

compliance items of note which are expected to remain through maturity of the bonds in the 

first quarter of FY2017-18; 

(1) Anheuser Busch bonds were purchased for both the 1986 Measure B and the 2000

Measure B investment portfolios in May of 2015. The invested amounts are $3,000,000

in each account. The security has a maturity date of 7/15/17. The credit ratings at the

time of purchase were A2/A by Moody’s and S&P, respectively. In part due to a

proposed merger, the security’s credit rating was downgraded to A3 by Moody’s and A- 

by S&P. Based on the credit outlook and strong fundamentals, we recommend that

Alameda CTC continue to hold the security, and the Alameda CTC investment officer

agreed.

6.4B
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(2) On September 9, 2016 $1,000,000 of JP Morgan bonds were purchased in the 2000 

Measure B investment portfolio. The bond has a maturity of 8/15/2017 with credit 

ratings of A3/A- by Moody’s and S&P, respectively. The trade was made in error as the 

credit ratings for Moody and S&P are a half notch below the minimum ratings of A2/A 

allowed in the investment policy. The underlying credit is considered stable and 

expected to maintain its current rating until maturity. The stable outlook is based on 

the bank’s suitable capitalization and stable retail and commercial banking platforms 

which offset its more volatile investment banking operations. With a competitive yield 

of 1.39% and less than a year to maturity, we recommend that Alameda CTC hold the 

security to maturity, and the Alameda CTC investment officer agreed that at this 

juncture that is the best decision for Alameda CTC.   

Both credits will be carefully monitored by GenSpring on a monthly basis.  

 

Budget Impact 
  
The portfolio’s performance is reported on a total economic return basis.  This method 

includes the coupon interest, amortization of discounts and premiums, capital gains and losses 

and price changes (i.e., unrealized gains and losses) but does not include the deduction of 

management fees. For the quarter ending December 31, 2016, the 1986 Measure B portfolio 

returned -0.06%. This compares to the benchmark return of -0.04%. For the quarter ending 

December 31, 2016, the 2000 Measure B portfolio returned 0.02%. This compares to the 

benchmark return of 0.10%. For the quarter ending December 31, 2016, the 2014 Measure BB 

portfolio returned 0.06%. This compares to the benchmark return of 0.07%. This return 

represents investments purchased in mid-October 2016, not a full quarter. The exhibit below 

shows the performance of the Alameda CTC’s portfolios relative to their respective 

benchmarks. 
 

The portfolio’s yield to maturity, the return the portfolio will earn in the future if all securities 

are held to maturity, is also reported. This calculation is based on the current market value of 

the portfolio including unrealized gains and losses. For the quarter ending December 31, 2016, 

the 1986 Measure B portfolio’s yield to maturity or call was 1.01%. The benchmark’s yield to 

maturity was 0.84%.  For the quarter ending December 31, 2016, the 2000 Measure B 

portfolio’s yield to maturity or call was 0.87%. The benchmark’s yield to maturity was 0.70%.  

For the quarter ending December 31, 2016, the 2014 Measure BB portfolio’s yield to maturity 

or call was 0.72%. The benchmark’s yield to maturity was 0.59%.   
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Bond Proceeds Portfolios 

 
On March 4, 2014, in conjunction with the issuance of the Alameda County Transportation 
Commission Sales Tax Revenue Bonds, Series 2014, (the Series 2014 Bonds), Alameda CTC 
established both an Interest Fund and Project Fund at Union Bank of California, the Series 
2014 Bond trustee. These portfolios were initially funded with $108,944,688 in the Project 
Fund and $20,335,856 in the Interest Fund, which was an amount net of the initial drawdown 
for bond related project costs incurred prior to closing. 
 
As of December 31, 2016, nearly all of the funds had been distributed from the Project Fund 
in the amount of $109,105,985.46 which includes interest earnings on the bond funds, and 
$14,205,863.75 had been distributed from the Interest Fund. The quarter end values of the 

Alameda CTC

Quarterly Review - Account vs. Benchmark
 Rolling 4 Quarters

Trailing 

Trailing 12 Months Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16 12 Months

MONTHLY PERFORMANCE DATA

1986 Measure B 0.26% 0.08% 0.16% 0.03% -0.01% 0.24% 0.02% -0.02% 0.05% 0.03% -0.15% 0.06% 0.75%

2000 Measure B 0.12% 0.06% 0.10% 0.05% 0.00% 0.14% 0.04% 0.03% 0.05% 0.04% -0.08% 0.06% 0.61%

2014 Measure BB 0.00% 0.06% 0.06%

Benchmark - 1986 MB1 0.28% 0.01% 0.13% 0.09% -0.05% 0.32% 0.01% -0.05% 0.10% 0.01% -0.10% 0.05% 0.80%

Benchmark - 2000 MB2 0.17% -0.01% 0.11% 0.10% -0.02% 0.20% 0.03% -0.01% 0.09% 0.04% 0.01% 0.05% 0.76%

Benchmark - 2014 MBB
3

0.02% 0.05% 0.07%

 (1986 Measure B) Benchmark is a customized benchmark comprised of 25% ML 1 -3 year Tsy index, 25% ML 6mo. Tsy index and 50% ML 1 year Tsy index

 (2014 Measure BB) Benchmark is the ML 6mo. Tsy index 

Note: Past performance is not an indication of future results. Performance is presented prior to the deduction of investment management fees. 

 (2000 Measure B) Benchmark is currently a customized benchmark comprised of 50% ML 6mo. Tsy index and 50% ML 1 year Tsy index. 
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Project and Interest Funds, including unrealized gains and losses, were $1,154.85 and 
$6,388,664.59 respectively. 
 
The portfolios were invested by buying allowable high grade fixed income securities. As of 
December 31, 2016 the average life of the cash flows for the Interest Fund was roughly 0.46 
years while the average life of the cash flows of the Project Fund was anticipated to be 
approximately 1 week.   
 
One way to measure the anticipated return of the portfolios is their yield to maturity. This is 
the return the portfolio will earn in the future if all securities are held to maturity. This 
calculation is based on the current market value of the portfolio. As of the end of the quarter 
the Interest Fund portfolio’s yield to maturity was 0.74% and the Project Fund portfolio’s yield 
to maturity was 0.46% (the current money market fund yield).  By comparison, an investment 
in a U.S. Treasury note of comparable average maturity at the end of the month would yield 
0.59% and 0.42% respectively. 

For the quarter ending December 31, 2016, the Alameda CTC Series 2014 Bonds Interest Fund 
and Project Fund portfolios were invested in compliance with the Bond Indenture dated 
February 1, 2014.  
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FIXED INCOME PORTFOLIO
Alameda County Transportation Commission

ACTA 1986 Measure B
Account # N001
December 31, 2016

Yield
Security Unit Total Market Accrued Pct To Dur-

Quantity Symbol Security Moody S & P Cost Cost Price Value Interest Total Market Value Assets Mat ation

CASH
61747c70s MORGAN STANLEY GOVERNMENT INST 11,601.66 11,601.66 11,601.66 0.01 0.0
pendingcash PENDING SETTLEMENT 361.80 361.80 361.80 0.00 0.0

11,963.46 11,963.46 11,963.46 0.01 0.0

CORPORATE BONDS
1,000,000.0000 25468pcs3 DISNEY WALT CO MTNS BE A2 A 100.63 1,006,290.00 100.01 1,000,110.00 4,250.00 1,004,360.00 0.87 1.01 0.1

1.125% Due 02-15-17
1,000,000.0000 17275rak8 CISCO SYS INC A1 AA- 103.34 1,033,370.00 100.44 1,004,422.00 9,362.50 1,013,784.50 0.88 0.94 0.2

3.150% Due 03-14-17
1,000,000.0000 94974bfd7 WELLS FARGO CO MTN BE A2 A 101.77 1,017,700.00 100.28 1,002,830.00 3,091.67 1,005,921.67 0.88 1.28 0.4

2.100% Due 05-08-17
1,000,000.0000 037833bb5 APPLE INC AA1 AA+ 100.10 1,001,000.00 99.98 999,842.00 1,200.00 1,001,042.00 0.87 0.94 0.4

0.900% Due 05-12-17
1,500,000.0000 084664bs9 BERKSHIRE HATHAWAY FIN CORP AA2 AA 101.35 1,520,175.00 100.19 1,502,805.00 3,066.67 1,505,871.67 1.31 1.09 0.4

1.600% Due 05-15-17
3,000,000.0000 91159hhd5 U S BANCORP MTNS BK ENT A1 A+ 101.52 3,045,480.00 100.14 3,004,275.00 6,325.00 3,010,600.00 2.62 1.25 0.4

1.650% Due 05-15-17
1,000,000.0000 89233p6d3 TOYOTA MTR CRD CORP MTN BE AA3 AA- 101.32 1,013,200.00 100.22 1,002,249.00 1,895.83 1,004,144.83 0.88 1.16 0.4

1.750% Due 05-22-17
1,000,000.0000 88579yae1 3M CO A1 AA- 100.35 1,003,500.00 99.91 999,122.00 138.89 999,260.89 0.87 1.17 0.5

1.000% Due 06-26-17
3,000,000.0000 03523tbn7 ANHEUSER BUSCH INBEV WORLDWIDE A3 A- 100.78 3,023,430.00 100.09 3,002,619.00 19,020.83 3,021,639.83 2.62 1.21 0.5

1.375% Due 07-15-17
1,000,000.0000 911312ap1 UNITED PARCEL SERVICE INC A1 A+ 100.33 1,003,320.00 99.96 999,568.00 2,812.50 1,002,380.50 0.87 1.18 0.7

1.125% Due 10-01-17
2,500,000.0000 713448db1 PEPSICO INC A1 A 100.05 2,501,250.00 99.93 2,498,345.00 5,416.67 2,503,761.67 2.18 1.08 0.8

1.000% Due 10-13-17
2,500,000.0000 22160kae5 COSTCO WHSL CORP NEW A1 A+ 100.14 2,503,475.00 99.90 2,497,585.00 1,250.00 2,498,835.00 2.18 1.22 0.9

1.125% Due 12-15-17
2,500,000.0000 458140al4 INTEL CORP A1 A+ 100.55 2,513,750.00 100.15 2,503,757.50 1,500.00 2,505,257.50 2.19 1.19 0.9

1.350% Due 12-15-17
1,700,000.0000 05531fam5 BB&T CORPORATION A2 A- 99.52 1,691,806.00 99.84 1,697,196.70 11,571.81 1,708,768.51 1.48 1.61 1.0

1.450% Due 01-12-18
1,000,000.0000 166764av2 CHEVRON CORP NEW AA2 AA- 99.72 997,200.00 99.90 999,018.00 4,512.08 1,003,530.08 0.87 1.45 1.2

1.365% Due 03-02-18
2,500,000.0000 594918as3 MICROSOFT CORP AAA AAA 99.70 2,492,500.00 99.73 2,493,372.50 4,166.67 2,497,539.17 2.18 1.20 1.3

1.000% Due 05-01-18
27,367,446.00 27,207,116.70 79,581.11 27,286,697.81 23.77 1.20 0.7

GOVERNMENT BONDS
2,900,000.0000 3135g0gy3 FEDERAL NATL MTG ASSN AAA AA+ 100.68 2,919,691.00 100.05 2,901,371.70 15,204.86 2,916,576.56 2.53 0.68 0.1

1.250% Due 01-30-17
5,000,000.0000 912828j35 UNITED STATES TREAS NTS AAA AA+ 100.00 5,000,000.00 100.01 5,000,460.00 8,494.48 5,008,954.48 4.37 0.44 0.2

0.500% Due 02-28-17
2,000,000.0000 3137eadc0 FEDERAL HOME LN MTG CORP AAA AA+ 100.62 2,012,340.00 100.08 2,001,602.00 6,277.78 2,007,879.78 1.75 0.56 0.2

1.000% Due 03-08-17
1,000,000.0000 3135g0zb2 FEDERAL NATL MTG ASSN AAA AA+ 100.32 1,003,180.00 100.04 1,000,389.00 1,479.17 1,001,868.17 0.87 0.61 0.3

0.750% Due 04-20-17

1
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FIXED INCOME PORTFOLIO
Alameda County Transportation Commission

ACTA 1986 Measure B
Account # N001
December 31, 2016

Yield
Security Unit Total Market Accrued Pct To Dur-

Quantity Symbol Security Moody S & P Cost Cost Price Value Interest Total Market Value Assets Mat ation

10,000,000.0000 912828k66 UNITED STATES TREAS NTS AAA AA+ 99.73 9,972,656.25 99.99 9,999,300.00 8,563.54 10,007,863.54 8.74 0.52 0.3
0.500% Due 04-30-17

3,000,000.0000 912828tg5 UNITED STATES TREAS NTS AAA AA+ 99.93 2,997,890.64 99.90 2,996,952.00 6,277.17 3,003,229.17 2.62 0.67 0.6
0.500% Due 07-31-17

2,000,000.0000 3130a6sw8 FEDERAL HOME LOAN BANKS AAA AA+ 99.97 1,999,340.00 100.06 2,001,282.00 666.67 2,001,948.67 1.75 0.93 1.0
1.000% Due 12-19-17

3,000,000.0000 912828hr4 UNITED STATES TREAS NTS AAA AA+ 105.50 3,164,882.82 102.80 3,084,141.00 39,666.67 3,123,807.67 2.69 0.98 1.1
3.500% Due 02-15-18

2,000,000.0000 3137eadp1 FEDERAL HOME LN MTG CORP AAA AA+ 99.52 1,990,460.00 99.87 1,997,400.00 5,541.67 2,002,941.67 1.75 0.98 1.2
0.875% Due 03-07-18

3,000,000.0000 912828qb9 UNITED STATES TREAS NTS AAA AA+ 104.16 3,124,921.89 102.35 3,070,431.00 21,802.08 3,092,233.08 2.68 0.98 1.2
2.875% Due 03-31-18

2,500,000.0000 3130a4gj5 FEDERAL HOME LOAN BANKS AAA AA+ 100.02 2,500,500.00 100.08 2,501,930.00 5,156.25 2,507,086.25 2.19 1.06 1.3
1.125% Due 04-25-18

6,000,000.0000 912828xa3 UNITED STATES TREAS NTS AAA AA+ 100.48 6,029,062.50 99.96 5,997,888.00 7,790.06 6,005,678.06 5.24 1.03 1.4
1.000% Due 05-15-18

5,000,000.0000 3135g0wj8 FEDERAL NATL MTG ASSN AAA AA+ 100.20 5,010,000.00 99.72 4,986,000.00 4,861.11 4,990,861.11 4.36 1.08 1.4
0.875% Due 05-21-18

2,500,000.0000 912828qq6 UNITED STATES TREAS NTS AAA AA+ 103.19 2,579,687.50 101.86 2,546,582.50 5,112.85 2,551,695.35 2.22 1.05 1.4
2.375% Due 05-31-18

5,000,000.0000 3137eabp3 FEDERAL HOME LN MTG CORP AAA AA+ 106.92 5,346,000.00 105.42 5,271,125.00 12,187.50 5,283,312.50 4.61 1.09 1.4
4.875% Due 06-13-18

5,000,000.0000 3135g0e33 FEDERAL NATL MTG ASSN AAA AA+ 100.57 5,028,500.00 100.00 5,000,100.00 25,156.25 5,025,256.25 4.37 1.12 1.5
1.125% Due 07-20-18

3,000,000.0000 3130a8pk3 FEDERAL HOME LOAN BANKS AAA AA+ 99.65 2,989,500.00 99.21 2,976,156.00 7,500.00 2,983,656.00 2.60 1.13 1.6
0.625% Due 08-07-18

2,500,000.0000 912828re2 UNITED STATES TREAS NTS AAA AA+ 101.40 2,535,066.98 100.63 2,515,625.00 12,741.71 2,528,366.71 2.20 1.12 1.6
1.500% Due 08-31-18

5,000,000.0000 3135g0ym9 FEDERAL NATL MTG ASSN AAA AA+ 102.08 5,104,000.00 101.16 5,057,950.00 26,822.92 5,084,772.92 4.42 1.19 1.7
1.875% Due 09-18-18

5,000,000.0000 912828rh5 UNITED STATES TREAS NTS AAA AA+ 101.18 5,059,001.10 100.38 5,018,750.00 17,565.25 5,036,315.25 4.38 1.16 1.7
1.375% Due 09-30-18

3,000,000.0000 3137eaed7 FEDERAL HOME LN MTG CORP AAA AA+ 99.85 2,995,620.00 99.46 2,983,695.00 7,656.25 2,991,351.25 2.61 1.18 1.8
0.875% Due 10-12-18

3,000,000.0000 3136g0x22 FEDERAL NATL MTG ASSN AAA AA+ 100.06 3,001,740.00 99.47 2,984,061.00 5,166.67 2,989,227.67 2.61 1.29 1.8
1.000% Due 10-29-18

4,000,000.0000 912828rp7 UNITED STATES TREAS NTS AAA AA+ 101.77 4,070,625.00 101.07 4,042,656.00 11,988.95 4,054,644.95 3.53 1.16 1.8
1.750% Due 10-31-18

1,300,000.0000 912828n22 UNITED STATES TREAS NTS AAA AA+ 100.00 1,300,000.00 100.11 1,301,422.20 758.93 1,302,181.13 1.14 1.19 1.9
1.250% Due 12-15-18

87,734,665.68 87,237,269.40 264,438.76 87,501,708.16 76.22 0.95 1.2

TOTAL PORTFOLIO 115,114,075.14 114,456,349.56 344,019.87 114,800,369.43 100.00 1.01 1.1

2
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FIXED INCOME PORTFOLIO
Alameda County Transportation Commission

ACTIA 2000 Measure B
Account # N001UNB1

December 31, 2016

Yield
Security Unit Total Market Accrued Pct To Dur-

Quantity Symbol Security Moody S & P Cost Cost Price Value Interest Total Market Value Assets Mat ation

CASH
61747c70s MORGAN STANLEY GOVERNMENT INST 15,421.54 15,421.54 15,421.54 0.01 0.0
pendingcash PENDING SETTLEMENT 2,511,569.69 2,511,569.69 2,511,569.69 2.39 0.0

2,526,991.23 2,526,991.23 2,526,991.23 2.41 0.0

CORPORATE BONDS
1,250,000.0000 69353rcg1 PNC BK N A PITTSBURGH PA A2 A 100.00 1,249,962.50 100.01 1,250,087.50 6,015.63 1,256,103.13 1.19 0.99 0.1

1.125% Due 01-27-17
1,500,000.0000 17275rat9 CISCO SYS INC A1 AA- 100.35 1,505,280.00 99.99 1,499,797.50 5,408.33 1,505,205.83 1.43 1.16 0.2

1.100% Due 03-03-17
3,000,000.0000 87612eap1 TARGET CORP A2 A 104.18 3,125,490.00 101.37 3,041,094.00 26,875.00 3,067,969.00 2.90 1.23 0.3

5.375% Due 05-01-17
1,000,000.0000 94974bfd7 WELLS FARGO CO MTN BE A2 A 100.95 1,009,500.00 100.28 1,002,830.00 3,091.67 1,005,921.67 0.96 1.28 0.4

2.100% Due 05-08-17
1,000,000.0000 037833bb5 APPLE INC AA1 AA+ 100.08 1,000,790.00 99.98 999,842.00 1,200.00 1,001,042.00 0.95 0.94 0.4

0.900% Due 05-12-17
3,000,000.0000 717081dj9 PFIZER INC A1 AA 100.28 3,008,490.00 100.00 3,000,042.00 4,216.67 3,004,258.67 2.86 1.09 0.4

1.100% Due 05-15-17
1,000,000.0000 91159hhd5 U S BANCORP MTNS BK ENT A1 A+ 100.56 1,005,590.00 100.14 1,001,425.00 2,108.33 1,003,533.33 0.95 1.25 0.4

1.650% Due 05-15-17
3,000,000.0000 89233p6d3 TOYOTA MTR CRD CORP MTN BE AA3 AA- 100.82 3,024,690.00 100.22 3,006,747.00 5,687.50 3,012,434.50 2.87 1.16 0.4

1.750% Due 05-22-17
3,000,000.0000 03523tbn7 ANHEUSER BUSCH INBEV WORLDWIDE A3 A- 100.78 3,023,430.00 100.09 3,002,619.00 19,020.83 3,021,639.83 2.86 1.21 0.5

1.375% Due 07-15-17
1,000,000.0000 48126eaa5 JPMORGAN CHASE & CO A3 A- 100.77 1,007,690.00 100.37 1,003,706.00 7,555.56 1,011,261.56 0.96 1.39 0.6

2.000% Due 08-15-17
1,500,000.0000 06406hce7 BANK NEW YORK MTN BK ENT A1 A 100.29 1,504,380.00 99.91 1,498,713.00 8,450.00 1,507,163.00 1.43 1.38 1.1

1.300% Due 01-25-18
1,000,000.0000 084664by6 BERKSHIRE HATHAWAY FIN CORP AA2 AA 101.50 1,015,000.00 100.71 1,007,122.00 7,555.56 1,014,677.56 0.96 1.55 1.6

2.000% Due 08-15-18
1,000,000.0000 25468pdd5 DISNEY WALT CO MTNS BE A2 A 100.67 1,006,670.00 100.18 1,001,835.00 4,333.33 1,006,168.33 0.95 1.39 1.7

1.500% Due 09-17-18
1,000,000.0000 07330nad7 BB&T BRH BKG & TR CO GLOBAL BK A1 A 101.67 1,016,700.00 101.00 1,009,956.00 4,855.56 1,014,811.56 0.96 1.73 1.7

2.300% Due 10-15-18
1,000,000.0000 291011ax2 EMERSON ELEC CO A2 A 108.13 1,081,300.00 106.41 1,064,123.00 11,083.33 1,075,206.33 1.01 1.60 1.7

5.250% Due 10-15-18
24,584,962.50 24,389,939.00 117,457.29 24,507,396.29 23.24 1.25 0.6

GOVERNMENT BONDS
5,000,000.0000 3137eadt3 FEDERAL HOME LN MTG CORP AAA AA+ 100.24 5,011,945.00 100.04 5,002,240.00 15,677.08 5,017,917.08 4.77 0.55 0.1

0.875% Due 02-22-17
5,000,000.0000 313313ce6 FEDL FARM CRED BK CONS DISC NT AAA AA+ 99.51 4,975,458.33 99.93 4,996,530.00 0.00 4,996,530.00 4.76 0.47 0.1

0.000% Due 02-22-17
11,000,000.0000 912828j35 UNITED STATES TREAS NTS AAA AA+ 100.00 11,000,000.00 100.01 11,001,012.00 18,687.85 11,019,699.85 10.48 0.44 0.2

0.500% Due 02-28-17
3,000,000.0000 912828sm3 UNITED STATES TREAS NTS AAA AA+ 100.28 3,008,320.32 100.12 3,003,714.00 7,664.84 3,011,378.84 2.86 0.50 0.2

1.000% Due 03-31-17
4,000,000.0000 3135g0zb2 FEDERAL NATL MTG ASSN AAA AA+ 100.03 4,001,080.00 100.04 4,001,556.00 5,916.67 4,007,472.67 3.81 0.61 0.3

0.750% Due 04-20-17
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FIXED INCOME PORTFOLIO
Alameda County Transportation Commission

ACTIA 2000 Measure B
Account # N001UNB1

December 31, 2016

Yield
Security Unit Total Market Accrued Pct To Dur-

Quantity Symbol Security Moody S & P Cost Cost Price Value Interest Total Market Value Assets Mat ation

4,000,000.0000 3135g0ja2 FEDERAL NATL MTG ASSN AAA AA+ 100.37 4,014,813.76 100.15 4,006,028.00 8,000.00 4,014,028.00 3.82 0.65 0.3
1.125% Due 04-27-17

1,300,000.0000 3130a5ep0 FEDERAL HOME LOAN BANKS AAA AA+ 99.75 1,296,711.00 99.96 1,299,446.20 699.65 1,300,145.85 1.24 0.73 0.4
0.625% Due 05-30-17

5,000,000.0000 912828ng1 UNITED STATES TREAS NTS AAA AA+ 102.02 5,101,171.90 100.87 5,043,360.00 11,840.28 5,055,200.28 4.81 0.66 0.4
2.750% Due 05-31-17

4,000,000.0000 313379dd8 FEDERAL HOME LOAN BANKS AAA AA+ 100.24 4,009,776.00 100.15 4,006,004.00 1,111.11 4,007,115.11 3.82 0.68 0.5
1.000% Due 06-21-17

4,000,000.0000 3135g0zl0 FEDERAL NATL MTG ASSN AAA AA+ 100.32 4,012,960.00 100.09 4,003,740.00 10,444.44 4,014,184.44 3.82 0.87 0.7
1.000% Due 09-27-17

5,000,000.0000 3137eadl0 FEDERAL HOME LN MTG CORP AAA AA+ 100.32 5,015,900.00 100.10 5,004,845.00 12,777.78 5,017,622.78 4.77 0.87 0.7
1.000% Due 09-29-17

2,000,000.0000 3137eadx4 FEDERAL HOME LN MTG CORP AAA AA+ 100.35 2,007,000.00 100.08 2,001,526.00 888.89 2,002,414.89 1.91 0.92 1.0
1.000% Due 12-15-17

1,200,000.0000 912828hr4 UNITED STATES TREAS NTS AAA AA+ 105.50 1,265,953.13 102.80 1,233,656.40 15,866.67 1,249,523.07 1.18 0.98 1.1
3.500% Due 02-15-18

2,000,000.0000 912828q45 UNITED STATES TREAS NTS AAA AA+ 100.20 2,003,984.38 99.87 1,997,422.00 4,471.15 2,001,893.15 1.90 0.98 1.2
0.875% Due 03-31-18

2,000,000.0000 3135g0wj8 FEDERAL NATL MTG ASSN AAA AA+ 100.14 2,002,700.00 99.72 1,994,400.00 1,944.44 1,996,344.44 1.90 1.08 1.4
0.875% Due 05-21-18

2,000,000.0000 3137eabp3 FEDERAL HOME LN MTG CORP AAA AA+ 106.92 2,138,400.00 105.42 2,108,450.00 4,875.00 2,113,325.00 2.01 1.09 1.4
4.875% Due 06-13-18

2,000,000.0000 3130a8pk3 FEDERAL HOME LOAN BANKS AAA AA+ 99.65 1,993,000.00 99.21 1,984,104.00 5,000.00 1,989,104.00 1.89 1.13 1.6
0.625% Due 08-07-18

2,000,000.0000 912828re2 UNITED STATES TREAS NTS AAA AA+ 101.40 2,028,053.58 100.63 2,012,500.00 10,193.37 2,022,693.37 1.92 1.12 1.6
1.500% Due 08-31-18

2,000,000.0000 3135g0ym9 FEDERAL NATL MTG ASSN AAA AA+ 102.08 2,041,600.00 101.16 2,023,180.00 10,729.17 2,033,909.17 1.93 1.19 1.7
1.875% Due 09-18-18

3,000,000.0000 912828rh5 UNITED STATES TREAS NTS AAA AA+ 101.18 3,035,400.66 100.38 3,011,250.00 10,539.15 3,021,789.15 2.87 1.16 1.7
1.375% Due 09-30-18

3,000,000.0000 912828rp7 UNITED STATES TREAS NTS AAA AA+ 102.00 3,059,892.87 101.07 3,031,992.00 8,991.71 3,040,983.71 2.89 1.16 1.8
1.750% Due 10-31-18

1,750,000.0000 912828wd8 UNITED STATES TREAS NTS AAA AA+ 100.75 1,763,125.00 100.16 1,752,803.50 3,746.55 1,756,550.05 1.67 1.16 1.8
1.250% Due 10-31-18

3,500,000.0000 912828n22 UNITED STATES TREAS NTS AAA AA+ 100.00 3,500,000.00 100.11 3,503,829.00 2,043.27 3,505,872.27 3.34 1.19 1.9
1.250% Due 12-15-18

78,287,245.93 78,023,588.10 172,109.06 78,195,697.16 74.35 0.78 0.8

TOTAL PORTFOLIO 105,399,199.66 104,940,518.33 289,566.35 105,230,084.68 100.00 0.87 0.7
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FIXED INCOME PORTFOLIO
Alameda County Transportation Commission

2014 Measure BB
Account # N001UNB4

December 31, 2016

Yield
Security Unit Total Market Accrued Pct To Dur-

Quantity Symbol Security Moody S & P Cost Cost Price Value Interest Total Market Value Assets Mat ation

CASH
61747c70s MORGAN STANLEY GOVERNMENT INST 618,695.36 618,695.36 618,695.36 2.07 0.0
pendingcash PENDING SETTLEMENT 18.72 18.72 18.72 0.00 0.0

618,714.08 618,714.08 618,714.08 2.07 0.0

CORPORATE BONDS
600,000.0000 084670bd9 BERKSHIRE HATHAWAY INC DEL AA2 AA 100.33 601,980.00 100.05 600,312.00 4,781.67 605,093.67 2.01 1.27 0.1

1.900% Due 01-31-17
600,000.0000 459200hc8 INTERNATIONAL BUSINESS MACHS AA3 AA- 100.15 600,906.00 100.02 600,135.00 3,020.83 603,155.83 2.00 0.99 0.1

1.250% Due 02-06-17
600,000.0000 25468pcs3 DISNEY WALT CO MTNS BE A2 A 100.13 600,792.00 100.01 600,066.00 2,550.00 602,616.00 2.00 1.01 0.1

1.125% Due 02-15-17
600,000.0000 69371rk54 PACCAR FINL CORP SR MTNS BK EN A1 A+ 100.31 601,842.40 100.12 600,714.00 2,826.67 603,540.67 2.01 1.00 0.2

1.600% Due 03-15-17
600,000.0000 07330nah8 BB&T CO GLOBAL BK MTN A1 A 100.02 600,120.00 99.97 599,840.40 1,466.67 601,307.07 2.00 1.09 0.3

1.000% Due 04-03-17
600,000.0000 36962g7j7 GENERAL ELEC CAP CORP MTN BE A1 AA- 100.18 601,080.00 99.97 599,822.40 958.33 600,780.73 2.00 1.32 0.4

1.250% Due 05-15-17
600,000.0000 717081dj9 PFIZER INC A1 AA 100.13 600,780.00 100.00 600,008.40 843.33 600,851.73 2.00 1.09 0.4

1.100% Due 05-15-17
600,000.0000 88579yae1 3M CO A1 AA- 100.15 600,912.00 99.91 599,473.20 83.33 599,556.53 2.00 1.17 0.5

1.000% Due 06-26-17
600,000.0000 713448cw6 PEPSICO INC A1 A 100.12 600,720.00 99.98 599,869.80 3,075.00 602,944.80 2.00 1.16 0.5

1.125% Due 07-17-17
600,000.0000 89233p6s0 TOYOTA MTR CRD CORP MTN BE AA3 AA- 100.14 600,864.00 99.99 599,922.00 1,791.67 601,713.67 2.00 1.26 0.8

1.250% Due 10-05-17
600,000.0000 68389xan5 ORACLE CORP A1 AA- 100.14 600,852.00 100.02 600,142.20 1,520.00 601,662.20 2.00 1.17 0.8

1.200% Due 10-15-17
6,610,848.40 6,600,305.40 22,917.50 6,623,222.90 22.05 1.14 0.4

GOVERNMENT BONDS
1,500,000.0000 313385as5 FEDL HOME LOAN BK CONS DISC NT AAA AA+ 99.93 1,498,927.92 99.99 1,499,778.00 0.00 1,499,778.00 5.01 0.31 0.0

0.000% Due 01-17-17
1,500,000.0000 313385ba3 FEDL HOME LOAN BK CONS DISC NT AAA AA+ 99.91 1,498,691.88 99.98 1,499,652.00 0.00 1,499,652.00 5.01 0.33 0.1

0.000% Due 01-25-17
1,000,000.0000 912828h78 UNITED STATES TREAS NTS AAA AA+ 100.04 1,000,429.69 100.01 1,000,114.00 2,092.39 1,002,206.39 3.34 0.36 0.1

0.500% Due 01-31-17
1,500,000.0000 912828sc5 UNITED STATES TREAS NTS AAA AA+ 100.14 1,502,109.38 100.04 1,500,597.00 5,492.53 1,506,089.53 5.01 0.40 0.1

0.875% Due 01-31-17
825,000.0000 313385bx3 FEDL HOME LOAN BK CONS DISC NT AAA AA+ 99.88 824,032.23 99.94 824,507.48 0.00 824,507.48 2.75 0.47 0.1

0.000% Due 02-15-17
1,350,000.0000 3137eaas8 FEDERAL HOME LN MTG CORP AAA AA+ 102.15 1,378,971.00 101.28 1,367,335.35 13,687.50 1,381,022.85 4.57 0.66 0.3

5.000% Due 04-18-17
1,500,000.0000 3135g0ja2 FEDERAL NATL MTG ASSN AAA AA+ 100.32 1,504,779.42 100.15 1,502,260.50 3,000.00 1,505,260.50 5.02 0.65 0.3

1.125% Due 04-27-17
1,500,000.0000 912828k66 UNITED STATES TREAS NTS AAA AA+ 100.00 1,500,058.59 99.99 1,499,895.00 1,284.53 1,501,179.53 5.01 0.52 0.3

0.500% Due 04-30-17
1,500,000.0000 912828ss0 UNITED STATES TREAS NTS AAA AA+ 100.20 1,502,988.29 100.11 1,501,714.50 2,247.93 1,503,962.43 5.02 0.53 0.3

0.875% Due 04-30-17

1
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FIXED INCOME PORTFOLIO
Alameda County Transportation Commission

2014 Measure BB
Account # N001UNB4

December 31, 2016

Yield
Security Unit Total Market Accrued Pct To Dur-

Quantity Symbol Security Moody S & P Cost Cost Price Value Interest Total Market Value Assets Mat ation

1,500,000.0000 3137eadv8 FEDERAL HOME LN MTG CORP AAA AA+ 100.08 1,501,170.00 100.02 1,500,247.50 5,218.75 1,505,466.25 5.01 0.72 0.5
0.750% Due 07-14-17

1,500,000.0000 3137eadj5 FEDERAL HOME LN MTG CORP AAA AA+ 100.28 1,504,155.00 100.16 1,502,331.00 6,375.00 1,508,706.00 5.02 0.72 0.6
1.000% Due 07-28-17

1,000,000.0000 912828nr7 UNITED STATES TREAS NTS AAA AA+ 101.34 1,013,359.38 100.96 1,009,609.00 9,938.86 1,019,547.86 3.37 0.72 0.6
2.375% Due 07-31-17

1,000,000.0000 912828tg5 UNITED STATES TREAS NTS AAA AA+ 99.93 999,257.81 99.90 998,984.00 2,092.39 1,001,076.39 3.34 0.67 0.6
0.500% Due 07-31-17

800,000.0000 3133edxa5 FEDERAL FARM CR BKS AAA AA+ 100.40 803,176.20 100.25 801,999.20 2,070.00 804,069.20 2.68 0.82 0.8
1.150% Due 10-10-17

1,500,000.0000 912828f54 UNITED STATES TREAS NTS AAA AA+ 100.18 1,502,636.72 100.02 1,500,234.00 2,770.83 1,503,004.83 5.01 0.85 0.8
0.875% Due 10-15-17

1,500,000.0000 3130a6lz8 FEDERAL HOME LOAN BANKS AAA AA+ 99.92 1,498,731.00 99.85 1,497,691.50 1,692.71 1,499,384.21 5.00 0.81 0.8
0.625% Due 10-26-17

700,000.0000 3135g0pq0 FEDERAL NATL MTG ASSN AAA AA+ 100.16 701,127.00 100.01 700,098.00 1,105.90 701,203.90 2.34 0.85 0.8
0.875% Due 10-26-17

1,000,000.0000 912828pf1 UNITED STATES TREAS NTS AAA AA+ 101.18 1,011,796.88 100.84 1,008,359.00 3,211.33 1,011,570.33 3.37 0.86 0.8
1.875% Due 10-31-17

22,746,398.39 22,715,407.03 62,280.65 22,777,687.67 75.88 0.61 0.4

TOTAL PORTFOLIO 29,975,960.87 29,934,426.51 85,198.15 30,019,624.65 100.00 0.72 0.4

2
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FIXED INCOME PORTFOLIO
Alameda County Transportation Commission

Interest Fund
Account # N001UNB2

December 31, 2016

Yield
Security Unit Total Market Accrued Pct To Dur-

Quantity Symbol Security Moody S & P Cost Cost Price Value Interest Total Market Value Assets Mat ation

CASH
61747c70s MORGAN STANLEY GOVERNMENT INST 290,682.53 290,682.53 290,682.53 4.57 0.0
pendingcash PENDING SETTLEMENT 94.97 94.97 94.97 0.00 0.0

290,777.50 290,777.50 290,777.50 4.58 0.0

CORPORATE BONDS
1,000,000.0000 69353rcg1 PNC BK N A PITTSBURGH PA A2 A 100.06 1,000,550.00 100.01 1,000,070.00 4,812.50 1,004,882.50 15.74 0.99 0.1

1.125% Due 01-27-17
950,000.0000 478160aq7 JOHNSON & JOHNSON AAA AAA 115.02 1,092,709.00 102.76 976,181.05 19,918.33 996,099.38 15.36 1.09 0.6

5.550% Due 08-15-17
2,093,259.00 1,976,251.05 24,730.83 2,000,981.88 31.10 1.04 0.3

GOVERNMENT BONDS
1,800,000.0000 912828b74 UNITED STATES TREAS NTS AAA AA+ 99.75 1,795,429.67 100.02 1,800,432.00 4,249.32 1,804,681.32 28.33 0.43 0.1

0.625% Due 02-15-17
1,540,000.0000 912828tm2 UNITED STATES TREAS NTS AAA AA+ 98.58 1,518,163.28 99.92 1,538,797.26 3,270.37 1,542,067.63 24.22 0.74 0.7

0.625% Due 08-31-17
750,000.0000 912828ur9 UNITED STATES TREAS NTS AAA AA+ 98.00 734,970.70 99.77 748,245.00 1,911.26 750,156.26 11.78 0.95 1.2

0.750% Due 02-28-18
4,048,563.65 4,087,474.26 9,430.95 4,096,905.21 64.32 0.64 0.5

TOTAL PORTFOLIO 6,432,600.15 6,354,502.81 34,161.78 6,388,664.59 100.00 0.74 0.4
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FIXED INCOME PORTFOLIO
Alameda County Transportation Commission

Project Fund
Account # N001UNB3

December 31, 2016

Yield
Security Unit Total Market Accrued Pct To Dur-

Quantity Symbol Security Moody S & P Cost Cost Price Value Interest Total Market Value Assets Mat ation

CASH
61747c70s MORGAN STANLEY GOVERNMENT INST 1,154.54 1,154.54 1,154.54 99.97 0.0
pendingcash PENDING SETTLEMENT 0.31 0.31 0.31 0.03 0.0

1,154.85 1,154.85 1,154.85 100.00 0.0

TOTAL PORTFOLIO 1,154.85 1,154.85 0.00 1,154.85 100.00 0.00 0.0
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Memorandum 6.5 

DATE: February 16, 2017 

SUBJECT: Alameda CTC FY2016-17 Second Quarter Financial  Report 

RECOMMENDATION: Approve the Alameda CTC FY2016-17 Second Quarter Financial Report 

Summary 

The attached FY2016-17 Second Quarter Financial Report has been prepared on a 
consolidated basis by governmental fund type including the General Fund, the I-580 
Express Lanes Operations Fund, Special Revenue Funds, the Exchange Fund, the Debt 
Service Fund, and Capital Projects Funds.  This report provides a summary of FY2016-17 
actual revenues and expenditures through December 31, 2016 with comparisons to the 
year-to-date currently adopted budget.  Variances from the year-to-date budget are 
demonstrated as a percentage of the budget used by line item as well as stating either a 
favorable or unfavorable variance in dollars.  Percentages over 100% indicate that the 
actual revenue or expenditure item is over 50% of the total annual budget through the 
second quarter of the fiscal year, and percentages under 100% indicate that the actual 
revenue or expenditure item is under 50% of the total annual budget through the second 
quarter of the fiscal year.  At the end of the second quarter, the Alameda CTC is showing 
a net increase in fund balance in the amount of $41.0 million mostly due to sales tax 
revenues received, but not yet spent primarily in the Special Revenue and Capital 
Projects Funds and an accumulation of funding in the debt service fund for the principal 
and interest payments due March 1, 2017. 

Activity 

The following are highlights of actual revenues and expenditures compared to budget as 
of December 31, 2016 by fund type: 

General Fund 
In the General Fund, the Alameda CTC’s revenues are less than budget by $2.16 million or 
18.3%, and expenditures are under budget by $3.28 million or 44.9% (see attachment A).  
These variances are mainly due to the timing of costs for Safe Routes to School Programs and 
Transportation Planning activities which were less than anticipated through the second 
quarter of the fiscal year. Expenditures for the Safe Routes to School Program and 
Transportation Planning activities in the General Fund correspond directly to revenues as 
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grant funds are received on a reimbursement basis; therefore, as expenditures increase 
through the end of the fiscal year, revenues also will increase.   

I-580 Express Lanes Operations Fund
The I-580 Express Lanes Operations Fund reports on the activity of the I-580 Express Lanes
which opened for operations on February 19, 2016.  As of December 31, 2016, the I-580
Express Lanes Operations Fund revenues were more than budget by $2.98 million or
124.1% and expenditures also were more than budget by $0.07 million or 3.5% (see
attachment B).  Budgeted toll revenues will be adjusted to reflect an increased projection
in the FY2016-17 mid-year budget update which is scheduled to go to the Commission for
approval in March.

Special Revenue Funds 
The Special Revenue Funds group is made up of various Measure B and Measure BB 
Program subfunds including subfunds for express bus; paratransit service; bike and 
pedestrian; transit oriented development; transit operations, maintenance and safety 
including affordable transit programs; freight and economic development; community 
development; technology development; and direct local distributions as well as 
congestion management program funds including Transportation Fund for Clean Air 
(TFCA) funds and Vehicle Registration Fee (VRF) funds.  In the Special Revenue Funds, 
revenues are more than budget by $5.8 million or 6.4% mainly due to actual collections of 
both sales tax and VRF revenues which were slightly higher than projected in the budget 
(see attachment C).  Expenditures in the Special Revenue Funds are $7.0 million or 7.9% 
less than budget mostly attributable to the timing of discretionary programming and 
invoices received on discretionary grants in the TFCA, VRF and sales tax funds which were 
lower than projected through the second quarter of the fiscal year.  Many programming 
agreements cover multiple years so invoices are frequently received later in the 
agreement period. 

Exchange Fund 
As of December 31, 2016, Exchange Fund revenues were less than budget by $2.0 million 
or 50.6% and expenditures also were less than budget by $2.0 million or 52.0% (see 
attachment D).  Budget in this fund is generally utilized on an as needed basis as 
exchanges are established to accommodate governmental agencies’ needs.  The 
recognition of revenue corresponds directly with expenditures; therefore as expenditures 
increase, revenue also will increase.  

Debt Service Fund 
The Government Accounting Standards Board (GASB) requires debt service, or principal 
and interest payments on bonds, to be recorded when paid. Per the bond documents, 
interest payments are required to be made to bondholders on a semi-annual basis on 
September 1 and March 1 of each year, and principal payments are required annually 
on March 1 of each year beginning in 2017.  Expenditures appear to be under budget by 
78.5%, however, the principal expenditure line will not include an amount until March, per 
GASB requirements, which will then include 100% of the amount budgeted. Actual 
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expenditures in the debt service fund will equal 100% of the budget by the end of the 
fiscal year (see attachment E). 

Capital Projects Funds 
The Capital Projects Funds incorporate all Alameda CTC capital projects whether they 
were originally projects of the Alameda County Transportation Improvement Authority 
(ACTIA) or 2000 Measure B, the Alameda County Transportation Authority (ACTA) or 1986 
Measure B or the Alameda County Congestion Management Agency (ACCMA) and also 
includes 2014 Measure BB capital projects. Alameda CTC utilizes a rolling capital budget 
system in which any unused approved budget from prior years is available to pay for 
costs in subsequent fiscal years.  Additional budget authority is requested by project only 
as needed in accordance with the budget process.  The year to date budget amount 
used for comparisons is a straight line amortization of the total approved project budget 
including unspent funds rolled over from the prior year.  Expenditures planned through 
December 31, 2016 in the budget process generally will differ from the straight line 
budgeted amount used for the comparison due to various project delivery schedules.  
However, presenting the information with this comparison may help users of the financial 
report, project managers, and the projects control team by reviewing year-to-date 
expenditures to give them an idea of how the project is progressing as compared to the 
approved budget. 

In the Capital Projects Funds, the Alameda CTC’s revenues are less than budget by $91.8 
million or 58.9% and expenditures are less than budget by $62.4 million or 52.9% (see 
attachment F). These variances are mainly due to the timing of cost for capital projects 
based on project delivery schedules and are not real budget variances expected on the 
projects.  As expenditures increase through the end of the fiscal year, revenues also will 
increase.  Alameda CTC does not anticipate any budget issues related to capital projects 
based on the currently approved capital budget.  Any additional capital project budget 
needs will be addressed in the FY2016-17 mid-year budget update which is expected to go 
to the Commission for approval in March.  
 
Limitations Calculations 

Staff has completed the limitations calculations required for both 2000 Measure B and 
2014 Measure BB related to salary and benefits and administration costs, and Alameda 
CTC is in compliance with all limitation requirements.   

Fiscal Impact:  There is no fiscal impact. 
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Attachments 

A. Alameda CTC General Fund Revenues/Expenditures Actual vs. Budget as of  
December 31, 2016 

B. Alameda CTC I-580 Express Lanes Operations Fund Revenues/Expenditures Actual vs. 
Budget as of December 31, 2016 

C. Alameda CTC Special Revenue Funds Revenues/Expenditures Actual vs. Budget as of 
December 31, 2016 

D. Alameda CTC Exchange Fund Revenues/Expenditures Actual vs. Budget as of  
December 31, 2016 

E. Alameda CTC Debt Service Fund Revenues/Expenditures Actual vs. Budget as of 
December 31, 2016 

F. Alameda CTC Capital Projects Funds Revenues/Expenditures Actual vs. Budget as of 
December 31, 2016 

Staff Contact 

Patricia Reavey, Deputy Executive Director of Finance and Administration 

Yoana Navarro, Accounting Manager 
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 YTD Actuals  YTD Budget  % Used 

 Favorable 
(Unfavorable) 

Variance 
REVENUES

Sales Tax Revenue 6,192,656         5,878,250            105.35            314,406 
Investment Income 158,549             57,500 275.74            101,049 
Member Agency Fees 697,409             697,409               100.00            - 
Other Revenues 2 6,584 0.03 (6,582) 
Regional/State/Federal Grants 2,290,815         3,717,374            61.62               (1,426,559) 
Local and Other Grants 345,433             1,490,262            23.18               (1,144,829) 

Total Revenues 9,684,864         11,847,379         (2,162,515) 

EXPENDITURES
Administration

Salaries and Benefits 1,101,033         864,692               127.33            (236,341) 
General Office Expenses 638,053             721,232               88.47               83,179 
Travel Expense 4,413 15,750 28.02               11,337 
Other Administration 930,242             1,178,150            78.96               247,908 
Commission and Community Support 90,801               109,400               83.00               18,599 
Contingency - 95,000 - 95,000 

Planning
Salaries and Benefits 520,823             469,562 110.92            (51,261) 
Planning Management and Support 15,263               315,974 4.83 300,711 
Transportation Planning 454,989             1,441,888            31.56               986,899 
Congestion Management Program 38,061               227,500               16.73               189,439 

Programs
Salaries and Benefits 241,296             197,558               122.14            (43,738) 
Programs Management and Support (34,019)              123,224               (27.61)             157,243 
Safe Routes to School Programs 100,526             1,582,472            6.35 1,481,946 
Other Programming 12,854               67,500 19.04               54,646 

Indirect Cost Recovery/Allocation
Indirect Cost Recovery from Capital, Special 
Revenue & Exchange Funds

(98,252)              (115,906)              84.77               (17,654) 

Total Expenditures 4,016,083         7,293,996            3,277,913 

Net revenue over / (under) expenditures 5,668,781         4,553,383            

ALAMEDA COUNTY TRANSPORTATION COMMISSION 
General Fund Revenues/Expenditures

December 31, 2016

6.5A
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 YTD Actuals  YTD Budget  % Used 

 Favorable 
(Unfavorable) 

Variance 
REVENUES

Toll Revenues 4,456,290          2,400,000            185.68 2,056,290               
Violation Revenues 912,998             - - 912,998 
Investment Income 9,141 - - 9,141 

Total Revenues 5,378,429          2,400,000            2,978,429               

EXPENDITURES
Operations

Salaries and Benefits 61,868 112,088                55.20               50,220 
Project Management and Support 102,561             157,500                65.12               54,939 
Other Operating Expenditures 1,918,460          1,742,500            110.10 (175,960) 

Total Expenditures 2,082,889          2,012,088            (70,801) 

Net revenue over / (under) expenditures 3,295,540          387,912                

ALAMEDA COUNTY TRANSPORTATION COMMISSION 
Enterprise Fund Revenues/Expenditures

December 31, 2016 

6.5B
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 YTD Actuals  YTD Budget  % Used 

 Favorable 
(Unfavorable) 

Variance 
REVENUES

Sales Tax Revenue 89,849,353        84,341,404     106.53             5,507,949              
Investment Income 158,008              87,500             180.58             70,508 
VRF Funds 6,407,576          6,000,000       106.79             407,576 
Other Revenues 5,430 15,626             34.75               (10,196) 
Regional/State/Federal Grants 958,442              1,105,634       86.69               (147,192) 
Local and Other Grants (5,148) 3,882               (132.61)           (9,030) 

Total Revenues 97,373,661        91,554,046     5,819,615              

EXPENDITURES
Administration

General Office Expenses 2,080 1,500               138.68             (580) 
Commission and Community Support 3,350 14,126             23.72               10,776 

Programs
Salaries and Benefits 564,522              715,836          78.86               151,314 
Programs Management 729,673              1,449,000       50.36               719,327 
VRF Programming and Other Costs 4,313,145          6,340,000       68.03               2,026,855              
Measure B/BB Direct Local Distribution 75,290,841        71,483,286     105.33             (3,807,555)             
Grant Awards 494,805              5,883,144       8.41 5,388,339              
Other Programming 59,691                2,596,404       2.30 2,536,713              

Total Expenditures 81,458,106        88,483,296     7,025,190              

Net revenue over / (under) expenditures 15,915,555        3,070,750       

ALAMEDA COUNTY TRANSPORTATION COMMISSION 
Special Revenue Fund Revenues/Expenditures

December 31, 2016

6.5C
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 YTD Actuals  YTD Budget  % Used 

 Favorable 
(Unfavorable) 

Variance 
REVENUES

Investment Income 58,392             12,500            467.14          45,892 
Exchange Program Funds 1,885,723       3,925,896       48.03            (2,040,173)            

Total Revenues 1,944,115       3,938,396       (1,994,281)            

EXPENDITURES
Salaries & Benefits 15,719             31,322            50.19            15,603 
Programs Management and Support - 18,678 - 18,678 
Programming of Funds 1,870,004       3,875,896 48.25            2,005,892 

Total Expenditures 1,885,723       3,925,896       2,040,173              

Net revenue over / (under) expenditures 58,392             12,500            

ALAMEDA COUNTY TRANSPORTATION COMMISSION 
Exchange Fund Revenues/Expenditures

December 31, 2016

6.5D
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 YTD Actuals  YTD Budget  % Used 

 Favorable 
(Unfavorable) 

Variance 
REVENUES

Investment Income 50,362                37,500              134.30             12,862 
Other Income 10,385,000        10,385,000      100.00             - 

Total Revenues 10,435,362        10,422,500      12,862 

EXPENDITURES
Bond Interest Expense 2,850,675          2,850,675        100.00             - 
Bond Principal - 10,385,000 - 10,385,000 

Total Expenditures 2,850,675          13,235,675      10,385,000              

Net revenue over / (under) expenditures 7,584,687          (2,813,175)       

ALAMEDA COUNTY TRANSPORTATION COMMISSION 
Debt Service Funds Revenues/Expenditures

December 31, 2016   

6.5E

Page 47



This page intentionally left blank 

Page 48



YTD Actuals YTD Budget  % Used 

Favorable 
(Unfavorable) 

Variance
REVENUES

Sales Tax Revenue 49,666,665       48,130,346         103.19            1,536,320 
Investment Income 955,252            292,500              326.58            662,752 
VRF Funds 62,167               1,343,453           4.63 (1,281,286) 
Other Revenues - 732 - (732) 
Regional/State/Federal Grants 3,553,607         10,885,262 32.65              (7,331,655) 
Local and Other Grants 9,796,029         95,212,661 10.29              (85,416,632)                

Total Revenues 64,033,720       155,864,953      (91,831,233)                

EXPENDITURES
Administration

Salaries & Benefits 71,608               39,282 182.29            (32,326) 
Debt Service 10,385,000       10,385,000         100.00            - 
Other Administration 179,999            164,094              109.69            (15,906) 

Capital Projects
1986 Measure B

Salaries and Benefits 37,622               74,504 50.50              36,882 
Capital Expenditures 2,190,757         19,900,913         11.01              17,710,156 

2000 Measure B
Salaries and Benefits 65,501               95,023 68.93              29,522 
Capital Expenditures 16,092,898       30,613,639         52.57              14,520,741 

2014 Measure BB
Salaries and Benefits 13,919               20,160 69.04              6,241 
Capital Expenditures 14,757,924       23,975,556         61.55              9,217,632 

ACCMA
Salaries and Benefits 14,923               54,615 27.32              39,692 
Capital Expenditures 11,783,772       32,706,968         36.03              20,923,196 

Total Expenditures 55,593,922       118,029,752      62,435,830 

Net revenue over / (under) expenditures 8,439,798         37,835,201         

ALAMEDA COUNTY TRANSPORTATION COMMISSION 
Capital Projects Funds Revenues/Expenditures

December 31, 2016

6.5F
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Memorandum 6.6 

 

DATE: February 16, 2017 

SUBJECT: Fiscal Year (FY) 2017-18 Media/PR Contract and Scope of Work 

RECOMMENDATION: Approve the FY 2017-18 Media and Public Relations Services  
Contract Plan 

 

Summary 

Alameda CTC contracts with a number of professional services consultant firms to 
assist staff in providing a range of professional services, including media and public 
relations. Involvement of highly experienced firms from the private sector continues to 
be critical to the success of Alameda CTC and its work in delivering high quality 
transportation programs and projects in Alameda County. Strategic communications 
engagement with the public, media and partners is instrumental to the success of 
Alameda CTC project and program delivery and legislative goals. 

Specifically, this recommendation will authorize the Executive Director to enter into 
negotiations and execute a professional services contract with Circlepoint for Media 
and Public Relations Services for one additional year, commencing July 1, 2017. Media 
and public relations services include communications and public relations, preparation 
of press and other public materials, assistance at public meetings and events, and 
support for agency communications and outreach needs. Circlepoint, an Alameda CTC-
certified LBE firm with offices in Oakland, California, was awarded a contract in 2016 
through a competitive bid process and the value of the current contract, which covers 
the period from July 1, 2016 to June 30, 2017, is $224,933. 

Background 

At the January Finance Committee meeting, Commissioners requested additional 
information about Alameda CTC communications and the scope of work for the FY2017-
18 Media and Public Relations Services contract. This memo provides an overview of 
current and future planned communications work under the Circlepoint contract.  Staff 
will provide a presentation with additional details about Alameda CTC communications 
methods, engagement and results at the Committee and Commission meetings. 
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With consultant assistance, Alameda CTC develops an annual Strategic Communications 
Plan which provides strategic direction regarding outreach, public education, marketing 
and media efforts related to planning, funding, project and programs delivery, 
administration and legislative advocacy conducted by Alameda CTC. The plan specifies 
outreach, education and involvement opportunities and priorities for the agency during 
the fiscal year, and includes guiding principles, key messages, editorial calendars for 
collateral material and an implementation plan and schedule based on key project and 
program milestones, and legislative goals. The Commission contracts with a local media 
and public relations firm to update and implement the plan and support the education, 
media and public involvement work that supports the success of Alameda CTC and its 
project and program delivery using a variety of communications and marketing 
methods. 

From the inception of Alameda CTC through FY 2015-16, Moore, Icafano and Goltsman, 
Inc. (MIG) provided professional media and public relations services for Alameda CTC. 
Through a competitive procurement process approved by the Commission in 2016, 
Circlepoint was awarded the contract to provide professional media and public relations 
services beginning FY 2016-17, with the option to renew for a term totaling five years. The 
contract was signed November 2, 2016. 

Circlepoint has significant experience providing media and public relations support and 
outreach for major regional transportation projects, including performing the highly 
successful media work for the I-580 Express Lanes, the I-80 SMART Corridor and the 4th Bore 
of the Caldecott Tunnel (under separate contracts). 

Since award of the FY 2016-17 Media and Public Relations contract, Circlepoint has 
updated and implemented the Strategic Communications Plan, which included 
providing key agency media and messaging strategies and support and media and 
communications support for the Affordable Student Transit Pass Program and the 
anniversary of the passage of Measure BB.  In addition, they have launched the new 
Commute Alternatives and Carpooling Promotion program, including marketing (print, 
online, social media and outdoor advertising) to promote carpooling and support the 
use of carpool apps, which is underway in 2017. As a sub consultant under a separate 
contract, Circlepoint provides critical ongoing media and marketing support for the I-580 
Express Lanes project.  

In the months remaining on the existing contract, Circlepoint will support the agency’s 
media and communications work to ensure positive media coverage of key project and 
program milestones, and support public understanding of Measure B/BB project benefits 
and delivery timelines through the implementation of the strategic communications plan, 
which also supports an effort to include article placement in local, regional and trade 
publications. Further, Circlepoint will implement the Carpool Promotion Marketing Plan to 
ensure widespread public education about carpool choices and benefits.  
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FY 2017-18 Media and Public Relations Services Scope of Work 

The proposed media and public relations services for the FY 2017-18 contract is 
summarized below. 

Strategic Communications Plan Update and Implementation: Written as a living 
document which will be updated as agency and programmatic/project needs evolve, 
the strategic communications plan will outline Alameda CTC’s communications 
objectives, key communications challenges and opportunities, target audiences, overall 
storyline and messaging, as well as the supporting messages that are tailored to specific 
audiences, projects and programs.  The consultant will use Alameda CTC’s existing FY 
2016-17 Strategic Communications Plan and metrics reports as a basis to build from and 
will include project and program milestones. 

Key elements of this work include: 
• A summary of communications objectives and desired outcomes 
• An assessment of key communications challenges and opportunities 
• Based on this assessment, a detailed approach to address challenges and 

leverage opportunities 
• A target audience analysis and list of target audiences and tools and barriers to 

reach them. This will include existing audiences, as well as new audiences that are 
important to engage as ALAMEDA CTC moves forward with the implementation of 
Measure BB. This stakeholder list may be tiered, to indicate priority audiences for FY 
2017-18 based upon agency activities 

• General and tailored messaging to engage key stakeholders, local jurisdictions 
and partner agencies, elected officials, businesses, under-served communities and 
the media 

• Metrics to measure the effectiveness of the communications and outreach plan 
(both qualitative and quantitative) 

• Title VI compliance review 
• A detailed implementation plan and schedule 

Metrics: The communications plan will also outline metrics for assessing qualitative and 
quantitative effectiveness at key intervals of implementation. The quantitative metrics will 
include ways to measure online tools, traditional media, and public workshops and 
events.  Quantitative metrics will also help test the effectiveness of specific messaging 
and communications tools in encouraging change, such as for the carpooling promotion 
program to monitor and measure whether target audiences are carpooling more (i.e. as 
measured through the number of rides logged to a rideshare app), or using express lanes 
appropriately (i.e. based upon lane use data). This data will help inform messaging and 
communication approaches. 
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Media Relations and Communications: The consultant will work with Alameda CTC to 
plan and implement media engagement opportunities, including press conferences; 
provide coaching and talking points; and help prepare for the unexpected through 
scenario-based communications plans and protocols. 

Key elements of this work include: 
• Build upon media databases 
• Develop an implementable strategy for media communications that will identify 

areas that require concerted education and outreach 
• Coordinate media purchases and placements and develop necessary artwork 
• Organize media and outreach events including press conferences, project and 

program tours, ribbon cuttings and groundbreakings 
• Draft and disseminate press releases, including follow-up calls to key media. With 

the diminishing staff and mergers of many Bay Area media outlets, the media is 
often looking for “plug and play” information, graphics, and footage 

• Respond to media requests. The consultant will work closely with staff to develop 
strategies and messaging for both standard and more sensitive inquiries 

• Assist with coordination and maintaining close contact with the media to establish 
and build positive dialogue with local and regional media outlets 

Meeting Support and Facilitation: The consultant team will help create meeting 
notifications and materials, and facilitate public workshop meetings when needed. 
 
Publications and Collateral Materials: The consultant will develop integrated, clear and 
compelling agency and project- and program-based communications and marketing 
materials for use at events, online, outdoor and through social and print media. 

Commute Alternatives Program Marketing:  The consultant will assist with the marketing 
for the Commute Alternatives Carpool Promotion Program, with a specific focus on 
marketing to encourage carpooling and transit use along key corridors, incorporating 
lessons learned from the program launch in FY 2016-17.  Example activities include 
community and partner engagement and coordination, online engagement, 
community events, ad-buys and materials development and distribution. 

Website Content Development and Support: The consultant will work with Alameda CTC 
staff to manage the development of new website content, including developing 
strategic communications goals and associated metrics and ensuring website content is 
accessible for all users. 

Fiscal Impact: The fiscal impact for this contract, renewed as a result of approving this 
item, will be negotiated and included in the draft FY 2017-18 budget which is 
scheduled to go to the Commission for approval in May 2017. 
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Attachment 

A. FY2017-18 Media and Public Relations Service Contract Presentation 

Staff Contacts  

Tess Lengyel, Deputy Executive Director of Planning and Policy 
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Alameda CTC Communications | 1

FY2017‐18 
Media and Public Relations 

Services Contract

Alameda CTC Communications | 2

Presentation Overview

• Recommendation for Media and Public Relations Services

• Overview of Consultant Team

• 2017-18 Scope of Work

• Summary of 2016 Media and Public Outreach

6.6A
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Alameda CTC Communications | 3

Recommendation

• Authorize Executive Director to enter in to negotiations and

execute a professional services agreement with Circlepoint

for Media and Public Relations Services for FY2017-18.

Alameda CTC Communications | 4

Communications Team Overview
• Media and Public Relations Contract

 Current Circlepoint contract executed November 2016 (through June 30, 2017)

 Contract is part of agency’s annually renewed contracts

• Circlepoint Background
 Alameda County firm with extensive media and public relations experience

• Caldecott 4th Bore

• I-80 SMART Corridor

• I-580 Express Lanes
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Caldecott 4th Bore
,

Alameda CTC Communications | 6

I-80 SMART
,
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Alameda CTC Communications | 7

I-580 Express Lanes 
,

Alameda CTC Communications | 8

2017-18 Scope of Work

• Strategic Communications Plan Update and Implementation

• Media Relations and Communications

• Meeting Support and Facilitation

• Publications and Collateral Materials

• Website Content Development and Support 

• Commute Alternatives Program/Carpool Marketing
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Alameda CTC Communications | 9

Carpool Promotion Expansion
• Countywide Carpool Promotion Program 

 Corridor-specific marketing to promote carpooling.

 Messages focus on HOW to carpool. 

 Ad-buy (online, print, outdoor, radio)

 Promoting BART/MTC/BATA/Scoop parking pilot; City of 
Pleasanton/Scoop partnership; all carpool apps on 
Carpool.511.org.

Alameda CTC Communications | 10

2016 Communications Overview
• Public Information Materials

 E-Newsletters
 Annual Reports
 Transportation Demand Management materials 
 Measure BB Anniversary piece
 Fact Sheets, Funding and Legislative Brochures

• Marketing and Outreach
 Carpooling
 Safe Routes to Schools and Senior/Disabled Transportation 
 Projects (580/680 Express, 880 23/29th, SR84, I-80 Gilman)

• Media
 Successful launch and positive media coverage 

• 580 Express Lanes, I-80 SMART, Student Transit Pass Program
• Press Releases and press conferences
• Ongoing media relations
• Social media
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Examples of Social Media Posts

Alameda CTC Communications | 12

Examples of Social Media Posts
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Alameda CTC Communications | 13

2016 Carpool Promotion
• Nov-Dec Carpool Promotion on Facebook 

 Website clicks (number of times people clicked through to the Alameda 

page on carpool.511.org): 9,382

 Impressions (total views of the ads): 277,984

 Reach (unique individuals seeing the ads): 75,553

Alameda CTC Communications | 14

Recommendation

• Authorize Executive Director to enter in to negotiations and 

execute a professional services agreement with Circlepoint 

for Media and Public Relations Services for FY2017-18. 
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Memorandum 6.7 
 

DATE: February 16, 2017 
 

TO: Finance and Administration Committee  
 

FROM: Arthur Dao, Executive Director 
Vanessa Lee, Clerk of the Commission 
 

SUBJECT: Alameda County Transportation Commission Annual Election for the Offices of 
Chair and Vice-Chair 
 

 
Recommendation 
It is recommended that the Commission reaffirm the Administrative Code language for the 
annual election of the Chair and Vice-Chair of the Alameda County Transportation 
Commission (Alameda CTC). 
 
Summary 
At the January 26, 2017 Commission meeting it was requested that the Finance and 
Administration Committee review the term of service of the Commission Chair and Vice-
Chair.  Specifically, the Committee is requested to confirm that the current process allows for 
the Chair and Vice Chair to serve a one-year term. 
 
The adopted Alameda CTC Administrative Code Article 4.2.9 states that the elections of the 
Chair and Vice-Chair are to take place annually at the organizational meeting each 
January. The code reads as follows: 
   
“The election of the Chair and Vice-Chair of the Commission will occur annually at the 
January Commission meeting, which will serve as the organizational meeting for the 
Commission, and such elections will be effective immediately.  If the Chair or Vice-Chair 
resigns or is removed from office, the election for Chair or Vice-Chair to serve the remainder 
of the term shall be held at the next Commission meeting.  In choosing the Chair and Vice 
Chair, Members shall give reasonable consideration to rotating these positions among the 
Geographic Areas and the transit representatives, among other factors.”   
 
Staff recommends that the language in the Administrative Code is reaffirmed so that the 
elections of the Chair and Vice-Chair continue to occur on an annual basis. This current 
language clearly implies that the service term of the Chair and Vice Chair is for one year and 
enables the Commission to elect a new Chair and Vice-Chair each year if desired.   
 
Once elected, the Chair appoints all members and the Chair and Vice-Chair of Alameda 
CTC’s six standing committees. The Chair also appoints members to serve on the I-680 Sunol 
Smart Carpool Lane Joint Powers Authority Board and other local and regional transportation 
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committees when these appointments are required by the agency. Elections and 
subsequent committee appointments are effective immediately.  
 
Fiscal Impact:  There is no fiscal impact associated with this item. 
 
Attachments  

A. Alameda CTC and Predecessor Agency Chair and Vice-Chair Matrix 
 
 
Staff Contact 
Art Dao, Executive Director 
Vanessa Lee, Clerk of the Commission  
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Alameda CTC and Predecessor Agency Chair and Vice-Chair Matrix

Term
No. of Years 

Served Chair
1/2017 - 12/2017 Rebecca Kaplan

1/2016 - 12/2016 Rebecca Kaplan

1/2015 - 12/2015 Scott Haggerty

1/2014 - 12/2014 Scott Haggerty

1/2013 - 12/2013 Scott Haggerty

1/2012 - 12/2012 Mark Green

1/2011 - 12/2011 Mark Green

8/2010 - 12/2010 4-months* Mark Green

Term
No. of Years 

Served Chair 

2/2010 - 6/2010 4-months* Mark Green 

2/2008 - 1/2010 2 Alice Lai-Bitker

7/2006 - 1/2008 1.5** Henry Chang Jr.

2/2006 - 6/2006 4-months** Roberta Cooper

2/2004 - 1/2006 2 Nate Miley

4/2002 - 1/2004 2 Shelia Young

Term
No. of Years 

Served Chair
10/2008 - 6/2010 2 Mark Green 

10/2006 - 9/2008 2 Scott Haggerty

12/2004 - 9/2006 2 Larry Reid 

10/2003 - 11/2004 1** Peter Snyder

10/2001 - 9/2003 2 Thomas Pico

*ACTIA and ACCMA merger year
** Elected official term expiration

Vice Chair

2

3

2

Alameda County Transportation Commission (Alameda CTC)

Mark Green

Alice Lai-Bitker

Alice Lai-Bitker

Roberta Cooper

Vice Chair

Vice Chair 
Scott Haggerty 

Pete Snyder


Richard Valle

Scott Haggerty

Scott Haggerty

Alameda County Tranportation Improvement Authoriry (ACTIA)

Bill Harrison

Rebecca Kaplan

Rebecca Kaplan

Rebecca Kaplan

Scott Haggerty

Mark Green 

Scott Haggerty 


Larry Reid 

Nate Miley

Beverly Johnson

Alameda County Congestion Management Agency (ACCMA)

6.7A
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Memorandum 6.8 

 

DATE: February 16, 2017 

SUBJECT: Congestion Management Program (CMP): Summary of the Alameda 
CTC’s Review and Comments on Environmental Documents and 
General Plan Amendments 

RECOMMENDATION: Update on the Alameda CTC’s Review and Comments on 
Environmental Documents and General Plan Amendments. 

 

Summary  

This item fulfills one of the requirements under the Land Use Analysis Program (LUAP) element 
of the Congestion Management Program (CMP). As part of the LUAP, Alameda CTC reviews 
Notices of Preparations (NOPs), General Plan Amendments (GPAs), and Environmental 
Impact Reports (EIRs) prepared by local jurisdictions and comments on them regarding the 
potential impact of proposed land development on the regional transportation system.  

Since the last update on January 9, 2017, the Alameda CTC has not reviewed any 
environmental documents. 

Fiscal Impact: There is no fiscal impact. 

Staff Contact  

Saravana Suthanthira, Principal Transportation Planner 

Chris Van Alstyne, Assistant Transportation Planner 
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Memorandum 6.9 

 

DATE: February 16, 2017 

SUBJECT: Approval of Administrative Amendment to Project Agreement  
(A12-0027) 

RECOMMENDATION: Approve and authorize the Executive Director to execute 
administrative amendment to the project agreement for the 
Guaranteed Ride Home (GRH) Project in support of Alameda CTC’s 
Transportation Demand Management (TDM) work for a time-only 
extension. 

 

Summary  

Alameda CTC enters into agreements/contracts with consultants and local, regional, 
state, and federal entities, as required, to provide the services, or to reimburse project 
expenditures incurred by project sponsors, necessary to meet the agency’s Planning 
obligations. Agreements are entered into based upon estimated known project needs for 
scope, cost, and schedule. 

Alameda CTC is in the process of updating our TDM strategic plan and plans to issue an 
RFP for a comprehensive TDM contract that would include GRH in alignment with the 
strategic plan in the fall of 2016. To ensure continuity of our GRH services, staff is 
requesting a time-only extension to the contract to cover the period between July 1, 2017 
and December 31, 2017.  A new contract is expected to commence in January 2018. 

The administrative amendment request shown in Table A has been reviewed and it has 
been determined that the requests will not compromise the project deliverables.   

Staff recommends the Commission approve and authorize the administrative amendment 
request as listed in Table A attached. 

Background 

Amendments are considered “administrative” if they do not result in an increase to the 
existing encumbrance authority approved for use by a specific entity for a specific 
project or program.  Examples of administrative amendments include time extensions and 
project task/phase budget realignments which do not require additional commitment 
beyond the total amount currently encumbered in the agreement, or beyond the 
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cumulative total amount encumbered in multiple agreements (for cases involving 
multiple agreements for a given project or program). 

Agreements are entered into based upon estimated known project needs for scope, 
cost, and schedule.  Throughout the life of a project, situations may arise that warrant the 
need for a time extension or a realignment of project phase/task budgets.   

The most common justifications for a time extension include (1) project delays and (2) 
extended project closeout activities.   

The most common justifications for project task/phase budget realignments include 1) 
movement of funds to comply with timely use of funds provisions; 2) addition of newly 
obtained project funding; and 3) shifting unused phase balances to other phases for the 
same project. 

Requests are evaluated to ensure that the associated project or program deliverable(s) 
are not compromised.  The administrative amendment requests identified in Table A have 
been evaluated and are recommended for approval.  

Levine Act Statement: Nelson\Nygaard Consulting Associates did not report a conflict in 
accordance with the Levine Act. 

Fiscal Impact:  There is no fiscal impact. 

Attachments 

A. Table A:  Administrative Amendment Summary 
 

Staff Contact  

Tess Lengyel, Deputy Executive Director of Planning and Policy 

Carolyn Clevenger, Director of Planning 
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Table A:  Administrative Amendment Summary 

R:\AlaCTC_Meetings\Commission\PPLC\20170213\4.3_GRH\4.3A_GRH_Time_Extension_Table.docx 

Index 

No. 

Firm/Agency Project/Services Agreement 

No. 

Contract Amendment History and Requests Reason 

Code 

Fiscal 

Impact 

1 Nelson\ 

Nygaard 

Consulting 

Associates 

Operations Services for the 

Guaranteed Ride Home 

Program 

A12-0027 6-month time extension from July 1, 2017-

December 31, 2017 

5 None 

(1) Project delays.

(2) Extended project closeout activities.

(3) Movement of funds to comply with timely use of funds provisions.

(4) Addition of newly obtained project funding.

(5) Unused phase balances to other project phase(s).

6.9A
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Memorandum  6.10 

 

DATE: February 16, 2017 

SUBJECT: February Legislative Update  

RECOMMENDATION: Update on federal, state, and local legislative activities and approve 
legislative positions. 

 

Summary 

The February 2017 legislative update provides information on federal and state 
legislative activities, including an update on federal cabinet nominations known thus 
far under the new federal administration, an update on the state budget, and 
recommendations on current legislation.  

Background 

The Commission approved the 2017 Legislative Program in December 2016. The final 
2017 Legislative Program is divided into six sections: Transportation Funding, Project 
Delivery, Multimodal Transportation and Land Use, Climate Change, Goods 
Movement, and Partnerships (Attachment A). The program is designed to be broad 
and flexible to allow Alameda CTC the opportunity to pursue legislative and 
administrative opportunities that may arise during the year, and to respond to 
political processes in Sacramento and Washington, DC. Each month, staff brings 
updates to the Commission on legislative issues related to the adopted legislative 
program, including recommended positions on bills as well as legislative updates. 

Federal Update 

At the federal level, due to a change in the administration, a multitude of new cabinet 
level appointments have been made that will need Senate confirmation in early 2017. 
In addition, Congress passed an extension to the continuing resolution and the 
president signed which keeps the federal government funded at Fiscal Year 2016 levels 
through April 28, 2017. On January 31, 2017,  the Senate confirmed Elaine Chao to be 
the Secretary of Transportation on a final vote of 93 to 6, with opposition from 
Democrats including Chuck Schumer (D-NY), Kirsten Gillibrand (D-NY), Bernie Sanders 
(D-VT), Jeff Merkley (D-OR), Cory Booker (D-NJ), and Elizabeth Warren (D-MA). 
Attachment B includes information on the proposed Senate Democrat infrastructure 
package, including the proposed solutions for funding it. Attachment C is a transmittal 
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letter from Governor Brown submitting California projects in response to the federal 
administration’s request for high priority projects of national significance. 

State Update 

Platinum Advisors, Alameda CTC’s state lobbying firm, provided the following 
summary of the proposed 2017-18 state budget.  The following also includes a 
summary of appointments to Senate and Assembly Transportation Committees, and 
a recommended position on one state bill.   

State Budget 

Governor Brown released his proposed 2017-18 budget on January 10, 2016, which 
outlines a $179.5 billion spending plan that includes $122.5 billion in general fund 
spending, $54.6 billion in special fund spending, and $2.4 billion in bond funds.  
The proposed budget projects a $1.6 billion deficit by the end of the 2017-18 fiscal 
year. This deficit is based on revenue assumptions and assumes the continuation of 
existing federal policies. The Governor noted that many of the proposed changes at 
the federal level could trigger a budget crisis. 

Transportation Funding Plans: As part of the Governor’s budget, he unveiled a 
similar, but updated, proposal compared to last year aimed at addressing the 
state’s transportation funding needs. The new proposal would generate about $4.2 
billion annually, which is more than the prior version that would have raised $3.6 
billion annually, but still far lower the legislative proposals that currently hover around 
$6 billion in both AB 1 and SB 1. The main differences between the Governor ‘s new 
proposal and the AB1/SB 1 proposals is a lower excise tax increase, no sales tax 
increase on diesel fuel, and no return of any truck weight fees. The actual 
implementing language is not expected to be available until February, so more 
details on how the funding programs would actually be implemented will be reveled 
at that time. Attachment D summarizes the differences between the Governor’s 
proposal and AB1/SB1.   

Senate and Assembly Leadership Appointments: Assembly Speaker Anthony Rendon 
and President Pro Tempore Kevin De Leon appointed committee chairs and 
members for the Assembly and Senate as shown in Attachments E and F for the 
overall legislature.  Below summarizes leadership and committee appointments of 
Alameda County delegation members. 

Senate District 7 – Steve Glazer 

• Budget and Fiscal Review 
• Budget Subcommittee No. 4 on State Administration and General 

Government 
• Business, Professions and Economic Development 
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• Governmental Organization 
• Human Services 
• Insurance 

Senate District 9 – Nancy Skinner 

• Senate Leadership – Majority Whip 
• Transportation and Housing 
• Budget and Fiscal Review 
• Budget Subcommittee No. 5 on Corrections, Public Safety and the 

Judiciary – Chair 
• Energy, Utilities and Communications 
• Environmental Quality 
• Public Safety 

Senate District 10 – Bob Wieckowski 

• Transportation and Housing 
• Budget and Fiscal Review 
• Budget Subcommittee No. 2 on Resources, Environmental Protection, 

Energy and Transportation – Chair 
• Environmental Quality 
• Judiciary 
• Legislative Ethics 

Assembly District 15 – Tony Thurmond 

• Education 
• Health 
• Human Services 
• Labor and Employment – Chair 
• Water, Parks, and Wildlife 

Assembly District 16 – Catharine Baker  

• Transportation 
• Business and Professions 
• Higher Education – Vice Chair 
• Joint Legislative Audit 
• Privacy and Consumer Protection 

Assembly District 18 – Rob Bonta  

• Assembly Democratic Leadership – Assistant Majority Leader 
• Communications and Conveyance 
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Assembly District 20 – Bill Quirk  

• Agriculture 
• Environmental Safety and Toxic Materials – Chair 
• Public Safety 
• Revenue and Taxation 
• Utilities and Energy 

Assembly District 25 – Kansen Chu  

• Transportation 
• Arts, Entertainment, Sports, Tourism, and Internet Media – Chair 
• Insurance 
• Water, Parks, and Wildlife 

State Bill Recommendations 

January 19 was the deadline for bills to be submitted for consideration by the State 
Legislative Counsel.  February 17 is the deadline for introducing bills into the 
legislative process.  Staff is still reviewing the currently introduced bills, many of which 
are spot bills in nature, and will bring additional positions in the future.  The following 
position supports student transit pass program funding at the state level. 

Bill Number Bill Information Recommendation 

AB 17 (Holden) 
Transit Pass 
Program: free or 
reduced-fare 
transit passes. 

This bill would require the Controller to 
allocate moneys to support transit 
pass programs (administered by 
Caltrans) that provide free or 
reduced-fare transit passes to 
students. Caltrans would develop 
guidelines that describe eligibility 
requirements.  Caltrans must also 
develop performance measures and 
reporting requirements to evaluate 
program effectiveness, including 
passes distributed and whether the 
program is increasing transit ridership 
among students.  The minimum 
allocation to each transit provider 
would be $20,000, remaining funds 
allocated by formula.   

Alameda CTC’s 2017 
legislative program supports 
increasing funding for 
transportation as well as 
innovative, flexible programs 
that address the needs of 
commuters, youth, seniors, 
people with disabilities and 
low-income people. 

Staff recommends a SUPPORT 
position on this bill. 
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SB 3 

Affordable 
Housing Bond 
Act of 2018 

 

This bill would provide for submission 
of a $3 billion statewide housing 
general obligation bond act to the 
voters at the November 6, 2018, 
statewide general election. Proceeds 
from the sale of the bonds would be 
used to finance various existing 
housing programs, as well as infill 
infrastructure financing and 
affordable housing matching grant 
programs. 

 

Alameda CTC’s 2017 
legislative program supports 
increasing funding for 
transportation, while 
protecting against 
transportation funding 
diversions. Because 
transportation funding is often 
looked at as a potential 
source to fund affordable 
housing, staff recommends 
supporting SB 3 for a direct 
funding stream to support 
affordable housing.  

Staff recommends a SUPPORT 
position on this bill. 

MTC has taken a support 
position on this bill. 

 

Fiscal Impact: There is no fiscal impact. 

Attachments 

A. Alameda CTC 2017 Legislation Program 
B. Federal Update 
C. California Submission of High Priority Projects 
D. Comparison of Transportation Funding Package Proposals 
E. State Assembly Committee Appointments 
F. State Senate Committee Appointments 

Staff Contact 

Tess Lengyel, Deputy Executive Director of Planning and Policy 
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2017 Alameda County Transportation Commission Legislative Program 
The legislative program herein supports Alameda CTC’s transportation vision below adopted for the 2016 Countywide Transportation Plan: 

“Alameda County will be served by a premier transportation system that supports a vibrant and livable Alameda County through a connected and integrated multimodal transportation 

system promoting sustainability, access, transit operations, public health and economic opportunities. Our vision recognizes the need to maintain and operate our existing transportation infrastructure 

and services while developing new investments that are targeted, effective, financially sound and supported by appropriate land uses. Mobility in Alameda County will be guided by transparent 

decision-making and measureable performance indicators. Our transportation system will be: Multimodal; Accessible, Affordable and Equitable for people of all ages, incomes, abilities and 

geographies; Integrated with land use patterns and local decision-making; Connected across the county, within and across the network of streets, highways and transit, bicycle and pedestrian routes; 

Reliable and Efficient; Cost Effective; Well Maintained; Safe; Supportive of a Healthy and Clean Environment.” 

Issue Priority Strategy Concepts 

Transportation 

Funding 

Increase transportation funding 

 Support efforts to lower the two-thirds voter threshold for voter-approved transportation measures.

 Support increasing the buying power of the gas tax and/or increasing transportation revenues through vehicle license

fees, vehicle miles traveled, or other reliable means.

 Support efforts that protect against transportation funding diversions and overall increase transportation funding.

 Support new funding sources for transportation.

 Support new funding sources for transit operations and capital for bus, BART, and rail connectivity.

Protect and enhance voter-approved funding 

 Support legislation and increased funding from new and/or flexible funding sources to Alameda County for operating,

maintaining, restoring, and improving transportation infrastructure and operations.

 Support increases in federal, state, and regional funding to expedite delivery of Alameda CTC projects and programs.

 Support efforts that give priority funding to voter-approved measures and oppose those that negatively affect the ability

to implement voter-approved measures.

 Support efforts that streamline financing and delivery of transportation projects and programs.

 Support rewarding Self-Help Counties and states that provide significant transportation funding into

transportation systems.

 Seek, acquire, and implement grants to advance project and program delivery.

Project Delivery 

and Operations 

Advance innovative project delivery 

 Support environmental streamlining and expedited project delivery.

 Support contracting flexibility and innovative project delivery methods, as well as project development advancements

such as autonomous vehicles.

 Support high-occupancy vehicle (HOV)/toll lane expansion in Alameda County and the Bay Area, and efforts that

promote effective implementation and use.

 Support efforts to allow local agencies to advertise, award, and administer state highway system contracts largely

funded by local agencies.

Ensure cost-effective project delivery 
 Support efforts that reduce project and program implementation costs.

 Support accelerating funding and policies to implement transportation projects that create jobs and economic growth.

Protect the efficiency of managed lanes 

 Support utilizing excess capacity in HOV lanes through managed lanes as a way to improve corridor efficiencies and

expand traveler choices.

 Support ongoing HOV/managed lane policies to maintain corridor-specific lane efficiency

 Oppose legislation that degrades HOV lanes that could lead to congestion and decreased efficiency.

Multimodal 

Transportation and 

Land Use 

Reduce barriers to the implementation of 

transportation and land use investments 

 Support legislation that increases flexibility and reduces technical and funding barriers to investments linking

transportation, housing, and jobs.

 Support local flexibility and decision-making on land-use for transit oriented development (TOD) and priority

development areas (PDAs).

1111 Broadway, Suite 800, Oakland, CA  94607 

510.208.7400 

www.AlamedaCTC.org 
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Issue Priority Strategy Concepts 

 Support innovative financing opportunities to fund TOD and PDA implementation.

Expand multimodal systems and flexibility 

 Support policies that provide increased flexibility for transportation service delivery through innovative, flexible programs

that address the needs of commuters, youth, seniors, people with disabilities and low-income people, including

addressing parking placard abuse, and do not create unfunded mandates.

 Support investments in transportation for transit-dependent communities that provide enhanced access to goods,

services, jobs, and education.

 Support parity in pre-tax fringe benefits for public transit, carpooling, vanpooling and other active transportation/bicycle

and pedestrian modes of travel with parking.

Climate Change Support climate change legislation to reduce 

greenhouse gas (GHG) emissions 

 Support funding for innovative infrastructure, operations, and programs that relieve congestion, improve air quality,

reduce emissions, and support economic development.

 Support cap-and-trade funds to implement the Bay Area’s Sustainable Communities Strategy.

 Support rewarding Self-Help Counties with cap-and-trade funds for projects and programs that are partially locally funded

and reduce GHG emissions.

 Support emerging technologies such as alternative fuels and fueling technology to reduce GHG emissions.

Goods Movement Expand goods movement funding and policy 

development 

 Support a multimodal goods movement system and efforts that enhance the economy, local communities, and

the environment.

 Support a designated funding stream for goods movement.

 Support goods movement policies that enhance Bay Area goods movement planning, funding, delivery, and advocacy.

 Support legislation that improves the efficiency and connectivity of the goods movement system.

 Ensure that Bay Area transportation systems are included in and prioritized in state and federal goods movement

planning and funding processes.

 Support rewarding Self-Help Counties that directly fund goods movement infrastructure and programs.

Partnerships Expand partnerships at the local, regional, state 

and federal levels 

 Support efforts that encourage regional and mega-regional cooperation and coordination to develop, promote,

and fund solutions to regional transportation problems and support governmental efficiencies and cost savings

in transportation.

 Support policy development to advance transportation planning, policy, and funding at the county, regional, state, and

federal levels.

 Partner with community agencies and other partners to increase transportation funding for Alameda CTC’s multiple

projects and programs and to support local jobs.

 Support efforts to maintain and expand local-, women-, minority- and small-business participation in competing

for contracts.
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 A Blueprint to Rebuild America’s Infrastructure 

Creating Over 15 Million New Jobs 

$200B for a new Vital Infrastructure Program (VIP) to get major projects moving. 

$110B to modernize Water & Sewer systems without burdening local ratepayers.  

2.7M New Jobs 

2.5M New Jobs 

$210B to repair crumbling Roads and Bridges, saving the average American family 

over $1,700 a year.   

 2.5M New Jobs 

$75B to rebuild America’s Schools, ensuring our next generation learns in a State

-of-the-Art Environment without raising local property taxes.

 2.6M New Jobs 

$180B to replace & expand Rail and Bus Systems, making the daily commute 

safer & cheaper for millions of  Americans. 

975,000 New Jobs 

$65B to modernize America’s Ports, Airports, & Waterways helping move 

people and goods, and building more resilient communities. 

845,000 New Jobs 

260,000 New Jobs 

$20B in funding to Expand Broadband access to millions of  Americans. 

$100B in new funding to build 21st century Energy Infrastructure, upgrade our 

failing power grid, and lower electric bills. 

1.3M New Jobs 

$10B to construct new VA Hospitals & Extended Care Facilities for our nation's 

heroes.   
130,000 New Jobs 

$20B to address infrastructure backlogs on Public & Tribal Lands. 

260,000 New Jobs 

$10B to support New Innovative Financing tools aimed at increasing infrastructure 

investment. 
1.3M New Jobs 

6.10B
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Investing in America: Options for an Infrastructure Package 
A Proposal by Ranking Member Peter DeFazio 

February 1, 2017 

Nearly one in four bridges in the U.S. is structurally deficient or functionally obsolete, 65 percent of 
our Nation’s roads are in less than good condition, our rail and bus transit systems are facing a $90 
billion backlog, and full channels at the Nation’s 59 busiest ports are available less than 35 percent 
of the time, according to the Army Corps of Engineers. In addition, the Federal Aviation 
Administration (FAA) has identified a need for $32.5 billion in Federal airport improvement projects 
over the next five years. That’s $6.5 billion per year—essentially double current funding for airport 
grants.

It's time for Congress to get serious about finding concrete solutions to shore up and improve our 
transportation infrastructure. That’s why I’m proposing three simple solutions to help address 
the growing backlog of critical projects that can be accomplished without adding to the deficit.  

1. LIFT THE CAP ON PASSENGER FACILITY CHARGES

Despite a chorus of airports telling us of the billions of dollars in unmet capital needs each year, 
Congress has increased the cap on the passenger facility charge (PFC) just once since Congress 
created the PFC in 1990. If Congress were to raise the current cap on PFCs, it would create new 
revenue to invest in large airports and free up additional Federal funding to help smaller airports. 
For example, if we increased the PFC cap by $4 (from the current limit of $4.50 to $8.50), 
airports’ PFC revenue would almost double, from $3 billion per year currently to about $5.7 
billion per year. That additional revenue would go a long way toward addressing the $32.5 billion 
in airport needs identified by FAA, and help airports keep pace with increasing demand. 

2. SPEND DOWN THE BALANCE OF THE HARBOR MAINTENANCE FUND

Approximately $9 billion in already collected tax revenues sits idle in the Harbor Maintenance 
Trust Fund (HMTF) in the U.S. Treasury. The HMTF collects enough from shippers to meet 
the needs of all Federally-authorized ports, yet much of this money is diverted to hide the size of 
the budget deficit. According to Congressional Budget Office forecasts, if the President or 
Congress chose simply to spend down this balance, and spend the expected revenues for their 
intended purposes, we could invest $27 billion in our critical port and harbor needs over the 
next decade—and all of this work could be performed without raising one dime more in taxes.   

3. INVEST $500 BILLION IN HIGHWAY AND TRANSIT INFRASTRUCTURE
BY INDEXING GAS AND DIESEL USER FEES

I have developed a proposal, “Investing in America: A Penny for Progress”, that provides more 
than $500 billion to improve our Nation’s highways, bridges, and public transit systems, reverse 
the Federal underinvestment, and address future highway and transit needs through fiscal year 
2030. To finance the additional investment, the proposal authorizes the U.S. Department of the 
Treasury to issue 30-year bonds that will be repaid by indexing the gasoline and diesel user fees, 
which were last adjusted almost 25 years ago (in 1993) and have lost more than 40 percent of 
their purchasing power. It is estimated that my proposal will increase the gas and diesel user fees 
by approximately one cent per year.  

6.10B2
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OFFICE OF THE GO V ER N OR 

February 7, 2017 

Scott D. Pattison 
National Governors Association Executive Director & Chief Executive Officer 
444 North Capitol Street, Suite 267 
Washington, D.C. 20001 

Dear Mr. Pattison: 

Per your request, attached is California's initial list of key infrastructure projects, representing more than 
$100 billion in targeted investment across the state . These investments will build and improve: roads; 
levees; bridges; ports; train and public transit systems; water storage and recycling projects; as well as 
energy, military, veterans and emergency operations facilities and services. 

In the short-term, these projects will benefit businesses up and down the state and put thousands to work -
many in communities with the highest rates of unemployment. Long-term, this investment will have 
lasting, expansive economic benefits by moving goods and people faster, protecting vulnerable 
communities from flooding, bolstering emergency response capabilities, saving and storing more water 
and improving energy reliability. 

To prepare for the future - and complement federal investments - California is doing its part by working 
on legislation to ensure a pennanent and sustainable funding stream is in place to further support road, 
highway and other critical infrastructure construction and improvements - part of a I 0-year transportation 
investment plan. 

California is home to one out of every eight Americans and when we build in California, we build for 
America. 

Sincerely, 

rJIM 
Nancy 
Execu iv Secretary 

GOVER N OR EDMUND G. BROWN JR . • SACRAM EN T O, CALIFORNIA 95814 • ( 916 ) 445 - 2841 

6.10C
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Priority Infrastructure Projects - 2017 

Project I Sector I Revenue Stream I State 
Widen and replace critical interchanges on 1-710 (South Corridor Project Phase 1) to I H. h dB .d N Ii CA 
improve freight corridor service to the portsof LA and Long Beach. 

1
. ig way an n ge O 

. 
1 

Strengthen Otay Mesa--Mexican border securitiwfth a --new port of entry for secure and_ _ __ H. h d B .d y T II -- -! --CA -
ff

. · t · rg way an n ge es - o s 1 

e 1c1en crossings. ; r 

Construci16 miles-of managed express lanes in major commute corridors on 1-405 in --.,.--- --- H" h d B "d Yes - Managed - -,--- - -
19 way an n ge 

Orange County. Lanes 
- -·--- -······--·---··- ·· - - - - - - ----- - -·· - - - - -- --1----- - · ·--·---·- . . - --- -·-t--- ·---·-
Construct express lanes on Highway 15 in Riverside County between Cajalco Road and I H. h d B .d Yes - Managed I CA 
SR 60, a major freight and regional corridor. _ _ _ _ I ig way an n ge Lanes ' 
-Constructexpress fanes-onl-1C)Tn San Bernardino County between the LA Countiiinel-- H" h d B "d Yes - Managed 
an~_~f3J_?__!___c3 major freigh_t ~rl_q_J"~_g_i9_nal CO[rido~ _ _ _____ __ ___ J____ rg way an n ge ___ L_§_!_l_es 

CA 

CA 

Replace the Gerald Desmond Bridge, a vital bridge for freight movement to and from H. h d B .d N 
19 way an n ge o 

ports of LA and Long Beach. I · 

Construcf multi-county expre.ss lane network to relieve Bay Area congestion for freight _ __J_I: - -- H h d B "d ! Yes - Managed--11- --z; 
and major job centers along US 101, 1-80, 1-680, 1-880, SR 85 and SR 237. ig way an n ge i Lanes 
-· ------- -- -- · ·--- ·--- ~ -- ---- ---· --·- - ---- - ··--- - - ·----- ----+----·- - - -- -- ---- - -t----·-- - - - -· -·-1 ·--
~~:: t~g~6~1~n~::ci~a;;~r=~~~~c~~~~~~sfr:~ht~~-~~:~~~~~:;:::~t;:~r~~r;tE1k . -r- HH··· '.ghhway andd BBr'.dd .. ge --- -- -1----- --YNe~ -- ___ _ I ___ cc··· AA_ -

G 1 19 way an n ge i o j 
I_qy_~. --- ·-- - - --·--- - - · --·· --- __ i - - --

Build new la_nes and intercha~ges on SR 99 through Tulare, Madera, Livingston, Turlock Hi hwa and Brid e I No CA 

~;~~~~~i~~:t:~n~::t~~::\:~~~
1
::·freight movement and congestion in Bakersfield and I H.

9

h y dB ·dg I N . CA 
. I ,g way an n ge I o 

!5e_r!:!f2LJ!1JY on t_~e_?R 99/SR 58 corridor. _ _ _ _ ___ --1----- ____ ___ ____ --- -- ·, _L__ __ 
GonstructHOV lanes connecting Ventura and Santa Barbara along US 101.__ _ ____ ___ ! __ Highway_ and Bridge _____ _ i ______ No _ __ l_CA 

CA 

Build four express lanes on Highway 156, a major freight and regional connector in I H. h dB .d : Yes - Managed i CA 
Monterey and San Benito Counties. , ig way an n ge I Lanes : 
-·- --·- - ···· ·-··-- --- -- -··--- - ··- ·- --·---·-·- ---- - - ---·· ________ __ __J -- --- _______ ___ _ __ __)_ _ _ _ . 

Replace substandard rail and highway grade separation on 1-5 from Redding to Anderson. ' Highway and Bridge _ l __ No ··-·· f CA 
Complete HOV lanes on US 101 through Marin and Sonoma - - - i Highway and Bridge L No it-,- CA 
Construct 3 mil_es of rail in the North Coast 1-5 Multimodal Corridor in San Diego and j Hi hwa Brid e and Rail I Yes - Managed CA 
complete 23 miles of new managed lanes. i . g _ .. Y, 9 I Lanes 
Expanlancf improve Los Angeles Metro Transit(Purple Line, Airport Connector, -Orange f--- -~ d T ·t i··- -; --;--------~~--
Lin~ ~RT)to benefit commuters and the 202401ympic ~d._ _ _ _ _ ___ a, _ an rans, ___ _ i _ ___ es_- __ ares _ 
Modernize and replace LA Metro rail fleet and service. Rail and Transit I Yes - Fares CA 
-Lin_k _Sania -An-a cinctGarden Grove withthe Orange County Streetcar Project. ----- -- , - -- Rail and-Transit _____ T-- \ 1es - Fares - CA 

Extend __ BART to San Jose Project. - - ~ -·---- --------- -- ---·------·-- - - - i- Rail and Transit =*-I= Yes - Fare~_- - c~ 
Electrify the Caltrain Peninsula Corridor.__ __ --- ---- -------- ···- ___ __ ---1--- _Rail and Transit __ _ __ Yes - Fares _ CA_ 
Expand and replace BART and Muni rail fleet. · Rail and Transit Yes - Fares CA 
Construct streetcar systemin sa"cramento and improve theregionai transitvehiclefleet. --t---Railand Transit -- -- Yes - Fares- . CA 
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Project 
Expand the ongoing Central Valley to Silicon Valley High-Speed Rail construction to 
include service from San Francisco to San Jose, Merced to San Jose, North of 
Bakersfield to Bakersfield, and construct the Southern California improvements from 
Burbank to Anaheim , benefiting High-Speed Rail, freight, commuter rail and the 2024 
Olympic bid. _ ____ _ 

Reconfigure and expand Port of Long Beach Pier B On-Dock Rail Support Facility. 
1--- - -------- --- .. -------- -

Sector 

Rail and Transit 

Rail and Sea Port 

Emergency Response 

Revenue Stream I State 

Yes - Fares CA 

Yes 

Yes - Private 

CA 

CA 
Build out the Earthquake Early Warning System to alert public and California private 
_!!ldu~tr!~-~~~i_liti_es and critical infrastructure se~ors before major e_§3:rthqu~~~~-

+--- ----
Upgrade the State Public Safety Telecommunications Network with next generation 911 
~apabiliti~_s_. _ __ _ 

Emergency Response Yes CA 

Yes Expand and integrate satellite and broadband towers to enhance coverage in rural areas. i Emergency Response . . CA 

Emergency Response No CA 
Modernize the California Specialized Training Institute in San Luis Obispo to improve · - - - --
training capabilities for first responders and emergency managers. _ 
Build a Northern California Regional Emergency Operations Center in Fairfield to 
consolidate two outdated facilities that serve 47 counties in the northern, coastal and 
central regions. _ __ _ 
Build a Southern California Regional Emergency Operations Center at the Joint Forces 
Training Base in Los Alamitos to serve as the primary operation and coordination center 
and def~nse ~~por!_ for th~ National Guard. __ 
Repair a_!1 d modernize Los Alamitos Airfield for critic_?.! emergency operation~ 
Modernize the Army National Guard's helicopter maintenance facility in Fresno, which 
serves 13 western states. - --- --- - --- - - -
Replace outdated skilled nursing facility at Yountville Veterans Home, the nation's largest 
veterans home. 
- -- --· ---- - ·-- -

Facilitate low-interest loans for water users funding California Water Fix, a major upgrade i 

to Sacramento-San Joaquin Delta conveyance infrastructure to improve water quality, 
ecosystems and reliability of water deliveries. _ 
Construct Recharge Fresno Project to improve pipelines and water system facilities that 
will captu~~. treat §l~d deliver water to Fresno homes and _businesses. 
Enlarge the San Luis Reservoir and improve resiliency of existing dam. __ __ _ 
Reduce flooding risk to the City of Marysville and critical hospital infrastructure with the 
Marysville Ring Levee Project. __ _ __ _ 
Raise Folsom Dam to improve flood protection for Sacramento region and improve dam 

- -- - - -- ----r-
Construct the Lower Elkhorn Basin Levee Setback Project to expand the capacity of the 
safety. --- - -~- __ 

Yolo and Sacramento Bypasses to improve flood protection in the Sacramento region. 
- - - ----·---·-- ····------------- -··· -----

Construct the American River Common Features Natomas Basin Project, to reduce the 
risk of flooding in the Sacramento region. 
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Emergency Response 

Emergency Response/Military 

___Mili@!Y_ 

Military 

Veterans 

Water Reliability 

No 

No 

No 

No 

No 

Yes 

Water Reliability Yes 

Surface Storage - -_ -_- \ __ - Yes 

Flood Control J Yes 

---+--
Flood Control I No 

-- ----j--------

F I ood Control Yes 

Flood Control No 

CA 

CA 

CA 

CA 

CA 

CA 

CA 

CA 

CA 

CA 

CA 

j CA 
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Project 
Rehabilitate existing levees and make other improvements in the Sacramento River Bank 

Protec;!i9Q f)~Qj-~ct. 
Construct the Los Angeles Regional Recycled Water Program to purify water currently 
bei_ng g_i_~C,bc3[g~d to the ocean foEJ:~~-~9rging_~q-~Q_g_\t\l_c3!~t__basins. 
Construct the Pure Water Monterey Project to implement advanced water recycling 
technology in Monterey County. 
Construct the Pure Water San Diego Phase 1 Projects to implement advanced water 
_recycling technology in_ the_San Diego region. __ _ _ 
Construct the North Bay Water Reuse Project to provide reliable recycled water for the 
counties of Marin, Sonoma andNapa counties_. ___ ____ __ _ 
Construct the San Francisco Westside Recycled Water Project to replace the use of 
_drinking VJater with recycled_VJater for irrigation. ____ _ 
Restore_ habitat and_improve dust supp~ession at the Salton Sea. 

Build a 1,300 MW pumped hydroelectric energy storage project in Riverside County near 
the town of Desert Center. 
-----------·. -- - ·-· - -- -

Add 500 MW of energy storage capability to the San Vicente Reservoir to enhance 
reliability_ of the electricity grid. 
Complete multiple upgrades to current electrical grid infrastructure, including investments 
to improve securitv. 
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Sector 

Flood Control 
- ·------ --------·--

Water Recycling 

Water Recycling 

Water Recycling 

Water Recycling 

Water Recycling 

Revenue Stream 

------ +-- - - ---

No 

Yes 

Yes 

Yes 

No 

Yes 
- - - ----- -- - . -- - ------ - ---j-- ... - ------ - --· 

__ E~osys_~m Enhancement ___ ; No 

Energy , Yes - Private 
__ __ ! _ _________ ,,, 

Energy 

Energy 

Yes - Private 

No 

State 

CA 

CA 

CA 

CA 

CA 

CA 

CA 

CA 

CA 

CA 
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California Transportation Funding Proposals 
AB 1 (Frazier) SB 1 (Beall) Governor’s Proposal 

Based on Budget Summary.  Actual 
language not available yet. 

REVENUES 
Truck Weight 
Fees 

Returns approximately $500 million in truck 
weight fees over 5 years.   

Returns approximately $500 million in truck 
weight fees over 5 years  

No Proposal 

Keep using weight fees for debt service. 
Loan 
Repayment 

Repay over two years $706 million in outstanding 
loans.   

Repay over two years $706 million in outstanding 
loans 

Repay $706 million over three fiscal years. 

Excise Tax $1.8 billion in new gasoline excise tax revenue 
by raising gasoline excise tax by 12 cents.   

$1.1 billion gasoline excise tax revenue is 
generated by eliminating BOE’s “true-up” 
process.  This would reset the price based 
excise tax back to 17 cents. 

$600 million in new diesel excise tax revenue 
by increasing the excise tax by 20 cents.   

$1.8 billion in new gasoline excise tax revenue 
by raising gasoline excise tax by 12 cents.   

$1.1 billion gasoline excise tax revenue is 
generated by eliminating BOE’s “true-up” 
process.  This would reset the price based 
excise tax back to 17 cents. 

$600 million in new diesel excise tax revenue 
by increasing the excise tax by 20 cents.   

$1.1 billion by eliminating the BOE’s “true-up” 
process for the price based excise tax, and 
setting the price based excise tax at 21.5 cents.  
Adjust the excise tax annually for inflation. 

$425 million by increasing the diesel fuel excise 
tax rate by 11 cents.  Adjust the excise tax 
annually for inflation. 

Vehicle 
Registration 
Fees 

$1.3 billion by imposing a vehicles registration fee 
of $38.   

$21 million by imposing a $165 registration fee on 
all zero emission vehicles 

$1.3 billion by imposing a vehicles registration 
fee of $38.   

$13 million by imposing a $100 registration fee 
on all zero emission vehicles.   

$2.1 billion by imposing a $65 Road 
Improvement Charge on the registration of all 
vehicles, including zero emission and hybrid 
vehicles. 

Cap & Trade 
Revenue 

$300 million in additional cap & trade revenue 
dedicated to transit programs by increasing the 
formula allocation to these programs. 

$300 million in additional cap & trade revenue 
dedicated to transit programs by increasing the 
formula allocation to these programs. 

$400 million cap & trade revenue appropriated 
annually to the Transit Capital & Intercity Rail 
Program, and $100 million to the Active 
Transportation Program. 

Diesel Sales 
Tax 

$263 million by increasing the sales tax on diesel 
fuel by 3% for a total rate of 5.25%.   

$300 million by increasing the sales tax on diesel 
fuel by 3.5% for a total rate of 5.75%.   

No change. 

Article 19 
Revenue 

Approximately $70 million in Non-Article 19 
funds is directed to the Road Maintenance and 
Rehabilitation Account.   

Approximately $70 million in Non-Article 19 
funds is directed to the Road Maintenance and 
Rehabilitation Account 

No change.  

TOTAL 
REVENUE 

Approximately $6 billion annually and $706 
million in onetime funds. 

Approximately $6 billion annually and $706 
million in onetime funds. 

Approximately $4.2 billion annually and $706 
million in onetime funds. 

5.1D
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California Transportation Funding Proposals 
General Break 
Down of 
Revenue 
Allocations 

Cities -- $1.1 Billion annually & $176 million one 
time. 
Counties – $1.1 Billion annually & $176 million 
one time. 
Transit -- $563 million annually 
SHOPP -- $1.47 billion annually 
STIP -- $770 million annually 

Cities -- $1.1 Billion annually & $176 million 
one time. 
Counties – $1.1 Billion annually & $176 million 
one time. 
Transit -- $563 million annually 
SHOPP -- $1.47 billion annually 
STIP -- $770 million annually 

Cities -- $580 million annually  
Counties – $580 million annually 
Transit -- $400 million annually 
SHOPP -- $1.8 billion annually 
STIP -- $800 million  

FUNDING PROGRAMS 
State and Local 
Partnership 
Program 

State and Local Partnership Program is created 
and funded with $200 million annually. 

State and Local Partnership Program is created 
and funded with $200 million annually  

$250 million annually allocated to a local 
partnership grant program.   

Active 
Transportation 
Program 

Active Transportation Program would receive 
$80 million annually from the RMRP.  In 
addition, up to $70 million annually will be 
transferred to the Active Transportation 
Program resulting from operational efficiencies 
identified by Caltrans through the annual 
budget process. 

Active Transportation Program would receive 
$80 million annually from the RMRP.  In 
addition, up to $70 million annually will be 
transferred to the Active Transportation 
Program resulting from operational efficiencies 
identified by Caltrans through the annual 
budget process. 

Active Transportation Program would receive 
$100 million in cap & trade revenue.  This would 
be an annual appropriation subject to budget 
negotiations. 

Advanced 
Mitigation 
Fund 

Advanced Mitigation Fund is allocated $30 
million annually for four years  

Advanced Mitigation Fund is allocated $30 
million annually for four years.. 

The proposal includes an Advanced Mitigation 
program, but it is unknown how much revenue is 
dedicated to this program. 

University 
Research 
Funding 

California State University will receive $2 
million annually.   

$3 million annually to the Institutes of 
Transportation Studies at the University of 
California. 

California State University will receive $2 
million annually. 

Unknown 

State Highway 
& Local Streets 
and Roads 
Funding 

$1.45 billion is continuously appropriated for 
maintenance of the state highway system as 
specified in each SHOPP plan.  

$1.45 billion is continuously appropriated to 
cities and counties 

$1.45 billion is continuously appropriated for 
maintenance of the state highway system as 
specified in each SHOPP plan.  

$1.45 billion is continuously appropriated to 
cities and counties  

$1.7 billion annually in new tax revenue and 
$100 million in Caltrans efficiency savings for 
making repairs to the state highway system. 

$1.1 billion annually to cities and counties for 
local street and road maintenance projects  

Trade 
Corridors 
Improvement 
Fund 

$600 million for the Trade Corridors 
Improvement Fund program This Fund will also 
govern the allocation of federal FAST Act funds 
received by the state.   

$600 million for the Trade Corridors 
Improvement Fund program This Fund will also 
govern the allocation of federal FAST Act funds 
received by the state.   

Trade Corridor Improvements are  allocated $250 
million annually, along with $323 million from 
loan repayment funds, for investment in the 
state’s major trade corridors.   
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California Senate Leader de León Announces Committee Assignments for the 2017-2018 

Regular Session

Majority Leader: 

Senator Bill Monning (D-Carmel) 

Majority Whip: 

Senator Nancy Skinner (D-Berkeley) 

 Democratic Caucus Chair: 

Senator Connie Leyva (D-Chino) 

Democratic Caucus Vice-Chair: 

Senator Mike McGuire (D-Healdsburg) 

 Agriculture 

Senator Cathleen Galgiani (D-Stockton), Chair 

Senator Scott Wilk (R-Santa Clarita), Vice Chair 

Senator Tom Berryhill (R-Stanislaus) 

Senator Bill Dodd (D-Napa) 

Senator Richard Pan (D-Sacramento) 

 Appropriations 

Senator Ricardo Lara (D-Bell Gardens), Chair 

Senator Patricia Bates (R-Laguna Niguel), Vice Chair 

Senator Jim Beall (D-San Jose) 

6.10F
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Senator Steve Bradford (D-Gardena) 

Senator Jerry Hill (D-San Mateo) 

Senator Jim Nielsen (R-Tehama) 

Senator Scott Wiener (D-San Francisco) 

Banking and Financial Institutions 

Senator Bill Dodd (D-Napa), Chair 

Senator Andy Vidak (R-Hanford), Vice Chair 

Senator Cathleen Galgiani (D-Stockton) 

Senator Ben Hueso (D-San Diego) 

Senator Ricardo Lara (D-Bell Gardens) 

Senator Mike Morrell (R-Inland Empire) 

Senator Anthony Portantino (D-La Cañada-Flintridge) 

 

Budget and Fiscal Review 

Senator Holly Mitchell (D-Los Angeles), Chair 

Senator Jim Nielsen (R-Tehama), Vice Chair 

Senator Ben Allen (D-Santa Monica) 

Senator Joel Anderson (R-San Diego) 

Senator Jim Beall (D-San Jose) 

Senator Steve Glazer (D-Contra Costa) 

Senator Mike McGuire (D-Healdsburg) 

Senator Tony Mendoza (D-Artesia) 

Senator Bill Monning (D-Carmel) 

Senator John Moorlach (R-Costa Mesa) 

Senator Janet Nguyen (R-Garden Grove) 

Senator Richard Pan (D-Sacramento) 

Senator Anthony Portantino (D-La Cañada-Flintridge) 

Senator Richard Roth (D-Riverside) 

Senator Nancy Skinner (D-Berkeley) 

Senator Jeff Stone (R-Temecula) 
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Senator Bob Wieckowski (D-Fremont) 

  

Budget Subcommittee No. 1 on Education 

Portantino (Chair), Allen and Moorlach 

  

Budget Subcommittee No. 2 on Resources, Environmental Protection, Energy and 

Transportation 

Wieckowski (Chair), McGuire, Mendoza and Nielsen (Vice Chair) 

  

Budget Subcommittee No. 3 on Health and Human Services 

Pan (Chair), Monning and Stone 

  

Budget Subcommittee No. 4 on State Administration and General Government 

Roth (Chair), Glazer and Nguyen 

  

Budget Subcommittee No. 5 on Corrections, Public Safety and the Judiciary 

Skinner (Chair), Beall and Anderson 

  

Business, Professions and Economic Development 

Senator Jerry Hill (D-San Mateo), Chair 

Senator Patricia Bates (R-Laguna Niguel), Vice Chair 

Senator Bill Dodd (D-Napa) 

Senator Cathleen Galgiani (D-Stockton) 

Senator Steve Glazer (D-Contra Costa) 

Senator Ed Hernandez (D-West Covina) 

Senator Josh Newman (D-Fullerton) 

Senator Richard Pan (D-Sacramento) 

Senator Scott Wilk (R-Santa Clarita) 

  

Education 

Senator Ben Allen (D-Santa Monica), Chair 
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Senator Scott Wilk (R-Santa Clarita), Vice Chair 

Senator Cathleen Galgiani (D-Stockton) 

Senator Connie Leyva (D-Chino) 

Senator Tony Mendoza (D-Artesia) 

Senator Richard Pan (D-Sacramento) 

Senator Andy Vidak (R-Hanford) 

  

Elections and Constitutional Amendments 

Senator Henry Stern (D-Canoga Park), Chair 

Senator Joel Anderson (R-San Diego), Vice Chair 

Senator Ben Allen (D-Santa Monica) 

Senator Bob Hertzberg (D-Los Angeles) 

Senator Connie Leyva (D-Chino) 

  

Energy, Utilities and Communications 

Senator Ben Hueso (D-San Diego), Chair 

Senator Mike Morrell (R-Inland Empire), Vice Chair 

Senator Steve Bradford (D-Gardena) 

Senator Anthony Cannella (R-Ceres) 

Senator Ted Gaines (R-El Dorado) 

Senator Bob Hertzberg (D-Los Angeles) 

Senator Jerry Hill (D-San Mateo) 

Senator Mike McGuire (D-Healdsburg) 

Senator Nancy Skinner (D-Berkeley) 

Senator Henry Stern (D-Canoga Park) 

Senator Scott Wiener (D-San Francisco) 

  

Environmental Quality 

Senator Bob Wieckowski (D-Fremont), Chair 

Senator Andy Vidak (R-Hanford), Vice Chair 
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Senator Patricia Bates (R-Laguna Niguel) 

Senator Jerry Hill (D-San Mateo) 

Senator Ricardo Lara (D-Bell Gardens) 

Senator Nancy Skinner (D-Berkeley) 

Senator Henry Stern (D-Canoga Park) 

  

Governance and Finance 

Senator Mike McGuire (D-Healdsburg), Chair 

Senator Janet Nguyen (R-Garden Grove), Vice Chair 

Senator Jim Beall (D-San Jose) 

Senator Ed Hernandez (D-West Covina) 

Senator Bob Hertzberg (D-Los Angeles) 

Senator Ricardo Lara (D-Bell Gardens) 

Senator John Moorlach (R-Costa Mesa) 

  

Governmental Organization 

Senator Steve Glazer (D-Contra Costa), Chair 

Senator Tom Berryhill (R-Stanislaus), Vice Chair 

Senator Steve Bradford (D-Gardena) 

Senator Anthony Cannella (R-Ceres) 

Senator Bill Dodd (D-Napa) 

Senator Ted Gaines (R-El Dorado) 

Senator Cathleen Galgiani (D-Stockton) 

Senator Jerry Hill (D-San Mateo) 

Senator Ben Hueso (D-San Diego) 

Senator Ricardo Lara (D-Bell Gardens) 

Senator Tony Mendoza (D-Artesia) 

Senator Anthony Portantino (D-La Cañada-Flintridge) 

Senator Andy Vidak (R-Hanford) 

  

Page 107

http://sgf.senate.ca.gov/
http://sgov.senate.ca.gov/


Health 

Senator Ed Hernandez (D-West Covina), Chair 

Senator Janet Nguyen (R-Garden Grove), Vice Chair 

Senator Toni Atkins (D-San Diego) 

Senator Connie Leyva (D-Chino) 

Senator Holly Mitchell (D-Los Angeles) 

Senator Bill Monning (D-Carmel) 

Senator Josh Newman (D-Fullerton) 

Senator Jim Nielsen (R-Tehama) 

Senator Richard Roth (D-Riverside) 

  

Human Services 

Senator Scott Wiener (D-San Francisco), Chair 

Senator Tom Berryhill (R-Stanislaus), Vice Chair 

Senator Steve Glazer (D-Contra Costa) 

Senator Josh Newman (D-Fullerton) 

Senator Janet Nguyen (R-Garden Grove) 

  

Insurance 

Senator Tony Mendoza (D-Artesia), Chair 

Senator Ted Gaines (R-El Dorado),Vice Chair 

Senator Tom Berryhill (R-Stanislaus) 

Senator Steve Glazer (D-Contra Costa) 

Senator Ed Hernandez (D-West Covina) 

Senator Holly Mitchell (D-Los Angeles) 

Senator Josh Newman (D-Fullerton) 

Senator Anthony Portantino (D-La Cañada-Flintridge) 

Senator Richard Roth (D-Riverside) 
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Judiciary 

Senator Hannah-Beth Jackson (D-Santa Barbara), Chair 

Senator John Moorlach (R-Costa Mesa),Vice Chair 

Senator Joel Anderson (R-San Diego) 

Senator Bob Hertzberg (D-Los Angeles) 

Senator Bill Monning (D-Carmel) 

Senator Henry Stern (D-Canoga Park) 

Senator Bob Wieckowski (D-Fremont) 

  

Labor and Industrial Relations 

Senator Steve Bradford (D-Gardena),Chair 

Senator Jeff Stone (R-Temecula), Vice Chair 

Senator Toni Atkins (D-San Diego) 

Senator Hannah-Beth Jackson (D-Santa Barbara) 

Senator Holly Mitchell (D-Los Angeles) 

  

Legislative Ethics 

Senator Ed Hernandez (D-West Covina), Chair 

Senator Mike Morrell (R-Inland Empire), Vice Chair 

Senator Patricia Bates (R-Laguna Niguel) 

Senator Ted Gaines (R-El Dorado) 

Senator Bill Monning (D-Carmel) 

Senator Bob Wieckowski (D-Fremont) 

  

Natural Resources and Water 

Senator Bob Hertzberg (D-Los Angeles), Chair 

Senator Jeff Stone (R-Temecula), Vice Chair 

Senator Ben Allen (D-Santa Monica) 

Senator Toni Atkins (D-San Diego) 

Senator Ben Hueso (D-San Diego) 
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Senator Hannah-Beth Jackson (D-Santa Barbara) 

Senator Bill Monning (D-Carmel) 

Senator Henry Stern (D-Canoga Park) 

Senator Andy Vidak (R-Hanford) 

  

Public Employment and Retirement 

Senator Richard Pan (D-Sacramento), Chair 

Senator Mike Morrell (R-Inland Empire), Vice Chair 

Senator Connie Leyva (D-Chino) 

Senator John Moorlach (R-Costa Mesa) 

Senator Anthony Portantino (D-La Cañada-Flintridge) 

  

Public Safety 

Senator Nancy Skinner (D-Berkeley), Chair 

Senator Joel Anderson (R-San Diego), Vice Chair 

Senator Steve Bradford (D-Gardena) 

Senator Hannah-Beth Jackson (D-Santa Barbara) 

Senator Holly Mitchell (D-Los Angeles) 

Senator Jeff Stone (R-Temecula) 

Senator Scott Wiener (D-San Francisco) 

  

Rules 

Senator Kevin de León (D-Los Angeles), Chair 

Senator Anthony Cannella (R-Ceres), Vice Chair 

Senator Toni Atkins (D-San Diego) 

Senator Tom Berryhill (R-Stanislaus) 

Senator Connie Leyva (D-Chino) 

  

Transportation and Housing 

Senator Jim Beall (D-San Jose), Chair 
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Senator Anthony Cannella (R-Ceres), Vice Chair 

Senator Ben Allen (D-Santa Monica) 

Senator Toni Atkins (D-San Diego) 

Senator Patricia Bates (R-Laguna Niguel) 

Senator Ted Gaines (R-El Dorado) 

Senator Mike McGuire (D-Healdsburg) 

Senator Tony Mendoza (D-Artesia) 

Senator Mike Morrell (R-Inland Empire) 

Senator Richard Roth (D-Riverside) 

Senator Nancy Skinner (D-Berkeley) 

Senator Bob Wieckowski (D-Fremont) 

Senator Scott Wiener (D-San Francisco) 

Veterans Affairs 

Senator Josh Newman (D-Fullerton), Chair 

Senator Jim Nielsen (R-Tehama), Vice Chair 

Senator Bill Dodd (D-Napa) 

Senator Ben Hueso (D-San Diego) 

Senator Janet Nguyen (R-Garden Grove) 

Senator Richard Roth (D-Riverside) 

Senator Scott Wilk (R-Santa Clarita) 
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Memorandum 6.11 

 

DATE: February 16, 2017 

SUBJECT: Alameda County Safe Routes to School Program 

RECOMMENDATION: Approve and authorize release of Requests for Proposals (RFPs) for 
professional services for Alameda County Safe Routes to School 
program implementation; authorize the Executive Director or a 
designee to negotiate and execute all related agreements for 
implementation of Alameda County Safe Routes to School program  

 

Summary 

Alameda County’s Safe Routes to Schools (SR2S) Program is a countywide program that 
promotes and encourages safe walking, bicycling, carpooling, and riding transit to school. 
The program began in 2006 as a pilot at two schools. As part of the Metropolitan 
Transportation Commission’s Climate Initiatives program in 2010, Alameda CTC was awarded 
federal funding to implement and expand the program.  With the inclusion of federal funds, 
the program was taken in-house and delivered through a competitively bid consultant 
procurement process.  In 2011, Alameda CTC hired a team led by Alta Planning + Design, 
Inc. to support the implementation of the SRS2 program in Alameda County. The current 
contract with Alta ends June 30, 2017. Staff will initiate an open, competitively bid 
procurement process to contract professional services for future program implementation in 
March 2017. Procurement processes must be completed and consultants on board by July 1, 
2017 to ensure no break in service. 

At its July 2016 meeting, the Commission approved the One Bay Area Grant program Cycle 2 
(OBAG 2) programming principles for Alameda County, including $5,990,000 OBAG 2 funds 
for the SR2S program. Through the federal OBAG Cycle 1, the Metropolitan Transportation 
Commission (MTC) programmed an additional $1,073,000 of Regional SR2S funds for 
Alameda County.  At its meeting on December 1, 2016 the Commission approved 
programming $7,063,000 in federal funds (Cycles 1 and 2 of OBAG), and $920,000 in Measure 
B Bicycle and Pedestrian Countywide Discretionary Funds to be used as local matching funds 
resulting in a total of $7,983,000 available for the SR2S program over the next five years of 
OBAG 2 from FY 2017-18 to FY 2021-22. Additional funds will be sought for the program to 
supplement it as it grows over time, including for capital infrastructure at school sites.  
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At its meeting on January 26, 2017 the Commission approved Alameda County SR2S 
program principles and goals as well as a framework for the SR2S procurement. The 
framework outlined an increased program management role for Alameda CTC staff with 
the support of three contracts for professional services:   

Contract 1: SR2S Site Assessments, Data, and Program Evaluation 
Contract 2: SR2S Outreach and Education 
Contract 3: SR2S Direct Student Safety Training  

Staff recommends that the Commission (1) Authorize release of requests for proposals (RFPs) 
for professional services for Alameda County Safe Routes to School program implementation, 
and (2) Authorize the Executive Director or a designee to negotiate and execute all related 
agreements for Alameda County Safe Routes to School program implementation.  

Background 

SR2S Principles and Goals 

To inform decisions about this procurement, in January 2017 staff presented the 
Commission with a description of the current Alameda County SR2S Program, research 
into peer programs, survey results from ACTAC and program participations, and research 
on best practices for SR2S activities. The procurement and future implementation of the 
SR2S Program will be guided by the Commission adopted principles and goals at its 
January 26, 2017 meeting as follows: 

SR2S Program Principles: 

I. Every student in Alameda County’s public schools shall have access to SR2S 
activities that effectively educate on and encourage the safe use of active 
and green modes of transportation to school (biking, walking, carpooling, 
transit, etc.). 

II. SR2S program liaisons to support schools in program implementation is an 
integral component of the Alameda CTC program. 

III. Safe Infrastructure is critical to the success of SR2S educational and 
encouragement activities and requires partnership with cities, county, and 
school districts. 

IV. Performance measures for the SR2S program will be comprehensive and 
context-sensitive and evaluation results will feed into a process of continuous 
improvement. 

V. Expansion and sustainability of a robust SR2S program requires establishing and 
maintaining effective partnerships. 

VI. Effective engagement with parents as “decision-makers” is key to the success 
in shifting to green transportation modes. 

 

Page 114



 
R:\AlaCTC_Meetings\Commission\Commission\20170223\Consent\6.11_SR2S\6.11_SR2S_RFP_Authorization.docx 

 

SR2S Goals: 

I. Provide a comprehensive and equitable program throughout Alameda County 
in a fiscally responsible manner, serving all public schools interested in 
participating. 

II. Develop a core program that will allow every student in Alameda County’s 
public schools to have access to age-appropriate bike/pedestrian safety 
training and SR2S educational activities throughout their school careers (i.e. at 
least once in elementary, once in middle school, and once in high school). 

III. Establish and maintain strong, effective partnerships throughout the county in 
order to leverage program expansion and sustainability.  

IV. Support improvements to the built environment near schools that allow for 
better access and increased safety. 

V. Encourage the adoption of SR2S policies and curriculum within schools and 
school districts. 

VI. Evaluate the SR2S program at the school level so that it is context sensitive and 
will allow the program to adjust to address what is learned during the 
evaluation process.   

VII. Engage parents as the transportation mode “decision maker.” 

Safe Routes to School Framework 

In addition to the SR2S program principles and goals, the Commission also approved a 
framework for implementing the Safe Routes to School program.  Under the new 
framework, Alameda CTC staff will take a larger leadership role in managing the program 
rather than the current contract management role.  As program manager, Alameda CTC 
staff will be responsible for setting the strategic direction for the program, cultivating high 
level partnerships, and convening and managing task forces that will help guide program 
implementation in each part of the county. 

Alameda CTC will utilize professional services contracts to implement the SR2S program.  
The consultant teams on each of the contracts will be expected to work together under the 
direction of Alameda CTC staff to implement the Alameda County SR2S program to meet 
the Commission-adopted principles and goals as well as specific performance criteria 
developed for each contract and overall program performance criteria.  Each contract will 
be adjusted annually to reflect information learned through the program evaluation process 
allowing for a process of continuous improvement. 
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Below is the graphic representation of the approved framework. 

 

 

Each contract is summarized here:  

Contract 1: Site Assessments, Data, and Program Evaluation 

This scope of work will focus on three main work areas: 

1. Site Assessments 
2. Overall Alameda County SR2S Program evaluation 
3. Data collection, mapping, and analysis 

The work performed under this contract has the following specific intended outcomes: 

• Increased use of active and green transportation modes to access schools (biking, 
walking, carpooling, and taking transit) 

• Complete approximately 30 school site assessments annually  
• Collect accurate student travel mode data for each participating school twice a year  
• Develop an evaluation process for the overall SR2S program that allows the program 

to adjust in response to lessons learned and create a process of continuous 
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improvement with the goal of maximizing mode shift to active and green 
transportation modes  

• Collect all necessary data for program evaluation process, including conducting 
program partner surveys 

• Develop a tracker for site assessments (both completed, current, and future) that 
shows current status, assessment schedule, and progress towards implementation   

• Develop a centralized, online clearinghouse where partners can access completed 
site assessments and site assessment tracker 

• Provide technical assistance to county, city, and school district staff on site assessment 
implementation activities as needed, such as supporting  grant applications 

• Provide support to Alameda CTC staff in data collection and analysis, as needed, to 
effectively and efficiently implement the Alameda County SR2S program 

• Create maps using GIS and other tools to support strategic deployment of program 
resources, such as concentrations of relevant demographic and safety data, and 
program evaluation, including depictions of the reach and effectiveness of the 
Alameda County SR2S program 

Contract 2: Education and Outreach 

This scope of work will focus on five main work areas: 

• SR2S program implementation support for schools, including school outreach and 
recruitment. 

• Developing and implementing communication strategies that encourage students 
and families to bike, walk, carpool, or take transit to school.  

• Integration of SR2S education program into Alameda County elementary, middle, 
and high schools including review and development of SR2S policies and curriculum 
and teacher/school staff training. 

• Providing support to Alameda CTC staff in leading task forces to oversee and guide 
program implementation in each part of the county, including identifying participants 
and cultivating community partnerships.  

• Develop strategies to sustain and expand program to reach all students in Alameda 
County. 

The work performed under this contract has the following specific intended outcomes: 

• Increased use of active and green transportation modes to access schools (biking, 
walking, carpooling, and taking transit) 

• Effective SR2S program implementation that reaches all grade levels and schools in 
Alameda County 

• Equitable delivery of SR2S program ensuring that under-resourced schools get 
sufficient support 

• Adoption of SR2S supportive policies at all Alameda County school districts and 
schools 

• Recommendation of, and/or development of, as necessary, SR2S curriculum for 
targeted grades 
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• Integration of SR2S curriculum and programs into all Alameda County schools  
• Provision of teacher training, as necessary, to support SR2S curriculum integration into 

schools    
• Parent engagement plan that targets parents as transportation mode decision 

makers.  
• Identification and engagement plan for Alameda County SR2S partners.  
• Establishment of SR2S task forces that involve critical partners and provide program 

implementation direction 
• Development of a sustainable and flexible support system for school staff for SR2S 

implementation 
• Further refinement of the Alameda County SR2S Online Resource Center 
• Recommendation of and/or development of additional program delivery tools to 

increase efficiency 

Contract 3: Direct Student Safety Training 

This scope of work will focus on five main work areas: 

• Providing bicycle safety training for students at the elementary, middle, and high 
school levels 

• Providing pedestrian safety training for students at the elementary, middle, and high 
school levels  

• Providing training and support to schools to institute walking school buses and bike 
trains (groups of students that walk and bike together to school led by volunteers) 

• Providing mobile bike repair and education on school campuses using the BikeMobile 
owned by Alameda CTC 

• Providing school assemblies and productions (e.g. theater shows) that focus on 
instilling lessons and skills for safe use of active and shared transportation modes for 
elementary, middle, and high school students  

The work performed under this contract has the following specific intended outcomes: 

• Increased use of active and green transportation modes to access schools (biking, 
walking, carpooling, and taking transit) 

• Delivery of effective and engaging direct safety training activities for all grade levels 
that primarily focuses on walking and biking, but also addresses use of public transit, 
carpooling, and other active and green transportation modes 

• Recommendation of (and development of, if necessary)  of student safety training 
programs designed to meet Alameda County SR2S program goals  

Budgets 

The budgets for each of the contracts will be negotiated with the consultant teams selected 
through the RFP process.  For planning purposes, the existing program budget has been used 
as a guide to determine approximate costs for the new scopes of work.  It is anticipated the 
overall annual program budget will be remain similar to the current annual program budget 
with slight increases planned to accommodate growth.   
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Schedule 

Table 1: SR2S Program - Programming Actions and RFP Timelines 

Action Date 

Alameda CTC Commission approves programming of SR2S 
funds and OBAG Resolution of Local Support – COMPLETE  

12/1/16 

MTC approves revision to Resolution 4035 (OBAG 1) and 
Resolution 4202 (OBAG 2) to reflect the SR2S programming – 
COMPLETE 

12/21/16 

Alameda CTC Commission approves SR2S program principles, 
goals, and framework – COMPLETE 

1/26/17 

Alameda CTC Commission authorizes staff to release Requests 
for Proposals (RFPs) and negotiate and execute all necessary 
agreements to implement program starting July 1, 2017 

2/23/17 

Submit Request for Authorization to expend Federal funds to 
Caltrans Local Assistance 

Feb/Mar 2017 

Release RFP for new contract Mar 2017 

Issue Notice to Proceed for new contract  July 1, 2017 

 

Recommendation 

Staff recommends that the Commission: 

1) Authorize release of requests for proposals (RFP) for professional services for Alameda 
County Safe Routes to School program implementation;  

2) Authorize the Executive Director or a designee to negotiate and execute all related 
agreements for Alameda County Safe Routes to School program implementation. 

Fiscal Impact: There is no fiscal impact.  

Staff Contact  

Tess Lengyel, Deputy Executive Director of Planning and Policy 

Cathleen Sullivan, Principal Transportation Planner 

Kimberly Koempel, Assistant Transportation Planner 
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Memorandum 6.12 

DATE: February 16, 2017 

SUBJECT: Transportation Fund for Clean Air (TFCA) FY 2017-18 Expenditure Plan 
Application 

RECOMMENDATION: Approve Resolution17-001 regarding the TFCA FY 2017-18 Expenditure 
Plan Application 

 

Summary  

It is recommended the Commission approve Resolution 17-001, regarding the fiscal 
year (FY) 2017-18 Transportation Fund for Clean Air (TFCA) County Program Manager 
Fund Expenditure Plan Application and its submittal to the Bay Area Air Quality 
Management District (Air District). The Alameda CTC Resolution and TFCA Expenditure 
Plan Application are included as Attachments A and B. The FY 2017-18 TFCA Expenditure 
Plan Application identifies $2.094 million of funding available for projects and is due to the 
Air District by March 3, 2017, prior to a detailed program of projects.   

Background 

TFCA funding is generated by a four dollar vehicle registration fee collected by the Bay 
Area Air Quality Management District (Air District). To be eligible for TFCA funding, projects 
are to result in the reduction of motor vehicle emissions and achieve “surplus” emission 
reductions beyond what is currently required through regulations, ordinances, contracts, 
or other legally binding obligations. Projects typically funded with TFCA include shuttles, 
bicycle lanes and lockers, signal timing and trip reduction programs.  As the TFCA County 
Program Manager (CPM) for Alameda County, the Alameda CTC is responsible for 
programming 40 percent of the four dollar vehicle registration fee that is collected in 
Alameda County for this program. A total of 6.25% percent of new revenue is set aside for 
the Alameda CTC’s administration of the TFCA program. Per the Alameda CTC TFCA 
Guidelines, 70 percent of the available funds are to be allocated to the cities/county 
based on population, with a minimum of $10,000 to each jurisdiction. The remaining 30 
percent of funds are to be allocated to transit-related projects on a discretionary basis.  

A jurisdiction’s projected future share may be borrowed against in order for a project to 
receive more funds in the current year, which can help facilitate the required annual 
programming of all available funds. For reference, a draft FY 2017-18 TFCA fund estimate, 
which reflects the funding identified in the FY 2017-18 Expenditure Plan Application, is 
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included as Attachment C.  Projects proposed for TFCA funding are to be consistent with 
the Air District’s FY 2017-18 TFCA CPM Fund Policies (Attachment D) and cost-effectiveness 
requirements. 

FY 2017-18 Revenue 

The FY 2017-18 TFCA Expenditure Plan Application establishes the amount of TFCA funds 
available for programming to projects and program administration and is based on the Air 
District’s DMV revenue estimates for the same period.  Additionally, previously 
programmed TFCA funds remaining from cancelled or completed projects (as detailed on 
the second page of the Expenditure Plan Application) are returned to the Alameda CTC’s 
fund estimate for reprogramming.  Returned funds that were initially programmed from the 
70 percent cities/county portion of the fund estimate, are credited back to the project 
sponsor’s share. As summarized below, the estimated total amount of funds available for 
projects is the sum of the new allocation (projected revenue), returned project funds to 
reprogram, and earned interest, less 6.25 percent of the new allocation, which is reserved 
for the Alameda CTC’s administration of the TFCA program. 

 Estimated new allocation for FY 2017-18:  $2,024,825 
 Earned interest for calendar year 2016:         $24,765 

 Project funds to reprogram, as of 12/31/16:    $170,699 
 Total available TFCA funding: $2,220,289 
Less 6.25% of new allocation for TFCA administration: - $126,552 

 Total FY 2017-18 TFCA funding for projects:   $2,093,737 

For FY 2017-18, the Air District’s revisions to the TFCA CPM Fund Policies include an increase 
in the cost-effectiveness limit for shuttles, eligibility for certain goods movement truck 
replacements and bike facility upgrades, and relaxed requirements for bike share 
projects. 

Next Steps 

The TFCA Expenditure Plan Application is to be signed by the Executive Director and is due 
to the Air District by March 3, 2017. Updated TFCA program guidelines, including the 
attached Air District FY 2017-18 TFCA Policies, will be incorporated into the Alameda CTC’s 
2018 Comprehensive Investment Plan (2018 CIP), along with the fund estimate. Prior to the 
adoption of the 2018 CIP, additional information may need to be solicited from candidate 
projects (selected from the pool of 2018 CIP applications received October 2016) to 
support the TFCA cost-effectiveness evaluations and determine the projects to be 
recommended for FY 2017-18 TFCA funds.  A draft 2018 CIP is scheduled for consideration 
by the Commission in April 2017.  The Air District requires a final, Commission-approved 
program of TFCA projects to be submitted no later than November 2017. 
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Fiscal Impact:  This recommended action has no significant fiscal impact.  TFCA funding is 
made available by the Air District and will be included in the Alameda CTC’s FY 2017-18 
budget. 

Attachments 

A. Alameda CTC Resolution 17-001 
B. Alameda CTC FY 2017-18 TFCA Expenditure Plan Application 
C. Alameda CTC Draft FY 2017-18 TFCA Fund Estimate 
D. Air District’s FY 2017-18 TFCA County Program Manager Fund Policies 

Staff Contacts 

Vivek Bhat, Director of Programming and Project Controls 

Jacki Taylor, Associate Program Analyst 
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ALAMEDA COUNTY TRANSPORTATION COMMISSION 

RESOLUTION 17-001 

WHEREAS, as of July 2010, the Alameda County Transportation Commission 

(“Alameda CTC”) was designated as the overall Program Manager for the 

Transportation Fund for Clean Air (“TFCA”) County Program Manager Fund 

for Alameda County; 

WHEREAS, the TFCA Program requires the Program Manager to submit an 

Expenditure Plan Application for FY 2017-18 TFCA funding to the Bay Area 

Air Quality Management District (“Air District”) by March 3, 2017. 

NOW, THEREFORE BE IT RESOLVED, that the Alameda CTC Commission will 

program an estimated $2,093,737 to projects, consistent with the attached 

FY 2017-18 TFCA County Program Manager Fund Expenditure Plan 

Application; and 

BE IT FURTHER RESOLVED, the Alameda CTC Commission will approve a 

program of projects within six months of the Air District’s approval of the 

Expenditure Plan Application; and 

BE IT FURTHER RESOLVED, the Alameda CTC Commission authorizes the 

Executive Director to execute any necessary fund transfer agreements 

related to this funding with the Air District and project sponsors. 

DULY PASSED AND ADOPTED by the Alameda CTC at the regular Commission 

meeting held on Thursday, February 23, 2017 in Oakland, California, by the 

following vote: 

AYES:  NOES:     ABSTAIN:   ABSENT: 

SIGNED: ATTEST: 

___________________________  ________________________________ 

Rebecca Kaplan Vanessa Lee 

Chair, Alameda CTC Clerk of the Commission 

Commission Chair 

Councilmember At-Large  

Rebecca Kaplan, City of Oakland 

Commission Vice Chair 

TBD 

AC Transit 

Director Elsa Ortiz 

Alameda County 

Supervisor Scott Haggerty, District 1 

Supervisor Richard Valle, District 2 

Supervisor Wilma Chan, District 3 

Supervisor Nate Miley, District 4 

Supervisor Keith Carson, District 5 

BART 

Director Rebecca Saltzman 

City of Alameda 

Mayor Trish Spencer 

City of Albany 

Mayor Peter Maass 

City of Berkeley 

Councilmember Kriss Worthington 

City of Dublin 

Mayor David Haubert 

City of Emeryville 

Vice Mayor John Bauters 

City of Fremont 

Mayor Lily Mei 

City of Hayward 

Mayor Barbara Halliday 

City of Livermore 

Mayor John Marchand 

City of Newark 

Councilmember Luis Freitas 

City of Oakland 

Councilmember Dan Kalb 

City of Piedmont 

Acting Mayor Jeff Wieler 

City of Pleasanton 

Mayor Jerry Thorne  

City of San Leandro 

Mayor Pauline Cutter 

City of Union City 

Mayor Carol Dutra-Vernaci 

Executive Director 

Arthur L. Dao

6.12A

Page 125



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
This page intentionally left blank 

Page 126



Expenditure Plan Application 18-ALA FYE 2018 

BAAQMD TFCA County Program Manager Fund Page 1

SUMMARY INFORMATION 

County Program Manager Agency Name: Alameda County Transportation Commission

Address: 1111 Broadway, Suite 800, Oakland, CA 94607

PART A: NEW TFCA FUNDS 

1. Estimated FYE 2018 DMV revenues (based on projected CY2016 revenues): Line 1:    $1,920,500  

2. Difference between prior‐year estimate and actual revenue: Line 2:    $104,325 

a. Actual FYE 2016 DMV revenues (based on CY2015):    $2,019,572.58 

b. Estimated FYE 2016 DMV revenues: $1,915,247.69 

(‘a’ minus ‘b’ equals Line 2.)

3. Estimated New Allocation for projects and administration (Sum of Lines 1 and 2):  Line 3: $2,024,825 

PART B: INTEREST FOR PROGRAMMING AND TFCA FUNDS AVAILABLE FOR REPROGRAMMING 

4. Total available for programming/reprogramming to other projects.  Line 4:    $195,463 

a. Amount available from previously funded projects:  $170,698.61 
    (Note: Reprogrammed funds originating from pre‐2006 projects 

 are not subject to the six‐month allocation deadline.) 

b. Interest income earned on TFCA funds in CY 2016:    $24,764.48   

(‘a’ plus ‘b’ equals Line 4.)

PART C: TOTAL AVAILABLE TFCA FUNDS 

5. Total Available TFCA Funds (Sum of Lines 3 and 4) Line 5:   $2,220,288 

a. Estimated TFCA funds budgeted for administration:1  $126,551.56   
(Note: This amount may not exceed 6.25% of Line 3.)

b. Estimated Total TFCA funds available for projects  $2,093,736.84 
(Line 5 minus Line 5.a.)

I certify that, to the best of my knowledge, the information contained in this application is complete and accurate.   

Executive Director Signature:   Date:  

1 The “Estimated TFCA funds budgeted for administration” amount is listed for informational purposes only.  Per California 
Health and Safety Code Section 44233, County Program Managers must limit their administrative costs to no more than 
6.25% of the actual total revenue received from the Air District. 
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Expenditure Plan Application  18-ALA  FYE 2018 

BAAQMD TFCA County Program Manager Fund  Page 2 

SUMMARY INFORMATION - ADDENDUM 
Complete if there are TFCA Funds available for reprogramming. 

 
 

Project # Project 
Sponsor/Grantee Project Name 

$ TFCA 
Funds 

Allocated 

$ TFCA 
Funds 

Expended 

$ TFCA 
Funds 

Available 
Code* 

14ALA04 City of Fremont Stevenson Blvd. Arterial 
Management $76,000 $55,207 $20,793 UB 

NA NA Unprogrammed Funding 
from FYE17 NA NA $149,905.61 See 

Note 1 
       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

 
TOTAL TFCA FUNDS AVAILABLE FOR REPROGRAMMING    $170,698.61  
(Enter this amount in Part B, Line 4.a. of Summary Information form) 
 
* Enter UB (for projects that were completed under budget) and CP (for cancelled project). 
 
Notes: 

1. The Alameda CTC’s FYE17 County TFCA program had an unprogrammed balance of $149,906 caused by 
a late adjustment to the program. The TFCA cost effectiveness evaluation for Oakland’s Broadway Shuttle 
was required to be revised to account for Regional TFCA funds that had been programmed to the project 
causing $149,906 to be subtracted from the project’s County TFCA funding recommendation. BAAQMD 
agreed to allow the $149,906 balance to be rolled over and programmed in FYE18.   
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Alameda CTC TFCA County Program Manager Fund:  FY 2017-18 Draft Fund Estimate

Population
(Estimate1)

%
Population

Total % of 
Funding

TFCA Funds 
Available

(new this FY)

Balance
from

Previous FY
Programmed

Last Cycle

Returned Funds 
from Closed 

Projects

Rollover
(Debits/
Credits)

TFCA Balance 
(New + Rollover)

79,277 4.87% 4.87% 65,505$           (181,912)$        9,853$             -$  (191,764)$        (126,259)$        
149,821 9.20% 9.20% 123,795$         362,702$         18,871$           -$  343,831$         467,626$         
18,893 1.16% 1.16% 15,611$           (64,861)$          125,387$         -$  (190,248)$        (174,637)$        

119,915 7.37% 7.36% 99,084$           95,249$           103,271$         -$  (8,021)$            91,063$           
57,349 3.52% 3.52% 47,387$           89,014$           7,179$             -$  81,834$           129,221$         
11,721 0.72% 0.74% 10,000$           67,675$           1,359$             -$  66,316$           76,316$           

229,324 14.09% 14.08% 189,487$         539,107$         454,126$         20,793$           105,774$         295,261$         
158,985 9.77% 9.76% 131,367$         (246,400)$        19,656$           -$  (266,056)$        (134,689)$        
88,138 5.41% 5.41% 72,827$           588,908$         11,055$           -$  577,853$         650,681$         
44,733 2.75% 2.75% 36,962$           374,088$         5,683$             -$  368,405$         405,367$         

422,856 25.98% 25.96% 349,400$         18,563$           419,788$         -$  (401,224)$        (51,824)$          
11,219 0.69% 0.74% 10,000$           84,938$           1,429$             -$  83,509$           93,509$           
74,982 4.61% 4.60% 61,957$           44,212$           198,623$         -$  (154,411)$        (92,454)$          
87,700 5.39% 5.38% 72,465$           282,357$         115,370$         -$  166,987$         239,452$         
72,952 4.48% 4.48% 60,279$           358,203$         9,352$             -$  348,851$         409,130$         

1,627,865        100% 100% 1,346,127$      2,411,842$      1,501,000$      20,793$           931,635$         2,277,762$      

FY 2017-18 TFCA New Revenue 2,024,825$      (From FYE18 Expenditure Plan)

Less 6.25% for Program Administration (126,552)$       

Subtotal New Programming Capacity 1,898,273$      

Calendar Year 2016 Interest Earned 24,764$           

Total New Programming Capacity 1,923,038$      

 Totals 
 Cities/County

(Shares)
70% 

 Transit 
(Discretionary)

30% 

Total New Programming Capacity 1,923,038$         1,346,127$     576,911$        

Returned Funds from Closed Projects 20,793.00$         20,793.00$         -$  

FY 2016-17 Rollover (debit/credit) Adjustment 149,906$            910,842$           (760,937)$          

170,699$            931,635$           (760,937)$          

Adjusted Total Available to Program 2,093,737$      2,277,762$     (184,025)$       

Notes:
1.

2.

Total Adjustments2

Includes TFCA programming actions and returned funds from closed projects as of 12/31/16.

Piedmont
Pleasanton
San Leandro
Union City

TOTAL 70% Cities/County:  

Oakland

Agency
Alameda
Alameda County
Albany
Berkeley
Dublin
Emeryville
Fremont
Hayward
Livermore
Newark

Dept. of Finance (www.dof.ca.gov) population estimates as of 1/01/2016 (released May 2016).
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County Program Manager Fund Expenditure Plan Guidance FYE 2018 

BAAQMD Transportation Fund for Clean Air Page 16 

Appendix D: Board-Adopted TFCA County Program Manager 
Fund Policies for FYE 2018 

Adopted November 16, 2016 

The following Policies apply to the Bay Area Air Quality Management District’s (Air District) Transportation 
Fund for Clean Air (TFCA) County Program Manager Fund for fiscal year ending (FYE) 2018. 

BASIC ELIGIBILITY  

1. Reduction of Emissions: Only projects that result in the reduction of motor vehicle emissions within the
Air District’s jurisdiction are eligible.

Projects must conform to the provisions of the California Health and Safety Code (HSC) sections 44220 et
seq. and these Air District Board of Directors adopted TFCA County Program Manager Fund Policies for
FYE 2018.

Projects must achieve surplus emission reductions, i.e., reductions that are beyond what is required
through regulations, ordinances, contracts, and other legally binding obligations at the time of the
execution of a grant agreement between the County Program Manager and the grantee.  Projects must
also achieve surplus emission reductions at the time of an amendment to a grant agreement if the
amendment modifies the project scope or extends the project completion deadline.

2. TFCA Cost-Effectiveness:  Projects must not exceed the maximum cost-effectiveness (C-E) limit noted in
Table 1.  Cost-effectiveness ($/weighted ton) is based on the ratio of TFCA funds awarded divided by the
sum of surplus emissions reduced of reactive organic gases (ROG), nitrogen oxides (NOx), and weighted
PM10 (particulate matter 10 microns in diameter and smaller) over a project’s useful life.  All TFCA-
generated funds (e.g., reprogrammed TFCA funds) that are awarded or applied to a project must be
included in the evaluation.  For projects that involve more than one independent component (e.g., more
than one vehicle purchased, more than one shuttle route), each component must achieve this cost-
effectiveness requirement.

County Program Manager administrative costs are excluded from the calculation of a project’s TFCA cost-
effectiveness.

Table 1: Maximum Cost-Effectiveness for FYE 2018 County Program Manager Fund Projects

Policy 
No. 

Project Category Maximum C-E  
($/weighted ton) 

22 Alternative Fuel Light-Duty Vehicles 250,000 
23 Reserved Reserved 
24 Alternative Fuel Heavy-Duty Vehicles and Buses 250,000 
25 On-Road Goods Movement Truck Replacements 90,000 
26 Alternative Fuel Infrastructure 250,000 
27 Ridesharing Projects 150,000 

28 a.-h. Shuttle/Feeder Bus Service – Existing 200,000;  
250,000 for services in CARE 

Areas or PDAs 
28 i. Shuttle/Feeder Bus Service - Pilot Year 1 - 250,000 

Year 2 - see Policy #28.a-h. 
28 i. Shuttle/Feeder Bus Service – Pilot in CARE Areas or 

PDAs 
Years 1 & 2 - 500,000 

Year 3 - see Policy #28.a-h. 

6.12D
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County Program Manager Fund Expenditure Plan Guidance FYE 2018 

BAAQMD Transportation Fund for Clean Air  Page 17 

29 Bicycle Projects 250,000 
30 Bike Share 500,000 
31 Arterial Management 175,000 
32 Smart Growth/Traffic Calming 175,000 

3. Eligible Projects and Case-by-Case Approval: Eligible projects are those that conform to the provisions of 
the HSC section 44241, Air District Board-adopted policies, and Air District guidance.  On a case-by-case 
basis, County Program Managers must receive approval by the Air District for projects that are 
authorized by the HSC section 44241 and achieve Board-adopted TFCA cost-effectiveness but do not fully 
meet other Board-adopted Policies.   

4. Consistent with Existing Plans and Programs: All projects must comply with the Transportation Control 
and Mobile Source Control measures included in the Air District's most recently approved strategies for 
achieving and maintaining State and national ozone standards, those plans and programs established 
pursuant to HSC sections 40233, 40717, and 40919; and, when specified, other adopted federal, State, 
regional, and local plans and programs.  

5. Eligible Recipients: Grant recipients must be responsible for the implementation of the project, have the 
authority and capability to complete the project, and be an applicant in good standing with the Air 
District (Policies #8-10). 

a. Public agencies are eligible to apply for all project categories. 

b. Non-public entities are only eligible to apply for new alternative-fuel (light, medium, and 
heavy-duty) vehicle and infrastructure projects, and advanced technology demonstrations 
that are permitted pursuant to HSC section 44241(b)(7).   

6. Readiness: Projects must commence by the end of calendar year 2018.  For purposes of this policy, 
“commence” means a tangible  action taken in connection with the project’s operation or 
implementation, for which the grantee can provide documentation of the commencement date and 
action performed.  “Commence” can mean the issuance of a purchase order to secure project vehicles 
and equipment, commencement of shuttle/feeder bus and ridesharing service, or the delivery of the 
award letter for a construction contract. 

7. Maximum Two Years Operating Costs: Unless otherwise specified in policies #22 through #32, TFCA 
County Program Manager Funds may be used to support up to two years of operating costs for service-
based projects (e.g., ridesharing, shuttle and feeder bus service). Grant applicants that seek TFCA funds 
for additional years must reapply for funding in the subsequent funding cycles.   

APPLICANT IN GOOD STANDING  

8. Independent Air District Audit Findings and Determinations: Grantees who have failed either the fiscal 
audit or the performance audit for a prior TFCA-funded project awarded by either County Program 
Managers or the Air District are excluded from receiving an award of any TFCA funds for three (3) years 
from the date of the Air District’s final audit determination in accordance with HSC section 44242 or for a 
duration determined by the Air District Air Pollution Control Officer (APCO).  Existing TFCA funds already 
awarded to the project sponsor will not be released until all audit recommendations and remedies have 
been satisfactorily implemented.  A failed fiscal audit means a final audit report that includes an 
uncorrected audit finding that confirms an ineligible expenditure of TFCA funds.  A failed performance 
audit means that the program or project was not implemented in accordance with the applicable 
Funding Agreement or grant agreement. 

A failed fiscal or performance audit of the County Program Manager or its grantee may subject the 
County Program Manager to a reduction of future revenue in an amount equal to the amount which was 
inappropriately expended pursuant to the provisions of HSC section 44242(c)(3). 
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9. Authorization for County Program Manager to Proceed: Only a fully executed Funding Agreement (i.e., 
signed by both the Air District and the County Program Manager) constitutes the Air District’s award of 
County Program Manager Funds.  County Program Managers may incur costs (i.e., contractually obligate 
itself to allocate County Program Manager Funds) only after the Funding Agreement with the Air District 
has been executed. 

10. Maintain Appropriate Insurance: Both the County Program Manager and each grantee must obtain and 
maintain general liability insurance, workers compensation insurance, and additional insurance as 
appropriate for specific projects, with required coverage amounts provided in Air District guidance and 
final amounts specified in the respective grant agreements. 

INELIGIBLE PROJECTS 

11. Duplication: Duplicative projects are not eligible. Projects that propose to expand and achieve additional 
emission reductions of existing projects are eligible (e.g., shuttle service or route expansion, previously-
funded project that has completed its Project Useful Life).   

12. Planning Activities:  A grantee may not use any TFCA funds for planning related activities unless they are 
directly related to the implementation of a project or program that result in emission reductions.    

13. Employee Subsidies: Projects that provide a direct or indirect financial transit or rideshare subsidy or 
shuttle/feeder bus service exclusively to the grantee’s employees are not eligible. 

14. Cost of Developing Proposals: Grantees may not use any TFCA funds to cover the costs of developing 
grant applications. 

USE OF TFCA FUNDS 

15. Combined Funds: Unless otherwise specified in policies #22 through #32, TFCA County Program Manager 
Funds may not be combined with TFCA Regional Funds to fund a County Program Manager Fund project. 
Projects that are funded by the TFCA County Program Manager Fund are not eligible for additional 
funding from other funding sources that claim emissions credits. For example, County Program Manager-
funded projects may be combined with Congestion Mitigation and Air Quality (CMAQ) funds because 
CMAQ does not require emissions reductions for funding eligibility.  

16. Administrative Costs: The County Program Manager may not expend more than 6.25 percent of its 
County Program Manager Funds for its administrative costs.  The County Program Manager’s costs to 
prepare and execute its Funding Agreement with the Air District are eligible administrative costs.  
Interest earned on County Program Manager Funds shall not be included in the calculation of the 
administrative costs.  To be eligible for reimbursement, administrative costs must be clearly identified in 
the expenditure plan application and in the Funding Agreement, and must be reported to the Air District. 

17. Expend Funds within Two Years: County Program Manager Funds must be expended within two (2) 
years of receipt of the first transfer of funds from the Air District to the County Program Manager in the 
applicable fiscal year, unless a County Program Manager has made the determination based on an 
application for funding that the eligible project will take longer than two years to implement.  
Additionally, a County Program Manager may, if it finds that significant progress has been made on a 
project, approve no more than two one-year schedule extensions for a project.  Any subsequent 
schedule extensions for projects can only be given on a case-by-case basis, if the Air District finds that 
significant progress has been made on a project, and the Funding Agreement is amended to reflect the 
revised schedule. 

18. Unallocated Funds:  Pursuant to HSC 44241(f), any County Program Manager Funds that are not 
allocated to a project within six months of the Air District Board of Directors approval of the County 
Program Manager’s Expenditure Plan may be allocated to eligible projects by the Air District.  The Air 
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District shall make reasonable effort to award these funds to eligible projects in the Air District within the 
same county from which the funds originated. 

19. Reserved. 

20. Reserved. 

21. Reserved. 

ELIGIBLE PROJECT CATEGORIES  

22. Alternative Fuel Light-Duty Vehicles:  

These projects are intended to accelerate the deployment of qualifying alternative fuel vehicles that 
operate within the Air District’s jurisdiction. All of the following conditions must be met for a project to 
be eligible for TFCA funds:   

a. Vehicles purchased and/or leased have a gross vehicle weight rating (GVWR) of 14,000 lbs. or 
lighter.   

b. Vehicles are 2017 model year or newer  

i. hybrid-electric, electric, fuel cell, and CNG/LNG vehicles that are certified by the 
California Air Resources Board (CARB) as meeting established super ultra-low 
emission vehicle (SULEV), partial zero emission vehicle (PZEV), advanced technology-
partial zero emission vehicle (AT-PZEV), or zero emission vehicle (ZEV) standards; or  

ii. electric neighborhood vehicles (NEV) as defined in the California Vehicle Code. 

c. Vehicles must be maintained and operated within the Air District’s jurisdiction. 

d. The amount of TFCA funds awarded may not exceed 90% of the vehicle’s cost after all other 
grants and applicable manufacturer and local/state/federal rebates and discounts are 
applied. 

Gasoline and diesel (non-hybrid) vehicles are not eligible for TFCA funds.  Funds are not available for non-
fuel system upgrades, such as transmission and exhaust systems, and should not be included in the cost 
of the project.  

Grantees may request authorization of up to 50% of the TFCA Funds awarded for each vehicle to be used 
to pay for costs directly related to the purchase and installation of alternative fueling infrastructure 
and/or equipment used to power the new vehicle. 

23. Reserved. 

24. Alternative Fuel Heavy-Duty Vehicles and Buses:  

These projects are intended to accelerate the deployment of qualifying alternative fuel vehicles that 
operate within the Air District’s jurisdiction. All of the following conditions must be met for a project to 
be eligible for TFCA Funds:  

a. Vehicles purchased and/or leased either have a GVWR greater than 14,000 lbs or are 
classified as urban buses. 

b. Vehicles are 2017 model year or newer hybrid-electric, electric, CNG/LNG, and hydrogen fuel 
cell vehicles approved by the CARB.  

c. Vehicles must be maintained and operated within the Air District’s jurisdiction. 
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d. The amount of TFCA funds awarded may not exceed 90% of the vehicle’s cost after all other 
grants and applicable manufacturer and local/state/federal rebates and discounts are 
applied. 

e. Scrapping Requirements: Grantees with a fleet that includes model year 1998 or older 
heavy-duty diesel vehicles must scrap one model year 1998 or older heavy-duty diesel 
vehicle for each new vehicle purchased or leased under this grant. Costs related to the 
scrapping of heavy-duty vehicles are not eligible for reimbursement with TFCA funds. 

TFCA funds may not be used to pay for non-fuel system upgrades such as transmission and exhaust 
systems. 

Grantees may request authorization of up to 50% of the TFCA Funds awarded for each vehicle to be used 
to pay for costs directly related to the purchase and installation of alternative fueling infrastructure 
and/or equipment used to power the new vehicle. 

Projects that seek to replace a vehicle in the same weight-class as the proposed new vehicle, may qualify 
for additional TFCA funding. Costs related to the scrapping and/or dismantling of the existing vehicle are 
not eligible for reimbursement with TFCA funds. 

25. On-Road Goods Movement Truck Replacements: The project will replace Class 6, Class 7, or Class 8 
diesel-powered trucks that have a gross vehicle weight rating (GVWR) of 19,501 lbs. or greater (per 
vehicle weight classification definition used by Federal Highway Administration (FHWA) with new or used 
trucks that have an engine certified to the 2010 CARB emissions standards or cleaner. Eligible vehicles 
are those that are used for goods movement as defined by CARB. The existing trucks must be registered 
with the California Department of Motor Vehicles (DMV) to an address within the Air District’s 
jurisdiction, and must be scrapped after replacement.  

26. Alternative Fuel Infrastructure:   

Eligibility: Eligible refueling infrastructure projects include new dispensing and charging facilities, or 
additional equipment or upgrades and improvements that expand access to existing alternative fuel 
fueling/charging sites (e.g., electric vehicle, CNG, hydrogen).  This includes upgrading or modifying 
private fueling/charging sites or stations to allow public and/or shared fleet access.  TFCA funds may be 
used to cover the cost of equipment and installation.  TFCA funds may also be used to upgrade 
infrastructure projects previously funded with TFCA funds as long as the equipment was maintained and 
has exceeded the duration of its useful life after being placed into service. 

TFCA-funded infrastructure projects must be available to and accessible by the public.  Equipment and 
infrastructure must be designed, installed, and maintained as required by the existing recognized codes 
and standards and as approved by the local/state authority.  

TFCA funds may not be used to pay for fuel, electricity, operation, and maintenance costs. 

27. Ridesharing Projects: Eligible ridesharing projects provide carpool, vanpool or other rideshare services.  
Projects that provide a direct or indirect financial transit or rideshare subsidy are also eligible under this 
category. 

28. Shuttle/Feeder Bus Service:  

These projects are intended to reduce single-occupancy vehicle trips by providing short-distance 
connections.  All of the following conditions must be met for a project to be eligible for TFCA funds:   
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a. The service must provide direct connections between a mass transit hub (e.g., a rail or Bus 
Rapid Transit (BRT) station, ferry or bus terminal or airport) and a distinct commercial or 
employment location. 

b. The service’s schedule must be coordinated to have a timely connection with corresponding 
mass transit service.  

c. The service must be available for use by all members of the public. 

d. TFCA funds may be used to fund only shuttle services to locations that are under-served and 
lack other comparable service. For the purposes of this policy, “comparable service” means 
that there exists, either currently or within the last three years, a direct, timed, and publicly 
accessible service that brings passengers to within one-third (1/3) mile of the proposed 
commercial or employment location from a mass transit hub.  A proposed service will not be 
deemed “comparable” to an existing service if the passengers’ proposed travel time will be 
at least 15 minutes shorter and at least 33% shorter than the existing service’s travel time to 
the proposed destination;   

e. Reserved.  

f. Grantees must be either: 1) a public transit agency or transit district that directly operates 
the shuttle/feeder bus service; or (2) a city, county, or any other public agency. 

g. Applicants must submit a letter of concurrence from the transit district or transit agency that 
provides service in the area of the proposed route, certifying that the service does not 
conflict with existing service. 

h. Each route must meet the cost-effectiveness requirement in Policy #2.  Projects that would 
operate in Highly Impacted Communities or Episodic Areas as defined in the Air District 
Community Air Risk Evaluation (CARE) Program, or in Priority Development Areas (PDAs), 
may qualify for funding at a higher cost-effectiveness limit (see Policy #2). 

i. Pilot Shuttle/Feeder Bus Service projects are defined as routes that are at least 70% unique 
and where no other service was provided within the past three years.  In addition to meeting 
the conditions listed in Policy #28.a.-h. for shuttle/feeder bus service, pilot shuttle/feeder 
bus service, project applicants must also comply with the following application criteria and 
agree to comply with the project implementation requirements: 

i. Provide data and other evidence demonstrating the public’s need for the service, 
including a demand assessment survey and letters of support from potential users.  
Project applicants must agree to conduct a passenger survey for each year of 
operation. 

ii. Provide written documentation of plans for financing the service in the future; 

iii. Provide a letter from the local transit agency denying service to the project’s 
proposed service area, which includes the basis for denial of service to the proposed 
areas.  The applicant must demonstrate that the project applicant has attempted to 
coordinate service with the local service provider and has provided the results of the 
demand assessment survey to the local transit agency.  The applicant must provide 
the transit service provider’s evaluation of the need for the shuttle service to the 
proposed area.   

iv. Pilot projects located in Highly Impacted Communities as defined in the Air District 
CARE Program and/or a Planned or Potential PDA may receive a maximum of three 
years of TFCA Funds under the Pilot designation.  For these projects, the project 
applicants understand and must agree that such projects will be evaluated every 
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year, and continued funding will be contingent upon the projects meeting the 
following requirements: 

1. During the first year and by the end of the second year of operation, projects 
must not exceed a cost-effectiveness of $500,000/ton, and 

2. By the end of the third year of operation, projects must meet all of the 
requirements, including cost-effectiveness limit, of Policy #28.a.-h. (existing 
shuttles). 

v. Projects located outside of CARE areas and PDAs may receive a maximum of two 
years of TFCA Funds under this designation.  For these projects, the project 
applicants understand and must agree that such projects will be evaluated every 
year, and continued funding will be contingent upon the projects meeting the 
following requirements: 

1. By the end of the first year of operation, projects shall meet a cost-
effectiveness of $250,000/ton, and 

2. By the end of the second year of operation, projects shall meet all of the 
requirements, including cost-effectiveness limit, of Policy #28.a-h. (existing 
shuttles). 

29. Bicycle Projects:  

New bicycle facility projects or upgrades to an existing bicycle facility that are included in an adopted 
countywide bicycle plan, Congestion Management Program (CMP), countywide transportation plan 
(CTP), city plan, or the Metropolitan Transportation Commission’s (MTC) Regional Bicycle Plan are eligible 
to receive TFCA funds. Projects that are included in an adopted city general plan or area-specific plan 
must specify that the purpose of the bicycle facility is to reduce motor vehicle emissions or traffic 
congestion. A project that proposes to upgrade an existing bicycle facility is eligible only if that project 
involves converting an existing Class-2 or Class-3 facility to a Class-1 or Class-4 facility.   

Eligible projects are limited to the following types of bicycle facilities for public use that result in motor 
vehicle emission reductions:  

a. New Class-1 bicycle paths;  

b. New Class-2 bicycle lanes;  

c. New Class-3 bicycle routes;  

d. New Class-4 cycle tracks or separated bikeways;  

e. Upgraded Class-1 or Class-4 bicycle facilities; 

f. Bicycle racks, including bicycle racks on transit buses, trains, shuttle vehicles, and ferry 
vessels; 

g. Electronic bicycle lockers; 

h. Capital costs for attended bicycle storage facilities; and 

i. Purchase of two-wheeled or three-wheeled vehicles (self-propelled or electric), plus 
mounted equipment required for the intended service and helmets. 

j. Reserved.   

All bicycle facility projects must, where applicable, be consistent with design standards published in the 
California Highway Design Manual, or conform to the provisions of the Protected Bikeway Act of 2014. 
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30. Bike Share: 

Projects that make bicycles available to individuals for shared use for completing first- and last-mile trips 
in conjunction with regional transit and stand-alone short distance trips are eligible for TFCA funds, 
subject to all of the following conditions:  

a. Projects must either increase the fleet size of existing service areas or expand existing service 
areas to include new Bay Area communities. 

b. Projects must have a completed and approved environmental plan and a suitability study 
demonstrating the viability of bicycle sharing.   

c. Projects must have shared membership and/or be interoperable with the Bay Area Bike 
Share (BABS) project when they are placed into service, in order to streamline transit for  end 
users by reducing the number of separate operators that would comprise bike trips. Projects 
that meet one or more of the following conditions are exempt from this requirement: 

i. Projects that do not require membership or any fees for use, or  

ii. Projects that were provided funding under MTC’s Bike Share Capital Program to start 
a new or expand an existing bike share program; or.  

iii. Projects that attempted to coordinate with, but were refused by, the current BABS 
operator to have shared membership or be interoperable with BABS. Applicants 
must provide documentation showing proof of refusal. 

Projects may be awarded FYE 2018 TFCA funds to pay for up to five years of operations. 

31. Arterial Management:  

Arterial management grant applications must identify a specific arterial segment and define what 
improvement(s) will be made to affect traffic flow on the identified arterial segment.  Projects that 
provide routine maintenance (e.g., responding to citizen complaints about malfunctioning signal 
equipment) are not eligible to receive TFCA funds.  Incident management projects on arterials are eligible 
to receive TFCA funds.  Transit improvement projects include, but are not limited to, bus rapid transit and 
transit priority projects.  Signal timing projects are eligible to receive TFCA funds.  Each arterial segment 
must meet the cost-effectiveness requirement in Policy #2.  

Physical improvements that support development projects and/or calm traffic, resulting in motor vehicle 
emission reductions, are eligible for TFCA funds, subject to the following conditions:  

a. The development project and the physical improvements must be identified in an approved 
area-specific plan, redevelopment plan, general plan, bicycle plan, pedestrian plan, traffic-
calming plan, or other similar plan.  

b. The project must implement one or more transportation control measures (TCMs) in the 
most recently adopted Air District plan for State and national ambient air quality standards.  
Pedestrian projects are eligible to receive TFCA funds.  

c. The project must have a completed and approved environmental plan.  If a project is exempt 
from preparing an environmental plan as determined by the public agency or lead agency, 
then that project has met this requirement. 

Traffic calming projects are limited to physical improvements that reduce vehicular speed by design and 
improve safety conditions for pedestrians, bicyclists or transit riders in residential retail, and employment 
areas. 
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Memorandum 6.13 

 

DATE: February 16, 2017 

SUBJECT: Alameda CTC Capital Program Update 

RECOMMENDATION: Receive an update on the Alameda CTC’s Capital Program. 

 

Summary  

This is an informational item on the status of Alameda CTC’s Capital Program.  Alameda 
CTC's mission is to plan, fund and deliver transportation programs and projects that 
expand access and improve mobility to foster a vibrant and livable Alameda County. The 
Commission funds and oversees numerous capital transportation improvement projects 
throughout Alameda County, with many originating from the 1986, the 2000, and the 2014 
Transportation Expenditure Plan (TEP). These projects include Local Streets and Roads, 
Highway and Arterials, Transit, Goods Movement, and Technology improvements with the 
goal of providing an effective, efficient, and safe transportation network throughout 
Alameda County. The Program, as summarized in Appendix A, currently contains 64 
active projects directly implemented by Alameda CTC and projects implemented by 
other jurisdictions within Alameda County across the full spectrum of delivery from 
scoping through construction.  The estimated capital value for projects in the construction 
phase is $1.4 billion.  The total estimated value of funding for active projects in Alameda 
CTC’s Capital Program is $2.7 billion. 

Background 

Alameda CTC's mission is to plan, fund and deliver transportation programs and projects 
that expand access and improve mobility to foster a vibrant and livable Alameda 
County. The Commission authorizes, funds, and oversees projects eligible for funding for 
which the Commission has authority to administer and/or program, including the 1986, the 
2000, and the 2014 Transportation Expenditure Plan (TEP).  These projects include Local 
Streets and Roads, Highway and Arterials, Transit, Goods Movement, and Technology 
improvements with the goal of providing an effective, efficient, and safe transportation 
network throughout Alameda County. The Alameda CTC is currently managing the 64 
active capital projects, spanning various stages of delivery including, Scoping, Preliminary 
Engineering/Environmental, Design, and Construction, as summarized in Appendix A.  In 
addition to performing project management oversight (PMO) for the twenty-six projects 

Page 139



 
R:\AlaCTC_Meetings\Commission\Commission\20170223\Consent\6.13_Capital Projects 

Update\6.13_Programs_CapitalProjects_Update.docx 
 

implemented by jurisdictions within Alameda County, Alameda CTC provides Project 
Management (PM) and delivery of projects and programs which require multi-
jurisdictional coordination and/or have significant regional impact.  

In Summary 

Alameda CTC’s Capital Program contains sixteen projects in the Construction Phase with 
a total construction funding value of $1.4 billion; twelve projects in the Design phase with 
total funding estimated at $421.8 million; eight projects are in the Preliminary 
Engineering/Environmental Studies phase with approximately $77.7 million in identified 
funding; and nineteen projects are in the Scoping phase with approximately $27.8 million 
in identified funding. Additional project details are available on the Alameda CTC 
website (http://www.alamedactc.org/app_pages/view/4681). 

Since the last Capital Program Update presented in October 2016, notable progress has 
been made as follows:  

Project Funding Agreement (PFA): The CIP FY 16/17 update approved by the Commission 
in July 2016 authorized the initiation of PFA’s for twelve capital projects.  To date, two 
PFA’s have been executed, six are in the review process, and four are in the 
development stage. As part of the oversight process, Alameda CTC participates in the 
procurements for both professional services and construction contracts initiated by local 
jurisdictions; providing Local Business Contract Equity support, performing proposal 
evaluations, and assessing bids.  Support is also provided to project managers and 
invoice preparers to ensure requests for reimbursements are adequately supported and 
rework minimized.  

Anticipated Construction Advertisements/Awards in 2017:  The following projects, many of 
which received construction capital allocations in the CIP FY 16/17 update, are in the 
final stage of the design phase and anticipate advertising and/or awarding a 
construction contract in 2017. 

1. Hesperian Boulevard Corridor Improvement (A Street – I-880) – (Project No. 
1468.014): This project, located between the Cities of Hayward and San Leandro 
from A Street to the I-880 overcrossing, will include roadway resurfacing, drought 
resistant landscaping, Class II bicycle lanes, public transit enhancements, 
upgraded traffic signals, highlighted crosswalks, and many other complete street 
elements to improve traffic safety and provide  congestion relief while further 
establishing a livable community that benefit motorists, pedestrians, bicyclists, and 
the San Lorenzo commercial corridor.  

Sponsor:  Alameda County Public Works Agency; Advertised:  January 2017; Target 
Award:  Spring 2017. 
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2. Dublin Widening, WB from 2 to 3 Lanes (Sierra Ct-Dougherty Rd) – (Project No. 
1468.016): This project, in the City of Dublin, will widen Dublin Boulevard from Sierra 
Court to Dublin Court in the westbound direction from two to three lanes. The 
project also includes the construction of Class II bike lane and will also upgrade all 
signals in this segment, including enhanced detection for bicyclists in left turn lanes. 
The expansion of this arterial will alleviate congestion and address current traffic 
conflicts. 

Sponsor:  City of Dublin; Target Advertise:  Summer 2017. 

3. Downtown Oakland Streetscape Improvement (Project No. 1190.000): This project 
will replace existing sidewalks, add traffic calming bulb-outs, replace curb and 
gutter at locations and add pedestrian amenities along Broadway, Latham Square 
- Inner Telegraph Avenue and Washington Street in downtown Oakland. The final 
phase, Old Oakland Streetscape, will include new brick sidewalks, historic lighting, 
and pedestrian amenities on the west side of Washington Street from 7th Street to 
9th Street. 

Sponsor:  City of Oakland; Target Advertise:  Summer 2017. 

4. Warm Springs BART - West Side Access (Project No. 1467.000): This project consists 
of construction of a pedestrian/bicycle bridge that will connect the west side of 
the new Warm Springs/South Fremont BART station to a one acre at ground entry 
plaza. The plaza will provide a landing area for the bridge's staircase, escalators, 
and elevator, and, in addition, will be a public space that will provide a setting for 
community gatherings and outdoor activities.  

Sponsor:  City of Fremont; Target Advertise:  Winter 2017. 

5. Mission Boulevard Phases 2 and 3 (Complete Streets) – (Project No. 1468.017): 
Phase 2 includes the 1.5 mile segment of Mission Boulevard between Industrial 
Parkway and the Hayward/Union City boundary and Phase 3 includes the 0.5 mile 
segment of Mission Boulevard between A Street and the Hayward/San Leandro 
boundary at Rose Street. Proposed improvements include pavement rehabilitation, 
new bike lanes, undergrounding of existing overhead utility lines, and traffic signal 
installation as well as upgrades. 

Sponsor:  City of Hayward; Target Advertise:  Summer 2017. 

6. Oakland Army Base Roadway Infrastructure (Truck Parking) – (Project No. 
1468.018): The Truck Parking component of the Oakland Army Base Public 
Improvement Project will provide needed trucking facilities mandated under the 
Bay Conservation and Development Commission (BCDC) Sea Port Plan to support 
ongoing operations of the Port of Oakland and the new Trade and Logistics uses at 
the former Oakland Army Base. 
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Sponsor:  City of Oakland; Target Advertise:  Summer 2017. 

7. 14th Avenue Streetscape (Project No. 1473.000): The project consists of streetscape 
improvements, including traffic signal pole upgrades, median/roadway 
reconfiguration, pavement work, bike lane striping, sidewalk and curb & gutter 
replacement, updating crosswalks, ramps, pedestrian lighting, and landscaping, 
along 14th Ave, from E. 8th/E. 12th Street to E. 27th Street. Construction will occur in 
three phases.  Phase 1-14th Avenue from E. 8th Street/E. 12th Street to International 
Blvd.; Phase 2 -14th Avenue from International Blvd to E. 19th Street;  and Phase 3 -
14th Avenue from E. 19th Street to E. 27th Street.  Phase 2 construction is already 
underway. 

Sponsor:  City of Oakland; Target Advertise–Phase 1:  Summer 2017. 

8. I-680 Sunol Express Lane – Northbound (Project No. 1369.000): Alameda CTC is the 
sponsor for this project which will construct a HOV/Express Lane on northbound I-
680 from the SR 237 interchange in Santa Clara County to north of the SR 84 
interchange in Alameda County. Environmental approval for the full length of the 
15 mile corridor was obtained in July 2015. Alameda CTC has approved a funding 
strategy to deliver an initial construction phase (Phase 1), inside the available 
parameters, to provide operational benefits and expedite congestion relief in the 
corridor. Phase 1 of the project will add a new HOV/Express Lane between Auto 
Mall Parkway and SR 84. Final Design of the Phase 1 modified civil design package 
is currently underway. 

Sponsor:  Alameda CTC; Target Advertise–Summer 2017. 

Construction Progress: The following six projects are in the construction phase.  Although 
progress reports have cited this winter’s inclement weather delaying construction 
activities such earthwork, striping, and paving, there is currently no significant overall 
schedule delay reported due to the weather. 

1. Telegraph Avenue Corridor Bus Rapid Transit (Project No. 1193.001): AC Transit held 
a ground breaking ceremony on August 26 2016 for the third and final bid 
package.  Construction activities in San Leandro is currently underway. Major 
construction is scheduled to begin in Oakland in February.  This project is 
anticipated to complete construction in summer 2018. 

2. Oakland Army Base Roadway Infrastructure (Project No. 1468.021): The 
infrastructure improvements include the reconstruction, realignment and 
construction of local streets and roads, including Maritime Street, Burma Road, 
Wake Avenue, and Engineers Road.  Other improvements also include 
appurtenant roadway facilities related to roadway drainage and access to 
adjacent properties within the intermodal facility boundaries, and utility facilities 
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within the roadway corridor. These infrastructure improvements contribute to the 
larger redevelopment improvements of the former Oakland Army Base area to 
develop a state-of-the-art intermodal facility to the benefit of the City, County and 
State.  This project is anticipated to complete construction in fall 2018. 
 

3. I-880 North Safety and Operational Improvements at 23rd - 29th (Project No. 
1367.000): This project will provide operational and safety improvements on I-880 at 
the existing overcrossings of 23rd and 29th Avenues in the City of Oakland.  
Improvements include replacement of the freeway overcrossing structures, safety 
improvements at the northbound on and off ramps and the freeway mainline. 
Alameda CTC as project sponsor, is providing construction management oversight 
in coordination with Caltrans. This project is anticipated to complete construction 
in fall 2018. 
 

4. Route 84 Expressway Widening – South Segment (Project No. 1367.000): This project 
involves widening a 2.4 mile section of State Route (SR) 84 (Isabel Avenue) from 
Ruby Hill Drive to Concannon Boulevard from two lanes to four lanes. Construction 
is anticipated to be completed in fall 2018. 
 

5. Iron Horse Transit Route (Dougherty Road Widening) – (Project No. 1195.000): The 
project will widen Dougherty Road from the northern boundary of the City of Dublin 
to the vicinity of Scarlett Drive from four to six lanes to accommodate buses and 
includes Class II bike lanes within the limits of the project to accommodate 
bicyclists. Construction began July 2016 and is anticipated to be completed in fall 
2018. 
 

6. BART Warm Springs Extension (Project No. 1188.000): Revenue operations will 
commence upon completion of system testing. 

Fiscal Impact:  There is no fiscal impact. 

Attachments 

A. Alameda CTC Capital Program Summary 

Staff Contact 

Trinity Nguyen, Director of Project Delivery 
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Begin End
1986 MB
(ACTA)

2000 MB
(ACTIA) 2014 MBB(6) Federal State Regional

Other 
Local Other

1 1429.000 Alameda to Fruitvale BART Rapid Bus AC Transit PMO 2014 MBB Scoping TBD TBD 0.0 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1
2 1430.000 Grand/MacArthur BRT AC Transit PMO 2014 MBB Scoping TBD TBD 0.0 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1
3 1431.000 College/Broadway Corridor Transit Priority AC Transit PMO 2014 MBB Scoping TBD TBD 0.0 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1
4 1433.000 Bay Fair Connector/BART METRO BART PMO 2014 MBB Scoping TBD TBD 0.0 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1
5 1437.000 Union City Intermodal Station Union City PMO 2014 MBB Scoping TBD TBD 0.0 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1
6 1439.000 Oakland Broadway Corridor Transit Oakland PMO 2014 MBB Scoping TBD TBD 0.0 0.0 0.6 0.0 0.3 0.0 0.0 0.0 0.9
7 1213.005 Studies for Congested Segments/Locations on the CMP Network Alameda CTC PM 2000 MB Scoping N/A N/A 0.0 0.6 0.0 0.0 0.0 0.0 0.0 0.0 0.6
8 1180.000 Central Alameda County Freeway System Operational Analysis Alameda CTC PM 1986 MB Scoping N/A N/A 5.0 0.0 0.0 0.0 0.0 0.0 0.7 0.0 5.7
9 1382.000 I-680/I-880 Cross Connector Studies (Study Only) Alameda CTC PM 2000 MB Scoping N/A N/A 0.0 1.2 0.0 0.0 1.0 0.0 0.3 0.0 2.5
10 1448.000 I-580/I-680 Interchange Improvements (Study) Alameda CTC PM 2014 MBB Scoping TBD TBD 0.0 0.0 1.0 0.0 0.0 0.0 0.0 0.0 1.0
11 1451.000 I-880 NB HOV/HOT Extension from A Street to Hegenberger Alameda CTC PM 2014 MBB Scoping TBD TBD 0.0 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1
12 1453.000 I-880 Whipple Road/Industrial Parkway Southwest Interchange Improvements Alameda CTC PM 2014 MBB Scoping TBD TBD 0.0 0.0 0.9 0.0 0.0 0.0 0.0 0.0 0.9
13 1454.000 I-880 Industrial Parkway Interchange Improvements Alameda CTC PM 2014 MBB Scoping TBD TBD 0.0 0.0 0.8 0.0 0.0 0.0 0.0 0.0 0.8
14 TBD SR262 (Mission Blvd) Cross Connector Alameda CTC PM 2014 MBB Scoping TBD TBD 0.0 0.0 1.5 0.0 0.0 0.0 0.0 0.0 1.5
15 TBD  E 14th/Mission Multimodal Corridor Project Alameda CTC PM 2014 MBB Scoping TBD TBD 0.0 0.0 1.5 0.0 0.0 0.0 0.0 0.0 1.5
16 TBD  San Pablo (SR 123) Multimodal Corridor Project Alameda CTC PM 2014 MBB Scoping TBD TBD 0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 3.0
17 TBD Telegraph Multimodal Corridor Alameda CTC PM 2014 MBB Scoping TBD TBD 0.0 0.0 2.3 0.0 0.0 0.0 0.0 0.0 2.3
18 TBD I-580 Freeway Corridor Management System Alameda CTC PM 2014 MBB Scoping TBD TBD 0.0 0.0 5.1 0.0 0.0 0.0 0.0 0.0 5.1
19 TBD I-880 Winton Ave Interchange Alameda CTC PM 2014 MBB Scoping TBD TBD 0.0 0.0 1.5 0.0 0.0 0.0 0.0 0.0 1.5
20 1432.000 Irvington BART Station Fremont PMO 2014 MBB PE/Environmental TBD TBD 0.0 0.0 2.7 0.0 0.0 0.0 0.0 0.0 2.7
21 1445.000 I-80 Ashby Interchange Improvements Alameda CTC PM 2014 MBB PE/Environmental TBD TBD 0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 4.0
22 1435.000 BART to Livermore Extension BART PMO 2014 MBB PE/Environmental TBD TBD 0.0 0.0 0.0 0.0 1.6 9.1 0.0 0.9 11.6
23 1442.000 7th Street Grade Separation and Port Arterial Improvements Alameda CTC PM 2014 MBB PE/Environmental TBD TBD 0.0 0.0 33.0 0.0 0.0 0.0 0.0 0.0 33.0
24 1444.000 I-80 Gilman Interchange Improvements Alameda CTC PM 2014 MBB PE/Environmental TBD TBD 0.0 0.0 3.0 1.1 0.0 0.0 0.3 0.0 4.4
25 1457.001 East Bay Greenway - Lake Merritt to South Hayward Alameda CTC PM 2014 MBB PE/Environmental TBD TBD 0.0 0.0 3.5 0.0 0.0 0.0 0.0 0.0 3.5
26 1196.000 Oakland/Alameda Freeway Access Project ( Formerly I-880/Broadway-Jackson) Alameda CTC PM 2000 MB PE/Environmental TBD TBD 0.0 8.1 0.0 0.0 0.0 0.0 2.5 0.0 10.6

27 1386.000 Route 84 - Pigeon Pass to I-680 & SR84/I-680 Interchange Alameda CTC PM 2000 MB + PE/Environmental TBD TBD 0.0 1.0 4.0 0.0 0.0 0.0 2.9 0.0 7.9
28 1211.001 Dumbarton Corridor Improvements (Central Ave Overpass) Newark PMO 2000 MB PS&E (Design) Jul 2017 Sep 2018 0.0 15.8 0.0 0.0 0.0 0.0 0.6 3.6 20.0

29 1205.000 East 14th St/Hesperian Blvd/150th St Intersection Improvement San Leandro PMO 2000 MB PS&E (Design) Aug 2020 Feb 2021 0.0 3.2 0.0 0.0 0.0 0.0 1.3 0.0 4.5

30 1181.000 Castro Valley Local Area Traffic Circulation Improvement (Strobridge Extension) Alameda County PMO 1986 MB PS&E (Design) Jan 2019 Jan 2021 5.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0

31 1177.000 I-880 to Mission Blvd East-West Connector Alameda CTC PM 1986 MB PS&E (Design) Jun 2018 Dec 2020 88.8 0.0 0.0 0.0 12.0 0.0 11.5 0.0 112.3

32 1210.003 Route 84 Expressway - Landscaping Alameda CTC PM 2000 MB PS&E (Design) Dec 2017 Dec 2019 0.0 4.1 0.0 0.0 0.0 0.0 0.0 0.0 4.1

33 1369.000 I-680 Sunol Express Lanes - Northbound  (Auto Mall Parkway to SR84) Alameda CTC PM 2000 MB + PS&E (Design) Sept 2017 Jul 2019 0.0 14.5 20.0 32.6 20.9 0.0 0.0 100.0 188.0

34 1364.005 I-680 Sunol Express Lanes - Southbound  (Conversion to continuous access) Alameda CTC PM 2000 MB PS&E (Design) Sept 2017 Jul 2019 0.0 0.0 0.0 0.0 0.0 0.0 0.0 20.0 20.0

35 1372.006 I-580 Westbound HOV Lane - Landscaping Alameda CTC PM Other PS&E (Design) Dec 2017 Dec 2019 0.0 0.0 0.0 0.0 0.0 0.4 0.0 0.0 0.4

36 1376.003 I-880 Southbound HOV Lane Landscaping/Hardscaping Alameda CTC PM Prop 1B PS&E (Design) Nov 2017 Nov 2018 0.0 0.1 0.0 0.5 0.4 0.0 0.4 0.0 1.4
37 1473.000 14th Ave Streetscape Oakland PMO 2014 MBB PS&E (Design) Jul 2017 Jul 2019 0.0 0.0 6.6 0.0 0.0 0.0 6.4 0.0 13.0
38 1468.019 I-880/42nd-High Street Access Improvements Oakland PMO 2014 MBB PS&E (Design)  June 2018 June 2021 0.0 0.0 10.6 0.0 7.7 0.0 0.1 0.0 18.4
39 1467.000 Warm Springs BART - West Side Access Fremont PMO 2014 MBB PS&E (Design)  June 2017 Dec 2018 0.0 0.0 25.0 0.0 0.0 0.0 9.8 0.0 34.8

40 1428.000 East Bay Bus Rapid Transit AC Transit PMO 2000 MB + Construction Nov 2014 Nov 2017(6) 0.0 11.5 10.0 81.4 13.6 60.6 0.3 5.2 182.5

41 1195.000 Iron Horse Transit Route (Dougherty Road Widening) Dublin PMO 2000 MB Construction Jul 2016 Jun 2018 0.0 6.3 11.2 0.0 0.0 0.0 6.0 0.0 23.5

42 1468.020 San Leandro Local Streets Rehabilitation San Leandro PMO 2014 MBB Construction Various Various 0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 3.0

43 1187.000 Altamont Commuter Express Rail SJRRC PMO 2000 MB Construction Various Various 0.0 13.2 0.0 123.1 155.3 0.0 182.6 0.0 474.2

44 1190.000 Downtown Oakland Streetscape Improvement Oakland PMO 2000 MB Construction Sep 2007 Mar 2018 0.0 6.4 0.0 0.0 0.4 0.0 2.4 0.3 9.5

45 1201.000 Route 92/Clawiter - Whitesell Interchange and Reliever Route Hayward PMO 2000 MB Construction Mar 2015 Oct 2016 0.0 27.0 0.0 0.0 0.0 0.0 3.4 0.0 30.4
46 1468.014 Hesperian Blvd Corridor Improvement  (A St - I-880) Alameda County PMO 2014 MBB Construction Sept 2016 Mar 2018 0.0 0.0 7.0 0.0 0.0 0.0 17.6 0.0 24.6
47 1468.016 Dublin Widening, WB from 2 to 3 Lns (Sierra Ct-Dougherty Rd) Dublin PMO 2014 MBB Construction Dec 2016 Oct 2018 0.0 0.0 3.0 0.0 0.0 0.0 4.1 0.0 7.1
48 1468.017 Mission Blvd. Phases 2 & 3 (Complete Streets) Hayward PMO 2014 MBB Construction Apr 2017 Jan 2019 0.0 0.0 21.5 0.0 0.0 0.0 21.9 0.0 43.4
49 1468.018 Oakland Army Base Infrastructure Improvements - Truck Parking Oakland PMO 2014 MBB Construction Jul 2017 Jun 2019 0.0 0.0 5.0 0.0 0.0 0.0 28.0 0.0 33.0
50 1468.021 Oakland Army Base Roadway Infrastructure Oakland PMO 2014 MBB Construction Oct 2013 Jun 2018 0.0 0.0 41.0 1.6 174.8 0.0 43.4 0.0 260.8

51 1188.000 BART Warm Springs Extension BART PMO 2000 MB Construction (SI) Sep 2009 Jun 2017 (6) 0.0 214.5 0.0 0.0 236.4 297.0 19.1 0.0 767.0

52 1210.002 Route 84 Expressway - South Segment Alameda CTC PM 2000 MB + Construction Oct 2015 Dec 2018 0.0 71.9 10.0 0.0 10.0 0.0 10.0 3.5 105.4

53 1367.000 I-880 North Safety and Operational Improvements at 23rd and 29th Alameda CTC PM Prop 1B Construction Jul 2014 Sept 2018 0.0 4.9 5.0 1.8 79.9 12.3 6.6 0.0 110.7
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54 1387.000 I-80 Integrated Corridor Mobility Project Alameda CTC PM Prop 1B Construction (SI) Jun 2011 Sept 2016 (6) 0.0 2.6 0.0 3.2 65.7 1.2 6.0 0.0 78.7

55 1373.003 I-580 Express (HOT) Lanes Alameda CTC PM 2000 MB Construction (SI) Jun 2014 Feb 2016 (6) 0.0 30.0 0.0 8.5 0.0 4.1 10.8 1.7 55.0
56 1441.000 Congestion Relief, Local Bridge Seismic Safety Alameda CTC PRGM 2014 MBB Various TBD TBD 0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 3.0
57 1449.000 I-580 Local Interchange Improvement Program Alameda CTC PRGM 2014 MBB Various TBD TBD 0.0 0.0 0.3 0.0 0.0 0.0 0.0 0.0 0.3
58 1457.000 Gap Closure on Three Major Trails Alameda CTC PRGM 2014 MBB Various TBD TBD 0.0 0.0 0.6 0.0 0.0 0.0 0.0 0.0 0.6
59 1438.000 Railroad Corridor Right of Way Preservation and Track Improvements Alameda CTC PRGM 2014 MBB Various TBD TBD 0.0 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1
60 1434.000 BART Station Modernization and Capacity Program Alameda CTC PRGM 2014 MBB Various TBD TBD 0.0 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1
61 1436.000 Dumbarton Corridor Area Transportation Improvements Alameda CTC PRGM 2014 MBB Various TBD TBD 0.0 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1
62 1440.000 Capitol Corridor Service Expansion Alameda CTC PRGM 2014 MBB Various TBD TBD 0.0 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.1
63 1442.000 Countywide Freight Corridors Alameda CTC PRGM 2014 MBB Various TBD TBD 0.0 0.0 0.5 0.0 0.0 0.0 0.0 0.0 0.5
64 1455.000 I-880 Local Access and Safety Improvements Alameda CTC PRGM 2014 MBB Various TBD TBD 0.0 0.0 0.3 0.0 0.0 0.0 0.0 0.0 0.3

65 1368.004 I-580 Eastbound HOV Lane - Segment 3 with Auxiliary Lane Alameda CTC PM Prop 1B Project Closeout Nov 2012 Dec 2015 0.0 0.7 0.0 0.2 25.1 5.9 1.6 6.9 40.4

66 1372.004 I-580 Westbound HOV Lane - East Segment Alameda CTC PM Prop 1B Project Closeout Nov 2012 Mar 2016 0.0 4.4 0.0 6.3 63.1 8.7 0.4 0.0 82.9

67 1372.005 I-580 Westbound HOV Lane - West Segment Alameda CTC PM Prop 1B Project Closeout Oct 2012 Dec 2015 0.0 1.8 0.0 0.1 52.7 5.8 0.6 0.0 61.0

68 1255.000 East Bay Greenway (Coliseum BART to 85th Avenue) Alameda CTC PM Other Project Closeout Jul 2013 Jan 2015 0.0 0.0 0.0 1.4 0.0 0.0 3.0 0.0 4.4
69 1378.000 Webster Street Smart Corridor Alameda CTC PM Other Project Closeout Sep 2012 Jan 2016 0.0 0.0 0.0 0.6 0.0 0.0 1.2 0.0 1.8
70 1376.001 I-880 Southbound HOV Lane - South Segment Alameda CTC PM Prop 1B Project Closeout Sep 2012 Dec 2015 0.0 0.9 0.0 5.1 52.8 0.0 11.0 0.0 69.8
71 1376.002 I-880 Southbound HOV Lane - North Segment Alameda CTC PM Prop 1B Project Closeout Nov 2012 Mar 2015 0.0 0.3 0.0 2.7 29.8 0.0 3.9 0.0 36.7
72 1174.000 I-880/Mission Blvd (Route 262) Interchange Completion (Phase 1B) Alameda CTC PM 1986 MB Project Closeout Jul 2012 Mar 2015 3.5 0.0 0.0 3.8 64.3 0.0 23.3 57.3 152.2
73 1210.000 Route 84 Expressway - North Segment Alameda CTC PM 2000 MB Project Closeout Mar 2012 Jun 2014 0.0 20.5 0.0 0.0 16.1 0.0 0.0 0.0 36.6
74 1178.000 Route 238/Mission-Foothill-Jackson Corridor Improvement Alameda CTC PM 1986 MB Project Closeout July 2010 Jul 2013 80.0 0.0 0.0 0.0 0.0 0.0 14.0 6.5 100.5
75 1384.001 I-580 San Leandro Landscaping Alameda CTC PM Other Project Closeout Jul 2012 May 2013 0.0 0.0 0.0 0.4 0.0 0.0 0.0 0.0 0.4
76 1364.004 I-680 Sunol Express Lanes - Southbound Alameda CTC PM 2000 MB Project Closeout Oct 2008 Apr 2012 0.0 19.7 0.0 5.4 8.0 0.0 8.0 0.0 41.1
77 1209.000 Isabel Avenue - Route 84/I-580 Interchange Alameda CTC PM Prop 1B Project Closeout Jan 2009 Mar 2012 0.0 25.1 0.0 11.3 44.4 0.0 32.4 0.0 113.2
78 1198.000 I-580/Castro Valley Interchange Improvements (Note 6) Alameda CTC PM 2000 MB Project Closeout Jun 2008 Jun 2011 15.0 11.5 0.0 1.9 4.8 0.0 0.0 0.0 33.2
79 1371.000 I-580 Corridor Right of Way Preservation Alameda CTC PM 2000 MB Project Closeout N/A N/A 0.0 3.0 0.0 0.0 4.7 111.0 0.0 0.0 118.7
80 1368.003 I-580 Corridor Environmental Mitigation Alameda CTC PM Other Project Closeout N/A N/A 0.0 0.0 0.0 0.0 0.0 2.3 0.0 0.0 2.3
81 1211.000 Dumbarton Corridor Improvements (Study Only) San Mateo PMO 2000 MB Project Closeout N/A N/A 0.0 3.6 0.0 0.0 0.0 0.0 0.0 0.0 3.6

98.5 91.5 0.0 39.2 365.7 133.6 99.4 70.7 898.7

98.8 436.8 252.8 253.7 780.1 384.7 399.1 135.2 2,741.1

197.3$         527.7$         252.8$         293.0$         1,145.8$      518.3$         498.5$         205.8$         3,639.8$      

Notes:
1. Project Management (PM), Project Management Oversight (PMO), Program Management (PRGM)
2. Initiating programs are identified.  "+" denotes those projects that are specifically named in more than one program.

3. The current phase shown is based on available information as of the date of this update.  The Project Closeout phase indicates that construction is complete and the facility is in use by the public while project financial and other closeout requirements are being satisfied.

4. Construction schedules shown are subject to change based on project delivery activities.  Begin Construction date shown is typically the expected contract award date.

5. The funding amounts shown are subject to change based on programming and allocation activities by various funding agencies other than the Alameda CTC.

6. End Construction dates for BART or AC Transit capital projects reflect the point at which revenue service is estimated to begin.

7. Project Closeout for the I-580/Castro Valley Interchange Improvements Project (612.0) includes a separate, follow on contract to fulfill a three-year plant maintenance obligation to Caltrans.

8. For named projects in the 2014 TEP,the Measure BB funding shown reflects only allocated funds.  For all other projects with Measure BB funding, the amount shown reflects the programmed amount.
Projects include Measure B and Measure BB funding and are included in both programs. Under "Other" funding source $105M loan from 2000MB to be paid back from future toll revenues.

PROJECTS IN CLOSE OUT TOTAL

 ACTIVE PROJECTS TOTAL 

PROGRAM TOTAL 
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Memorandum  6.14 

 
DATE: February 16, 2017 

SUBJECT: I-680 Express Lanes (PN 1369.000): Approval of Construction 
Cooperative Agreement with the California Department of 
Transportation (Caltrans). 

RECOMMENDATION: Approve and authorize the Executive Director to enter into a 
Cooperative Agreement with Caltrans for the construction phase of 
the I-680 Express Lanes project. 

 

Summary  

The I-680 Corridor in Alameda County (from I-580 to Route 237) is one of the most 
congested corridors in the Bay Area.  In particular, the 9-mile segment of northbound I-
680 from south of Auto Mall Parkway in Fremont to Route 84 near Pleasanton experiences 
substantial daily congestion and delays between the hours of 1:30 PM and 7:30 PM.  
Bottlenecks result in queues that are often four to six miles long with speeds of less than 10 
miles per hour, creating essentially a standstill condition. In addition, in the southbound 
direction, congestion is currently observed at specific locations such as at the State Route 
262 -Mission Boulevard (SR 262-Mission) and the Auto Mall Parkway exits.  

Alameda CTC has identified two key components that will provide congestion relief for 
the corridor: (1) a northbound express carpool lane/High Occupancy Toll (HOT) lane from 
Route 237 in Santa Clara County to Route 84 in Pleasanton (phased implementation); (2) 
modification of the current limited access toll lanes along the southbound corridor to be 
converted to continuous access toll. Concurrently, Caltrans is implementing pavement 
rehabilitation improvements along northbound I-680 between Auto Mall Parkway and 
Koopman Road. 

In consideration of available funding and to achieve maximum cost efficiency, avoid 
multiple construction contracts and minimize extended inconvenience to the traveling 
public, Alameda CTC and Caltrans have partnered to deliver the I-680 Express Lanes 
Project through the design and construction phases.  The Project, as designed to be 
constructed, includes four key components (1) a new High Occupancy Vehicle 
(HOV)/express lane from south of Auto Mall Parkway to SR 84 (I-680 Northbound Express 
Lane Phase 1 Modified); (2) modification of the current limited access toll lanes along the 
southbound corridor from Andrade Road to SR 262 -Mission to be converted to continuous 
access toll; (3) rehabilitation improvements along northbound I-680 between Auto Mall 
Parkway and Koopman Road; and (4) integration of the southbound and northbound toll 
collection system. 
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The Project is in the final stages of design and obtaining right-of-way and permit 
clearances.  It is anticipated that the project will be advertised in June 2017.  

The total construction cost of the combined improvements is $169.5 million which is 
funded by $38.2 million in State Highway Operation and Protection Program (SHOPP), 
$13.9 State Traffic Congestion Relief Program (TCRP), and $117.4 million in 2000 Measure 
B/2014 Measure BB (as shown in Table 1). 

Caltrans will advertise, award, and administer (AAA) the construction of the Project. A 
cooperative agreement is required between the Alameda CTC and Caltrans to 
document roles, responsibilities and financial commitments of both agencies for 
construction implementation of the combined improvements described above for the 
construction phase of the Project. 

Background 

Express lanes along the I-680 Corridor are included in both the 2000 Measure B (MB) and 
2014 Measure BB (MBB) Capital Programs. I-680 corridor has long been a critical element 
of the Alameda County transportation network, and has recently moved up the list of the 
most congested corridors in the Bay Area.  The emerging congestion and operational 
deterioration of this major interstate freeway through Alameda County has markedly 
increased delays, created major cut-through traffic on neighborhood streets, increasing 
congestion on local roadways, slowed the movement of goods and freight, worsened air 
quality, and negatively affected the quality of life of commuters and residents. 

Currently, there is heavy afternoon congestion on I-680 northbound from Scotts Creek 
Boulevard to Andrade Road. Traffic studies have confirmed that this heavy congestion is 
caused by two bottleneck locations affecting northbound I-680 between SR 237 and SR 
84 on weekday afternoon/evening commutes between 1:30 PM and 7:30 PM. The first 
bottleneck is located near Washington Boulevard.  The second is at the lane drop near 
the truck scales located between Sheridan Road and Andrade Road.  The congestion on 
the freeway has spilled onto local streets that parallel the freeway causing significant 
congestion in the area.  In addition, in the southbound direction, congestion is currently 
observed at specific locations such as at SR 262-Mission and the Auto Mall Parkway exits.  

Alameda CTC has identified two key components that will provide congestion relief for 
the corridor: (1) a northbound express carpool lane/High Occupancy Toll (HOT) lane from 
Route 237 in Santa Clara County to Route 84 in Pleasanton (I-680 Northbound Express 
Lane Project); (2) modification of the current limited access toll lanes along the 
southbound corridor to be converted to continuous access toll (I-680 Southbound Lane 
Conversion Project). Concurrently, Caltrans is implementing pavement rehabilitation 
improvements along northbound I-680 between Auto Mall Parkway and Koopman Road 
(I-680 Rehabilitation Improvements Project). 

In consideration of the available project funding and to achieve maximum cost 
efficiency, avoid multiple construction contracts and minimize extended inconvenience 
to the traveling public, Alameda CTC and Caltrans have partnered to deliver the 
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following individual projects as one combined I-680 Express Lanes Project through the 
design and construction phases.  

I-680 Northbound Express Lane: This project will widen I-680 from SR 237 in Santa Clara 
County to SR 84 in Alameda County and construct a 14-mile long northbound 
HOV/express lane facility in the corridor. The project is intended to provide a number of 
benefits including: 1) enhanced mobility by reducing traffic congestion; 2) reduced travel 
time and improved travel reliability; and 3) reduced congestion-related accidents; 
thereby enhancing safety. The express lane facility will leverage available HOV lane 
capacity by offering solo drivers the option to pay a toll to access the lane.  Regular 
carpool and carpool eligible users will continue to use the lane at no cost. 

The Project Approval and Environmental Document (PA&ED) for the project was 
completed in July 2015. The approved Environmental Document and Project Report 
included studies and analysis for both the full project limits (SR 237 to SR 84) and the initial 
Phase 1 Modified limits from south of Auto Mall Parkway to SR 84. The initial phase of the 
project – I-680 Northbound Phase 1 Modified, will add a new HOV/express lane from south 
of Auto Mall Parkway to SR 84, eliminate the two bottlenecks, and alleviate the 
congestion on the freeway and local streets.   

I-680 Southbound Conversion Project: This project will convert the current limited access 
toll lanes along the southbound corridor from Andrade Road to SR 262 -Mission to 
continuous access toll lanes.  This modification will improve overall freeway operations 
and eliminate congestion currently observed at specific locations such as at the SR 262-
Mission and the Auto Mall Parkway exits.  

I-680 Rehabilitation Improvements Project: This project, sponsored by Caltrans, will 
implement pavement rehabilitation improvements along northbound I-680 between the 
Auto Mall Parkway and Koopman Road.  

Alameda CTC is the implementing agency for the design, right-of-way acquisition, and 
utility relocation phases of the I-680 Express Lanes Project.  Caltrans will AAA the 
construction contract for the Project. 

The project milestone schedule for the combined improvements is as follows: 
• Complete Final Design (PS&E): April 2017 
• Construction advertisement: June 2017 
• Construction Contract Award: Late 2017 
• Construction Complete: Late 2019 
• Lane Opening: Late 2019 – Early 2020 

The total construction cost of the combined improvements is $169.5 million which is 
funded by $38.2 million in State Highway Operation and Protection Program (SHOPP), 
$13.9 State Traffic Congestion Relief Program (TCRP), and $117.4 million in 2000 MB/2014 
MBB (as shown in Table 1). 
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TABLE1:  FUNDING SUMMARY                                                                                                      
(x $1,000) 

   
CONSTRUCTION 

SUPPORT 
CONSTR.  
CAPITAL 

TOTAL 

SOURCE 
FUNDING 
PARTNER 

FUND TYPE 
ALAMEDA 

CTC CALTRANS CALTRANS 

State CALTRANS SHOPP  $4,200 $34,000 $38,200 

State CALTRANS TCRP  $13,874 $0 $13,874 

Local 
ALAMEDA 

CTC 
2000 MB/2014 

MBB 
$6,440  $111,000* $117,440 

                                                           Total $6,440 $18,074 $145,000 $169,514 

* Total amount dependent upon construction capital bid results and not-to-exceed $120 million. 

The proposed cooperative agreement, provided as Attachment A, establishes the roles, 
responsibilities, and funding obligations between Alameda CTC and Caltrans for the 
construction phase of the Project and is required to move the Project forward to 
construction.  

Staff recommends that the Commission authorize the Executive Director to enter into the 
construction phase cooperative agreement for the I-680 Express Lanes.  

Fiscal Impact: The recommended action will result in the encumbrance and subsequent 
expenditure of up to $120 million of allocated 2000 MB/2014 MBB funds over approximately 
three years of construction starting with fiscal year 2017/18. This budget is included in the 
appropriate project funding plans and will be included in the FY 2017/2018 Capital Program 
Budget. 

Attachments 

A. Draft Cooperative Agreement 04-2632 

Staff Contact  

Trinity Nguyen, Director of Project Delivery 
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AGREEMENT 04-2632 
Project No. 0412000437 

EA 4G053 
04-ALA-680-M4.0/R12.4

Project No. 0416000240
EA 1K440 

04-ALA-680-M2.3/R11.8
Project No. 0417000154

EA 4G056 
04-ALA-680-M2.3/R12.4

PACT Project Development Agreement 2015-03-12 (Created 08/05/16) i 

COOPERATIVE AGREEMENT COVER SHEET 

Work Description 

On I-680 from SR-262 (Mission Boulevard) in Fremont to north of the I-680/84 Interchange in 
Alameda County.  Construct HOV/Express Lane and pavement rehabilitation on northbound I-
680 and convert southbound I-680 Express Lane from controlled access to continuous access 
configuration.   

Contact Information 

CALTRANS 

Ron Kiaaina, Project Manager 
111 Grand Avenue 
Oakland, CA 94623      
Office Phone: (510) 286-4193 
Mobile Phone: (510) 455-1778 
Email: ron.kiaaina@dot.ca.gov 

ALAMEDA COUNTY TRANSPORTATION COMMISSION 

Trinity Nguyen, Director of Project Delivery 
Alameda County Transportation Commission 
1111 Broadway, Suite 800 
Oakland, CA 94607 
Office Phone: (510) 208-7400 
Email: tnguyen@alamedactc.org  

6.14A
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Cover Sheet AGREEMENT 04-2632 
Project No. 0412000437 
Project No. 0416000240 
Project No. 0417000154 

PACT Project Development Agreement 2015-03-12 (Created 08/05/16) ii 

Right click on the table below and “Update Field > Update Entire Table” and delete these 
instructions. 

Table of Contents 
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Independent Quality Assurance ...................................................... Error! Bookmark not defined. 

Environmental Document Quality Control (EDQC) Program ........ Error! Bookmark not defined. 

CEQA/NEPA Lead Agency ............................................................................................................. 3 

CEQA Lead Agency ........................................................................................................................ 3 

Environmental Permits, Approvals and Agreements ....................................................................... 3 

Project Approval and Environmental Document (PA&ED) ........... Error! Bookmark not defined. 

California Environmental Quality Act (CEQA) ......................... Error! Bookmark not defined. 

National Environmental Policy Act (NEPA) ............................. Error! Bookmark not defined. 

Plans, Specifications, and Estimate (PS&E) ................................... Error! Bookmark not defined. 

Right of Way (R/W) ........................................................................ Error! Bookmark not defined. 

Construction ..................................................................................................................................... 4 

Schedule ........................................................................................................................................... 5 

Additional Provisions ....................................................................................................................... 5 

GENERAL CONDITIONS .................................................................................................................. 9 

DEFINITIONS .................................................................................................................................... 12 

SIGNATURES .................................................................................................................................... 16 

AMENDMENT No. ***FS amendment NU*** ................................. Error! Bookmark not defined. 

FUNDING SUMMARY No. 02 ........................................................................................................... 1 

Funding ............................................................................................................................................ 1 

Invoicing and Payment ..................................................................................................................... 1 

Project Approval and Environmental Document (PA&ED) ...... Error! Bookmark not defined. 

Plans, Specifications, and Estimate (PS&E) .............................. Error! Bookmark not defined. 
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PACT Project Development Agreement 2015-03-12 (Created 08/05/16) iii  

Right of Way Support (R/W SUPPORT) ................................... Error! Bookmark not defined. 
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CONSTRUCTION SUPPORT ................................................................................................... 1 

CONSTRUCTION CAPITAL .................................................................................................... 1 
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PACT Project Development Agreement 2015-03-12 (Created 08/05/16) iv  

 

Please note:   
1. Caltrans administered funds must be expended proportionally with all other funds.  All 

project funds must be shown in the Funding Summary.  Local funds committed to the 
project cannot be omitted from the funding summary. 

2. ALAMEDA CTC'S R/W Support work is not covered by the Spending Summary. 
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AGREEMENT 04-2632 
Project No. 0412000437 

EA 4G053 
04-ALA-680-M4.0/R12.4 

Project No. 0416000240 
EA 1K440 

04-ALA-680-M2.3/R11.8 
Project No. 0417000154 

EA 4G056 
04-ALA-680-M2.3/R12.4 

 

PACT Project Development Agreement 2015-03-12 (Created 08/05/16) 1 of 16 

Draft 1/20/17 

COOPERATIVE AGREEMENT 

 
 

This AGREEMENT, effective on _______________________________, is between the State of 
California, acting through its Department of Transportation, referred to as CALTRANS, and:  

Alameda County Transportation Commission, a California joint powers authority, referred to 
hereinafter as ALAMEDA CTC. 

RECITALS 

1. PARTNERS are authorized to enter into a cooperative agreement for improvements to the state 
highway system (SHS) per the California Streets and Highways Code sections 114 and 130. 

2. For the purpose of this AGREEMENT, on I-680 from SR-262 (Mission Boulevard) in Fremont 
to north of the I-680/84 Interchange in Alameda County.  Construct HOV/Express Lane and 
pavement rehabilitation on northbound I-680 and convert southbound I-680 Express Lane 
from controlled access to continuous access configuration, will be referred to hereinafter as 
PROJECT.  The project scope of work is defined in the PROJECT initiation and approval 
documents (e.g. Project Study Report, Permit Engineering Evaluation Report, or Project 
Report). 

3. All responsibilities assigned in this AGREEMENT to complete the following PROJECT 
COMPONENTS will be referred to hereinafter as OBLIGATIONS: 

• CONSTRUCTION SUPPORT 

• CONSTRUCTION CAPITAL 

4. This AGREEMENT is separate from and does not modify or replace any other cooperative 
agreement or memorandum of understanding between PARTNERS regarding the PROJECT. 
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5. The following work associated with this PROJECT has been completed or is in progress:

• CALTRANS approved the Environmental Impact Report on July 28, 2015 (Cooperative
Agreement No. 04-2568).

• CALTRANS approved the Environmental Assessment with Finding of No Significant
Impact (FONSI) on July 28, 2015 (Cooperative Agreement No. 04-2568).

• CALTRANS is developing the R/W Certification by March 1, 2017.

• ALAMEDA CTC is developing the Plans, Specifications and Estimate by March 1, 2017.

• CALTRANS completed the Project Initiation Document on August 29, 2016 (Cooperative
Agreement No. 04-2613).

• CALTRANS completed the Project Report on July 29, 2015 (Cooperative Agreement No.
04-2568).

6. In this AGREEMENT capitalized words represent defined terms, initialisms, or acronyms.

7. PARTNERS hereby set forth the terms, covenants, and conditions of this AGREEMENT,
under which they will accomplish OBLIGATIONS.

RESPONSIBILITIES 

Sponsorship 

8. CALTRANS and ALAMEDA CTC will co-SPONSOR the PROJECT COMPONENT
included in this AGREEMENT in the following percentages.

CALTRANS   27%

ALAMEDA CTC   73%

Funding 

9. FUNDING PARTNERS, funding sources, funding limits, spending limits, and
invoicing/payment details are documented in the FUNDING SUMMARY.  The FUNDING
SUMMARY is incorporated and made an express part of this AGREEMENT.

PARTNERS will execute a new FUNDING SUMMARY each time the funding details change.
The FUNDING SUMMARY will be executed by a legally authorized representative of the
respective PARTNERS.  The most current fully executed FUNDING SUMMARY supersedes
any previous FUNDING SUMMARY created for this AGREEMENT.

Page 156



AGREEMENT 04-2632 
Project No. 0412000437 

PACT Project Development Agreement 2015-03-12 (Created 08/05/16) 3 of 16 

Replacement of the FUNDING SUMMARY will not require an amendment to the body of this 
AGREEMENT unless the funding changes require it. 

10. PARTNERS will not incur costs beyond the funding commitments in this AGREEMENT. 

11. Unless otherwise documented in the FUNDING SUMMARY, all fund types contributed to a 
PROJECT COMPONENT will be spent proportionately within that PROJECT 
COMPONENT. 

12. Unless otherwise documented in the FUNDING SUMMARY, any savings recognized within a 
PROJECT COMPONENT will be credited or reimbursed, when allowed by policy or law, in 
proportion to the amount contributed to that PROJECT COMPONENT by each fund type. 

13. All costs incurred for WORK except those that are specifically excluded in this AGREEMENT 
are OBLIGATIONS COSTS.  OBLIGATIONS COSTS are to be paid from the funds shown in 
the FUNDING SUMMARY.  Costs that are not OBLIGATIONS COSTS are to be paid by the 
PARTNER incurring the costs from funds that are outside the scope of this AGREEMENT. 

Implementing Agency 

14. CALTRANS is the IMPLEMENTING AGENCY for CONSTRUCTION. 

15. Any PARTNER responsible for completing WORK shall make its personnel and consultants 
that prepare WORK available to help resolve WORK-related problems and changes for the 
entire duration of the PROJECT including PROJECT COMPONENT work that may occur 
under separate agreements. 

CEQA/NEPA Lead Agency 

16. CALTRANS is the CEQA Lead Agency for the PROJECT. 

17. CALTRANS is the NEPA Lead Agency for the PROJECT.  

Environmental Permits, Approvals and Agreements 

18. PARTNERS will comply with the commitments and conditions set forth in the environmental 
documentation, environmental permits, approvals, and applicable agreements as those 
commitments and conditions apply to each PARTNER’s responsibilities in this 
AGREEMENT. 

19. ALAMEDA CTC will fund, develop and execute a new landscaping agreement upon 
completion of PROJECT. 
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20. Unless otherwise assigned in this AGREEMENT, the IMPLEMENTING AGENCY for a 
PROJECT COMPONENT is responsible for all PROJECT COMPONENT WORK associated 
with coordinating, obtaining, implementing, renewing, and amending the PROJECT permits, 
agreements, and approvals whether they are identified in the planned project scope of work or 
become necessary in the course of completing the PROJECT. 

21. The PROJECT requires the following environmental requirements/approvals: 

ENVIRONMENTAL PERMITS/REQUIREMENTS 

 
Incidental Take Permit – California Department of Fish and Wildlife 
1602 California Department of Fish and Wildlife 
Federal Endangered Species Act Consultation 
 

Construction 

22. As IMPLEMENTING AGENCY for CONSTRUCTION, CALTRANS is responsible for all 
CONSTRUCTION SUPPORT WORK except those CONSTRUCTION SUPPORT activities 
and responsibilities that are assigned to another PARTNER in this AGREEMENT and those 
activities that may be specifically excluded. 

23. Physical and legal possession of right-of-way must be completed prior to construction 
advertisement, unless PARTNERS mutually agree to other arrangements in writing.  Right of 
way conveyances must be completed prior to OBLIGATION COMPLETION, unless 
PARTNERS mutually agree to other arrangements in writing. 

24. CALTRANS will advertise, open bids, award, and approve the construction contract in 
accordance with the California Public Contract Code and the California Labor Code.  By 
accepting responsibility to advertise and award the construction contract, CALTRANS also 
accepts responsibility to administer the construction contract. 

25. CALTRANS and the local agency having land use jurisdiction adjacent to the project limits 
will develop and execute a new or amended maintenance agreement prior to OBLIGATION 
COMPLETION. 

26. Upon OBLIGATION COMPLETION, ownership or title to all materials and equipment 
constructed or installed for the operations and/or maintenance of the SHS within SHS right-of-
way as part of WORK become the property of CALTRANS. 

CALTRANS will not accept ownership or title to any materials or equipment constructed or 
installed outside the SHS right-of-way. 
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Schedule 

27. PARTNERS will manage the schedule for OBLIGATIONS through the work plan included in 
the PROJECT MANAGEMENT PLAN. 

Additional Provisions 

28. PARTNERS will perform all OBLIGATIONS in accordance with federal and California laws, 
regulations, and standards; FHWA STANDARDS; and CALTRANS STANDARDS. 

29. Each PARTNER will ensure that personnel participating in OBLIGATIONS are appropriately 
qualified or licensed to perform the tasks assigned to them.  

30. PARTNERS will invite each other to participate in the selection of any consultants who 
participate in OBLIGATIONS. 

31. The IMPLEMENTING AGENCY for a PROJECT COMPONENT will coordinate, prepare, 
obtain, implement, renew, and amend any encroachment permits needed to complete the 
PROJECT COMPONENT WORK. 

32. If any PARTNER discovers unanticipated cultural, archaeological, paleontological, or other 
protected resources during WORK, all WORK in that area will stop and that PARTNER will 
notify all PARTNERS within twenty-four (24) hours of discovery. WORK may only resume 
after a qualified professional has evaluated the nature and significance of the discovery and a 
plan is approved for its removal or protection.  

33. PARTNERS will hold all administrative drafts and administrative final reports, studies, 
materials, and documentation relied upon, produced, created, or utilized for the PROJECT in 
confidence to the extent permitted by law and where applicable, the provisions of California 
Government Code section 6254.5(e) shall protect the confidentiality of such documents in the 
event that said documents are shared between PARTNERS. 

PARTNERS will not distribute, release, or share said documents with anyone other than 
employees, agents, and consultants who require access to complete the PROJECT without the 
written consent of the PARTNER authorized to release them, unless required or authorized to 
do so by law.  

34. If a PARTNER receives a public records request pertaining to OBLIGATIONS, that 
PARTNER will notify PARTNERS within five (5) working days of receipt and make 
PARTNERS aware of any disclosed public documents. PARTNERS will consult with each 
other prior to the release of any public documents related to the PROJECT. 

35. If HM-1 or HM-2 is found during a PROJECT COMPONENT, the IMPLEMENTING 
AGENCY for that PROJECT COMPONENT will immediately notify PARTNERS.  
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36. CALTRANS, independent of the PROJECT, is responsible for any HM-1 found within the 
existing SHS right-of-way. CALTRANS will undertake, or cause to be undertaken, HM 
MANAGEMENT ACTIVITIES related to HM-1 with minimum impact to the PROJECT 
schedule. 

The cost for HM MANAGEMENT ACTIVITIES related to HM-1 found within the existing 
SHS right-of-way is not an OBLIGATIONS COST and CALTRANS will pay, or cause to be 
paid, all costs for HM-1 ACTIVITIES. 

37. If HM-1 is found within the PROJECT limits and outside the existing SHS right-of-way, 
responsibility for such HM-1 rests with the owner(s) of the parcel(s) on which the HM-1 is 
found. ALAMEDA CTC, in concert with the local agency having land use jurisdiction over the 
parcel(s), will ensure that HM MANAGEMENT ACTIVITIES related to HM-1 are undertaken 
with minimum impact to PROJECT schedule. 

The costs for HM MANAGEMENT ACTIVITIES related to HM-1 found within the 
PROJECT limits and outside the existing SHS right-of-way are not an OBLIGATIONS COST 
and will be the responsibility of the owner(s) of the parcel(s) where the HM-1 is located. 

38. If HM-2 is found within the PROJECT limits, the public agency responsible for the 
advertisement, award, and administration (AAA) of the PROJECT construction contract will 
be responsible for HM MANAGEMENT ACTIVITIES related to HM-2.   

39. CALTRANS’ acquisition or acceptance of title to any property on which any HM-1 or HM-2 
is found will proceed in accordance with CALTRANS’ policy on such acquisition. 

40. The IMPLEMENTING AGENCY for each PROJECT COMPONENT will furnish 
PARTNERS with written monthly progress reports during the implementation of 
OBLIGATIONS in that component.  

41. Any PARTNER that is responsible for completing OBLIGATIONS will accept, reject, 
compromise, settle, or litigate claims arising from those OBLIGATIONS. 

42. PARTNERS will confer on any claim that may affect OBLIGATIONS or PARTNERS’ 
liability or responsibility under this AGREEMENT in order to retain resolution possibilities for 
potential future claims. No PARTNER will prejudice the rights of another PARTNER until 
after PARTNERS confer on the claim.  
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43. If the PROJECT expends state or federal funds, each PARTNER will comply with the federal 
Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal 
Awards of 2 CFR, Part 200.  PARTNERS will ensure that any for-profit party hired to 
participate in the OBLIGATIONS will comply with the requirements in 48 CFR, Chapter 1, 
Part 31.  When state or federal funds are expended on the PROJECT these principles and 
requirements apply to all funding types included in this AGREEMENT. 

44. PARTNERS will maintain, and will ensure that any party hired by PARTNERS to participate 
in OBLIGATIONS will maintain, a financial management system that conforms to Generally 
Accepted Accounting Principles (GAAP), and that can properly accumulate and segregate 
incurred PROJECT costs and billings. 

45. PARTNERS will maintain and make available to each other all OBLIGATIONS-related 
documents, including financial data, during the term of this AGREEMENT. 

PARTNERS will retain all OBLIGATIONS-related records for three (3) years after the final 
voucher. 

46. PARTNERS have the right to audit each other in accordance with generally accepted 
governmental audit standards. 

CALTRANS, the state auditor, FHWA (if the PROJECT utilizes federal funds), and 
ALAMEDA CTC will have access to all OBLIGATIONS-related records of each PARTNER, 
and any party hired by a PARTNER to participate in OBLIGATIONS, for audit, examination, 
excerpt, or transcription. 

The examination of any records will take place in the offices and locations where said records 
are generated and/or stored and will be accomplished during reasonable hours of operation. 
The auditing PARTNER will be permitted to make copies of any OBLIGATIONS-related 
records needed for the audit. 

The audited PARTNER will review the draft audit, findings, and recommendations, and 
provide written comments within thirty (30) calendar days of receipt. 

Upon completion of the final audit, PARTNERS have thirty (30) calendar days to refund or 
invoice as necessary in order to satisfy the obligation of the audit. 

Any audit dispute not resolved by PARTNERS is subject to mediation.  Mediation will follow 
the process described in the General Conditions section of this AGREEMENT. 

47. If the PROJECT expends state or federal funds, each PARTNER will undergo an annual audit 
in accordance with the Single Audit Act and the federal Office of Management and Budget 
(OMB) Circular A-133. 
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48. If the PROJECT expends federal funds, any PARTNER that hires an A&E consultant to 
perform WORK on any part of the PROJECT will ensure that the procurement of the 
consultant and the consultant overhead costs are in accordance with Chapter 10 of the Local 
Assistance Procedures Manual. 

49. If WORK stops for any reason, each PARTNER will continue to implement all of its 
applicable commitments and conditions included in the PROJECT environmental 
documentation, permits, agreements, or approvals that are in effect at the time that WORK 
stops, as they apply to each PARTNER’s responsibilities in this AGREEMENT, in order to 
keep the PROJECT in environmental compliance until WORK resumes. 

50. The cost of awards, judgments, or settlements generated by OBLIGATIONS is an 
OBLIGATIONS COST. 

51. The cost of legal challenges to the environmental process or documentation is an 
OBLIGATIONS COSTS. 

52. Fines, interest, or penalties levied against a PARTNER are not an OBLIGATIONS COST and 
will be paid, independent of OBLIGATIONS COST, by the PARTNER whose action or lack 
of action caused the levy. 

53. The cost of any engineering support performed by CALTRANS includes all direct and 
applicable indirect costs. CALTRANS calculates indirect costs based solely on the type of 
funds used to pay support costs. State and federal funds administered by CALTRANS are 
subject to the current Program Functional Rate. All other funds are subject to the current 
Program Functional Rate and the current Administration Rate. The Program Functional Rate 
and Administration Rate are adjusted periodically. 

54. If the WORK is funded with state or federal funds, any PARTY seeking CALTRANS 
reimbursement of indirect costs must submit an indirect cost rate proposal and central service 
cost allocation plan (if any) in accordance with 2 CFR, Part 200 and Chapter 5 of the Local 
Assistance Procedures Manual.  These documents are to be submitted annually to Caltrans’ 
Audits and Investigations for review and acceptance prior to CALTRANS’ reimbursement of 
indirect costs.   

55. If there are insufficient funds available in this AGREEMENT to place PROJECT right-of-way 
in a safe and operable condition, the appropriate IMPLEMENTING AGENCY will fund these 
activities until such time as PARTNERS amend this AGREEMENT. 

That IMPLEMENTING AGENCY may request reimbursement for these costs during the 
amendment process. 
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GENERAL CONDITIONS 

56. PARTNERS understand that this AGREEMENT is in accordance with and governed by the 
Constitution and laws of the State of California. This AGREEMENT will be enforceable in the 
State of California. Any PARTNER initiating legal action arising from this AGREEMENT 
will file and maintain that legal action in the Superior Court of the county in which the 
CALTRANS district office that is signatory to this AGREEMENT resides, or in the Superior 
Court of the county in which the PROJECT is physically located. 

57. All CALTRANS’ OBLIGATIONS under this AGREEMENT are subject to the appropriation 
of resources by the Legislature, the State Budget Act authority, and the allocation of funds by 
the California Transportation Commission.  

58. Neither ALAMEDA CTC nor any officer or employee thereof is responsible for any injury, 
damage or liability occurring by reason of anything done or omitted to be done by 
CALTRANS, its contractors, sub-contractors, and/or its agents under or in connection with any 
work, authority, or jurisdiction conferred upon CALTRANS under this AGREEMENT.  It is 
understood and agreed that CALTRANS, to the extent permitted by law, will defend, 
indemnify, and save harmless ALAMEDA CTC and all of its officers and employees from all 
claims, suits, or actions of every name, kind, and description brought forth under, but not 
limited to, tortious, contractual, inverse condemnation, or other theories and assertions of 
liability occurring by reason of anything done or omitted to be done by CALTRANS, its 
contractors, sub-contractors, and/or its agents under this AGREEMENT. 

59. Neither CALTRANS nor any officer or employee thereof is responsible for any injury, 
damage, or liability occurring by reason of anything done or omitted to be done by 
ALAMEDA CTC, its contractors, sub-contractors, and/or its agents under or in connection 
with any work, authority, or jurisdiction conferred upon ALAMEDA CTC under this 
AGREEMENT.  It is understood and agreed that ALAMEDA CTC, to the extent permitted by 
law, will defend, indemnify, and save harmless CALTRANS and all of its officers and 
employees from all claims, suits, or actions of every name, kind, and description brought forth 
under, but not limited to, tortious, contractual, inverse condemnation, or other theories and 
assertions of liability occurring by reason of anything done or omitted to be done by 
ALAMEDA CTC, its contractors, sub-contractors,  and/or its agents under this AGREEMENT. 

60. PARTNERS do not intend this AGREEMENT to create a third party beneficiary or define 
duties, obligations, or rights in parties not signatory to this AGREEMENT. PARTNERS do not 
intend this AGREEMENT to affect their legal liability by imposing any standard of care for 
fulfilling OBLIGATIONS different from the standards imposed by law. 

61. PARTNERS will not assign or attempt to assign OBLIGATIONS to parties not signatory to 
this AGREEMENT without an amendment to this AGREEMENT. 
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62. ALAMEDA CTC will not interpret any ambiguity contained in this AGREEMENT against 
CALTRANS.  ALAMEDA CTC waives the provisions of California Civil Code section 1654. 

A waiver of a PARTNER’s performance under this AGREEMENT will not constitute a 
continuous waiver of any other provision. 

63. A delay or omission to exercise a right or power due to a default does not negate the use of that 
right or power in the future when deemed necessary. 

64. If any PARTNER defaults in its OBLIGATIONS, a non-defaulting PARTNER will request in 
writing that the default be remedied within thirty (30) calendar days. If the defaulting 
PARTNER fails to do so, the non-defaulting PARTNER may initiate dispute resolution. 

65. PARTNERS will first attempt to resolve AGREEMENT disputes at the PROJECT team level. 
If they cannot resolve the dispute themselves, the CALTRANS district director and the 
executive officer of ALAMEDA CTC will attempt to negotiate a resolution. If PARTNERS do 
not reach a resolution, PARTNERS’ legal counsel will initiate mediation. PARTNERS agree to 
participate in mediation in good faith and will share equally in its costs.  

Neither the dispute nor the mediation process relieves PARTNERS from full and timely 
performance of OBLIGATIONS in accordance with the terms of this AGREEMENT. 
However, if any PARTNER stops fulfilling OBLIGATIONS, any other PARTNER may seek 
equitable relief to ensure that OBLIGATIONS continue. 

Except for equitable relief, no PARTNER may file a civil complaint until after mediation, or 
forty-five (45) calendar days after filing the written mediation request, whichever occurs first.  

PARTNERS will file any civil complaints in the Superior Court of the county in which the 
CALTRANS district office signatory to this AGREEMENT resides or in the Superior Court of 
the county in which the PROJECT is physically located.   

66. PARTNERS maintain the ability to pursue alternative or additional dispute remedies if a 
previously selected remedy does not achieve resolution.   

67. If any provisions in this AGREEMENT are found by a court of competent jurisdiction to be, or 
are in fact, illegal, inoperative, or unenforceable, those provisions do not render any or all other 
AGREEMENT provisions invalid, inoperative, or unenforceable, and those provisions will be 
automatically severed from this AGREEMENT.  

68. If during performance of WORK additional activities or environmental documentation is 
necessary to keep the PROJECT in environmental compliance, PARTNERS will amend this 
AGREEMENT to include completion of those additional tasks.  
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69. Except as otherwise provided in the AGREEMENT, PARTNERS will execute a formal written 
amendment if there are any changes to OBLIGATIONS.  

70. When WORK performed on the PROJECT is done under contract and falls within the Labor 
Code section 1720(a)(1) definition of "public works" in that it is construction, alteration, 
demolition, installation, or repair; or maintenance work under Labor Code section 1771, 
PARTNERS shall conform to the provisions of Labor Code sections 1720 through 1815, and 
all applicable provisions of California Code of Regulations found in Title 8, Division 1, 
Chapter 8, Subchapter 3, Articles 1-7.  PARTNERS shall include prevailing wage 
requirements in contracts for public work and require contractors to include the same 
prevailing wage requirements in all subcontracts. Work performed by a PARTNER’s own 
employees is exempt from the Labor Code's Prevailing Wage requirements. 

71. If WORK is paid for, in whole or part, with federal funds and is of the type of work subject to 
federal prevailing wage requirements, PARTNERS shall conform to the provisions of the 
Davis-Bacon and Related Acts, 40 U.S.C. § 276(a). 

When applicable, PARTNERS shall include federal prevailing wage requirements in contracts 
for public work.  WORK performed by a PARTNER’s employees is exempt from federal 
prevailing wage requirements. 

72. PARTNERS agree to sign a CLOSURE STATEMENT to terminate this AGREEMENT.  
However, all indemnification, document retention, audit, claims, environmental commitment, 
legal challenge, maintenance and ownership articles will remain in effect until terminated or 
modified in writing by mutual agreement or expire by the statute of limitations. 

73. PARTNERS intend this AGREEMENT to be their final expression that supersedes any oral 
understanding or writings pertaining to the OBLIGATIONS.  The requirements of this 
AGREEMENT shall preside over any conflicting requirements in any documents that are made 
an express part of this AGREEMENT. 
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DEFINITIONS 

AGREEMENT – This agreement including any attachments, exhibits, and amendments. 

CALTRANS STANDARDS – CALTRANS policies and procedures, including, but not limited to, 
the guidance provided in the Project Development Procedures Manual (PDPM) and the 
CALTRANS Workplan Standards Guide for the Delivery of Capital Projects (WSG) [which 
contains the CALTRANS Work Breakdown Structure (WBS) and was previously known as the 
WBS Guide] and is available at http://www.dot.ca.gov/hq/projmgmt/guidance.htm. 

CEQA (California Environmental Quality Act) – The act (California Public Resources Code, 
sections 21000 et seq.) that requires state and local agencies to identify the significant 
environmental impacts of their actions and to avoid or mitigate those significant impacts, if 
feasible.  

CFR (Code of Federal Regulations) – The general and permanent rules published in the Federal 
Register by the executive departments and agencies of the federal government.  

CONSTRUCTION – See PROJECT COMPONENT.  

CONSTRUCTION CAPITAL – See PROJECT COMPONENT.  

CONSTRUCTION SUPPORT – See PROJECT COMPONENT.  

CLOSURE STATEMENT – A document signed by PARTNERS that verifies the completion of all 
OBLIGATIONS included in this AGREEMENT and in all amendments to this AGREEMENT.  

FHWA – Federal Highway Administration. 

FHWA STANDARDS – FHWA regulations, policies and procedures, including, but not limited to, 
the guidance provided at www.fhwa.dot.gov/topics.htm.  

FUNDING PARTNER – A PARTNER that commits funds in this AGREEMENT to fulfill 
OBLIGATIONS. A FUNDING PARTNER accepts the responsibility to provide the funds it 
commits in this Agreement. 

FUNDING SUMMARY – An executed document that names FUNDING PARTNER(S), includes a 
FUNDING TABLE, SPENDING SUMMARY, deposit amounts, and invoicing and payment 
methods. 

FUNDING TABLE – The table that designates funding sources, types of funds, and the PROJECT 
COMPONENT in which the funds are to be spent. Funds listed on the FUNDING TABLE are 
“not-to-exceed” amounts for each FUNDING PARTNER. 
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GAAP (Generally Accepted Accounting Principles) – Uniform minimum standards and guidelines 
for financial accounting and reporting issued by the Federal Accounting Standards Advisory 
Board that serve to achieve some level of standardization. See 
http://www.fasab.gov/accepted.html.  

HM-1 – Hazardous material (including, but not limited to, hazardous waste) that may require 
removal and disposal pursuant to federal or state law whether it is disturbed by the PROJECT 
or not.  

HM-2 – Hazardous material (including, but not limited to, hazardous waste) that may require 
removal and disposal pursuant to federal or state law only if disturbed by the PROJECT.  

HM MANAGEMENT ACTIVITIES – Management activities related to either HM-1 or HM-2 
including, without limitation, any necessary manifest requirements and disposal facility 
designations. 

IMPLEMENTING AGENCY – The PARTNER responsible for managing the scope, cost, and 
schedule of a PROJECT COMPONENT to ensure the completion of that component. 

NEPA (National Environmental Policy Act of 1969) – This federal act establishes a national policy 
for the environment and a process to disclose the adverse impacts of projects with a federal 
nexus. 

OBLIGATIONS – All WORK responsibilities and their associated costs.  

OBLIGATION COMPLETION – PARTNERS have fulfilled all OBLIGATIONS included in this 
AGREEMENT and have signed a CLOSURE STATEMENT.  

OBLIGATIONS COST(S) – The cost(s) to complete the responsibilities assigned in this 
AGREEMENT.  Costs that are specifically excluded in this AGREEMENT or that are not 
incurred in the performance of the responsibilities in this AGREEMENT are not 
OBLIGATIONS COSTS. 

OBLIGATIONS COSTS are to be paid from the funds shown in the FUNDING SUMMARY.  
Costs that are not OBLIGATIONS COSTS are to be paid by the party that incurs the cost from 
funds that are outside the scope of this AGREEMENT. 

PARTNER – Any individual signatory party to this AGREEMENT. 

PARTNERS – The term that collectively references all of the signatory agencies to this 
AGREEMENT. This term only describes the relationship between these agencies to work 
together to achieve a mutually beneficial goal. It is not used in the traditional legal sense in 
which one PARTNER’s individual actions legally bind the other PARTNER. 
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PROJECT COMPONENT – A distinct portion of the planning and project development process of a 
capital project as outlined in California Government Code, section 14529(b).  

• PID (Project Initiation Document) – The work required to deliver the project initiation 
document for the PROJECT in accordance with CALTRANS STANDARDS.  

• PA&ED (Project Approval and Environmental Document) – The work required to deliver 
the project approval and environmental documentation for the PROJECT in accordance 
with CALTRANS STANDARDS. 

• PS&E (Plans, Specifications, and Estimate) – The work required to deliver the plans, 
specifications, and estimate for the PROJECT in accordance with CALTRANS 
STANDARDS.  

• R/W (Right of Way) –The project components for the purpose of acquiring real property 
interests for the PROJECT in accordance with CALTRANS STANDARDS.  

• R/W (Right of Way) SUPPORT –The work required to obtain all property interests for 
the PROJECT. 

• R/W (Right of Way) CAPITAL – The funds for acquisition of property rights for the 
PROJECT.  

• CONSTRUCTION – The project components for the purpose of completing the 
construction of the PROJECT in accordance with CALTRANS STANDARDS. 

• CONSTRUCTION SUPPORT – The work required for the administration, acceptance, 
and final documentation of the construction contract for the PROJECT. 

• CONSTRUCTION CAPITAL – The funds for the construction contract.  

PROJECT MANAGEMENT PLAN – A group of documents used to guide the PROJECT’s 
execution and control throughout that project’s lifecycle.  

QMP (Quality Management Plan) – An integral part of the PROJECT MANAGEMENT PLAN that 
describes IMPLEMENTING AGENCY’s quality policy and how it will be used. 

SHS (State Highway System) – All highways, right-of-way, and related facilities acquired, laid out, 
constructed, improved, or maintained as a state highway pursuant to constitutional or 
legislative authorization.  

SPENDING SUMMARY – A table that identifies the funds available for expenditure by each 
PARTNER.  The table shows the maximum reimbursable expenditure for each PARTNER in 
each PROJECT COMPONENT. 
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SPONSOR – Any PARTNER that accepts the responsibility to establish scope of the PROJECT and 
the obligation to secure financial resources to fund the PROJECT COMPONENTS in this 
AGREEMENT.  A SPONSOR is responsible for adjusting the PROJECT scope to match 
committed funds or securing additional funds to fully fund the PROJECT COMPONENTS in 
this AGREEMENT.  If this AGREEMENT has more than one SPONSOR, funding 
adjustments will be made by percentage (as outlined in Responsibilities).  Scope adjustments 
must be developed through the project development process and must be approved by 
CALTRANS as the owner/operator of the SHS.  

WORK – All efforts to complete the OBLIGATIONS included in this AGREEMENT as described 
by the activities in the CALTRANS Workplan Standards Guide for the Delivery of Capital 
Projects (WSG). 
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AGREEMENT 04-2632 
Project No. 0412000437 

PACT Project Development Agreement 2015-03-12 (Created 08/05/16) 16 of 16 

SIGNATURES 

PARTNERS are empowered by California Streets and Highways Code section 114 and 130 to 
enter into this AGREEMENT and have delegated to the undersigned the authority to execute 
this AGREEMENT on behalf of the respective agencies and covenants to have followed all the 
necessary legal requirements to validly execute this AGREEMENT. 

Signatories may execute this AGREEMENT through individual signature pages provided that 
each signature is an original. This AGREEMENT is not fully executed until all original 
signatures are attached. 

 
 
STATE OF CALIFORNIA 
DEPARTMENT OF TRANSPORTATION 
 
 
 
  
Helena (Lenka) Culik-Caro 
Deputy District Director, Design 
 
 
Certified as to funds: 
 
 
 
  
Jeffrey Armstrong 
District Budget Manager 
 
 
 
 
 
 
  
HQ Accounting 

 
ALAMEDA COUNTY 
TRANSPORTATION COMMISSION 
 
 
 
  
Arthur Dao 
Executive Director 
 
 
 
Attest: 
 
 
  
Trinity Nguyen 
Director of Project Delivery 
 
 
 
Approved as to form and procedure: 
 
 
  
Wendel, Rosen, Black & Dean, Llp 
Legal Counsel for Alameda CTC 
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 AGREEMENT 04-2632 
 Project No. 0412000437 
  EA 4G053 
 04-SCL-680-M0/R12.4 

PACT Project Development Agreement 2015-03-12 (Created 08/05/16) 
 

FUNDING SUMMARY NO. 02 

 

 
  

FUNDING TABLE 
v. 2 

  
IMPLEMENTING 

AGENCY  
CALTRANS 

 

Source 
FUNDING 
PARTNER Fund Type 

CONST. 
SUPPORT 

CONST. 
CAPITAL TOTALS 

   CALTRANS 
ALAMEDA 

CTC CALTRANS(2) 
ALAMEDA 

CTC  
State CALTRANS SHOPP  $4,200,000 $0 $34,000,000 $0 $38,200,000 
State CALTRANS TCRP  $13,874,000 $0 $0 $0 $13,874,000 
Local Alameda CTC Local (Measure) $0 $6,440,000 $0 $111,000,000 $117,440,000 

Totals $18,074,000 $6,440,000 $34,000,000 $111,000,000 $169,514,000 
 

Note: 
 

1) Alameda CTC’s future landscaping project costs are not included in Funding Table. 
2) Funding shown subject to approval by the California Transportation Commission. 
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 AGREEMENT 04-2632 
 Project No. 0412000437 
  EA 4G053 
 04-SCL-680-M0/R12.4 

PACT Project Development Agreement 2015-03-12 (Created 08/05/16) 
 

 

 SPENDING SUMMARY 
v 21 

 CONST. SUPPORT CONST. 
CAPITAL  

Fund Type CALTRANS ALAMEDA 
CTC CALTRANS TOTALS 

State Funds     
SHOPP $4,200,000 $0 $25,360,000 $29,560,000 
TCRP $13,874,000 $0 $0 $13,874,000 
Local (Measure)  $6,440,000 $111,000,000 $117,440,000  

Totals $18,074,000  $6,440,000 $136,360,000 $160,874,000  
 

Note: 
 
1)   Alameda CTC’s future landscaping project costs are not included in Spending Summary.
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 AGREEMENT 04-2632 
 Project No. 0412000437 
  EA 4G053 
 04-SCL-680-M0/R12.4 

PACT Project Development Agreement 2015-03-12 (Created 08/05/16) 
 

Funding 

1. In accordance with the Caltrans Federal-Aid Project Funding Guidelines, PARTNERS 
must obtain approval from the Federal Highway Administration prior to any PROJECT 
funding changes that that will change the federal share of funds. 

Invoicing and Payment 

2. PARTNERS will invoice for funds where the SPENDING SUMMARY shows that one 
PARTNER provides funds for use by another PARTNER.  PARTNERS will pay invoices 
within forty-five (45) calendar days of receipt of invoice when not paying with Electronic 
Funds Transfer (EFT).  When paying with EFT, ALAMEDA CTC will pay invoices within 
five (5) calendar days of receipt of invoice. 

3. If ALAMEDA CTC has received EFT certification from CALTRANS then ALAMEDA 
CTC will use the EFT mechanism and follow all EFT procedures to pay all invoices issued 
from CALTRANS. 

CONSTRUCTION SUPPORT 

4. No invoicing or reimbursement will occur for the CONSTRUCTION SUPPORT 
PROJECT COMPONENT. 

CONSTRUCTION CAPITAL 

5. Invoicing or reimbursement will occur for the CONSTRUCTION CAPITAL PROJECT 
COMPONENT. 
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Memorandum 6.15 

DATE: February 15, 2017 

SUBJECT: I-580 Express Lanes Operations (PN 1373.002): Approve contract 
amendment to Professional Services Agreement and A13-0092 with 
Electronic Transaction Consultants Corporation. 

RECOMMENDATION: Approve and authorize the Executive Director to execute Amendment 
No. 4 to Professional Services Agreement No. A13-0092 with Electronic 
Transaction Consultants Corporation for an additional amount of 
$750,000 for a total not-to-exceed budget of $4,887,500 and extend 
the term of the Agreement to December 31, 2017 for additional scope 
of services necessary for operating the I-580 Express Lanes. 

 

Summary 

The Alameda CTC is the project sponsor of the I-580 Corridor Express Lanes located in the 
Tri-Valley corridor through the cities of Dublin, Pleasanton, and Livermore. The I-580 
Corridor Express Lanes opened to traffic on February 19 and 22, 2016 in the eastbound 
and westbound directions and are currently in operation. 

System operations and maintenance may require modifications to accommodate 
unforeseen issues, adapt to changing usage of the system, improve and optimize overall 
operations, and make unforeseen maintenance repairs. The contract with Electronic 
Transaction Consultants Corporation (ETCC) includes an On-Call Services task for such 
items. However, due to the extensive need for license plate image review related to trip 
information, additional budget is needed to allow for necessary system modifications to 
be designed and implemented.  

The recommended action would increase the contract not-to-exceed amount as shown 
in Table A of this report and allow ETCC to design and implement system modifications 
that would improve efficiency and reduce long-term system maintenance costs. 

Background 

The I-580 Corridor Express Lanes, extending from Hacienda Drive to Greenville Road in the 
eastbound direction and from Greenville Road to San Ramon Road/Foothill Road in the 
westbound direction, were opened to traffic on February 19 and 22, 2016 in the 
eastbound and westbound directions, respectively.  Motorists using the I-580 Express Lanes 
facility enjoy travel time savings and travel reliability benefits because the express lanes 
optimize corridor capacity by providing an alternative choice to drivers. Single 
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occupancy vehicles (SOVs) may choose to pay a toll and travel within the express lanes, 
while carpool, clean-air vehicles, motorcycles, and transit vehicles enjoy the benefits of 
toll-free travel in the express lanes.  

In 2009, under a competitive selection process, ETCC was selected by Alameda CTC to 
develop and design software and hardware, procure and install toll equipment, test and 
open the toll system. This included interfacing with the Bay Area Toll Authority (BATA) and 
the California Department of Transportation (Caltrans) as well as the general public, and 
providing warranty period services for a restricted access express lane in the eastbound 
direction. Upon opening, the eastbound and westbound express lanes became a single 
operating system.  

During the first 10 months of operations, several system modifications were identified as 
necessary to improve operational efficiencies and reduce long-term maintenance costs. 
In addition, staff and ETCC are developing further modifications to reduce manual image 
review costs, which are currently much higher than had been forecasted. These 
modifications are not flaws covered by the system warranty but rather improvements 
requested by Alameda CTC.  

Implementation of system modifications typically require four to six months for software 
development and testing prior to deployment, thus any on-call services task order issued 
now may not be completed prior to the current agreement expiration date of June 30, 
2016. Therefore, staff recommends extending the agreement term until December 31, 
2017. This agreement would run in parallel with a new agreement anticipated to be 
established for operations and maintenance services beginning July 1, 2017.   

The proposed amendment is for a value of $750,000 for a contract total not-to-exceed 
amount of $4,887,500 and would be funded with toll revenues.  Staff will negotiate the cost of 
each on-call services task order with ETCC based on the level of effort required to conduct 
the additional work scope. Table A below summarizes the contract actions related to 
Agreement No. A13-0092. 

TABLE B - Summary of Agreement No. A13-0092 

Agreement Status Work Description Value Total Contract 
Not-to-Exceed 
Value 

Original Agreement 
with ETCC  
(A13-0092) 
July 2013 

System integration for near 
continuous access 
implementation, including 
system interaction with 
regional customer service 
center. 

$2,764,405 $2,764,405 

Amendment No. 1 
September 2014 

Include new scope for 
automated toll violation 
enforcement, spare parts and 

$533,095 $3,297,500 
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warranty period services.  Time 
extension to November 30, 
2016.                        

Amendment No. 2 
July 2015 

Include scope to address 
changed construction 
sequencing and image 
review. 

$40,000 $3,337,500 

Amendment No. 3 
June 2016 

Additional manual image 
review.  Time extension from 
November 30, 2016 to June 30, 
2017.  

$800,000 $4,137,500 

Proposed 
Amendment No. 4 
(This Agenda Item) 

Operational Modifications and 
Support.  Time extension from 
June 30, 2017 to December 
31, 2017.  

$750,000 $4,887,500 

Total Amended Agreement Not-to-Exceed Amount $4,887,500 

 

Levine Act Statement:  ETCC did not report a conflict in accordance with the Levine Act. 

Fiscal Impact:  The fiscal impact of approving this item is $750,000.  The action will encumber 
toll revenue funds to be used for subsequent expenditure.  This budget will be included in the 
FY 2016-2017 I-580 mid-year operations budget update. 

Staff Contact 

Liz Rutman, Express Lane Operations and Maintenance 
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Memorandum  6.16 

 
DATE: February 16, 2017 

SUBJECT: Transit Agency Updates  

RECOMMENDATION: Receive presentations from Livermore Amador Valley Transit Authority, 
San Francisco Bay Area Water Emergency Transportation Authority and 
Union City Transit on agency services, initiatives and opportunities. 

Summary 

In June 2016, the Commission approved the county’s first Countywide Transit Plan 
(Plan), which was developed in coordination with transit operators and local 
jurisdictions in Alameda County. The Plan established a vision and goals for the 
county’s transit system and identified policies, programs, and network 
recommendations for the county and our partners to pursue to achieve the vision.  

In September 2016, the Transit Committee received updates from both AC Transit 
and BART on services and needs.  The presentations from Livermore Amador Valley 
Transit Authority, San Francisco Bay Area Water Emergency Transportation Authority and 
Union City Transit are intended to provide the Commission with an overview of the 
following aspects of their services: 

• Overall service areas and ridership 
• Current, recent, or upcoming major initiatives, pilots, planning efforts, capital 

projects, and notable partnerships 
• Key issues, challenges or opportunities with their service delivery 
• Current or upcoming major funding initiatives 

Fiscal Impact: There is no fiscal impact. 

Attachments 

A. An Overview of the Livermore Amador Valley Transit Authority 
B. San Francisco Bay Area Water Emergency Transportation Authority Presentation  
C. Union City Transit Presentation  

Staff Contact 

Tess Lengyel, Deputy Executive Director of Planning and Policy 

Cathleen Sullivan, Principal Planner 
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Christy Wegener

Director of Planning and Operations

An Overview of the 
Livermore Amador Valley Transit Authority

LAVTA Statistics

• Operator of Wheels

• Number of Routes: 30
• Rapid, Express, Local, School

• FY 16 & FY 15 Ridership: 1.65 million

• Service Area:
• 40 square miles

• 225k people

• Two BART and three ACE Stations

6.16A
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Wheels System Map

Current Initiatives

• Comprehensive Operational Analysis – monitor and grow bus 
ridership!

• Individualized Marketing

• Measure BB Student Transit Pass Pilot

• Las Positas College Easy Pass Pilot
• Wi‐Fi Onboard

• Go Dublin Pilot
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Go Dublin Pilot

• Partnership with Uber, Lyft, DeSoto Cab
• Discount offered on rideshare trips taken within the City of 
Dublin

• Discount covers ½ the fare, up to $5 per trip
• Pilot until June 30, 2017

Upcoming Projects

• Real Time Phone App

• Adaptive Signal Technology and Queue Jump Lanes 

• Shared Autonomous Vehicle Pilot

• Development of the Long Range Transit Plan
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Thank you! 

Christy Wegener

cwegener@lavta.org

925‐455‐7560
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Water Emergency 
Transportation Authority

San Francisco Bay Area

Strategic Plan
Regional Measure 3

February 2017

• Bay Bridge corridor

• Current ridership boom

• New boats

• Core system projects

• Strategic Plan projects

– Enhancement

– Expansion

• Alameda County projects

WETA Strategic Plan

2

6.16B
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Transbay Peak Hour Capacity and Demand

3

2016 WETA Update*

AM Peak Hour: 2,127 
PM Peak Hour: 2,079

(*) August 2016 peak hour 
ridership for AOSF, Harbor 
Bay, Vallejo, South SF 
services

4

Future Transbay Capacity and Demand
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• Four routes

• 2.5M annual passengers

• 13 vessels

• $33.1M annual operating 
budget

• 66% systemwide farebox
recovery ratio

• 181 boardings per revenue hour

WETA System

5

Average Daily Ridership

System ridership up 74% since 2012

91%

52%

60%

278%

August 2016 Peak Utilization

WETA Target Range

WETA Maximum

• Boats are near full
• Vessel upgrades & new vessels expected
• Required to use older boats
• Lack of spare capacity

Central Bay: Alameda, Oakland, Harbor Bay, South SF
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Vessel Investments

Hydrus sea trial, January 26, 2017

• 7 vessels under construction 
or in design

• 4 central bay boats expected 
by 2018

• 3 north bay boats by 2019

• Hydrus & Cetus in service 
summer 2017

• Retiring two 30 year‐old 
boats

• Upgrades to current 149‐
passenger boats

Ron Cowan Central Bay Operations & Maintenance Facility

WATER EMERGENCY TRANPORTATION AUTHORITY | CENTRAL BAY OPERATIONS & MAINTENANCE FACILITY LEASE AGREEMENT
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North Bay Operations & Maintenance Facility

Downtown Ferry Terminal Expansion
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Expanded Service

• Enhances WETA capacity 66%
• Double ridership over 2016 levels
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Expanded Service

Total capital need
$844 million

Annual operating need
$49 million

Alameda County Service Operations

Annual operating need = $13 million

Operating Expenses Current Enhanced

Alameda/Oakland 30 15 20$                       10$                     5$                           5$                                 

Harbor Bay 60 30 6$                          3$                        2$                           2$                                 

South San Francisco 60 30 8$                          4$                        2$                           2$                                 

Enhancement Subtotal 34$                       17$                     9$                           9$                                 

Berkeley 30 8$                          4$                        ‐$                       4$                                 

Expansion Subtotal 8$                         4$                       ‐$                       4$                                 

Total 42$                       21$                     9$                           13$                               

Service Levels Total Annual 

Operating 

Budget

Operating 

Subsidy 

Required

Committed 

Funding

Needed 

Funding
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Alameda County Service Vessels

Vessel need = $99 million

Vessels
Current Fleet

Enhanced

Fleet

New Vessels 

Required

Total

Cost

Committed 

Funding

Needed 

Funding

Alameda/Oakland 3 6 3 54$                     36$                         18$                               

Harbor Bay 2 3 1 18$                     ‐$                       18$                               

South San Francisco 2.5 3.5 1 18$                     ‐$                       18$                               

Enhancement Subtotal 8 12.5 5.0 90$                     36$                        54$                              

Berkeley 2.5 3 45$                     ‐$                       45$                               

Expansion Subtotal 0 2.5 2.5 45$                     ‐$                       45$                              

Total 8 15 8 135$                   36$                         99$                               

Alameda County Service Terminals

Terminal need = $122 million

Terminals
Total Costs

Committed 

Funding

 Needed 

Funding

Downtown South Basin 80$                   80$                      ‐$                     

Alameda Main Street 18$                   ‐$                     18$                      

Oakland 18$                   ‐$                     18$                      

Harbor Bay ‐$                  ‐$                     ‐$                     

South San Francisco ‐$                  ‐$                     ‐$                     

Enhancement Subtotal 116$                80$                      36$                      

Seaplane Lagoon 18$                   10$                      8$                         

Berkeley 35$                   ‐$                     35$                      

Mission Bay 46$                   3$                         43$                      

Expansion Subtotal 99$                   13$                      86$                      

Total 215$                 93$                      122$                    

Page 192



9

Seaplane Lagoon

WETA Future

20362016

15 & 30 minute 
frequencies on all routes

Richmond

WETA adopts 
Strategic Plan

20202018 2021 2022

Treasure Island

2019 2023

Redwood City

2026

2030

Mission Bay

Downtown 
Expansion

2016

North Bay opens

Berkeley
Carquinez Strait

South Bay

Hercules

Over 6 m 
passengers

Over 12 m 
passengers

Over 2 m 
passengers

Central Bay 
opens

35 vessels
44 vessels

12 vessels

RM3 passes

WATER EMERGENCY TRANPORTATION AUTHORITY | CENTRAL BAY OPERATIONS & MAINTENANCE FACILITY LEASE AGREEMENT

Presentation End
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 Service began in early 1970s and was known as the “Flea”
 Union City Paratransit began operating in 1997
 Operate 7 days a week except for major holidays
 8 routes. Approximately 350,000 passengers a year on UC

Transit and 21,000 on UC Paratransit.
 Service area is the city limits of Union City
 Current Fleet: 18 buses, 6 paratransit vans, 1 paratransit

sedan (all fueled by Compressed Natural Gas)
 Contract Service Provider for Operations and MaintenanceBa

ck
gr
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nd

6.16C
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Orion VII Low-Floor CNG Gillig Low-Floor CNG

Paratransit Van – CNG Orion V Low-Floor CNG
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Maintenance Facility 100% Alternative Fuel Transit Fleet

Union City BART Station Union Landing Transit Center
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Contractor’s Offices & Dispatch Bus Parking

Fuel – Diesel, Gas, CNG Bus Wash
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 Union City Paratransit operates in compliance with the ADA
 Certify all Union City residents that are ADA eligible
 Shared Regional Eligibility Database (RED) with all other Bay 

Area ADA paratransit operators
 Provide local origin-to-destination service operating the same 

hours as our fixed-route service
 No trip priorities allowed
 East Bay Paratransit provides regional ADA trips.
 Union City Paratransit also provides non-ADA “Paratransit Plus” 

service.  Expanded area with limited hours.
 Tri-City Taxi Voucher Program for non-ADA service

Service Area Map
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 Operating Budget is approximately $3.5 million
 No General Fund monies are used
 Exterior Bus Advertising Revenue
 All operating and capital funds come from passenger fares and 

various sources through these agencies:
Metropolitan Transportation Commission for TDA and STA 
funds.  Primary operating source.
Alameda Country Transportation Commission for Measure B 
and BB operating funds.  16% of fixed-route and 50% of 
paratransit operations.
Federal Transit Administration for capital grants.
Bay Area Air Quality Management District for TFCA 
(Transportation Fund for Clean Air) capital grants.

Fu
nd

in
g

 Short Range Transit Plan Update
 Vehicle Replacement and Rehabilitation
 Upgrade Video Surveillance System
 CAD/AVL
 ACTC’s Student Transit Pass Pilot Program
 Clipper Fare Payment System (April 2017)
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Questions?
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Application for Alameda CTA Bicycle and Pedestrian Advisory Committee (BPAC) 

Feliz Hill - Supplemental Questions 

 

1) Commission/Committee Experience: 
I do not have any previous experience on a public agency commission nor am I a current member 
of any commissions or committees. 
 

2) Statement of Qualifications:  
Being a frequent rider on throughways in Oakland and Berkeley, I seriously appreciate the freshly 
striped bike lanes and want to see these expanded throughout Alameda County. There are many 
other streets that require maintenance to make them easier to navigate by bike:  International 
Blvd/E 14th., San Leandro Blvd., E 7th and E 12th Streets, Oakport Street, Fruitvale from 
MacArthur to International Blvd and Webster through Chinatown to name a few; in Berkeley, 
Sacramento and San Pablo are major streets that cyclist use which could be made safer.  With 
the growing populous which contributes to congestion in the Bay Area, cycling is becoming a 
transportation mode of choice and I would like to see options to prevent bike theft, such as 
secured and monitored bike parking.  Also as transit villages become integral to our communities, 
amenities such as lighted walkways would be helpful to strollers; the area around Jack London 
Square is a prime example. 
 
Being a lifelong cyclist, both as a commuter and for enjoyment, I value safety and the welcoming 
environment that makes walking and cycling a part of the East Bay life.  I want to make a 
contribution to continued safety for cyclists and pedestrians through serving on the Bicycle and 
Pedestrian Advisory Committee. 
 

3) Relevant Work or Volunteer Experience: 
I am employed by Kaiser Permanente as a Project Manager.  I value planning and using 
processes to move towards successful completion of objectives.  I offer the ability to work well 
with teams, exercising respect and utilizing collaboration tools. 
 
For many years, I have been a member of and volunteered for the Oakland Yellowjackets Bicycle 
Club (from 2008 to 2015) and volunteered for many locally sponsored rides and bicycle activities: 

a. Several years between 2008–2012 The Cinderella Classic and Challenge, Valley 
Spokesmen - Participant and Volunteer 

b. 2009–2016 PedalFest, BikeEastBay - Volunteer 
c. Several years between 2009–2016 Bike to Work Day - Volunteered with BikeEastBay (as 

Bag Stuffer) and with Walk Oakland Bike Oakland (as Pedal Pool Leader) 
d. 2010–2015 Meals on Wheels Ride, Meals on Wheels Alameda County - Participant and 

Volunteer   
e. 2014–2015 SF Marathon - Volunteered as Lead Cyclist 
f. 2015 Oakland Triathlon, Oakland Triathlon Club - Registration Volunteer 
g. 2016 Oakland Gran Fondo, BikeEastBay - Registration Volunteer 

 
4) Specific Bicycle and /or Pedestrian Experience:  

2008 – Completion of the Urban Bicycle Safety Course offered by Bike East Bay.  I am an avid 
walker both in San Leandro where I live and in downtown Oakland, where I work.   
 
I have been hit by vehicles on two separate occasions while walking in a cross walk.  I sustained 
only minor injuries, but I am more aware of safety issues.  
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Bicycle and Pedestrian Advisory 
Committee Meeting Minutes 

Thursday, December 14, 2016, 5:30 p.m. 7.1 

1. Welcome and Introductions

BPAC Chair Matt Turner called the meeting to order at 5:30 p.m. The meeting began with

introductions, and the chair confirmed a quorum. All BPAC members were present,

except for Lucy Gigli and Ben Schweng.

Ben Schweng arrived during agenda item 4.0.

2. Public Comment

JoAnne Lauer with Bike Walk Castro Valley stated her concerns that Alameda County

Public Works Agency has not submitted any applications from Castro Valley for Measure

BB funding since the measure passed.

Tyler Dragoni of Ashland stated that in promotion of Eden Area Municipal Advisory

Council (MAC) he is urging the supervisors to draw up the legislation to form a MAC in the

Eden Area.

3. Approval of July 7, 2016 Minutes

Jeremy Johansen noted the misspelling of David Fishbaugh name.

Matt Turner moved to approve the July 7, 2016 minutes with the above correction. Dave

Murtha seconded the motion. The motion passed with the following votes:

Yes: Fishbaugh, Johansen, Marleau, Murtha, Tabata, Turner

No: None

Abstain: Brisson, Jordan, Shaw 

Absent: Gigli, Schweng 

4. Status Report on East Bay Greenway: Lake Merritt BART to South Hayward BART Project

Matt Bomberg introduced himself as Alameda CTC’s deputy project manager of the East

Bay Greenway (EBGW) project. He also introduced Minyoung Kim the project engineer

with the prime consultant, HNTB. Matt presented on the Alameda CTC-sponsored portion

of the East Bay Greenway which extends from Lake Merritt BART Station to South Hayward

BART Station.

Questions/feedback from members:

 How wide is the multi-use trail? Matt Bomberg responded that there are multiple

widths depending on surrounding land use and the width is influenced by right-of-

way availability.
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 Is there a minimum width for multi-use trails? Minyoung Kim responded that 

Caltrans require 8-feet path with 2-feet shoulders on each side. She noted that the 

EBGW project is following the American Association of State Highway and 

Transportation Officials standards that are 10-feet path and 2-feet shoulders on 

each side. Matt stated that at a future date, he will come back to BPAC with a 

more detailed presentation that includes widths of particular segments. 

 A member of the public asked a question regarding the section of railroad track 

between 37th and 47th Avenue shown as abandoned.  Matt clarified that the 

Oakland subdivision doesn’t exist anymore between 37th and 47th Avenue but 

connects to the overall rail network at 47th Avenue. 

 A member stated that the federal government minimal requirements for rail 

setback is 6 1/2-feet and it’s up to the individual railways to determine their safety 

width. The Port of Oakland has established their safety width at 10-feet. Matt 

Bomberg noted that 10-feet is a California Public Utilities Commission standard. 

 What funding did EBGW get from Measure BB? Matt Bomberg said the funding is 

secured for the environmental phase only. The project received an Active 

Transportation Program grant with matching funds from Measure B and  

Measure BB. 

 What avenues has Alameda CTC pursued to get UPRR to relinquish their right-of-

way? Carolyn Clevenger responded that UP is aware of EBGW project and when 

Alameda CTC has something more specific we’ll pursue the conversation further. 

 Has Alameda CTC gotten East Bay Regional Parks District (EBRPD) involved? Matt 

Bomberg responded that EBRPD is part of the project development team and 

provides valuable expertise on day-to-day operations of trail facilities. 

 A suggestion was made to have a linear regional park instead of a multi-

jurisdictional effort for the EBGW. 

 Matt Turner stated that a new effort underway involving every agency in the 

county (federal, state and local) to develop a new watershed and trail master 

plan. It would be good to have the EBGW project part of this plan. He noted that 

Bill Quirk is heading up this effort. 

 A member suggested that the pathway should be moved adjacent to the street 

for safety reasons for the initial project. The member noted that as part of the 

updates to the Ohlone Greenway in Albany many community members 

advocated for the trail to be closer to the street for safety purposes, and that this 

could be a win-win from a standpoint of not requiring UP right-of-way.  The 

member suggested building the initial segments first and building remaining 

mileage that does not require UP right-of-way later. The need for landscaping was 

suggested.   

 A member noted that some of the examples of trail facilities next to rail lines in the 

examples cited are very nice facilities. 

 What points of leverage do we have over UP? Carolyn stated that Alameda CTC is 

working with UP on freight related projects but has not yet had a lot of bicycle and 

pedestrian trail related discussion. 

 How enthusiastic are the project partners? Matt Bomberg said that all the cities are 

enthusiastic; however, they are cautious about the ongoing maintenance. 

 A member attended the San Leandro Creek Trail meeting and requested the 

partners to talk with Alameda CTC because at some point the EBGW will intersect 

with the San Leandro Creek Trail. Matt Bomberg said that the project team 
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received the city draft report and it appears that the section that will cross EBGW 

will deviate from the creek. 

 As part of the scope, are the rail crossings being looked at in Hayward especially 

on Whitman Street? It was also noted that the existing crossings over UP are not 

ADA compliant. A suggestion was made to include the Hayward crossings in the 

scope. 

 A year ago, Oakland present the Fruitvale undercrossing project to BPAC. It was 

noted that it’s a very narrow space for bicyclists. A suggestion was made that if 

some of the railway could be used for this project it would solve many of the 

problems. An inquiry was made regarding how decisions are made to determine 

when to look at working with UP on usage of railway. 

 What are the chances for the EBGW south of the South Hayward BART station to 

the southern part of the county? Matt Bomberg responded that Fremont is working 

on some of the sections in Fremont on an abandoned line. Another section is a 

cycle track design. Through Union City and some of Hayward (south of South 

Hayward BART) the alignment is very conceptual. 

 The Iron Horse Trail has so many crossings that the signal cycles should give priority 

to trail users. A suggestion was made that EBGW should look at cyclists having 

signal priority. 

 

Public comment: 

Bernadette Jurich with Cherryland Association echoed the suggestion to have a linear 

regional park with EBRPD handling the ongoing maintenance and care instead of a multi-

jurisdictional effort for the EBGW. She noted the UP hasn’t been very cooperative on other 

matters. Has anyone considered approaching the private sector to sponsor the EBGW 

project and approach UP? 

 

Tyler Dragoni of Ashland stated that approximately six months ago Facebook was looking 

at ways to lessen congestion in the Dumbarton Corridor, which includes the freeway and 

the bridge. Another aspect is they will look at the Dumbarton rail corridor and how much 

it will cost to revive the rail corridor. He asked who would facilitate that and the rail 

corridor would end in Hayward. Matt responded that Alameda CTC is tracking the 

Dumbarton Corridor study. 

 

Bruce Dughi with Bike Walk Castro Valley echoed the suggestion to limit the number of 

crossings on the EBGW, and cited the Alameda Creek Trail as a great example. 

 

5. Report on Central County Complete Streets Implementation Project 

 

Matt Bomberg provided a brief overview on this topic and introduced Laurence Lewis, 

consultant project manager with Kittelson Associates, Inc. Laurence gave a presentation 

on Central County Complete Streets Implementation Project. The jurisdictions involved in 

the project are the City of Hayward, the City of San Leandro and Alameda County. It was 

noted that this project developed tools and processes to support the jurisdictions in 

implementing complete streets. Two of the tools developed through the Central County 

Complete Streets Implementation Project have potential to be adapted and applied 

beyond Central County. 
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Questions/feedback from the members: 

 A member asked will the police and fire departments be involved as stakeholders 

since they are responsible for safety. Laurence stated that consultation took place 

with the fire departments and they noted some concerns with fire departments 

standards. Matt said that police, fire and maintenance departments had concerns 

with the complete streets polices and requirements. The maintenance 

departments had concerns about costs. 

 

 Will information and tools be shared with ACTAC and developers? Carolyn said 

that this item will go before ACTAC in January. Laurence stated that it’s up to each 

jurisdiction to provide the developers with a checklist for review. He noted that San 

Leandro wants to use the checklist as a tool with developers as part of the pre-

application process. 

 What is the relationship between complete streets and private streets? Laurence 

said jurisdictions could choose to apply complete streets requirements to  

private streets. 

 Are there incentives to enforce complete streets standards? Will end users be 

involved in training sessions? Matt Bomberg responded that training is for agency 

staff to educate them on applying the design guidelines and project checklist. 

Carolyn stated that the Design Guidelines and the Complete Streets Checklist are 

beginning to institutionalize the steps that should be taken on every project. 

Implementing the new tools is a ground-up effort that will provide large dividends. 

 How were the design guidelines customized from the National Association of City 

Transportation Officials (NACTO)? Laurence stated that the guidelines refer back to 

the existing design guidelines and there are several details or dimensions from 

NACTO that are referenced. The project team did not revisit NACTO standards and 

the customized design detail provide more specificity than some of NACTOs 

guidelines. The additional work was creating the CAD (computer aided drafting) 

level design details.  

 

Public comments:  

JoAnne Lauer with Bike Walk Castro Valley stated that accountability is needed for 

someone to verify that the cities are in fact using the checklist during project 

development.  

 

Bruce Dughi with Bike Walk Castro Valley stated that he would like to see more 

transparency and would like to know where to find all of the documents discussed during 

this topic. He also suggested that as part of training to have ACPWA ride bikes on the 

streets that they design. He also asked about the modal priorities that are used in the 

design guidelines, and staff clarified that these were determined as part of Alameda 

CTC’s Multimodal Arterial Plan which is a separate plan that was adopted by the 

Commission in summer 2016. 

 

6. Staff Reports 

6.1. 2018 Comprehensive Investment Plan Call for Projects and Metropolitan 

Transportation Commission Complete Streets Checklist Review 

Matt Bomberg stated that Alameda CTC is in the middle of the 2018 Comprehensive 

Investment Plan (CIP) development process. He noted that the CIP is a method through 

which Alameda CTC programs federal, state, regional and local transportation funding. A 
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call for projects that was open between September and October 2016 for funding 

available over a 5-year window. Alameda CTC received 230 applications totaling $2.8 

Billion in project request. The project requests are for many different categories. As part of 

the CIP, Alameda CTC will program federal One Bay Area Grant (OBAG) Cycle II funds. 

The OBAG portion of the funds are split two ways where 30 percent goes to cities by 

formula for streets and roads and 70 percent is awarded on a competitive basis for 

projects in priority development areas. For OBAG funds, the Metropolitan Transportation 

Commission (MTC) requires Projects Sponsors to complete the MTC Complete Streets 

Checklist. On page 27 in the packet is a list of the different complete streets checklists 

that the cities submitted for local streets and roads projects. He informed the committee 

that the checklists can be found on MTC’s website. Matt told the committee that he will 

provide the group with instructions how to access the checklist. He requested the 

committee to copy him when comments are made to project sponsors. 

 

Preston Jordan proposed BPAC to create a subcommittee to change the process for 

Pavement Management System. Matt Turner said this item must be on the agenda for an 

action to be taken. Preston requested to place this item on the next agenda.  

 

6.2. Receive an update on implementation of the Countywide Bicycle and  

Pedestrian Plans 

Matt Bomberg stated that it is now year five since the adoption of the 2012 Countywide 

Bicycle and Pedestrian Plans. He encouraged the committee to review the 

implementation progress report included in the packet. 

 

6.3. Receive an update on Bicycle and Pedestrian Count Program 

Matt Bomberg reminded the committee that Alameda CTC restarted the Bicycle and 

Pedestrian Count Program and increased the number of locations to 150. He informed 

the committee that the first 75 locations have been counted.  

 

6.4. Receive an update on Active Transportation Program Cycle III 

Matt Bomberg stated that the Active Transportation Program Cycle III state awards were 

announced and three projects in Alameda County: Fruitvale Alive Gap Closure, 14thStreet 

Bikeway in Oakland and Central Avenue in Alameda received funding. He noted that 

the regional recommendations for funding will come in January.  

 

7. BPAC Member Reports 

7.1. BPAC Calendar 

The committee calendar is in the agenda packet for review purposes. 

 

7.2. BPAC Roster 

The committee roster is in the agenda packet for review purposes. 

 

8. Meeting Adjournment 

The meeting adjourned at 7:50 p.m. The next meeting is scheduled for February 9, 2017 at 

the Alameda CTC offices. 
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Paratransit Advisory and Planning Committee 
Meeting Minutes 

Monday, September 26, 2016, 1:30 p.m. 7.3 

MEETING ATTENDEES 

Attendance Key (A = Absent, P = Present) 

Members: 

_P_ Sylvia Stadmire, 

Chair 

_P_ Sandra 

Johnson-Simon, 

Vice-Chair 

_P_ Kevin Barranti 

_P_ Larry Bunn 

_P_ Shawn Costello 

_P_ Herb Hastings 

_P_ Joyce 

Jacobson 

_A  Will Scott 

_A Jonah Markowitz 

_A Rev. Carolyn Orr 

_A Vanessa Proee 

_A Carmen Rivera-

Hendrickson 

_P Michelle Rousey 

_P Harriette 

Saunders 

_A Linda Smith 

_P Cimberly Tamura 

_P Esther Waltz 

_P Hale Zukas

Staff:  

_P_ Cathleen Sullivan, Principal Transportation Planner 

_P_ Krystle Pasco, Assistant Program Analyst 

_P_ Naomi Armenta, Paratransit Coordination Team 

_P_ Margaret Strubel, Administration Team 

Guests:  

Tighe Boyle, Transdev; Jennifer Cullen, Senior Support Program of the Tri-

Valley; Shawn Fong; City of Fremont Paratransit Program; Kathy Guerrero, 

Quantum Market Research (QMR); Patty Hoyt, Quantum Market 

Research (QMR); Vincent Merola, San Mateo Paratransit Coordinating 

Council (PCC); Sandy Rogers, City of San Leandro Paratransit Program 

MEETING MINUTES 

1. Roll Call

Sandra Johnson-Simon, PAPCO Vice Chair, called the meeting to

order at 1:40 p.m. and confirmed a quorum. The meeting began with

a review of the agenda items.
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2. Public Comment

There were no comments from the public.

3. Administration

3.1. June 27, 2016 PAPCO Meeting Minutes

Chair Stadmire is now chairing the meeting. 

Member Rousey moved to approve the June 27, 2016 PAPCO 

Meeting minutes. Members Hastings seconded the motion. The 

motion passed with the following votes (12-0-0): 

Yes: Barranti, Bunn, Costello, Hastings, Jacobson, Johnson-

Simon, Rousey, Saunders, Stadmire, Tamura, Waltz, 

Zukas 

No: None 

Abstain: None 

Absent: Escalante, Markowitz, Orr, Rivera-Hendrickson, Scott, 

Smith 

3.2. July 25, 2016 Joint PAPCO and ParaTAC Meeting Minutes 

Member Saunders moved to approve the July 25, 2016 Joint 

PAPCO and ParaTAC Meeting minutes as written. Member Waltz 

seconded the motion. The motion passed with the following votes 

(12-0-0): 

Yes: Barranti, Bunn, Costello, Hastings, Jacobson, Johnson-

Simon, Rousey, Saunders, Stadmire, Tamura, Waltz, 

Zukas 

No: None 

Abstain: None 

Absent: Escalante, Markowitz, Orr, Rivera-Hendrickson, Scott, 

Smith 

3.3. FY 2016-17 PAPCO Meeting Calendar 

Committee members received the new FY 2016-17 PAPCO 

meeting calendar. 
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Members noted that there were no scheduled meetings for 

November 2016 and March 2017. Members said that they would 

like more communication about the meeting calendar. 

Staff responded that the meetings on the calendar are based on 

the work plan for the year. Staff summarized that there are two 

major work efforts this year: the 2018 CIP (see Item 5 below) and a 

comprehensive senior and disabled transportation needs 

assessment in the County. Staff noted that November is when the 

2018 Comprehensive Investment Plan (2018 CIP) applications will 

be reviewed and staff will be organizing them to present to 

PAPCO in January. Staff also noted that April would be an intense 

month of program plan review and there was no other agenda 

items needed for March. Staff said that more meetings can be 

added throughout the year as needed. Staff noted that there will 

be several opportunities to discuss major work efforts as well as 

items that are not on the agenda. 

Chair Stadmire stated that this item regarding the FY 2016-17 

PAPCO Meeting Calendar will be tabled until the October Joint 

meeting. She expressed concern that there will neither be enough 

time during the Joint meeting to handle this item nor enough 

members attending, so staff suggested that there be a separate 

PAPCO meeting starting at 1:30 p.m., then the Joint meeting 

would take place afterwards. 

Member Hastings moved to table the FY 2016-17 PAPCO Meeting 

Calendar item to a separate PAPCO meeting before October’s 

Joint PAPCO and ParaTAC meeting for further review and 

discussion. Member Saunders seconded the motion. The motion 

passed with the following votes (9-0-3): 

Yes: Barranti, Bunn, Costello, Hastings, Jacobson, Johnson-

Simon, Stadmire, Tamura, Waltz 

No: None 

Abstain: Rousey, Saunders, Zukas 

Absent: Escalante, Markowitz, Orr, Rivera-Hendrickson, Scott, 

Smith 
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3.4. FY 2016-17 PAPCO Work Plan 

Committee members received the updated FY 2016-17 PAPCO 

work plan. 

3.5. PAPCO Appointments 

Committee members received the current PAPCO appointments 

and vacancies. Members were encouraged to contact those 

who may be interested in vacant PAPCO appointments. 

4. Gap Grant Cycle 5 Extension Progress Reports

Naomi Armenta gave an overview of the Gap Grant Cycle 5

Extension Progress Reports. This included discussion of the grants that

were renewed and project types covering unique transportation

gaps, mobility management, travel training, volunteer driver, taxi-

related, and shuttles/fixed route. Naomi covered the methodology

used to discover if the grant recipients are on target.

PAPCO members had the opportunity to ask questions regarding the 

progress reports. 

5. 2018 Comprehensive Investment Plan (2018 CIP) Paratransit Program

Update

Krystle Pasco reviewed the 2018 Comprehensive Investment Plan (2018

CIP) Paratransit Program. She discussed the non-profit exceptions and

the online application. She noted that the due date is October 31,

2016 and that staff will be reviewing applications in November and

December 2016. PAPCO will receive a presentation regarding the

recommendations in January.

A member asked if Wheels would be able to benefit from CIP funding. 

Staff noted that LAVTA and Wheels were at the application workshop 

and are aware of the funding opportunity. 

6. PAPCO Member Reports and Outreach Update

Chair Stadmire said that she was part of a CORE program and that

she has completed two of 5 classes. She noted that this is extensive

training for emergency situations.
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Krystle Pasco presented the outreach calendar and noted that events 

with asterisks will be staffed by Quantum Market Research (QMR), a 

social and market research company that does research for public 

agencies, on behalf of Alameda CTC. 

 

Patty White from QMR spoke. She and Kathy Guerrero recently staffed 

an event at the Oakland Zoo and met 25 people who were interested 

in the countywide needs assessment. 

 

Krystle said that if members want to participate in an outreach event, 

to please contact her and she will be in touch with QMR and/or 

provide outreach materials as necessary.  Krystle asked for other 

events to add to the calendar. 

 

Questions and feedback from PAPCO members: 

 A Committee member asked a question regarding who they 

would be working with during outreach. Staff responded that 

members would work with QMR employees. 

 A Committee member asked how this company was chosen to 

do outreach. Staff said that QMR was hired as a subconsultant to 

Nelson\Nygaard to do outreach. This was a part of a 

competitive bid process. Staff continued that this work was 

previously done by Krystle Pasco under the Nelson\Nygaard 

contract. 

 A Committee member asked if QMR would be at every meeting. 

Krystle said that she would be providing paratransit outreach 

updates at the meetings, not QMR. 

 A Committee member asked how QMR would recognize the 

members and if they simply introduce themselves at events to 

QMR. Krystle responded in the affirmative and said she would 

also follow up with QMR after events to verify that members were 

at events so that outreach per diems could be processed. 

 

Member Waltz noted that Member Saunders and herself were on a 

SRAC subcommittee and had input into the emergency guide. 
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Member Bunn said that the Oakland Lions Center for the Blind is 

closed; however, some services have resumed by the Center for 

Independent Living (CIL) under the Oakland Lions Center for the Blind 

name. If you need more information, contact Michelle Taylor-Lagunas 

at the Oakland Center number until the end of October or contact 

Member Bunn. 

7. Committee and Transit Reports 

7.1. Independent Watchdog Committee (IWC) 

Member Hastings noted that the next meeting will take place on 

November 14, 2016. He noted that the report for the next fiscal 

year was available on the materials table. 

 

7.2. East Bay Paratransit Service Review Advisory Committee (SRAC) 

Member Tamura covered the July SRAC meeting outcomes. She 

shared that they confirmed recommendations for the new Chair 

and Vice Chair. 

 

7.3. Other ADA and Transit Advisory Committees 

There were no reports from other ADA and Transit Advisory 

Committees. 

 

8. Information Items 

8.1. Mobility Management – Wayfinding Accessible Technology for 

People with Disabilities 

Naomi Armenta gave an overview of the mobility management 

attachment. 

 

8.2. Other Staff Updates 

Staff asked for outreach efforts if there was anyone with multi-

lingual capabilities. Member Costello said he had some sign 

language ability. Member Waltz said that she is working on 

learning to speak Spanish. 

Staff is making an effort to reduce paper. Members now have to 

opt-in to receive paper copies and the calling post reminders. 

Staff will send out a note regarding this to all members. 
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9. Draft Agenda Items for January 23, 2017 PAPCO Meeting 

9.1. 2018 CIP Recommendation 

9.2. Implementation Guidelines and Performance Measures Review 

and Discussion 

9.3. City of Newark Paratransit Program Mid-Year Report 

 

10. Adjournment 

The meeting adjourned at 2:53 p.m. The next PAPCO meeting will 

take place before the Joint PAPCO and ParaTAC meeting on 

October 24, 2016 at 1:30 p.m. at Alameda CTC’s offices located at 

1111 Broadway, Suite 800, in Oakland. 
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Paratransit Advisory and Planning Committee 
Meeting Minutes 

Monday, October 24, 2016, 1:30 p.m. 

1. Roll Call and Introductions

Sandra Johnson-Simon, PAPCO Vice Chair, called the meeting to

order at 1:40 p.m. A roll call was conducted and she confirmed that a

quorum was not achieved. All members were present except: Larry

Bunn, Joyce Jacobson, Carolyn Orr, Michelle Rousey, Will Scott, Linda

Smith, Sylvia Stadmire, and Cimberly Tamura.

2. Public Comment

There were no comments from the public.

3. Administration

3.1. September 26, 2016 PAPCO Meeting Minutes

The minutes could not be approved due to the lack of a quorum. 

Approval of the minutes was deferred to the next meeting. 

4. FY 2016-17 PAPCO Meeting Calendar

Sandra Johnson-Simon noted that she and the Chair spoke with staff

and determined that in keeping with the Bylaws there is no need to

have a meeting in November. Cathleen Sullivan noted that the article

of the Bylaws is sited in the agenda packet.

The FY 2016-17 PAPCO Meeting Calendar could not be approved due 

to the lack of a quorum. Approval of this agenda item was deferred to 

the next meeting. 

5. East Bay Paratransit Report

Laura Timothy and Jay Jeter gave a status report on East Bay

Paratransit’s (EBP) ridership, customer service and broker office

activities.

Questions/feedback from PAPCO members: 

 A member inquired about the process of using credit cards to

purchase tickets. The guest speaker responded that currently a
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person can go to their offices to purchase tickets. However, work 

is in progress to provide users with the ability to purchase tickets 

online using their credit cards. 

 Is there a service charge to use the service of purchasing tickets

via credit card? The guest speaker responded that the agencies

agreed to pay for the service charge. Customers will pay $1.50

for shipping and handling fees along with the actual cost of

purchasing the tickets.

 A member asked if an actual person is used during EBP’s

emergency preparedness drills. The guest speaker noted that

practice scenarios take place in their offices and are rehearsed

with their staff to allow each staff person to react/respond to an

emergency situation. It was also noted that practice scenarios

were done to determine how many people are out in vehicles

and if staff knows what to do next. Various drills were run to

determine if staff is prepared to handle emergency situations.

 A member asked if a scenario takes into account that a vehicle

may have multiple wheelchairs and if coordination take place

on how to remove the wheelchairs in an emergency. The guest

speaker stated that EBP staff will coordinate with their Emergency

Operations Center (EOC), which is essentially 911and they will

escalate the situation to the correct people. It was noted that

the EOC will identify the number of vehicles and passengers

along with the number of folks that need life-saving medical

treatment in order to provide the correct information to

emergency responders. It was noted that EBP set their priorities

for dealing with emergency situations.

6. Adjournment

The meeting closed at 2:15 p.m. The next PAPCO meeting is

scheduled for January 23, 2017 at 1:30 p.m. at the Alameda CTC

offices located at 1111 Broadway, Suite 800 in Oakland.
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Joint Paratransit Advisory and Planning Committee 
and Paratransit Technical Advisory Committee 
Meeting Minutes 

Monday, October 24, 2016, 2:30 p.m. 

1. Roll Call and Introductions

Naomi Armenta called the meeting to order at 2:30 p.m. A roll call

was conducted and Naomi confirmed that a PAPCO quorum was not

achieved. All PAPCO members were present except: Larry Bunn,

Joyce Jacobson, Jonah Markowitz, Carolyn Orr, Carmen Rivera-

Hendrickson, Will Scott, Linda Smith, Sylvia Stadmire, and Cimberly

Tamura.

All ParaTAC members were present except: Diane Atienza, Brad 

Helfenberger, Jay Jeter, Kadri Külm, Isabelle Leduc, Wilson Lee, Mallory 

Nestor, Julie Parkinson, Gail Payne, Leah Talley, and David Zehnder. 

Kadri Külm arrived during agenda item 3. 

2. Public Comment

There were no comments from the public.

3. Countywide Needs Assessment Discussion and Input

Naomi Armenta and Richard Weiner of Nelson\Nygaard presented

this item on the mobility needs assessment for senior and disabled

communities in Alameda County. Naomi requested the committees to

provide input on the questions listed in the agenda packet.

Questions/feedback from PAPCO and ParaTAC members: 

 A member inquired where did the percentages on slide 5 for

seniors and people with disabilities come from. Naomi stated that

the data came from the American Community Survey and they

have a variety of methodologies for obtaining a sample size.

 The members discussed using Measure B and Measure BB funds

only with companies in Alameda County. The members were

adamant that they would prefer not to give funds to

organizations outside of the County. Richard assured the

committee that the funds will remain locally.
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Input from PAPCO and ParaTAC members: 

Geographic Gaps 

 Members discussed problems with regional connections/transfer

points between cities in Alameda County.

 Need to clarify paratransit programs versus city-based programs.

 City of Alameda stopped AC Transit line 19 leaving that area

and community without AC Transit service. It was noted that

housing developments are now building homes along the old

line 19 bus route and AC Transit has no plan to bring back that

line.

 A suggestion was made to create a comprehensive service area

maps for providers in order to identify gaps and better service

the community. Maps will help identify areas in the County that

are outside of the 3/4 mile ADA service range and areas without

weekend service.

 EBP noted that there are problems in the unincorporated areas

where people are dropped off without a transit connection and

EBP is called for service.

 Current transit agencies, in particular BART, are changing out

their electrical plugs and people with disabilities are having

difficulty charging their mobility devices.

Time Gaps (from service providers and community members) 

 Members stated that there are many complaints about Saturday

and Sunday (weekend) fixed route service and the amount of

frequency after 7 p.m.

 The paratransit program in areas that LAVTA and AC Transit

serves does not have enough vehicles during high peak hours;

very high demand around 9 a.m. and 3 p.m.

 City of Dublin lost two of their bus routes from the local fixed

route provider. It now takes 20 minutes for a 10-minute trip.

 There is a big gap around EBP service in and around Pleasanton.

EBP said the map is outdated and a gap does not exist.

Information Gaps 

 Are there people that do not know about available services? The

committee said yes and older people and those they turn to for

information are not always aware of available transportation

options.
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 Will marketing help to let folks know what’s available? The

committee suggested public access television or local channels

would be great.

 There is a big gap between people with smart phones versus

people that do not have any technology. The committee

discussed that seniors are not aware that they can receive free

cell phones and internet service. It was noted that even though

people may have smart phones they do not know how to find

the information needed for service availability.

 The committee agreed that information should be disseminated

through multiple channels about transportation available to

seniors and disabled communities.

Path of Travel 

 Are there areas with barriers for people getting to buses? The

committee noted that many of the unincorporated areas do not

have sidewalks. The Public Works Department (PWD) may have

data for analysis.

 Many cities have Pedestrian Master Plans that layout priorities for

pedestrian improvements; however, things that are more

relevant for seniors and people with disabilities take place when

new facilities are developed and the paratransit vehicles do not

have dedicated areas for loading and unloading passengers.

The needs assessment should integrate the pedestrian safety with

path of travel education using specialized programs for seniors

and people with disabilities.

 Regarding sidewalks, Alameda County PWD representative

noted that it would help to understand priority pathways for

seniors and people with disabilities and identify those needs. It

would help to have a sense of major activity centers and identify

those priorities.

 Timeliness of sidewalk maintenance and cities completing work

on building out new bus stops would help seniors and people

with disabilities.

 Since the City of Dublin turned over sidewalk maintenance to

property owners, repair work is not getting done and it’s become

a problem for people in wheelchairs.

 It was noted that in the City of Fremont curb cuts have a steep

incline and it would help if inclines are more gradual. It was

noted that ADA requirements and standards exists for inclines.
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 Bus stops in many cities may be considered accessible; however,

in some cases it’s not feasible to have benches and shelters on

the sidewalk and the city may place benches out of the way for

safety. A suggestion was made to take inventory of bus stop

furniture with each city because transit agencies are not in

control of where the furniture is placed.

 The transit agencies noted that signage and furniture placement

at transit stops are done by the cities and that’s why changes

may take a while.

Richard Weiner informed the committee that the mobility needs 

assessment report will be available for review in January 2017. Naomi 

informed the committee to submit any additional comments to her at 

narmenta@nelsonnygaard.com. 

4. Information Items

4.1. Member Announcements

Member announcements were heard from members Costello, 

Zukas, Krystle Pasco on behalf of member Markowitz, and 

member McGee. 

4.2. Staff Updates 

Krystle Pasco reminded the committee that the 2018 

Comprehensive Investment Plan (CIP) Paratransit Program 

applications are due on October 31, 2016. 

5. Draft Agenda Items for February 27, 2017 Joint PAPCO and

ParaTAC Meeting

5.1. Countywide Needs Assessment Report

6. Adjournment

The meeting adjourned at 3:30 p.m. The next ParaTAC meeting is

scheduled for January 10, 2017 at 9:30 a.m.; PAPCO is scheduled for

January 23, 2017 at 1:30 p.m. at the Alameda CTC offices located at

1111 Broadway, Suite 800 in Oakland.
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Memorandum 8.1 

 

DATE: February 16, 2017 

SUBJECT: Affordable Student Transit Pass Program Pilot – Year One Update 

RECOMMENDATION: Receive an update on Year One of the Affordable Student Transit Pass 
Program Pilot.  

 

Summary 

The cost of transportation to school is often cited as a barrier to school attendance and 
participation in afterschool activities by middle and high school students.  In recognition 
of this issue, the 2014 Transportation Expenditure Plan (TEP) included implementation of an 
affordable student transit pass pilot program. Its purpose is to test and evaluate different 
pilot approaches to an affordable transit pass program over a three-year period.  
Through implementation of different approaches, the Alameda CTC may identify 
successful models for expansion and further development to create a basis for a 
countywide student pass program, funding permitting.  

In March 2016, the Commission approved a framework to evaluate these pilot programs. 
In May 2016, the Commission approved the design for the initial phase of these model 
programs. Since then, the Alameda CTC has successfully implemented four pilot 
programs at nine middle and high schools across Alameda County. This memo provides 
an informational update on Year One implementation and on the annual evaluation that 
will be conducted in summer 2017. 

Background 

The Alameda CTC has undertaken the development, implementation, and evaluation of 
an Affordable Student Transit Pass Program (Affordable STPP) which began during the 
2016-2017 school year in middle schools and high schools in the four Alameda County 
planning areas. This pilot program provides a vital opportunity to assess student 
transportation needs in the county and develop an approach to meet those needs 
through implementation of a sustainable transit pass program.  

The program provides transit passes that are distributed or sold at a discount to students in 
selected schools for use on the various public transit providers that serve Alameda 
County. This pilot program is identified in the 2014 Transportation Expenditure Plan (TEP) 
and is funded by Measure BB. The TEP specifies that the funds are to be used to 
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implement “successful models aimed at increasing the use of transit among junior high 
and high school students, including a transit pass program for students in Alameda 
County.” 1 

The Affordable STPP aims to do the following:  
• Reduce barriers to transportation access to and from schools 
• Improve transportation options for Alameda County’s middle and high school 

students 
• Build support for transit in Alameda County 
• Develop effective three-year pilot programs 

In March 2016, the Commission approved two frameworks: (1) to select model program 
sites in each of four planning areas in the county and (2) to evaluate the effectiveness of 
each of the resulting model programs. Based on the outcomes of the site selection 
process, the program team developed a Recommended Model Pilot Program for each of 
the four planning areas per Commission direction, taking into account the general 
characteristics of the populations, school needs, and stakeholder input. These Model 
Program Designs (general program parameters shown below) were approved in May 2016. 

Parameters Options Tested North Central South East 

Pass Format Clipper X X X  
Flash pass   X X 

Applicability Universal (all students) X   X 
Specific grades  X X  

Pass Cost Free to students X X  X 
Discounted   X X 
Non-discounted; 
Information only 

X    

Financial Need2 High X X   
Medium   X  
Low    X 

Transit Service AC Transit X X X  
BART X X X X 
Union City Transit   X  
LAVTA    X 

  

                                                           
1 Measure BB Transportation Expenditure Plan, 2014 
2 Financial need as indicated by the percentage of students eligible for Free/Reduced-Priced Meals (FRPM) in the 
recommended schools. Eligibility for FRPM is often used as a proxy for low-income/poverty. 
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All model programs include the following characteristics: 

• Information and training for students is provided on transit use and applicable passes. 
• All passes are valid year round, and not limited by day or time, with the exception of 

BART Tickets which will be provided upon request.  
• A designated on-site administrator is assigned at each school, who receives training 

associated with the applicable pass program. 

Year One Implementation Update 

Note: More data is available for Clipper passes (AC Transit) than for flash passes (Union 
City Transit and LAVTA). Data presented below reflects data that is available.  

Pass Distribution 

Planning Area 
and Program 

Total # of 
Students 
Eligible 

Number of Active Passes Total 
Number of 

Active 
Passes 

Participation 
Rate 

AC 
Transit 

Union 
City 

Transit 

LAVTA/ 
Wheels 

North 1,832 1,670 -- -- 1,670 91% 

Central 1,616 813 -- -- 813 50% 

South3 2,309 151 100 ; 76 -- 251 ; 227 11% ; 10% 

East 2,441 -- -- 110 110 5% 

Countywide 8,198 2,634 100 ; 76 110 2,844 ; 2,820 34% 

The programs where the passes are free have the highest rate of participation, as well as 
the highest rate of usage (see table below). Although the program is free to all eligible 
students in Central County, the participation and usage rate is lower than in North County 
(50% in Central County compared with 91% in North County). This difference is likely 
related to coverage and frequency of local transit service, family incomes and access to 
automobiles, and program eligibility.  For example, in Central County, Alameda CTC is 
testing a model that tests the impact of passes during the transition from middle to high 
school with the program limited to 8th, 9th, and 10th graders only. The analysis suggests that 
the students who use the pass the most in all programs tend to be 11th and 12th graders 
(high school juniors and seniors), but only 9th and 10th graders are eligible for the Central 
County high school program. In addition, according to school staff, some families who 
have students in multiple grades are not willing to get a pass for only one student if they 
still have to drive the others. Although registration in South and East County is less than in 
other parts of the county, significant outreach and travel training efforts have been 
undertaken in those areas.  

                                                           
3 There were two pass periods during fall 2016, the two numbers represent passes sold in the two different pass periods. 
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Transit Usage and Cost 

As of the end of December, the Affordable STPP has facilitated nearly 200,000 transit trips 
(since implementation in August). Of all the AC Transit passes that have been distributed, 
85% have been used at least once.4   
 
 Total Transit 

Boardings by 
Passholders 
(Aug-Dec) 

Average Daily 
Boardings 

Average Monthly 
Unique Users 

North 149,034  1,228  1,222  

Central 25,562  211  388  

South 14,179  116 125  

AC Transit 6,722  55  125 

Union City Transit 7,457  61  N/A5 

East 10,106  83  N/A3 

Countywide 198,881 1,638 1,735 

At noted above, North County students are using their passes at the highest rates. In 
South County, although there were fewer Union City Transit passes than AC Transit Clipper 
Cards sold, the Union City passes are being used somewhat more frequently than AC 
Transit passes. Looking at boarding data, though fewer passes were sold in East County 
than in other parts of the county, the passes do appear to be being used at a relatively 
high rate.  

In October, when almost all of the student participants had registered and received their 
transit passes, the majority of program participants were using transit approximately 
around school bell times and tapering into the evening (as shown in the weekday table 
below).6 This supports the program’s intention to facilitate transit access for middle and 
high school students to school and after school activities. Student transit use is much less 
on the weekends, peaking in the late afternoon and tapering into the evening.  

                                                           
4 Comparable data on usage by pass is not available for flash passes (Union City Transit and LAVTA). 
5 The data available from the flash pass programs on LAVTA and Union City Transit does not allow us to calculate unique 
users. 
6 The data available from the flash pass programs on LAVTA and Union City Transit does not allow us to track boardings by 
hour. 
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Student Perspectives 

As part of the program evaluation framework, all students at participating schools, 
regardless of whether they were participating in the program or not, were invited to 
complete a survey to understand the following: 

• Student perception of transportation barriers: why students do or do not ride transit, 
or why they do not ride transit as often as they could 

• Transportation costs to families: how important is the cost savings provided by the 
transit pass program 

• Program participation: why students may not be signing up for the program, and 
how students are using their transit passes 

• The relative importance and role of BART in student transportation 

From December 5 through December 20, the survey was available online in both English 
and Spanish, with paper copies available upon request. Although the survey was required 
only of students who had registered for the programs and signed the participation waiver, 
all students were encouraged to respond to gather more information about potential 
barriers to accessing the program and/or transit. To incentivize participation, students 
who completed the survey had the option of entering a prize drawing to win one of 
several gift cards. Student entries for the prize drawing were completed via a separate 
link from their survey responses to ensure confidentiality. 

To encourage participation in the survey, school site administrators were asked to work 
with the school administrative staff to find a time during the day when students could fill 
out the survey. In schools where that was not an option, the school administrative staff 
highlighted the survey in daily announcements on the loudspeaker, through email, and 
on their website and social media pages. All announcements included the survey 
incentives. 
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 Survey Respondents Comparison of Survey Respondents 
to Program Participants 

 
Total (ASTPP* 
Passholders & 

Non-ASTPP 
Passholders) 

ASTPP* 
Passholders 

Non-ASTPP* 
Passholders 

Percentage of 
ASTPP* Passholders 

who Completed 
Survey 

Percentage of All 
Students Eligible for the 
ASTPP* who Completed 

Survey7 

North8 547 487 (89%) 60 (11%) 29% 30% 

Central 174 109 (63%) 65 (37%) 13% 11% 

South 1,717 206 (12%) 1,511 (88%) 91% 74% 

East 931 127 (13%) 804 (87%) 115%9 38% 

Countywide 
(All Schools 
Issuing Passes) 

3,369 929 (27%) 2,440 (73%) 33% 41% 

*ASTPP: Affordable Student Transit Pass Program 

Although there are some limitations to the survey data (the sample size is different in each 
planning area and many non-participants opted to complete the survey at some schools 
whereas at others very few did), the survey results provide some insight into student 
perceptions and behavior.   

One of the key purposes of the survey was to understand how students travel.  In terms of 
traveling to and from school, the majority of students who completed the survey are 
driven to school. Taking transit to and from school is the second-most common mode at 
the pilot schools in North, Central, and South County planning areas, whereas walking to 
and from school is more popular in East County.  

                                                           
7 This is the percentage of all students eligible to get a pass who completed the survey.  Eligible students include 
passholders and non-passholders.  Eligibility is based on grade level at schools in Central and South Alameda County.  
8 The survey information for North County does not include the paper surveys collected from Fremont High, which 
required additional processing time. 
9 Some students who completed the waiver but never purchased or picked up a pass may have identified themselves as 
participants, which would account for a response rate that is higher than the total number of registrants.  It is also 
possible that some students provided inaccurate information on the survey. 
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There are clear differences in the percentage of students who travel to school as 
opposed to from school on transit; transit use after school is much more common across 
all programs. 
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In addition to travel mode, students provided information about the value of the program 
to their family. More than 50% of students in each planning area said that the cost savings 
provided by the transit pass program was important to the student and student’s family.  

More than one-quarter of all participants indicated the cost savings the program provides 
is critical to the student and his/her family. Very few students across all programs said the 
Affordable STPP’s financial benefit was unnecessary. The responses suggest the program 
has made an impact based on a goal of reducing barriers to transportation. 
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The survey asked students why they don’t use their passes more often (they could select 
more than one option). Overall students attribute their frequency of use to their 
preference for traveling by other modes. They also cited operational issues, such as travel 
time and service coverage, as reasons why they are not using their pass more often. Nine 
percent of all participants reported losing their pass as a reason for not using their pass 
more often. 
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Why Don't Program Participants Use their Transit Pass More Often? - by Program Area10 

 North Central South East 

I haven’t picked up/used my pass yet 5% 5% 4% 18% 

I lost my pass. 13% 7% 3% 10% 

I don’t know how to use the bus and/or 
my pass. 4% 11% 1% 12% 

The bus doesn’t run when I need to 
ride. 4% 14% 7% 5% 

The bus doesn’t go where I need to go. 4% 10% 7% 7% 

Traveling by bus takes too long. 10% 15% 14% 12% 

I don’t like riding the bus. 7% 9% 10% 8% 

My friends don’t ride the bus. 3% 9% 7% 10% 

I don’t feel safe riding the bus. 8% 10% 6% 2% 

I prefer to travel another way. 15% 26% 17% 23% 

Other/I prefer not to answer. 0% 0% 9% 0% 

I decided not to buy a pass. 48% 37% 48% 33% 

 

  

                                                           
10 Percentages by program area total more than 100% as respondents could choose more than one response. 
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Most students who have not yet registered for the program said they did not register 
because they prefer to travel another way, or the bus does not meet their needs. Some 
students reported that they did not know whether they could get a transit pass (or were 
eligible for a pass). Parent/guardian concerns about students riding transit was a greater 
issue in South and East County planning areas than in North and Central County planning 
areas. 

A large percentage of students (78%) who indicated that they were not eligible due to 
their grade level in the Central County planning area said that they would “definitely 
register” if the pass were made available.  
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Why Non-participants Haven’t Registered - by Program Area 

 North Central South East 

I didn’t know I could get a transit pass. 21% 10% 16% 23% 

I forgot to turn in my registration/waiver 
form or lost it. 21% 5% 2% 1% 

I prefer to travel another way/the bus 
doesn’t meet my needs. 19% 6% 28% 38% 

I’m interested but don’t know how to 
use the bus or am nervous to use the 
bus. 

6% 2% 4% 3% 

My parent(s)/guardian(s) did not want 
to sign the waiver/form. 2% 0% 1% 3% 

My parent(s)/guardian(s) does not 
want me to ride the bus. 4% 5% 11% 10% 

I’m not eligible because of my grade 
level. 0% 65% 17% 0% 

The signup process was too hard or 
confusing. 0% 0% 1% 1% 

The transit pass is too expensive. 0% 0% 3% 4% 

Other 26% 8% 17% 18% 
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Overall, students in South County are less interested in registering in the program than 
students in North and Central planning areas. This is likely due to the fact that the transit 
passes in North and Central programs are free, rather than discounted in the South 
program. Although East County responses are not available, comments from students and 
families participating in orientation programs in East County suggested that the cost of 
the pass, access to personal vehicles, and limited LAVTA service in some areas would 
make participating less appealing for students there.   

 
 

Outreach and Engagement 

To launch the program, the consultant team attended the orientation events for all nine 
participating schools to register students and provide passes. Alameda CTC and AC 
Transit staff were able to create Clipper Cards for the majority of students in the North 
County program before the beginning of the school year, so students returning their 
completed and signed program registration/waiver forms at orientation could receive 
their transit pass that day. 

The consultant team worked with all participating schools to reach out to students and 
families at the beginning of the school year through multilingual posters, tabling exercises, 
postings on school websites, posts in principal newsletters, announcements in email 
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“blasts” and prerecorded messages sent by phone (“robocalls”) to households with 
enrolled students, loudspeaker announcements at the schools, handouts in school offices, 
and notes in PTA/PTSA newsletters.   

Throughout the fall semester, the consultant team was regularly in touch with the school 
site administrators, visiting all schools to distribute materials and check in on processes.  

As part of the program, the team developed a series of educational materials and 
exercises about using the program and riding transit in general. In collaboration with the 
transit agencies, the team is distributing brochures and leading activities at James Logan 
High, Cesar Chavez Middle, and East Avenue Middle Schools in January. These activities 
include trivia contests and races on buses provided by the transit agencies on site. 

Following further analysis of the survey results, these exercises will be developed for the 
other participating schools and set up for later this spring. 

Despite significant outreach to Berkeley REALM Charter Middle and High School, which 
was selected for an information-only program, the school has been unresponsive and/or 
has indicated a lack of interest in participating in the program.  

Update on BART passes 

Efforts to integrate BART tickets into the program began in fall 2016. Affordable STPP BART 
tickets have been produced and distribution is about to begin. Survey data was 
collected regarding student interest in BART tickets. Highlights of this information are 
included below.  
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When asked how they would use a BART Ticket if it were offered as part of the Affordable 
STPP, students (countywide) responded with the following priorities:11 

1) To spend time with friends (19%) 

2) To get to/from extracurricular activities such as sports, music, lessons, etc. (16%) 

3) To visit family (14%) 

4) To get to/from educational programs such as tutoring, college prep, etc. (12%) 

5) To get to/from school (10%) 

6) To get to/from work (6%) 

Thirteen percent of survey respondents indicated that they would not use a BART Ticket. In 
summer 2017, staff will report on BART ticket uptake and usage to inform BART ticket 
integration into Year 2 of the Pilot. 

Next Steps 

Another student survey is planned for the spring; the complete survey analysis will be 
presented to the Commission at the end of the school year. At that time, the team will 

                                                           
11 Responses also included “Other/I prefer not to answer” (9%). Percentages do not add up to 100% as respondents were 
allowed to choose multiple answers. 
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also report on other key metrics, such as program costs, administrative costs, and 
qualitative feedback from the school communities and transit operators. 

In addition to the marketing, educational outreach and ongoing program administration, 
the team will be planning for Year Two implementation and will be presenting proposed 
refinements, enhancements and other modifications to the Commission in the spring. 

Fiscal Impact: There is no fiscal impact. 

Staff Contact 

Tess Lengyel, Deputy Director of Planning and Policy 

Cathleen Sullivan, Principal Transportation Planner 
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Memorandum  9.1 

 
DATE: February 16, 2017 

SUBJECT: Alameda CTC Countywide Transit Plan Next Steps  

RECOMMENDATION: Receive an update on the next steps of the Alameda County 
Countywide Transit Plan. 

Summary 

In June 2016, the Commission approved the county’s first Countywide Transit Plan 
(Plan). The Plan established a vision and goals for the county’s transit system and 
identified policies, programs, and network recommendations for the county and our 
partners to pursue to achieve the vision. The Plan included three primary types of 
recommendations: 

• Vision Network Recommendations: Transit corridors where improvements 
would have the greatest benefit to existing riders and greatest potential to 
attract new riders; informs where transit investments should be focused. It 
includes Regional Express and Urban Rapid corridors that together have the 
potential to capture the greatest market share of transit riders throughout the 
county and four Inter-Regional corridors that are planned within the context 
of the statewide rail system and Northern California regional rail system. The 
Network recommendations identify at a high level types of capital 
improvements to improve transit service frequency and reliability.  

• Tier-Based Policy Strategies: Conceptual policies, planning initiatives, 
operational strategies and coordination activities to improve transit service.  

• Phasing and Funding Strategies: Approaches to establish phasing and 
financing strategies in collaboration with all the necessary partner agencies 
and to secure funding for project delivery.   

Staff will present an update on major work efforts identified in the Plan and an 
overall schedule for advancing priority initiatives.  

Fiscal Impact: There is no fiscal impact 

Staff Contact 

Tess Lengyel, Deputy Executive Director of Planning and Policy 

Cathleen Sullivan, Principal Transportation Planner 
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