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POLICY 1: PROCEDURES FOR PROGRAMMING AND ALLOCATIONS 
 

POLICY: The Alameda County Transportation Commission (Alameda CTC) has 
programming and allocation authority for a variety of transportation fund sources. 
Programming and allocations shall be approved by Alameda CTC in accordance with the 
requirements of the individual fund source and with the standard procedures set forth 
herein.  
 
Programmed funds in the Comprehensive Investment Plan (CIP) represent a 
commitment of funds to a Project Sponsor. Programmed funds are not available for 
expenditure unless and until Alameda CTC approves an allocation of the programmed 
amount. Only after allocation can funds be encumbered through funding agreements 
between Alameda CTC and the Project Sponsor, or for Alameda CTC-sponsored projects 
through contracts for costs to be incurred directly by Alameda CTC.  
 
PURPOSE: Alameda CTC makes programming recommendations for the Alameda County 
shares of certain local, regional, state and federal funds. The purpose of this policy is to 
establish standard definitions and procedures by which Alameda CTC exercises its 
programming and allocation authority. The programming and allocation procedures for 
each of the fund sources within the purview of Alameda CTC are consolidated through 
the CIP to standardize the programming and allocation process to the extent practical 
for such fund sources, while maintaining compliance with the requirements for 
individual fund sources.  
 
GUIDELINES: Programmed funds are adopted into the applicable programming 
document by the governing board of the agency or Commission with statutory authority 
for the administration of the fund program.  
 
Alameda CTC administers the following local, voter-approved funding programs: 

The 1986 Measure B Program; 
The 2000 Measure B Program; 
The 2010 Vehicle Registration Fee Program; and 
The 2014 Measure BB Program. 

The commitments from the local, voter-approved funding programs are established in 
the expenditure plans included in the ballot measure language for each program. The 
1986 Measure B, 2000 Measure B, 2010 Vehicle Registration Fee and the 2014 Measure 
BB expenditure plans each include a set of commitments to fund the programs and 
projects listed in the plan. The Strategic Plan prepared for each of the individual funding 
programs confirms the funding commitments, allocated amounts, and the plan for 
future allocations. The Strategic Plan also functions to guide programming and 
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allocation for the individual fund sources to priority transportation investments based 
on a set of guiding principles. 
 
Alameda CTC also administers the programming and allocation process for the 
Transportation Fund for Clean Air (TFCA) County Program Manager Fund in compliance 
with the requirements of the Bay Area Air Quality Management District (BAAQMD), 
which delegates the programming and allocation administration to Alameda CTC. 
 
Alameda CTC also makes programming and allocation recommendations for other fund 
sources such as the State Transportation Improvement Program (STIP), Surface 
Transportation Program (STP) and Congestion Mitigation and Air Quality Improvement 
(CMAQ) Program (through One Bay Area Grant program), and other funds as they 
become available to Alameda County, that are contingent upon final approval by the 
respective governing boards of the agencies with programming authority e.g., 
Metropolitan Transportation Commission (MTC) and/or California Transportation 
Commission (CTC).   
 
By definition, programmed amounts for a given project represents the amount 
committed to the project, subject to allocation. An allocated amount represents the 
amount available for encumbrance through project funding agreements and/or 
contracts directly with Alameda CTC. Funds encumbered through project funding 
agreements and/or contracts are available for reimbursement of eligible project costs. 
These definitions are expanded with specific procedural considerations below: 

Commitment Amount: The Expenditure Plan contains the commitment amount 
of funds for the local, voter-approved funding programs administered by 
Alameda CTC. Commitment Amounts for the local, voter-approved funding 
programs are confirmed in the Strategic Plan appendices to the CIP. 
 
Programmed Amount: The CIP serves as the programming document for the 
fund sources administered by Alameda CTC.  

 
Programmed Amounts approved in the CIP for the local, voter-approved 
funding programs are based on the Commitment Amounts and the 
requirements included in the Expenditure Plan for the specific funding 
program.  

 
Programmed Amounts approved in the CIP for the TFCA County 
Program Manger Fund are based on the programming and allocation 
process administered by Alameda CTC in accordance with BAAQMD 
requirements.  
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Programmed Amounts shown in the CIP for fund sources not directly 
administered by the Alameda CTC may be included for informational 
purposes to reflect the current programming information available from 
the agency with the statutory programming authority for the fund 
source.  

 
Programmed Amounts are typically approved for a specific project 
phase in a specific fiscal year. Funds programmed in specific fiscal years 
are required to be allocated by the end of the fiscal year in which the 
funds are programmed. Changes to Programmed Amounts require 
amendments to the CIP. 

 
Allocated Amount: The CIP five-year programming window includes a two-year 
allocation plan (i.e., the first two years of the five-year window). The CIP 
Allocation Plan shows the Allocation Amounts approved by Alameda CTC for the 
funds administered by Alameda CTC and anticipated allocations to be approved 
by other agencies.  
 

Allocated Amounts shown in the CIP for the local, voter-approved 
funding programs are considered approved by Alameda CTC upon 
approval of the CIP (if the allocations have not been previously 
approved by Alameda CTC under separate action).  
 
Allocated Amounts shown in the CIP for the TFCA County Program 
Manager Fund are considered approved by Alameda CTC upon approval 
of the CIP (if the allocations have not been previously approved by 
Alameda CTC under separate action, or if the Allocated Amount shown 
is dependent on a future programming approval).  

 
Request for Allocation Process 
Requests for allocation package may consists of a funding application in the 
form of a CIP funding application or a specific request for allocation for a named 
project in the Transportation Expenditure Plans. The amount of funding 
available for allocation to a given project, or project phase, is limited by the 
Programmed Amount for the project, or project phase, at the time of the 
allocation request. 
 
Requests for any allocations for Alameda CTC-administered funds should be 
submitted to Alameda CTC at least 60 days prior to the Alameda CTC meeting at 
which the Project Sponsor requests the allocation to be approved, or the 
meeting at which the CIP will be approved. The request for allocation package 
shall be in a format provided by Alameda CTC or a format that at minimum 
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includes details about the program or project scope, cost, funding and schedule 
detailed by phase. The request package shall reflect total cost and funding 
amounts based on progress to date at the time of the request.  
 
Requests for allocations received by Alameda CTC will be considered in the 
context of the CIP in effect at the time of the request. Alameda CTC reviews 
allocation requests to confirm items such as financial viability, project delivery 
readiness, funding availability to reimburse eligible project costs. If conditions 
warrant a review of the assumptions used for the most recent overall financial 
analysis, an updated overall financial analysis may be required to determine 
whether or not the requested allocation would have an adverse impact on 
commitments of funds to other projects. 
 
Allocations, or modifications to allocations, are approved by Alameda CTC based 
on staff recommendations and allocation requests submitted by Project 
Sponsors typically through the annual/biennial CIP programming and allocation 
processes.  
 
Allocated Amounts approved by Alameda CTC must be encumbered in funding 
agreements with Project Sponsors or in contracts for project costs incurred 
directly by Alameda CTC, in accordance with the CIP’s policy for Timely Use of 
Funds Allocated by the Commission.  
 

Allocation Considerations for Partially Fund Projects and Right-of-Way Phases 
Funding allocations for phases beyond the environmental phase are considered 
at increased risk if a Project Sponsor has not identified or secured funding for all 
phases to complete the project funding plan.  
 
Prior to making an allocation to a project with a known funding shortfall, 
Alameda CTC will perform risk analytics on the request funding and the project 
prior to making such allocation recommendation to the Commission.  In this risk 
assessment, Alameda CTC will consider the project’s and Project Sponsor’s 
potential to use Alameda CTC funds to leverage and secure prospective funding 
from federal, State, regional, and local sources outside of Alameda CTC’s 
purview, and the project’s viability to be completed in a timely manner.  
 
Right-of -Way Allocations shall be limited to projects that have a complete and 
viable project funding and delivery plan as assessed for firm funding 
commitments/partners and tangible plan to address identified project 
deliverability issues.  
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Right-of-Away Allocations to projects that contain funding shortfalls, uncertain 
project funding plans, and/or potential issues in project delivery are considered 
high risk, and will only be considered under very rare circumstances. Such right-
of-way allocations must have an agreed understanding on how the Project 
Sponsor shall return the right-way-allocation to Alameda CTC for a project that 
has not in a entered into the construction phase, and/or for a project that is not 
completed in an established timeframe.    
 
The agreed upon terms, including methods of repayment in arrears, shall be 
included with the Request for Allocation package submitted to Alameda CTC for 
consideration, will be subsequently be the basis for a fund agreement between 
Alameda CTC and the Project Sponsor.   

 

Changes to Approved Allocations 
A request to increase or decrease an Allocation Amount requires a written 
request by the Project Sponsor.  
 

Increasing Allocations: Request for an increase to an allocation is on a 
case-by-case basis for extraordinary circumstances, and subject to 
Commission approval. To increase the total amount of an allocation 
there must be sufficient capacity in the committed amounts for voter-
approved expenditure named projects, programming/funding capacity, 
and reasonable justification for increasing the allocation amount.  

 
Decreasing Allocations: For projects named in the voter-approved 
Expenditure Plans, a reduction to an Allocated Amount will be credited 
back to the project for future reallocation to the project.  Periodically 
through the CIP, Alameda CTC will deallocate unused funds related to 
project cost savings, fund rescissions, or inactive/infeasible project 
delivery. 

 
Shifting Allocations Between Phases: Funds allocated to a project by 
Alameda CTC may be shifted between the approved allocations are 
considered on a case-by-case basis.   Requests for shifting allocated 
funds shall include updated project information that reflects the 
requested shift and allows for a before-and-after comparison of the 
project implementation plan. Funding shortfalls in the current or 
subsequent phases, which result from a requested shift of allocated 
funds shall be considered an adverse impact to implementation. 

 
Requests for shifting funds between allocations which do not change 
the total amount allocated to the project from an individual funding 
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program, e.g. Measure B, Measure BB or VRF, may be approved by the 
Executive Director, or a designee of the Executive Director, if the shift 
will not adversely impact the implementation of the project. Any 
requests for shifting funds between project phases that results in the 
amount changed the allocation amount from an individual funding 
program, e.g. Measure B, Measure BB or VRF, shall require 
consideration and approval by the Commission.   

 

Effective Date of Reimbursable Costs 
The effective date of reimbursable costs is generally based on the start of the fiscal year 
in which the allocated funds are identified in the CIP.   The amounts shown in the first 
two fiscal years of the CIP for fund sources allocated by Alameda CTC shall be 
considered allocated in the fiscal year shown for the phase(s) of the project indicated 
upon approval of the CIP (if not already approved by Alameda CTC through a separate 
action).   
 
For allocations made through a separate Commission Action, the effective date of 
reimbursable cost shall be the date of the Commission’s approval, unless otherwise 
stated in the approved allocation request.  
 
Funds administered by agencies other than Alameda CTC, such as the CTC, MTC, or the 
Federal Highway Administration (FHWA), must be approved by the agency that 
administers the particular fund source prior to being available for reimbursable costs.    
 
Retroactive Allocations 
Generally, funds are allocated for cost to be incurred after the allocation is approved by 
the Commission.   On a case-by-case basis, Alameda CTC may consider identify a 
retroactive allocation to allow the eligible date of reimbursable cost incurred to be prior 
to the allocation date.  
 
Approval of retroactive allocations shall be based in large part on which fund sources 
were used to reimburse the costs originally, and to what purpose, if any, the freed up 
funding will be committed.  There are also certain requirements related to the 
procurement process and methodology for contracts funded wholly, or in part, by voter-
approved funds. Any costs intended for the retroactive allocation for contracts that do 
not comply with the goal setting requirements set forth in Alameda CTC’s Local Business 
Contract Equity Program (LCBE) must be identified in the Request for Allocation package 
and determined eligible for Measure BB funding.  If a retroactive allocation of Measure 
BB funds is approved to cover contract costs in arrears, the reporting requirements set 
forth in the LBCE Program shall apply to the entire contract from inception to date. 
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POLICY 2: ENVIRONMENTAL APPROVAL AND FULL FUNDING FOR MEASURE B/MEASURE BB 
FUNDED CAPITAL PROJECTS DEADLINE 
 
POLICY: Capital projects funded wholly, or in part, by Measure B and/or Measure BB 
shall receive all necessary environmental clearance approvals and have a full funding 
plan for the proposed improvements as required by the Expenditure Plan for each 
measure.  

For the 2000 Measure B, there are no projects remaining that are subject to this 
policy as deadlines occurred in previous years. 
For the 2014 Measure BB, named projects must receive all necessary 
environmental clearance approvals and have a full funding plan for the 
proposed improvements by December 31, 2022. Project Sponsors may appeal to 
Alameda CTC for one-year time extensions. 

PURPOSE: To ensure that the projects included in the 2000 Measure B and 2014 
Measure BB Transportation Expenditure Plans can be completed in a timely manner, 
and to provide a process by which Project Sponsors may appeal to Alameda CTC for one-
year time extensions. The intent is to require continued due diligence by the Project 
Sponsor to secure environmental clearance approvals and a full funding plan.  
 
GUIDELINES: The 2000 Measure B Transportation Expenditure Plan (2000 TEP) and the 
2014 Measure BB Transportation Expenditure Plan (2014 TEP) both contain provisions 
for projects which cannot clear the Environmental Approval process, or cannot do so in 
a timely manner. There are no remaining 2000 Measure B capital projects subject to the 
environmental clearance approval or full funding policy. 
 
The 2014 TEP establishes a deadline for environmental clearance approval and a full 
funding plan for each capital project that receives Measure BB capital funding. 
Environmental clearance approval is defined as the issuance of a Categorical Exclusion 
(CE), a Finding of No Significant Impact (FONSI) or the filing of the Record of Decision 
(ROD) for National Environmental Policy Act documents and the Notice of 
Determination or Notice of Exemption for California Environmental Quality Act 
documents. A full funding plan is defined as a plan containing a reliable cost estimate 
and sufficient funding identified to cover the estimated costs. The 2014 Measure BB 
deadline is December 31, 2022; however, the 2014 TEP includes provisions for one-year 
extensions to the deadline, if approved by Alameda CTC. 
 

POLICY 3: TIMELY USE OF FUNDS POLICIES – ALLOCATIONS AND FUNDING AGREEMENTS 
 

POLICY: Allocations shall be encumbered in a funding agreement between Alameda CTC 
and the recipient agency incurring the reimbursable costs, or in a contract for costs 
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incurred directly by Alameda CTC, within twelve (12) months from the date the 
allocation is approved by the Commission.  
 
Allocated funds not encumbered by the deadlines established in this policy are subject 
to rescission and reprogramming at the discretion of Alameda CTC.  
 
PURPOSE: To ensure that funding allocated and distributed by Alameda CTC is expended 
expeditiously to implement the improvements and services for which the allocations 
and distributions were approved.  
 
GUIDELINES: Alameda CTC’s allocation recommendations and approvals are based on a 
Project Sponsor’s Request for Allocation package/funding application that contain a 
specific scope, cost, and schedule. This policy requires Project Sponsors to encumber 
allocated funds through an executed project funding agreement or contract within 
twelve (12) months of an approved allocation to ensure accountability and consistency 
with the Project Sponsor’s allocation request. 
 
The project fund agreement(s) between Alameda CTC and the recipient agency outlines 
the agreed upon reimbursable costs, budget, scope, and schedule. Once an agreement 
is executed, Project Sponsors are expected to begin work on an allocation phase based 
on the delivery guidelines below, or per the schedule contained in the executed project 
funding agreement.  

Project Phase Maximum Expenditure Timeline 

Planning/Scoping Activity must be complete within twenty-four (24) months 
from the date of allocation. 

Preliminary Engineering / 
Environmental 

Activity must be complete within twenty-four (24) months 
from the date of allocation. 

PS&E  
(Final Design) 

Activity must be complete within twenty-four (24) months 
from the date of allocation. 

Construction  Activity must be complete within twenty-four (36) months 
from the date of allocation. 

 
Requests for Time-Extension 
 
Project Sponsors may request time extension(s) to funding related deadlines established 
by policy, deadlines required at the time of allocation, or expiration dates established in 
funding agreements.  Project Sponsors are limited to only a single time-extension of up 
to twenty-four (24) months that is required to be approved by the Commission. 
 
Such requests for extensions shall be submitted in writing to Alameda CTC at least 
ninety (90) days prior to the deadline for which an extension is being requested and at 
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least forty-five (45) days prior to the regularly scheduled Alameda CTC Commission 
meeting at which the request will be considered for approval.   
 
The request for time-extension package submitted to Alameda CTC shall include a 
detailed explanation of the conditions or circumstances that have changed since the 
deadline was established, and the corresponding impact to the remainder of the project 
implementation schedule if the extension is approved.  Extensions to delivery deadlines 
established in funding agreements shall be submitted, reviewed, and approved in 
accordance with the provisions set forth in the funding agreement. Additional requests 
for time-extensions will only be considered for rare and extraordinary circumstances. 
 
Fund Rescission/Reprogramming 
Allocated funds not encumbered into a funding agreement by the deadlines established 
in this policy or used in the manner inconsistent with these guidelines are subject to 
rescission and reprogramming at the discretion of Alameda CTC.  Failing to meet timely 
use of funds requirements, fund agreement requirements, funding commitments, 
project schedules, or applicable regulations could result in loss or withholding of funds.  
 
If funding awards are withdrawn, the corresponding projects and allocations may be 
reprogrammed to a future year of the CIP, or deprogrammed from the CIP.  Project 
sponsors who failed meet the timely use of funds deadlines may be penalized in their 
consideration for the next programming and allocation cycle.   

 
POLICY 4: ELIGIBLE COSTS FOR REIMBURSEMENT  
 

POLICY: Program and project costs to be reimbursed by Alameda CTC shall be 
segregated into project phases to correlate with the encumbrance(s) from which 
reimbursement is requested. Funds shall be encumbered in a funding agreement 
between Alameda CTC and either the Project Sponsor or, if different from the sponsor, 
the implementing agency which incurs the reimbursable costs, or in a contract with 
Alameda CTC for project costs incurred directly by Alameda CTC.  
 
For Alameda CTC implemented projects, eligible staff and other direct costs incurred 
directly by Alameda CTC shall be considered encumbered when they are included in the 
annual budget adopted by the Commission. Costs submitted for reimbursement shall be 
limited to activities, materials and services directly related to the implementation of the 
scope of the project for which the funds were allocated and subsequently encumbered 
in a funding agreement. Eligible costs shall be incurred in accordance with the provisions 
set forth herein or be at risk of being determined ineligible for reimbursement by 
Alameda CTC. 
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PURPOSE: To limit the expenditures of funding administered by Alameda CTC to the 
reimbursement of eligible project costs and to provide general guidance to 
implementing agencies which incur the reimbursable costs. 

 
GUIDELINES: Alameda CTC approves reimbursements of eligible project costs based on 
requests for reimbursements submitted by the Project Sponsors or implementing 
agencies which incur the reimbursable costs. The requirements for the requests for 
reimbursement are included in the project funding agreements between Alameda CTC 
and the recipient agency. In general, the request for reimbursements must identify the 
total costs by phase, be consistent with the agreed upon eligible costs, and segregate 
costs between Alameda CTC’s and the Project Sponsor’s cost sharing arrangement as 
described in the project funding agreement.   
 
The following describes the eligible costs for specific phases:  
 

Project Phase Eligible Costs Requirements 

Planning/Scoping Project Sponsor staff, consultant costs and other direct costs necessary 
to prepare a well-developed project delivery plan or scoping document. 
 
For projects that require a formal scoping document such as projects on 
the State highway system, or with State or federal funding, the 
preparation of the scoping document is eligible for scoping phase 
funding. 

Preliminary 
Engineering / 
Environmental 

Project Sponsor staff, consultant costs and other direct costs necessary 
to perform preliminary engineering, and to secure approval for the 
appropriate environmental document for the project. 

Plan, Specification 
and Estimate 
(Final Design 
/PS&E) 

Project Sponsor staff, consultant costs and other direct costs necessary 
to prepare final PS&E and to provide support during the bidding process 
until the time of contract award.  
 
Services beyond the contract award are considered design services 
during construction, which are typically included in the Construction 
Support Phase. The milestone (i.e., advertisement, award, etc.) at which 
the costs change from being budgeted and tracked in the PS&E Phase to 
the Construction Support Phase may vary on a case-by-case basis. 
Regardless of the phase in which the advertise-bid-award costs are 
budgeted and tracked, they should be clearly segregated from other 
costs in the same phase. 

Right-of-Way 
Acquisition and 
Support Phases 

Project Sponsor staff, consultant costs and other direct costs necessary 
for the acquisition of right-of-way, right-of-way preservation and 
hardship acquisitions.   
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Project Phase Eligible Costs Requirements 

Right-of-way acquisitions initiated prior to environmental clearance 
approval for the project for which the right-of-way is required, shall not 
be eligible for reimbursement by Alameda CTC unless specifically 
authorized in the funding agreement. The cost of eligible right-of-way 
acquisitions shall be supported by an appraisal prepared by a 
professional appraiser. The appraisal report shall be provided to 
Alameda CTC with the request for allocation package. 

 
Right-of-way activities related to property not required for the program 
or project as programmed shall be at the expense of Project Sponsor to 
the extent such costs can be determined. 

 
If excess right of way is sold, used for purposes other than the program 
or project as programmed, or otherwise disposed of, a share of any 
proceeds from the sale of such excess property shall be returned to 
Alameda CTC based on the prorated percentage of Alameda CTC funding 
contributed to the purchase of the property. 

 
If condemnation procedures are required to obtain access to right of 
way, Alameda CTC will consider the required deposit as an eligible cost 
and reimburse the Project Sponsor upon request in accordance with the 
funding agreement. If the amount of reimbursement to Project Sponsor 
is higher than the Alameda CTC funding share of the amount of 
settlement in the final order of condemnation, Project Sponsor shall pay 
Alameda CTC the difference between the amount reimbursed and the 
Alameda CTC funding share of the amount settled plus the Alameda CTC 
funding share of the interest accrued to the deposit account. 

 
Property acquired for a project using Alameda CTC funding shall be 
available for project construction within 10 years of Alameda CTC 
reimbursement to the Project Sponsor. If, after 10 years, the property 
has not been utilized for the project as programmed, the Project Sponsor 
shall reimburse Alameda CTC for its proportional share of the fair market 
value of the property, based on the net proceeds from the sale of the 
property or an appraisal of the property conducted at no cost to 
Alameda CTC, within one year after the expiration of this 10-year period. 

 
If right of way is acquired for a project as programmed and is not utilized 
for the project as programmed, because the project has been modified 
or de-programmed, Alameda CTC shall be reimbursed its proportional 
share of the fair market value of the property, based on the net proceeds 
from the sale of the property or an appraisal of the property conducted 
at no cost to Alameda CTC, within one year from the time the project is 
modified or de-programmed. 
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Project Phase Eligible Costs Requirements 

Construction 
Capital and 
Support Phases 

Project Sponsor staff, consultant costs, contractor costs and other direct 
costs necessary for all construction expenditures on the project that are 
part of the scope of work agreed to by Alameda CTC, including Project 
Sponsor’s management oversight expenses associated with the 
construction of the project.  
  
If Project Sponsor includes additional work beyond the scope of the 
project as programmed by Alameda CTC, such work and all related costs 
shall be segregated from the project costs funded by Alameda CTC.  
Costs not associated with the scope of the project as programmed by 
Alameda CTC shall be at the expense of the Project Sponsor and shall not 
count as a match for Alameda CTC funding for the project as 
programmed by Alameda CTC.  

 
Items of work within the scope of the project as programmed, but 
utilizing more expensive than standard treatment, such as specialized 
lighting standards and signs, more elaborate landscaping, specialized 
treatment on the face of soundwalls/retaining walls and specialized 
sidewalk/hardscape treatments, will be eligible for reimbursement only 
if they are agreed to in advance and no additional Alameda CTC funding 
is required. 

Rolling Stock and 
Equipment 
Acquisition 
Phases 

Rolling stock purchased by Project Sponsor and reimbursed by Alameda 
CTC shall remain in the Project Sponsor fleet for a minimum of five years. 
If the rolling stock is removed from the fleet prior to the required five 
years, Project Sponsor shall notify Alameda CTC. If the rolling stock is 
sold and the receipts of the sale are not used to purchase replacement 
rolling stock, the proceeds from the sale shall be returned to Alameda 
CTC. 
 
Project Sponsor shall prepare and submit to Alameda CTC for approval, 
prior to the beginning of service, an operations schedule indicating the 
frequency, vehicle type and operating hours of the rolling stock 
purchased by Project Sponsor for the program or project as 
programmed. The rolling stock used in this service will be the same type 
as purchased with Alameda CTC funding, but may not be the exact 
vehicles due to the need to rotate vehicles in the fleet. The approved 
service level shall be maintained, as a minimum, for five years. In the 
event that the minimum service level is not maintained, Project Sponsor 
shall reimburse Alameda CTC for its share of the reduced service based 
on vehicle needs for the reduced service and the salvage value of the 
rolling stock purchased by Project Sponsor and reimbursed by Alameda 
CTC. 
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Project Phase Eligible Costs Requirements 

Specialized equipment required for the project must be identified in the 
project funding agreement to be eligible for reimbursement with 
Alameda CTC funding. 

 
In addition to the individual phase requirements described above, the following general 
provisions apply to cost eligibility and exclusions for any phase: 

Cost Type Eligible Costs Requirements 

Contract Costs Costs incurred via contracts between the implementing agency and 
consultants, contractors, suppliers or other vendors are eligible for 
reimbursement from the local, voter-approved funding programs 
administered by Alameda CTC only if the contract is established in 
accordance with Alameda CTC’s Local Business Contract Equity (LBCE) 
Program. The LBCE Program applies to contracts funded wholly, or in 
part, with local, voter-approved funding programs administered by 
Alameda CTC. While not every contract funded in part by local, voter-
approved funding programs administered by Alameda CTC will require a 
contract goal set during the procurement process, every contract is 
required to comply with the reporting requirements set LBCE program.  

Project Sponsor 
Staff Costs 

Costs for Project Sponsor staff working on the project (direct 
implementation costs) will be eligible for reimbursement by Alameda 
CTC funding. Staff hours must be segregated on timesheets, or otherwise 
documented through an alternative method, approved by Alameda CTC.  
Project sponsor overhead and general administrative costs that are not 
directly related to the implementation of a project are ineligible for 
reimbursement by Alameda CTC, unless otherwise approved by Alameda 
CTC.  
Hourly wages and fringe benefits for Project Sponsor staff will be 
reimbursed based on the actual wage rate plus the audited fringe benefit 
rate supplied by the Project Sponsor. Alameda CTC will review and 
approve a fringe benefit rate based on documentation provided by the 
Project Sponsor. Approved fringe benefit rates will be set forth in the 
project funding agreement, but in no case will fringe benefits of more 
than 70 percent of the hourly wage be approved. 
For Measure B/BB/Vehicle Registration Fee Direct Local Distribution 
Recipients, costs for Project Sponsor staff costs related to project 
administration, contract management of professional and construction 
services, are not eligible for reimbursement with allocated funds per the 
Local Cooperation Policy, unless specifically allowed in a project funding 
agreement.  

Alameda CTC 
Project Support 
Requested by 
Project Sponsor 

 If requested by Project Sponsor, Alameda CTC will consider providing 
support staff and/or consultant support for a project. Costs for these 
services will be considered eligible costs and be reimbursed to Alameda 
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Cost Type Eligible Costs Requirements 

CTC from funds for the project, or be deducted directly by Alameda CTC 
from Alameda CTC funding allocated for the project. 

Bonding Costs If Alameda CTC determines that it is in the best interest of a funding 
program to sell bonds, or otherwise incur financing costs to deliver the 
projects included in the funding program, the cost of bonding and 
financing, including interest payments, shall be considered a program-
wide cost and shall be identified in the CIP as the first priority 
repayment. 
If a Project Sponsor wishes to independently bond or use other approved 
borrowing programs, Alameda CTC funding is eligible to reimburse 
expenses incurred by Project Sponsor for staff time, consultant costs, 
principal payments and the associated cost of financing required to 
provide the financing for the project. 

Fund Exchanges   Alameda CTC may consider and approve fund exchanges on a case-by-
case basis. Any exchange payments of Alameda CTC funding must be 
identified in the project funding agreement to be eligible for 
reimbursement 

Miscellaneous 
Costs 

The costs of fees from other agencies, including permit fees or 
reimbursement for review or oversight costs needed for the project, are 
eligible project costs with the exception of the cost of permits, fees or 
oversight from the Project Sponsor.  Reimbursable eligible costs must be 
consistent with the Local Cooperation Policy.  
Direct costs, such as reproduction, shipping, mileage and long-distance 
calls, will be considered for reimbursement if they can be independently 
documented as directly relating to the implementation of the program or 
project for which the funds were allocated. Air travel and overnight stays 
are not eligible unless prior approval is obtained from Alameda CTC. 

General 
Exclusions 

Cost not directly related to the implementation of the project as 
programmed, and consistent with an approved environmental document 
as applicable, will not be eligible for reimbursement with Alameda CTC 
funding. 

Ongoing Costs 
(Maintenance/ 
Operations) 

 Ongoing annual expenses incurred for maintenance of a project shall be 
borne by the Project Sponsor unless specifically identified in the funding 
agreement. 
 

 
POLICY 5: FUNDING FOR PROJECT-RELATED COSTS INCURRED DIRECTLY BY THE ALAMEDA 

COUNTY TRANSPORTATION COMMISSION 
 
POLICY: Costs incurred directly by Alameda CTC related to the management and 
implementation of programs and projects shall be eligible for the funding made 
available for those programs and projects. The eligibility of costs incurred directly by 
Alameda CTC shall be limited to any restrictions related to such costs for any individual 
fund source. General fund administration costs related to congestion management 
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activities are allocated to congestion management projects in compliance with Title 2 
U.S. Code of Federal Regulations Part 200, Uniform Administrative 
Requirements, Cost Principles, and Audit Requirements for Federal Awards 
(Uniform Guidance).   
 
PURPOSE: The purpose of this policy is to establish guidelines by which costs incurred 
directly by Alameda CTC related to the management and implementation of programs 
and projects are segregated to identify fund sources for such costs. 
 
GUIDELINES: The following provisions are intended to support the purpose of this 
policy: 

A. Direct costs relate to activities directly related to Capital Projects, Programs, 
Planning and grants. These direct costs shall be posted to appropriate funds or 
activities. Salaries and benefits shall be supported by timecards, and direct 
consulting and other costs shall be supported by approved invoices. Where 
specific agreements are in place, direct costs along with indirect cost (see below) 
allocations shall be posted to specific projects or grants. Where such agreements 
do not exist, the direct costs shall be posted to a control account within the 
Capital Projects or Program Funds. 

 
B. Indirect costs relate to congestion management activities that don’t directly relate 

to a specific Capital or Planning Project, or Program. Such costs shall be 
accumulated under the General Fund and supported by time cards, invoices and 
other appropriate documents. The indirect cost ratio for billing purposes will be 
based on General Fund congestion management related allowable costs.  The cost 
allocation methodology will comply with Uniform Guidance. 
 

C. Alameda CTC shall maintain a cost allocation plan as required by Uniform 
Guidance, certified by the Director of Finance, accepted and/or approved by 
Caltrans as the cognizant agency and available to grant funding agencies. 

 
D. Alameda CTC shall implement a billing system, supported by acceptable detail for 

direct and indirect costs. However, no allowance shall be made for profit margin. 
 

E. All direct costs and billable indirect costs shall be excluded from the salary and 
administration limitations set forth in the 2000 Measure B Transportation 
Expenditure Plan and in the 2014 Measure BB Transportation Expenditure Plan. 
Alameda CTC shall use general fund administrative costs to compute the 
administrative cost ratios. 
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POLICY 6: LOCAL CONTRACT BUSINESS EQUITY PROGRAM  
 
POLICY: Alameda CTC has established this Local Business Contract Equity (LBCE) 
Program to create economic growth and jobs within Alameda County by requiring local 
contracting that supports residents and businesses in Alameda County. The LBCE 
Program helps to identify and engage the participation of Local Business Enterprise 
(LBE), Small Local Business Enterprise (SLBE) and Very Small Local Business Enterprise 
(VSLBE) firms located in Alameda County on applicable contracts. 
 
PURPOSE: The purpose of this policy is to continue support for the hiring of local 
contractors, vendors, suppliers and service providers on contracts funded wholly, or in 
part, by funding approved by Alameda County voters. The LBCE Program contributes to 
the overall economic vitality of the County by:  

1. Encouraging businesses to locate and remain in Alameda County;  
2. Providing employment opportunities for residents of Alameda County; and 
3. Generating economic activity and stimulating the local economy. 

GUIDELINES: This program applies to contracts funded solely by any combination of 
Measure B, Measure BB, Vehicle Registration Fee, and/or local funds.  Contracts that 
include state and federal funds must adhere to state and federal requirements.  Full 
policy and program requirements are detailed here: 
https://www.alamedactc.org/app_pages/view/4543  
 
Funds may be subject in rescission or ineligible for reimbursement if the Project Sponsor 
is determined to be out-of-compliance.  
 

POLICY 7: ALAMEDA CTC PROJECT AND PROGRAMS MANAGEMENT POLICIES 
 
POLICY: Alameda CTC shall administer and manage project delivery efforts and program 
implementation through these policies and procedures. 
 
Direct Local Distribution Programs Management Policy: As the administering agency 
for the Measure BB DLD program, Alameda CTC is responsible for monitoring and 
compliance administration of the DLD recipients. Alameda CTC reserves up to one 
percent (1%) of Measure BB DLD funds to provide oversight to the DLD program.   
 
Capital Projects and Programs Management Policy: As implementing agency for several 
countywide significant Measure BB related projects identified in the Capital Project 
Delivery Plan (CPDP), Alameda CTC has assumed the lead in project management and 
project delivery using its own staff and consultant resources. Alameda CTC reserves up 
to five (5) percent of Measure BB discretionary funds in order to effectively deliver 
Measure BB transportation projects, and to oversee projects being implemented by 



E - 18  |  2022 Comprehensive Investment Plan 

Appendix  E  |  Policies and Procedures 

other agencies.  These funds support costs associated with establishing policies, 
procedures, ongoing project management oversight, preliminary scoping and planning, 
and other core functions related to Measure BB capital program delivery that are not 
directly related to Measure BB capital commitments for individual projects.   
 
Project and Program-wide Contingency Reserve: Furthermore, the CPDP recommends 
programming Measure BB funds for specific project phases, including set-asides for 
program-wide management, oversight, and monitoring, as well as a program-wide risk 
contingency.  Each project will include budget allowances that account for risk and 
unknowns. Where risk issues are common to many projects, Alameda CTC may elect to 
place those budget amounts into a program-wide contingency reserve. This is referred 
to herein as the Project and Program-wide Contingency Reserve. 
 
PURPOSE: Alameda CTC is responsible for administering the voter-approved 
transportation programs, CMA functions, and emerging countywide transportation 
needs and initiatives. Alameda CTC requires these projects and program management 
policies in order to provide continuing support and resources for these functions; to 
strengthen and enhance the agency’s position within the changing framework of 
regional, state, and federal transportation agencies; and to increase responsiveness to 
new regional and state climate change mandates. 
 
GUIDELINES: Alameda CTC’s annual requirements related to project and program 
implementation, oversight, and delivery management costs will be assessed through 
Alameda CTC’s budgetary process.   

 
POLICY 8: PROGRAMMING POLICIES FOR OUTREACH AND TRANSPARENCY 

 
POLICY: The project selection and prioritization process employed for the development 
of the CIP, which begins with the Countywide Transportation Plan (CTP) update process, 
shall satisfy the requirements for all the fund sources included in the CIP, including 
federal, state, regional and local sources. The CTP update process shall include 
significant efforts to satisfy requirements related to notification, outreach and 
transparency typically satisfied at the time of individual, fund-specific calls for projects. 
 
PURPOSE: To ensure that the notification, outreach and transparency measures 
employed by Alameda CTC to identify potential uses for transportation funding from the 
full range of sources available in Alameda County satisfy all programming policies from 
other agencies pertaining to the specific fund sources being programmed by Alameda 
CTC. By satisfying the most stringent of requirements, Alameda CTC will be afforded 
flexibility at the time of programming to match the most appropriate, available fund 
source to the priorities at the time of programming. 
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GUIDELINES: Project Sponsors are required to support this policy through outreach 
programs and notifications which reach all geographic areas, communities and portions 
of the population during solicitations for proposed uses of Alameda-CTC administered 
funding available for transportation programs and projects within Alameda County. The 
outreach must include disadvantaged communities, including Metropolitan 
Transportation Commission-defined Communities of Concern and other underserved 
populations. 
 

POLICY 9: LOCAL COOPERATION POLICY 
 
POLICY: Project Sponsors receiving DLD funds are not eligible to receive a 
reimbursement of staff time costs through allocations of Alameda CTC Administered 
Funds for oversight activities that are not directly related to project implementation.   
 
Local jurisdiction(s) shall work in full cooperation with the implementing agency to assist 
in project implementation and delivery, where appropriate and as needed. This includes 
providing support, coordination, monitoring, technical assistance, etc. A local 
jurisdiction’s costs associated with these activities to further a project implemented by 
Alameda CTC, a local jurisdiction (as the Project Sponsor), or another implementing 
agency within a jurisdiction’s locality shall be funded through the local jurisdiction’s 
eligible local fund sources such as Measure B/BB/Vehicle Registration Fee Direct Local 
Distribution (DLD) funds in lieu of a local jurisdiction billing these costs directly to the 
project or against its funding allocation.  
 
PURPOSE: To ensure jurisdictions directly benefiting from the expected outcomes of a 
project in their locality implemented by Alameda CTC or other implementing agencies, 
are active funding partners to further the delivery of such improvement project, and to 
also ensure DLD recipients are using DLD funds predominately on contracts, services, 
materials, rather than contract administration.  
 
GUIDELINES: Local agency-incurred costs such as staff costs associated with providing 
technical assistance, support, or coordination to further the delivery of a project by 
another implementing agency can be included in the total cost and funding amounts for 
the purposes of cost and risk sharing at the total project level. Fees associated with 
permitting, plan review, and other general costs associated with the project shall be 
supported by the local jurisdiction in which the project is implemented, where feasible 
and appropriate.  These costs shall not be included in the costs eligible for 
reimbursement by the funds allocated by Alameda CTC, unless they are specifically 
identified as eligible in the funding agreement. 
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POLICY 10: SMALL CITIES PROGRAM POLICY 
 
POLICY: Cities within Alameda County with a population of less than 25,000 shall be 
considered for certain exceptions from Alameda CTC’s local match requirements and/or 
Local Cooperation Policy requirements, and local projects that have a demonstrated 
multi-jurisdictional transportation significance shall receive consideration for delivery 
support from Alameda CTC, where practical and feasible.    
 
PURPOSE: The purpose of this policy is to assist smaller cities in Alameda County in their 
project delivery efforts through relieving matching requirements, exploring financial 
strategies, and providing project delivery/implementation support, where feasible.  
 
Small cities in Alameda County may not be financially equipped or resourced to meet 
certain project delivery needs and funding matching requirements.  
 
Small cities receive limited Measure B/BB/Vehicle Registration Fee Direct Local 
Distributions in comparison to larger cities and often have difficulties finding the 
financial resources needed to satisfy minimum matching requirements, especially for 
larger transportation projects.   
 
GUIDELINES: To qualify as a small city under this policy, a city must have a population of 
less than 25,000 as reflected in the most currently available California Department of 
Finance’s population estimate.  
 
As such, Alameda CTC may elect to waive matching requirements and/or Local 
Cooperation policy requirements based on a small city’s request during the 
programming and allocation processes, or project coordination processes. Additionally, 
Alameda CTC will support facilitating Federal-local funding exchanges, whenever 
possible, to alleviate certain funding requirements required by external sources.  
 

 POLICY 11: MATCHING AND LEVERAGING POLICY 
 
POLICY: For projects that have successfully secured other non-Alameda CTC 
discretionary funding, Alameda CTC shall consider fulfilling a portion of the minimum 
match required by external funding for projects and programs.  
 
PURPOSE: The purpose of this policy is to maximize the leveraging capacity of Alameda 
CTC Administered Funds such as Measure B, Measure BB, Vehicle Registration Fee 
Program, Transportation Fund for Clean Air Program funds.       
 
GUIDELINES: Through Alameda CTC’s programming and allocation processes, Project 
Sponsors must document the following: 
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1. Project Sponsor must identify a project delivery and funding plan that describes the 
project scope, costs, schedule;  

2. Document the approved programming of other, non-Alameda CTC discretionary 
funds to a project;  

3. Cite the minimum matching amount required by the secured non-Alameda CTC 
funding source;   

4. Identify the amount of matching funds requested from Alameda CTC. Matching 
funds will not address any project cost increases; and 

5. Provide a cost sharing proposal between all prospective funding partners.  

Alameda CTC may consider recommending programming and allocation to fulfill either a 
portion or the entire amount requested, based on available fund capacity, project 
delivery strategy, funding timelines, and the leveraging significance.    
 

POLICY 12: DEBT ISSUANCE POLICY 
 
POLICY:   Alameda CTC’s adopted Debt Policy governs the issuance and management of 
all debt funded through capital markets, direct bank loans, and federal lending programs, 
including the selection and management of related financial and advisory services and 
products.  

The debt policy adopted by the Commission September 2021 can be reviewed here: 
https://www.alamedactc.org/wp-
content/uploads/2021/11/AlamedaCTC_Debt_Policy_2021.pdf 

 
PURPOSE: The purpose of the Debt Policy is to establish guidelines for the issuance and 
management of Alameda CTC debt. The policy also confirms the commitment of the 
Commission, management, staff, and other decision makers to adhere to sound 
financial management practices.   

The purpose of debt financing falls into three categories:  
 
(1) to finance new capital infrastructure,  
(2) to refinance existing bonds to reduce financing costs and/or risk, or  
(3) to reimburse an agency for eligible capital expenditures made within the last 18 
months.   

 
GUIDELINES: Priorities of the Debt Policy are as follows: 

Effectively manage and mitigate financial risk,  
Maintain strong credit ratings and good investor relations,  
Achieve the lowest cost of capital, 
Preserve future program flexibility, and 
Maintain ready and cost-effective access to the capital markets. 
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Responsibility for implementation of the Debt Policy and day-to-day responsibility and 
authority for structuring, implementing, and managing Alameda CTC debt and finance 
program, resides with the Executive Director and Deputy Executive Director of Finance 
and Administration and requires that the Commission specifically authorize each debt 
financing.  

Alameda CTC’s CIP is used in combination with Alameda CTC’s Debt Policy to ensure 
proper allocation and financing of Alameda CTC sponsored projects.  This CIP sets 
priorities and strategies for allocating Alameda CTC administered funds under its guiding 
principles, while the Debt Policy provides policy direction and limitations for proposed 
financings. Debt issuances for capital projects are considered and included in the CIP and 
presented to the Commission for review and approval as part of the CIP planning process. 
 
The philosophy of Alameda CTC is to fund all projects in the TEPs on a pay-as-you-go basis 
for as long as possible. This strategy minimizes borrowing costs and maximizes tax dollars 
for projects.  The agency considers the issuance of debt when capital program cash flow 
demand exceeds projected annual revenue capacity over a specified period of time.  It is 
the agency’s policy to issue bonds for broad-based program needs and on projects for 
which Alameda CTC is the project sponsor. This is consistent with both the economic and 
program management objectives of the agency.  
 
As borrowing needs are identified, Alameda CTC evaluates the nature of the capital 
investment to determine if either long or short-term debt is the appropriate financing 
mechanism to meet the funding need.  Standards for the appropriate use of debt 
financing include: 

 
A. Long-Term Capital Projects: Debt should be used to finance capital projects on a 

programmatic basis where it is cost effective and fiscally prudent.  The debt 
repayment period should not exceed 120% of the useful life of the project being 
financed or the term of the pledged sales tax Measure.  The ability or need to expedite 
or maintain the programmed schedule of approved capital projects is a factor in the 
decision to issue debt.   
 

B. Debt Financing Mechanism: Alameda CTC evaluates the use of financial alternatives 
available including, but not limited to, long-term debt, short-term debt, commercial 
paper, direct bank loans, federal lending programs, lines of credit and inter-fund 
borrowing. Alameda CTC utilizes the most cost-effective financing alternative 
consistent with limiting Alameda CTC’s risk exposure. 

 
C. Credit Quality: All Alameda CTC debt management activities for new debt issuances 

are conducted in a manner conducive to receiving the highest credit ratings possible.    
 

The market for municipal finance is well developed and provides numerous products or 
types of debt including long-term, short-term and variable rate debt with various terms 
and structures and compliance requirements that Alameda CTC evaluates on a case-by-
case basis. 
 


