

Route 84 Corridor Improvements in Alameda County

COMPLETE	Project 1 I-580 / Route 84 Isabel Interchange (0.9 miles)
	Status: Construction complete; open to traffic March 2012 Total Cost: \$113.2M Funding: 2000 Measure B, State bond, Local and Federal funds
COMPLETE	Project 2 Route 84 Expressway - North Segment (1.6 miles)
	Status: Construction complete; open to traffic June 2014 Total Cost: \$36.6M Funding: 2000 Measure B, state bond and local funds
CONSTRUCTION	Project 3 Route 84 Expressway - South Segment (2.4 miles)
	Status: Construction started in October 2015; open to traffic target August 15, 2018 Total Cost: \$105.4M Funding: 2014 Measure BB, 2000 Measure B, state and local funds
COMPLETE	Project 4 Pigeon Pass Improvements (2.1 miles)
	Status: Construction complete; open to traffic October 2008 Total Cost: \$32.0M Funding: State SHOPP funds
ENVIRONMENTAL	Project 5 Route 84 Expressway Widening and Route 84/I-680 Interchange Improvements (3 miles)
	Status: Environmental phase; target end date May 2018 Total Cost: \$220.0M Funding: 2014 Measure BB, 2000 Measure B, Tri-Valley Transportation Council



Note: Mileage per segment taken from the Caltrans Post Mile Log / Construction Plan Title Sheets

Voter Approved Measure B and Measure BB Dollars At Work

