

# E. 14th St./Mission Blvd. and Fremont Blvd. Multimodal Corridor Project Schedule

Updated March 2019



2018												2019									
Q1			Q2			Q3			Q4			Q1			Q2			Q3			Q4
J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O

## Technical Analysis

Mapping

Data Collection

Baseline Conditions  
Project Limits and Segments

Project Purpose, Need, and Goals  
Performance Evaluation Framework

## Alternative Concepts

Concepts Development

Alternative Concepts Screening & Evaluation

Alternative Concepts Refinement, Engineering & Cost Estimate



Summary of Recommended Projects

## Stakeholder and Public Outreach

Stakeholder Engagement Plan  
Public Agency Interviews

Online Survey #1

Stakeholder Outreach

Stakeholder Outreach



Project Initiation Documents

## Technical Advisory Committee

- Cities of:  
 San Leandro  
 Hayward  
 Union City  
 Fremont  
 County of Alameda  
 Caltrans  
 AC Transit  
 Union City Transit  
 BART

TAC

TAC

TAC

TAC

TAC

**Project Definition**

**Project Concepts**