
I‐680 Sunol Express Lanes
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2020
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Advertise
8/14/2017

Bid Opening
10/3/2017

Award
11/16/17

1st WorkingDay
Mar 2018

All PG&E Services  
Connected; Fiber  

Optic Trunk & CCTV's  
Complete

Feb2020

Open NB & 
SB Express  

Lanes
Nov2020

Nov2020

RibbonCutting

Early TreeRemoval

Contract Approval 100%

Initial Submittals (55Days)

Nov2020

Apr2018

Groundbreaking

100% Nov 2017 ‐ Jan 2018

Nov 2017 ‐ Dec 2017

65% Dec 2017 ‐ Feb 2018

Construction Mar  2018 0%

Nov2018 Feb2019

Jul2019 Nov2019

ETS Installation (Segment A)  

ETS Installation (Segment B)

Apr2019 Jun2019ETS Installation (Segment C)

Jul2020Paving ‐Northbound

SB Express Lane Out of RevenueService

Paving ‐ Southbound

Aug 2020

Aug 2020

Aug 2020

Aug2020

Nov2020

Oct2020

Nov2020ETS Site AcceptanceTesting

6.3A
Progress Update: February 2018



I-680 Sunol Express Lanes

End Project
PM 12.4

Begin Project
PM 2.4


